

CPO/SPO APPROVAL

Fredrick W. Hall

DATE: 12 October 2011

PROCEED ORDER NO. G6

CDB PROJECT NO.: 810-074-018

CONTRACT NO.: 11-0468-41

DATE: October 11, 2011

CONTRACTOR (Name, Address)

Broeren-Russo Construction Inc.
17 East Taylor Street
Champaign, IL 61821

PROJECT (Name, City, County)

Construct New Applied Technology Center
Parkland College
Champaign, Champaign County, IL

Contract Work: General

Using Agency: Parkland College

DESCRIPTION OF CHANGE IN WORK:

Provide masonry control joints in 18 locations as indicated on attached drawings. Methods of application are called out on the RFP G006 as they apply to each of the areas encountered.

Justification for the proceed order:

A/E did not indicate these control joints on the drawings and has requested they be installed to reduce the potential of masonry cracking do to the large areas of the walls.

TOTAL \$ VALUE OF THIS ORDER NOT TO EXCEED: \$ \$9,000.00

Contractor Representative's Signature

Chris [Signature]

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for processing contract changes as outlined in the Capital Development Board's Standard Documents for Construction. Approval and issuance of this document does not eliminate the requirement for the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and reasonable.

Authorization to Proceed by:

My review of this change order has determined that: the circumstances which have necessitated this change order were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the State and authorized by law, as described. (Applicable only to a change order or a series of change orders increasing or decreasing the contract amount more than \$10,000.00 or the contract time by more than 30 days.)

(Up to \$9,999)

(Up to \$24, 999)

(Up to \$49, 999)

(Up to \$74,999)

(Up to \$100,000)

If Board Level insert
Agenda Item No. _____

[Signature] 10-11-11
Project Manager Date
Ron Wright by John Beggs 10-12-11
Regional Manager Date

Construction Administrator

Date

Deputy Director - Construction

Date

Executive Director

Date

and Board Meeting Date _____



October 11, 2011
Emergency Hearing Sign-In Sheet

1. Bob BAUER
2. Patty Broers
3. Chris Flynn
4. Bill Strahle
5. Nicki Patton
6. Aaron CARTER
7. Will BLOUNT
8. Josh Floyd
9. Kyle Besch
- 10.
- 11.