

OFFICE OF THE CHIEF PROCUREMENT OFFICER

NOTICE OF HEARING

 X Emergency Extension

The Office of the Chief Procurement Officer will hold a public hearing to hear testimony and receive comments on the proposed contract(s) as described below.

Details of the proposed contract, justification for the Agency to contract in this way and the hearing procedure can be found at www.purchase.state.il.us/. Click "Illinois Bid" and enter Procurement Bulletin Reference # in the search box.

HEARING DETAILS

DATE: September 17, 2014
TIME: 10:30 A.M.
LOCATION: 401 S. Spring St.
Room 511 Stratton Building
Springfield, IL 62706
AUDIOCONFERENCE: Call-in (888) 494-4032
Access Code 1079279306

HEARING CONTACT PERSON

NAME: Ken Morris
TITLE: State Purchasing Officer, Illinois Capital Development Board
ADDRESS: 401 S. Spring St., Room 318, Springfield, IL 62706
PHONE: 217-558-2185
FAX: 217-782-2164
E-MAIL: Ken.Morris@Illinois.gov

TESTIMONY

Anyone wishing to testify—please notify the HEARING CONTACT PERSON of desire to testify in advance if possible.

PROPOSED CONTRACT(S) SUBJECT OF THIS HEARING

Agency: Illinois Capital Development Board
Vendor: BRIC Partnership, LLC
E.L. Pruitt Company

Brief Descriptions: The Office of the Chief Procurement Officer for the Capital Development Board will hold a public hearing to hear testimony and receive comments on the proposed extension of the emergency procurement for design and construction services from BRIC Partnership, LLC and E.L. Pruitt Co., respectively, which are providing emergency HVAC unit replacement for the Office of the Attorney General Springfield, IL.

Procurement Bulletin Reference: 22033975

HEARING DISPOSITION

A Public Hearing was held on September 17, 2014, to hear testimony and receive comments on extending the procurements for emergency replacement of the HVAC for the computer room of the Office of the Attorney General, Springfield, IL. A recording of the hearing is available, and will be published online.


Ed James, CDB Project Manager, and Dale Fagg, E.L. Pruitt Co., provided a brief history and current status of the project. The lead time (for assembly/delivery) for the new HVAC unit was about six weeks, in line with what was expected and disclosed during the shop drawing review process.

Delivery of the new HVAC system was in two parts – an external/outside component, and an inside component – due to manufacturing in separate plants. The inside component was received on or about September 11, 2014 and is installed. The outside component was received today and installation is expected within one week. There are no foreseeable risks to completing the project as currently scheduled.

All attendees were asked if they had any comments. No other persons offered testimony or comments on this project.

Hearing Officer Ken Morris recommends extending contracts with both BRIC and E.L. Pruitt Co until November 30, 2014 in order to complete the work on this project.

I concur with the recommendation to extend this emergency procurement.



Fredrick Hahn, Chief Procurement Officer
Executive Ethics Commission

Morris, Ken

From: Floyd, Joshua
Sent: Wednesday, September 17, 2014 8:14 AM
To: Morris, Ken
Subject: Emergency Hearing

The PPB has no issues with the Emergency Extension hearing occurring today and will not be attending, thank you.

Joshua Floyd, CPPB
Senior Procurement Analyst
Illinois Procurement Policy Board
222 S. College Street, Suite 231
Springfield, IL 62704
office (217) 785-3988
fax (217) 557-9927
joshua.floyd@illinois.gov

Emergency Hearing
CDB Project 738-020-043
Emergency HVAC Replacement
Office of the Attorney General – Springfield, IL
September 17, 2014
10:30 a.m.
Stratton Building, Room 511

1. Chris Miles/CDB
2. Frank Maras BRIL Engineering
3. Dale Fagg E.L. Pruitt Co.
4. Ed James, CDB
5. Marcy Jensen CDB
6. Erin Eoff CDB
7. Don Broughton, CDB
- 8.
- 9.
10. Ken Morris, CPO

Tele-conference Attendees: no callers