

Grantee: State of Illinois

Grant: B-08-DF-17-0001

April 1, 2012 thru June 30, 2012 Performance Report



Grant Number:

B-08-DF-17-0001

Obligation Date:**Award Date:****Grantee Name:**

State of Illinois

Contract End Date:**Review by HUD:**

Submitted - Await for Review

Grant Amount:

\$17,341,434.00

Grant Status:

Active

QPR Contact:

Maureen Palmer

Estimated PIRL Funds:

\$0.00

Total Budget:

\$17,341,434.00

Disasters:

Declaration Number

FEMA-1771-DR-IL

Narratives

Disaster Damage:

Effect of Recent Flood-Related Disaster and Illinois' Recovery Needs

Heavy rains that fell across the Upper Mississippi River Basin in the summer of 2007 were responsible for the Federal Emergency Management Agency (FEMA) 1771-DR-IL disaster declaration. These same rains caused significant flooding in southeastern Minnesota, eastern Iowa, southern Wisconsin and northern Illinois. Large portions of northern Illinois received between 125 and 175 inches of rain during this period, and this, combined with the above-normal precipitation in the winter of 2007-2008, created a condition of almost permanent soil saturation through the spring of 2008. From March 1 to May 31, 2008, an additional 150-175 inches of precipitation fell across the Mississippi River Basin, adding to the already hazardous situation. With the permanent soil saturation from the previous periods of heavy precipitation the state was set for a major flooding event. The rains that were most immediately responsible for the major flooding seen in river systems across Illinois came in the first half of June 2008.

On June 1, 2008, with heavy rains still falling, rivers and streams in the eastern, northern and western sections of the state began to rise. On June 2nd, the Wabash River at Hutsonville, IL, reached flood stage at 16 feet. On June 3, 2008, the Mississippi River reached flood stage in several communities (Burlington, Hannibal, Saverton, Louisiana, and Clarksville) along its course. On June 4, 2008, four more communities along the Mississippi River (Gladstone, Gregory Landing, Canton, and Quincy) reached flood stage. In response to the rising waters, first responders in the affected areas immediately began life safety operations and on June 4th, the American Red Cross opened the first of seven shelters to provide temporary shelter to those who had been displaced by the flooding. On June 5, 2008, the Mississippi River at Alton reached flood stage at 21 feet. By June 7, 2008, the Embarras River at Ste. Marie and Lawrenceville as well as the Mississippi River at Keithsburg had reached flood stage. On June 8th and 9th, the Mississippi River at New Boston, the Wabash River at Mount Carmel, the Des Plaines River at Russell and the Rock River at Shirland all reached flood stage. On June 10, 2008, with the Mississippi, Embarras, Wabash, Des Plaines, and Rock rivers continuing to rise, the Governor of the State of Illinois Rod R. Blagojevich authorized the activation of the State of Illinois Emergency Operations plan. By that point, assets of various state agencies, including: Illinois State Police (ISP), Illinois Department of Transportation (IDOT), Illinois Department of Natural Resources (IDNR), Illinois Emergency Management Agency (IEMA) and the Illinois Department of Public Health (IDPH) were providing assistance in the affected areas.

During the period of June 10 through June 14, 2008, the Des Plaines River at Gurnee, the Rock River at Latham Park and Rockton, and the Mississippi River at various locations north of New Boston reached flood stage. On June 13, 2008, the Governor made a request for expedited a Federal Disaster Declaration for the affected counties in all regions of the state. From the middle to the end of June the waters continued to rise on the Embarras, Wabash, Des Plaines, Rock and Mississippi Rivers inundating homes, businesses and transportation corridors. As of June 27, 2008, heavy rains were continuing to inundate river basins that feed major waterways across the state of Illinois.

Recovery Needs:

Floods occur in very specific geographic spaces that most often cut across jurisdictional boundaries, state lines, and other human-generated subdivisions of reality. While river basins are recognized as important features in hydrographic and environmental research, they are rarely embraced as meaningful economic units. Accordingly, socio-economic data often have to be manipulated to "fit" the geographic "contours" of flooded areas, or a compromise adopted whereby aggregations of counties are considered. The issue becomes more difficult when the percentage of a county that is impacted by a flood is much larger or smaller than adjacent counties. Thus, aggregating counties into a "flooded region" for assessment can overlook important spatial variations within these regions. The issue, unfortunately, is endemic in any spatial analysis. At the state level, the problem is even more severe, and analysis conducted at this level may significantly overstate or understate the impacts that occur in specific counties.

As a result, it was difficult to integrate the precise physical demarcations of the flooded region presented in the WIU Reference Materials (Appendix A of the written action plan) with the analysis presented here.



Economic regions rarely map into physical regions. This is especially the case in rural counties where home-to-work trips are often extensive given the limited employment opportunities present in any one county. Hence, the economic analysis is presented at the level of the county, embracing the whole of the county for each of the counties that were affected by flooding.

While the state-wide impacts are presented in this report, they should be viewed as merely macroeconomic indicators of the magnitude of the problem generated by the 2008 flood. These results are not an attempt to minimize the magnitude of the impacts by moving to a very highly aggregated definition of space.

A second issue is that floods occur during different stages in the development of an economy and at different points in the business cycle. Further, long-term structural changes can exacerbate or mitigate the impacts of floods. In the last three decades, the state of Illinois, along with most of the Midwest, has experienced a dramatic structural change in the composition of the economy.

At the same time, the State's economic structure has changed to a point where the State's economy now looks much more like that for the United States as a whole than for many of its Midwestern neighbors. However, the State has not behaved like the Nation as a whole in an economic sense. For example, both Illinois and the United States recorded employment peaks in November 2000 prior to entering the 2000-2001 recession. While the United States recovered its prior peak by February 2005, Illinois was still more than two to three years away (at then current growth rates) from recovering its peak in June 2008. Employment was over 100,000 lower than in November 2000; further, when consideration is given to decreases in labor force participation rates (the percentage of the population over 16 in the labor force) and increases in the population of the state, a more realistic target to achieve the same population levels as November 2000 would be 150,000.

However, June 2008 marked the first of 12 consecutive months (and counting) of employment declines in Illinois. Since the beginning of the recession in December 2007, Illinois has posted negative job changes 17 times, and the state has lost 293,300 jobs in this recession. Of these losses, 254,100 jobs (86.6%) have been lost since September 2008. Hence, the June 2008 floods occurred during what has now been determined to be the most serious business cycle downturn since the 1930s, with Illinois now recording unemployment rates not seen in over a quarter of a century. Further, much of the stimulus from recovery is often directed to residential housing reconstruction, a sector of the economy that has disproportionately suffered in the current recession.

This economic context is important since any estimated job losses associated with the 2008 flood are likely to be dwarfed by the magnitude of the economic declines. To date, the economic recession has resulted in the loss of close to 307,600 jobs, of which 272,600 have occurred in the last 12 months. That said, it is still important to assess the economic impacts of the flood since while unexpected, in terms of time and less so in terms of space, the probability of another flood event in many of the same locations is very high. This probability is likely to increase if forecasted patterns of long-term climate change increase the incidence of major summer storms in the Midwest over the coming decades.

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$17,341,434.00
Total Budget	\$0.00	\$17,341,434.00
Total Obligated	\$4,725,925.00	\$14,700,485.00
Total Funds Drawdown	\$89,416.45	\$3,859,195.67
Program Funds Drawdown	\$89,416.45	\$3,859,195.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$72,966.45	\$4,113,360.67
Match Contributed	\$0.00	\$0.00



Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		64.70%
Overall Benefit Percentage (Actual)		98.67%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$2,601,215.10	\$0.00
Limit on Admin/Planning	\$867,071.70	\$178,215.67
Limit on State Admin	\$0.00	\$178,215.67

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Progress for the quarter involved completing the demolition for the third property buyout grant. All property buyout work is now complete, although it is not yet fully disbursed. For the public infrastructure program, the remaining awards were made. All grant agreements now have been initiated and will be executed in the third quarter. The environmental reviews were initiated.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
Midwest Flood 0001, State Administration Fund	\$4,746.45	\$867,071.00	\$178,215.67
Midwest Flood 0002, Housing Buyout	\$16,450.00	\$4,083,700.00	\$3,578,260.00
Midwest Flood 0003, Public Infrastructure	\$68,220.00	\$12,474,363.00	\$102,720.00
Test Midwest, Test Midwest	\$0.00	\$0.00	\$0.00



Activities

Grantee Activity Number: 0001
Activity Title: ED URG DB Test

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

Test Midwest

Projected Start Date:

01/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Activity Status:

Planned

Project Title:

Test Midwest

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
State of Illinois Department of Commerce and Economic	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This activity is set up for testing purposes

Location Description:

Test

Activity Progress Narrative:

This is a test activity. No work occurred for this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period			Cumulative Actual Total / Expected			
Low	Mod	Total	Low	Mod	Total	Low/Mod%



# of Permanent Jobs Created	0	0	0	0/0	0/0	0/5	0
# of Permanent Jobs Retained	0	0	0	0/0	0/0	0/5	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Persons	0	0	0	0/0	0/0	0/20	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number: 0002

Activity Title: ED URG AB Test

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Planned

Project Number:

Test Midwest

Project Title:

Test Midwest

Projected Start Date:

01/01/2012

Projected End Date:

12/31/2012

Benefit Type:

Area Benefit (Survey)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
State of Illinois Department of Commerce and Economic	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This activity is set up for testing purposes

Location Description:

Test

Activity Progress Narrative:

This is a test activity. No work occurred for this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/5	0.00
# of Permanent Jobs Retained	0	0	0	0/0	0/0	0/5	0.00



Beneficiaries - Area Benefit Survey Method

	Low	Mod	Total Low/Mod%	
# of Persons	0	0	20	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number: 1771000999

Activity Title: State Admin

Activity Category:

Administration

Project Number:

Midwest Flood 0001

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration Fund

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall

Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown

Program Income Received

Total Funds Expended

State of Illinois Department of Commerce and Economic

Match Contributed

Apr 1 thru Jun 30, 2012

N/A

(\$18,750.00)

(\$18,750.00)

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

To Date

\$689,927.00

\$689,927.00

\$689,927.00

\$69,366.74

\$69,366.74

\$0.00

\$0.00

\$69,366.74

\$69,366.74

\$0.00

Activity Description:

This activity is for administrative cost incurred by the State

Location Description:

This activity is for administrative cost incurred by the State

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200001 08-302030 0600

Activity Title: City of Keithsburg

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

City of Keithsburg

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$744,000.00
Total Budget	\$0.00	\$744,000.00
Total Obligated	\$0.00	\$744,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Keithsburg	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The subject project includes design and construction of a new 100,000 gallon elevated water reservoir within the City of Keithsburg. The proposed improvements will provide Keithsburg residents with a reliable source of drinking water in the event of loss of the plant.

Location Description:

City of Keithsburg

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	181	185	690	53.04

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200002 08-302031 0600

Activity Title: Madison County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Construction of a new storm water collection system on Washington St. from Madison Ave. south, approx. 1,200 feet, to the end of Washington St. and on Park St. from Prairie Ave. to Washington St. Street improvements will also be made to restore damage caused by storm water. Since the natural contour of the ground is so flat, a drainage channel will be excavated to provide an outlet for the storm sewer system.

Location Description:

South Roxanna

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/5450



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	680	433	1875	59.36

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200003 08-302031 1000

Activity Title: Madison County

Activity Category:

Administration

Project Number:

Midwest Flood 0001

Projected Start Date:

04/01/2012

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration Fund

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$12,500.00
Total Budget	\$0.00	\$12,500.00
Total Obligated	\$0.00	\$12,500.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Admin funds for South Roxana Project

Location Description:

Madison County

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200004 08-302029 0600

Activity Title: Village of Joy

Activity Category:

Construction/reconstruction of water lift stations

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Joy

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$695,000.00
Total Budget	\$0.00	\$695,000.00
Total Obligated	\$0.00	\$695,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Village of Joy	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This project will upgrade the Village of Joy's existing Main Street Lift Station and 6-inch force main.

Location Description:

Main Street of Village of Joy

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	129	87	421	51.31

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200005 08-302028 0600

Activity Title: Jasper County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Survey)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Jasper County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,905,300.00
Total Budget	\$0.00	\$1,905,300.00
Total Obligated	\$0.00	\$1,905,300.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jasper County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Midwest Disaster grant to undertake essential improvements to the existing 30 year old EJ Water Cooperative water treatment plant.

Location Description:

Northeastern Jasper County

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

	Low	Mod	Total Low/Mod%	
# of Persons	0	607	1135	53.48

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200006 08-302032 0600

Activity Title: Madison County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$287,727.00
Total Budget	\$0.00	\$287,727.00
Total Obligated	\$0.00	\$287,727.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This project will repair damage to a roadway due to faulty storm water drainage and greatly improve the driving lanes of a much needed public roadway to provide a safe and inviting environment for all residents of the Village of Hartford.

Location Description:

City of Hartford East Rand Ave

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/5016



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	518	358	1569	55.83

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200007 08-302032 1000

Activity Title: Madison County

Activity Category:

Administration

Project Number:

Midwest Flood 0001

Projected Start Date:

04/01/2012

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration Fund

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$7,194.00
Total Budget	\$0.00	\$7,194.00
Total Obligated	\$0.00	\$7,194.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Admin funds for Village of Hartford Project

Location Description:

Madison County

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200008 08-302001 0604

Activity Title: Adams County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Adams County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$9,247.56
Total Budget	\$9,247.56	\$9,247.56
Total Obligated	\$9,247.56	\$9,247.56
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adams County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	519	850	3527	38.81

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200009 08-302001 0606

Activity Title: Adams County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Adams County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$435,056.30
Total Budget	\$435,056.30	\$435,056.30
Total Obligated	\$435,056.30	\$435,056.30
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adams County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	519	850	3527	38.81

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200010 08-302001 0608

Activity Title: Adams County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Adams County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$4,359.37
Total Budget	\$4,359.37	\$4,359.37
Total Obligated	\$4,359.37	\$4,359.37
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adams County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of a public building floors due to sandbag construction during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	519	850	3527	38.81

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1771200011 08-302001 0610

Activity Title: Adams County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Adams County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$5,698.91
Total Budget	\$5,698.91	\$5,698.91
Total Obligated	\$5,698.91	\$5,698.91
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adams County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	519	850	3527	38.81

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200012 08-302001 0612

Activity Title: Adams County

Activity Category:

Privately owned utilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Adams County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$119,839.86
Total Budget	\$119,839.86	\$119,839.86
Total Obligated	\$119,839.86	\$119,839.86
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Adams County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of damaged privately owned utilities during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	519	850	3527	38.81

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200013 08-302004 0605

Activity Title: Calhoun County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Calhoun County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$323,008.00
Total Budget	\$323,008.00	\$323,008.00
Total Obligated	\$323,008.00	\$323,008.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Calhoun County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	32	21	97	54.64

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200014 08-302002 0606

Activity Title: Village of Antioch

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Antioch

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$45,777.00
Total Budget	\$45,777.00	\$45,777.00
Total Obligated	\$45,777.00	\$45,777.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Village of Antioch	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	414	580	2863	34.72

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200015 08-302003 0603

Activity Title: Village of Cahokia

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Village of Cahokia

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$150,769.00
Total Budget	\$150,769.00	\$150,769.00
Total Obligated	\$150,769.00	\$150,769.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Village of Cahokia	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	1058	984	3637	56.15

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200016 08-302003 0605

Activity Title: Village of Cahokia

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Cahokia

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$11,896.00
Total Budget	\$11,896.00	\$11,896.00
Total Obligated	\$11,896.00	\$11,896.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Village of Cahokia	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census Method			
	Low	Mod	Total	Low/Mod%
	1058	984	3637	56.15



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200017 08-302005 0603

Activity Title: City of Charleston

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Charleston

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$32,068.00
Total Budget	\$32,068.00	\$32,068.00
Total Obligated	\$32,068.00	\$32,068.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Charleston	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	2195	1268	5843	59.27

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200018 08-302005 0605

Activity Title: City of Charleston

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Charleston

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$5,489.00
Total Budget	\$5,489.00	\$5,489.00
Total Obligated	\$5,489.00	\$5,489.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Charleston	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	2195	1268	5843	59.27

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200019 08-302005 0609

Activity Title: City of Charleston

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Charleston

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$3,586.00
Total Budget	\$3,586.00	\$3,586.00
Total Obligated	\$3,586.00	\$3,586.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Charleston	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	2195	1268	5843	59.27

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200020 08-302008 0604

Activity Title: Crawford County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Crawford County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$4,247.00
Total Budget	\$4,247.00	\$4,247.00
Total Obligated	\$4,247.00	\$4,247.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Crawford County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	95	54	415	35.90

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1771200021 08-302008 0605

Activity Title: Crawford County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Crawford County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$2,510.00
Total Budget	\$2,510.00	\$2,510.00
Total Obligated	\$2,510.00	\$2,510.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Crawford County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	816	916	3225	53.71

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200022 08-302008 0606

Activity Title: Crawford County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Crawford County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$53,290.00
Total Budget	\$53,290.00	\$53,290.00
Total Obligated	\$53,290.00	\$53,290.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Crawford County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	95	54	415	35.90

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200023 08-302010 0602

Activity Title: Douglas County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Douglas County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$787.00
Total Budget	\$787.00	\$787.00
Total Obligated	\$787.00	\$787.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Douglas County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	71	81	203	74.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200024 08-302010 0605

Activity Title: Douglas County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Douglas County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$677.00
Total Budget	\$677.00	\$677.00
Total Obligated	\$677.00	\$677.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Douglas County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	71	81	203	74.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200025 08-302010 0606

Activity Title: Douglas County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Douglas County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$136,184.00
Total Budget	\$136,184.00	\$136,184.00
Total Obligated	\$136,184.00	\$136,184.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Douglas County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	71	81	203	74.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200026 08-302011 0602

Activity Title: Edgar County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$4,630.00
Total Budget	\$4,630.00	\$4,630.00
Total Obligated	\$4,630.00	\$4,630.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	98	101	338	58.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200027 08-302011 0604

Activity Title: Edgar County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,819.00
Total Budget	\$1,819.00	\$1,819.00
Total Obligated	\$1,819.00	\$1,819.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	98	101	338	58.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200028 08-302011 0605

Activity Title: Edgar County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$3,788.00
Total Budget	\$3,788.00	\$3,788.00
Total Obligated	\$3,788.00	\$3,788.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	48	50	194	50.52

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1771200029 08-302011 0606

Activity Title: Edgar County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$60,549.00
Total Budget	\$60,549.00	\$60,549.00
Total Obligated	\$60,549.00	\$60,549.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	98	101	338	58.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200030 08-302011 0607

Activity Title: Edgar County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,488.00
Total Budget	\$1,488.00	\$1,488.00
Total Obligated	\$1,488.00	\$1,488.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	98	101	338	58.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200031 08-302011 0610

Activity Title: Edgar County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Edgar County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$3,801.00
Total Budget	\$3,801.00	\$3,801.00
Total Obligated	\$3,801.00	\$3,801.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Edgar County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	98	101	338	58.88

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200032 08-302015 0605

Activity Title: Jasper County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jasper County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$42,744.00
Total Budget	\$42,744.00	\$42,744.00
Total Obligated	\$42,744.00	\$42,744.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jasper County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	34	52	126	68.25

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200033 08-302015 0606

Activity Title: Jasper County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jasper County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$271,871.00
Total Budget	\$271,871.00	\$271,871.00
Total Obligated	\$271,871.00	\$271,871.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jasper County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	63	44	251	42.63

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200034 08-302016 0603

Activity Title: Jersey County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Jersey County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$3,866.00
Total Budget	\$3,866.00	\$3,866.00
Total Obligated	\$3,866.00	\$3,866.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jersey County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	189	121	614	50.49

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200035 08-302016 0605

Activity Title: Jersey County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jersey County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$11,735.00
Total Budget	\$11,735.00	\$11,735.00
Total Obligated	\$11,735.00	\$11,735.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jersey County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	189	121	614	50.49

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200036 08-302016 0606

Activity Title: Jersey County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jersey County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$17,787.00
Total Budget	\$17,787.00	\$17,787.00
Total Obligated	\$17,787.00	\$17,787.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jersey County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	189	121	614	50.49

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200037 08-302016 0609

Activity Title: Jersey County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jersey County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$5,815.00
Total Budget	\$5,815.00	\$5,815.00
Total Obligated	\$5,815.00	\$5,815.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jersey County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	189	121	614	50.49

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200038 08-302016 0610

Activity Title: Jersey County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jersey County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$2,212.00
Total Budget	\$2,212.00	\$2,212.00
Total Obligated	\$2,212.00	\$2,212.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jersey County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	189	121	614	50.49

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200039 08-302017 0603

Activity Title: Lake County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Lake County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,613.00
Total Budget	\$1,613.00	\$1,613.00
Total Obligated	\$1,613.00	\$1,613.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	708	569	2105	60.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200040 08-302017 0604

Activity Title: Lake County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Lake County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$12,829.00
Total Budget	\$12,829.00	\$12,829.00
Total Obligated	\$12,829.00	\$12,829.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200041 08-302017 0605

Activity Title: Lake County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lake County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$23,078.00
Total Budget	\$23,078.00	\$23,078.00
Total Obligated	\$23,078.00	\$23,078.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	708	569	2105	60.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200042 08-302017 0607

Activity Title: Lake County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Lake County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$250.00
Total Budget	\$250.00	\$250.00
Total Obligated	\$250.00	\$250.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	708	569	2105	60.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200043 08-302017 0608

Activity Title: Lake County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lake County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$288,702.00
Total Budget	\$288,702.00	\$288,702.00
Total Obligated	\$288,702.00	\$288,702.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lake County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	708	569	2105	60.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200044 08-302018 0603

Activity Title: Lawrence County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Lawrence County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$4,617.00
Total Budget	\$4,617.00	\$4,617.00
Total Obligated	\$4,617.00	\$4,617.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lawrence County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	724	634	2191	61.98

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200045 08-302018 0605

Activity Title: Lawrence County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lawrence County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$6,750.00
Total Budget	\$6,750.00	\$6,750.00
Total Obligated	\$6,750.00	\$6,750.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lawrence County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	724	634	2191	61.98

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200046 08-302018 0606

Activity Title: Lawrence County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lawrence County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$22,254.00
Total Budget	\$22,254.00	\$22,254.00
Total Obligated	\$22,254.00	\$22,254.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Lawrence County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	724	634	2191	61.98

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200047 08-302019 0603

Activity Title: Madison County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$245,754.00
Total Budget	\$245,754.00	\$245,754.00
Total Obligated	\$245,754.00	\$245,754.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	1434	400	2528	72.55

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200048 08-302019 0604

Activity Title: Madison County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Madison County Community Development

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$101,403.00
Total Budget	\$101,403.00	\$101,403.00
Total Obligated	\$101,403.00	\$101,403.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	1434	400	2528	72.55

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200049 08-302019 0605

Activity Title: Madison County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Madison County Community Development

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$49,050.00
Total Budget	\$49,050.00	\$49,050.00
Total Obligated	\$49,050.00	\$49,050.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Madison County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	1434	400	2528	72.55

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200050 08-302020 0600

Activity Title: Mercer County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Mercer County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$4,818.00
Total Budget	\$4,818.00	\$4,818.00
Total Obligated	\$4,818.00	\$4,818.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mercer County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	160	177	624	54.01

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200051 08-302020 0603

Activity Title: Mercer County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Low/Mod

Responsible Organization:

Mercer County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$340.00
Total Budget	\$340.00	\$340.00
Total Obligated	\$340.00	\$340.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mercer County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	160	177	624	54.01

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200052 08-302020 0605

Activity Title: Mercer County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Mercer County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$11,831.00
Total Budget	\$11,831.00	\$11,831.00
Total Obligated	\$11,831.00	\$11,831.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mercer County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	160	177	624	54.01

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200053 08-302020 0606

Activity Title: Mercer County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Mercer County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$602,811.00
Total Budget	\$602,811.00	\$602,811.00
Total Obligated	\$602,811.00	\$602,811.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mercer County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	160	177	624	54.01

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200054 08-302020 0607

Activity Title: Mercer County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Mercer County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$7,765.00
Total Budget	\$7,765.00	\$7,765.00
Total Obligated	\$7,765.00	\$7,765.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Mercer County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	160	177	624	54.01

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200055 08-302021 0606

Activity Title: Monroe County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Monroe County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$21,141.00
Total Budget	\$21,141.00	\$21,141.00
Total Obligated	\$21,141.00	\$21,141.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Monroe County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	704	874	7853	20.09

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200056 08-302022 0605

Activity Title: Pike County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Pike County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$233,965.00
Total Budget	\$233,965.00	\$233,965.00
Total Obligated	\$233,965.00	\$233,965.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Pike County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	135	126	502	51.99

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200057 08-302022 0606

Activity Title: Pike County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Pike County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$214,286.00
Total Budget	\$214,286.00	\$214,286.00
Total Obligated	\$214,286.00	\$214,286.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Pike County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	135	126	502	51.99

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200058 08-302023 0606

Activity Title: Randolph County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Randolph County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$61,516.00
Total Budget	\$61,516.00	\$61,516.00
Total Obligated	\$61,516.00	\$61,516.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Randolph County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	142	163	689	44.27

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200059 08-302024 0602

Activity Title: Rock Island County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Rock Island County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$6,189.00
Total Budget	\$6,189.00	\$6,189.00
Total Obligated	\$6,189.00	\$6,189.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Rock Island County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	100	81	626	28.91

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200060 08-302024 0604

Activity Title: Rock Island County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Rock Island County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$68,705.00
Total Budget	\$68,705.00	\$68,705.00
Total Obligated	\$68,705.00	\$68,705.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Rock Island County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	100	81	626	28.91

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1771200061 08-302024 0606

Activity Title: Rock Island County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Rock Island County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$92,475.00
Total Budget	\$92,475.00	\$92,475.00
Total Obligated	\$92,475.00	\$92,475.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Rock Island County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	100	81	626	28.91

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200062 08-302025 0606

Activity Title: Scott County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Scott County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$3,089.00
Total Budget	\$3,089.00	\$3,089.00
Total Obligated	\$3,089.00	\$3,089.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Scott County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	94	154	589	42.11

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200063 08-302025 0609

Activity Title: Scott County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Scott County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$39,629.00
Total Budget	\$39,629.00	\$39,629.00
Total Obligated	\$39,629.00	\$39,629.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Scott County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	94	154	589	42.11

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1771200064 08-302012 0610

Activity Title: Greene County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Greene County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$44,470.00
Total Budget	\$44,470.00	\$44,470.00
Total Obligated	\$44,470.00	\$44,470.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Greene County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	62	57	162	73.46

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200065 08-302033 0600

Activity Title: St Clair County

Activity Category:

Construction/reconstruction of water lift stations

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Clair County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$780,000.00
Total Budget	\$780,000.00	\$780,000.00
Total Obligated	\$780,000.00	\$780,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Clair County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Placement of the storm water pumping station

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	3713	603	4992	86.46

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200066 08-302033 1000

Activity Title: St Clair County

Activity Category:

Administration

Project Number:

Midwest Flood 0001

Projected Start Date:

04/01/2012

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration Fund

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Clair County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$18,750.00
Total Budget	\$18,750.00	\$18,750.00
Total Obligated	\$18,750.00	\$18,750.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Clair County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Admin Funds for East. St. Louis Project

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200067 08-302006 0602

Activity Title: Clark County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Clark County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,780,030.00
Total Budget	\$1,780,030.00	\$1,780,030.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Clark County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

School building

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	14	15	30	96.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200068 08-302006 0604

Activity Title: Clark County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Clark County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$6,408.00
Total Budget	\$6,408.00	\$6,408.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Clark County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	14	15	30	96.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200069 08-302006 0605

Activity Title: Clark County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Clark County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$10,342.00
Total Budget	\$10,342.00	\$10,342.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Clark County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	14	15	30	96.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200070 08-302006 0606

Activity Title: Clark County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Clark County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$95,264.00
Total Budget	\$95,264.00	\$95,264.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Clark County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	14	15	30	96.67

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200071 08-302007 0602

Activity Title: Coles County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Coles County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$625.00
Total Budget	\$625.00	\$625.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Coles County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	173	156	815	40.37

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200072 08-302007 0605

Activity Title: Coles County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Coles County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$39,528.00
Total Budget	\$39,528.00	\$39,528.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Coles County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	28	17	45	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200073 08-302007 0606

Activity Title: Coles County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Coles County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$39,775.00
Total Budget	\$39,775.00	\$39,775.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Coles County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	173	156	815	40.37

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200074 08-302007 0612

Activity Title: Coles County

Activity Category:

Privately owned utilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Coles County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$24,063.00
Total Budget	\$24,063.00	\$24,063.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Coles County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of damaged privately owned utilities during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	173	156	815	40.37

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200075 08-302009 0602

Activity Title: Cumberland County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Cumberland County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,176.00
Total Budget	\$1,176.00	\$1,176.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Cumberland County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	54	53	220	48.64

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200076 08-302009 0606

Activity Title: Cumberland County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Cumberland County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$45,063.00
Total Budget	\$45,063.00	\$45,063.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Cumberland County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	54	53	220	48.64

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200077 08-302014 0202

Activity Title: Henderson County

Activity Category:

Clearance and Demolition

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Henderson County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$89,373.00
Total Budget	\$89,373.00	\$89,373.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Henderson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Reimbursement of funds used to match FEMA costs of demolition. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	91	122	479	44.47

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200078 08-302014 0600

Activity Title: Henderson County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Henderson County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$8,452.00
Total Budget	\$8,452.00	\$8,452.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Henderson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	91	122	479	44.47

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200079 08-302014 0606

Activity Title: Henderson County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Henderson County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$79,242.00
Total Budget	\$79,242.00	\$79,242.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Henderson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	91	122	479	44.47

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200080 08-302014 0608

Activity Title: Henderson County

Activity Category:

Rehabilitation/reconstruction of a public improvement

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Henderson County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$30,407.00
Total Budget	\$30,407.00	\$30,407.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Henderson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	91	122	479	44.47

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200081 08-302014 0610

Activity Title: Henderson County

Activity Category:

Dike/dam/stream-river bank repairs

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Henderson County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$863.00
Total Budget	\$863.00	\$863.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Henderson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200082 08-302013 0600

Activity Title: Hancock County

Activity Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Pontoosuc

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,329.00
Total Budget	\$0.00	\$1,329.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Village of Pontoosuc	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	47	39	161	53.42

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200083 08-302013 0604

Activity Title: Hancock County

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

Projected Start Date:

04/01/2012

Projected End Date:

03/31/2014

Benefit Type:

Area Benefit (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Hancock County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$177,038.00
Total Budget	\$0.00	\$177,038.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Hancock County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Public Facilities	0	0/1
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	349	430	1803	43.21

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200084 08-302013 0605

Activity Title: Hancock County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hancock County

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$1,356.00
Total Budget	\$0.00	\$1,356.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Hancock County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	47	39	161	53.42

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771200085 08-302013 0606

Activity Title: Hancock County

Activity Category:

Construction/reconstruction of streets

Project Number:

Midwest Flood 0003

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hancock County

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$74,624.00
Total Budget	\$0.00	\$74,624.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Hancock County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public Improvement	0	0/1



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	710	690	3814	36.71

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771400001 CO12144 1100

Activity Title: Program Delivery LMI

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$509,191.16
Total Budget	\$0.00	\$509,191.16
Total Obligated	\$0.00	\$509,191.16
Total Funds Drawdown	\$35,610.84	\$53,619.84
Program Funds Drawdown	\$35,610.84	\$53,619.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$35,610.84	\$53,619.84
State of Illinois Department of Commerce and Economic	\$35,610.84	\$53,619.84
Match Contributed	\$0.00	\$0.00

Activity Description:

Funds directly related to implementing the Public Infrastructure Program

Location Description:

Activity Progress Narrative:

Completed remaining application reviews and prepared remaining award recommendations. Completed remaining award letters and sent award letters to communities. Initiated the remaining grant agreements. All grant agreements are ready for execution and the majority of the program funds are committed. The grant agreements will be executed in early third quarter. Initiated collecting data on activity service areas and proposed beneficiaries with the funded communities.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771400002 CO12144 1100

Activity Title: Program Delivery URG

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

Midwest Flood 0003

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Public Infrastructure

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2012

N/A

To Date

\$466,270.84

Total Budget

\$0.00

\$466,270.84

Total Obligated

\$0.00

\$466,270.84

Total Funds Drawdown

\$32,609.16

\$49,100.16

Program Funds Drawdown

\$32,609.16

\$49,100.16

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$32,609.16

\$49,100.16

State of Illinois Department of Commerce and Economic

\$32,609.16

\$49,100.16

Match Contributed

\$0.00

\$0.00

Activity Description:

Funds directly related to implementing the Public Infrastructure Program

Location Description:

Activity Progress Narrative:

Completed remaining application reviews and prepared remaining award recommendations. Completed remaining award letters and sent award letters to communities. Initiated the remaining grant agreements. All grant agreements are ready for execution and the majority of the program funds are committed. The grant agreements will be executed in early third quarter. Initiated collecting data on activity service areas and proposed beneficiaries with the funded communities.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	1771400999
Activity Title:	Public Infrastructure Unobligated Funds

Activity Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:
Midwest Flood 0003

Projected Start Date:
09/07/2011

Benefit Type:
N/A

National Objective:
Urgent Need

Activity Status:
Planned

Project Title:
Public Infrastructure

Projected End Date:
08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$135,991.00
Total Budget	(\$6,976,536.00)	\$135,991.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
State of Illinois Department of Commerce and Economic	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:
Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Location Description:

Activity Progress Narrative:
Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771800011 08-301003 0201

Activity Title: City of Rockford Buyout #2

Activity Category:

Clearance and Demolition

Project Number:

Midwest Flood 0002

Projected Start Date:

03/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Rockford

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$584,165.00
Total Budget	\$0.00	\$584,165.00
Total Obligated	\$0.00	\$584,165.00
Total Funds Drawdown	\$16,450.00	\$330,000.00
Program Funds Drawdown	\$16,450.00	\$330,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$584,165.00
City of Rockford	\$0.00	\$584,165.00
Match Contributed	\$0.00	\$0.00

Activity Description:

>Acquisition and Demolition of 38 structures

Location Description:

Near Keiths Creek

Activity Progress Narrative:

Clearance and Demo of all 38 properties is 100% complete. All funds have been expended but not yet drawdown.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	38	38/38
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	38	38/38
# of Multifamily Units	15	15/15



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

	Low	Mod	Total Low/Mod%	
# of Persons	1483	1165	3873	68.37

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 1771800012 08-301003 1000

Activity Title: City of Rockford Buyout #2

Activity Category:

Administration

Project Number:

Midwest Flood 0001

Projected Start Date:

03/01/2011

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration Fund

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Rockford

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2012

N/A

To Date

\$55,000.00

Total Budget

\$0.00

\$55,000.00

Total Obligated

\$0.00

\$55,000.00

Total Funds Drawdown

\$4,746.45

\$25,148.93

Program Funds Drawdown

\$4,746.45

\$25,148.93

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$4,746.45

\$25,148.93

City of Rockford

\$4,746.45

\$25,148.93

Match Contributed

\$0.00

\$0.00

Activity Description:

Admin funds for Rockford #2 Buyout Program

Location Description:

Activity Progress Narrative:

Admin funds drawn to support the demolition of the 38 properties.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: Test Midwest

Activity Title: Test Midwest

Activity Category:

Acquisition - buyout of non-residential properties

Project Number:

Test Midwest

Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Planned

Project Title:

Test Midwest

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall

	Apr 1 thru Jun 30, 2012	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
State of Illinois Department of Commerce and Economic	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

This activity is set up for testing purposes

Location Description:

Test

Activity Progress Narrative:

This is a test activity. No work occurred for this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

