



STATE OF ILLINOIS  
**HEALTH FACILITIES AND SERVICES REVIEW BOARD**

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 • FAX:(217)785-4111

April 4, 2013

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

Timothy V. Tincknell, FACHE  
DaVita, Inc.  
2611 North Halsted Street  
Chicago, Illinois 60614

**Re: ALTERATION TO PERMIT**  
**Illinois Health Facilities Planning Act**  
**PROJECT: #12-034 – Red Bud Dialysis**  
**APPLICANTS: DaVita, Inc. Total Renal Care, Inc.**

Dear Mr. Tincknell:

On March 26, 2013 the Chairman of the Illinois Health Facilities and Services Review Board approved your request for the alteration of Permit #12-034. The permit holder is approved to:

1. The permit holders are approved to decrease the gross square footage of the project from 6,000 GSF to 5,490 GSF a decrease of 8.5% or 510 GSF.
2. The permit holders are proposing to decrease the cost of the project from \$2,367,073 to \$2,251,399 a decrease of \$115,674 or 4.88%
3. The financing of the project remains unchanged from the original approved permit amount.

The permit holder is reminded that for the final realized cost report; any amount that exceeds the altered permit amount will be considered a cost overrun without a permit. The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder. If you should have any questions, please contact Mike Constantino or George Roate of my staff at our office at (217) 782-3516.

Sincerely,

  
Courtney Avery

Illinois Health Facilities and Services Review Board

cc: Dale Galassie, Chairman