NEW YORK
LONDON
SINGAPORE
PHILADELPHIA
CHICAGO
WASHINGTON, DC
SAN FRANCISCO
SILICON VALLEY
SAN DIEGO
SHANGHAI
BOSTON
HOUSTON
LOS ANGELES
HANOI
HO CHI MINH CITY

DuaneMorris®

FIRM and AFFILIATE OFFICES

MARK J. SILBERMAN
DIRECT DIAL: +1 312 499 6713
PERSONAL FAX: +1 312 277 6957
E-MAIL: mjsilberman@duanemorris.com

www.duanemorris.com

ATLANTA
BALTIMORE
WILMINGTON
MIAMI
BOCA RATON
PITTSBURGH
NEWARK
LAS VEGAS
CHERRY HILL
LAKE TAHOE
MYANMAR
OMAN
A GCC REPRESENTATIVE OFFICE OF DUANE MORRIS

MEXICO CITY
ALLIANCE WITH
MIRANDA & ESTAVILLO
SRI LANKA
ALLIANCE WITH
GOWERS INTERNATIONAL

RECEIVED
JUN 21 2016
HEALTH FACILITIES &
SERVICES REVIEW BOARD

June 20, 2016

BY FEDERAL EXPRESS

Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board
525 W. Jefferson St.
Springfield, IL 62761

Re: Notice of Project Completion
St. Paul's Home, Project #13-003

Dear Ms. Avery:

This correspondence is to provide the Health Facilities and Services Review Board ("HFSRB") notice of completion for Project #13-003 in accordance with the requirements of 77 Ill. Admin. Code §1130.770(a)(1). We hereby acknowledge our obligation to provide the HFSRB with the appropriate final realized cost reports in the next 90 days, as required by 77 Ill. Admin. Code §1130.770(d) (as Project #13-003 had a cost above the capital expenditure minimum in place at the time of permit approval).

Finally, as previously discussed and documented, we would like to reiterate herein that St. Paul's has requested that I, Mark Silberman, be identified as the primary contact for any and all remaining correspondence with regards to St. Paul's Home Project #13-003.

Should there be any questions that arise during the interim in which we are preparing our final costs reports, please do not hesitate to contact me.

Best regards,

Mark J. Silberman