
CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:    1
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-003                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Maintenance/Renovation/Restoration
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,460,888.59   10-06-08    1,460,888.59    10-06-08       481,907.00       481,907.00              .00       978,981.59

Total     1,460,888.59               1,460,888.59                   481,907.00       481,907.00              .00       978,981.59
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Maintenance/Renovation/Restoration      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:    2
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-30-09    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:     01-13-04                       :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1 / HVAC System (South & Rotunda)    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:             01-26-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-30-04  11-15-04  ( 15-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-30-04  11-15-04  ( 77 ) Prime Bid:    02-06-06  02-06-06   01-11-06 ( 26-)
                                      Design Devel:  06-30-05  08-04-05  ( 35 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-06-07  05-06-07            (  0 )
                                      50%:           09-15-05  09-13-05  (  2-) Final Accept: 07-06-07  07-06-07            (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       12-01-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Raufeisen and Assoc 54012010                                                     (  0 )                     (  0 )         
BRiC Partnership LLC         10005910                                                     (  0 )                     (  0 ) 08-30-13
Hanson Professional Services 5129                                                         (  0 )                     (  0 )         
R J A d/b/a Rolf Jensen & As 5188                                                         (  0 )                     (  0 )         
R J A d/b/a Rolf Jensen & As 5225                                                         (  0 )                     (  0 )         
Hanson Professional Services 5586                                                         (  0 )                     (  0 )         
KBP                          5620                                                         (  0 )                     (  0 )         
Core Construction            56051781   01-19-06  01-31-06  09-14-07            06-30-08  (290 ) 07-31-08  07-31-08  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Raufeisen and Assoc 54012010  10   1,070,077.30 6,474,176.00   11    7,544,253.30     5,651,760.54  58    1,892,492.76   75



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:    3
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         10005910  10     350,200.00          .00    0      350,200.00       280,767.00  14       69,433.00   80
Hanson Professional Services 5129      11       2,000.00          .00    0        2,000.00         2,000.00   1             .00  100
R J A d/b/a Rolf Jensen & As 5188      11      15,000.00     3,000.00-   0       12,000.00        12,000.00   1             .00  100
R J A d/b/a Rolf Jensen & As 5225      11      15,000.00          .00    0       15,000.00        15,000.00   2             .00  100
Hanson Professional Services 5586      11       3,000.00          .00    0        3,000.00         3,000.00   1             .00  100
KBP                          5620      11       2,380.00          .00    0        2,380.00         2,380.00   1             .00  100
Pedigo Sod Inc               5642      30       8,943.50          .00    0        8,943.50         8,943.50   1             .00  100
Pedigo Sod Inc               5667      32       1,314.65          .00    0        1,314.65         1,314.65   1             .00  100
Evans Construction Co        4952      40       3,800.00          .00    0        3,800.00         3,800.00   1             .00  100
Communications Revolving Fun 5471      50          39.00     2,706.92    0        2,745.92         2,745.92   8             .00  100
Knox Associates Inc          5498      70         237.00          .00    0          237.00           237.00   1             .00  100
BRiC Partnership LLC         4974      80      11,928.00          .00    0       11,928.00        11,928.00   1             .00  100
Lennox Industries Inc        4983      80      43,750.00          .00    0       43,750.00        43,750.00   1             .00  100
Hohimer Electric Inc         M8422     80       7,150.00          .00    0        7,150.00         7,150.00   1             .00  100
Communications Revolving Fun 5012      80       5,660.25     5,504.69    0       11,164.94        11,164.94   5             .00  100
Perfect Service Org Inc      5023      80       6,156.00          .00    0        6,156.00         6,156.00   1             .00  100
Schindler Elevator Corporati M8432     80         696.00          .00    0          696.00           696.00   1             .00  100
Paris Fabricare Specialist I M8436     80         207.20          .00    0          207.20           207.20   1             .00  100
Mattson D M Inc              M8439     80         840.00       880.00    0        1,720.00         1,720.00   2             .00  100
Saint Louis Antique Lighting M8438     80       1,995.00          .00    0        1,995.00         1,995.00   1             .00  100
Evans Services Inc           M8446     80         257.48     3,224.03    0        3,481.51         3,481.51   4             .00  100
Heart Technologies Inc       M8455     80       1,005.00          .00    0        1,005.00         1,005.00   1             .00  100
KAM Services Inc             M8474     80       1,153.98          .00    0        1,153.98         1,153.98   1             .00  100
Evans Construction Co        5187      80       5,353.00          .00    0        5,353.00         5,353.00   1             .00  100
Evans Construction Co        5186      80       9,952.80          .00    0        9,952.80         9,952.80   1             .00  100
Henneman Raufeisen and Assoc INT8623   00         338.16          .00    0          338.16           338.16   1             .00  100
Henneman Raufeisen and Assoc INT8627   00       1,143.69          .00    0        1,143.69         1,143.69   1             .00  100
Henneman Raufeisen and Assoc INT8634   00         619.95          .00    0          619.95           619.95   1             .00  100
Lennox Industries Inc        INT8657   00         577.50          .00    0          577.50           577.50   1             .00  100
Henneman Raufeisen and Assoc INT8776   00       5,337.02          .00    0        5,337.02         5,337.02   1             .00  100
Core Construction            INT8794   00       2,560.88          .00    0        2,560.88         2,560.88   1             .00  100
Core Construction            INT8871   00         284.11          .00    0          284.11           284.11   1             .00  100
R J A d/b/a Rolf Jensen & As INT8897   00          99.00          .00    0           99.00            99.00   1             .00  100
Henneman Raufeisen and Assoc INT8937   00         708.45          .00    0          708.45           708.45   1             .00  100
Henneman Raufeisen and Assoc INT8942   00          57.78          .00    0           57.78            57.78   1             .00  100
Henneman Raufeisen and Assoc INT4006   00         592.36          .00    0          592.36           592.36   1             .00  100
Hanson Professional Services INT3873   00          31.68          .00    0           31.68            31.68   1             .00  100
Core Construction            56051781  81  17,637,000.00 1,931,810.47   63   19,568,810.47    19,568,810.47  55             .00  100
***** Contract Totals *****                19,217,446.74 8,415,302.11   74   27,632,748.85    25,670,823.09 179    1,961,925.76   93
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    22.00%     Description: PH-2 / Upgrade HVAC System (West)       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:                       (  0 ) Assgn Bid:                         07-28-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-02-07  07-09-07  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              03-14-08   08-18-11 (252 )
                                      Design Devel:  08-10-07  10-23-09  (805 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            02-01-09            (  0 )
                                      50%:           10-01-07  05-04-10  (946 ) Final Accept:           08-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-09           
                                      95-100%:       12-14-07  06-27-11  (291 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Core Construction            12043081   09-28-11  10-07-11  11-02-12  12-08-12            (  0 ) 02-02-13            (  0 ) 12-28-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Core Construction            12043081  81  43,318,000.00   110,815.38   19   43,428,815.38    11,207,161.00   7   32,221,654.38   26
***** Contract Totals *****                43,318,000.00   110,815.38   19   43,428,815.38    11,207,161.00   7   32,221,654.38   26
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  06-27-11    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (D )      .00%     Description: PH-3 / Upgrade HVAC System (North)      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-02-07            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              03-14-08            (  0 )
                                      Design Devel:  08-10-07            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            02-01-09            (  0 )
                                      50%:           10-01-07            (  0 ) Final Accept:           08-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-09           
                                      95-100%:       12-14-07            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (D )      .00%     Description: PH-4 / Upgrade HVAC System (East)       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-02-07            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              03-14-08            (  0 )
                                      Design Devel:  08-10-07            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            02-01-09            (  0 )
                                      50%:           10-01-07            (  0 ) Final Accept:           08-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-09           
                                      95-100%:       12-14-07            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-26-11    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  5   (X )    90.00%     Description: PH-2 B.P.#1/Construction Prep Package   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         04-22-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 01-06-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Evans Construction Co        11040381   07-08-10  08-04-10  07-31-10  08-31-11  07-15-11  (349 ) 03-15-12            (  0 ) 03-15-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Evans Construction Co        11040381  81     429,000.00    87,149.17   15      516,149.17       429,188.25   8       86,960.92   83
***** Contract Totals *****                   429,000.00    87,149.17   15      516,149.17       429,188.25   8       86,960.92   83
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-004                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       HVAC System Upgrade
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-26-11    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   117,936,977.28   03-30-12  107,175,477.28    03-30-12    72,165,504.92    37,381,875.20     6,466,582.38-   41,476,554.74

Total   117,936,977.28             107,175,477.28                72,165,504.92    37,381,875.20     6,466,582.38    41,476,554.74
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  6   (X )    30.00%     Description: PH-2 B.P.#2/ Attic Fireproofing         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-01-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         09-08-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 07-28-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Vollintine R L Construction  11048281   11-10-10  12-16-10  03-01-11  08-15-11  08-15-11  (167 ) 11-15-11            (  0 ) 11-15-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Vollintine R L Construction  11048281  81     512,000.00     1,088.66    2      513,088.66              .00   0      513,088.66    0
***** Contract Totals *****                   512,000.00     1,088.66    2      513,088.66              .00   0      513,088.66    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:    9
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-703                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (004)
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Paul Boland                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:     01-13-04                       :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    10,215,606.35   05-03-12   10,215,606.35    05-03-12     8,538,388.41     8,260,233.67       811,510.35       865,707.59

Total    10,215,606.35              10,215,606.35                 8,538,388.41     8,260,233.67       811,510.35       865,707.59
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1/Abate South Quadrant for HVAC (004)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-26-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              11-10-05   01-04-06 ( 55 )
                                      Design Devel:  03-30-05            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            02-06-07            (  0 )
                                      50%:           06-15-05  09-14-05  ( 91 ) Final Accept:           04-06-07            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-21-12  09-01-14           
                                      95-100%:       09-01-05  11-09-05  ( 69 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Raufeisen and Assoc 54012710                                                     (  0 )                     (  0 ) 09-01-14
Colfax Corporation           56051888   01-19-06  02-02-06  09-14-07            01-21-08  (129 ) 03-31-09  11-02-08  (149-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Raufeisen and Assoc 54012710  10   1,074,364.00   476,869.00    3    1,551,233.00     1,518,197.71  23       33,035.29   98
Resource One Of Ill Ltd      5503      70       2,140.02          .00    0        2,140.02         2,140.02   1             .00  100
Schindler Elevator Corporati 4965      80         425.00          .00    0          425.00           425.00   1             .00  100
Great Western Abatement Inc  4964      80       8,073.92          .00    0        8,073.92         8,073.92   1             .00  100
Henneman Raufeisen and Assoc INT8855   00         109.56          .00    0          109.56           109.56   1             .00  100
Henneman Raufeisen and Assoc INT8893   00         110.49          .00    0          110.49           110.49   1             .00  100
Colfax Corporation           INT8943   00       5,061.08          .00    0        5,061.08         5,061.08   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Colfax Corporation           INT8944   00       3,209.42          .00    0        3,209.42         3,209.42   1             .00  100
Henneman Raufeisen and Assoc INT3900   00            .00          .00    0             .00              .00   0             .00  100
Colfax Corporation           56051888  88   4,600,000.00   876,588.63   50    5,476,588.63     5,476,588.63  12             .00  100
***** Contract Totals *****                 5,693,493.49 1,353,457.63   53    7,046,951.12     7,013,915.83  42       33,035.29  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    006-100-703                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (004)
Agency:            Office of the Architect of the Capitol                                Analyst: Becky Smith
Location:          Capitol Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-19-12    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       Deb Schultenover               :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-17-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    10,215,606.35   05-03-12   10,215,606.35    05-03-12     8,538,388.41     8,260,233.67       811,510.35       865,707.59

Total    10,215,606.35              10,215,606.35                 8,538,388.41     8,260,233.67       811,510.35       865,707.59
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    95.00%     Description: PH-2/ Abate West Quadrant for HVAC (004)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-01-09  07-10-07  (692-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-01-09             04-08-10 (219 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-14                     
                                      95-100%:       07-01-09  10-23-09  (114 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Holian Asbestos Removal & En 11040288   07-07-10  08-04-10  03-07-11  10-28-11            (  0 ) 01-31-12            (  0 ) 01-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Holian Asbestos Removal & En 11040288  88   1,427,200.00    64,237.29    6    1,491,437.29     1,246,317.84   7      245,119.45   84
***** Contract Totals *****                 1,427,200.00    64,237.29    6    1,491,437.29     1,246,317.84   7      245,119.45   84
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    007-010-023                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Supreme Court Building
Agency:            Illinois Supreme Court                                                Analyst: Stan Gralnick
Location:          Supreme Court Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29192                          :                                                                                :
A/E Name:          4240 Architecture Inc          :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)341-1155                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-09-10                        ________________________________________________________________________________
Est. Project Cost:  14,400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    15,720,191.24   01-26-10   15,720,191.24    05-04-11     2,217,157.00       887,110.97    13,503,034.24              .00
  971       235,000.00   01-26-10      235,000.00    01-26-10              .00              .00       235,000.00              .00

Total    15,955,191.24              15,955,191.24                 2,217,157.00       887,110.97    13,738,034.24              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    20.00%     Description: Renovate Supreme Court Building         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-29-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-23-10  09-28-10  ( 67 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-11-11  05-18-11  ( 68 ) Prime Bid:    09-07-11  11-06-12            (  0 )
                                      Design Devel:  03-30-12  04-02-12  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-17-12  02-17-14            (  0 )
                                      50%:           06-18-12            (  0 ) Final Accept: 12-12-12  04-17-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  08-21-15           
                                      95-100%:       08-10-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

4240 Architecture Inc        10004510                                                     (  0 )                     (  0 ) 08-21-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

4240 Architecture Inc        10004510  10     238,000.00 1,907,157.00    3    2,145,157.00       887,110.97  17    1,258,046.03   41
C D B/Art In Architecture    ART       89      72,000.00          .00    0       72,000.00              .00   0       72,000.00    0
***** Contract Totals *****                   310,000.00 1,907,157.00    3    2,217,157.00       887,110.97  17    1,330,046.03   40
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Project Number:    023-010-018                                                           PM NAME: Stan MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Replace Roofing System
Agency:            Appellate Court / Third District                                      Analyst: Stan Gralnick
Location:          Appellate Court Building - Ottawa
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         9,989.00   12-30-10        9,989.00    12-30-10         9,989.00         9,989.00              .00              .00

Total         9,989.00                   9,989.00                     9,989.00         9,989.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Roofing System                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    025-010-028                                                           PM NAME: Stan MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      EM   Emergency
Description:       Repair Roof Storm Damage
Agency:            Appellate Court / Fifth District                                      Analyst: Stan Gralnick
Location:          Appellate Court Building - Mt. Vernon
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         7,915.00   05-18-11        7,915.00    05-18-11         7,915.00         7,915.00              .00              .00

Total         7,915.00                   7,915.00                     7,915.00         7,915.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Repair Roof Storm Damage                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    039-060-045                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Maintenance Building
Agency:            Department of Agriculture                                             Analyst: Kyle Beachy
Location:          DuQuoin State Fairgrounds - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            22834                          :                                                                                :
A/E Name:          Bohnsack H Michael Architects  :                                                                                :
A/E Contact:       Harlan Bohnsack                :                                                                                :
A/E Telephone:     (618)457-5709                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     11-07-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         9,704.20   01-30-12        9,704.20    01-30-12         9,704.20         3,164.00              .00              .00

Total         9,704.20                   9,704.20                     9,704.20         3,164.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Repair Maintenance Building             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-06-12  05-30-12   05-24-12 (  6-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-27-12  09-07-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 09-21-12  10-05-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-21-13  10-05-13           
                                      95-100%:       12-30-11  12-28-11  (  2-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bohnsack H Michael Architect 12001210                                                     (  0 )                     (  0 ) 10-05-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bohnsack H Michael Architect 12001210  10       7,948.00     1,756.20    1        9,704.20         3,164.00   1        6,540.20   33
***** Contract Totals *****                     7,948.00     1,756.20    1        9,704.20         3,164.00   1        6,540.20   33



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   16
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-060-047                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Storm Damage Repairs
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          DuQuoin State Fairgrounds - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        39,746.00   03-27-12       39,746.00    03-27-12        39,746.00        39,746.00              .00              .00

Total        39,746.00                  39,746.00                    39,746.00        39,746.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )    98.00%     Description: Storm Damage Repairs                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   17
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-060-048                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Southern illinois Center Repairs
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          DuQuoin State Fairgrounds - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            18168                          :                                                                                :
A/E Name:          EWR Associates Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)236-2000                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     12-23-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        21,907.48   12-16-11       21,907.48    12-16-11        20,400.00        11,555.00         1,507.48              .00

Total        21,907.48                  21,907.48                    20,400.00        11,555.00         1,507.48              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Southern illinois Center Repairs        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-03-12             05-10-12 ( 37 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-31-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       01-31-12  02-22-12  ( 22 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

EWR Associates Inc           12002210                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

EWR Associates Inc           12002210  10      20,400.00          .00    0       20,400.00        11,555.00   3        8,845.00   57
***** Contract Totals *****                    20,400.00          .00    0       20,400.00        11,555.00   3        8,845.00   57



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   18
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-060-049                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Building
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          DuQuoin State Fairgrounds - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        10,426.00   01-19-12       10,426.00    01-19-12        10,426.00        10,426.00              .00              .00

Total        10,426.00                  10,426.00                    10,426.00        10,426.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Repair Building                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   19
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-150-162                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Plan and Begin Upgrade of Electrical Sys
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            29916                          :                                                                                :
A/E Name:          HDR Engineering Inc            :                                                                                :
A/E Contact:       Linc Cochran                   :                                                                                :
A/E Telephone:     (217)585-8300                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     06-30-10                        ________________________________________________________________________________
Est. Project Cost:     600,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       600,000.00   07-13-09      600,000.00    05-03-10       599,980.00       566,820.74            20.00              .00

Total       600,000.00                 600,000.00                   599,980.00       566,820.74            20.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Plan and Begin Upgrade of Electrical Sys

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-28-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-29-10  10-18-10  ( 11-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  04-29-11  04-28-11  (  1-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       10-15-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

HDR Engineering Inc          10006210                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

HDR Engineering Inc          10006210  10     134,400.00   465,580.00    1      599,980.00       566,820.74  16       33,159.26   95
***** Contract Totals *****                   134,400.00   465,580.00    1      599,980.00       566,820.74  16       33,159.26   95



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   20
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-150-164                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace HVAC - Administration Building
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            30058                          :                                                                                :
A/E Name:          Farnsworth Group Inc           :                                                                                :
A/E Contact:       Richard Halteman               :                                                                                :
A/E Telephone:     (309)663-8436                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     07-15-10                        ________________________________________________________________________________
Est. Project Cost:   3,212,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,212,000.00   07-13-09    3,212,000.00    03-04-10       511,993.00       241,027.42     2,700,007.00              .00
  990     1,683,531.84   03-13-12    1,100,527.14    04-18-12     1,493,531.84     1,100,527.14       190,000.00              .00

Total     4,895,531.84               4,312,527.14                 2,005,524.84     1,341,554.56     2,890,007.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: PH. 1 -Replace HVAC - Administration Bui

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-27-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-15-10  09-10-10  (  5-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              03-01-11   03-01-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-31-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           09-30-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           02-11-14           
                                      95-100%:       12-10-10  02-09-11  ( 61 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Farnsworth Group Inc         10006010                                                     (  0 )                     (  0 ) 02-11-14
Murphy F J & Son Inc         11053882   04-21-11  05-11-11  08-31-11                      (  0 ) 09-30-11            (  0 ) 09-29-12
B & B Electric Inc           11053985   04-21-11  05-12-11  08-31-11            12-19-11  (110 ) 09-30-11  03-02-12  (154 ) 09-29-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Farnsworth Group Inc         10006010  10     203,831.00   393,107.00    3      596,938.00       321,570.93   6      275,367.07   54
Murphy F J & Son Inc         11053882  82      30,499.00    10,924.29    1       41,423.29        36,236.16   3        5,187.13   88
B & B Electric Inc           11053985  85     618,000.00    14,591.55    8      632,591.55       602,845.47   8       29,746.08   95
***** Contract Totals *****                   852,330.00   418,622.84   12    1,270,952.84       960,652.56  17      310,300.28   76



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   21
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-150-164                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace HVAC - Administration Building
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            30058                          :                                                                                :
A/E Name:          Farnsworth Group Inc           :                                                                                :
A/E Contact:       Richard Halteman               :                                                                                :
A/E Telephone:     (309)663-8436                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     07-15-10                        ________________________________________________________________________________
Est. Project Cost:   3,212,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,212,000.00   07-13-09    3,212,000.00    03-04-10       511,993.00       241,027.42     2,700,007.00              .00
  990     1,683,531.84   03-13-12    1,100,527.14    04-18-12     1,493,531.84     1,100,527.14       190,000.00              .00

Total     4,895,531.84               4,312,527.14                 2,005,524.84     1,341,554.56     2,890,007.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH. 2 - Chillers                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         05-30-12 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-15-10  09-30-10  ( 15 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              09-12-11   06-06-12 (268 )
                                      Design Devel:  12-10-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-11-13            (  0 )
                                      50%:           04-25-11            (  0 ) Final Accept:           02-11-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-11-14                     
                                      95-100%:                 04-26-12  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   22
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-150-164                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace HVAC - Administration Building
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            30058                          :                                                                                :
A/E Name:          Farnsworth Group Inc           :                                                                                :
A/E Contact:       Richard Halteman               :                                                                                :
A/E Telephone:     (309)663-8436                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     07-15-10                        ________________________________________________________________________________
Est. Project Cost:   3,212,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,212,000.00   07-13-09    3,212,000.00    03-04-10       511,993.00       241,027.42     2,700,007.00              .00
  990     1,683,531.84   03-13-12    1,100,527.14    04-18-12     1,493,531.84     1,100,527.14       190,000.00              .00

Total     4,895,531.84               4,312,527.14                 2,005,524.84     1,341,554.56     2,890,007.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (C )      .00%     Description: PH. 3 - ARRA Lighting                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-06-11             11-29-11 ( 84 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-13-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-12-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-09-12  02-11-14           
                                      95-100%:       07-11-11  10-12-11  ( 93 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

B & B Electric Inc           12045785   01-12-12  01-26-12  05-25-12                      (  0 ) 07-14-12            (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

B & B Electric Inc           12045785  85     544,750.00   189,822.00    1      734,572.00       380,902.00   2      353,670.00   52
***** Contract Totals *****                   544,750.00   189,822.00    1      734,572.00       380,902.00   2      353,670.00   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   23
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    039-150-165                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Administration Building Interior
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            18870                          :                                                                                :
A/E Name:          Walton and Associates Architec :                                                                                :
A/E Contact:       Donald Walton                  :                                                                                :
A/E Telephone:     (217)544-5888                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-01-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       436,915.55   09-27-11      436,915.55    09-27-11       429,087.29       400,236.14         7,828.26              .00

Total       436,915.55                 436,915.55                   429,087.29       400,236.14         7,828.26              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Repair Administration Building Interior 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-20-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-16-10  07-15-10  (  1-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-18-11  01-18-11   01-25-11 (  7 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-10-11  09-10-11            (  0 )
                                      50%:           11-01-10  10-27-10  (  5-) Final Accept: 10-10-11  10-10-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  12-31-12           
                                      95-100%:       12-01-10  12-01-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walton and Associates Archit 10004710                                                     (  0 )                     (  0 ) 12-31-12
Vollintine R L Construction  11052281   03-07-11  04-25-11  12-21-11            01-06-12  ( 16 ) 02-04-12  01-16-12  ( 19-) 02-03-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walton and Associates Archit 10004710  10      14,123.00    89,678.00    1      103,801.00        74,949.85  11       28,851.15   72
Vollintine R L Construction  11052281  42     281,000.00    42,068.29    4      323,068.29       323,068.29   6             .00  100
***** Contract Totals *****                   295,123.00   131,746.29    5      426,869.29       398,018.14  17       28,851.15   93
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Project Number:    039-150-167                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Canopy Repairs and Replacement -  Multip
Agency:            Department of Agriculture                                             Analyst: Kyle Beachy
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:             9997                          :                                                                                :
A/E Name:          Capital Development Board/Prof :                                                                                :
A/E Contact:       George Tankersley              :                                                                                :
A/E Telephone:     (217)524-0564                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       661,600.00   04-10-12      661,600.00    04-10-12       661,503.33       447,407.18            96.67              .00

Total       661,600.00                 661,600.00                   661,503.33       447,407.18            96.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)      .00%     Description: PH. 1 Canopy Stabilization -  Multipurpo

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Capital Development Board/Pr CDBINHOUSE                                                   (  0 )                     (  0 )         
Span Systems Inc             5869                 01-17-12                                (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Capital Development Board/Pr CDBINHOUSE10            .00          .00    0             .00              .00   0             .00  100
Span Systems Inc             5869      81      32,100.00          .00    0       32,100.00        32,100.00   1             .00  100
***** Contract Totals *****                    32,100.00          .00    0       32,100.00        32,100.00   1             .00  100
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Project Number:    039-150-167                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Canopy Repairs and Replacement -  Multip
Agency:            Department of Agriculture                                             Analyst: Kyle Beachy
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:             9997                          :                                                                                :
A/E Name:          Capital Development Board/Prof :                                                                                :
A/E Contact:       George Tankersley              :                                                                                :
A/E Telephone:     (217)524-0564                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       661,600.00   04-10-12      661,600.00    04-10-12       661,503.33       447,407.18            96.67              .00

Total       661,600.00                 661,600.00                   661,503.33       447,407.18            96.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )      .00%     Description: PH. 2 - Canopy Replacement - Multi-Purpo

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Span Systems Inc             12EM0881   03-12-12  03-12-12  05-24-12                      (  0 ) 06-24-12            (  0 ) 08-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Span Systems Inc             12EM0881  81     607,256.00    22,147.33    2      629,403.33       415,307.18   2      214,096.15   66
***** Contract Totals *****                   607,256.00    22,147.33    2      629,403.33       415,307.18   2      214,096.15   66
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Project Number:    039-150-654                                                           PM NAME: Kyle MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      US   Underground Storage Tanks
Description:       Replace UST Monitoring System
Agency:            Department of Agriculture                                             Analyst: Stan Gralnick
Location:          Illinois State Fairgrounds - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         5,500.00   03-02-11        5,500.00    03-02-11         5,500.00         5,500.00              .00              .00

Total         5,500.00                   5,500.00                     5,500.00         5,500.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace UST Monitoring System           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    040-010-093                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace HVAC Equipment & Controls
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            21844                          :                                                                                :
A/E Name:          Burns & McDonnell d/b/a Burns  :                                                                                :
A/E Contact:       Scott Moseley                  :                                                                                :
A/E Telephone:     (618)632-0354                  :                                                                                :
Date Selected:     12-12-06                       :                                                                                :
Contract Date:     02-13-07                        ________________________________________________________________________________
Est. Project Cost:   1,500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,742,336.00   08-24-10    5,742,336.00    08-24-10     2,554,350.10     2,339,305.67     3,187,985.90              .00
  971       156,305.00   08-07-08      156,305.00    08-07-08       132,458.48       126,766.00        23,846.52              .00

Total     5,898,641.00               5,898,641.00                 2,686,808.58     2,466,071.67     3,211,832.42              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    99.00%     Description: Construct Central Chiller Plant         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-19-07  (  0 ) Assgn Bid:                         08-17-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-13-07  10-08-08   08-25-10 (686 )
                                      Design Devel:  05-21-07  02-27-07  ( 83-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-15-08  11-27-09            (  0 )
                                      50%:           12-13-07  12-18-07  (  5 ) Final Accept: 06-16-08  01-29-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-16-09  07-31-12           
                                      95-100%:       03-15-08  07-03-08  (110 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Burns & McDonnell d/b/a Burn 57023610                                                     (  0 )                     (  0 ) 07-31-12
Climate River Valley         11043883   09-20-10  11-10-10  08-17-11  11-30-11            (  0 ) 01-16-12            (  0 ) 01-16-13
Leander Construction Inc     11043981   09-20-10  11-10-10  08-17-11  11-30-11  09-23-11  ( 37 ) 01-16-12            (  0 ) 01-16-13
Brown Electric Construction  11044085   09-20-10  11-10-10  08-17-11            09-23-11  ( 37 ) 10-16-11  12-14-11  ( 59 ) 10-12-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Burns & McDonnell d/b/a Burn 57023610  10     136,400.00   277,820.48    3      414,220.48       344,772.00  10       69,448.48   83
Climate River Valley         11043883  83   1,621,028.00    13,787.40    3    1,634,815.40     1,499,261.10   7      135,554.30   92
Leander Construction Inc     11043981  81     319,000.00     8,553.71    3      327,553.71       311,819.58   9       15,734.13   95
Brown Electric Construction  11044085  85     175,370.00     6,499.99    2      181,869.99       181,869.99   5             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                 2,251,798.00   306,661.58   11    2,558,459.58     2,337,722.67  31      220,736.91   91



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   29
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-010-094                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Chimney Stack, Ash Handling Syst
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:             3939                          :                                                                                :
A/E Name:          Klingner & Associates PC       :                                                                                :
A/E Contact:       Bob Venvertloh                 :                                                                                :
A/E Telephone:     (217)223-3670                  :                                                                                :
Date Selected:     03-30-07                       :                                                                                :
Contract Date:     05-18-07                        ________________________________________________________________________________
Est. Project Cost:   2,302,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,861,511.16   05-05-11    2,861,511.16    05-05-11     2,712,430.84     2,091,960.67       149,080.32              .00

Total     2,861,511.16               2,861,511.16                 2,712,430.84     2,091,960.67       149,080.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    85.00%     Description: Replace Chimney Stack and Ash Handling S

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-13-07  (  0 ) Assgn Bid:              07-20-10   07-20-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-27-07  08-27-07  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-27-07  08-27-07  (  0 ) Prime Bid:    04-22-08  07-22-10   07-22-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-09  08-31-12            (  0 )
                                      50%:           11-26-07  11-26-07  (  0 ) Final Accept: 08-24-09  11-30-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-24-10  11-30-13           
                                      95-100%:       02-11-08  03-03-10  (751 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Klingner & Associates PC     57024710                                                     (  0 )                     (  0 ) 11-30-13
Waterkotte Construction Inc  11041981   08-16-10  09-08-10  09-03-11  07-31-12            (  0 ) 09-14-12            (  0 )         
Doyle Plumbing and Heating C 11042083   08-16-10  09-08-10  09-03-11  06-01-12            (  0 ) 07-16-12            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Klingner & Associates PC     57024710  10     257,300.00          .00    1      257,300.00       147,199.38   8      110,100.62   57
Klingner & Associates PC     INT8864   00         319.16          .00    0          319.16           319.16   1             .00  100
Waterkotte Construction Inc  11041981  81   2,056,000.00    16,843.19    4    2,072,843.19     1,632,436.59  13      440,406.60   79
Doyle Plumbing and Heating C 11042083  83     380,629.00     1,339.49    2      381,968.49       312,005.54  12       69,962.95   82
***** Contract Totals *****                 2,694,248.16    18,182.68    7    2,712,430.84     2,091,960.67  34      620,470.17   77
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Project Number:    040-010-097                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Plan and Begin Renovation - Kent, Schape
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            30418                          :                                                                                :
A/E Name:          Perkins Eastman Architects PC  :                                                                                :
A/E Contact:       Jerry Walleck                  :                                                                                :
A/E Telephone:     (312)755-1200                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     08-17-10                        ________________________________________________________________________________
Est. Project Cost:   1,056,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,899,510.00   03-31-11    1,899,510.00    03-31-11     1,786,280.00       828,680.37       113,230.00              .00

Total     1,899,510.00               1,899,510.00                 1,786,280.00       828,680.37       113,230.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: PH. 1. Plan and Begin Renovation - Kent 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    03-16-12                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-16-11  12-06-10  ( 41-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-16-11  12-06-10  ( 41-) Prime Bid:    04-06-12                      (  0 )
                                      Design Devel:  09-02-11  08-30-11  (  3-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-08-13                      (  0 )
                                      50%:           11-25-11  12-29-11  ( 34 ) Final Accept: 06-07-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       01-27-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Perkins Eastman Architects P 10025410                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Perkins Eastman Architects P 10025410  10     179,630.00 1,601,370.00    3    1,781,000.00       828,680.37  14      952,319.63   47
C D B/Art In Architecture    ART       89       5,280.00          .00    0        5,280.00              .00   0        5,280.00    0
***** Contract Totals *****                   184,910.00 1,601,370.00    3    1,786,280.00       828,680.37  14      957,599.63   46
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Project Number:    040-010-097                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Plan and Begin Renovation - Kent, Schape
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            30418                          :                                                                                :
A/E Name:          Perkins Eastman Architects PC  :                                                                                :
A/E Contact:       Jerry Walleck                  :                                                                                :
A/E Telephone:     (312)755-1200                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-17-10                        ________________________________________________________________________________
Est. Project Cost:   1,056,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,899,510.00   03-31-11    1,899,510.00    03-31-11     1,786,280.00       828,680.37       113,230.00              .00

Total     1,899,510.00               1,899,510.00                 1,786,280.00       828,680.37       113,230.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )    25.00%     Description: PH. 2. Install Sprinklers/Elmore and Sch

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    03-05-12                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-01-11            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-12-12                      (  0 )
                                      Design Devel:  10-31-11  11-15-11  ( 15 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-10-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-25-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       02-06-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-010-101                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      EM   Emergency
Description:       Emergency - Repair Power House Coal Hand
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        20,544.00   05-02-12       20,544.00    05-02-12        20,544.00        11,472.00              .00              .00

Total        20,544.00                  20,544.00                    20,544.00        11,472.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Emergency - Repair Power House Coal Hand

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-010-102                                                           PM NAME: Kyle MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Forensic Analysis of Coal Bunker Failure
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  991        29,000.00   01-26-12       29,000.00    01-26-12        29,000.00        29,000.00              .00              .00

Total        29,000.00                  29,000.00                    29,000.00        29,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Forensic Analysis of Coal Bunker Failure

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-010-715                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (094)
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Quincy Veterans' Home - Adams County
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:             3939                          :                                                                                :
A/E Name:          Klingner & Associates PC       :                                                                                :
A/E Contact:       Lance Schuette                 :                                                                                :
A/E Telephone:     (217)223-3670                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        76,400.00   05-05-11       76,400.00    05-05-11        76,400.00        53,800.00              .00              .00

Total        76,400.00                  76,400.00                    76,400.00        53,800.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Asbestos Abatement (094)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-07-11             04-07-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      04-26-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-03-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-01-12                     
                                      95-100%:       02-28-11  03-03-11  (  3 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Klingner & Associates PC     57024710                                                     (  0 )                     (  0 )         
Klingner & Associates PC     11023210                                                     (  0 )                     (  0 ) 10-01-12
General Waste Services Inc   11056288   05-31-11  06-15-11  08-14-11            07-25-11  ( 20-) 12-31-11  11-18-11  ( 43-) 09-12-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Klingner & Associates PC     57024710  10            .00          .00    0             .00              .00   0             .00  100
Klingner & Associates PC     11023210  10      22,600.00          .00    0       22,600.00              .00   0       22,600.00    0
General Waste Services Inc   11056288  88      53,800.00          .00    1       53,800.00        53,800.00   2             .00  100
***** Contract Totals *****                    76,400.00          .00    1       76,400.00        53,800.00   2       22,600.00   71
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-050-012                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       80 Bed Addition/Replace Roofing System
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          LaSalle Veterans' Home - LaSalle County
County:             99  - LaSalle                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-07-03    :
                                                  :                                                                                :
A/E Id:            21218                          :                                                                                :
A/E Name:          Ferry and Associates Architect :                                                                                :
A/E Contact:       Lindsay Hahn                   :                                                                                :
A/E Telephone:     (217)522-4100                  :                                                                                :
Date Selected:     02-08-00                       :                                                                                :
Contract Date:     07-07-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       230,000.00   02-21-02      230,000.00    02-21-02        76,436.67        76,035.67           401.00-      153,964.33
  141    13,030,531.89   06-12-09   13,030,531.89    06-12-09    13,029,363.79    13,029,363.79           772.18           395.92
  733       167,164.00   08-05-04      167,164.00    08-05-04       167,164.00       167,164.00              .00              .00
  971     1,176,271.08   01-02-09    1,176,271.08    01-02-09     1,175,906.67     1,175,711.20           364.41              .00

Total    14,603,966.97              14,603,966.97                14,448,871.13    14,448,274.66           735.59       154,360.25
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: New Storage Garage/Parking Lot - PH-1   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-24-01         Orientation:             05-05-00  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     60,346.20    Pgm Analysis:  08-25-00  09-05-00  ( 11 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,317.23    Schem Design:                      (  0 ) Prime Bid:    02-15-01             05-30-01 (104 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-14-01             12-19-01 ( 96 )
                                      50%:           10-27-00  02-16-01  (112 ) Final Accept: 10-26-01             02-20-02 (117 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       12-08-00  03-21-01  (103 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Ferry and Associates Archite 50045610                                                     (  0 )                     (  0 )         
Brown Engineers Inc          M8385                                                        (  0 )                     (  0 )         
McCoy Construction Co        52075541   11-29-01  01-03-02  08-25-02            08-23-02  (  2-) 09-25-02  01-30-03  (127 )         
Commercial Mechanical Inc    52075643   11-29-01  01-08-02  08-25-02            08-23-02  (  2-) 09-25-02  10-30-02  ( 35 )         
Mid Illinois Electric Inc    52075745   11-29-01  01-08-02  08-25-02            08-23-02  (  2-) 09-25-02  10-30-02  ( 35 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Ferry and Associates Archite 50045610  10     262,325.00   995,892.05   13    1,258,217.05     1,258,217.05  59             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Brown Engineers Inc          M8385     10       1,437.50          .00    0        1,437.50         1,437.50   1             .00  100
Resource Management Corp     4405      40       2,322.00       198.00    0        2,520.00         2,520.00   2             .00  100
Authorization                IDPH      40      13,600.00          .00    0       13,600.00        13,199.00   1          401.00   97
Authorization                TELECOMM  40            .00    50,200.53    0       50,200.53        50,200.53   3             .00  100
C D B/Art In Architecture    ART       49       4,975.00     4,975.00-   0             .00              .00   0             .00  100
Ameren                       M8400     50      26,526.68       321.50    0       26,848.18        26,848.18   2             .00  100
Insight Communications Co Lp M8505     50       5,800.00          .00    0        5,800.00         5,800.00   1             .00  100
Telecommunications Revolving 5212      50      44,000.00          .00    0       44,000.00        44,000.00   1             .00  100
Authorization                M8517     70      25,000.00   295,690.89    1      320,690.89       320,495.42  26          195.47  100
goodrum mark r               PSD344977270     105,600.00          .00    0      105,600.00       105,600.00   1             .00  100
Medline Industries Inc       5293      70       4,195.28          .00    0        4,195.28         4,195.28   1             .00  100
Pennell Forklift Service Inc PSD345609270      21,095.00          .00    0       21,095.00        21,095.00   3             .00  100
Correctional Industries      5476      70      11,979.00       309.28    0       12,288.28        12,288.28   2             .00  100
Redbud Ridge Custom Shop     5477      70       1,570.00          .00    0        1,570.00         1,570.00   1             .00  100
Bennett Electronic Service C 5478      70         467.00          .00    0          467.00           467.00   1             .00  100
McKesson Medical-SurgicaL    5483      70       3,852.00          .00    0        3,852.00         3,852.00   1             .00  100
Correctional Industries      5486      70       7,400.00          .00    0        7,400.00         7,400.00   1             .00  100
Best Buy Gov LLC             5495      70       5,145.29       777.64    0        5,922.93         5,922.93   2             .00  100
Arjo Hospital Equip. Co.     5505      70       8,708.97          .00    0        8,708.97         8,708.97   1             .00  100
Authorization                COR       70      22,527.65          .00    0       22,527.65        22,527.65   1             .00  100
Direct Supply Healthcare Equ 5567      70         803.99          .00    0          803.99           803.99   1             .00  100
Correctional Industries      5568      70       3,470.00          .00    0        3,470.00         3,470.00   1             .00  100
Treas Of Lasalle County      M8413     80          34.00          .00    0           34.00            34.00   1             .00  100
J B Contracting Corporation  5418      80       5,873.21          .00    0        5,873.21         5,873.21   1             .00  100
Ferry and Associates Archite INT8449   00         739.29          .00    0          739.29           739.29   1             .00  100
Johnson Contracting Company  INT8700   00         307.35          .00    0          307.35           307.35   1             .00  100
Ferry and Associates Archite INT8715   00         197.96          .00    0          197.96           197.96   1             .00  100
J B Contracting Corporation  INT8720   00         144.22          .00    0          144.22           144.22   1             .00  100
J B Contracting Corporation  INT8761   00         127.97          .00    0          127.97           127.97   1             .00  100
Vissering Construction Compa INT8779   00       4,462.80          .00    0        4,462.80         4,462.80   1             .00  100
Mid-Illinois Mechanical Inc  INT8803   00       1,899.04          .00    0        1,899.04         1,899.04   1             .00  100
Vissering Construction Compa INT8817   00       1,028.76          .00    0        1,028.76         1,028.76   1             .00  100
Pipco Companies Ltd The      8867      00         378.16          .00    0          378.16           378.16   1             .00  100
J B Contracting Corporation  INT8874   00         203.39          .00    0          203.39           203.39   1             .00  100
J B Contracting Corporation  INT8875   00         203.08          .00    0          203.08           203.08   1             .00  100
Ferry and Associates Archite INT8876   00         192.04          .00    0          192.04           192.04   1             .00  100
J B Contracting Corporation  INT8927   00          53.39          .00    0           53.39            53.39   1             .00  100
Vissering Construction Compa INT8940   00         578.90          .00    0          578.90           578.90   1             .00  100
J B Contracting Corporation  INT3825   00         415.80          .00    0          415.80           415.80   1             .00  100
Arjo Hospital Equip. Co.     INT3917   00         258.66          .00    0          258.66           258.66   1             .00  100
McCoy Construction Co        52075541  41     497,700.00    15,330.00    7      513,030.00       513,030.00  13             .00  100
Commercial Mechanical Inc    52075643  43      46,700.00     6,042.00    2       52,742.00        52,742.00   7             .00  100
Mid Illinois Electric Inc    52075745  45      56,740.00          .00    0       56,740.00        56,740.00   4             .00  100
***** Contract Totals *****                 1,201,038.38 1,359,786.89   23    2,560,825.27     2,560,228.80 155          596.47  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-050-012                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       80 Bed Addition/Replace Roofing System
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          LaSalle Veterans' Home - LaSalle County
County:             99  - LaSalle                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  08-04-08    :
                                                  :                                                                                :
A/E Id:            21218                          :                                                                                :
A/E Name:          Ferry and Associates Architect :                                                                                :
A/E Contact:       Lindsay Hahn                   :                                                                                :
A/E Telephone:     (217)522-4100                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     07-07-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       230,000.00   02-21-02      230,000.00    02-21-02        76,436.67        76,035.67           401.00-      153,964.33
  141    13,030,531.89   06-12-09   13,030,531.89    06-12-09    13,029,363.79    13,029,363.79           772.18           395.92
  733       167,164.00   08-05-04      167,164.00    08-05-04       167,164.00       167,164.00              .00              .00
  971     1,176,271.08   01-02-09    1,176,271.08    01-02-09     1,175,906.67     1,175,711.20           364.41              .00

Total    14,603,966.97              14,603,966.97                14,448,871.13    14,448,274.66           735.59       154,360.25
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: 80 Bed Addition - PH-2                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-24-01         Orientation:                       (  0 ) Assgn Bid:    01-31-06             02-07-06 (  7 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-15-04  11-15-04  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,317.23    Schem Design:                      (  0 ) Prime Bid:    02-07-06             02-15-06 (  8 )
                                      Design Devel:  11-15-04  11-15-04  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-07-07  02-04-08            (  0 )
                                      50%:           03-15-05  03-16-05  (  1 ) Final Accept: 12-21-07  05-16-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-25-08  12-30-08           
                                      95-100%:       10-11-05  10-11-05  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Vissering Construction Compa 56053241   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 05-01-08  05-16-08  ( 15 )         
J B Contracting Corporation  56053342   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 04-21-08  04-09-08  ( 12-)         
Mid-Illinois Mechanical Inc  56053443   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 03-20-08  03-20-08  (  0 )         
Johnson Contracting Company  56053544   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 03-20-08  03-20-08  (  0 )         
J B Contracting Corporation  56053645   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 04-21-08  03-20-08  ( 32-)         
Pipco Companies Ltd The      56053742   03-20-06  05-02-06  11-03-07  02-04-08  02-04-08  ( 93 ) 03-20-08  03-18-08  (  2-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Vissering Construction Compa 56053241  41   5,992,000.00   124,377.29   41    6,116,377.29     6,116,377.29  49             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

J B Contracting Corporation  56053342  42     992,204.00       985.00   20      993,189.00       993,189.00  45             .00  100
Mid-Illinois Mechanical Inc  56053443  43   1,626,700.00    25,332.31    8    1,652,032.31     1,652,032.31  23             .00  100
Johnson Contracting Company  56053544  44     740,000.00    11,428.66    7      751,428.66       751,428.66  21             .00  100
J B Contracting Corporation  56053645  45   1,823,992.00   134,581.16   46    1,958,573.16     1,958,573.16  47             .00  100
Pipco Companies Ltd The      56053742  42     118,800.00     2,646.57    3      121,446.57       121,446.57   4             .00  100
***** Contract Totals *****                11,293,696.00   299,350.99  125   11,593,046.99    11,593,046.99 189             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-050-012                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       80 Bed Addition/Replace Roofing System
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          LaSalle Veterans' Home - LaSalle County
County:             99  - LaSalle                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  08-21-07    :
                                                  :                                                                                :
A/E Id:            21218                          :                                                                                :
A/E Name:          Ferry and Associates Architect :                                                                                :
A/E Contact:       Lindsay Hahn                   :                                                                                :
A/E Telephone:     (217)522-4100                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     07-07-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       230,000.00   02-21-02      230,000.00    02-21-02        76,436.67        76,035.67           401.00-      153,964.33
  141    13,030,531.89   06-12-09   13,030,531.89    06-12-09    13,029,363.79    13,029,363.79           772.18           395.92
  733       167,164.00   08-05-04      167,164.00    08-05-04       167,164.00       167,164.00              .00              .00
  971     1,176,271.08   01-02-09    1,176,271.08    01-02-09     1,175,906.67     1,175,711.20           364.41              .00

Total    14,603,966.97              14,603,966.97                14,448,871.13    14,448,274.66           735.59       154,360.25
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: Replace Roofing System - PH-3           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-24-01         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     50,001.00    Pgm Analysis:  07-12-06  07-13-06  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,317.23    Schem Design:                      (  0 ) Prime Bid:    11-16-06             11-30-06 ( 14 )
                                      Design Devel:  07-12-06  07-13-06  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-31-07  02-04-08            (  0 )
                                      50%:                               (  0 ) Final Accept: 07-16-07  03-20-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-21-08  05-16-08           
                                      95-100%:       09-14-06  09-28-06  ( 14 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sterling Commercial Roofing  57050681   12-15-06  01-19-07  07-31-07            06-14-07  ( 47-) 09-15-07  08-16-07  ( 30-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sterling Commercial Roofing  57050681  81     270,000.00     4,998.87    2      274,998.87       274,998.87   4             .00  100
***** Contract Totals *****                   270,000.00     4,998.87    2      274,998.87       274,998.87   4             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    040-050-012                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       80 Bed Addition/Replace Roofing System
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          LaSalle Veterans' Home - LaSalle County
County:             99  - LaSalle                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21218                          :                                                                                :
A/E Name:          Ferry and Associates Architect :                                                                                :
A/E Contact:       Lindsay Hahn                   :                                                                                :
A/E Telephone:     (217)522-4100                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     07-07-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       230,000.00   02-21-02      230,000.00    02-21-02        76,436.67        76,035.67           401.00-      153,964.33
  141    13,030,531.89   06-12-09   13,030,531.89    06-12-09    13,029,363.79    13,029,363.79           772.18           395.92
  733       167,164.00   08-05-04      167,164.00    08-05-04       167,164.00       167,164.00              .00              .00
  971     1,176,271.08   01-02-09    1,176,271.08    01-02-09     1,175,906.67     1,175,711.20           364.41              .00

Total    14,603,966.97              14,603,966.97                14,448,871.13    14,448,274.66           735.59       154,360.25
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (B )   100.00%     Description: Storm Sewer Improvements                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-24-01         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,317.23    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 04-15-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    040-060-013                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Plan and Begin the Construction of a 40-
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Anna Veterans' Home - Union County
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       Marion Poggas                  :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     09-21-10                        ________________________________________________________________________________
Est. Project Cost:     700,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       800,000.00   10-17-11      800,000.00    10-17-11       798,730.00       301,900.53         1,270.00              .00

Total       800,000.00                 800,000.00                   798,730.00       301,900.53         1,270.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    30.00%     Description: Plan and Begin the Construction of a 40-

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-21-12  05-11-12  ( 51 ) Prime Bid:                                  (  0 )
                                      Design Devel:  10-11-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           02-13-13            (  0 ) Final Accept:                               (  0 )
                                      75%:           05-13-13            (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       10-16-13            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         11000910                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         11000910  10     115,502.00   683,228.00    2      798,730.00       301,900.53   6      496,829.47   38
***** Contract Totals *****                   115,502.00   683,228.00    2      798,730.00       301,900.53   6      496,829.47   38
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Project Number:    040-060-014                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Security System
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Anna Veterans' Home - Union County
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:             1238                          :                                                                                :
A/E Name:          Asaturian Eaton and Associates :                                                                                :
A/E Contact:       Armen Asaturian                :                                                                                :
A/E Telephone:     (618)529-3414                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     08-01-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       270,513.00   02-07-12      270,513.00    02-07-12        27,225.00        16,746.00       243,288.00              .00

Total       270,513.00                 270,513.00                    27,225.00        16,746.00       243,288.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Replace Security System                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-28-11             12-15-11 ( 17 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-28-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-28-12                      (  0 )
                                      75%:           09-05-11  09-14-11  (  9 ) A/E Cont End: 02-28-13                     
                                      95-100%:       10-10-11  10-27-11  ( 17 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Asaturian Eaton and Associat 11042210                                                     (  0 )                     (  0 ) 02-28-13
FW Electric Inc              12049585   03-15-12  05-18-12  08-16-12                      (  0 ) 08-31-12            (  0 ) 08-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Asaturian Eaton and Associat 11042210  10      27,225.00          .00    0       27,225.00        16,746.00   2       10,479.00   62
FW Electric Inc              12049585  85            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                    27,225.00          .00    0       27,225.00        16,746.00   2       10,479.00   62
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Project Number:    040-080-001                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Plan and Begin Construct 200-Bed Facilit
Agency:            Department of Veterans' Affairs                                       Analyst: Kyle Beachy
Location:          Chicago Veterans' Home - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 20 - Michael McAuliffe
                   Senate:10 - John Mulroe        :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            29865                          :                                                                                :
A/E Name:          Harley Ellis Devereaux Corpora :                                                                                :
A/E Contact:       Steve Montgomery               :                                                                                :
A/E Telephone:     (312)951-8863                  :                                                                                :
Date Selected:     02-23-10                       :                                                                                :
Contract Date:     05-26-10                        ________________________________________________________________________________
Est. Project Cost:  65,500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    65,500,000.00   08-26-10   23,000,000.00    11-07-11     9,604,762.00     2,438,771.02    13,395,238.00              .00

Total    65,500,000.00              23,000,000.00                 9,604,762.00     2,438,771.02    13,395,238.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Plan and Begin Construct 200-Bed Facilit

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  08-27-10  09-17-10  ( 21 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-02-11  06-02-11  (  0 ) Prime Bid:    05-30-12  09-12-12            (  0 )
                                      Design Devel:  10-11-11  10-19-11  (  8 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-30-14  10-30-14            (  0 )
                                      50%:           12-15-11  02-15-12  ( 62 ) Final Accept: 01-30-15  01-30-15            (  0 )
                                      75%:           04-17-12            (  0 ) A/E Cont End: 12-31-13  12-30-15           
                                      95-100%:       06-18-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Harley Ellis Devereaux Corpo 10005110                                                     (  0 )                     (  0 ) 12-30-15
Turner Construction Company  10005210                                                     (  0 )                     (  0 ) 06-30-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Harley Ellis Devereaux Corpo 10005110  10     229,428.00 3,880,892.00    2    4,110,320.00     1,925,706.56  20    2,184,613.44   47
Turner Construction Company  10005210  10      45,133.00 5,110,008.00    2    5,155,141.00       501,263.46   4    4,653,877.54   10
C D B/Art In Architecture    ART       49     327,500.00          .00    0      327,500.00              .00   0      327,500.00    0
Commonwealth Edison Co       5902      50      11,801.00          .00    0       11,801.00        11,801.00   1             .00  100
***** Contract Totals *****                   613,862.00 8,990,900.00    4    9,604,762.00     2,438,771.02  25    7,165,990.98   25
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Project Number:    102-000-055                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair/Replace Roof @ Pyramid SP-Benton
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            28786                          :                                                                                :
A/E Name:          Quadrant Design Inc            :                                                                                :
A/E Contact:       Michael Schneider              :                                                                                :
A/E Telephone:     (618)939-0606                  :                                                                                :
Date Selected:     01-13-04                       :                                                                                :
Contract Date:     03-01-04                        ________________________________________________________________________________
Est. Project Cost:     110,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       102,526.05   08-05-04      102,526.05    08-05-04        15,550.00         9,312.47        86,976.05              .00

Total       102,526.05                 102,526.05                    15,550.00         9,312.47        86,976.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Repair & Replace Roof -  Pyramid State P

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      12-29-03         Orientation:             12-11-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            02-19-04  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-26-04             08-18-04 ( 84 )
                                      Design Devel:  02-16-04  04-05-04  ( 49 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-26-04                      (  0 )
                                      50%:           03-15-04  04-05-04  ( 21 ) Final Accept: 10-26-04                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-18-09  04-18-11           
                                      95-100%:       04-19-04  06-01-04  ( 43 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Quadrant Design Inc          54011110                                                     (  0 )                     (  0 ) 04-18-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Quadrant Design Inc          54011110  10      15,550.00          .00    2       15,550.00         9,312.47   4        6,237.53   60
***** Contract Totals *****                    15,550.00          .00    2       15,550.00         9,312.47   4        6,237.53   60
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Project Number:    102-000-506                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       ADA Design/Construction Phase
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            28483                          :                                                                                :
A/E Name:          Hanson Professional Services I :                                                                                :
A/E Contact:       Steven Abba                    :                                                                                :
A/E Telephone:     (217)788-2450                  :                                                                                :
Date Selected:     04-08-03                       :                                                                                :
Contract Date:     04-13-04                        ________________________________________________________________________________
Est. Project Cost:     335,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        15,500.00   03-11-04       15,500.00    03-11-04        15,500.00        15,500.00              .00              .00

Total        15,500.00                  15,500.00                    15,500.00        15,500.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: ADA Design/Construction Phase           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-03-03         Orientation:             04-17-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-30-04            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-15-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-15-05                      (  0 )
                                      50%:           05-22-04            (  0 ) Final Accept: 03-15-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       06-30-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hanson Professional Services 54011410                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hanson Professional Services 54011410  10      15,500.00          .00    0       15,500.00        15,500.00   1             .00  100
***** Contract Totals *****                    15,500.00          .00    0       15,500.00        15,500.00   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-000-509                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AD   Americans W/Disabilities Act
Description:       ADA Design/Construction Phase
Agency:            Department of Natural Resources                                       Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            22606                          :                                                                                :
A/E Name:          Worn Jerabek Architects PC d/b :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)642-5587                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     12-21-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,652,000.00   09-20-10    1,652,000.00    09-20-10       119,900.00        49,904.00     1,532,100.00              .00

Total     1,652,000.00               1,652,000.00                   119,900.00        49,904.00     1,532,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    10.00%     Description: ADA Design/Construction Phase           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-23-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-17-11             06-06-12 (386 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-22-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-18-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-15-12                     
                                      95-100%:       02-28-11  02-16-12  (353 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Worn Jerabek Architects PC d 11022310                                                     (  0 )                     (  0 ) 12-15-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Worn Jerabek Architects PC d 11022310  10     119,900.00          .00    0      119,900.00        49,904.00   2       69,996.00   42
***** Contract Totals *****                   119,900.00          .00    0      119,900.00        49,904.00   2       69,996.00   42
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Project Number:    102-000-656                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       UST- Carlyle,Beaver Dam,Pere Marquette,H
Agency:            Department of Natural Resources                                       Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ______________________________________Site_Monitoring___________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21755                          :                                                                                :
A/E Name:          Atlas Soils Inc                :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)398-0890                  :                                                                                :
Date Selected:     08-09-11                       :                                                                                :
Contract Date:     09-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       698,755.69   08-18-11      698,755.69    08-18-11       698,025.75       679,819.53        11,888.68-       12,618.62

Total       698,755.69                 698,755.69                   698,025.75       679,819.53        11,888.68        12,618.62
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )    66.00%     Description: UST - Various State Parks               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Atlas Soils Inc              96008610                                                     (  0 )                     (  0 ) 12-30-12
Atlas Soils Inc              12000510                                                     (  0 )                     (  0 ) 12-31-13
Hoener R L Co                97084581   03-20-97  04-10-97  08-16-97            04-07-98  (234 ) 09-16-97  11-15-99  (790 )         
U S Tech Group Inc           97084685   03-20-97  05-01-97  08-16-97            05-13-98  (270 ) 09-16-97  05-21-98  (247 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Atlas Soils Inc              96008610  10      48,425.00   137,472.48   19      185,897.48       173,278.86  54       12,618.62   93
Atlas Soils Inc              12000510  10       8,824.00          .00    0        8,824.00         3,236.40   2        5,587.60   37
Southwestern Electric Coop   8835      80         658.00          .00    0          658.00           658.00   1             .00  100
Hoener R L Co                6364      80       2,400.00          .00    0        2,400.00         2,400.00   1             .00  100
Atlas Soils Inc              INT8630   00          78.01          .00    0           78.01            78.01   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hoener R L Co                97084581  81     351,004.00    71,818.09   12      422,822.09       422,822.09  13             .00  100
U S Tech Group Inc           97084685  85      69,865.00     7,481.17    4       77,346.17        77,346.17   8             .00  100
***** Contract Totals *****                   481,254.01   216,771.74   35      698,025.75       679,819.53  80       18,206.22   97
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Project Number:    102-070-002                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replacement of State Museum
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois State Museum - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1836                          :                                                                                :
A/E Name:          Phillips Swager Associates Inc :                                                                                :
A/E Contact:       Raymond Lees                   :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:     09-14-99                       :                                                                                :
Contract Date:     03-14-00                        ________________________________________________________________________________
Est. Project Cost:  55,800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,400,000.00   07-01-01    4,400,000.00    09-20-01       848,410.00       826,910.39        21,499.61-    3,573,089.61
  962        30,000.00   08-07-00       30,000.00    08-07-00              .00              .00        30,000.00              .00

Total     4,430,000.00               4,430,000.00                   848,410.00       826,910.39         8,500.39     3,573,089.61
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replacement of State Museum             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-16-99         Orientation:             10-19-99  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-01-00  03-01-01  (120 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Phillips Swager Associates I 50020810                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Phillips Swager Associates I 50020810  10     800,000.00    30,500.00    1      830,500.00       826,910.39  12        3,589.61  100
C D B/Art In Architecture    ART       49      17,910.00          .00    0       17,910.00              .00   0       17,910.00    0
***** Contract Totals *****                   817,910.00    30,500.00    1      848,410.00       826,910.39  12       21,499.61   98
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Project Number:    102-114-015                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Improve Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Lowden State Park and Memorial - Ogle County
County:            141  - Ogle                     ________________________________________________________________________________
Leg. Districts:    House: 90 - Jerry Mitchell
                   Senate:45 - Tim Bivins         :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28752                          :                                                                                :
A/E Name:          McClellan Blakemore Architects :                                                                                :
A/E Contact:       Brian Blakemore                :                                                                                :
A/E Telephone:     (815)227-0023                  :                                                                                :
Date Selected:     04-14-09                       :                                                                                :
Contract Date:     06-12-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       900,000.00   01-10-11      900,000.00    01-10-11       748,803.15       610,506.65       151,196.85              .00

Total       900,000.00                 900,000.00                   748,803.15       610,506.65       151,196.85              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Improve Boat Access                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-12-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-10-09  07-31-09  ( 21 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-10-09  07-31-09  ( 21 ) Prime Bid:    02-08-10  03-10-11   03-10-11 (  0 )
                                      Design Devel:  09-08-09  07-31-09  ( 39-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-02-10  10-31-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 10-01-10  01-06-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-04-11  12-01-12           
                                      95-100%:       12-08-10  04-05-10  (247-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

McClellan Blakemore Architec 59024510                                                     (  0 )                     (  0 ) 12-01-12
Martin & Company Excavating  11054841   05-09-11  06-13-11  10-21-11            02-01-12  (103 ) 01-19-12            (  0 ) 01-18-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

McClellan Blakemore Architec 59024510  10      94,000.00     2,301.00    2       96,301.00        87,973.59  10        8,327.41   91
Martin & Company Excavating  11054841  41     619,471.50    33,030.65    2      652,502.15       522,533.06   4      129,969.09   80
***** Contract Totals *****                   713,471.50    35,331.65    4      748,803.15       610,506.65  14      138,296.50   82
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Project Number:    102-122-037                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Rehabilitate Water & Sewer System
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Rock Cut State Park - Winnebago County
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29253                          :                                                                                :
A/E Name:          Fehr Graham & Associates LLC   :                                                                                :
A/E Contact:       Mark Painter                   :                                                                                :
A/E Telephone:     (815)235-7643                  :                                                                                :
Date Selected:     02-08-05                       :                                                                                :
Contract Date:     04-21-05                        ________________________________________________________________________________
Est. Project Cost:   2,333,356.42

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,683,356.42   07-13-09    2,683,356.42    05-11-10     2,660,639.59     2,645,631.08        22,716.83              .00

Total     2,683,356.42               2,683,356.42                 2,660,639.59     2,645,631.08        22,716.83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Rehabilitate Water & Sewer System       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-23-05  (  0 ) Assgn Bid:                         05-30-07 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-01-05            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-01-05  08-11-05  ( 71 ) Prime Bid:    01-04-06             06-06-07 (518 )
                                      Design Devel:  08-01-05            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-01-07                      (  0 )
                                      50%:                     02-03-06  (  0 ) Final Accept: 05-01-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           10-31-12           
                                      95-100%:       11-01-05  05-30-06  (210 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Fehr Graham & Associates LLC 55023710                                                     (  0 )                     (  0 ) 10-31-12
Sjostrom & Sons Inc          58040781   07-12-07  08-08-07  12-06-07            12-04-07  (  2-) 07-01-08  06-12-08  ( 19-)         
Kelso - Burnett Co           58040885   07-12-07  08-08-07  12-06-07            12-04-07  (  2-) 07-01-08  06-03-08  ( 28-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Fehr Graham & Associates LLC 55023710  10     291,800.00   214,632.65   10      506,432.65       491,424.14  44       15,008.51   97
Commonwealth Edison Co       5039      50     119,544.47          .00    0      119,544.47       119,544.47   1             .00  100
Sjostrom & Sons Inc          INT8679   00       2,644.13          .00    0        2,644.13         2,644.13   1             .00  100
Sjostrom & Sons Inc          INT8780   00       4,404.59          .00    0        4,404.59         4,404.59   1             .00  100
Sjostrom & Sons Inc          INT8800   00       2,274.13          .00    0        2,274.13         2,274.13   1             .00  100
Fehr Graham & Associates LLC INT8724   00         339.81          .00    0          339.81           339.81   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kelso - Burnett Co           INT8726   00         312.63          .00    0          312.63           312.63   1             .00  100
Fehr Graham & Associates LLC INT8858   00          79.06          .00    0           79.06            79.06   1             .00  100
Fehr Graham & Associates LLC INT9142   00         493.75       493.75-   0             .00              .00   2             .00  100
Fehr Graham & Associates LLC INT9143   00         493.75          .00    0          493.75           493.75   1             .00  100
Kelso - Burnett Co           INT4065   00         236.84          .00    0          236.84           236.84   1             .00  100
Schlichting & Sons Excavatin INT4066   00            .00          .00    0             .00              .00   0             .00  100
Schlichting & Sons Excavatin INT4070   00       1,000.00          .00    0        1,000.00         1,000.00   1             .00  100
Fehr Graham & Associates LLC INT4028   00            .00          .00    0             .00              .00   0             .00  100
Schlichting & Sons Excavatin INT4029   00          60.25          .00    0           60.25            60.25   1             .00  100
Fehr Graham & Associates LLC INT4053   00          21.76          .00    0           21.76            21.76   1             .00  100
Dales Plumbing Inc           INT4042   00          21.95        21.95-   0             .00              .00   2             .00  100
Sjostrom & Sons Inc          58040781  81     598,321.00        59.75    4      598,380.75       598,380.75   6             .00  100
Kelso - Burnett Co           58040885  85     146,600.00     3,000.00-   2      143,600.00       143,600.00   4             .00  100
***** Contract Totals *****                 1,168,648.12   211,176.70   16    1,379,824.82     1,364,816.31  70       15,008.51   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-122-037                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Rehabilitate Water & Sewer System
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Rock Cut State Park - Winnebago County
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29253                          :                                                                                :
A/E Name:          Fehr Graham & Associates LLC   :                                                                                :
A/E Contact:       Mark Painter                   :                                                                                :
A/E Telephone:     (815)235-7643                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-21-05                        ________________________________________________________________________________
Est. Project Cost:   2,333,356.42

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,683,356.42   07-13-09    2,683,356.42    05-11-10     2,660,639.59     2,645,631.08        22,716.83              .00

Total     2,683,356.42               2,683,356.42                 2,660,639.59     2,645,631.08        22,716.83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Rehabilitate Sewer Systems              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-23-05  (  0 ) Assgn Bid:              11-19-08   11-19-08 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-02-07            (  0 ) Assgn Re-Bid:                      03-31-09 (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-02-07            (  0 ) Prime Bid:    08-22-07  11-25-08   11-25-08 (  0 )
                                      Design Devel:  07-02-07  07-02-07  (  0 ) Prime Re-Bid:                      04-07-09 (  0 )
                                      25%:                               (  0 ) Subst Compl:            09-08-09            (  0 )
                                      50%:           08-23-07  09-24-07  ( 32 ) Final Accept:           11-06-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           10-31-12           
                                      95-100%:       11-01-07  12-19-07  ( 48 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Schlichting & Sons Excavatin 59053781   04-30-09  05-28-09  01-08-10            01-08-10  (  0 ) 07-30-10  07-12-10  ( 18-)         
Kelso - Burnett Co           59053885   04-30-09  05-28-09  01-08-10            01-08-10  (  0 ) 07-30-10  06-28-10  ( 32-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Schlichting & Sons Excavatin 59053781  81     815,443.00    48,451.90    3      863,894.90       863,894.90   7             .00  100
Kelso - Burnett Co           59053885  85      69,700.00     2,960.19    3       72,660.19        72,660.19   5             .00  100
***** Contract Totals *****                   885,143.00    51,412.09    6      936,555.09       936,555.09  12             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-122-037                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Rehabilitate Water & Sewer System
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Rock Cut State Park - Winnebago County
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29253                          :                                                                                :
A/E Name:          Fehr Graham & Associates LLC   :                                                                                :
A/E Contact:       Mark Painter                   :                                                                                :
A/E Telephone:     (815)235-7643                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-21-05                        ________________________________________________________________________________
Est. Project Cost:   2,333,356.42

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,683,356.42   07-13-09    2,683,356.42    05-11-10     2,660,639.59     2,645,631.08        22,716.83              .00

Total     2,683,356.42               2,683,356.42                 2,660,639.59     2,645,631.08        22,716.83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )   100.00%     Description: Add Camper Sanitary Dump Station        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              03-31-11   05-18-11 ( 48 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            09-01-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           11-01-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           10-31-12           
                                      95-100%:       01-31-11  04-11-11  ( 70 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Pan Oceanic Engineering Co I 11057781   07-14-11  08-24-11  01-31-12            01-26-12  (  5-) 03-31-12  03-30-12  (  1-) 03-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Pan Oceanic Engineering Co I 11057781  81     328,200.00    10,185.95    2      338,385.95       338,385.95   5             .00  100
***** Contract Totals *****                   328,200.00    10,185.95    2      338,385.95       338,385.95   5             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-122-038                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Improve Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Rock Cut State Park - Winnebago County
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29874                          :                                                                                :
A/E Name:          APEX Consulting Engineers LLC  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)977-0660                  :                                                                                :
Date Selected:     05-10-11                       :                                                                                :
Contract Date:     08-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       250,000.00   08-22-11      250,000.00    08-22-11        32,300.00         8,298.00       217,700.00              .00

Total       250,000.00                 250,000.00                    32,300.00         8,298.00       217,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Improve Boat Access                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-08-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-21-12             05-23-12 ( 63 )
                                      Design Devel:  10-17-11  10-19-11  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-01-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-03-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-20-14                     
                                      95-100%:       01-23-11  03-14-12  (416 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

APEX Consulting Engineers LL 11025810                                                     (  0 )                     (  0 ) 09-20-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

APEX Consulting Engineers LL 11025810  10      32,300.00          .00    0       32,300.00         8,298.00   1       24,002.00   26
***** Contract Totals *****                    32,300.00          .00    0       32,300.00         8,298.00   1       24,002.00   26
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-207-008                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Septic System
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Buffalo Rock State Park - LaSalle County
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            18333                          :                                                                                :
A/E Name:          McClure Engineering Associates :                                                                                :
A/E Contact:       Jack Novotney                  :                                                                                :
A/E Telephone:     (815)433-2080                  :                                                                                :
Date Selected:     08-14-07                       :                                                                                :
Contract Date:     10-08-07                        ________________________________________________________________________________
Est. Project Cost:     637,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       657,515.98   10-21-11      657,515.98    10-21-11       605,206.29       597,280.95        52,309.69              .00

Total       657,515.98                 657,515.98                   605,206.29       597,280.95        52,309.69              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Replace Septic System                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-14-07  (  0 ) Assgn Bid:                         04-26-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-15-07  12-19-07  (  4 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-15-07  12-19-07  (  4 ) Prime Bid:              03-17-11   05-03-11 ( 47 )
                                      Design Devel:  06-01-10  06-03-10  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            10-24-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           11-28-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08  07-31-12           
                                      95-100%:       07-26-10  08-05-10  ( 10 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

McClure Engineering Associat 58001110                                                     (  0 )                     (  0 ) 07-31-12
Sickley D J Construction Com 11056681   06-24-11  07-20-11  01-16-12            12-20-11  ( 27-) 04-30-12  04-30-12  (  0 ) 10-30-12
D Construction Inc           11056785   06-24-11  07-20-11  01-16-12            12-20-11  ( 27-) 03-16-12  02-09-12  ( 36-) 03-16-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

McClure Engineering Associat 58001110  10      18,435.00    60,949.25    7       79,384.25        71,458.91  13        7,925.34   90
McClure Engineering Associat INT8898   00          97.45          .00    0           97.45            97.45   1             .00  100
McClure Engineering Associat INT3875   00          90.29          .00    0           90.29            90.29   1             .00  100
Sickley D J Construction Com 11056681  81     426,775.00     7,925.96    9      434,700.96       434,700.96   6             .00  100
D Construction Inc           11056785  85      93,194.00     2,260.66-   2       90,933.34        90,933.34   2             .00  100
***** Contract Totals *****                   538,591.74    66,614.55   18      605,206.29       597,280.95  23        7,925.34   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-243-651                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      US   Underground Storage Tanks
Description:       Ust Site Investigation
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Rice Lake Conservation Area - Fulton County
County:             57  - Fulton                   ______________________________________Site_Monitoring___________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30189                          :                                                                                :
A/E Name:          Devonshire Randolph Engineerin :                                                                                :
A/E Contact:       Paul Fish                      :                                                                                :
A/E Telephone:     (309)694-1426                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     06-26-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       345,650.04   05-04-10      345,650.04    05-04-10       277,875.04       218,778.93        41,469.24        26,305.76

Total       345,650.04                 345,650.04                   277,875.04       218,778.93        41,469.24        26,305.76
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )    75.00%     Description: Remediate Ground Contamination          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-31-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Beling Consultants Inc       98008810                                                     (  0 )                     (  0 )         
Raymond Beling Inc d/b/a Ray 98008810A                                                    (  0 )                     (  0 )         
Raymond Professional Group G 98008810A2                                                   (  0 )                     (  0 )         
Devonshire Randolph Engineer 58023710                                                     (  0 )                     (  0 ) 12-31-09

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Beling Consultants Inc       98008810  10      24,183.00    76,444.55    6      100,627.55       100,627.55  16             .00  100
Raymond Beling Inc d/b/a Ray 98008810A 10      34,191.76     3,028.24    2       37,220.00        37,220.00  17             .00  100
Raymond Professional Group G 98008810A210      19,631.76    73,685.00    3       93,316.76        67,120.94  22       26,195.82   72
Devonshire Randolph Engineer 58023710  10      32,790.35          .00    0       32,790.35              .00   0       32,790.35    0
Spoon River Electric Coop    6143      80       3,200.00     9,820.38    0       13,020.38        12,910.44  63          109.94   99



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   59
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Authorization                6162      80         100.00       300.00    0          400.00           400.00   4             .00  100
Illinois Environmental Prote 4705      80         100.00       400.00    0          500.00           500.00   3             .00  100
***** Contract Totals *****                   114,196.87   163,678.17   11      277,875.04       218,778.93 125       59,096.11   79
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-249-072                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Starved Rock State Park & Lodge - LaSalle County
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29100                          :                                                                                :
A/E Name:          Hutchinson Design Group Ltd    :                                                                                :
A/E Contact:       Tom Hutchinson                 :                                                                                :
A/E Telephone:     (847)756-4450                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     07-12-10                        ________________________________________________________________________________
Est. Project Cost:     500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       570,000.00   11-23-10      570,000.00    11-23-10       562,544.09       490,167.57         7,455.91              .00

Total       570,000.00                 570,000.00                   562,544.09       490,167.57         7,455.91              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    98.00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-04-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-16-10             11-16-10 (  0 )
                                      Design Devel:  08-05-10  08-17-10  ( 12 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-01-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-15-12  12-12-12           
                                      95-100%:       10-07-10  10-04-10  (  3-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hutchinson Design Group Ltd  10024510                                                     (  0 )                     (  0 ) 12-12-12
Path Construction Company In 11049681   12-09-10  01-06-11  09-03-11            10-18-11  ( 45 ) 11-02-11            (  0 ) 11-02-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hutchinson Design Group Ltd  10024510  10      49,000.00          .00    1       49,000.00        48,386.60   4          613.40   99
Path Construction Company In 11049681  81     503,900.00     9,644.09    2      513,544.09       441,780.97   4       71,763.12   86
***** Contract Totals *****                   552,900.00     9,644.09    3      562,544.09       490,167.57   8       72,376.52   87
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-252-022                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Dredging and Beneficial Reuse
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Woodford County Conservation Area
County:            203  - Woodford                 ________________________________________________________________________________
Leg. Districts:    House: 73 - David Leitch
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             1554                          :                                                                                :
A/E Name:          Chastain Homer L & Associates  :                                                                                :
A/E Contact:       Christopher Siefert            :                                                                                :
A/E Telephone:     (217)422-8544                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     10-01-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971       319,000.00   01-10-11      319,000.00    01-10-11        41,400.00        18,333.88       277,600.00              .00

Total       319,000.00                 319,000.00                    41,400.00        18,333.88       277,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Dredging and Beneficial Reuse           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-04-11  03-01-11  ( 56 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-18-11             09-15-11 ( 28 )
                                      Design Devel:  01-04-11  03-01-11  ( 56 ) Prime Re-Bid:                      12-11-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-01-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       06-13-11  06-15-11  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Chastain Homer L & Associate 11020810                                                     (  0 )                     (  0 ) 12-01-14
Atherton PA Construction Inc 12048081   02-21-12                                          (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Chastain Homer L & Associate 11020810  10      33,500.00     7,900.00    1       41,400.00        18,333.88   9       23,066.12   44
Atherton PA Construction Inc 12048081  81            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                    33,500.00     7,900.00    1       41,400.00        18,333.88   9       23,066.12   44
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Project Number:    102-266-003                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Improve Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Powerton Lake Fish and Wildlife Area - Tazewell County
County:            179  - Tazewell                 ________________________________________________________________________________
Leg. Districts:    House: 90 - Jerry Mitchell
                   Senate:45 - Tim Bivins         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            29934                          :                                                                                :
A/E Name:          Kaskaskia Engineering Group LL :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)233-5877                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       620,000.00   04-27-12      620,000.00    04-27-12              .00              .00       620,000.00              .00

Total       620,000.00                 620,000.00                          .00              .00       620,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Improve Boat Access                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kaskaskia Engineering Group  12045610                                                     (  0 )                     (  0 )         
Kaskaskia Engineering Group  12046210                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kaskaskia Engineering Group  12045610  10            .00          .00    0             .00              .00   0             .00  100
Kaskaskia Engineering Group  12046210  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-302-048                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Rehab Boat Access @ Oak Point
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Chain O'Lakes CA and SP - McHenry County
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House: 63 - Jack Franks
                   Senate:32 - Pamela Althoff     :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            31186                          :                                                                                :
A/E Name:          Delta Engineering Group LLC    :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)377-7700                  :                                                                                :
Date Selected:     07-10-07                       :                                                                                :
Contract Date:     10-11-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       514,700.00   05-26-11      514,700.00    05-26-11       514,687.77       490,797.57            12.23              .00

Total       514,700.00                 514,700.00                   514,687.77       490,797.57            12.23              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Rehab Boat Access @ Oak Point           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      8,198.22    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Delta Engineering Inc        58021110                                                     (  0 )                     (  0 ) 12-31-10
Delta Engineering Group LLC  SS58021110                                                   (  0 )                     (  0 ) 06-30-12
Valor Technologies Inc       10043681   10-26-09  11-23-09  02-21-10  11-10-10  11-10-10  (262 ) 05-27-11  05-25-11  (  2-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Delta Engineering Inc        58021110  10      58,800.00    25,363.20-   1       33,436.80        33,436.80   5             .00  100
Delta Engineering Group LLC  SS5802111010      23,890.20          .00    0       23,890.20              .00   0       23,890.20    0
Commonwealth Edison Co       5670      50         425.20          .00    0          425.20           425.20   1             .00  100
Valor Technologies Inc       10043681  81     342,450.00   114,485.57   12      456,935.57       456,935.57  12             .00  100
***** Contract Totals *****                   425,565.40    89,122.37   13      514,687.77       490,797.57  18       23,890.20   95
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Project Number:    102-303-007                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Rehabilitate Boat Ramps
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Heidecke Fish & Wildlife Area - Grundy County
County:             63  - Grundy                   ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26816                          :                                                                                :
A/E Name:          Infrastructure Engineering Inc :                                                                                :
A/E Contact:       Harish Goyal                   :                                                                                :
A/E Telephone:     (312)425-9560                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     11-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       350,000.00   08-24-10      350,000.00    08-24-10        67,100.00              .00       282,900.00              .00

Total       350,000.00                 350,000.00                    67,100.00              .00       282,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    30.00%     Description: Rehabilitate Boat Ramps                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-20-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-11-12  01-17-12  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-08-12                      (  0 )
                                      Design Devel:  01-11-12  01-17-12  (  6 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-06-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-10-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       03-05-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Infrastructure Engineering I 12020510                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Infrastructure Engineering I 12020510  10      67,100.00          .00    0       67,100.00              .00   0       67,100.00    0
***** Contract Totals *****                    67,100.00          .00    0       67,100.00              .00   0       67,100.00    0
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Project Number:    102-311-089                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Beach Concession Replacement
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois Beach State Park - Lake County
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            19410                          :                                                                                :
A/E Name:          Weber Hanno & Associates       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)922-5589                  :                                                                                :
Date Selected:     02-13-02                       :                                                                                :
Contract Date:     05-15-02                        ________________________________________________________________________________
Est. Project Cost:     950,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       950,000.00   02-13-02      950,000.00    02-13-02       140,600.00        71,337.43       809,400.00              .00

Total       950,000.00                 950,000.00                   140,600.00        71,337.43       809,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Beach Concession Replacement            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-05-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-28-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-28-02            (  0 ) Prime Bid:    02-20-03                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-30-04  11-01-11            (  0 )
                                      50%:           09-30-02            (  0 ) Final Accept: 04-15-04  12-31-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           05-13-12           
                                      95-100%:       12-02-02            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Weber Hanno & Associates     52003510                                                     (  0 )                     (  0 ) 05-13-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Weber Hanno & Associates     52003510  10     140,600.00          .00    3      140,600.00        71,337.43   6       69,262.57   51
***** Contract Totals *****                   140,600.00          .00    3      140,600.00        71,337.43   6       69,262.57   51
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Project Number:    102-311-093                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Swale Crossings & Boardwalks
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois Beach State Park - Lake County
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            17350                          :                                                                                :
A/E Name:          Primera Engineers Ltd          :                                                                                :
A/E Contact:       Jeffrey Ocock                  :                                                                                :
A/E Telephone:     (312)606-0910                  :                                                                                :
Date Selected:     11-18-08                       :                                                                                :
Contract Date:     03-06-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   40        94,679.80   12-06-10       94,679.80    12-06-10        40,200.00        18,570.00        54,479.80              .00
  962       278,719.20   12-06-10      278,719.20    12-06-10       230,267.00        24,274.40        48,452.20              .00

Total       373,399.00                 373,399.00                   270,467.00        42,844.40       102,932.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )     5.00%     Description: Construct Swale Crossings & Boardwalks  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-17-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-20-09  03-06-09  ( 14 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-20-09  03-06-09  ( 14 ) Prime Bid:    07-08-09             10-13-10 (462 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      03-02-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-28-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-10  08-31-11           
                                      95-100%:       05-05-09  08-10-10  (462 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Primera Engineers Ltd        59022610                                                     (  0 )                     (  0 ) 08-31-11
Anchor Mechanical Inc        11054381   04-28-11  05-18-11  09-15-11                      (  0 ) 11-14-11            (  0 ) 11-13-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Primera Engineers Ltd        59022610  10      40,200.00          .00    1       40,200.00        18,570.00   4       21,630.00   46
Anchor Mechanical Inc        11054381  81     230,267.00          .00    0      230,267.00        24,274.40   1      205,992.60   11
***** Contract Totals *****                   270,467.00          .00    1      270,467.00        42,844.40   5      227,622.60   16
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Project Number:    102-311-094                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Stabilize Shoreline
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois Beach State Park - Lake County
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            22407                          :                                                                                :
A/E Name:          Patrick Engineering Inc        :                                                                                :
A/E Contact:       Jeff Pleiter                   :                                                                                :
A/E Telephone:     (630)795-7200                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     02-21-11                        ________________________________________________________________________________
Est. Project Cost:   1,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,000,000.00   07-13-09    1,000,000.00    06-04-10        19,100.00        19,100.00       980,900.00              .00
  971       800,000.00   05-05-11      800,000.00    05-05-11       191,100.00        34,190.83       608,900.00              .00

Total     1,800,000.00               1,800,000.00                   210,200.00        53,290.83     1,589,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Stabilize Shoreline                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-31-11  04-25-11  ( 25 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-17-12                      (  0 )
                                      Design Devel:  10-31-11  01-31-12  ( 92 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-29-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-28-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       02-28-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Patrick Engineering Inc      11024110                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Patrick Engineering Inc      11024110  10      19,100.00   191,100.00    1      210,200.00        53,290.83   2      156,909.17   25
***** Contract Totals *****                    19,100.00   191,100.00    1      210,200.00        53,290.83   2      156,909.17   25
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Project Number:    102-312-050                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Remove Lock 14 Bridge at LaSalle
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois-Michigan Canal State Park - Grundy County
County:             63  - Grundy                   ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21166                          :                                                                                :
A/E Name:          Coombe Bloxdorf PC             :                                                                                :
A/E Contact:       Fred Coombe                    :                                                                                :
A/E Telephone:     (217)544-8477                  :                                                                                :
Date Selected:     10-28-08                       :                                                                                :
Contract Date:     01-12-09                        ________________________________________________________________________________
Est. Project Cost:     425,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       425,000.00   07-22-08      425,000.00    07-22-08       128,435.00       116,130.05       296,565.00              .00

Total       425,000.00                 425,000.00                   128,435.00       116,130.05       296,565.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Remove Lock 14 Bridge at LaSalle        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-18-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-16-09  04-03-09  ( 46 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-16-09  04-03-09  ( 46 ) Prime Bid:              05-02-10   06-10-10 ( 39 )
                                      Design Devel:  02-16-09  04-08-09  ( 51 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           10-29-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09  06-30-13           
                                      95-100%:       05-27-09  04-12-10  (320 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Coombe Bloxdorf PC           59001910                                                     (  0 )                     (  0 ) 06-30-13
D Construction Inc           11040181   07-06-10  07-19-10  09-02-10  11-19-10  10-29-10  ( 57 ) 12-31-10  10-29-10  ( 63-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Coombe Bloxdorf PC           59001910  10      11,702.00    35,733.00    4       47,435.00        35,130.05   4       12,304.95   74
D Construction Inc           11040181  81      81,000.00          .00    1       81,000.00        81,000.00   1             .00  100
***** Contract Totals *****                    92,702.00    35,733.00    5      128,435.00       116,130.05   5       12,304.95   91
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-312-050                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Remove Lock 14 Bridge at LaSalle
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Illinois-Michigan Canal State Park - Grundy County
County:             63  - Grundy                   ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21166                          :                                                                                :
A/E Name:          Coombe Bloxdorf PC             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)544-8477                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     01-12-09                        ________________________________________________________________________________
Est. Project Cost:     425,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       425,000.00   07-22-08      425,000.00    07-22-08       128,435.00       116,130.05       296,565.00              .00

Total       425,000.00                 425,000.00                   128,435.00       116,130.05       296,565.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (B )      .00%     Description: Remove Earth Berm                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    102-327-023                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Education/Visitor Center
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          William W. Powers Fish & Wildlife Area - Cook Co.
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 33 - Marlow Colvin
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            19410                          :                                                                                :
A/E Name:          Weber Hanno & Associates       :                                                                                :
A/E Contact:       Kathleen Hess                  :                                                                                :
A/E Telephone:     (312)922-5589                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     05-02-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       362,495.00   02-23-12      362,495.00    02-23-12              .00              .00       362,495.00              .00
  884     1,143,913.00   03-04-11    1,143,913.00    03-04-11        95,900.00        29,814.82     1,048,013.00              .00

Total     1,506,408.00               1,506,408.00                    95,900.00        29,814.82     1,410,508.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Construct Education/Visitor Center      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         10-05-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      11-01-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-20-11             11-01-11 ( 42 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-15-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-17-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-03-13                     
                                      95-100%:       07-31-11  08-03-11  (  3 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Weber Hanno & Associates     11022410                                                     (  0 )                     (  0 ) 07-03-13
Lombard Company The          12050141   04-03-12                                          (  0 )                     (  0 )         
Ideal Heating Company        12050243   04-03-12                                          (  0 )                     (  0 )         
Airport Electric Company     12050345   04-03-12                                          (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Weber Hanno & Associates     11022410  10      95,900.00          .00    0       95,900.00        29,814.82   3       66,085.18   31
Lombard Company The          12050141  41            .00          .00    0             .00              .00   0             .00  100
Ideal Heating Company        12050243  43            .00          .00    0             .00              .00   0             .00  100
Airport Electric Company     12050345  45            .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                    95,900.00          .00    0       95,900.00        29,814.82   3       66,085.18   31
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Project Number:    102-332-002                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Improve DuPage River Spillway
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          I & M Canal - Channahon
County:             63  - Grundy                   ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29995                          :                                                                                :
A/E Name:          Foth Infrastructure & Environm :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)691-5300                  :                                                                                :
Date Selected:     08-14-07                       :                                                                                :
Contract Date:     10-23-07                        ________________________________________________________________________________
Est. Project Cost:     110,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,404,320.00   07-13-09    1,404,320.00    06-04-10       322,220.32       183,945.31     1,082,099.68              .00

Total     1,404,320.00               1,404,320.00                   322,220.32       183,945.31     1,082,099.68              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Improve DuPage River Spillway           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-11-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-18-08  09-08-08  ( 52 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            09-08-08  (  0 ) Prime Bid:    12-08-09  12-08-09            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-28-10  01-01-12            (  0 )
                                      50%:           06-01-09  06-03-09  (  2 ) Final Accept: 11-30-10  03-01-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-14-09  12-01-14           
                                      95-100%:       09-15-09            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Maurer Stutz Inc             54012110                                                     (  0 )                     (  0 )         
Foth Infrastructure & Enviro 58020810                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Maurer Stutz Inc             54012110  10      22,650.00    11,215.00    3       33,865.00        33,865.00   6             .00  100
Foth Infrastructure & Enviro 58020810  10       8,500.00   279,550.00    6      288,050.00       149,774.99  10      138,275.01   52
Foth Infrastructure & Enviro INT9144   00         305.32          .00    0          305.32           305.32   1             .00  100
***** Contract Totals *****                    31,455.32   290,765.00    9      322,220.32       183,945.31  17      138,275.01   57
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-340-016                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Yellow-Head Marsh Dam Culverts
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Moraine Hills State Park - McHenry County
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House: 52 - Mark Beaubien,
                   Senate:26 - Dan Duffy          :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            29565                          :                                                                                :
A/E Name:          Structure Designs Inc          :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)551-9780                  :                                                                                :
Date Selected:     02-23-07                       :                                                                                :
Contract Date:     05-30-07                        ________________________________________________________________________________
Est. Project Cost:     400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        71,247.51   06-01-11       71,247.51    06-01-11        71,247.51        36,763.76              .00              .00

Total        71,247.51                  71,247.51                    71,247.51        36,763.76              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace Yellow-Head Marsh Dam Culverts  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-14-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-17-07  03-15-08  (211 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-17-07  03-15-08  (211 ) Prime Bid:    05-28-08                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-08                      (  0 )
                                      50%:           11-09-07  03-15-08  (127 ) Final Accept: 12-31-08                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-31-09  06-30-10           
                                      95-100%:       03-07-08            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Structure Designs Inc        57025210                                                     (  0 )                     (  0 ) 06-30-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Structure Designs Inc        57025210  10      71,000.00          .00    1       71,000.00        36,516.25   4       34,483.75   52
Structure Designs Inc        INT8715   00         188.89          .00    0          188.89           188.89   1             .00  100
Structure Designs Inc        INT9097   00          58.62          .00    0           58.62            58.62   1             .00  100
***** Contract Totals *****                    71,247.51          .00    1       71,247.51        36,763.76   6       34,483.75   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   74
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Project Number:    102-340-017                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate and Replace Yellow-Head Marsh D
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Moraine Hills State Park - McHenry County
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House: 52 - Mark Beaubien,
                   Senate:26 - Dan Duffy          :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            30534                          :                                                                                :
A/E Name:          2IM Group LLC                  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)441-9554                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       400,000.00   06-01-11      400,000.00    06-01-11              .00              .00       400,000.00              .00

Total       400,000.00                 400,000.00                          .00              .00       400,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate and Replace Yellow-Head Marsh D

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:            05-03-12  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

2IM Group LLC                `                                                            (  0 )                     (  0 )         
2IM Group LLC                12046011                                                     (  0 )                     (  0 )         
2IM Group LLC                12046110                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

2IM Group LLC                `         10            .00          .00    0             .00              .00   0             .00  100
2IM Group LLC                12046011  10            .00          .00    0             .00              .00   0             .00  100
2IM Group LLC                12046110  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    102-342-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Boat Ramp
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Des Plaines State F&WA - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            30892                          :                                                                                :
A/E Name:          Hamilton Robert E Consulting E :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (815)730-3444                  :                                                                                :
Date Selected:     03-08-11                       :                                                                                :
Contract Date:     06-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39        55,000.00   02-23-11       55,000.00    02-23-11         8,700.00         4,387.50        46,300.00              .00

Total        55,000.00                  55,000.00                     8,700.00         4,387.50        46,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    90.00%     Description: Replace Boat Ramp                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-17-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-22-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-31-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-12                     
                                      95-100%:       08-18-11  01-05-12  (140 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hamilton Robert E Consulting 11025010                                                     (  0 )                     (  0 ) 12-01-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hamilton Robert E Consulting 11025010  10       8,700.00          .00    0        8,700.00         4,387.50   1        4,312.50   51
***** Contract Totals *****                     8,700.00          .00    0        8,700.00         4,387.50   1        4,312.50   51
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Project Number:    102-416-500                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AD   Americans W/Disabilities Act
Description:       ADA Design/Construction
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Nauvoo State Park - Hancock County
County:             67  - Hancock                  ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             2519                          :                                                                                :
A/E Name:          Architechnics Inc              :                                                                                :
A/E Contact:       Anthony Crane                  :                                                                                :
A/E Telephone:     (217)222-0554                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     10-12-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       528,316.13   10-26-11      528,316.13    10-26-11       517,202.99        92,595.90        11,113.14              .00

Total       528,316.13                 528,316.13                   517,202.99        92,595.90        11,113.14              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    20.00%     Description: ADA Design/Construction                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-18-02         Orientation:             09-15-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-09-11             09-29-11 (232 )
                                      Design Devel:                      (  0 ) Prime Re-Bid: 06-15-11                      (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       12-07-10  11-16-10  ( 21-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

M P M Design Group LLC       53020410                                                     (  0 )                     (  0 ) 01-10-09
Architechnics Inc            11002310                                                     (  0 )                     (  0 ) 12-31-12
Laverdiere Construction Inc  12047081   02-15-12  03-16-12  12-21-12                      (  0 ) 02-19-13            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

M P M Design Group LLC       53020410  10      38,970.00    12,339.50-   2       26,630.50        26,630.50   3             .00  100
Architechnics Inc            11002310  10      34,610.00     1,903.00    1       36,513.00        21,496.90   3       15,016.10   59
Laverdiere Construction Inc  12047081  81     441,045.00    13,014.49    2      454,059.49        44,468.50   2      409,590.99   10
***** Contract Totals *****                   514,625.00     2,577.99    5      517,202.99        92,595.90   8      424,607.09   18
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-419-074                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Emergency Repair Sewage & Water Plant
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Pere Marquette State Park - Jersey County
County:             83  - Jersey                   ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            16619                          :                                                                                :
A/E Name:          Heneghan and Associates PC     :                                                                                :
A/E Contact:       Robert Manns                   :                                                                                :
A/E Telephone:     (618)498-6418                  :                                                                                :
Date Selected:     09-16-05                       :                                                                                :
Contract Date:     10-25-05                        ________________________________________________________________________________
Est. Project Cost:     621,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,371,289.79   11-09-10    1,371,289.79    11-09-10     1,357,759.72     1,351,934.43        13,530.07              .00

Total     1,371,289.79               1,371,289.79                 1,357,759.72     1,351,934.43        13,530.07              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.95%     Description: Emergency Repair Sewage & Water Plant   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-04-05  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-01-05  12-20-05  ( 19 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-21-07             10-01-08 (376 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-21-08                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-21-08                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08  12-15-10           
                                      95-100%:       05-12-07  09-24-07  (135 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Heneghan and Associates PC   56001210                                                     (  0 )                     (  0 ) 12-15-10
Warren G L Construction Inc  59047181   10-23-08  12-05-08  04-04-09  11-15-10  04-20-11  (746 ) 06-15-11  12-31-11  (199 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Heneghan and Associates PC   56001210  10      11,949.00    97,933.00    5      109,882.00       104,056.71  12        5,825.29   95
Ameren                       5456      50      10,569.56          .00    0       10,569.56        10,569.56   1             .00  100
Warren G L Construction Inc  INT9098   00         470.09          .00    0          470.09           470.09   1             .00  100
Warren G L Construction Inc  59047181  81   1,171,000.00    65,368.19   15    1,236,368.19     1,236,368.19  20             .00  100
***** Contract Totals *****                 1,193,988.65   163,301.19   20    1,357,289.84     1,351,464.55  34        5,825.29  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-419-076                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehabilitate & Expand Pere Marquette Har
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Pere Marquette State Park - Jersey County
County:             83  - Jersey                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            28386                          :                                                                                :
A/E Name:          Hutchison Engineering Inc      :                                                                                :
A/E Contact:       Anthony Miller                 :                                                                                :
A/E Telephone:     (217)245-7164                  :                                                                                :
Date Selected:     08-14-07                       :                                                                                :
Contract Date:     09-18-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39     1,653,000.00   04-04-12    1,653,000.00    04-04-12     1,589,968.95     1,586,743.92        63,031.05              .00

Total     1,653,000.00               1,653,000.00                 1,589,968.95     1,586,743.92        63,031.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.99%     Description: Rehab & Expand Pere Marquette Harbor    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-30-07  (  0 ) Assgn Bid:                         09-16-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-01-07  11-15-07  ( 14 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-01-07  11-15-07  ( 14 ) Prime Bid:    08-20-08             09-23-09 (399 )
                                      Design Devel:  11-01-07  11-15-07  ( 14 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-18-09                      (  0 )
                                      50%:           02-01-08  02-04-08  (  3 ) Final Accept: 10-18-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09  08-31-11           
                                      95-100%:       05-30-08  07-23-08  ( 54 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hutchison Engineering Inc    58001010                                                     (  0 )                     (  0 ) 08-31-11
RCS Construction Inc         10043381   10-06-09  11-10-09  10-06-10  05-06-11  12-22-10  ( 77 ) 12-31-11  08-26-11  (127-) 12-31-12
R L Electrical Service Inc   10043485   10-06-09  11-10-09  10-06-10  05-06-11  03-10-11  (155 ) 12-31-11  07-08-11  (176-) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hutchison Engineering Inc    58001010  10     176,550.00     6,500.00    3      183,050.00       179,824.97  13        3,225.03   98
RCS Construction Inc         10043381  81   1,298,628.00    27,973.04-   4    1,270,654.96     1,270,654.96   8             .00  100
R L Electrical Service Inc   10043485  85     121,500.00    14,763.99    6      136,263.99       136,263.99   9             .00  100
***** Contract Totals *****                 1,596,678.00     6,709.05-  13    1,589,968.95     1,586,743.92  30        3,225.03  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   79
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-432-025                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace/Upgrade Electrical Service
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Jake Wolf Memorial Hatchery - Mason County
County:            125  - Mason                    ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            29102                          :                                                                                :
A/E Name:          Milhouse Engineering & Constru :                                                                                :
A/E Contact:       Wing Chan                      :                                                                                :
A/E Telephone:     (312)987-0061                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     10-08-10                        ________________________________________________________________________________
Est. Project Cost:     348,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       348,000.00   07-13-09      348,000.00    03-04-10        36,900.00        21,272.50       311,100.00              .00

Total       348,000.00                 348,000.00                    36,900.00        21,272.50       311,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Replace/Upgrade Electrical Service      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-03-11             05-23-12 (386 )
                                      Design Devel:  01-06-11  05-09-11  (123 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-22-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-26-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       03-08-11  08-23-11  (168 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Milhouse Engineering & Const 11020610                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Milhouse Engineering & Const 11020610  10      36,900.00          .00    0       36,900.00        21,272.50   3       15,627.50   58
***** Contract Totals *****                    36,900.00          .00    0       36,900.00        21,272.50   3       15,627.50   58
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-435-025                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehabilitate West Boat Ramp
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Sangchris Lake State Park - Christian County
County:             21  - Christian                ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             2017                          :                                                                                :
A/E Name:          Martin Eng Co of IL d/b/a Russ :                                                                                :
A/E Contact:       Phil Martin                    :                                                                                :
A/E Telephone:     (217)698-8900                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     08-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       450,000.00   02-22-11      450,000.00    02-22-11        48,100.00        23,074.50       401,900.00              .00

Total       450,000.00                 450,000.00                    48,100.00        23,074.50       401,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Rehabilitate West Boat Ramp             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-02-12             05-02-12 ( 90 )
                                      Design Devel:  10-07-11  10-11-11  (  4 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       12-05-11  03-22-12  (108 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Martin Eng Co of IL d/b/a Ru 11025710                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Martin Eng Co of IL d/b/a Ru 11025710  10      48,100.00          .00    0       48,100.00        23,074.50   5       25,025.50   48
***** Contract Totals *****                    48,100.00          .00    0       48,100.00        23,074.50   5       25,025.50   48
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-457-003                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehabilitate South Pool Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Coffeen Lake Fish & Wildlife Area - Montgomery County
County:            135  - Montgomery               ________________________________________________________________________________
Leg. Districts:    House: 98 - Wayne Rosenthal
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            31402                          :                                                                                :
A/E Name:          Engineering Resource Associate :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)351-6268                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       370,000.00   04-27-12      370,000.00    04-27-12              .00              .00       370,000.00              .00

Total       370,000.00                 370,000.00                          .00              .00       370,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Rehabilitate South Pool Boat Access     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-16-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Engineering Resource Associa 12003310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Engineering Resource Associa 12003310  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-458-651                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      US   Underground Storage Tanks
Description:       UST/AST Site Investigation and Remediati
Agency:            Department of Natural Resources                                       Analyst: Stan Gralnick
Location:          Helfrich Game Propagation Center
County:            107  - Logan                    ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            29090                          :                                                                                :
A/E Name:          Rapps Engineering & Applied Sc :                                                                                :
A/E Contact:       Terry Lendy                    :                                                                                :
A/E Telephone:     (217)787-2118                  :                                                                                :
Date Selected:     09-21-07                       :                                                                                :
Contract Date:     11-28-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         3,887.00   11-27-07        3,887.00    11-27-07         3,887.00         3,887.00              .00              .00

Total         3,887.00                   3,887.00                     3,887.00         3,887.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: UST/AST Site Investigation & Remediation

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-09-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08                     
                                      95-100%:       03-28-08            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Rapps Engineering & Applied  58001810                                                     (  0 )                     (  0 ) 12-31-08

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Rapps Engineering & Applied  58001810  10       3,887.00          .00    0        3,887.00         3,887.00   1             .00  100
***** Contract Totals *****                     3,887.00          .00    0        3,887.00         3,887.00   1             .00  100
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Project Number:    102-506-651                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      US   Underground Storage Tanks
Description:       UST Site Investigation
Agency:            Department of Natural Resources                                       Analyst: Marcy Joerger
Location:          Hidden Springs State Forest - Shelby County
County:            173  - Shelby                   ________________________________________________________________________________
Leg. Districts:    House:109 - Roger Eddy
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             1498                          :                                                                                :
A/E Name:          Atlas Soils Inc                :                                                                                :
A/E Contact:       Bob Krimmell                   :                                                                                :
A/E Telephone:     (217)532-3959                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-03-98                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        33,070.53   11-10-11       33,070.53    11-10-11        27,664.00        27,564.00         5,306.53           100.00

Total        33,070.53                  33,070.53                    27,664.00        27,564.00         5,306.53           100.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    99.99%     Description: UST Site Investigation                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Atlas Soils Inc              98026210                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Atlas Soils Inc              98026210  10       9,422.00    18,242.00    3       27,664.00        27,564.00  12          100.00  100
***** Contract Totals *****                     9,422.00    18,242.00    3       27,664.00        27,564.00  12          100.00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-510-033                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Develop Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Lincoln Trail State Park - Clark County
County:             23  - Clark                    ________________________________________________________________________________
Leg. Districts:    House:109 - Roger Eddy
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            29858                          :                                                                                :
A/E Name:          ADG Architecture and Design Gr :                                                                                :
A/E Contact:       Tim Raibley                    :                                                                                :
A/E Telephone:     (618)263-3254                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       295,000.00   06-27-11      295,000.00    06-27-11        41,300.00              .00       253,700.00              .00

Total       295,000.00                 295,000.00                    41,300.00              .00       253,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Develop Boat Access                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-17-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  11-07-11            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                     11-15-01  (  0 ) Subst Compl:  09-06-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-08-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-09-13                     
                                      95-100%:       12-05-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

ADG Architecture and Design  12042710                                                     (  0 )                     (  0 ) 09-09-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

ADG Architecture and Design  12042710  10      41,300.00          .00    0       41,300.00              .00   0       41,300.00    0
***** Contract Totals *****                    41,300.00          .00    0       41,300.00              .00   0       41,300.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   85
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-514-500                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AD   Americans W/Disabilities Act
Description:       ADA Design - Construction Phase
Agency:            Department of Natural Resources                                       Analyst: Stan Gralnick
Location:          Shelbyville State Fish & Wildlife Area - Moultrie County
County:            139  - Moultrie                 ________________________________________________________________________________
Leg. Districts:    House:101 - Adam Brown
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            28475                          :                                                                                :
A/E Name:          SNDB Designs Inc               :                                                                                :
A/E Contact:       Simone Demirjian-Beazly        :                                                                                :
A/E Telephone:     (217)421-7580                  :                                                                                :
Date Selected:     07-09-02                       :                                                                                :
Contract Date:     09-20-02                        ________________________________________________________________________________
Est. Project Cost:     435,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       645,416.00   02-28-12      645,416.00    02-28-12       645,407.04       606,241.70             8.96              .00
  962        11,000.00   04-15-11       11,000.00    04-15-11        10,599.08              .00           400.92              .00

Total       656,416.00                 656,416.00                   656,006.12       606,241.70           409.88              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: ADA Design - Construction Phase         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-04-02  03-25-03  (141 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-12-03  12-17-09   04-05-11 (474 )
                                      Design Devel:  11-04-02  03-25-03  (141 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-15-04  01-14-11            (  0 )
                                      50%:           02-03-03  04-21-03  ( 77 ) Final Accept: 12-15-04  02-11-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           09-01-12           
                                      95-100%:       11-09-09  09-28-10  (323 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

SNDB Designs Inc             53060110                                                     (  0 )                     (  0 ) 09-01-12
Otto Baum Company Inc        11055381   06-23-11  08-03-11  09-01-11                      (  0 ) 10-01-11            (  0 ) 09-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

SNDB Designs Inc             53060110  10      61,100.00    18,300.08    4       79,400.08        59,948.47   4       19,451.61   76
Coles-Moultrie Electric Coop 5899      50       1,343.56          .00    0        1,343.56         1,343.56   1             .00  100
Otto Baum Company Inc        11055381  81     572,500.00     2,762.48    2      575,262.48       544,949.67   9       30,312.81   95
***** Contract Totals *****                   634,943.56    21,062.56    6      656,006.12       606,241.70  14       49,764.42   93



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:   86
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-519-010                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various Improvements
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Eagle Creek State Park - Shelby County
County:            173  - Shelby                   ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             2082                          :                                                                                :
A/E Name:          Vasconcelles Engineering Corpo :                                                                                :
A/E Contact:       Mark Vasconcelles              :                                                                                :
A/E Telephone:     (217)698-3114                  :                                                                                :
Date Selected:     04-14-09                       :                                                                                :
Contract Date:     06-11-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       425,000.00   04-17-09      425,000.00    04-17-09       424,949.62       396,165.71            50.38              .00

Total       425,000.00                 425,000.00                   424,949.62       396,165.71            50.38              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Various Improvements                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-22-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-14-09  08-18-09  (  4 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-14-09  08-18-09  (  4 ) Prime Bid:    01-27-10             09-08-10 (224 )
                                      Design Devel:  08-14-09  08-18-09  (  4 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-10                      (  0 )
                                      50%:           10-02-09  08-18-09  ( 45-) Final Accept: 09-15-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-10  09-12-12           
                                      95-100%:       11-20-09  06-22-10  (214 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Vasconcelles Engineering Cor 59004410                                                     (  0 )                     (  0 ) 09-12-12
Howell Paving Inc            11044541   09-27-10  10-12-10  01-10-11                      (  0 ) 08-31-11            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Vasconcelles Engineering Cor 59004410  10      54,681.00          .00    2       54,681.00        43,773.47  11       10,907.53   80
Howell Paving Inc            11044541  41     337,662.43    32,606.19    2      370,268.62       352,392.24   2       17,876.38   95
***** Contract Totals *****                   392,343.43    32,606.19    4      424,949.62       396,165.71  13       28,783.91   93
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-519-012                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Dock System and Shoreline Structu
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Eagle Creek State Park - Shelby County
County:            173  - Shelby                   ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             4274                          :                                                                                :
A/E Name:          Benton & Associates Inc        :                                                                                :
A/E Contact:       Greg Hillis                    :                                                                                :
A/E Telephone:     (217)245-4146                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     08-26-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       435,998.54   12-12-11      435,998.54    12-12-11       435,998.25       433,590.50              .29              .00

Total       435,998.54                 435,998.54                   435,998.25       433,590.50              .29              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Repair Dock System and Shoreline Structu

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    12-14-10                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         05-26-11 (  0 )
                                      Design Devel:  09-23-10  01-26-11  (125 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-29-11                      (  0 )
                                      50%:                     01-26-11  (  0 ) Final Accept: 08-25-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-28-12                     
                                      95-100%:       11-02-10  03-23-11  (141 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Benton & Associates Inc      11020010                                                     (  0 )                     (  0 ) 12-28-12
Grunloh Construction Inc     12040281   07-14-11  08-24-11  12-22-11            12-20-11  (  2-) 05-30-12  03-23-12  ( 68-) 05-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Benton & Associates Inc      11020010  10      45,800.00          .00    0       45,800.00        43,392.25   3        2,407.75   95
Grunloh Construction Inc     12040281  81     299,000.00    91,198.25    3      390,198.25       390,198.25   5             .00  100
***** Contract Totals *****                   344,800.00    91,198.25    3      435,998.25       433,590.50   8        2,407.75  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-520-009                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehabilitate Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Wolf Creek State Park
County:            173  - Shelby                   ________________________________________________________________________________
Leg. Districts:    House:101 - Adam Brown
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       510,000.00   04-27-12      510,000.00    04-27-12              .00              .00       510,000.00              .00

Total       510,000.00                 510,000.00                          .00              .00       510,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Rehabilitate Boat Access                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-704-048                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace South Pump Station
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Carlyle State Fish & Wildlife Area - Fayette Co.
County:             51  - Fayette                  ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            29934                          :                                                                                :
A/E Name:          Kaskaskia Engineering Group LL :                                                                                :
A/E Contact:       Doug Keene                     :                                                                                :
A/E Telephone:     (618)233-5877                  :                                                                                :
Date Selected:     05-11-07                       :                                                                                :
Contract Date:     09-25-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  953       418,800.00   03-24-10      418,800.00    03-24-10       418,800.00       367,978.28              .00              .00

Total       418,800.00                 418,800.00                   418,800.00       367,978.28              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Replace South Pump Station              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-30-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-30-07  12-05-07  (  5 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-30-07  12-05-07  (  5 ) Prime Bid:    04-08-08             02-11-10 (674 )
                                      Design Devel:  11-30-07  12-05-07  (  5 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-03-08                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-03-08                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08  12-15-12           
                                      95-100%:       02-29-08  11-24-09  (634 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kaskaskia Engineering Group  58000710                                                     (  0 )                     (  0 ) 12-15-12
Lake Contracting Inc         SS10047181           10-11-11                                (  0 )                     (  0 ) 06-30-12
Lake Contracting Inc         10047181   04-06-10  04-21-10  09-18-10  11-30-10  10-11-11  (388 ) 12-31-10  10-11-11  (284 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kaskaskia Engineering Group  58000710  10      44,343.00     4,165.19-   4       40,177.81        36,953.69   7        3,224.12   92
Lake Contracting Inc         SS1004718181      42,347.76     5,249.84    2       47,597.60              .00   0       47,597.60    0
Lake Contracting Inc         10047181  81     334,000.00     2,975.41-   3      331,024.59       331,024.59   3             .00  100
***** Contract Totals *****                   420,690.76     1,890.76-   9      418,800.00       367,978.28  10       50,821.72   88
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-719-019                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Campground Sewage Treatment
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Ferne Clyffe State Park - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            13098                          :                                                                                :
A/E Name:          Thouvenot Wade & Moerchen Inc  :                                                                                :
A/E Contact:       Chad Ross                      :                                                                                :
A/E Telephone:     (618)624-4488                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     08-03-04                        ________________________________________________________________________________
Est. Project Cost:     400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       400,000.00   08-22-03      400,000.00    05-19-04        72,170.00        34,946.60       327,830.00              .00

Total       400,000.00                 400,000.00                    72,170.00        34,946.60       327,830.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replace Campground Sewage Treatment     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-06-04         Orientation:             04-17-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-27-04  10-13-04  ( 47 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-27-04            (  0 ) Prime Bid:    05-25-05                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-24-05                      (  0 )
                                      50%:           01-12-05  03-15-05  ( 62 ) Final Accept: 11-21-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-11           
                                      95-100%:       04-12-05  08-08-05  (118 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thouvenot Wade & Moerchen In 54016510                                                     (  0 )                     (  0 ) 12-31-11
Shawnee Survey & Consulting  M8466                                                        (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thouvenot Wade & Moerchen In 54016510  10      66,370.00     3,600.00    3       69,970.00        32,746.60   4       37,223.40   47
Shawnee Survey & Consulting  M8466     11       2,200.00          .00    0        2,200.00         2,200.00   1             .00  100
***** Contract Totals *****                    68,570.00     3,600.00    3       72,170.00        34,946.60   5       37,223.40   49
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-728-023                                                           PM NAME: Kyle MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Remove Fence
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Fort Massac State Park - Massac County
County:            127  - Massac                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  991        12,300.00   01-19-12       12,300.00    01-19-12        12,300.00        12,300.00              .00              .00

Total        12,300.00                  12,300.00                    12,300.00        12,300.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Remove Fence                            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-730-028                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Sewage Treatment
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Giant City State Park & Lodge - Jackson County
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            13098                          :                                                                                :
A/E Name:          Thouvenot Wade & Moerchen Inc  :                                                                                :
A/E Contact:       Randall Burk                   :                                                                                :
A/E Telephone:     (618)624-4488                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     08-30-10                        ________________________________________________________________________________
Est. Project Cost:     491,040.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       491,040.00   07-13-09      491,040.00    05-11-10        87,610.00        30,875.07       403,430.00              .00

Total       491,040.00                 491,040.00                    87,610.00        30,875.07       403,430.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Sewage Treatment                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-21-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-12-10  11-05-10  (  7-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-12-10  11-05-10  (  7-) Prime Bid:    05-10-11  09-07-11   03-14-12 (189 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-11  03-29-12            (  0 )
                                      50%:           03-16-11  03-18-11  (  2 ) Final Accept: 12-30-11  04-28-12            (  0 )
                                      75%:                     05-09-11  (  0 ) A/E Cont End: 12-30-12                     
                                      95-100%:       05-04-11  07-08-11  ( 65 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thouvenot Wade & Moerchen In 11000110                                                     (  0 )                     (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thouvenot Wade & Moerchen In 11000110  10      85,221.00          .00    1       85,221.00        28,486.07   3       56,734.93   34
Egyptian Electric Cooperativ 5821      50       2,389.00          .00    0        2,389.00         2,389.00   1             .00  100
***** Contract Totals *****                    87,610.00          .00    1       87,610.00        30,875.07   4       56,734.93   35
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-732-014                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Boat Access
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Hamilton County Fish & Wildlife Area
County:             65  - Hamilton                 ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            16837                          :                                                                                :
A/E Name:          Curl & Associates Inc          :                                                                                :
A/E Contact:       Louis Curl                     :                                                                                :
A/E Telephone:     (618)533-4149                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       400,000.00   02-22-11      400,000.00    02-22-11        46,300.00        21,435.00       353,700.00              .00

Total       400,000.00                 400,000.00                    46,300.00        21,435.00       353,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Construct Boat Access                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-16-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  05-27-11  05-27-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-27-11  05-27-11  (  0 ) Prime Bid:    11-09-11             06-21-12 (225 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-16-12                      (  0 )
                                      50%:                     09-02-11  (  0 ) Final Accept: 09-16-12                      (  0 )
                                      75%:           07-25-11  09-06-11  ( 43 ) A/E Cont End: 12-31-13                     
                                      95-100%:       09-12-11  10-26-11  ( 44 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Curl & Associates Inc        11005710                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Curl & Associates Inc        11005710  10      46,300.00          .00    0       46,300.00        21,435.00   3       24,865.00   46
***** Contract Totals *****                    46,300.00          .00    0       46,300.00        21,435.00   3       24,865.00   46
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-742-016                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair/Replace Roof
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Mermet Lake Conservation Area - Massac County
County:            127  - Massac                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            21841                          :                                                                                :
A/E Name:          Architechniques Ltd            :                                                                                :
A/E Contact:       Mark Feldhake                  :                                                                                :
A/E Telephone:     (618)942-6918                  :                                                                                :
Date Selected:     07-08-04                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:      95,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        95,000.00   08-22-03       95,000.00    06-09-04              .00              .00        95,000.00              .00

Total        95,000.00                  95,000.00                          .00              .00        95,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Repair/Replace Roof                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-26-04         Orientation:             08-31-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architechniques Ltd          55000310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architechniques Ltd          55000310  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-747-015                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Galum Building for Mine Rescue
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Pyramid State Park - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     848,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       848,000.00   07-13-09      848,000.00    05-11-10        39,330.93        39,330.93       808,669.07              .00

Total       848,000.00                 848,000.00                    39,330.93        39,330.93       808,669.07              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Renovate Galum Building for Mine Rescue 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-752-012                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Develop Boat Access - Sahara Woods
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Sahara Woods ( formerly Saline County) Conservation Area
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            29548                          :                                                                                :
A/E Name:          Neikirk Engineering LLC        :                                                                                :
A/E Contact:       Michael Neikirk                :                                                                                :
A/E Telephone:     (618)263-4100                  :                                                                                :
Date Selected:     10-28-08                       :                                                                                :
Contract Date:     01-12-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       350,094.82   01-30-12      350,094.82    01-30-12       350,094.82       350,094.82              .00              .00

Total       350,094.82                 350,094.82                   350,094.82       350,094.82              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: Develop Boat Access - Sahara Woods      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-01-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-02-09  03-03-09  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:        150.48    Schem Design:  03-02-09  03-03-09  (  1 ) Prime Bid:    06-30-10             06-30-10 (  0 )
                                      Design Devel:  03-02-09  03-03-09  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-29-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-30-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-11  10-31-11           
                                      95-100%:       07-27-09  04-16-10  (263 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Neikirk Engineering LLC      59002110                                                     (  0 )                     (  0 ) 10-31-11
Mitchell H E Construction Co 11043541   09-07-10  09-29-10  02-26-11  07-30-11  05-27-11  ( 90 ) 08-31-11  06-24-11  ( 68-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Neikirk Engineering LLC      59002110  10      40,455.00       780.29-   1       39,674.71        39,674.71   4             .00  100
Mitchell H E Construction Co 11043541  41     301,900.00     8,520.11    3      310,420.11       310,420.11   5             .00  100
***** Contract Totals *****                   342,355.00     7,739.82    4      350,094.82       350,094.82   9             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-777-015                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various Improvements - Rend Lake Resort
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Wayne Fitzgerrell State Park - Jefferson County
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:117 - John Bradley
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            20405                          :                                                                                :
A/E Name:          Oates Associates Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)345-2200                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     08-25-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,000,000.00   03-21-10    5,000,000.00    03-21-10       286,438.00       120,283.85     4,713,562.00              .00

Total     5,000,000.00               5,000,000.00                   286,438.00       120,283.85     4,713,562.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Various Improvements - Rend Lake Resort 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-28-11            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-28-11            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-24-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Oates Associates Inc         11004710                                                     (  0 )                     (  0 ) 12-24-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Oates Associates Inc         11004710  10     286,438.00          .00    0      286,438.00       120,283.85   5      166,154.15   42
***** Contract Totals *****                   286,438.00          .00    0      286,438.00       120,283.85   5      166,154.15   42
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    102-782-005                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Boat Ramps & Parking
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Ten Mile Creek F&WA - Jefferson County
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:117 - John Bradley
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            30059                          :                                                                                :
A/E Name:          Geotech Engineering & Testing  :                                                                                :
A/E Contact:       Kenny McDaniel                 :                                                                                :
A/E Telephone:     (618)997-9190                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   39       480,000.00   09-08-10      480,000.00    09-08-10        79,126.00        24,567.42       400,874.00              .00

Total       480,000.00                 480,000.00                    79,126.00        24,567.42       400,874.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Upgrade Boat Ramps & Parking            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-16-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-17-10  12-16-10  (  1-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-17-10  12-16-10  (  1-) Prime Bid:    05-17-11             10-06-11 (142 )
                                      Design Devel:  12-17-10  12-16-10  (  1-) Prime Re-Bid:                      05-03-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-17-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-17-12                      (  0 )
                                      75%:           02-09-11  02-17-11  (  8 ) A/E Cont End: 12-31-12                     
                                      95-100%:       03-30-11  04-06-11  (  7 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Geotech Engineering & Testin 11002710                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Geotech Engineering & Testin 11002710  10      79,126.00          .00    0       79,126.00        24,567.42   3       54,558.58   31
***** Contract Totals *****                    79,126.00          .00    0       79,126.00        24,567.42   3       54,558.58   31
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Project Number:    102-790-002                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Rehabilitate Sewage Treatment Plant
Agency:            Department of Natural Resources                                       Analyst: Kyle Beachy
Location:          Wildlife Prairie Park - Peoria County
County:            143  - Peoria                   ________________________________________________________________________________
Leg. Districts:    House: 73 - David Leitch
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            26408                          :                                                                                :
A/E Name:          Donohue & Associates Inc       :                                                                                :
A/E Contact:       Joe Pisula                     :                                                                                :
A/E Telephone:     (217)352-9990                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     08-03-04                        ________________________________________________________________________________
Est. Project Cost:     780,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,812,000.00   07-22-08    1,812,000.00    07-22-08       167,415.00        96,837.86     1,644,585.00              .00

Total     1,812,000.00               1,812,000.00                   167,415.00        96,837.86     1,644,585.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Rehabilitate Sewage Treatment Plant     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-22-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-15-09  01-21-09  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-24-04  10-22-04  (  2-) Prime Bid:    03-11-10                      (  0 )
                                      Design Devel:            10-22-04  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-10                      (  0 )
                                      50%:           05-08-09  05-18-09  ( 10 ) Final Accept: 01-30-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-31-11  08-31-12           
                                      95-100%:       12-01-09  05-26-10  (176 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Donohue & Associates Inc     54033710                                                     (  0 )                     (  0 ) 08-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Donohue & Associates Inc     54033710  10      12,500.00   154,915.00    3      167,415.00        96,837.86   9       70,577.14   58
***** Contract Totals *****                    12,500.00   154,915.00    3      167,415.00        96,837.86   9       70,577.14   58
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Project Number:    104-015-010                                                           PM NAME: Kyle MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Replace Rooftop Heating and Cooling Unit
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Blackhawk Historical Area - Rock Island
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 72 - Patrick Verschoore
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        10,685.00   02-02-12       10,685.00    02-02-12        10,685.00              .00              .00              .00

Total        10,685.00                  10,685.00                    10,685.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Rooftop Heating and Cooling Unit

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    104-030-011                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehabilitate Interior and Exterior (702)
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Dana-Thomas House State Historic Site - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            22186                          :                                                                                :
A/E Name:          Johnson Lasky Architects Inc   :                                                                                :
A/E Contact:       Bill Groshe                    :                                                                                :
A/E Telephone:     (312)357-1221                  :                                                                                :
Date Selected:     02-23-07                       :                                                                                :
Contract Date:     06-21-07                        ________________________________________________________________________________
Est. Project Cost:   3,112,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,129,025.00   12-06-10    3,129,025.00    12-06-10     2,551,569.71     2,407,515.14       577,455.29              .00

Total     3,129,025.00               3,129,025.00                 2,551,569.71     2,407,515.14       577,455.29              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    98.00%     Description: Rehabilitate Interior and Exterior (702)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-26-07  (  0 ) Assgn Bid:                         01-13-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-15-08  06-25-08  ( 71 ) Assgn Re-Bid:                      01-27-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         01-19-11 (  0 )
                                      Design Devel:  05-01-09  04-22-09  (  9-) Prime Re-Bid:                      02-01-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           01-20-10  03-19-10  ( 58 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09  12-31-12           
                                      95-100%:       05-05-10  12-07-10  (216 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Johnson Lasky Architects Inc 57005510                                                     (  0 )                     (  0 ) 12-31-12
United Constructors Building 11052981   03-31-11  04-21-11  10-18-11  11-17-11            (  0 ) 02-03-12            (  0 ) 12-16-12
Pruitt E L Co                11053083   03-31-11  04-21-11  10-18-11  11-17-11            (  0 ) 02-03-12            (  0 ) 12-16-12
Henson Robinson Company      11053184   03-31-11  04-21-11  10-18-11  11-17-11            (  0 ) 02-03-12            (  0 ) 12-16-12
B & B Electric Inc           11053285   03-31-11  04-21-11  10-18-11  11-17-11            (  0 ) 02-03-12            (  0 ) 12-16-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Johnson Lasky Architects Inc 57005510  10      45,690.00   257,582.00    5      303,272.00       261,845.13  32       41,426.87   86
United Constructors Building 11052981  81   1,088,000.00   101,883.88    6    1,189,883.88     1,130,473.97   9       59,409.91   95
Pruitt E L Co                11053083  83     524,700.00          .00    1      524,700.00       498,656.30   7       26,043.70   95
Henson Robinson Company      11053184  84     119,400.00     3,039.70    3      122,439.70       113,609.10   6        8,830.60   93
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

B & B Electric Inc           11053285  85     405,670.00       594.89    3      406,264.89       397,921.40   8        8,343.49   98
***** Contract Totals *****                 2,183,460.00   363,100.47   18    2,546,560.47     2,402,505.90  62      144,054.57   94
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Project Number:    104-030-702                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (011)
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Dana-Thomas House State Historic Site - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            22186                          :                                                                                :
A/E Name:          Johnson Lasky Architects Inc   :                                                                                :
A/E Contact:       Bill Groshe                    :                                                                                :
A/E Telephone:     (312)357-1221                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        16,665.00   12-06-10       16,665.00    12-06-10        16,665.00        10,930.00              .00              .00

Total        16,665.00                  16,665.00                    16,665.00        10,930.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Abate Asbestos (011)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-09-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11                     
                                      95-100%:       01-12-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Johnson Lasky Architects Inc 11004010                                                     (  0 )                     (  0 ) 12-31-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Johnson Lasky Architects Inc 11004010  10      16,665.00          .00    0       16,665.00        10,930.00   1        5,735.00   66
***** Contract Totals *****                    16,665.00          .00    0       16,665.00        10,930.00   1        5,735.00   66
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Project Number:    104-031-007                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Repair Masonry
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          David Davis Mansion State Historical Site - Bloomington
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House: 88 - Dan Brady
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        10,100.00   04-10-12       10,100.00    04-10-12        10,100.00        10,100.00              .00              .00

Total        10,100.00                  10,100.00                    10,100.00        10,100.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Repair Masonry                          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    104-141-010                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Replace Water Distribution System
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln Log Cabin Historic Site - Coles County
County:             29  - Coles                    ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28276                          :                                                                                :
A/E Name:          Upchurch Group Inc The         :                                                                                :
A/E Contact:       Michael Sneddon                :                                                                                :
A/E Telephone:     (217)235-3177                  :                                                                                :
Date Selected:     10-28-08                       :                                                                                :
Contract Date:     11-05-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       253,527.82   05-20-10      253,527.82    05-20-10       253,527.82       238,987.67              .00              .00

Total       253,527.82                 253,527.82                   253,527.82       238,987.67              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: Replace Water Distribution System       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-01-08             05-28-09 (178 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-09-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-23-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09                     
                                      95-100%:       11-19-08  04-29-09  (161 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Upchurch Group Inc The       59001810                                                     (  0 )                     (  0 ) 12-31-09
Feutz Contractors Inc        59EM3781   05-20-09  05-20-09                      10-30-09  (  0 ) 07-19-09            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Upchurch Group Inc The       59001810  10      42,025.00          .00    0       42,025.00        39,570.00   5        2,455.00   94
Clearwater Service Corp      5488      50      20,081.50          .00    0       20,081.50        20,081.50   1             .00  100
Upchurch Group Inc The       INT8972   00         201.20          .00    0          201.20           201.20   1             .00  100
Upchurch Group Inc The       INT3865   00          17.12          .00    0           17.12            17.12   1             .00  100
Feutz Contractors Inc        59EM3781  81     191,203.00          .00    0      191,203.00       179,117.85   2       12,085.15   94
***** Contract Totals *****                   253,527.82          .00    0      253,527.82       238,987.67  10       14,540.15   94
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Project Number:    104-141-011                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Replace Furnace
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln Log Cabin Historic Site - Coles County
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         4,439.00   11-21-11        4,439.00    11-21-11         4,439.00         4,439.00              .00              .00

Total         4,439.00                   4,439.00                     4,439.00         4,439.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Furnace                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    104-145-013                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Remediate Water Infiltration
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln's Tomb Historic Site - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            21257                          :                                                                                :
A/E Name:          Melotte Morse Leonatti Ltd     :                                                                                :
A/E Contact:       David Leonatti                 :                                                                                :
A/E Telephone:     (217)789-9515                  :                                                                                :
Date Selected:     10-04-04                       :                                                                                :
Contract Date:     12-30-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       681,864.23   01-16-09      681,864.23    01-16-09       585,102.02       569,055.94        96,762.21              .00

Total       681,864.23                 681,864.23                   585,102.02       569,055.94        96,762.21              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Remediate Water Infiltration            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      11-16-04         Orientation:             11-17-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              10-03-06   03-29-07 (177 )
                                      Design Devel:  06-01-06  07-21-06  ( 50 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-31-07            (  0 )
                                      50%:                               (  0 ) Final Accept:           10-31-07            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-30-10           
                                      95-100%:       08-11-06  11-17-06  ( 98 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Melotte Morse Leonatti Ltd   55022510                                                     (  0 )                     (  0 ) 06-30-10
Halverson Construction Co In 57057481   04-24-07  05-31-07  11-27-07            11-26-07  (  1-) 06-30-10  01-08-10  (173-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Melotte Morse Leonatti Ltd   55022510  10      30,525.00   116,264.00    3      146,789.00       130,742.92  32       16,046.08   89
Bangert Plumbing Inc         M8376     80         873.28          .00    0          873.28           873.28   1             .00  100
Halverson Construction Co In INT8811   00       1,350.18          .00    0        1,350.18         1,350.18   1             .00  100
M & O Insulation Company     INT8983   00            .00          .00    0             .00              .00   0             .00  100
Halverson Construction Co In 57057481  81     409,607.00    26,482.56    6      436,089.56       436,089.56   8             .00  100
***** Contract Totals *****                   442,355.46   142,746.56    9      585,102.02       569,055.94  42       16,046.08   97
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Project Number:    104-145-017                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Restore Tomb Interior
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln's Tomb Historic Site - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            29508                          :                                                                                :
A/E Name:          RATIO Architects Inc           :                                                                                :
A/E Contact:       Dave Kroll                     :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     700,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       700,000.00   07-13-09      700,000.00    06-16-10       104,288.00        35,400.00       595,712.00              .00

Total       700,000.00                 700,000.00                   104,288.00        35,400.00       595,712.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Restore Tomb Interior and Complete HVAC 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-16-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-18-11  03-21-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-18-11  03-21-11  (  3 ) Prime Bid:    08-03-12  01-15-12            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-31-13  01-31-13            (  0 )
                                      50%:           10-03-11  05-07-12  (217 ) Final Accept: 03-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14  12-31-14           
                                      95-100%:       11-28-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

RATIO Architects Inc         11001010                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

RATIO Architects Inc         11001010  10      35,400.00    68,888.00    1      104,288.00        35,400.00   1       68,888.00   34
***** Contract Totals *****                    35,400.00    68,888.00    1      104,288.00        35,400.00   1       68,888.00   34
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Project Number:    104-148-008                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Purchase and Renovation of Tinsley Shop
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln-Herndon Law Office - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,000,000.00   07-13-09    1,000,000.00    06-16-10              .00              .00     1,000,000.00              .00

Total     1,000,000.00               1,000,000.00                          .00              .00     1,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Purchase and Renovation of Tinsley Shop 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    104-149-003                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Museum
Agency:            Historic Preservation Agency                                          Analyst: Aricka Jones
Location:          Lincoln Presidential Center - Springfield
County:            167  - Sangamon                 ______________________________________Media-worthy_Project_Tracking_____________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            25959                          :                                                                                :
A/E Name:          Hellmuth Obata & Kassabaum Inc :                                                                                :
A/E Contact:       Jack Hipps                     :                                                                                :
A/E Telephone:     (314)421-2000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-23-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    18,807,575.78   12-01-08   18,807,575.78    12-01-08    18,787,980.92    18,576,480.92        19,594.86              .00
  733       957,913.20   11-21-06      957,913.20    11-21-06       957,913.20       957,913.20              .00              .00
  990    13,548,785.89   09-10-08   13,548,785.89    09-10-08    13,548,785.89    13,548,785.89              .00              .00
  991     2,880,749.04   09-16-08    2,880,749.04    09-16-08     2,880,749.04     2,880,749.04              .00              .00

Total    36,195,023.91              36,195,023.91                36,175,429.05    35,963,929.05        19,594.86              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (L )    99.00%     Description: Construct Presidential Museum           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         01-24-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:    198,914.37    Schem Design:                      (  0 ) Prime Bid:                         01-29-02 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                     04-29-01  (  0 ) A/E Cont End:                              
                                      95-100%:                 11-16-01  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hellmuth Obata & Kassabaum I 99026410                                                     (  0 )                     (  0 )         
Schiff & Associates, Inc.    M8339                                                        (  0 )                     (  0 )         
Bell Boyd & Lloyd            BELL                                                         (  0 )                     (  0 )         
Capitol Reporting Service In 5102                                                         (  0 )                     (  0 )         
Wiss Janney Elstner Associat 5195                                                         (  0 )                     (  0 )         
Wiss Janney Elstner Associat 5346                                                         (  0 )                     (  0 )         
Bell Boyd & Lloyd            5439                                                         (  0 )                     (  0 )         
Siciliano Inc                52088241   02-21-02  03-19-02  04-01-04  11-30-06            (  0 ) 12-30-06            (  0 )         
Brinkoetter T A & Sons Incor 52088342   02-21-02  03-28-02  04-01-04  11-30-06            (  0 ) 12-30-06            (  0 )         
Gingher Process Piping Inc   52088443   02-21-02  03-22-02  04-01-04  11-30-06            (  0 ) 12-30-06            (  0 )         
Invensys Building Systems In 52088543   02-21-02  04-30-02  04-01-04  11-30-06            (  0 ) 12-30-06            (  0 )         
Power R J Plumbing & Heating 52088644   02-21-02  03-28-02  04-01-04  11-30-06            (  0 ) 12-30-06            (  0 )         
Egizii Electric Inc Div of E 52088745   02-21-02  03-22-02  04-01-04  11-30-06  03-22-05  (355 ) 12-30-06  06-30-09  (913 )         
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                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Automatic Fire Sprinkler LLC 52088842   02-21-02  04-04-02  04-01-04  11-30-06  03-28-05  (361 ) 06-30-10  01-09-09  (537-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hellmuth Obata & Kassabaum I 99026410  10           1.00         1.00-   0             .00              .00   0             .00  100
Schiff & Associates, Inc.    M8339     10       1,547.29          .00    0        1,547.29         1,547.29   1             .00  100
Bell Boyd & Lloyd            BELL      11     500,000.00   705,501.90    0    1,205,501.90     1,205,501.90  61             .00  100
Capitol Reporting Service In 5102      11         170.95          .00    0          170.95           170.95   1             .00  100
Wiss Janney Elstner Associat 5195      11       3,340.00     1,821.52    0        5,161.52         5,161.52   2             .00  100
Wiss Janney Elstner Associat 5346      11       4,235.00          .00    0        4,235.00         4,235.00   1             .00  100
Bell Boyd & Lloyd            5439      11         910.00          .00    0          910.00           910.00   1             .00  100
Ewing Lundberg & Associates  SECURITY  40      55,000.00    84,688.80    0      139,688.80       139,688.80  28             .00  100
A 1 Lock Inc                 M8316     40       2,786.00          .00    0        2,786.00         2,786.00   1             .00  100
Siciliano Inc                M8361     40       1,088.76       588.76    0        1,677.52         1,677.52   1             .00  100
SBC Datacomm Inc             4928      40      31,317.00          .20-   0       31,316.80        31,316.80   2             .00  100
Encore Legal Solutions       4939      40       1,321.45          .00    0        1,321.45         1,321.45   1             .00  100
Power Supply Of Illinos Inc  4967      40         352.00          .00    0          352.00           352.00   1             .00  100
Long Elevator & Machine Co I 52088241J140       8,720.00          .00    0        8,720.00         8,720.00   1             .00  100
C D B/Art In Architecture    ART       49     865,000.00   653,500.00-   1      211,500.00              .00   0      211,500.00    0
Capital Development Board/Pr UTILITIES 50            .00          .00    1             .00              .00   0             .00  100
Elite Auto Body and Paint    4851      80       9,682.00          .00    0        9,682.00         9,682.00   1             .00  100
Imperial Design Inc          M8389     80         645.00          .00    0          645.00           645.00   1             .00  100
M & O Insulation Company     5122      80       6,015.00     3,770.00    0        9,785.00         9,785.00   2             .00  100
Wiss Janney Elstner Associat M8469     80       2,175.00     3,410.00    0        5,585.00         5,585.00   3             .00  100
Authorization                M8298     90       5,000.00     5,000.00-   0             .00              .00   0             .00  100
SIM Co                       M8313     90       3,000.00     1,679.97-   0        1,320.03         1,320.03   3             .00  100
Automatic Fire Sprinkler LLC INT8258   00         450.44          .00    0          450.44           450.44   1             .00  100
Bell Boyd & Lloyd            INT8602   00         482.46          .00    0          482.46           482.46   1             .00  100
Bell Boyd & Lloyd            INT8605   00         308.50          .00    0          308.50           308.50   1             .00  100
Automatic Fire Sprinkler LLC INT8652   00         332.68          .00    0          332.68           332.68   1             .00  100
Siciliano Inc                52088241  41  19,457,585.00 2,056,683.53  149   21,514,268.53    21,514,268.53  73             .00  100
Brinkoetter T A & Sons Incor 52088342  42     647,000.00    81,644.13   10      728,644.13       728,644.13  53             .00  100
Gingher Process Piping Inc   52088443  43     470,000.00   141,075.71   10      611,075.71       611,075.71  14             .00  100
Invensys Building Systems In 52088543  43     237,150.00   264,231.57   10      501,381.57       501,381.57  19             .00  100
Power R J Plumbing & Heating 52088644  44   1,348,189.00 1,593,903.65   33    2,942,092.65     2,942,092.65  32             .00  100
Egizii Electric Inc Div of E 52088745  45   3,368,374.00 1,984,347.18   82    5,352,721.18     5,352,721.18  65             .00  100
Automatic Fire Sprinkler LLC 52088842  42     368,800.00   236,766.00   14      605,566.00       605,566.00  27             .00  100
***** Contract Totals *****                27,400,978.53 6,498,251.58  310   33,899,230.11    33,687,730.11 399      211,500.00   99
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Project Number:    104-149-013                                                           PM NAME: Aricka MISSING 000  
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Upgrade Lighting
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Lincoln Presidential Center - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        33,515.04   05-17-12       33,515.04    05-17-12        25,676.27        25,676.27         7,838.77              .00

Total        33,515.04                  33,515.04                    25,676.27        25,676.27         7,838.77              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Lighting                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    104-212-011                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Final Stabilization & Begin Restoration-
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Pullman Factory Historic Site - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28352                          :                                                                                :
A/E Name:          McGuire Igleski & Associates I :                                                                                :
A/E Contact:       Anne McGuire                   :                                                                                :
A/E Telephone:     (847)328-5679                  :                                                                                :
Date Selected:     10-13-05                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     3,905,422.15   08-10-11    3,905,422.15    08-10-11        80,422.15        80,422.15              .00     3,825,000.00
  141       792,415.50   08-02-11      792,415.50    08-02-11       572,209.06       343,070.13       220,206.44              .00
  170              .00   02-24-12             .00    08-31-11              .00              .00              .00              .00
  971     1,132,657.45   04-02-10    1,132,657.45    04-02-10     1,130,736.77       206,237.11         1,920.68              .00
  990     1,992,935.00   02-24-12      689,547.83    03-15-12     1,992,935.00       685,918.43              .00              .00

Total     7,823,430.10               6,520,042.93                 3,776,302.98     1,315,647.82       222,127.12     3,825,000.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    50.00%     Description: Final Stabilization & Begin Restoration 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-07-05  (  0 ) Assgn Bid:                         06-01-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-18-07  10-01-07  (136 ) Assgn Re-Bid:                      06-22-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-18-07  10-01-07  (136 ) Prime Bid:    08-25-09  07-29-10   06-29-11 (335 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-16-10  12-31-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 10-14-10  12-31-13            (  0 )
                                      75%:           05-01-09  05-04-09  (  3 ) A/E Cont End: 06-30-11  12-31-14           
                                      95-100%:       05-14-10  01-05-11  (236 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

McGuire Igleski & Associates 56002210                                                     (  0 )                     (  0 ) 12-31-14
Path Construction Company In 12040981   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13
Calumet City Plumbing & Heat 12041082   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13
Ideal Heating Company        12041183   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13
Amber Mechanical Contractors 12041284   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13
Airport Electric Company     12041385   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13
Nelson Fire Protection Compa 12041482   09-27-11  11-03-11  06-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

McGuire Igleski & Associates 56002210  10     133,162.00   436,075.00    7      569,237.00       415,539.51  24      153,697.49   73
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Capital Development Board Ho CHER      40     600,000.00          .00    0      600,000.00              .00   0      600,000.00    0
Authorization                DUMMY     80     600,000.00   600,000.00-   0             .00              .00   0             .00  100
McGuire Igleski & Associates INT8740   00          58.04          .00    0           58.04            58.04   1             .00  100
McGuire Igleski & Associates INT3866   00          40.53          .00    0           40.53            40.53   1             .00  100
Path Construction Company In 12040981  81   1,756,300.00     4,354.20    2    1,760,654.20       587,170.00   4    1,173,484.20   33
Calumet City Plumbing & Heat 12041082  82     146,390.00    11,310.94    2      157,700.94        30,881.00   4      126,819.94   20
Ideal Heating Company        12041183  83     132,888.00     2,185.28    1      135,073.28        24,405.00   2      110,668.28   18
Amber Mechanical Contractors 12041284  84     174,888.00          .00    0      174,888.00       139,729.45   8       35,158.55   80
Airport Electric Company     12041385  85     273,890.00    20,177.99    2      294,067.99       109,434.29   4      184,633.70   37
Nelson Fire Protection Compa 12041482  82      84,583.00          .00    0       84,583.00         8,390.00   2       76,193.00   10
***** Contract Totals *****                 3,902,199.57   125,896.59-  14    3,776,302.98     1,315,647.82  50    2,460,655.16   35
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Project Number:    104-600-015                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:
Description:       Repair Elevators
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Old State Capitol - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21257                          :                                                                                :
A/E Name:          Melotte Morse Leonatti Ltd     :                                                                                :
A/E Contact:       David Leonatti                 :                                                                                :
A/E Telephone:     (217)789-9515                  :                                                                                :
Date Selected:     10-08-02                       :                                                                                :
Contract Date:     04-07-04                        ________________________________________________________________________________
Est. Project Cost:     405,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       405,000.00   07-01-02      405,000.00    03-31-04        35,120.00        17,536.60       369,880.00              .00

Total       405,000.00                 405,000.00                    35,120.00        17,536.60       369,880.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Repair Elevators                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-17-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            04-29-04  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-21-04  08-15-07            (  0 )
                                      Design Devel:  04-23-04  04-29-04  (  6 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-21-05  02-29-08            (  0 )
                                      50%:           06-28-04  07-12-04  ( 14 ) Final Accept: 05-25-05  04-30-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           04-01-09           
                                      95-100%:       08-23-04  10-12-04  ( 50 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Melotte Morse Leonatti Ltd   53021810                                                     (  0 )                     (  0 ) 04-01-09

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Melotte Morse Leonatti Ltd   53021810  10      35,120.00          .00    2       35,120.00        17,536.60   3       17,583.40   50
***** Contract Totals *****                    35,120.00          .00    2       35,120.00        17,536.60   3       17,583.40   50
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Project Number:    104-600-016                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Inspect for Mold
Agency:            Historic Preservation Agency                                          Analyst: Becky Smith
Location:          Old State Capitol - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30379                          :                                                                                :
A/E Name:          Melotte Morse Leonatti Parker  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)789-9515                  :                                                                                :
Date Selected:     11-08-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        10,030.00   12-29-11       10,030.00    12-29-11        10,030.00              .00              .00              .00

Total        10,030.00                  10,030.00                    10,030.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: Inspect for Mold                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-17-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-01-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Melotte Morse Leonatti Parke 12043710                                                     (  0 )                     (  0 ) 03-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Melotte Morse Leonatti Parke 12043710  10      10,030.00          .00    0       10,030.00              .00   0       10,030.00    0
***** Contract Totals *****                    10,030.00          .00    0       10,030.00              .00   0       10,030.00    0
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Project Number:    120-003-021                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Emergency Utility Upgrade
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Illinois Youth Center - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            29490                          :                                                                                :
A/E Name:          Woolpert Inc                   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)632-7004                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-03-04                        ________________________________________________________________________________
Est. Project Cost:   7,540,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,332,440.07   01-26-12    5,332,440.07    01-26-12       752,729.42       735,027.17     4,579,710.65              .00

Total     5,332,440.07               5,332,440.07                   752,729.42       735,027.17     4,579,710.65              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    99.00%     Description: Emergency Utility Upgrade               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      06-24-04         Orientation:             06-03-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-12-04  10-14-04  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-12-04  10-14-04  (  2 ) Prime Bid:    04-12-07             03-29-07 ( 14-)
                                      Design Devel:  10-12-04  10-14-04  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:           01-25-06  01-25-06  (  0 ) Subst Compl:  10-15-07                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-12-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-11-08  12-31-13           
                                      95-100%:       02-08-07  02-27-07  ( 19 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Woolpert Inc                 54015810                                                     (  0 )                     (  0 ) 12-31-13
Whitehead Electric Company I 57EM3585   04-12-07  04-12-07  12-08-07            10-10-07  ( 59-) 12-08-07  11-05-07  ( 33-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Woolpert Inc                 54015810  10     125,700.00   210,584.00    9      336,284.00       318,581.75  10       17,702.25   95
Woolpert Inc                 INT9003   00         187.97          .00    0          187.97           187.97   1             .00  100
Whitehead Electric Company I 57EM3585  81     367,700.00    48,557.45    6      416,257.45       416,257.45   7             .00  100
***** Contract Totals *****                   493,587.97   259,141.45   15      752,729.42       735,027.17  18       17,702.25   98
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Project Number:    120-003-716                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (021)
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Illinois Youth Center - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            29490                          :                                                                                :
A/E Name:          Woolpert Inc                   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)632-7004                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     11-17-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         7,200.00   11-06-06        7,200.00    11-06-06         7,200.00         5,000.00              .00              .00

Total         7,200.00                   7,200.00                     7,200.00         5,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Abate Asbestos (021)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-30-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-07  12-31-13           
                                      95-100%:       12-20-06  12-13-06  (  7-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Woolpert Inc                 57002410                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Woolpert Inc                 57002410  10       7,200.00          .00    4        7,200.00         5,000.00   1        2,200.00   70
***** Contract Totals *****                     7,200.00          .00    4        7,200.00         5,000.00   1        2,200.00   70
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Project Number:    120-021-013                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Southwestern Correctional Center - E. St. Louis
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:114 - Eddie Jackson,
                   Senate:57 - James Clayborne,   :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            22909                          :                                                                                :
A/E Name:          AAIC Incorporated              :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)345-1270                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     11-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        41,000.00   11-15-11       41,000.00    11-15-11        41,000.00        21,034.00              .00              .00

Total        41,000.00                  41,000.00                    41,000.00        21,034.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-18-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-20-11  12-28-11  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-20-11  12-28-11  (  8 ) Prime Bid:    05-23-12             05-10-12 ( 13-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-05-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-21-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-21-13                     
                                      95-100%:       02-06-12  04-05-12  ( 59 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

AAIC Incorporated            12001510                                                     (  0 )                     (  0 ) 11-21-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

AAIC Incorporated            12001510  10      41,000.00          .00    0       41,000.00        21,034.00   3       19,966.00   51
***** Contract Totals *****                    41,000.00          .00    0       41,000.00        21,034.00   3       19,966.00   51
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Project Number:    120-050-050                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Roofing/04
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          East Moline Correctional Center - Rock Island County
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Joseph Zwierzynski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:     02-10-04                       :                                                                                :
Contract Date:     05-12-04                        ________________________________________________________________________________
Est. Project Cost:     715,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       715,000.00   08-22-03      715,000.00    03-31-04       326,356.85       275,359.41       388,643.15              .00

Total       715,000.00                 715,000.00                   326,356.85       275,359.41       388,643.15              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Ph. 1 - Upgrade Roofing                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-19-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-28-04  06-30-04  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-28-04  06-30-04  (  2 ) Prime Bid:    02-23-05                      (  0 )
                                      Design Devel:  06-28-04  06-30-04  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-05                      (  0 )
                                      50%:           09-17-04  09-21-04  (  4 ) Final Accept: 09-02-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           08-31-13           
                                      95-100%:       11-15-04  03-16-05  (121 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DLZ Illinois Inc             54012210                                                     (  0 )                     (  0 ) 08-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DLZ Illinois Inc             54012210  10      69,394.00    39,193.00    9      108,587.00        57,589.56  11       50,997.44   53
Sterling Commercial Roofing  INT4076   00         582.15          .00    0          582.15           582.15   1             .00  100
***** Contract Totals *****                    69,976.15    39,193.00    9      109,169.15        58,171.71  12       50,997.44   53
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-050-050                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Roofing/04
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          East Moline Correctional Center - Rock Island County
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  06-02-11    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Joseph Zwierzynski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-12-04                        ________________________________________________________________________________
Est. Project Cost:     715,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       715,000.00   08-22-03      715,000.00    03-31-04       326,356.85       275,359.41       388,643.15              .00

Total       715,000.00                 715,000.00                   326,356.85       275,359.41       388,643.15              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH. 2 - Emergency Level 3 Roof Replaceme

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-04-09             08-04-09 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-31-09  04-01-10            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-29-10  05-03-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-31-10  08-31-11           
                                      95-100%:       06-15-09  06-16-09  (  1 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sterling Commercial Roofing  10EM0581   08-28-09  09-10-09  12-09-09  04-01-10  04-13-10  (125 ) 05-03-10  04-26-10  (  7-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sterling Commercial Roofing  10EM0581  81     211,000.00     6,187.70    3      217,187.70       217,187.70   3             .00  100
***** Contract Totals *****                   211,000.00     6,187.70    3      217,187.70       217,187.70   3             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  122
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-070-010                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Dixon Springs Boot Camp - Pope County
County:            151  - Pope                     ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:             4424                          :                                                                                :
A/E Name:          White & Borgognoni Architects  :                                                                                :
A/E Contact:       Scott Kuhlemeyer               :                                                                                :
A/E Telephone:     (618)529-3691                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-30-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        54,200.00   12-27-11       54,200.00    12-27-11        54,200.00        24,302.00              .00              .00

Total        54,200.00                  54,200.00                    54,200.00        24,302.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-17-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-17-12  02-10-12  (  7-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-17-12  02-10-12  (  7-) Prime Bid:    05-23-12                      (  0 )
                                      Design Devel:  02-17-12  02-10-12  (  7-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-23-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-28-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-28-13                     
                                      95-100%:       04-09-12  04-10-12  (  1 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

White & Borgognoni Architect 12002012                                                     (  0 )                     (  0 ) 12-28-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

White & Borgognoni Architect 12002012  10      54,200.00          .00    0       54,200.00        24,302.00   2       29,898.00   45
***** Contract Totals *****                    54,200.00          .00    0       54,200.00        24,302.00   2       29,898.00   45
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-070-011                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Emergency Mold Remediation
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Dixon Springs Boot Camp - Pope County
County:            151  - Pope                     ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            29843                          :                                                                                :
A/E Name:          DAS Consulting Services LLC    :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)793-9246                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     01-17-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       107,590.00   03-06-12      107,590.00    03-06-12       107,590.00         6,540.00              .00              .00

Total       107,590.00                 107,590.00                   107,590.00         6,540.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Emergency Mold Remediation              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-22-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-28-12             02-16-12 ( 12-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-29-13                     
                                      95-100%:                 11-29-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DAS Consulting Services LLC  12001710                                                     (  0 )                     (  0 ) 06-29-13
General Waste Services Inc   12049781   03-20-12  04-10-12  07-09-12                      (  0 ) 08-08-12            (  0 ) 08-08-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DAS Consulting Services LLC  12001710  10      18,220.00          .00    0       18,220.00         6,540.00   1       11,680.00   36
General Waste Services Inc   12049781  81      89,370.00          .00    0       89,370.00              .00   0       89,370.00    0
***** Contract Totals *****                   107,590.00          .00    0      107,590.00         6,540.00   1      101,050.00    6



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  124
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-070-012                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Dorm Building
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Dixon Springs Boot Camp - Pope County
County:            151  - Pope                     ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             4424                          :                                                                                :
A/E Name:          White & Borgognoni Architects  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)529-3691                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        47,500.00   05-03-12       47,500.00    05-03-12              .00              .00        47,500.00              .00

Total        47,500.00                  47,500.00                          .00              .00        47,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Repair Dorm Building                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-16-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

White & Borgognoni Architect 12003210                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

White & Borgognoni Architect 12003210  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-085-078                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair Waste Water Treatment Plant
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Dwight Correctional Center - Livingston County
County:            105  - Livingston               ________________________________________________________________________________
Leg. Districts:    House:105 - Jason Barickman
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            14230                          :                                                                                :
A/E Name:          Crawford Murphy & Tilly Inc    :                                                                                :
A/E Contact:       Theresa O"Grady                :                                                                                :
A/E Telephone:     (630)820-1022                  :                                                                                :
Date Selected:     08-09-11                       :                                                                                :
Contract Date:     12-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        94,280.00   12-22-11       94,280.00    12-22-11        94,280.00              .00              .00              .00

Total        94,280.00                  94,280.00                    94,280.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repair Waste Water Treatment Plant      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-31-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  09-25-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-16                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Crawford Murphy & Tilly Inc  12020310                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Crawford Murphy & Tilly Inc  12020310  10      94,280.00          .00    0       94,280.00              .00   0       94,280.00    0
***** Contract Totals *****                    94,280.00          .00    0       94,280.00              .00   0       94,280.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-125-016                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Jacksonville Correctional Center - Morgan County
County:            137  - Morgan                   ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             2220                          :                                                                                :
A/E Name:          HOH Architects Inc             :                                                                                :
A/E Contact:       Steve Stollerow                :                                                                                :
A/E Telephone:     (312)346-8131                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,596,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,596,000.00   07-13-09    1,596,000.00    08-16-10     1,001,689.94       323,816.28       594,310.06              .00
  990       346,267.00   04-03-12      321,981.74    05-17-12       346,267.00       321,981.74              .00              .00

Total     1,942,267.00               1,917,981.74                 1,347,956.94       645,798.02       594,310.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    40.00%     Description: PH. 1 Upgrade Fire Alarm System         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-07-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-29-10  12-02-10  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-29-10  11-29-10  (  0 ) Prime Bid:    05-24-11  07-27-11   08-17-11 ( 21 )
                                      Design Devel:  11-29-10  12-02-10  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-30-12  01-20-12            (  0 )
                                      50%:           02-14-11  02-18-11  (  4 ) Final Accept: 10-30-12  02-24-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-30-13                     
                                      95-100%:       04-08-11  07-12-11  ( 95 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

HOH Architects Inc           11002010                                                     (  0 )                     (  0 ) 12-30-13
Broadway Electric Inc        12042285   10-07-11  11-03-11  08-09-12                      (  0 ) 10-08-12            (  0 ) 10-08-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

HOH Architects Inc           11002010  10     220,396.00    59,281.00    1      279,677.00       152,809.33  20      126,867.67   55
Broadway Electric Inc        12042285  85     779,800.00          .00    0      779,800.00       219,578.95   3      560,221.05   28
***** Contract Totals *****                 1,000,196.00    59,281.00    1    1,059,477.00       372,388.28  23      687,088.72   35
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-125-016                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Jacksonville Correctional Center - Morgan County
County:            137  - Morgan                   ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             2220                          :                                                                                :
A/E Name:          HOH Architects Inc             :                                                                                :
A/E Contact:       Steve Stollerow                :                                                                                :
A/E Telephone:     (312)346-8131                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,596,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,596,000.00   07-13-09    1,596,000.00    08-16-10     1,001,689.94       323,816.28       594,310.06              .00
  990       346,267.00   04-03-12      321,981.74    05-17-12       346,267.00       321,981.74              .00              .00

Total     1,942,267.00               1,917,981.74                 1,347,956.94       645,798.02       594,310.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: PH. 2 Replace Water Heaters             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         08-17-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 06-21-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Doyle Plumbing and Heating C 12042182   10-07-11  11-09-11  08-15-12            04-10-12  (127-) 10-14-12            (  0 ) 10-14-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Doyle Plumbing and Heating C 12042182  82     286,986.00     1,493.94    1      288,479.94       273,409.74   6       15,070.20   95
***** Contract Totals *****                   286,986.00     1,493.94    1      288,479.94       273,409.74   6       15,070.20   95
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-140-016                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Lincoln Correctional Center - Logan County
County:            107  - Logan                    ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            14512                          :                                                                                :
A/E Name:          Hurst - Rosche Engineers Inc   :                                                                                :
A/E Contact:       Tom Baker                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,147,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,147,000.00   07-13-09    2,147,000.00    06-04-10       207,612.00       110,112.44     1,939,388.00              .00
  990        33,446.00   06-15-11       20,025.82    11-23-11        33,446.00        20,025.82              .00              .00

Total     2,180,446.00               2,167,025.82                   241,058.00       130,138.26     1,939,388.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: PH. 1 - Hot Water Heater ARRA           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-10-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-30-10  03-24-11  (114 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-30-10  03-24-11  (114 ) Prime Bid:    10-27-11  10-27-11            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            06-30-12            (  0 )
                                      50%:                               (  0 ) Final Accept:           09-30-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  12-31-13           
                                      95-100%:       08-12-11  10-19-11  ( 68 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hurst - Rosche Engineers Inc 11002510                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hurst - Rosche Engineers Inc 11002510  10      32,157.00   208,901.00    4      241,058.00       130,138.26   5      110,919.74   54
***** Contract Totals *****                    32,157.00   208,901.00    4      241,058.00       130,138.26   5      110,919.74   54
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-140-016                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Lincoln Correctional Center - Logan County
County:            107  - Logan                    ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            14512                          :                                                                                :
A/E Name:          Hurst - Rosche Engineers Inc   :                                                                                :
A/E Contact:       Mark Ritter                    :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,147,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,147,000.00   07-13-09    2,147,000.00    06-04-10       207,612.00       110,112.44     1,939,388.00              .00
  990        33,446.00   06-15-11       20,025.82    11-23-11        33,446.00        20,025.82              .00              .00

Total     2,180,446.00               2,167,025.82                   241,058.00       130,138.26     1,939,388.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH.2 - Temperature Control              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-27-11  10-27-11            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            12-31-12            (  0 )
                                      50%:                               (  0 ) Final Accept:           03-30-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-13           
                                      95-100%:       08-12-11  02-01-12  (173 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-175-123                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Emergency - Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Menard Correctional Center - Randolph County
County:            157  - Randolph                 ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            26859                          :                                                                                :
A/E Name:          Eggemeyer Associates Architect :                                                                                :
A/E Contact:       Ben Poirier                    :                                                                                :
A/E Telephone:     (618)549-3361                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     05-03-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       323,850.24   01-24-11      323,850.24    01-24-11       297,322.56       210,606.40        26,527.68              .00

Total       323,850.24                 323,850.24                   297,322.56       210,606.40        26,527.68              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    95.00%     Description: Emergency - Replace Roofing Systems     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-18-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-15-10             07-29-10 ( 44 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-29-10  12-30-10            (  0 )
                                      50%:                     04-13-10  (  0 ) Final Accept: 11-30-10  01-30-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-30-11  12-30-12           
                                      95-100%:       05-03-10  05-05-10  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eggemeyer Associates Archite 10003810                                                     (  0 )                     (  0 ) 12-30-12
Kehrer Brothers Construction 11EM0281   08-17-10  08-27-10  11-25-10  12-25-10  01-04-11  ( 40 ) 02-26-11            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eggemeyer Associates Archite 10003810  10      38,062.00     4,400.00    3       42,462.00        35,985.60   4        6,476.40   85
Kehrer Brothers Construction 11EM0281  81     254,258.00       602.56    3      254,860.56       174,620.80   3       80,239.76   69
***** Contract Totals *****                   292,320.00     5,002.56    6      297,322.56       210,606.40   7       86,716.16   71



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  131
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-175-124                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Repair Slope Failure
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Menard Correctional Center - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             5512                          :                                                                                :
A/E Name:          Holcomb Foundation Engineering :                                                                                :
A/E Contact:       Timothy Holcomb                :                                                                                :
A/E Telephone:     (618)529-5262                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     07-23-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       883,393.00   02-01-11      883,393.00    02-01-11       863,615.60       816,405.75        19,777.40              .00

Total       883,393.00                 883,393.00                   863,615.60       816,405.75        19,777.40              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    95.00%     Description: Repair Slope Failure                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-13-10  (  0 ) Assgn Bid:                         11-16-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-12-10  07-13-10  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-14-10             11-23-10 ( 40 )
                                      Design Devel:  07-12-10  07-13-10  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-28-11  12-30-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 02-28-11  02-28-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  09-30-13           
                                      95-100%:       08-20-10  10-12-10  ( 53 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Holcomb Foundation Engineeri 10005310                                                     (  0 )                     (  0 ) 09-30-13
Illinois Excavators Inc      11049981   12-16-10  02-01-11  04-02-11  07-29-12  04-27-12  (391 ) 09-30-12            (  0 ) 12-30-12
Burke W J Electric Co Inc    11050085   12-16-10  02-01-11  04-02-11  05-02-11  05-26-11  ( 54 ) 06-02-11  07-07-11  ( 35 ) 05-02-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Holcomb Foundation Engineeri 10005310  10      92,623.00     8,935.00    3      101,558.00        96,616.98   7        4,941.02   95
Illinois Excavators Inc      11049981  81     721,085.00    19,777.40-   4      701,307.60       659,038.77  10       42,268.83   94
Burke W J Electric Co Inc    11050085  85      60,750.00          .00    1       60,750.00        60,750.00   3             .00  100
***** Contract Totals *****                   874,458.00    10,842.40-   8      863,615.60       816,405.75  20       47,209.85   95
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-175-125                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Emergency Flash Flood Repairs
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Menard Correctional Center - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29549                          :                                                                                :
A/E Name:          Hoelscher Engineering PC       :                                                                                :
A/E Contact:       Bryan Matindale                :                                                                                :
A/E Telephone:     (618)624-8610                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       417,620.00   12-12-11      417,620.00    12-12-11       417,618.40        85,644.62             1.60              .00

Total       417,620.00                 417,620.00                   417,618.40        85,644.62             1.60              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    50.00%     Description: Emergency Flash Flood Repairs           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-11-11             11-10-11 ( 30 )
                                      Design Devel:  04-20-11  04-20-11  (  0 ) Prime Re-Bid:                      12-01-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-11-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-11-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-11-13                     
                                      95-100%:       09-01-11  08-22-11  ( 10-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hoelscher Engineering PC     11004510                                                     (  0 )                     (  0 ) 03-11-13
Illinois Excavators Inc      12046481   02-01-12  02-14-12  06-13-12                      (  0 ) 08-12-12            (  0 ) 08-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hoelscher Engineering PC     11004510  10     145,600.00          .00    0      145,600.00        73,489.51   8       72,110.49   51
Illinois Excavators Inc      12046481  81     272,018.40          .00    0      272,018.40        12,155.11   1      259,863.29    5
***** Contract Totals *****                   417,618.40          .00    0      417,618.40        85,644.62   9      331,973.78   21
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-175-126                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Repair Upper Slope and Relocate Utilitie
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Menard Correctional Center - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             5512                          :                                                                                :
A/E Name:          Holcomb Foundation Engineering :                                                                                :
A/E Contact:       Timothy Holcomb                :                                                                                :
A/E Telephone:     (618)529-5262                  :                                                                                :
Date Selected:     08-11-11                       :                                                                                :
Contract Date:     10-04-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,355,319.68   01-13-12    1,355,319.68    01-13-12     1,355,319.68     1,262,849.97              .00              .00

Total     1,355,319.68               1,355,319.68                 1,355,319.68     1,262,849.97              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    50.00%     Description: PH-1 / General Repair Upper Slope and Re

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-09-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-28-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-15                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Holcomb Foundation Engineeri 12000910                                                     (  0 )                     (  0 ) 02-28-15
Illinois Excavators Inc      12EM0181   09-07-11  08-19-11  12-17-11  07-29-12  04-27-12  (132 ) 09-30-12            (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Holcomb Foundation Engineeri 12000910  10     132,365.00          .00    0      132,365.00       111,911.70   3       20,453.30   85
Ameren                       5865      50       1,316.19          .00    0        1,316.19         1,316.19   1             .00  100
Illinois Excavators Inc      12EM0181  81   1,057,098.28    36,687.21    2    1,093,785.49     1,021,769.08   7       72,016.41   94
***** Contract Totals *****                 1,190,779.47    36,687.21    2    1,227,466.68     1,134,996.97  11       92,469.71   93
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-175-126                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Repair Upper Slope and Relocate Utilitie
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Menard Correctional Center - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  02-17-12    :
                                                  :                                                                                :
A/E Id:             5512                          :                                                                                :
A/E Name:          Holcomb Foundation Engineering :                                                                                :
A/E Contact:       Timothy Holcomb                :                                                                                :
A/E Telephone:     (618)529-5262                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-04-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,355,319.68   01-13-12    1,355,319.68    01-13-12     1,355,319.68     1,262,849.97              .00              .00

Total     1,355,319.68               1,355,319.68                 1,355,319.68     1,262,849.97              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)      .00%     Description: PH-2 / Electrical Repair Upper Slope and

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Burke W J Electric Co Inc    12EM0485   09-15-11  10-06-11                      01-09-12  (  0 )           01-09-12  (  0 ) 12-31-52

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Burke W J Electric Co Inc    12EM0485  85     127,853.00          .00    0      127,853.00       127,853.00   2             .00  100
***** Contract Totals *****                   127,853.00          .00    0      127,853.00       127,853.00   2             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  135
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-200-117                                                           PM NAME: Kyle MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      EM   Emergency
Description:       Emergency - Repair Condensate Piping
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Pontiac Correctional Center - Livingston County
County:            105  - Livingston               ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        66,178.59   02-23-10       66,178.59    02-23-10        66,178.59        66,178.59              .00              .00

Total        66,178.59                  66,178.59                    66,178.59        66,178.59              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Emergency - Repair Condensate Piping    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  136
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-200-118                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Replace Condensate Tank & Equipment
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Pontiac Correctional Center - Livingston County
County:            105  - Livingston               ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  04-13-11    :
                                                  :                                                                                :
A/E Id:            23434                          :                                                                                :
A/E Name:          BBA Engineering PC             :                                                                                :
A/E Contact:       Dirk Hanson                    :                                                                                :
A/E Telephone:     (309)829-9458                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,844,240.00   06-07-11    1,844,240.00    06-07-11     1,697,526.68     1,683,186.19       146,713.32              .00

Total     1,844,240.00               1,844,240.00                 1,697,526.68     1,683,186.19       146,713.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XX)      .00%     Description: PH.1 - Replace Condensate Tank & Equipme

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-21-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-08-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-12                     
                                      95-100%:       03-16-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BBA Engineering PC           11040610                                                     (  0 )                     (  0 ) 09-01-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BBA Engineering PC           11040610  10      96,200.00          .00    0       96,200.00        95,859.51   6          340.49  100
A & R Mechanical Contractors INT3876   00       6,411.30     6,411.30-   0             .00              .00   2             .00  100
A & R Mechanical Contractors INT3877   00       6,411.30          .00    0        6,411.30         6,411.30   1             .00  100
***** Contract Totals *****                   109,022.60     6,411.30-   0      102,611.30       102,270.81   9          340.49  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  137
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-200-118                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Replace Condensate Tank & Equipment
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Pontiac Correctional Center - Livingston County
County:            105  - Livingston               ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  01-25-11    :
                                                  :                                                                                :
A/E Id:            23434                          :                                                                                :
A/E Name:          BBA Engineering PC             :                                                                                :
A/E Contact:       Dirk Hanson                    :                                                                                :
A/E Telephone:     (309)829-9458                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,844,240.00   06-07-11    1,844,240.00    06-07-11     1,697,526.68     1,683,186.19       146,713.32              .00

Total     1,844,240.00               1,844,240.00                 1,697,526.68     1,683,186.19       146,713.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XX)      .00%     Description: PH.2 - Emergency Heating Work           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  138
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-200-118                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Replace Condensate Tank & Equipment
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Pontiac Correctional Center - Livingston County
County:            105  - Livingston               ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            23434                          :                                                                                :
A/E Name:          BBA Engineering PC             :                                                                                :
A/E Contact:       Terry Sims                     :                                                                                :
A/E Telephone:     (309)829-9458                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,844,240.00   06-07-11    1,844,240.00    06-07-11     1,697,526.68     1,683,186.19       146,713.32              .00

Total     1,844,240.00               1,844,240.00                 1,697,526.68     1,683,186.19       146,713.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )      .00%     Description: PH.3 - Emergency Level 1                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

A & R Mechanical Contractors 11EM1683   05-19-11  05-19-11  07-28-11            07-20-11  (  8-) 08-27-11  08-31-11  (  4 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

A & R Mechanical Contractors 11EM1683  83   1,200,000.00   114,124.62-   0    1,085,875.38     1,085,875.38   5             .00  100
***** Contract Totals *****                 1,200,000.00   114,124.62-   0    1,085,875.38     1,085,875.38   5             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  139
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-225-009                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Operators & Main Gates
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Taylorville Correctional Center - Christian County
County:             21  - Christian                ________________________________________________________________________________
Leg. Districts:    House: 98 - Wayne Rosenthal
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             1698                          :                                                                                :
A/E Name:          Hurst Rosche Engineers Inc     :                                                                                :
A/E Contact:       Tom Baker                      :                                                                                :
A/E Telephone:     (217)532-3959                  :                                                                                :
Date Selected:     08-14-07                       :                                                                                :
Contract Date:     10-23-07                        ________________________________________________________________________________
Est. Project Cost:     309,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       345,903.49   07-13-09      345,903.49    03-04-10       325,453.49       311,661.92        20,450.00              .00

Total       345,903.49                 345,903.49                   325,453.49       311,661.92        20,450.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Replace Operators & Main Gates          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-12-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-10-07  03-25-08  (106 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-10-07  03-25-08  (106 ) Prime Bid:    05-01-08  06-24-10   10-21-10 (119 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-30-08  11-15-10            (  0 )
                                      50%:                               (  0 ) Final Accept: 10-31-08  06-04-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-09  07-19-11           
                                      95-100%:       02-11-08  09-10-10  (942 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hurst Rosche Engineers Inc   58021010                                                     (  0 )                     (  0 ) 07-19-11
Lovewell Fencing Inc         11049281   11-24-10  01-05-11  06-04-11            06-01-11  (  3-) 07-19-11  01-25-12  (190 ) 07-19-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hurst Rosche Engineers Inc   58021010  10      45,300.00     9,890.00    3       55,190.00        41,398.43  13       13,791.57   75
Hurst Rosche Engineers Inc   INT8760   00         153.49          .00    0          153.49           153.49   1             .00  100
Lovewell Fencing Inc         11049281  81     270,110.00          .00    0      270,110.00       270,110.00   3             .00  100
***** Contract Totals *****                   315,563.49     9,890.00    3      325,453.49       311,661.92  17       13,791.57   96



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  140
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-230-122                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace X-House Locks
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Stateville Correctional Center - Joliet
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            23169                          :                                                                                :
A/E Name:          Wold Architects and Engineers  :                                                                                :
A/E Contact:       Tedd Stromswold                :                                                                                :
A/E Telephone:     (847)241-6100                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     02-21-11                        ________________________________________________________________________________
Est. Project Cost:   1,597,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,597,000.00   07-13-09    1,597,000.00    08-16-10       141,400.00        89,173.88     1,455,600.00              .00

Total     1,597,000.00               1,597,000.00                   141,400.00        89,173.88     1,455,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace X-House Locks                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-14-10  (  0 ) Assgn Bid:    10-11-11             02-28-12 (140 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-18-11             03-15-12 (149 )
                                      Design Devel:  04-28-11  07-07-11  ( 70 ) Prime Re-Bid:                      03-14-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-12-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       08-06-11  11-10-11  ( 96 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Wold Architects and Engineer 11023810                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Wold Architects and Engineer 11023810  10     141,400.00          .00    0      141,400.00        89,173.88   8       52,226.12   63
***** Contract Totals *****                   141,400.00          .00    0      141,400.00        89,173.88   8       52,226.12   63



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  141
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-230-123                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      EM   Emergency
Description:       Inspect High Mast Lighting
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Stateville Correctional Center - Joliet
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26816                          :                                                                                :
A/E Name:          Infrastructure Engineering Inc :                                                                                :
A/E Contact:       Steve Karlowski                :                                                                                :
A/E Telephone:     (312)425-9560                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     06-29-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       285,455.55   01-19-11      285,455.55    01-19-11       285,455.55       280,757.85              .00              .00

Total       285,455.55                 285,455.55                   285,455.55       280,757.85              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Inspect High Mast Lighting              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-01-10  08-02-10  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-26-11             01-06-11 ( 20-)
                                      Design Devel:  08-01-10  08-02-10  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-30-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-28-12                     
                                      95-100%:       11-11-10  11-16-10  (  5 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Infrastructure Engineering I 10024410                                                     (  0 )                     (  0 ) 12-28-12
Burns John Construction Comp 11051685   02-22-11  04-25-11  08-23-11  10-24-11  10-24-11  ( 62 ) 11-24-11  01-06-12  ( 43 ) 11-24-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Infrastructure Engineering I 10024410  10      15,800.00    34,100.00    1       49,900.00        45,202.30   4        4,697.70   91
Burns John Construction Comp 11051685  85     235,555.55          .00    1      235,555.55       235,555.55   2             .00  100
***** Contract Totals *****                   251,355.55    34,100.00    2      285,455.55       280,757.85   6        4,697.70   98



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  142
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-230-126                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Plan & Begin Construction of an X-House
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Stateville Correctional Center - Joliet
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29568                          :                                                                                :
A/E Name:          PSA Dewberry Inc               :                                                                                :
A/E Contact:       James Matarelli                :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     01-05-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,000,000.00   06-11-10    2,000,000.00    06-11-10     1,667,065.00       503,862.22       332,935.00              .00

Total     2,000,000.00               2,000,000.00                 1,667,065.00       503,862.22       332,935.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    45.00%     Description: Plan & Begin Construction of an X-House 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-14-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-15-11  03-18-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-18-11  05-18-11  (  0 ) Prime Bid:    10-18-12  11-25-12            (  0 )
                                      Design Devel:  03-09-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-28-14  08-04-14            (  0 )
                                      50%:           06-14-12            (  0 ) Final Accept: 09-20-14  12-03-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       08-31-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

PSA Dewberry Inc             11021910                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

PSA Dewberry Inc             11021910  10     362,900.00 1,304,165.00    3    1,667,065.00       503,862.22   9    1,163,202.78   30
***** Contract Totals *****                   362,900.00 1,304,165.00    3    1,667,065.00       503,862.22   9    1,163,202.78   30
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Project Number:    120-231-029                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:        Roof System Replacement
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Illinois Youth Center - Joliet
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  09-17-08    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:     09-11-02                       :                                                                                :
Contract Date:     10-28-02                        ________________________________________________________________________________
Est. Project Cost:   1,030,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,733,171.34   11-09-11    2,733,171.34    11-09-11     1,855,851.12     1,505,178.30        23,196.24       854,123.98

Total     2,733,171.34               2,733,171.34                 1,855,851.12     1,505,178.30        23,196.24       854,123.98
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Emergency Roof System Replacement       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      10-09-02         Orientation:             09-18-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-27-03  01-27-03  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            01-27-03  (  0 ) Prime Bid:              02-10-11   05-01-07 (381-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            11-04-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           12-05-11            (  0 )
                                      75%:                     03-14-03  (  0 ) A/E Cont End: 10-09-08  10-27-12           
                                      95-100%:       12-06-10  04-10-07  (336-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tripartite Inc d/b/a Kathlee 53000810                                                     (  0 )                     (  0 ) 10-27-12
Tripartite Inc d/b/a Kathlee 57024310                                                     (  0 )                     (  0 )         
Bennett & Brosseau Roofing I 57EM4181             05-14-07  09-11-07  10-11-07  11-26-07  ( 76 ) 11-28-07  01-10-08  ( 43 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tripartite Inc d/b/a Kathlee 53000810  10      95,900.00    35,452.63    9      131,352.63       122,898.63  10        8,454.00   94
Tripartite Inc d/b/a Kathlee 57024310  10      55,400.00     2,621.24-   0       52,778.76        52,778.76   6             .00  100
Tripartite Inc d/b/a Kathlee INT8704   00         270.86          .00    0          270.86           270.86   1             .00  100
Bennett & Brosseau Roofing I INT8791   00       2,886.65          .00    0        2,886.65         2,886.65   1             .00  100
Bennett & Brosseau Roofing I 57EM4181  81     607,000.00     4,497.50    2      611,497.50       611,497.50   5             .00  100
***** Contract Totals *****                   761,457.51    37,328.89   11      798,786.40       790,332.40  23        8,454.00   99
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-231-029                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:        Roof System Replacement
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Illinois Youth Center - Joliet
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-28-02                        ________________________________________________________________________________
Est. Project Cost:   1,030,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,733,171.34   11-09-11    2,733,171.34    11-09-11     1,855,851.12     1,505,178.30        23,196.24       854,123.98

Total     2,733,171.34               2,733,171.34                 1,855,851.12     1,505,178.30        23,196.24       854,123.98
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    98.00%     Description: Roof System Replacement                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      10-09-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              02-10-11   04-27-11 ( 76 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      04-07-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:            11-04-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           12-05-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-31-10  10-27-12           
                                      95-100%:                 11-23-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bennett & Brosseau Roofing I 11057181   06-22-11  07-28-11  01-24-12  05-09-12            (  0 ) 06-15-12            (  0 ) 12-17-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bennett & Brosseau Roofing I 11057181  81   1,026,600.00    30,464.72    2    1,057,064.72       714,845.90   5      342,218.82   68
***** Contract Totals *****                 1,026,600.00    30,464.72    2    1,057,064.72       714,845.90   5      342,218.82   68
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Project Number:    120-240-055                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofs and Boilers
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vandalia Correctional Center - Fayette County
County:             51  - Fayette                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28276                          :                                                                                :
A/E Name:          Upchurch Group Inc The         :                                                                                :
A/E Contact:       Michael Sneddon                :                                                                                :
A/E Telephone:     (217)235-3177                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:   2,343,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,343,000.00   07-13-09    2,343,000.00    06-04-10     1,546,484.37       434,943.20       796,515.63              .00
  990       445,082.57   12-06-11      420,334.87    03-14-12       445,082.57       420,334.87              .00              .00

Total     2,788,082.57               2,763,334.87                 1,991,566.94       855,278.07       796,515.63              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: PH-1 / Replace Roofing Systems          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-10-10  (  0 ) Assgn Bid:    09-02-11                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-24-11  01-18-11  ( 37-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-24-11  01-18-11  ( 37-) Prime Bid:    09-08-11             08-04-11 ( 35-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-07-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       04-11-11  04-28-11  ( 17 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Upchurch Group Inc The       11021710                                                     (  0 )                     (  0 ) 12-01-15
Kehrer Brother's West Roofin 12042981   12-02-11  12-22-11  12-21-12                      (  0 ) 01-20-13            (  0 ) 01-20-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Upchurch Group Inc The       11021710  10     228,500.00          .00    0      228,500.00       147,167.13   8       81,332.87   65
Kehrer Brother's West Roofin 12042981  81   1,366,850.00     1,434.37    1    1,368,284.37       313,328.37   2    1,054,956.00   23
***** Contract Totals *****                 1,595,350.00     1,434.37    1    1,596,784.37       460,495.50  10    1,136,288.87   29
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-240-055                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofs and Boilers
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vandalia Correctional Center - Fayette County
County:             51  - Fayette                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  02-17-12    :
                                                  :                                                                                :
A/E Id:            28276                          :                                                                                :
A/E Name:          Upchurch Group Inc The         :                                                                                :
A/E Contact:       Michael Sneddon                :                                                                                :
A/E Telephone:     (217)235-3177                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:   2,343,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,343,000.00   07-13-09    2,343,000.00    06-04-10     1,546,484.37       434,943.20       796,515.63              .00
  990       445,082.57   12-06-11      420,334.87    03-14-12       445,082.57       420,334.87              .00              .00

Total     2,788,082.57               2,763,334.87                 1,991,566.94       855,278.07       796,515.63              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)    95.00%     Description: PH-2 / Replace Water Heaters (ARRA)     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            02-09-11  (  0 ) Prime Bid:                         04-21-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      05-05-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 03-10-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Haier Plumbing & Heating Inc 11056982   06-21-11  07-19-11  10-17-11  12-30-11  11-17-11  ( 31 ) 02-17-12  01-23-12  ( 25-) 11-15-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Haier Plumbing & Heating Inc 11056982  82     394,005.00       777.57    2      394,782.57       394,782.57   3             .00  100
***** Contract Totals *****                   394,005.00       777.57    2      394,782.57       394,782.57   3             .00  100
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Project Number:    120-245-058                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Roofing & Security Systems and R
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vienna Correctional Center - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  12-22-03    :
                                                  :                                                                                :
A/E Id:            29471                          :                                                                                :
A/E Name:          Baysinger Design Group Inc     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)998-8015                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,185,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,720,026.53   07-13-09    4,720,026.53    06-04-10       528,468.69       415,516.85     4,185,990.33         5,567.51

Total     4,720,026.53               4,720,026.53                   528,468.69       415,516.85     4,185,990.33         5,567.51
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1/ Replace Roofs                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-29-00         Orientation:             09-14-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     25,001.00    Pgm Analysis:  11-24-10            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-24-10            (  0 ) Prime Bid:    06-15-11                      (  0 )
                                      Design Devel:  11-24-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-31-12                      (  0 )
                                      50%:           02-09-11            (  0 ) Final Accept: 06-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       04-27-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Design Architects Inc        51046810                                                     (  0 )                     (  0 ) 12-31-08
Baysinger Design Group Inc   11002110                                                     (  0 )                     (  0 ) 12-31-13
Vaughn's Roofing             52081381   01-03-02  01-31-02  06-14-03            07-17-03  ( 33 ) 07-14-03  09-26-03  ( 74 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Design Architects Inc        51046810  10     144,840.00    24,974.34-   6      119,865.66       114,298.15  10        5,567.51   95
Baysinger Design Group Inc   11002110  10     187,801.00          .00    0      187,801.00        80,416.67   5      107,384.33   43
Taylor Jim Inc               4320      80       2,799.00          .00    0        2,799.00         2,799.00   1             .00  100
Vaughn's Roofing             52081381  81     207,828.00    10,175.03    2      218,003.03       218,003.03   4             .00  100
***** Contract Totals *****                   543,268.00    14,799.31-   8      528,468.69       415,516.85  20      112,951.84   79
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Project Number:    120-245-058                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Roofing & Security Systems and R
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vienna Correctional Center - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  11-20-02    :
                                                  :                                                                                :
A/E Id:            25662                          :                                                                                :
A/E Name:          Design Architects Inc          :                                                                                :
A/E Contact:       Dave Pool                      :                                                                                :
A/E Telephone:     (618)998-0075                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-02-01                        ________________________________________________________________________________
Est. Project Cost:   2,185,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,720,026.53   07-13-09    4,720,026.53    06-04-10       528,468.69       415,516.85     4,185,990.33         5,567.51

Total     4,720,026.53               4,720,026.53                   528,468.69       415,516.85     4,185,990.33         5,567.51
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XX)      .00%     Description: PH-2 / Window Replacement               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-29-00         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-08           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  150
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-245-058                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Roofing & Security Systems and R
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vienna Correctional Center - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  11-20-02    :
                                                  :                                                                                :
A/E Id:            25662                          :                                                                                :
A/E Name:          Design Architects Inc          :                                                                                :
A/E Contact:       Dave Pool                      :                                                                                :
A/E Telephone:     (618)998-0075                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-02-01                        ________________________________________________________________________________
Est. Project Cost:   2,185,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,720,026.53   07-13-09    4,720,026.53    06-04-10       528,468.69       415,516.85     4,185,990.33         5,567.51

Total     4,720,026.53               4,720,026.53                   528,468.69       415,516.85     4,185,990.33         5,567.51
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XX)   100.00%     Description: PH-3 / Security Upgrade                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-29-00         Orientation:             01-04-01  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            05-21-01  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         11-20-01 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                     07-12-01  (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-08           
                                      95-100%:                 09-25-01  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  151
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-245-058                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Roofing & Security Systems and R
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vienna Correctional Center - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            29471                          :                                                                                :
A/E Name:          Baysinger Design Group Inc     :                                                                                :
A/E Contact:       Sheila Baysinger               :                                                                                :
A/E Telephone:     (618)998-8015                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,185,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,720,026.53   07-13-09    4,720,026.53    06-04-10       528,468.69       415,516.85     4,185,990.33         5,567.51

Total     4,720,026.53               4,720,026.53                   528,468.69       415,516.85     4,185,990.33         5,567.51
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (D )   100.00%     Description: PH-4 / Window/Security Upgrade          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-29-00         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-24-10  11-30-10  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-24-10  11-30-10  (  6 ) Prime Bid:    06-15-11                      (  0 )
                                      Design Devel:  11-24-10  11-30-10  (  6 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-12                      (  0 )
                                      50%:           02-09-11  02-09-11  (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       04-27-11  11-04-11  (191 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  152
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-245-070                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Vienna Correctional Center - Johnson County
County:             87  - Johnson                  ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            22834                          :                                                                                :
A/E Name:          Bohnsack H Michael Architects  :                                                                                :
A/E Contact:       Harlan Bohnsack                :                                                                                :
A/E Telephone:     (618)457-5709                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     07-23-10                        ________________________________________________________________________________
Est. Project Cost:     940,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       940,000.00   07-13-09      940,000.00    05-03-10       927,036.41       858,747.39        12,963.59              .00

Total       940,000.00                 940,000.00                   927,036.41       858,747.39        12,963.59              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    98.00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-01-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-13-10  09-13-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-13-10  09-13-10  (  0 ) Prime Bid:    02-24-11             03-10-11 ( 14 )
                                      Design Devel:  09-13-10  09-13-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-11                      (  0 )
                                      50%:           11-15-10  11-15-10  (  0 ) Final Accept: 02-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-29-12                     
                                      95-100%:       01-17-11  01-19-11  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bohnsack H Michael Architect 10006410                                                     (  0 )                     (  0 ) 06-29-12
H & N Construction Inc       11054581   05-04-11  05-18-11  02-12-12  04-12-12            (  0 ) 06-12-12            (  0 ) 04-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bohnsack H Michael Architect 10006410  10      85,613.00     2,700.00    1       88,313.00        71,947.10   5       16,365.90   82
H & N Construction Inc       11054581  81     819,093.00    18,130.41    3      837,223.41       785,300.29   8       51,923.12   94
***** Contract Totals *****                   904,706.00    20,830.41    4      925,536.41       857,247.39  13       68,289.02   93



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  153
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-260-032                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Centralia Correctional Center - Clinton County
County:             27  - Clinton                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26859                          :                                                                                :
A/E Name:          Eggemeyer Associates Architect :                                                                                :
A/E Contact:       Ben Poirier                    :                                                                                :
A/E Telephone:     (618)549-3361                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     10-05-10                        ________________________________________________________________________________
Est. Project Cost:   3,333,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,756,000.00   01-30-12    3,756,000.00    01-30-12     2,904,351.15       338,147.90       851,648.85              .00
  990       911,015.00   02-03-12      488,340.10    05-17-12       911,015.00       488,340.10              .00              .00

Total     4,667,015.00               4,244,340.10                 3,815,366.15       826,488.00       851,648.85              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: PH. 1 - Replace Roofing Systems         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-22-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-02-10  10-29-10  (  4-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-23-11             04-26-11 ( 34 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      08-02-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       02-04-11  02-09-11  (  5 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eggemeyer Associates Archite 11002410                                                     (  0 )                     (  0 ) 12-31-12
Poettker Construction Compan 12048581   02-28-12  03-20-12  10-16-12                      (  0 ) 11-15-12            (  0 ) 11-15-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eggemeyer Associates Archite 11002410  10      19,317.00   410,111.00    4      429,428.00       288,120.17  13      141,307.83   67
Poettker Construction Compan 12048581  81   2,639,761.00          .00    0    2,639,761.00       167,827.20   1    2,471,933.80    6
***** Contract Totals *****                 2,659,078.00   410,111.00    4    3,069,189.00       455,947.37  14    2,613,241.63   15



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  154
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-260-032                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Centralia Correctional Center - Clinton County
County:             27  - Clinton                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26859                          :                                                                                :
A/E Name:          Eggemeyer Associates Architect :                                                                                :
A/E Contact:       Ben Poirier                    :                                                                                :
A/E Telephone:     (618)549-3361                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-05-10                        ________________________________________________________________________________
Est. Project Cost:   3,333,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,756,000.00   01-30-12    3,756,000.00    01-30-12     2,904,351.15       338,147.90       851,648.85              .00
  990       911,015.00   02-03-12      488,340.10    05-17-12       911,015.00       488,340.10              .00              .00

Total     4,667,015.00               4,244,340.10                 3,815,366.15       826,488.00       851,648.85              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )      .00%     Description: PH. 2 - Hot Water Heater                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-01-11  06-13-11  ( 43 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-01-11             10-25-11 ( 54 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-01-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       06-01-11  10-03-11  (124 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Industrial Mechanical Contra 12045382   01-10-12  01-25-12  07-03-12                      (  0 ) 07-14-12            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Industrial Mechanical Contra 12045382  82     733,000.00    13,177.15    2      746,177.15       370,540.63   2      375,636.52   50
***** Contract Totals *****                   733,000.00    13,177.15    2      746,177.15       370,540.63   2      375,636.52   50



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  155
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-260-704                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Remediate Asbestos Floor Tile
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Centralia Correctional Center - Clinton County
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28758                          :                                                                                :
A/E Name:          Farmer Environmental Services  :                                                                                :
A/E Contact:       Brian Farmer                   :                                                                                :
A/E Telephone:     (618)656-6988                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     05-26-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       206,400.00   01-24-11      206,400.00    01-24-11        32,006.00         1,000.00       174,394.00              .00
  224        57,060.00   06-15-10       57,060.00    06-15-10        57,060.00        16,128.20              .00              .00

Total       263,460.00                 263,460.00                    89,066.00        17,128.20       174,394.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Remediate Asbestos Floor Tile           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-31-10  (  0 ) Assgn Bid:                         01-04-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-28-10  06-28-10  ( 31 ) Assgn Re-Bid: 01-20-11             01-20-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-04-11             01-04-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid: 01-20-11  07-31-12            (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-27-14            (  0 )
                                      50%:                               (  0 ) Final Accept:           04-30-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  04-30-15           
                                      95-100%:       10-14-10  10-14-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Farmer Environmental Service 10003910                                                     (  0 )                     (  0 ) 04-30-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Farmer Environmental Service 10003910  10      58,060.00    31,006.00    1       89,066.00        17,128.20   3       71,937.80   19
***** Contract Totals *****                    58,060.00    31,006.00    1       89,066.00        17,128.20   3       71,937.80   19
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-275-006                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Fire Alarm System
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Du Quoin Work Camp - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            28586                          :                                                                                :
A/E Name:          AFRAM Corporation              :                                                                                :
A/E Contact:       Frank Eppert                   :                                                                                :
A/E Telephone:     (314)645-6299                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     09-17-10                        ________________________________________________________________________________
Est. Project Cost:     371,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       168,649.00   05-01-12      168,649.00    05-01-12       166,964.25       126,998.32         1,684.75              .00

Total       168,649.00                 168,649.00                   166,964.25       126,998.32         1,684.75              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    20.00%     Description: Replace Fire Alarm System               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-18-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-15-10  12-08-10  ( 23 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-15-10  12-08-10  ( 23 ) Prime Bid:    04-06-11             04-28-11 ( 22 )
                                      Design Devel:  11-15-10  12-08-10  ( 23 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-16-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-16-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-29-12  12-31-12           
                                      95-100%:       02-11-11  03-11-11  ( 28 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

AFRAM Corporation            11001110                                                     (  0 )                     (  0 ) 12-31-12
FW Electric Inc              11057585   07-13-11  08-24-11  01-21-12                      (  0 ) 03-21-12            (  0 ) 03-21-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

AFRAM Corporation            11001110  10      57,282.00          .00    1       57,282.00        33,464.42   6       23,817.58   59
FW Electric Inc              11057585  85     108,275.00     1,407.25    2      109,682.25        93,533.90   2       16,148.35   85
***** Contract Totals *****                   165,557.00     1,407.25    3      166,964.25       126,998.32   8       39,965.93   76
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    120-275-008                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Storm Damage Repairs
Agency:            Department of Corrections                                             Analyst: Kyle Beachy
Location:          Du Quoin Work Camp - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        13,443.00   04-05-12       13,443.00    04-05-12        13,443.00        13,443.00              .00              .00

Total        13,443.00                  13,443.00                    13,443.00        13,443.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: Storm Damage Repairs                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  158
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-003-002                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Emergency - Repair/Replace Boiler Room E
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            25661                          :                                                                                :
A/E Name:          Hurst Rosche Engineers Inc     :                                                                                :
A/E Contact:       Mark Ritter                    :                                                                                :
A/E Telephone:     (618)998-0075                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     10-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        96,194.00   01-26-12       96,194.00    01-26-12        96,194.00        22,653.75              .00              .00

Total        96,194.00                  96,194.00                    96,194.00        22,653.75              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Emergency - Repair/Replace Boiler Room E

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-14-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-29-11             11-30-11 (  1 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-29-13                     
                                      95-100%:                 10-26-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hurst Rosche Engineers Inc   11005210                                                     (  0 )                     (  0 ) 10-29-13
HSG Mechanical Contractors I 12048383   02-28-12  03-29-12  06-27-12                      (  0 ) 08-11-12            (  0 ) 08-11-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hurst Rosche Engineers Inc   11005210  10      29,625.00          .00    0       29,625.00        16,266.75   2       13,358.25   55
HSG Mechanical Contractors I 12048383  83      66,569.00          .00    0       66,569.00         6,387.00   1       60,182.00   10
***** Contract Totals *****                    96,194.00          .00    0       96,194.00        22,653.75   3       73,540.25   24



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  159
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-003-701                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Emergency Thermal Insulation Abatement o
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            25661                          :                                                                                :
A/E Name:          Hurst Rosche Engineers Inc     :                                                                                :
A/E Contact:       Mark Ritter                    :                                                                                :
A/E Telephone:     (618)998-0075                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        30,351.00   01-26-12       30,351.00    01-26-12        30,351.00         4,460.00              .00              .00

Total        30,351.00                  30,351.00                    30,351.00         4,460.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Emergency Thermal Insulation Abatement o

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-10-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-29-11             11-30-11 (  1 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-29-13                     
                                      95-100%:                 10-26-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hurst Rosche Engineers Inc   11005610                                                     (  0 )                     (  0 ) 10-29-13
KAM Services Inc             12048488   02-28-12  03-20-12  04-19-12                      (  0 ) 06-03-12            (  0 ) 06-03-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hurst Rosche Engineers Inc   11005610  10      13,660.00          .00    0       13,660.00         4,460.00   2        9,200.00   33
KAM Services Inc             12048488  88      16,691.00          .00    0       16,691.00              .00   0       16,691.00    0
***** Contract Totals *****                    30,351.00          .00    0       30,351.00         4,460.00   2       25,891.00   15



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  160
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-110-002                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace HVAC in Residential Cottages
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - St. Charles
County:             89  - Kane                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 50 - Kay Hatcher
                   Senate:25 - Chris Lauzen       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Stephen Kromkowski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     09-28-10                        ________________________________________________________________________________
Est. Project Cost:     606,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       606,000.00   07-13-09      606,000.00    03-04-10        50,415.00        27,913.00       555,585.00              .00
  990       409,300.00   10-28-11      325,905.64    05-17-12       407,025.00       325,905.64         2,275.00              .00

Total     1,015,300.00                 931,905.64                   457,440.00       353,818.64       557,860.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Replace Hot Water Heaters under ARRA Pro

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-29-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-15-10  12-20-10  (  5 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-15-10  12-27-10  ( 12 ) Prime Bid:    07-13-11             09-22-11 ( 71 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-17-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-16-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       05-27-11  07-29-11  ( 63 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DLZ Illinois Inc             11021210                                                     (  0 )                     (  0 ) 12-01-15
Commercial Mechanical Inc    12043682   11-21-11  12-19-11  04-17-12            03-16-12  ( 32-) 05-17-12            (  0 ) 05-17-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DLZ Illinois Inc             11021210  10      15,400.00    75,040.00    2       90,440.00        65,148.32  12       25,291.68   72
Commercial Mechanical Inc    12043682  82     367,000.00          .00    0      367,000.00       288,670.32   3       78,329.68   79
***** Contract Totals *****                   382,400.00    75,040.00    2      457,440.00       353,818.64  15      103,621.36   77



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  161
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-110-002                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace HVAC in Residential Cottages
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - St. Charles
County:             89  - Kane                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 50 - Kay Hatcher
                   Senate:25 - Chris Lauzen       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-28-10                        ________________________________________________________________________________
Est. Project Cost:     606,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       606,000.00   07-13-09      606,000.00    03-04-10        50,415.00        27,913.00       555,585.00              .00
  990       409,300.00   10-28-11      325,905.64    05-17-12       407,025.00       325,905.64         2,275.00              .00

Total     1,015,300.00                 931,905.64                   457,440.00       353,818.64       557,860.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )    99.00%     Description: Non ARRA Work                           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-15-10            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-15-10            (  0 ) Prime Bid:    03-01-12             04-17-12 ( 47 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      05-10-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-17-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       01-06-12  12-27-11  ( 10-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  162
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-110-004                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Roofing System
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - St. Charles
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 50 - Kay Hatcher
                   Senate:25 - Chris Lauzen       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            28832                          :                                                                                :
A/E Name:          Johnson R Architects Inc       :                                                                                :
A/E Contact:       Bob Johnson                    :                                                                                :
A/E Telephone:     (815)223-3252                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:     08-31-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       300,970.00   01-19-12      300,970.00    01-19-12       300,970.00        21,565.23              .00              .00

Total       300,970.00                 300,970.00                   300,970.00        21,565.23              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    65.00%     Description: Replace Roofing System                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-09-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         12-06-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-14-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-14-13                     
                                      95-100%:       10-03-11  09-29-11  (  4-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Johnson R Architects Inc     12042510                                                     (  0 )                     (  0 ) 03-14-13
Elens & Maichin Roofing & Sh 12049181   03-05-12  04-06-12  10-03-12                      (  0 ) 11-02-12            (  0 ) 11-02-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Johnson R Architects Inc     12042510  10      32,950.00          .00    0       32,950.00        21,565.23   3       11,384.77   66
Elens & Maichin Roofing & Sh 12049181  81     268,020.00          .00    0      268,020.00              .00   0      268,020.00    0
***** Contract Totals *****                   300,970.00          .00    0      300,970.00        21,565.23   3      279,404.77    7



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  163
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-110-701                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Emergency - Remove Floor Tile and Abate
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - St. Charles
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 50 - Kay Hatcher
                   Senate:25 - Chris Lauzen       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            17889                          :                                                                                :
A/E Name:          United Analytical Services Inc :                                                                                :
A/E Contact:       Thad Daniels                   :                                                                                :
A/E Telephone:     (630)691-8271                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:     10-26-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        90,010.00   04-03-12       90,010.00    04-03-12        21,355.00         5,375.20        68,655.00              .00

Total        90,010.00                  90,010.00                    21,355.00         5,375.20        68,655.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Emergency - Remove Floor Tile and Abate 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-09-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-01-11             03-29-12 (119 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      03-29-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-06-12  08-23-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-27-12  09-25-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-01-12  06-01-13           
                                      95-100%:       11-09-11  11-09-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

United Analytical Services I 12021410                                                     (  0 )                     (  0 ) 06-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

United Analytical Services I 12021410  10      21,355.00          .00    1       21,355.00         5,375.20   1       15,979.80   25
***** Contract Totals *****                    21,355.00          .00    1       21,355.00         5,375.20   1       15,979.80   25
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    125-195-002                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - Pere Marquette
County:             83  - Jersey                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:             1765                          :                                                                                :
A/E Name:          Loyet David A & Associates Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)654-2328                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:     09-14-11                        ________________________________________________________________________________
Est. Project Cost:     221,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       221,000.00   07-13-09      221,000.00    04-18-11        40,910.00        11,278.00       180,090.00              .00

Total       221,000.00                 221,000.00                    40,910.00        11,278.00       180,090.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    60.00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            11-25-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            11-25-11  (  0 ) Prime Bid:    08-15-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-01-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Loyet David A & Associates I 12001010                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Loyet David A & Associates I 12001010  10       7,705.00    31,855.00    1       39,560.00         9,928.00   4       29,632.00   25
***** Contract Totals *****                     7,705.00    31,855.00    1       39,560.00         9,928.00   4       29,632.00   25
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Project Number:    125-300-004                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Sprinkler System
Agency:            Department of Juvenile Justice                                        Analyst: Kyle Beachy
Location:          Illinois Youth Center - Kewanee
County:             73  - Henry                    ________________________________________________________________________________
Leg. Districts:    House: 74 - Donald Moffitt
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            25863                          :                                                                                :
A/E Name:          Duffin Engineering Co          :                                                                                :
A/E Contact:       Stephen Duffin                 :                                                                                :
A/E Telephone:     (708)479-7764                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     07-16-10                        ________________________________________________________________________________
Est. Project Cost:   6,500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,500,000.00   07-13-09    6,500,000.00    06-02-10     4,859,935.00       240,550.00     1,640,065.00              .00

Total     6,500,000.00               6,500,000.00                 4,859,935.00       240,550.00     1,640,065.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )     5.00%     Description: Replace Sprinkler System                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-10-10  (  0 ) Assgn Bid:    06-28-11             08-17-11 ( 50 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-18-10  09-29-10  ( 19-) Assgn Re-Bid:                      09-01-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-07-11             08-24-11 ( 48 )
                                      Design Devel:  10-18-10  09-29-10  ( 19-) Prime Re-Bid:                      09-08-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-01-12                      (  0 )
                                      50%:           02-14-11  03-15-11  ( 29 ) Final Accept: 10-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14                     
                                      95-100%:       05-02-11  05-23-11  ( 21 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Duffin Engineering Co        10025210                                                     (  0 )                     (  0 ) 06-30-14
Automatic Fire Sprinkler LLC 12047182   02-16-12  03-16-12  05-15-13                      (  0 ) 07-14-13            (  0 ) 07-14-14
Laverdiere Construction Inc  12047281   02-16-12  03-16-12  05-15-13                      (  0 ) 07-14-13            (  0 )         
Johnson Contracting Company  12047384   02-16-12  03-16-12  05-15-13                      (  0 ) 07-14-13            (  0 ) 07-14-14
J B Contracting Corporation  12047485   02-16-12  03-16-12  05-15-13                      (  0 ) 07-14-13            (  0 ) 07-14-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Duffin Engineering Co        10025210  10     573,800.00          .00    0      573,800.00       240,550.00   4      333,250.00   42
Automatic Fire Sprinkler LLC 12047182  82   2,496,420.00          .00    0    2,496,420.00              .00   0    2,496,420.00    0
Laverdiere Construction Inc  12047281  81     980,834.00          .00    0      980,834.00              .00   0      980,834.00    0
Johnson Contracting Company  12047384  84      94,000.00          .00    0       94,000.00              .00   0       94,000.00    0
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

J B Contracting Corporation  12047485  85     714,881.00          .00    0      714,881.00              .00   0      714,881.00    0
***** Contract Totals *****                 4,859,935.00          .00    0    4,859,935.00       240,550.00   4    4,619,385.00    5
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Project Number:    250-000-010                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate for Office Space - LDC Mechanic
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       162,611.86   04-01-11      162,611.86    04-01-11       162,611.86       162,611.86              .00              .00

Total       162,611.86                 162,611.86                   162,611.86       162,611.86              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate for Office Space - LDC Mechanic

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-000-012                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Construct ISP Warehouse
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        35,836.00   07-27-11       35,836.00    07-27-11        35,836.00        35,836.00              .00              .00

Total        35,836.00                  35,836.00                    35,836.00        35,836.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct ISP Warehouse                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-000-013                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Install Generator/Upgrade Electrical
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            21605                          :                                                                                :
A/E Name:          De Avila Jose and Associates   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)383-3030                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     02-22-12                        ________________________________________________________________________________
Est. Project Cost:     505,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       527,000.00   09-16-11      527,000.00    09-16-11        53,600.00              .00       473,400.00              .00

Total       527,000.00                 527,000.00                    53,600.00              .00       473,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Install Generator/Upgrade Electrical    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-18-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-03-12            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-13                      (  0 )
                                      50%:           08-01-12            (  0 ) Final Accept: 12-31-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:       10-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

De Avila Jose and Associates 12043910                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

De Avila Jose and Associates 12043910  10      53,600.00          .00    0       53,600.00              .00   0       53,600.00    0
***** Contract Totals *****                    53,600.00          .00    0       53,600.00              .00   0       53,600.00    0
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Project Number:    250-000-014                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate for office space Extension Buil
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        47,958.63   05-18-12       47,958.63    05-18-12        31,041.76        29,343.16        16,916.87              .00

Total        47,958.63                  47,958.63                    31,041.76        29,343.16        16,916.87              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate for office space Extension Buil

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-020-040                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate for Office Space
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Michael A. Bilandic Building
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       612,978.15   04-12-11      612,978.15    04-12-11       556,497.91       556,497.91        56,480.24              .00

Total       612,978.15                 612,978.15                   556,497.91       556,497.91        56,480.24              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate for Office Space               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-025-022                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC System
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29202                          :                                                                                :
A/E Name:          PEC LLC Bldg Sys Eng d/b/a Pow :                                                                                :
A/E Contact:       Steve Zehr                     :                                                                                :
A/E Telephone:     (312)466-1540                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   4,150,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,593,000.00   04-24-12    4,593,000.00    04-24-12     4,172,000.00     1,426,890.95       421,000.00              .00
  990     1,714,947.48   02-07-12    1,243,703.47    05-17-12     1,714,636.43     1,243,703.47           311.05              .00

Total     6,307,947.48               5,836,703.47                 5,886,636.43     2,670,594.42       421,311.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    55.00%     Description: Upgrade HVAC System                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    04-27-11             07-28-11 ( 92 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-21-10  09-28-10  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,271.26    Schem Design:                      (  0 ) Prime Bid:    05-04-11             08-02-11 ( 90 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-31-12  01-23-12            (  0 )
                                      50%:           12-21-10  01-11-11  ( 21 ) Final Accept: 08-29-12  02-27-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13  12-01-13           
                                      95-100%:       03-03-11  05-25-11  ( 83 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

PEC LLC Bldg Sys Eng d/b/a P 10025310                                                     (  0 )                     (  0 ) 12-01-13
Anchor Mechanical Inc        12045483   01-11-12  01-31-12  05-05-13                      (  0 ) 06-19-13            (  0 ) 06-19-14
Anchor Mechanical Inc        12045583   01-11-12  01-31-12  05-05-13                      (  0 ) 06-19-13            (  0 ) 06-19-14
Anchor Mechanical Inc        12045685   01-11-12  01-31-12  05-05-13                      (  0 ) 06-19-13            (  0 ) 06-19-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

PEC LLC Bldg Sys Eng d/b/a P 10025310  10     450,350.00    74,720.00    2      525,070.00       325,923.03  20      199,146.97   62
Anchor Mechanical Inc        12045483  83   3,120,000.00          .00    0    3,120,000.00     1,080,254.00   1    2,039,746.00   35
Anchor Mechanical Inc        12045583  83     392,000.00          .00    0      392,000.00        24,110.00   1      367,890.00    6
Anchor Mechanical Inc        12045685  85     271,600.00          .00    0      271,600.00        72,436.20   2      199,163.80   27
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                 4,233,950.00    74,720.00    2    4,308,670.00     1,502,723.23  24    2,805,946.77   35
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-022                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC System
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29202                          :                                                                                :
A/E Name:          PEC LLC Bldg Sys Eng d/b/a Pow :                                                                                :
A/E Contact:       Steve Zehr                     :                                                                                :
A/E Telephone:     (312)466-1540                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   4,150,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,593,000.00   04-24-12    4,593,000.00    04-24-12     4,172,000.00     1,426,890.95       421,000.00              .00
  990     1,714,947.48   02-07-12    1,243,703.47    05-17-12     1,714,636.43     1,243,703.47           311.05              .00

Total     6,307,947.48               5,836,703.47                 5,886,636.43     2,670,594.42       421,311.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    85.00%     Description: Replace Lighting and Exit Signs         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,271.26    Schem Design:                      (  0 ) Prime Bid:                         03-03-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13  12-01-13           
                                      95-100%:                 11-17-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Argon Electric Company Inc   11054485   05-03-11  06-07-11                                (  0 ) 08-15-11            (  0 ) 08-14-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Argon Electric Company Inc   11054485  85     647,000.00   112,147.43    5      759,147.43       635,118.03   6      124,029.40   84
***** Contract Totals *****                   647,000.00   112,147.43    5      759,147.43       635,118.03   6      124,029.40   84
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-022                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC System
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29202                          :                                                                                :
A/E Name:          PEC LLC Bldg Sys Eng d/b/a Pow :                                                                                :
A/E Contact:       Steve Zehr                     :                                                                                :
A/E Telephone:     (312)466-1540                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   4,150,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,593,000.00   04-24-12    4,593,000.00    04-24-12     4,172,000.00     1,426,890.95       421,000.00              .00
  990     1,714,947.48   02-07-12    1,243,703.47    05-17-12     1,714,636.43     1,243,703.47           311.05              .00

Total     6,307,947.48               5,836,703.47                 5,886,636.43     2,670,594.42       421,311.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (C )    95.00%     Description: Upgrade Lighting - ARRA                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,271.26    Schem Design:                      (  0 ) Prime Bid:                         09-01-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 08-04-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

All Tech Energy Inc          12043185   10-18-11  11-23-11  03-07-12                      (  0 ) 04-06-12            (  0 ) 04-06-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

All Tech Energy Inc          12043185  85     458,832.00          .00    0      458,832.00       397,834.10   3       60,997.90   87
***** Contract Totals *****                   458,832.00          .00    0      458,832.00       397,834.10   3       60,997.90   87
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-022                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC System
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29202                          :                                                                                :
A/E Name:          PEC LLC Bldg Sys Eng d/b/a Pow :                                                                                :
A/E Contact:       Steve Zehr                     :                                                                                :
A/E Telephone:     (312)466-1540                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   4,150,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,593,000.00   04-24-12    4,593,000.00    04-24-12     4,172,000.00     1,426,890.95       421,000.00              .00
  990     1,714,947.48   02-07-12    1,243,703.47    05-17-12     1,714,636.43     1,243,703.47           311.05              .00

Total     6,307,947.48               5,836,703.47                 5,886,636.43     2,670,594.42       421,311.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (C )    65.00%     Description:  Lighting Control System Replacement - A

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,271.26    Schem Design:                      (  0 ) Prime Bid:                         10-06-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-14-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-15-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       07-21-11  09-06-11  ( 47 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Linear Electric Inc          12045085   12-14-11  01-13-12  04-27-12                      (  0 ) 05-27-12            (  0 ) 05-27-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Linear Electric Inc          12045085  85     359,987.00          .00    0      359,987.00       134,919.06   1      225,067.94   38
***** Contract Totals *****                   359,987.00          .00    0      359,987.00       134,919.06   1      225,067.94   38
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-023                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Plan and Begin Electrical System and Lif
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            17350                          :                                                                                :
A/E Name:          Primera Engineers Ltd          :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)606-0910                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     12-29-10                        ________________________________________________________________________________
Est. Project Cost:   1,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       702,710.00   04-24-12      702,710.00    04-24-12       702,710.00        82,010.00              .00              .00

Total       702,710.00                 702,710.00                   702,710.00        82,010.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Plan and Begin Electrical System and Lif

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-15-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-18-11  04-14-11  ( 27 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-26-12            (  0 ) Prime Bid:    07-23-13                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-24-15                      (  0 )
                                      50%:           12-10-12            (  0 ) Final Accept: 10-23-15                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15  12-01-17           
                                      95-100%:       04-30-13            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Primera Engineers Ltd        11022810                                                     (  0 )                     (  0 ) 12-01-17

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Primera Engineers Ltd        11022810  10      82,010.00   620,700.00    1      702,710.00        82,010.00   2      620,700.00   12
***** Contract Totals *****                    82,010.00   620,700.00    1      702,710.00        82,010.00   2      620,700.00   12
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-024                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      EM   Emergency
Description:       Emergency Repairs to Exterior Facade
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  11-01-10    :
                                                  :                                                                                :
A/E Id:            30045                          :                                                                                :
A/E Name:          Thornton Tomasetti Inc         :                                                                                :
A/E Contact:       Lance Parker                   :                                                                                :
A/E Telephone:     (312)596-2000                  :                                                                                :
Date Selected:     09-15-09                       :                                                                                :
Contract Date:     12-18-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,703,642.80   02-09-10    3,703,642.80    06-02-10     1,790,293.08     1,637,405.03     1,913,349.72              .00
  971        48,155.86   02-09-10       48,155.86    02-09-10        48,155.86        48,155.86              .00              .00

Total     3,751,798.66               3,751,798.66                 1,838,448.94     1,685,560.89     1,913,349.72              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Remove Granite Panels                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-29-09             10-21-09 (  8-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-02-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-29-11  07-05-12           
                                      95-100%:       10-14-09            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thornton Tomasetti Inc       10021410                                                     (  0 )                     (  0 ) 07-05-12
Thornton Tomasetti Inc       5696                                                         (  0 )                     (  0 )         
Soodan & Associates Inc      5802                                                         (  0 )                     (  0 )         
Berglund Construction Compan 10EM1581             11-09-09                      02-05-10  (  0 ) 10-29-10  03-02-10  (241-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thornton Tomasetti Inc       10021410  10     190,500.00   361,420.00    2      551,920.00       399,031.95   6      152,888.05   72
Thornton Tomasetti Inc       5696      11      25,000.00          .00    0       25,000.00        25,000.00   1             .00  100
Soodan & Associates Inc      5802      11      18,034.18          .00    0       18,034.18        18,034.18   2             .00  100
Exclusive Construction Servi INT4002   00            .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Berglund Construction Compan 10EM1581  81     699,332.00   141,232.52-  17      558,099.48       558,099.48   8             .00  100
***** Contract Totals *****                   932,866.18   220,187.48   19    1,153,053.66     1,000,165.61  17      152,888.05   87
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-024                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      EM   Emergency
Description:       Emergency Repairs to Exterior Facade
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  11-01-10    :
                                                  :                                                                                :
A/E Id:            30045                          :                                                                                :
A/E Name:          Thornton Tomasetti Inc         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)596-2000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-18-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,703,642.80   02-09-10    3,703,642.80    06-02-10     1,790,293.08     1,637,405.03     1,913,349.72              .00
  971        48,155.86   02-09-10       48,155.86    02-09-10        48,155.86        48,155.86              .00              .00

Total     3,751,798.66               3,751,798.66                 1,838,448.94     1,685,560.89     1,913,349.72              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Emergency Repair to Exterior Facade     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            07-08-10  (  0 ) Prime Bid:    10-29-09             07-08-10 (252 )
                                      Design Devel:  09-03-09  10-15-09  ( 42 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-10                      (  0 )
                                      50%:                     06-17-10  (  0 ) Final Accept: 06-02-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-29-11  07-05-12           
                                      95-100%:       10-14-09            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-024                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      EM   Emergency
Description:       Emergency Repairs to Exterior Facade
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  03-08-11    :
                                                  :                                                                                :
A/E Id:            30045                          :                                                                                :
A/E Name:          Thornton Tomasetti Inc         :                                                                                :
A/E Contact:       Lance Parker                   :                                                                                :
A/E Telephone:     (312)596-2000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-18-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,703,642.80   02-09-10    3,703,642.80    06-02-10     1,790,293.08     1,637,405.03     1,913,349.72              .00
  971        48,155.86   02-09-10       48,155.86    02-09-10        48,155.86        48,155.86              .00              .00

Total     3,751,798.66               3,751,798.66                 1,838,448.94     1,685,560.89     1,913,349.72              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: Removal of Structural Steel Framing     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            08-09-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-03-09  07-08-10  (308 ) Prime Bid:    10-29-09  07-26-10   07-22-10 (  4-)
                                      Design Devel:  09-03-09  07-08-10  (308 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-10  08-27-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-02-10  10-15-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-29-11  07-05-12           
                                      95-100%:       06-18-10  06-30-10  ( 12 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Path Construction Company In 11042181   08-18-10  09-02-10  10-17-10            11-10-10  ( 24 ) 02-24-11  02-08-11  ( 16-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Path Construction Company In 11042181  81     294,800.00    32,038.80    6      326,838.80       326,838.80   3             .00  100
***** Contract Totals *****                   294,800.00    32,038.80    6      326,838.80       326,838.80   3             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  182
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-025-024                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      EM   Emergency
Description:       Emergency Repairs to Exterior Facade
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          James R. Thompson Center - Chicago
County:             31  - Cook                     ______________________________________Emergency_Project_Tracking________________
Leg. Districts:    House:  5 - Kenneth Dunkin
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30045                          :                                                                                :
A/E Name:          Thornton Tomasetti Inc         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)596-2000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-18-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,703,642.80   02-09-10    3,703,642.80    06-02-10     1,790,293.08     1,637,405.03     1,913,349.72              .00
  971        48,155.86   02-09-10       48,155.86    02-09-10        48,155.86        48,155.86              .00              .00

Total     3,751,798.66               3,751,798.66                 1,838,448.94     1,685,560.89     1,913,349.72              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (H )    99.00%     Description: Granite Reclad                          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-26-10                      (  0 )
                                      Design Devel:            11-23-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-27-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-16-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-05-12                     
                                      95-100%:       06-18-10  07-06-11  (383 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  183
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-045-004                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      EM   Emergency
Description:       Renovate ISP DNA Lab
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          EJ Zeke Giorgi Center - Rockford (New) Regional Office Bldg
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 67 - Charles Jefferson
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:             1394                          :                                                                                :
A/E Name:          Johnson Richard L Associates I :                                                                                :
A/E Contact:       Terry Carbaugh                 :                                                                                :
A/E Telephone:     (815)398-1231                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:     236,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        10,840.00   08-16-11       10,840.00    08-16-11        10,840.00        10,840.00              .00              .00
  537       310,000.00   04-19-12      310,000.00    04-19-12        26,060.00        11,674.25       283,940.00              .00

Total       320,840.00                 320,840.00                    36,900.00        22,514.25       283,940.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Renovate ISP DNA Lab                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-15-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-16-11             10-26-11 (132 )
                                      Design Devel:  02-14-11  02-10-11  (  4-) Prime Re-Bid:                      03-08-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-27-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-27-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-02-13                     
                                      95-100%:       04-18-11  09-08-11  (143 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Johnson Richard L Associates 11021810                                                     (  0 )                     (  0 ) 12-02-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Johnson Richard L Associates 11021810  10      36,900.00          .00    0       36,900.00        22,514.25   5       14,385.75   61
***** Contract Totals *****                    36,900.00          .00    0       36,900.00        22,514.25   5       14,385.75   61



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  184
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-100-004                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate Lobby Area for CMS Benefits
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          The Franklin Complex
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       201,079.71   05-03-12      201,079.71    05-03-12       201,079.71       180,529.71              .00              .00

Total       201,079.71                 201,079.71                   201,079.71       180,529.71              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Lobby Area for CMS Benefits    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  185
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-150-009                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate for Warehouse Space
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Suburban North Regional Office Facility - Des Plaines
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 57 - Elaine Nekritz
                   Senate:29 - Susan Garrett      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       311,332.83   05-18-12      311,332.83    05-18-12       309,738.71       309,738.71         1,594.12              .00

Total       311,332.83                 311,332.83                   309,738.71       309,738.71         1,594.12              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate for Warehouse Space            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  186
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-150-010                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Add Security
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Suburban North Regional Office Facility - Des Plaines
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 57 - Elaine Nekritz
                   Senate:29 - Susan Garrett      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        26,226.35   04-01-11       26,226.35    04-01-11        26,226.35        26,226.35              .00              .00

Total        26,226.35                  26,226.35                    26,226.35        26,226.35              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Add Security                            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  187
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-189-012                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Repair Water Leak
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Springfield Computer Facility - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         5,753.50   05-02-11        5,753.50    05-02-11         5,753.50         5,753.50              .00              .00

Total         5,753.50                   5,753.50                     5,753.50         5,753.50              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Repair Water Leak                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  188
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-189-013                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Provide Electrical Access
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Springfield Computer Facility - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29056                          :                                                                                :
A/E Name:          Johnson Engineering PC         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)528-6030                  :                                                                                :
Date Selected:     08-09-11                       :                                                                                :
Contract Date:     12-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        32,100.00   12-14-11       32,100.00    12-14-11        32,100.00        13,330.00              .00              .00

Total        32,100.00                  32,100.00                    32,100.00        13,330.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Provide Electrical Access               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-14-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-14-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-14-13                      (  0 )
                                      50%:           02-28-12            (  0 ) Final Accept: 02-15-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-14-14                     
                                      95-100%:       05-17-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Johnson Engineering PC       12042410                                                     (  0 )                     (  0 ) 01-14-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Johnson Engineering PC       12042410  10      32,100.00          .00    0       32,100.00        13,330.00   1       18,770.00   42
***** Contract Totals *****                    32,100.00          .00    0       32,100.00        13,330.00   1       18,770.00   42



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  189
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    250-189-014                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Lighting
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Springfield Computer Facility - Sangamon County
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             9997                          :                                                                                :
A/E Name:          Capital Development Board/Prof :                                                                                :
A/E Contact:       Bob Coslow                     :                                                                                :
A/E Telephone:     (217)524-0564                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       267,700.00   09-13-11      125,525.90    05-17-12       267,700.00       125,525.90              .00              .00

Total       267,700.00                 125,525.90                   267,700.00       125,525.90              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    10.00%     Description: Upgrade Lighting                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         08-09-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      08-23-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 07-18-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Capital Development Board/Pr CDBINHOUSE                                                   (  0 )                     (  0 )         
B & B Electric Inc           12045285   01-10-12  02-01-12  05-01-12                      (  0 ) 05-31-12            (  0 ) 05-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Capital Development Board/Pr CDBINHOUSE10            .00          .00    0             .00              .00   0             .00  100
B & B Electric Inc           12045285  85     267,700.00          .00    0      267,700.00       125,525.90   2      142,174.10   47
***** Contract Totals *****                   267,700.00          .00    0      267,700.00       125,525.90   2      142,174.10   47
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Project Number:    250-189-015                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Emergency Generator
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Springfield Computer Facility - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       500,000.00   03-16-12      500,000.00    03-16-12              .00              .00       500,000.00              .00

Total       500,000.00                 500,000.00                          .00              .00       500,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Emergency Generator             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-189-016                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Install Security Access Hardware
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Springfield Computer Facility - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        19,841.34   05-18-12       19,841.34    05-18-12              .00              .00        19,841.34              .00

Total        19,841.34                  19,841.34                          .00              .00        19,841.34              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Install Security Access Hardware        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-190-013                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Construct CMS Messenger and Mail Space -
Agency:            Department of Central Management Services                             Analyst: Brad Nell
Location:          Springfield State Garage - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         1,122.86   04-25-12        1,122.86    04-25-12         1,122.86         1,122.86              .00              .00

Total         1,122.86                   1,122.86                     1,122.86         1,122.86              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct CMS Messenger and Mail Space -

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-197-013                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC System
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Elgin Regional Office Building - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     08-16-11                        ________________________________________________________________________________
Est. Project Cost:   2,461,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,428,300.00   01-03-12    2,428,300.00    01-03-12       168,185.00        16,759.00     2,260,115.00              .00

Total     2,428,300.00               2,428,300.00                   168,185.00        16,759.00     2,260,115.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    10.00%     Description: Upgrade HVAC System                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-02-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-18-11  10-27-11  (  9 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-30-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-08-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-29-13                      (  0 )
                                      75%:           04-09-12            (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:       05-28-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Engineering Inc     11006010                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Engineering Inc     11006010  10      16,759.00   151,426.00    1      168,185.00        16,759.00   1      151,426.00   10
***** Contract Totals *****                    16,759.00   151,426.00    1      168,185.00        16,759.00   1      151,426.00   10
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Project Number:    250-197-014                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Chiller
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Elgin Regional Office Building - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        23,067.07   03-13-12       23,067.07    03-13-12        23,067.07        23,067.07              .00              .00

Total        23,067.07                  23,067.07                    23,067.07        23,067.07              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )   100.00%     Description: Replace Chiller                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    250-197-704                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Abatement of Thermal Insulation Fittings
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Elgin Regional Office Building - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     01-23-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        32,700.00   01-03-12       32,700.00    01-03-12        32,700.00           300.00              .00              .00

Total        32,700.00                  32,700.00                    32,700.00           300.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Abatement of Thermal Insulation Fittings

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-30-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       05-28-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Engineering Inc     12002110                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Engineering Inc     12002110  10      32,700.00          .00    0       32,700.00           300.00   3       32,400.00    1
***** Contract Totals *****                    32,700.00          .00    0       32,700.00           300.00   3       32,400.00    1
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Project Number:    250-285-004                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Replace Roofing Systems
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Collinsville Regional Office Complex
County:            119  - Madison                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             1765                          :                                                                                :
A/E Name:          Loyet David A & Associates Inc :                                                                                :
A/E Contact:       Matthew Loyet                  :                                                                                :
A/E Telephone:     (618)654-2328                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-16-10                        ________________________________________________________________________________
Est. Project Cost:   1,980,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,980,000.00   07-13-09    1,980,000.00    04-29-10       972,202.06       889,855.31     1,007,797.94              .00
  990     1,666,732.68   03-27-12    1,038,959.74    05-17-12     1,666,732.68     1,038,959.74              .00              .00

Total     3,646,732.68               3,018,959.74                 2,638,934.74     1,928,815.05     1,007,797.94              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: PH-1 / Roofing / HVAC & Electrical (ARRA

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-11-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-15-10  08-04-10  ( 11-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-15-10  08-04-10  ( 11-) Prime Bid:    03-15-11             03-24-11 (  9 )
                                      Design Devel:  08-15-10  08-13-10  (  2-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-11                      (  0 )
                                      50%:                     12-16-10  (  0 ) Final Accept: 09-15-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-15-12                     
                                      95-100%:       01-15-11  02-16-11  ( 32 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Loyet David A & Associates I 10004910                                                     (  0 )                     (  0 ) 10-15-12
Kehrer Brother's West Roofin 11054981   05-19-11  06-08-11  11-05-11            01-26-12  ( 82 ) 12-05-11            (  0 ) 12-04-12
France Mechanical Corporatio 11055083   05-19-11  06-08-11  11-05-11            01-04-12  ( 60 ) 12-05-11  02-04-12  ( 61 ) 12-04-12
J F Electric Incorporated    11055185   05-19-11  06-08-11  11-05-11            01-04-12  ( 60 ) 12-05-11  02-04-12  ( 61 ) 12-04-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Loyet David A & Associates I 10004910  10     305,250.00    42,190.00    2      347,440.00       309,406.77  47       38,033.23   89
Kehrer Brother's West Roofin 11054981  81     792,330.00    21,013.21    4      813,343.21       745,925.50   7       67,417.71   92
France Mechanical Corporatio 11055083  83     335,700.00    15,369.76    1      351,069.76       351,069.76   6             .00  100
J F Electric Incorporated    11055185  85     139,976.00       358.08-   1      139,617.92       139,617.92   4             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                 1,573,256.00    78,214.89    8    1,651,470.89     1,546,019.95  64      105,450.94   94
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Project Number:    250-285-004                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Replace Roofing Systems
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Collinsville Regional Office Complex
County:            119  - Madison                  ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             1765                          :                                                                                :
A/E Name:          Loyet David A & Associates Inc :                                                                                :
A/E Contact:       Matthew Loyet                  :                                                                                :
A/E Telephone:     (618)654-2328                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     06-16-10                        ________________________________________________________________________________
Est. Project Cost:   1,980,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,980,000.00   07-13-09    1,980,000.00    04-29-10       972,202.06       889,855.31     1,007,797.94              .00
  990     1,666,732.68   03-27-12    1,038,959.74    05-17-12     1,666,732.68     1,038,959.74              .00              .00

Total     3,646,732.68               3,018,959.74                 2,638,934.74     1,928,815.05     1,007,797.94              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )      .00%     Description: PH-2 / BP# 2 Lighting & Heating Ctrl  (A

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-13-11             10-25-11 ( 12 )
                                      Design Devel:  07-07-11  06-21-11  ( 16-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-18-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-18-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-15-12                     
                                      95-100%:       08-31-11  08-29-11  (  2-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

France Mechanical Corporatio 12045983   01-19-12  01-31-12  06-29-12                      (  0 ) 07-29-12            (  0 ) 01-28-13
Guarantee Electrical Constru 12046085   01-19-12  02-06-12  07-05-12                      (  0 ) 08-04-12            (  0 ) 08-04-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

France Mechanical Corporatio 12045983  83     786,000.00     4,927.85    1      790,927.85       382,795.10   2      408,132.75   48
Guarantee Electrical Constru 12046085  85     196,536.00          .00    0      196,536.00              .00   0      196,536.00    0
***** Contract Totals *****                   982,536.00     4,927.85    1      987,463.85       382,795.10   2      604,668.75   39
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Project Number:    250-510-017                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Install Emergency Generator and Upgrade
Agency:            Department of Central Management Services                             Analyst: Becky Smith
Location:          Chicago Medical Center Office and Laboratory Building
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             6012                          :                                                                                :
A/E Name:          Cohen Melvin and Associates In :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)663-3700                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     09-27-11                        ________________________________________________________________________________
Est. Project Cost:   2,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,000,000.00   07-13-09    2,000,000.00    04-13-11       166,100.00        66,892.00     1,833,900.00              .00

Total     2,000,000.00               2,000,000.00                   166,100.00        66,892.00     1,833,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Install Emergency Generator and Upgrade 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-03-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-30-11  10-26-11  ( 35-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-30-11  10-26-11  ( 35-) Prime Bid:    06-21-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-29-13                      (  0 )
                                      50%:           02-29-12  01-19-12  ( 41-) Final Accept: 07-31-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-31-14                     
                                      95-100%:       04-16-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Cohen Melvin and Associates  12020010                                                     (  0 )                     (  0 ) 07-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Cohen Melvin and Associates  12020010  10     166,100.00          .00    0      166,100.00        66,892.00   2       99,208.00   40
***** Contract Totals *****                   166,100.00          .00    0      166,100.00        66,892.00   2       99,208.00   40
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-000-014                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Consolidate Communication Center
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Statewide Program
County:            999  - ** Il No Cnty *          ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,000,000.00   03-22-12    2,000,000.00    03-22-12              .00              .00     2,000,000.00              .00

Total     2,000,000.00               2,000,000.00                          .00              .00     2,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Consolidate Communication Center        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-048-003                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Plan and Begin Addition to Forensic Labo
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Chicago Forensic Laboratory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            26328                          :                                                                                :
A/E Name:          HDR Architecture Inc           :                                                                                :
A/E Contact:       Jeff Goodale                   :                                                                                :
A/E Telephone:     (773)380-7900                  :                                                                                :
Date Selected:     11-14-06                       :                                                                                :
Contract Date:     03-14-07                        ________________________________________________________________________________
Est. Project Cost:   1,400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,400,000.00   07-01-06    1,400,000.00    08-02-06       282,660.00       270,607.04     1,117,340.00              .00

Total     1,400,000.00               1,400,000.00                   282,660.00       270,607.04     1,117,340.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )    15.00%     Description: Plan and Begin Addition to Forensic Lab 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-15-08  06-30-13           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

HDR Architecture Inc         57023710                                                     (  0 )                     (  0 ) 06-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

HDR Architecture Inc         57023710  10     282,660.00          .00    3      282,660.00       270,607.04   5       12,052.96   96
***** Contract Totals *****                   282,660.00          .00    3      282,660.00       270,607.04   5       12,052.96   96
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Project Number:    291-101-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Install Emergency Generator
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Joliet Crime Laboratory - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 85 - Emily McAsey
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-15-12    :
                                                  :                                                                                :
A/E Id:            29164                          :                                                                                :
A/E Name:          Sigma Engineering Inc          :                                                                                :
A/E Contact:       James Thompson                 :                                                                                :
A/E Telephone:     (312)360-0359                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     03-26-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        27,780.00   05-26-11       27,780.00    05-26-11        27,780.00              .00              .00              .00
  152              .00   01-14-11             .00    01-14-11              .00              .00              .00              .00
  537         6,100.00   01-13-11        6,100.00    01-13-11         6,100.00         6,100.00              .00              .00

Total        33,880.00                  33,880.00                    33,880.00         6,100.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    90.00%     Description: Install Emergency Generator             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-15-10  05-10-10  ( 25 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-15-10  04-15-10  (  0 ) Prime Bid:              02-14-12   05-03-12 ( 79 )
                                      Design Devel:  09-21-11  09-29-11  (  8 ) Prime Re-Bid:                      05-31-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-24-12            (  0 )
                                      50%:                               (  0 ) Final Accept:           09-24-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-10  12-01-12           
                                      95-100%:       12-01-11  01-31-12  ( 61 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sigma Engineering Inc        10022110                                                     (  0 )                     (  0 ) 12-01-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sigma Engineering Inc        10022110  10       6,100.00    27,780.00    2       33,880.00         6,100.00   1       27,780.00   18
***** Contract Totals *****                     6,100.00    27,780.00    2       33,880.00         6,100.00   1       27,780.00   18
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Project Number:    291-101-011                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Plumbing System
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Joliet Crime Laboratory - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 85 - Emily McAsey
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            20233                          :                                                                                :
A/E Name:          O&N Engineering Development PC :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)432-0386                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     06-03-11                        ________________________________________________________________________________
Est. Project Cost:     220,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       231,090.00   04-16-12      231,090.00    04-16-12        31,600.00        18,086.00       199,490.00              .00

Total       231,090.00                 231,090.00                    31,600.00        18,086.00       199,490.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Upgrade Plumbing System                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-09-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            08-01-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-12-11             03-22-12 (101 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-12-12                      (  0 )
                                      50%:           08-26-11  10-03-11  ( 38 ) Final Accept: 05-12-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-12-13                     
                                      95-100%:       11-07-11  01-05-12  ( 59 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

O&N Engineering Development  11041610                                                     (  0 )                     (  0 ) 04-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

O&N Engineering Development  11041610  10      31,600.00          .00    0       31,600.00        18,086.00   1       13,514.00   57
***** Contract Totals *****                    31,600.00          .00    0       31,600.00        18,086.00   1       13,514.00   57
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Project Number:    291-125-001                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Metro-East Forensic Laboratory (701)
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Belleville State Police Forensic Laboratory
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:113 - Thomas Holbrook
                   Senate:57 - James Clayborne,   :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29865                          :                                                                                :
A/E Name:          Harley Ellis Devereaux Corpora :                                                                                :
A/E Contact:       Dave Troszak                   :                                                                                :
A/E Telephone:     (312)951-8863                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-02-03                        ________________________________________________________________________________
Est. Project Cost:  36,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    41,692,811.81   07-13-09   41,692,811.81    04-18-11    29,175,359.32     6,432,890.13    12,517,452.49              .00

Total    41,692,811.81              41,692,811.81                29,175,359.32     6,432,890.13    12,517,452.49              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: PH-1 / Constr Metro-East Forensic Lab (7

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-13-07  07-17-07  (  4 ) Prime Bid:              03-11-12   06-30-11 (255-)
                                      Design Devel:  10-26-07  11-09-07  ( 14 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            09-30-12            (  0 )
                                      50%:           02-29-08  02-22-08  (  7-) Final Accept:                               (  0 )
                                      75%:                     08-09-10  (  0 ) A/E Cont End:           12-01-13           
                                      95-100%:                 02-22-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Harley Ellis Devereaux Corpo 56023110                                                     (  0 )                     (  0 ) 12-01-13
Sebesta Blomberg & Associate 57022810                                                     (  0 )                     (  0 )         
Contegra Construction Compan 12043341   10-05-11  11-03-11  05-25-13                      (  0 ) 07-24-13            (  0 ) 07-24-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Harley Ellis Devereaux Corpo 56023110  10      11,100.00 2,994,099.23    8    3,005,199.23     2,000,034.78  28    1,005,164.45   67
Sebesta Blomberg & Associate 57022810  10      29,920.00   246,700.00    3      276,620.00        85,784.00   9      190,836.00   31
St Clair County of           5467      22       5,081.09        45.00-   0        5,036.09         5,036.09   2             .00  100
C D B/Art In Architecture    ART       49      12,500.00    12,500.00-   0             .00              .00   0             .00  100
Ameren                       5887      50       4,681.61          .00    0        4,681.61         4,681.61   1             .00  100
Belleville City of           5889      50       3,100.00          .00    0        3,100.00         3,100.00   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Belleville Fence Co          58SM0681  80      12,783.00          .00    0       12,783.00        12,783.00   1             .00  100
Harley Ellis Devereaux Corpo INT8816   00       1,086.34          .00    0        1,086.34         1,086.34   1             .00  100
Harley Ellis Devereaux Corpo INT8829   00         619.52          .00    0          619.52           619.52   1             .00  100
Sebesta Blomberg & Associate INT8902   00          86.86          .00    0           86.86            86.86   1             .00  100
Contegra Construction Compan 12043341  41  25,826,785.00    39,361.67    4   25,866,146.67     4,319,677.93   6   21,546,468.74   17
***** Contract Totals *****                25,907,743.42 3,267,615.90   15   29,175,359.32     6,432,890.13  51   22,742,469.19   22
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Project Number:    291-125-001                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Metro-East Forensic Laboratory (701)
Agency:            Department of State Police                                            Analyst: Brad Nell
Location:          Belleville State Police Forensic Laboratory
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:113 - Thomas Holbrook
                   Senate:57 - James Clayborne,   :                                    CURRENT STATUS                  01-21-10    :
                                                  :                                                                                :
A/E Id:            29865                          :                                                                                :
A/E Name:          Harley Ellis Devereaux Corpora :                                                                                :
A/E Contact:       Charles Sheppard               :                                                                                :
A/E Telephone:     (312)951-8863                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-02-03                        ________________________________________________________________________________
Est. Project Cost:  36,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    41,692,811.81   07-13-09   41,692,811.81    04-18-11    29,175,359.32     6,432,890.13    12,517,452.49              .00

Total    41,692,811.81              41,692,811.81                29,175,359.32     6,432,890.13    12,517,452.49              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH-2 /  Temporary Fence at New Lab Site 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     50,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         10-25-07 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           10-30-10           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Belleville Fence Co          58SM0681   11-13-07  11-13-07                      12-11-07  (  0 ) 12-13-07  12-11-07  (  2-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Belleville Fence Co          58SM0681  80      12,783.00          .00    0       12,783.00        12,783.00   1             .00  100
***** Contract Totals *****                    12,783.00          .00    0       12,783.00        12,783.00   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  207
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-275-002                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Rehab Data Ctr/Computer Rm/Install Emerg
Agency:            Department of State Police                                            Analyst: Stan Gralnick
Location:          Illinois State Police Central Headquarters - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            29338                          :                                                                                :
A/E Name:          Knight Engineers & Architects  :                                                                                :
A/E Contact:       Kevin Lentz                    :                                                                                :
A/E Telephone:     (312)577-3300                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     02-10-11                        ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,300,000.00   10-19-11    1,300,000.00    10-19-11        74,045.00        38,633.80     1,225,955.00              .00

Total     1,300,000.00               1,300,000.00                    74,045.00        38,633.80     1,225,955.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: PH-1 / Rehab Data Ctr/Computer Rm/Instal

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-17-10  (  0 ) Assgn Bid:                         04-17-12 (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-04-11            (  0 ) Assgn Re-Bid:                      05-02-12 (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-04-11            (  0 ) Prime Bid:    03-13-12             04-19-12 ( 37 )
                                      Design Devel:  02-15-12            (  0 ) Prime Re-Bid:                      05-09-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-15-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  12-31-12           
                                      95-100%:       01-17-12  03-14-12  ( 57 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Knight Engineers & Architect 11000510                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Knight Engineers & Architect 11000510  10      50,267.00    23,778.00    2       74,045.00        38,633.80   3       35,411.20   52
***** Contract Totals *****                    50,267.00    23,778.00    2       74,045.00        38,633.80   3       35,411.20   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  208
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-275-002                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Rehab Data Ctr/Computer Rm/Install Emerg
Agency:            Department of State Police                                            Analyst: Stan Gralnick
Location:          Illinois State Police Central Headquarters - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            29338                          :                                                                                :
A/E Name:          Knight Engineers & Architects  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)577-3300                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-10-11                        ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,300,000.00   10-19-11    1,300,000.00    10-19-11        74,045.00        38,633.80     1,225,955.00              .00

Total     1,300,000.00               1,300,000.00                    74,045.00        38,633.80     1,225,955.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH-2 / Asbestos Abatement               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         05-30-12 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       03-01-12  03-08-12  (  7 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  209
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-275-003                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Elevators
Agency:            Department of State Police                                            Analyst: Stan Gralnick
Location:          Illinois State Police Central Headquarters - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            21401                          :                                                                                :
A/E Name:          Renaissance Architects Inc     :                                                                                :
A/E Contact:       Larry Quenette                 :                                                                                :
A/E Telephone:     (217)753-1585                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     11-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,700,000.00   10-19-11    1,700,000.00    10-19-11       432,533.00       145,394.19     1,267,467.00              .00

Total     1,700,000.00               1,700,000.00                   432,533.00       145,394.19     1,267,467.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: PH-1 / B.P. #1 & #2 Chiller Purchase & I

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-31-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         02-22-12 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       12-30-11  01-20-12  ( 21 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Renaissance Architects Inc   12001910                                                     (  0 )                     (  0 ) 12-31-13
Doyle Plumbing and Heating C 12049283   03-06-12  04-03-12  07-02-12                      (  0 ) 09-30-12            (  0 ) 09-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Renaissance Architects Inc   12001910  10            .00    91,018.00    2       91,018.00        69,516.27   3       21,501.73   76
Doyle Plumbing and Heating C 12049283  83     245,546.00          .00    0      245,546.00        75,877.92   1      169,668.08   31
***** Contract Totals *****                   245,546.00    91,018.00    2      336,564.00       145,394.19   4      191,169.81   43



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  210
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    291-275-003                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Elevators
Agency:            Department of State Police                                            Analyst: Stan Gralnick
Location:          Illinois State Police Central Headquarters - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            21401                          :                                                                                :
A/E Name:          Renaissance Architects Inc     :                                                                                :
A/E Contact:       Larry Quenette                 :                                                                                :
A/E Telephone:     (217)753-1585                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     11-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,700,000.00   10-19-11    1,700,000.00    10-19-11       432,533.00       145,394.19     1,267,467.00              .00

Total     1,700,000.00               1,700,000.00                   432,533.00       145,394.19     1,267,467.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH-2 / B.P. #3 Upgrade Elevators        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-30-12  03-02-12  ( 32 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-30-12  03-02-12  ( 32 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  211
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-010-095                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Life Safety Improvements to Two Residenc
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Alton Mental Health Center - Madison County
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:111 - Daniel Beiser
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            27800                          :                                                                                :
A/E Name:          EDM of Illinois Inc d/b/a EDM  :                                                                                :
A/E Contact:       Bob Warren                     :                                                                                :
A/E Telephone:     (618)344-3774                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     06-29-10                        ________________________________________________________________________________
Est. Project Cost:     932,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       932,000.00   07-13-09      932,000.00    03-04-10       164,314.00        82,358.86       767,686.00              .00

Total       932,000.00                 932,000.00                   164,314.00        82,358.86       767,686.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Life Safety Improvements to Two Residenc

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            09-09-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-13-10  02-04-11  ( 53 ) Prime Bid:    06-01-11  12-05-12            (  0 )
                                      Design Devel:  12-13-10  02-08-11  ( 57 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-31-12  06-27-14            (  0 )
                                      50%:                               (  0 ) Final Accept: 08-30-12  09-29-14            (  0 )
                                      75%:           05-14-12            (  0 ) A/E Cont End: 12-31-12  09-29-15           
                                      95-100%:       08-15-11  08-03-11  ( 12-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

EDM of Illinois Inc d/b/a ED 10005810                                                     (  0 )                     (  0 ) 09-29-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

EDM of Illinois Inc d/b/a ED 10005810  10      21,757.00   142,557.00    3      164,314.00        82,358.86   5       81,955.14   50
***** Contract Totals *****                    21,757.00   142,557.00    3      164,314.00        82,358.86   5       81,955.14   50



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  212
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-015-082                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Sycamore
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Choate Mental Health and Developmental Center - Anna
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            21841                          :                                                                                :
A/E Name:          Architechniques Ltd            :                                                                                :
A/E Contact:       Mark Feldhake                  :                                                                                :
A/E Telephone:     (618)942-6918                  :                                                                                :
Date Selected:     03-09-04                       :                                                                                :
Contract Date:     04-13-04                        ________________________________________________________________________________
Est. Project Cost:   2,785,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,630,701.38   07-22-08    4,630,701.38    07-22-08       245,701.38       150,771.85     4,385,000.00              .00

Total     4,630,701.38               4,630,701.38                   245,701.38       150,771.85     4,385,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Renovate Sycamore                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-18-04  (  0 ) Assgn Bid:              04-06-05            (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-20-04  05-18-04  (  2-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-27-05  04-13-05            (  0 )
                                      Design Devel:  05-20-04  05-18-04  (  2-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-27-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-27-05                      (  0 )
                                      75%:           11-25-04  11-23-04  (  2-) A/E Cont End:           12-31-13           
                                      95-100%:       01-27-05  02-23-05  ( 27 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architechniques Ltd          54013310                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architechniques Ltd          54013310  10     245,641.00          .00    5      245,641.00       150,711.47  10       94,929.53   61
Architechniques Ltd          INT8299   00          60.38          .00    0           60.38            60.38   1             .00  100
***** Contract Totals *****                   245,701.38          .00    5      245,701.38       150,771.85  11       94,929.53   61



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  213
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-015-089                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System Facility-Wide
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Choate Mental Health and Developmental Center - Anna
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,085,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141              .00   04-18-11             .00    04-18-11              .00              .00              .00              .00

Total              .00                        .00                          .00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Fire Alarm System Facility-Wide 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  214
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-015-090                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Life Safety Upgrades Facility-Wide
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Choate Mental Health and Developmental Center - Anna
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            21841                          :                                                                                :
A/E Name:          Architechniques Ltd            :                                                                                :
A/E Contact:       Mark Feldhake                  :                                                                                :
A/E Telephone:     (618)942-6918                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     08-06-10                        ________________________________________________________________________________
Est. Project Cost:   7,296,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     9,381,000.00   04-18-11    9,381,000.00    04-18-11       297,778.00       271,713.00     9,083,222.00              .00

Total     9,381,000.00               9,381,000.00                   297,778.00       271,713.00     9,083,222.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Life Safety Upgrades Facility-Wide (721)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-13-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-10-11  03-04-11  ( 53 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-10-11  03-04-11  ( 53 ) Prime Bid:                                  (  0 )
                                      Design Devel:  01-06-12  01-11-12  (  5 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architechniques Ltd          11000610                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architechniques Ltd          11000610  10     104,889.00   192,889.00    2      297,778.00       271,713.00  12       26,065.00   91
***** Contract Totals *****                   104,889.00   192,889.00    2      297,778.00       271,713.00  12       26,065.00   91



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  215
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-015-092                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofs on Main and Magnolia
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Choate Mental Health and Developmental Center - Anna
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            29471                          :                                                                                :
A/E Name:          Baysinger Design Group Inc     :                                                                                :
A/E Contact:       Sheila Baysinger               :                                                                                :
A/E Telephone:     (618)998-8015                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:     11-01-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        65,945.00   09-08-11       65,945.00    09-08-11        65,945.00        22,513.09              .00              .00

Total        65,945.00                  65,945.00                    65,945.00        22,513.09              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace Roofs on Main and Magnolia      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-11-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-01-12             05-24-12 (113 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-12                      (  0 )
                                      50%:           11-21-11  11-21-11  (  0 ) Final Accept: 08-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-13                     
                                      95-100%:       12-01-11  01-31-12  ( 61 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Baysinger Design Group Inc   12000210                                                     (  0 )                     (  0 ) 09-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Baysinger Design Group Inc   12000210  10      65,945.00          .00    0       65,945.00        22,513.09   2       43,431.91   34
***** Contract Totals *****                    65,945.00          .00    0       65,945.00        22,513.09   2       43,431.91   34



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  216
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-030-149                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Unit J-East for Forensic Use
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Chicago-Read Mental Health Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 20 - Michael McAuliffe
                   Senate:10 - John Mulroe        :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29507                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)440-2300                  :                                                                                :
Date Selected:     11-28-07                       :                                                                                :
Contract Date:     03-20-08                        ________________________________________________________________________________
Est. Project Cost:   3,454,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,607,245.00   07-13-09    3,607,245.00    11-15-11       386,160.00        59,685.00     3,221,085.00              .00

Total     3,607,245.00               3,607,245.00                   386,160.00        59,685.00     3,221,085.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    20.00%     Description: Renovate Unit J-East for Forensic Use   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-11-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-02-08  06-25-08  ( 23 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-02-08  06-25-08  ( 23 ) Prime Bid:              11-28-12            (  0 )
                                      Design Devel:  06-02-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            11-28-13            (  0 )
                                      50%:                               (  0 ) Final Accept:           01-28-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-09  08-11-14           
                                      95-100%:       09-21-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 58022610                                                     (  0 )                     (  0 ) 08-11-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 58022610  10      64,160.00   322,000.00    3      386,160.00        59,685.00   3      326,475.00   16
***** Contract Totals *****                    64,160.00   322,000.00    3      386,160.00        59,685.00   3      326,475.00   16



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  217
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-030-151                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Install Emergency Generator
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Chicago-Read Mental Health Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 20 - Michael McAuliffe
                   Senate:10 - John Mulroe        :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:             6012                          :                                                                                :
A/E Name:          Cohen Melvin and Associates In :                                                                                :
A/E Contact:       Ronald Cohen                   :                                                                                :
A/E Telephone:     (312)663-3700                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   1,391,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,391,000.00   07-13-09    1,391,000.00    06-02-10     1,368,300.00       333,426.18        22,700.00              .00

Total     1,391,000.00               1,391,000.00                 1,368,300.00       333,426.18        22,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    33.00%     Description: Install Emergency Generator             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-04-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-02-10  11-01-10  (  1-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-02-10  11-03-10  (  1 ) Prime Bid:    11-01-11             10-12-11 ( 20-)
                                      Design Devel:            11-01-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-15-12                      (  0 )
                                      50%:           05-16-11  05-23-11  (  7 ) Final Accept: 08-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       08-01-11  08-12-11  ( 11 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Cohen Melvin and Associates  11020910                                                     (  0 )                     (  0 ) 12-01-15
Jin Electric Company         12046685   02-07-12  02-27-12  12-22-12                      (  0 ) 01-21-13            (  0 ) 01-21-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Cohen Melvin and Associates  11020910  10      21,500.00   111,800.00    1      133,300.00        78,426.18   5       54,873.82   59
Jin Electric Company         12046685  85   1,235,000.00          .00    0    1,235,000.00       255,000.00   2      980,000.00   21
***** Contract Totals *****                 1,256,500.00   111,800.00    1    1,368,300.00       333,426.18   7    1,034,873.82   24
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-055-108                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Roads And Parking Lots
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Elgin Mental Health Center - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  12-15-11    :
                                                  :                                                                                :
A/E Id:            19533                          :                                                                                :
A/E Name:          Anderson Robert H & Associates :                                                                                :
A/E Contact:       Bruce Talbot                   :                                                                                :
A/E Telephone:     (630)584-3530                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-05-05                        ________________________________________________________________________________
Est. Project Cost:     900,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,556,599.91   07-05-07    1,556,599.91    07-05-07     1,556,599.08     1,422,935.91              .83              .00

Total     1,556,599.91               1,556,599.91                 1,556,599.08     1,422,935.91              .83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Construct Roads And Parking Lots        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         06-01-00 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-17-97            (  0 ) Assgn Re-Bid:                      06-22-00 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-30-99  06-30-00   06-08-00 ( 22-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-00  06-30-01            (  0 )
                                      50%:                               (  0 ) Final Accept: 08-31-00  08-31-01            (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       04-30-00            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Anderson Robert H & Associat 97019710                                                     (  0 )                     (  0 )         
McGuire Anne and Associates  98020410                                                     (  0 )                     (  0 )         
Anderson Robert H & Associat 55050110                                                     (  0 )                     (  0 )         
Chicagoland Paving Inc       51042881   07-24-00  08-21-00  01-09-01            10-26-01  (290 ) 02-09-01  10-26-01  (259 )         
Rockford Electric Power Inc  51042985   07-24-00  08-21-00  01-09-01            10-26-01  (290 ) 02-09-01  10-26-01  (259 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Anderson Robert H & Associat 97019710  10      48,800.00   232,743.52    4      281,543.52       281,543.52   8             .00  100
McGuire Anne and Associates  98020410  10      14,800.00       894.44-   1       13,905.56        13,905.56   3             .00  100
Anderson Robert H & Associat 55050110  10     164,500.00          .00    3      164,500.00        30,836.83   2      133,663.17   19
Beling Consultants Inc       8987      30       2,600.00          .00    0        2,600.00         2,600.00   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Authorization                6189      80       2,461.00          .00    0        2,461.00         2,461.00   1             .00  100
Chicagoland Paving Inc       51042881  81     874,700.00    10,733.00    2      885,433.00       885,433.00   6             .00  100
Rockford Electric Power Inc  51042985  85     206,156.00          .00    0      206,156.00       206,156.00   6             .00  100
***** Contract Totals *****                 1,314,017.00   242,582.08   10    1,556,599.08     1,422,935.91  27      133,663.17   92
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-055-108                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Roads And Parking Lots
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Elgin Mental Health Center - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            19533                          :                                                                                :
A/E Name:          Anderson Robert H & Associates :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)584-3530                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-05-05                        ________________________________________________________________________________
Est. Project Cost:     900,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,556,599.91   07-05-07    1,556,599.91    07-05-07     1,556,599.08     1,422,935.91              .83              .00

Total     1,556,599.91               1,556,599.91                 1,556,599.08     1,422,935.91              .83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )      .00%     Description: Construct Roads and Parking Lots        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-15-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-26-05  11-30-05  ( 96 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-26-05  11-30-05  ( 96 ) Prime Bid:    05-03-05                      (  0 )
                                      Design Devel:  08-26-05  11-30-05  ( 96 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-05                      (  0 )
                                      50%:           10-28-05  07-21-06  (266 ) Final Accept: 12-30-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-10           
                                      95-100%:       03-15-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-055-118                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Convert Read Building for Office Space
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Elgin Mental Health Center - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  12-15-11    :
                                                  :                                                                                :
A/E Id:            30811                          :                                                                                :
A/E Name:          Kluber Inc                     :                                                                                :
A/E Contact:       Clayton Haldeman               :                                                                                :
A/E Telephone:     (630)406-1213                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-10-07                        ________________________________________________________________________________
Est. Project Cost:   1,721,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,796,715.00   05-03-12    2,796,715.00    05-03-12     2,640,369.00     1,165,450.78       156,346.00              .00

Total     2,796,715.00               2,796,715.00                 2,640,369.00     1,165,450.78       156,346.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Read Building selective  demolition plus

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-14-07  (  0 ) Assgn Bid:                         08-17-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-15-08  04-15-08  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-15-08  04-15-08  (  0 ) Prime Bid:    11-05-08  08-12-10   08-24-10 ( 12 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-31-09  11-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept: 09-30-09  12-30-10            (  0 )
                                      75%:                     12-23-08  (  0 ) A/E Cont End: 04-30-10  12-30-13           
                                      95-100%:       06-11-10  03-22-10  ( 81-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kluber Inc                   58021610                                                     (  0 )                     (  0 ) 12-30-13
Anchor Mechanical Inc        11044281   09-23-10  10-05-10  11-04-10            11-16-10  ( 12 ) 11-19-10  11-17-10  (  2-)         
Anchor Mechanical Inc        11044382   09-23-10  10-05-10  11-04-10            11-16-10  ( 12 ) 11-19-10  11-17-10  (  2-)         
Anchor Mechanical Inc        11044485   09-23-10  10-05-10  11-04-10            11-16-10  ( 12 ) 11-19-10  11-17-10  (  2-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kluber Inc                   58021610  10     200,200.00   129,695.00    5      329,895.00       256,795.78  23       73,099.22   78
K S & A d/b/a Kluber Skahan  INT9041   00            .00          .00    0             .00              .00   0             .00  100
Anchor Mechanical Inc        11044281  81      78,318.00          .00    0       78,318.00        78,318.00   2             .00  100
Anchor Mechanical Inc        11044382  82      25,296.00          .00    0       25,296.00        25,296.00   2             .00  100
Anchor Mechanical Inc        11044485  85      44,657.00          .00    0       44,657.00        44,657.00   2             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   348,471.00   129,695.00    5      478,166.00       405,066.78  29       73,099.22   85
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Project Number:    321-055-118                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Convert Read Building for Office Space
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Elgin Mental Health Center - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            30811                          :                                                                                :
A/E Name:          Kluber Inc                     :                                                                                :
A/E Contact:       Clayton Haldeman               :                                                                                :
A/E Telephone:     (630)406-1213                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-10-07                        ________________________________________________________________________________
Est. Project Cost:   1,721,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,796,715.00   05-03-12    2,796,715.00    05-03-12     2,640,369.00     1,165,450.78       156,346.00              .00

Total     2,796,715.00               2,796,715.00                 2,640,369.00     1,165,450.78       156,346.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    10.00%     Description: Convert Read Building for Office Space  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         09-21-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-15-08  04-15-08  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-15-08  04-15-08  (  0 ) Prime Bid:              06-15-11   09-28-11 (105 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-31-12            (  0 )
                                      50%:                               (  0 ) Final Accept:           10-15-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-30-13           
                                      95-100%:       08-15-10  07-15-11  (334 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Path Construction Company In 12047581   02-17-12  03-15-12  12-10-12                      (  0 ) 01-09-13            (  0 ) 01-09-14
Anchor Mechanical Inc        12047682   02-17-12  03-15-12  12-10-12                      (  0 ) 01-09-13            (  0 ) 01-09-14
Amber Mechanical Contractors 12047783   02-17-12  03-15-12  12-10-12                      (  0 ) 01-09-13            (  0 ) 01-09-14
Anchor Mechanical Inc        12047884   02-17-12  03-15-12  12-10-12                      (  0 ) 01-09-13            (  0 ) 01-09-14
Carey Electric Contracting I 12047985   02-17-12  03-15-12  12-10-12                      (  0 ) 01-09-12            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Path Construction Company In 12047581  81     937,800.00          .00    0      937,800.00       109,535.00   1      828,265.00   12
Anchor Mechanical Inc        12047682  82     103,509.00          .00    0      103,509.00              .00   0      103,509.00    0
Amber Mechanical Contractors 12047783  83     171,000.00          .00    0      171,000.00        20,255.00   1      150,745.00   12
Anchor Mechanical Inc        12047884  84      64,400.00          .00    0       64,400.00              .00   0       64,400.00    0
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Carey Electric Contracting I 12047985  85     254,900.00          .00    0      254,900.00              .00   0      254,900.00    0
***** Contract Totals *****                 1,531,609.00          .00    0    1,531,609.00       129,790.00   2    1,401,819.00    9
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Project Number:    321-055-118                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Convert Read Building for Office Space
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Elgin Mental Health Center - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  12-15-11    :
                                                  :                                                                                :
A/E Id:            30811                          :                                                                                :
A/E Name:          Kluber Inc                     :                                                                                :
A/E Contact:       Clayton Haldeman               :                                                                                :
A/E Telephone:     (630)406-1213                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-10-07                        ________________________________________________________________________________
Est. Project Cost:   1,721,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,796,715.00   05-03-12    2,796,715.00    05-03-12     2,640,369.00     1,165,450.78       156,346.00              .00

Total     2,796,715.00               2,796,715.00                 2,640,369.00     1,165,450.78       156,346.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: Roof Replacement                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              10-05-10   12-15-10 ( 71 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            12-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           03-15-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-30-13           
                                      95-100%:       09-03-10  10-07-10  ( 34 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Elens & Maichin Roofing & Sh 11051281   02-15-11  04-04-11  04-30-11  04-30-12  10-03-11  (156 ) 05-31-12  10-03-11  (241-) 08-14-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Elens & Maichin Roofing & Sh 11051281  81     763,950.00   133,356.00-   4      630,594.00       630,594.00   4             .00  100
***** Contract Totals *****                   763,950.00   133,356.00-   4      630,594.00       630,594.00   4             .00  100
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Project Number:    321-060-047                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade for Life/Fire Safety Compliance
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Fox Developmental Center - Dwight
County:            105  - Livingston               ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            26738                          :                                                                                :
A/E Name:          Thermal Energy Inc             :                                                                                :
A/E Contact:       Yogendra Shah                  :                                                                                :
A/E Telephone:     (847)995-1926                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     08-11-10                        ________________________________________________________________________________
Est. Project Cost:     353,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       353,000.00   07-13-09      353,000.00    05-03-10       141,913.00        72,485.82       211,087.00              .00
  990       208,429.00   09-28-11      206,200.12    05-17-12       208,429.00       203,279.74              .00              .00

Total       561,429.00                 559,200.12                   350,342.00       275,765.56       211,087.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    99.00%     Description: PH. 1 Upgrade for Life/Fire Safety Compl

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-04-10  10-04-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-26-11             06-23-11 ( 58 )
                                      Design Devel:  10-04-10  10-04-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-11                      (  0 )
                                      50%:           12-20-10  12-21-10  (  1 ) Final Accept: 02-16-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       02-21-11  02-24-11  (  3 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thermal Energy Inc           11020110                                                     (  0 )                     (  0 ) 12-01-13
Moran F E Inc Fire Protectio 12041682   10-18-11  11-23-11  05-21-12                      (  0 ) 06-20-12            (  0 ) 06-20-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thermal Energy Inc           11020110  10      48,200.00    21,500.00    1       69,700.00        51,824.56  11       17,875.44   74
Moran F E Inc Fire Protectio 12041682  82      93,713.00          .00    0       93,713.00        37,012.00   2       56,701.00   40
***** Contract Totals *****                   141,913.00    21,500.00    1      163,413.00        88,836.56  13       74,576.44   54
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Project Number:    321-060-047                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade for Life/Fire Safety Compliance
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Fox Developmental Center - Dwight
County:            105  - Livingston               ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            26738                          :                                                                                :
A/E Name:          Thermal Energy Inc             :                                                                                :
A/E Contact:       Yogendra Shah                  :                                                                                :
A/E Telephone:     (847)995-1926                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-11-10                        ________________________________________________________________________________
Est. Project Cost:     353,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       353,000.00   07-13-09      353,000.00    05-03-10       141,913.00        72,485.82       211,087.00              .00
  990       208,429.00   09-28-11      206,200.12    05-17-12       208,429.00       203,279.74              .00              .00

Total       561,429.00                 559,200.12                   350,342.00       275,765.56       211,087.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: PH. 2 Upgrade for Life/Fire Safety Compl

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-04-10  10-04-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-26-11             06-23-11 ( 58 )
                                      Design Devel:  10-04-10  10-04-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-11                      (  0 )
                                      50%:           12-20-10  12-20-10  (  0 ) Final Accept: 02-16-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:                 02-24-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Metcalf - Martin Plumbing &  12040582   07-19-11  08-24-11  02-20-12            04-10-12  ( 50 ) 03-21-12  04-10-12  ( 20 ) 03-21-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Metcalf - Martin Plumbing &  12040582  82     186,929.00          .00    0      186,929.00       186,929.00   4             .00  100
***** Contract Totals *****                   186,929.00          .00    0      186,929.00       186,929.00   4             .00  100
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Project Number:    321-095-086                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade for Life/Fire Safety
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Jacksonville Developmental Center - Morgan County
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             3592                          :                                                                                :
A/E Name:          Steckel Parker Architects Inc  :                                                                                :
A/E Contact:       David Steckel                  :                                                                                :
A/E Telephone:     (217)793-6444                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     10-26-10                        ________________________________________________________________________________
Est. Project Cost:     581,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,808,585.00   12-20-11    1,808,585.00    12-20-11     1,808,584.39     1,682,898.11              .61              .00

Total     1,808,585.00               1,808,585.00                 1,808,584.39     1,682,898.11              .61              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Upgrade for Life/Fire Safety            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-17-10  (  0 ) Assgn Bid:    03-03-11  07-12-11   03-03-11 (131-)
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,472.54    Schem Design:                      (  0 ) Prime Bid:    03-08-11  07-14-11   03-08-11 (128-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-28-11  01-15-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-28-11  03-15-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-27-12  02-15-13           
                                      95-100%:       04-15-11  01-25-11  ( 80-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Steckel Parker Architects In 11021310                                                     (  0 )                     (  0 ) 02-15-13
Laverdiere Construction Inc  11052681   03-18-11  03-24-11  08-31-11  04-27-12            (  0 ) 06-22-12            (  0 ) 09-30-12
Pruitt E L Co                11052784   03-18-11  03-28-11  08-31-11            06-13-11  ( 79-) 12-02-11  11-18-11  ( 14-) 09-30-12
Murphy F J & Son Inc         11052882   03-18-11  03-28-11  08-31-11            06-13-11  ( 79-) 12-02-11  11-18-11  ( 14-) 09-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Steckel Parker Architects In 11021310  10      87,100.00   137,800.00    1      224,900.00       180,173.69   4       44,726.31   80
Laverdiere Construction Inc  11052681  81   1,285,000.00   115,340.19   10    1,400,340.19     1,319,380.22  11       80,959.97   94
Pruitt E L Co                11052784  84      75,687.00     6,228.89    2       81,915.89        81,915.89   3             .00  100
Murphy F J & Son Inc         11052882  82      81,531.00    19,897.31    3      101,428.31       101,428.31   5             .00  100
***** Contract Totals *****                 1,529,318.00   279,266.39   16    1,808,584.39     1,682,898.11  23      125,686.28   93
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp
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Project Number:    321-095-718                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Abate Asbestos for Life Safety Upgrades
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Jacksonville Developmental Center - Morgan County
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             3592                          :                                                                                :
A/E Name:          Steckel Parker Architects Inc  :                                                                                :
A/E Contact:       David Steckel                  :                                                                                :
A/E Telephone:     (217)793-6444                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     03-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       213,826.00   05-05-11      213,826.00    05-05-11       177,461.21       104,290.09        36,364.79              .00

Total       213,826.00                 213,826.00                   177,461.21       104,290.09        36,364.79              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Abate Asbestos for Life Safety Upgrades 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-20-11             05-26-11 ( 25-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-12-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-28-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-12                     
                                      95-100%:       05-02-11  04-15-11  ( 17-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Steckel Parker Architects In 11025310                                                     (  0 )                     (  0 ) 12-01-12
General Waste Services Inc   11057088   06-20-11  07-08-11  10-06-11  04-20-12            (  0 ) 06-15-12            (  0 ) 11-04-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Steckel Parker Architects In 11025310  10      57,276.00          .00    0       57,276.00        14,859.80   1       42,416.20   26
General Waste Services Inc   11057088  88      92,730.00    27,455.21    3      120,185.21        89,430.29   3       30,754.92   75
***** Contract Totals *****                   150,006.00    27,455.21    3      177,461.21       104,290.09   4       73,171.12   59
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-100-122                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roof Section on Tooper Center
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Shapiro Developmental Center - Kankakee
County:             91  - Kankakee                 ________________________________________________________________________________
Leg. Districts:    House: 79 - Lisa Dugan
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            30598                          :                                                                                :
A/E Name:          Sumac Inc                      :                                                                                :
A/E Contact:       Ron Dean                       :                                                                                :
A/E Telephone:     (773)857-7906                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:     08-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       119,200.00   03-29-12      119,200.00    03-29-12       119,200.00        15,681.00              .00              .00

Total       119,200.00                 119,200.00                   119,200.00        15,681.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    70.00%     Description: Replace Roof Section on Tooper Center   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-16-11             03-13-12 ( 88 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-30-13                     
                                      95-100%:       10-18-11  10-19-11  (  1 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sumac Inc                    12042110                                                     (  0 )                     (  0 ) 07-30-13
Elens & Maichin Roofing & Sh 12050481   04-09-12  04-18-12  09-15-12                      (  0 ) 11-14-12            (  0 ) 11-14-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sumac Inc                    12042110  10      26,800.00          .00    0       26,800.00        15,681.00   3       11,119.00   59
Elens & Maichin Roofing & Sh 12050481  81      92,400.00          .00    0       92,400.00              .00   0       92,400.00    0
***** Contract Totals *****                   119,200.00          .00    0      119,200.00        15,681.00   3      103,519.00   13
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-115-066                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Residential Pavilions
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Madden Mental Health Center - Hines
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            28138                          :                                                                                :
A/E Name:          GFGR Inc Architects Engineers  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)831-2000                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     04-19-12                        ________________________________________________________________________________
Est. Project Cost:     525,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       598,949.82   07-13-09      598,949.82    03-04-10       108,090.00        35,990.00       490,859.82              .00

Total       598,949.82                 598,949.82                   108,090.00        35,990.00       490,859.82              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    26.00%     Description: Renovate Residential Pavilions          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-18-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-30-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-30-12            (  0 ) Prime Bid:    02-07-13                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-07-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-07-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-16                     
                                      95-100%:       11-30-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

AltusWorks Inc               57021110                                                     (  0 )                     (  0 ) 06-11-14
GFGR Inc Architects Engineer 12022210                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

AltusWorks Inc               57021110  10      17,600.00    18,390.00    4       35,990.00        35,990.00   3             .00  100
GFGR Inc Architects Engineer 12022210  10      72,100.00          .00    0       72,100.00              .00   0       72,100.00    0
***** Contract Totals *****                    89,700.00    18,390.00    4      108,090.00        35,990.00   3       72,100.00   33
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Project Number:    321-115-067                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate for Life Safety Compliance
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Madden Mental Health Center - Hines
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:             5041                          :                                                                                :
A/E Name:          GEC Design Group d/b/a  Globet :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)922-6400                  :                                                                                :
Date Selected:     06-13-06                       :                                                                                :
Contract Date:     09-13-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       708,005.22   02-26-08      708,005.22    02-26-08        38,256.16        38,256.16       669,749.06              .00

Total       708,005.22                 708,005.22                    38,256.16        38,256.16       669,749.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    23.00%     Description: Renovate for Life Safety Compliance     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-18-06  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-16-06            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-16-06            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  11-16-06            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           02-15-07  07-09-07  (144 ) Final Accept:                               (  0 )
                                      75%:                     07-12-07  (  0 ) A/E Cont End: 11-07-08  01-11-14           
                                      95-100%:       04-26-07  02-08-08  (288 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

GEC Design Group d/b/a  Glob 57020110                                                     (  0 )                     (  0 ) 01-11-14
GEC Design Group d/b/a  Glob 12022010                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

GEC Design Group d/b/a  Glob 57020110  10     106,800.00    68,706.00-   2       38,094.00        38,094.00   3             .00  100
GEC Design Group d/b/a  Glob 12022010  10            .00          .00    0             .00              .00   0             .00  100
GEC Design Group d/b/a  Glob INT8846   00         162.16          .00    0          162.16           162.16   1             .00  100
***** Contract Totals *****                   106,962.16    68,706.00-   2       38,256.16        38,256.16   4             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-115-068                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Dietary
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Madden Mental Health Center - Hines
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            22468                          :                                                                                :
A/E Name:          Frega Associates Ltd           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)663-0640                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-10-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       858,550.00   09-27-06      858,550.00    09-27-06       236,487.20       128,665.20       622,062.80              .00

Total       858,550.00                 858,550.00                   236,487.20       128,665.20       622,062.80              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    90.00%     Description: Renovate Dietary                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-18-06  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-20-06            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-20-06            (  0 ) Prime Bid:    11-28-07  11-28-07            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-30-09            (  0 )
                                      50%:           07-13-07  08-21-07  ( 39 ) Final Accept:           03-31-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-20-07  08-11-14           
                                      95-100%:       09-21-07  05-07-08  (229 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Frega Associates Ltd         57020210                                                     (  0 )                     (  0 ) 08-11-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Frega Associates Ltd         57020210  10      24,300.00   211,840.00    2      236,140.00       128,318.00   6      107,822.00   54
Frega Associates Ltd         INT8722   00         347.20          .00    0          347.20           347.20   1             .00  100
***** Contract Totals *****                    24,647.20   211,840.00    2      236,487.20       128,665.20   7      107,822.00   55
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Project Number:    321-125-050                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Fire Alarm System Facility Wide
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          McFarland Mental Health Center - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30161                          :                                                                                :
A/E Name:          TRC Worldwide Engineering Inc  :                                                                                :
A/E Contact:       Robert Schaeffer               :                                                                                :
A/E Telephone:     (217)793-2299                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   2,800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,800,000.00   07-13-09    2,800,000.00    03-04-10     1,122,691.39       719,368.81     1,677,308.61              .00

Total     2,800,000.00               2,800,000.00                 1,122,691.39       719,368.81     1,677,308.61              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    25.00%     Description: Upgrade Fire Alarm System Facility Wide 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-25-10  10-27-10  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-24-11             08-10-11 ( 78 )
                                      Design Devel:  10-25-10  10-27-10  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-30-12                      (  0 )
                                      50%:           01-18-11  01-20-11  (  2 ) Final Accept: 10-31-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       03-29-11  05-24-11  ( 56 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

TRC Worldwide Engineering In 11020510                                                     (  0 )                     (  0 ) 12-01-14
B & B Electric Inc           12042385   11-17-11  12-14-11  12-13-12                      (  0 ) 01-17-13            (  0 ) 01-17-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

TRC Worldwide Engineering In 11020510  10     239,300.00          .00    0      239,300.00       167,068.21  10       72,231.79   70
B & B Electric Inc           12042385  85     877,175.00     6,216.39    2      883,391.39       552,300.60   4      331,090.79   63
***** Contract Totals *****                 1,116,475.00     6,216.39    2    1,122,691.39       719,368.81  14      403,322.58   64
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Project Number:    321-125-051                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofs - Kennedy and Administrati
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          McFarland Mental Health Center - Springfield
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            27785                          :                                                                                :
A/E Name:          Kenyon & Associates Architects :                                                                                :
A/E Contact:       William Hawkinson              :                                                                                :
A/E Telephone:     (309)674-7121                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-15-10                        ________________________________________________________________________________
Est. Project Cost:   2,226,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,226,000.00   04-14-11    2,226,000.00    04-14-11     1,452,864.84     1,452,864.84       773,135.16              .00
  990       235,319.99   03-14-12      208,651.20    04-11-12       235,319.99       208,651.20              .00              .00

Total     2,461,319.99               2,434,651.20                 1,688,184.83     1,661,516.04       773,135.16              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: PH-1 / Boiler Improvements - ARRA       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-29-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-09-10            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-02-10             01-20-11 ( 49 )
                                      Design Devel:  08-09-10  08-26-10  ( 17 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-31-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-30-12                     
                                      95-100%:       10-12-10  11-19-10  ( 38 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kenyon & Associates Architec 10024010                                                     (  0 )                     (  0 ) 04-30-12
Henson Robinson Company      11052183   02-28-11  04-12-11  09-30-11            02-13-12  (136 ) 10-28-11            (  0 ) 10-27-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kenyon & Associates Architec 10024010  10     205,400.00     2,965.00    2      208,365.00       201,961.41  18        6,403.59   97
Henson Robinson Company      11052183  83     160,354.00    49,865.99    5      210,219.99       189,954.79   8       20,265.20   90
***** Contract Totals *****                   365,754.00    52,830.99    7      418,584.99       391,916.20  26       26,668.79   94
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Project Number:    321-125-051                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofs - Kennedy and Administrati
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          McFarland Mental Health Center - Springfield
County:            167  - Sangamon                 ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:            27785                          :                                                                                :
A/E Name:          Kenyon & Associates Architects :                                                                                :
A/E Contact:       William Hawkinson              :                                                                                :
A/E Telephone:     (309)674-7121                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     06-15-10                        ________________________________________________________________________________
Est. Project Cost:   2,226,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,226,000.00   04-14-11    2,226,000.00    04-14-11     1,452,864.84     1,452,864.84       773,135.16              .00
  990       235,319.99   03-14-12      208,651.20    04-11-12       235,319.99       208,651.20              .00              .00

Total     2,461,319.99               2,434,651.20                 1,688,184.83     1,661,516.04       773,135.16              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH-2 / Replace Roofs - Kennedy & Adminis

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-29-10  (  0 ) Assgn Bid:                         01-13-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-09-10  08-09-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-02-10             01-19-11 ( 48 )
                                      Design Devel:  08-09-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-31-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-30-12                     
                                      95-100%:       10-12-10  11-23-10  ( 42 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Designed Roofing Systems Inc 11051881   03-01-11  04-25-11  01-20-12            01-27-12  (  7 ) 02-19-12  02-27-12  (  8 ) 02-18-13
Henson Robinson Company      11051982   03-01-11  04-25-11  01-20-12            01-27-12  (  7 ) 02-19-12  02-27-12  (  8 ) 02-18-13
Henson Robinson Company      11052084   03-01-11  04-25-11  01-20-12            01-27-12  (  7 ) 02-19-12  02-09-12  ( 10-) 02-18-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Designed Roofing Systems Inc 11051881  81   1,113,400.00     9,360.29    2    1,122,760.29     1,122,760.29   9             .00  100
Henson Robinson Company      11051982  82      66,679.00     7,119.35    2       73,798.35        73,798.35   9             .00  100
Henson Robinson Company      11052084  84      71,800.00       581.20    1       72,381.20        72,381.20  11             .00  100
***** Contract Totals *****                 1,251,879.00    17,060.84    5    1,268,939.84     1,268,939.84  29             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-135-068                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace EMS-Phase 2
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Murray Developmental Center - Centralia
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  06-23-09    :
                                                  :                                                                                :
A/E Id:             3713                          :                                                                                :
A/E Name:          McCoy and Howard Consulting En :                                                                                :
A/E Contact:       Charles Calvert                :                                                                                :
A/E Telephone:     (618)242-0473                  :                                                                                :
Date Selected:     06-08-04                       :                                                                                :
Contract Date:     08-03-05                        ________________________________________________________________________________
Est. Project Cost:   1,400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       585,000.00   06-01-04      585,000.00    06-01-04        36,006.54        34,447.94         1,558.60-      550,552.06

Total       585,000.00                 585,000.00                    36,006.54        34,447.94         1,558.60       550,552.06
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replace EMS                             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-23-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-21-04  07-28-04  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-21-04  07-28-04  (  7 ) Prime Bid:    10-19-04                      (  0 )
                                      Design Devel:  07-21-04  07-28-04  (  7 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-15-05                      (  0 )
                                      50%:           08-11-04            (  0 ) Final Accept: 05-15-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-05-06                     
                                      95-100%:       09-05-05  09-22-05  ( 17 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

McCoy and Howard Consulting  55000210                                                     (  0 )                     (  0 ) 09-05-06

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

McCoy and Howard Consulting  55000210  10      35,591.00          .00    0       35,591.00        34,032.40   1        1,558.60   96
McCoy and Howard Consulting  INT8624   00         415.54          .00    0          415.54           415.54   1             .00  100
***** Contract Totals *****                    36,006.54          .00    0       36,006.54        34,447.94   2        1,558.60   96
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-135-069                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Boiler House Renovation
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Murray Developmental Center - Centralia
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  11-19-08    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       John Parkinson                 :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     07-13-04                       :                                                                                :
Contract Date:     02-06-07                        ________________________________________________________________________________
Est. Project Cost:   3,400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,400,000.00   04-26-07    3,400,000.00    04-26-07       408,880.85       408,880.85     2,991,119.15              .00

Total     3,400,000.00               3,400,000.00                   408,880.85       408,880.85     2,991,119.15              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)      .00%     Description: PH-1/Emergency Boiler Control Repair    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-10-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     50,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-27-07             06-21-07 (  6-)
                                      Design Devel:            03-13-07  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-16-07                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-28-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-08                     
                                      95-100%:       04-27-07  05-12-07  ( 15 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         57004410                                                     (  0 )                     (  0 ) 06-30-08
C & C Group d/b/a C & C Sale 58EM0383   07-17-07  07-17-07                      11-19-07  (  0 ) 03-31-08  02-14-08  ( 46-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         57004410  10      43,608.00     2,101.91-   0       41,506.09        41,506.09  11             .00  100
C & C Group d/b/a C & C Sale INT8781   00       4,172.90          .00    0        4,172.90         4,172.90   1             .00  100
C & C Group d/b/a C & C Sale 58EM0383  83     358,874.00     4,327.86    2      363,201.86       363,201.86   4             .00  100
***** Contract Totals *****                   406,654.90     2,225.95    2      408,880.85       408,880.85  16             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-135-069                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Boiler House Renovation
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Murray Developmental Center - Centralia
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  02-24-09    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-06-07                        ________________________________________________________________________________
Est. Project Cost:   3,400,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,400,000.00   04-26-07    3,400,000.00    04-26-07       408,880.85       408,880.85     2,991,119.15              .00

Total     3,400,000.00               3,400,000.00                   408,880.85       408,880.85     2,991,119.15              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )      .00%     Description: PH-2/Boiler House Renovation (718)      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-10-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-08                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-155-008                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovate Building No. 17
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          IL School for the Visually Impaired - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            18870                          :                                                                                :
A/E Name:          Walton and Associates Architec :                                                                                :
A/E Contact:       Don Walton                     :                                                                                :
A/E Telephone:     (217)544-5888                  :                                                                                :
Date Selected:     03-09-04                       :                                                                                :
Contract Date:     05-12-04                        ________________________________________________________________________________
Est. Project Cost:     415,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,289,850.00   11-17-04    1,289,850.00    11-17-04       136,350.00        65,276.00     1,153,500.00              .00

Total     1,289,850.00               1,289,850.00                   136,350.00        65,276.00     1,153,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Renovate Building No. 17                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   03-31-04  03-31-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-15-04  06-16-04  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-15-04  06-16-04  (  1 ) Prime Bid:    03-03-04  03-03-05            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-29-06  09-29-06            (  0 )
                                      50%:           10-15-04  10-18-04  (  3 ) Final Accept: 10-27-06  10-27-06            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-07  12-31-12           
                                      95-100%:       01-14-05  02-04-05  ( 21 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walton and Associates Archit 54032910                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walton and Associates Archit 54032910  10      23,700.00   112,650.00    7      136,350.00        65,276.00   5       71,074.00   48
***** Contract Totals *****                    23,700.00   112,650.00    7      136,350.00        65,276.00   5       71,074.00   48
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Project Number:    321-155-009                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovation Classroom/Administration Buil
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          IL School for the Visually Impaired - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            16668                          :                                                                                :
A/E Name:          Lloyd Evan Associates Inc      :                                                                                :
A/E Contact:       Timothy Smith                  :                                                                                :
A/E Telephone:     (217)789-7011                  :                                                                                :
Date Selected:     03-09-04                       :                                                                                :
Contract Date:     04-22-04                        ________________________________________________________________________________
Est. Project Cost:   2,385,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,369,750.00   03-20-06    2,369,750.00    03-20-06       491,858.17       355,464.13     1,877,891.83              .00

Total     2,369,750.00               2,369,750.00                   491,858.17       355,464.13     1,877,891.83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Renovation Classroom/Administration Buil

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   03-19-04  03-19-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-15-04  08-12-04  ( 28 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-15-04  08-12-04  ( 34-) Prime Bid:    05-24-05  02-23-06   06-10-08 (838 )
                                      Design Devel:  01-28-05  02-04-05  (  7 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-26-06  10-01-08            (  0 )
                                      50%:           11-14-05  11-15-05  (  1 ) Final Accept: 06-26-06  11-07-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-22-07  12-31-12           
                                      95-100%:       12-19-05  02-15-06  ( 58 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Lloyd Evan Associates Inc    54032610                                                     (  0 )                     (  0 ) 12-31-12
Koch Corporation             59040281   06-25-08  07-01-08  10-29-08  01-19-09  01-14-09  ( 77 ) 04-17-09  05-11-09  ( 24 )         
Strong Tower Construction    59040281A            08-04-08  01-19-09            01-14-09  (  5-) 12-16-09  05-11-09  (219-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Lloyd Evan Associates Inc    54032610  10     268,700.00    10,000.00    5      278,700.00       142,305.96   7      136,394.04   51
Strong Tower Construction    INT9062   00       3,958.17          .00    0        3,958.17         3,958.17   1             .00  100
Koch Corporation             59040281  81     209,200.00   209,200.00-   1             .00              .00   0             .00  100
Strong Tower Construction    59040281A 81     209,200.00          .00    2      209,200.00       209,200.00   4             .00  100
***** Contract Totals *****                   691,058.17   199,200.00-   8      491,858.17       355,464.13  12      136,394.04   72
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    321-155-009                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovation Classroom/Administration Buil
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          IL School for the Visually Impaired - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            16668                          :                                                                                :
A/E Name:          Lloyd Evan Associates Inc      :                                                                                :
A/E Contact:       Timothy Smith                  :                                                                                :
A/E Telephone:     (217)789-7011                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-22-04                        ________________________________________________________________________________
Est. Project Cost:   2,385,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,369,750.00   03-20-06    2,369,750.00    03-20-06       491,858.17       355,464.13     1,877,891.83              .00

Total     2,369,750.00               2,369,750.00                   491,858.17       355,464.13     1,877,891.83              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )   100.00%     Description: Replace Windows in Administration/Classr

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            07-15-04  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            09-15-04  (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                     01-28-05  (  0 ) Final Accept:                               (  0 )
                                      75%:                     11-14-05  (  0 ) A/E Cont End: 12-31-10  12-31-12           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    321-155-702                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (008)
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          IL School for the Visually Impaired - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            18870                          :                                                                                :
A/E Name:          Walton and Associates Architec :                                                                                :
A/E Contact:       Don Walton                     :                                                                                :
A/E Telephone:     (217)544-5888                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-30-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        40,150.00   11-17-04       40,150.00    11-17-04        40,150.00        14,000.00              .00              .00

Total        40,150.00                  40,150.00                    40,150.00        14,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Asbestos Abatement (008)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-31-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-07  12-31-12           
                                      95-100%:       12-20-04  01-19-05  ( 30 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walton and Associates Archit 55022310                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walton and Associates Archit 55022310  10      40,150.00          .00    4       40,150.00        14,000.00   2       26,150.00   35
***** Contract Totals *****                    40,150.00          .00    4       40,150.00        14,000.00   2       26,150.00   35
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Project Number:    321-155-703                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (009)
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          IL School for the Visually Impaired - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            16668                          :                                                                                :
A/E Name:          Lloyd Evan Associates Inc      :                                                                                :
A/E Contact:       Greg Frazier                   :                                                                                :
A/E Telephone:     (217)789-7011                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-20-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        15,250.00   03-20-06       15,250.00    03-20-06        15,250.00         3,382.50              .00              .00

Total        15,250.00                  15,250.00                    15,250.00         3,382.50              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Asbestos Abatement (009)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-07  12-31-12           
                                      95-100%:       05-01-06  02-21-06  ( 69-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Lloyd Evan Associates Inc    56022010                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Lloyd Evan Associates Inc    56022010  10      15,250.00          .00    3       15,250.00         3,382.50   1       11,867.50   22
***** Contract Totals *****                    15,250.00          .00    3       15,250.00         3,382.50   1       11,867.50   22
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Project Number:    321-160-021                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Install Sprinkler System
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Illinois School for the Deaf - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:       John Holbert                   :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     09-28-10                        ________________________________________________________________________________
Est. Project Cost:   3,841,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,841,000.00   07-13-09    3,841,000.00    06-16-10     1,830,555.93       439,065.24     2,010,444.07              .00

Total     3,841,000.00               3,841,000.00                 1,830,555.93       439,065.24     2,010,444.07              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    20.00%     Description: Install Sprinkler System                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-03-10  (  0 ) Assgn Bid:    04-27-11             08-31-11 (126 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            12-01-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-03-11             09-07-11 (127 )
                                      Design Devel:  10-29-10  12-01-10  ( 33 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-25-12                      (  0 )
                                      50%:           01-05-11  01-21-11  ( 16 ) Final Accept: 07-06-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       02-23-11  05-02-11  ( 68 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 11020710                                                     (  0 )                     (  0 ) 12-01-14
Automatic Fire Sprinkler LLC 12044482   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Johnco Construction Inc      12044581   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Murphy F J & Son Inc         12044682   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Anderson Electric Inc        12044785   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 11020710  10     296,100.00          .00    0      296,100.00       138,472.80   4      157,627.20   47
Automatic Fire Sprinkler LLC 12044482  82   1,157,370.00          .00    0    1,157,370.00       247,241.53   2      910,128.47   21
Johnco Construction Inc      12044581  81     197,900.00    10,185.93    1      208,085.93        33,144.93   3      174,941.00   16
Murphy F J & Son Inc         12044682  82      73,600.00          .00    0       73,600.00         5,469.98   1       68,130.02    8
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Anderson Electric Inc        12044785  85      95,400.00          .00    0       95,400.00        14,736.00   2       80,664.00   16
***** Contract Totals *****                 1,820,370.00    10,185.93    1    1,830,555.93       439,065.24  12    1,391,490.69   24
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Project Number:    321-160-022                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roof/Paint Exterior of Admin. Bl
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Illinois School for the Deaf - Jacksonville
County:            137  - Morgan                   ________________________________________________________________________________
Leg. Districts:    House: 97 - Jim Watson
                   Senate:49 - Wm. McCann         :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            30379                          :                                                                                :
A/E Name:          Melotte Morse Leonatti Parker  :                                                                                :
A/E Contact:       David Leonatti                 :                                                                                :
A/E Telephone:     (217)789-9515                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-17-10                        ________________________________________________________________________________
Est. Project Cost:   3,776,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,776,000.00   07-13-09    3,776,000.00    03-04-10     2,983,156.75     1,216,879.20       792,843.25              .00

Total     3,776,000.00               3,776,000.00                 2,983,156.75     1,216,879.20       792,843.25              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    15.00%     Description: Replace Roof/Paint Exterior of Admin. Bl

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-05-10  (  0 ) Assgn Bid:    01-26-11             08-30-11 (216 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-14-10  08-30-10  ( 47 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-02-11             09-01-11 (211 )
                                      Design Devel:  07-14-10  08-30-10  ( 47 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-14-12                      (  0 )
                                      50%:           09-07-10  10-28-10  ( 51 ) Final Accept: 04-16-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-14-12                     
                                      95-100%:       11-24-10  06-14-11  (202 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Melotte Morse Leonatti Parke 10024610                                                     (  0 )                     (  0 ) 12-14-12
Evans Construction Co        12043981   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Doyle Plumbing and Heating C 12044082   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Henson Robinson Company      12044183   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Pruitt E L Co                12044284   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14
Gano Electric Contracting In 12044385   11-30-11  01-04-12  02-17-13                      (  0 ) 03-19-13            (  0 ) 03-19-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Melotte Morse Leonatti Parke 10024610  10     306,700.00    15,100.00    1      321,800.00       194,549.18   9      127,250.82   61
Evans Construction Co        12043981  81   1,370,000.00    18,179.77-   2    1,351,820.23       651,556.33   4      700,263.90   48
Doyle Plumbing and Heating C 12044082  82     894,477.00    33,973.14    3      928,450.14       290,968.69   3      637,481.45   31
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henson Robinson Company      12044183  83     247,600.00          .00    0      247,600.00        30,797.60   2      216,802.40   13
Pruitt E L Co                12044284  84      35,875.00          .00    0       35,875.00        11,758.50   1       24,116.50   33
Gano Electric Contracting In 12044385  85      91,467.00     6,144.38    2       97,611.38        37,248.90   1       60,362.48   38
***** Contract Totals *****                 2,946,119.00    37,037.75    8    2,983,156.75     1,216,879.20  20    1,766,277.55   41
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Project Number:    321-190-046                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Power Reliability Improvement
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Kiley Developmental Center - Waukegan
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 60 - Rita Mayfield
                   Senate:30 - Terry Link         :                                    CURRENT STATUS                  05-02-12    :
                                                  :                                                                                :
A/E Id:            21605                          :                                                                                :
A/E Name:          De Avila Jose and Associates   :                                                                                :
A/E Contact:       Jose deAvila                   :                                                                                :
A/E Telephone:     (708)383-3030                  :                                                                                :
Date Selected:     02-23-07                       :                                                                                :
Contract Date:     07-26-07                        ________________________________________________________________________________
Est. Project Cost:   1,076,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,114,906.62   07-13-09    1,114,906.62    03-04-10       731,882.85       606,915.31       383,023.77              .00

Total     1,114,906.62               1,114,906.62                   731,882.85       606,915.31       383,023.77              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    75.00%     Description: Power Reliability Improvement           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              10-29-08   07-14-11 (988 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            06-30-09            (  0 )
                                      50%:           03-31-08  04-03-08  (  3 ) Final Accept:           08-31-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-15-08  12-31-12           
                                      95-100%:       07-18-08  08-25-10  (768 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

De Avila Jose and Associates 58020010                                                     (  0 )                     (  0 ) 12-31-12
Aldridge Electric Inc        12041885   10-12-11  11-09-11  05-07-12                      (  0 ) 07-06-12            (  0 ) 07-06-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

De Avila Jose and Associates 58020010  10      25,600.00   149,820.00    5      175,420.00       143,916.65   7       31,503.35   82
Commonwealth Edison Co       5762      50     136,506.23          .00    0      136,506.23       136,506.23   1             .00  100
Commonwealth Edison Co       M8490     80       2,000.00     8,000.00    0       10,000.00        10,000.00   2             .00  100
De Avila Jose and Associates INT8895   00         106.62          .00    0          106.62           106.62   1             .00  100
Aldridge Electric Inc        12041885  85     409,850.00          .00    0      409,850.00       316,385.81   4       93,464.19   77
***** Contract Totals *****                   574,062.85   157,820.00    5      731,882.85       606,915.31  15      124,967.54   83
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Project Number:    321-190-048                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Repair Ceilings in C Buildings
Agency:            Department of Human Services                                          Analyst: Becky Smith
Location:          Kiley Developmental Center - Waukegan
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 60 - Rita Mayfield
                   Senate:30 - Terry Link         :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            30494                          :                                                                                :
A/E Name:          Stewart Nosky Architects Ltd   :                                                                                :
A/E Contact:       Mark Nosky                     :                                                                                :
A/E Telephone:     (630)577-1655                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     10-26-10                        ________________________________________________________________________________
Est. Project Cost:     444,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       444,000.00   07-13-09      444,000.00    05-11-10       332,636.00        26,941.70       111,364.00              .00

Total       444,000.00                 444,000.00                   332,636.00        26,941.70       111,364.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    20.00%     Description: Repair Ceilings in C Buildings          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         09-21-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-15-10  01-12-11  ( 28 ) Assgn Re-Bid:                      07-14-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-15-10            (  0 ) Prime Bid:    08-10-11             09-28-11 ( 49 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      11-03-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-03-12                      (  0 )
                                      50%:           03-09-11  04-19-11  ( 41 ) Final Accept: 05-31-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       05-13-11  06-15-11  ( 33 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Stewart Nosky Architects Ltd 11021510                                                     (  0 )                     (  0 ) 12-01-14
Tri State Enterprises Inc    12046881   02-14-12  04-02-12  09-29-12                      (  0 ) 11-28-12            (  0 ) 11-28-13
Associated Electrical Contra 12046985   02-14-12  04-02-12  09-29-12                      (  0 ) 11-28-12            (  0 ) 11-28-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Stewart Nosky Architects Ltd 11021510  10      62,900.00          .00    0       62,900.00        26,941.70   5       35,958.30   43
Tri State Enterprises Inc    12046881  81     211,786.00          .00    0      211,786.00              .00   0      211,786.00    0
Associated Electrical Contra 12046985  85      57,950.00          .00    0       57,950.00              .00   0       57,950.00    0
***** Contract Totals *****                   332,636.00          .00    0      332,636.00        26,941.70   5      305,694.30    8
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Project Number:    546-006-001                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Plan & Begin Army Aviation Support Facil
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Kankakee Aviation Support Facility
County:             91  - Kankakee                 ________________________________________________________________________________
Leg. Districts:    House: 79 - Lisa Dugan
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29506                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)363-3375                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     01-05-10                        ________________________________________________________________________________
Est. Project Cost:     250,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,252,000.00   07-13-09    6,252,000.00    05-11-10     2,637,935.00       405,139.43     3,614,065.00              .00
  990     3,207,610.00   04-26-12    2,404,647.45    04-30-12     3,207,610.00     2,404,647.45              .00              .00

Total     9,459,610.00               8,656,647.45                 5,845,545.00     2,809,786.88     3,614,065.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    55.00%     Description: Plan & Begin Army Aviation Support Facil

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    10-30-12                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-31-11  04-01-11  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-31-11  04-01-11  (  1 ) Prime Bid:    11-08-12                      (  0 )
                                      Design Devel:  07-20-11  04-01-11  (110-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-20-15                      (  0 )
                                      50%:           12-23-11  12-19-11  (  4-) Final Accept: 10-20-15                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-20-16                     
                                      95-100%:       07-27-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 11022210                                                     (  0 )                     (  0 ) 10-20-16
Burns & McDonnell Engineerin 11022510                                                     (  0 )                     (  0 ) 10-20-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 11022210  10   5,422,200.00    78,545.00    1    5,500,745.00     2,751,532.48  23    2,749,212.52   50
Burns & McDonnell Engineerin 11022510  10     344,800.00          .00    0      344,800.00        58,254.40   8      286,545.60   17
***** Contract Totals *****                 5,767,000.00    78,545.00    1    5,845,545.00     2,809,786.88  31    3,035,758.12   48
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Project Number:    546-015-019                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Rehab Mech Systems/Upgrade Interior/03
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Bloomington Armory - McLean County
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House: 88 - Dan Brady
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             5041                          :                                                                                :
A/E Name:          GEC Design Group d/b/a  Globet :                                                                                :
A/E Contact:       Jack Svaicer                   :                                                                                :
A/E Telephone:     (312)922-6400                  :                                                                                :
Date Selected:     02-10-04                       :                                                                                :
Contract Date:     04-30-04                        ________________________________________________________________________________
Est. Project Cost:   5,179,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,842,125.73   07-22-09    2,842,125.73    07-22-09     2,838,362.06     2,838,362.06         3,763.67              .00
  990     2,592,196.59   11-08-10    2,566,245.47    06-21-11     2,582,788.86     2,566,245.47         9,407.73              .00

Total     5,434,322.32               5,408,371.20                 5,421,150.92     5,404,607.53        13,171.40              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Rehab Mech Systems/Upgrade Interior/03  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   02-27-04  02-27-04  (  0 ) Assgn Bid:                         07-29-08 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-28-04  07-13-04  ( 15 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     10,927.16    Schem Design:  06-28-04  07-13-04  ( 15 ) Prime Bid:    04-25-05  07-31-08   07-31-08 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-31-06  01-13-10            (  0 )
                                      50%:           12-06-04  12-08-04  (  2 ) Final Accept: 04-28-06  07-29-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-12           
                                      95-100%:       02-14-05  06-17-08  (219 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

GEC Design Group d/b/a  Glob 54032110                                                     (  0 )                     (  0 ) 12-31-12
Johnco Construction Inc      59043181   09-19-08  10-21-08  06-21-09  01-29-10  01-13-10  (206 ) 12-31-10  12-31-11  (365 )         
Pipeworks Inc                59043282   09-19-08  10-21-08  06-21-09  01-29-10  01-04-10  (197 ) 12-31-10  12-27-10  (  4-)         
Pipeworks Inc                59043383   09-19-08  10-21-08  06-21-09  01-29-10  01-13-10  (206 ) 12-31-10  12-27-10  (  4-)         
Reliable Plumbing & Heating  59043484   09-19-08  10-21-08  06-21-09  01-29-10  01-04-10  (197 ) 12-31-10  12-31-10  (  0 )         
Anderson Electric Inc        59043585   09-19-08  10-21-08  06-21-09  01-29-10  01-13-10  (206 ) 12-31-10  12-31-10  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

GEC Design Group d/b/a  Glob 54032110  10      55,600.00   319,055.00    4      374,655.00       358,111.61   6       16,543.39   96
Pipeworks Inc                INT9066   00       2,178.83          .00    0        2,178.83         2,178.83   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Pipeworks Inc                INT9067   00         717.92          .00    0          717.92           717.92   1             .00  100
Reliable Plumbing & Heating  INT3983   00         629.96          .00    0          629.96           629.96   1             .00  100
Reliable Plumbing & Heating  INT3984   00         267.02          .00    0          267.02           267.02   1             .00  100
Johnco Construction Inc      INT3985   00         736.72          .00    0          736.72           736.72   1             .00  100
Pipeworks Inc                INT3986   00         119.00          .00    0          119.00           119.00   1             .00  100
Anderson Electric Inc        INT3987   00         171.09          .00    0          171.09           171.09   1             .00  100
Pipeworks Inc                INT3988   00         316.06          .00    0          316.06           316.06   1             .00  100
Reliable Plumbing & Heating  INT3989   00           5.39          .00    0            5.39             5.39   1             .00  100
Anderson Electric Inc        INT3990   00          13.44          .00    0           13.44            13.44   1             .00  100
Johnco Construction Inc      INT3991   00          54.37          .00    0           54.37            54.37   1             .00  100
Johnco Construction Inc      59043181  81   1,668,900.00   595,039.95   35    2,263,939.95     2,263,939.95  23             .00  100
Pipeworks Inc                59043282  82     462,900.00    24,762.52    8      487,662.52       487,662.52  17             .00  100
Pipeworks Inc                59043383  83   1,102,000.00    21,448.70    7    1,123,448.70     1,123,448.70  19             .00  100
Reliable Plumbing & Heating  59043484  84     234,900.00    22,210.75    7      257,110.75       257,110.75  14             .00  100
Anderson Electric Inc        59043585  85     867,150.00    41,974.20   17      909,124.20       909,124.20  31             .00  100
***** Contract Totals *****                 4,396,659.80 1,024,491.12   78    5,421,150.92     5,404,607.53 121       16,543.39  100
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Project Number:    546-015-020                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roof/Renov. Interior/Exterior
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Bloomington Armory - McLean County
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House: 88 - Dan Brady
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            22745                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Dan Wakefield                  :                                                                                :
A/E Telephone:     (309)828-5025                  :                                                                                :
Date Selected:     11-09-04                       :                                                                                :
Contract Date:     01-27-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       384,579.05   11-15-06      377,850.55    07-15-08       383,979.05       377,850.55           600.00              .00

Total       384,579.05                 377,850.55                   383,979.05       377,850.55           600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Replace Roof/Renov. Interior/Exterior (0

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-22-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-04-05  04-18-05  ( 45 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-04-05  04-18-05  ( 45 ) Prime Bid:    07-28-05             09-27-05 ( 61 )
                                      Design Devel:  03-04-05  04-18-05  ( 45 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-06-06                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-16-06                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-29-07                     
                                      95-100%:                 08-04-05  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          55002610                                                     (  0 )                     (  0 ) 06-29-07
Felmley Dickerson Co         56046481   01-20-06  03-21-06  10-17-06  05-30-07            (  0 ) 05-31-08            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          55002610  10      18,470.00    51,875.00    2       70,345.00        64,216.50  13        6,128.50   91
Felmley Dickerson Co         56046481  81     266,000.00    47,634.05    4      313,634.05       313,634.05   7             .00  100
***** Contract Totals *****                   284,470.00    99,509.05    6      383,979.05       377,850.55  20        6,128.50   99
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Project Number:    546-015-705                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (019)
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Bloomington Armory - McLean County
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House: 88 - Dan Brady
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             5041                          :                                                                                :
A/E Name:          GEC Design Group d/b/a  Globet :                                                                                :
A/E Contact:       Jack Svaicer                   :                                                                                :
A/E Telephone:     (312)922-6400                  :                                                                                :
Date Selected:     02-10-04                       :                                                                                :
Contract Date:     05-13-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       157,874.27   07-22-09      157,874.27    07-22-09       144,448.40       144,379.64        13,425.87              .00
  990        84,473.00   06-07-10       76,213.00    12-29-08        84,473.00        76,213.00              .00              .00

Total       242,347.27                 234,087.27                   228,921.40       220,592.64        13,425.87              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Asbestos Abatement (019)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   02-27-04  02-27-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-28-04  08-04-04  ( 37 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-28-04  08-04-04  ( 37 ) Prime Bid:    04-25-05             07-29-08 (191 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-05                      (  0 )
                                      50%:           12-06-04  12-08-04  (  2 ) Final Accept: 08-26-05  12-31-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       02-14-05  03-12-08  (122 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

GEC Design Group d/b/a  Glob 54033110                                                     (  0 )                     (  0 )         
Luse Companies The           59043688   09-19-08  10-16-08  12-15-08  01-14-09  01-14-09  ( 30 ) 07-31-09  07-22-09  (  9-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

GEC Design Group d/b/a  Glob 54033110  10       2,410.00    41,088.00    3       43,498.00        35,169.24   2        8,328.76   81
Luse Companies The           INT9068   00         415.98          .00    0          415.98           415.98   1             .00  100
Luse Companies The           INT9069   00         813.00          .00    0          813.00           813.00   1             .00  100
Luse Companies The           59043688  88     157,000.00    27,194.42    4      184,194.42       184,194.42   5             .00  100
***** Contract Totals *****                   160,638.98    68,282.42    7      228,921.40       220,592.64   9        8,328.76   96
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Project Number:    546-020-001                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Construct Readiness Center
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Maneuver Enhancement Brigade Facility - McLean County
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21844                          :                                                                                :
A/E Name:          Burns & McDonnell d/b/a Burns  :                                                                                :
A/E Contact:       Ken Francis                    :                                                                                :
A/E Telephone:     (618)632-0354                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       965,123.00   12-17-10      919,899.58    03-14-12       965,123.00       919,899.58              .00              .00

Total       965,123.00                 919,899.58                   965,123.00       919,899.58              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Readiness Center              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-28-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-22-11  02-23-11  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-15-12                      (  0 )
                                      Design Devel:  04-29-11  04-28-11  (  1-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-15-14                      (  0 )
                                      50%:           08-24-11  08-30-11  (  6 ) Final Accept: 06-15-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-05-16                     
                                      95-100%:       12-30-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Burns & McDonnell d/b/a Burn 11001710                                                     (  0 )                     (  0 ) 06-05-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Burns & McDonnell d/b/a Burn 11001710  10     965,123.00          .00    0      965,123.00       919,899.58  11       45,223.42   95
***** Contract Totals *****                   965,123.00          .00    0      965,123.00       919,899.58  11       45,223.42   95
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Project Number:    546-080-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Electrical System
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Northwest Armory - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  4 - Cynthia Soto
                   Senate: 2 - William Delgado    :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:     04-08-08                       :                                                                                :
Contract Date:     10-11-11                        ________________________________________________________________________________
Est. Project Cost:   2,815,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,732,985.09   06-21-11    2,732,985.09    06-21-11       434,880.69       355,539.64     2,298,104.40              .00
  990     2,521,661.84   12-15-11    2,421,683.14    04-20-11     2,434,583.57     2,421,683.14        87,078.27              .00

Total     5,254,646.93               5,154,668.23                 2,869,464.26     2,777,222.78     2,385,182.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Resurface Roof                          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,318.95    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Epstein A and Sons Internati 54035610                                                     (  0 )                     (  0 )         
Henneman Engineering Inc     59021110                                                     (  0 )                     (  0 ) 04-14-11
Henneman Engineering Inc     SS59021110                                                   (  0 )                     (  0 ) 06-30-12
Bennett & Brosseau Roofing I 10040181   07-21-09  08-25-09  11-23-09  04-15-10  05-06-10  (164 ) 05-14-10  06-10-10  ( 27 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Epstein A and Sons Internati 54035610  10            .00          .00    0             .00              .00   0             .00  100
Henneman Engineering Inc     59021110  10      56,660.00   295,968.70    3      352,628.70       352,628.70  17             .00  100
Henneman Engineering Inc     SS5902111010      67,271.30          .00    0       67,271.30         2,154.57   1       65,116.73    3
Bennett & Brosseau Roofing I 10040181  81     223,000.00          .00    2      223,000.00       223,000.00   3             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   346,931.30   295,968.70    5      642,900.00       577,783.27  21       65,116.73   90



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  260
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-080-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Electrical System
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Northwest Armory - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  4 - Cynthia Soto
                   Senate: 2 - William Delgado    :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:       Todd Dunn                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:     04-08-08                       :                                                                                :
Contract Date:     10-11-11                        ________________________________________________________________________________
Est. Project Cost:   2,815,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,732,985.09   06-21-11    2,732,985.09    06-21-11       434,880.69       355,539.64     2,298,104.40              .00
  990     2,521,661.84   12-15-11    2,421,683.14    04-20-11     2,434,583.57     2,421,683.14        87,078.27              .00

Total     5,254,646.93               5,154,668.23                 2,869,464.26     2,777,222.78     2,385,182.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: Upgrade Electrical                      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,318.95    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Broadway Electric Inc        10040685   08-07-09  09-23-09  04-11-10  06-11-11  03-28-11  (351 ) 06-30-11            (  0 )         
CMM Group Inc                10040781   08-07-09  09-23-09  04-11-10  06-11-11  03-28-11  (351 ) 06-30-11            (  0 )         
A & H Plumbing & Heating Co  10040882   08-07-09  09-23-09  04-11-10  10-01-10  05-06-10  ( 25 ) 12-31-10  01-06-11  (  6 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Broadway Electric Inc        10040685  85   1,503,400.00    34,830.80-  11    1,468,569.20     1,468,569.20  10             .00  100
CMM Group Inc                10040781  81     368,500.00    21,982.83    5      390,482.83       390,482.83   6             .00  100
A & H Plumbing & Heating Co  10040882  82     263,000.00    11,491.11    5      274,491.11       274,491.11   6             .00  100
***** Contract Totals *****                 2,134,900.00     1,356.86-  21    2,133,543.14     2,133,543.14  22             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  261
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-080-012                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Structural Glass Block Windows/C
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Northwest Armory - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  4 - Cynthia Soto
                   Senate: 2 - William Delgado    :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:     10-28-08                       :                                                                                :
Contract Date:     01-15-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990     1,058,438.18   10-26-11      723,618.31    01-09-12     1,058,438.18       723,618.31              .00              .00

Total     1,058,438.18                 723,618.31                 1,058,438.18       723,618.31              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Concrete Drive Repairs                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-13-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-02-09  03-10-09  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-02-09  03-10-09  (  8 ) Prime Bid:    09-03-09  10-07-09   10-08-09 (  1 )
                                      Design Devel:  04-28-09  03-10-09  ( 49-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-05-10  05-14-10            (  0 )
                                      50%:           04-27-09  09-02-09  (128 ) Final Accept: 12-03-10  06-14-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-02-11  12-31-12           
                                      95-100%:       07-09-09  08-26-09  ( 48 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tripartite Inc d/b/a Kathlee 59022110                                                     (  0 )                     (  0 ) 12-31-12
Burke J L Contracting Inc    10044481   11-02-09  11-20-09  05-19-10  09-15-10  09-30-10  (134 ) 10-15-10  11-18-10  ( 34 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tripartite Inc d/b/a Kathlee 59022110  10      72,500.00    49,200.00    4      121,700.00       116,270.17  12        5,429.83   96
Burke J L Contracting Inc    10044481  81     463,002.00    28,500.14    7      491,502.14       491,502.14   6             .00  100
***** Contract Totals *****                   535,502.00    77,700.14   11      613,202.14       607,772.31  18        5,429.83   99



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  262
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-080-012                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Structural Glass Block Windows/C
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Northwest Armory - Chicago
County:             31  - Cook                     ______________________________________Federal_Stimulus_Projects_________________
Leg. Districts:    House:  4 - Cynthia Soto
                   Senate: 2 - William Delgado    :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     01-15-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990     1,058,438.18   10-26-11      723,618.31    01-09-12     1,058,438.18       723,618.31              .00              .00

Total     1,058,438.18                 723,618.31                 1,058,438.18       723,618.31              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    90.00%     Description: Replace Glass Block Windows             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-02-09  03-10-09  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-02-09  04-28-09  ( 57 ) Prime Bid:    09-03-09  09-15-10   08-17-10 ( 29-)
                                      Design Devel:  04-28-09  04-28-09  (  0 ) Prime Re-Bid:                      09-17-10 (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-05-10  08-31-11            (  0 )
                                      50%:           04-27-09  04-28-09  (  1 ) Final Accept: 12-03-10  09-30-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-02-11  12-31-12           
                                      95-100%:       07-09-09  05-12-10  (307 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Path Construction Company In 11045381   09-28-10  11-15-10  09-11-11                      (  0 ) 10-26-11            (  0 ) 10-26-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Path Construction Company In 11045381  81     417,500.00    27,736.04    3      445,236.04       115,846.00   3      329,390.04   26
***** Contract Totals *****                   417,500.00    27,736.04    3      445,236.04       115,846.00   3      329,390.04   26



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  263
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-150-010                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgarde Plumbing, Mech, and Sanitary Sys
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Galva Armory - Henry County
County:             73  - Henry                    ________________________________________________________________________________
Leg. Districts:    House: 74 - Donald Moffitt
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                1                          :                                                                                :
A/E Name:          Miner Consulting Engineers PC  :                                                                                :
A/E Contact:       Gary Miner                     :                                                                                :
A/E Telephone:     (309)788-3476                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     09-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       126,350.00   09-13-11       28,150.00    03-26-12       126,350.00        28,150.00              .00              .00

Total       126,350.00                  28,150.00                   126,350.00        28,150.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Upgarde Plumbing, Mech, and Sanitary Sys

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-21-11  02-28-12  ( 99 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-21-11  02-29-12  (100 ) Prime Bid:    06-12-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-03-13                      (  0 )
                                      50%:           01-23-12            (  0 ) Final Accept: 05-31-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       04-02-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Miner Consulting Engineers P 12022310                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Miner Consulting Engineers P 12022310  10     126,350.00          .00    0      126,350.00        28,150.00   1       98,200.00   22
***** Contract Totals *****                   126,350.00          .00    0      126,350.00        28,150.00   1       98,200.00   22



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  264
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-205-018                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       UPgrade Mechanical, Plumbing and Sanitar
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Mattoon Armory - Coles County
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            11856                          :                                                                                :
A/E Name:          CCJM Engineers Ltd d/b/a B+A E :                                                                                :
A/E Contact:       Bill Zastro                    :                                                                                :
A/E Telephone:     (312)669-0609                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     09-28-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       304,976.00   09-27-11       79,458.08    03-26-12       304,976.00        79,458.08              .00              .00

Total       304,976.00                  79,458.08                   304,976.00        79,458.08              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: UPgrade Mechanical, Plumbing and Sanitar

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-11-12  01-17-12  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-11-12  01-17-12  (  6 ) Prime Bid:                                  (  0 )
                                      Design Devel:  01-11-12            (  0 ) Prime Re-Bid: 07-11-12                      (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-13-13                      (  0 )
                                      50%:           03-14-12            (  0 ) Final Accept: 04-17-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-17-15                     
                                      95-100%:       05-23-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

CCJM Engineers Ltd d/b/a B+A 12000310                                                     (  0 )                     (  0 ) 04-17-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

CCJM Engineers Ltd d/b/a B+A 12000310  10     304,976.00          .00    0      304,976.00        79,458.08   3      225,517.92   26
***** Contract Totals *****                   304,976.00          .00    0      304,976.00        79,458.08   3      225,517.92   26



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  265
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-205-704                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Mattoon Armory - Coles County
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            11856                          :                                                                                :
A/E Name:          CCJM Engineers Ltd d/b/a B+A E :                                                                                :
A/E Contact:       Bill Zastro                    :                                                                                :
A/E Telephone:     (312)669-0609                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        58,513.00   09-27-11        6,230.79    03-26-12        58,513.00         6,230.79              .00              .00

Total        58,513.00                   6,230.79                    58,513.00         6,230.79              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Abate Asbestos                          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-11-12  01-13-12  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-11-12  01-13-12  (  2 ) Prime Bid:    06-12-12                      (  0 )
                                      Design Devel:  01-11-12  01-13-12  (  2 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-30-14                     
                                      95-100%:       03-14-12  03-30-12  ( 16 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

CCJM Engineers Ltd d/b/a B+A 12000610                                                     (  0 )                     (  0 ) 11-30-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

CCJM Engineers Ltd d/b/a B+A 12000610  10      58,513.00          .00    0       58,513.00         6,230.79   2       52,282.21   11
***** Contract Totals *****                    58,513.00          .00    0       58,513.00         6,230.79   2       52,282.21   11



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  266
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-235-013                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Paint Booth - Facility Bay
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            30087                          :                                                                                :
A/E Name:          Gilfillan Callahan Nelson Arch :                                                                                :
A/E Contact:       Nikki Bridges                  :                                                                                :
A/E Telephone:     (847)952-0545                  :                                                                                :
Date Selected:     02-18-09                       :                                                                                :
Contract Date:     05-05-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       497,918.80   02-23-12      286,515.29    12-21-11       483,006.37       286,515.29        14,912.43              .00

Total       497,918.80                 286,515.29                   483,006.37       286,515.29        14,912.43              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: Replace Paint Booth - Facility Bay      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-16-09  (  0 ) Assgn Bid:                         08-24-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-09-09  06-25-09  ( 16 ) Assgn Re-Bid:                      09-08-10 (  0 )
CORC Assessment Amt:      9,976.41    Schem Design:  06-09-09  06-25-09  ( 16 ) Prime Bid:    11-24-09             08-31-10 (280 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-04-10  09-02-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 10-14-10  10-07-11            (  0 )
                                      75%:           08-04-09  10-05-09  ( 62 ) A/E Cont End: 03-22-11  12-31-12           
                                      95-100%:       09-22-09  07-27-10  (308 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Gilfillan Callahan Nelson Ar 59023710                                                     (  0 )                     (  0 ) 12-31-12
ECI Mechanical LLC           11046184   09-30-10  11-17-10  05-01-11  09-02-11            (  0 ) 10-07-11            (  0 ) 10-07-12
Burns C W Co Inc             11046282   09-30-10  11-17-10  05-01-11  09-02-11            (  0 ) 10-07-11            (  0 ) 10-07-12
Superior Mechanical Systems, 11046382   09-30-10  11-17-10  05-01-11  09-02-11            (  0 ) 10-07-11            (  0 ) 10-07-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Gilfillan Callahan Nelson Ar 59023710  10      40,100.00     1,175.00    3       41,275.00        28,957.18   3       12,317.82   70
ECI Mechanical LLC           11046184  84     308,900.00    51,151.37    9      360,051.37       184,337.91   2      175,713.46   51
Burns C W Co Inc             11046282  82      50,000.00          .00    2       50,000.00        47,621.00   4        2,379.00   95
Superior Mechanical Systems, 11046382  82      31,680.00          .00    1       31,680.00        25,599.20   2        6,080.80   81
***** Contract Totals *****                   430,680.00    52,326.37   15      483,006.37       286,515.29  11      196,491.08   59
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Project Number:    546-235-014                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Fence/Gates/Install Caging/Renov
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:     06-09-09                       :                                                                                :
Contract Date:     09-30-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       959,231.89   01-18-12      877,368.59    04-30-12       959,231.89       877,368.59              .00              .00

Total       959,231.89                 877,368.59                   959,231.89       877,368.59              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    90.00%     Description: Replace Fence/Gates/Install Caging/Renov

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-29-09  (  0 ) Assgn Bid:    05-06-10             08-24-10 (110 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-02-09  12-03-09  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,688.48    Schem Design:  12-02-09  12-03-09  (  1 ) Prime Bid:    05-13-10             08-31-10 (110 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-10  11-14-11            (  0 )
                                      50%:           02-11-10  02-05-10  (  6-) Final Accept: 03-30-11  12-29-12            (  0 )
                                      75%:                     02-05-10  (  0 ) A/E Cont End: 09-30-11  12-29-12           
                                      95-100%:       04-08-10  07-15-10  ( 98 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tripartite Inc d/b/a Kathlee 10021010                                                     (  0 )                     (  0 ) 12-29-12
Path Construction Company In 11045481   09-30-10  11-19-10  11-14-11            03-07-12  (114 ) 12-29-11            (  0 ) 12-29-12
Anchor Mechanical Inc        11045584   09-30-10  11-19-10  11-14-11            01-12-12  ( 59 ) 12-29-11  03-07-12  ( 69 ) 03-30-12
Linear Electric Inc          11045685   09-30-10  11-19-10  11-14-11            01-12-12  ( 59 ) 12-29-11  02-02-12  ( 35 ) 12-29-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tripartite Inc d/b/a Kathlee 10021010  10      87,900.00          .00    2       87,900.00        82,017.74   9        5,882.26   93
Path Construction Company In 11045481  81     722,400.00    32,048.30    8      754,448.30       678,467.26   6       75,981.04   90
Anchor Mechanical Inc        11045584  84      46,000.00          .00    1       46,000.00        46,000.00   3             .00  100
Linear Electric Inc          11045685  85      66,387.00     4,496.59    2       70,883.59        70,883.59   8             .00  100
***** Contract Totals *****                   922,687.00    36,544.89   13      959,231.89       877,368.59  26       81,863.30   92
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Project Number:    546-235-015                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Roof/Interior and Exterior Repai
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     12-29-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       778,000.00   10-18-10      772,748.13    10-28-11       778,000.00       772,748.13              .00              .00

Total       778,000.00                 772,748.13                   778,000.00       772,748.13              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Replace Roof/Interior and Exterior Repai

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-25-10  03-04-10  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-25-10  03-04-10  (  7 ) Prime Bid:    05-25-10             08-31-10 ( 98 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-01-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-01-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-01-11                     
                                      95-100%:       04-12-10  07-07-10  ( 86 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tripartite Inc d/b/a Kathlee 10021810                                                     (  0 )                     (  0 ) 08-01-11
Boller Construction Company  11049881   12-10-10  01-21-11  10-18-11            09-15-11  ( 33-) 12-02-11  10-05-11  ( 58-) 12-02-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tripartite Inc d/b/a Kathlee 10021810  10      79,000.00          .00    0       79,000.00        73,748.13   6        5,251.87   93
Boller Construction Company  11049881  81     699,000.00          .00    0      699,000.00       699,000.00   7             .00  100
***** Contract Totals *****                   778,000.00          .00    0      778,000.00       772,748.13  13        5,251.87   99
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Project Number:    546-235-017                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Combined Support Maintenance Sh
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            20941                          :                                                                                :
A/E Name:          DuSABLE Inc                    :                                                                                :
A/E Contact:       Sree Yedavalli                 :                                                                                :
A/E Telephone:     (312)360-9300                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     06-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       144,800.00   03-05-12       26,300.00    10-28-11       144,800.00        26,300.00              .00              .00

Total       144,800.00                  26,300.00                   144,800.00        26,300.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    30.00%     Description: Renovate Combined Support Maintenance Sh

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-23-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  08-31-11  09-08-11  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-16-12                      (  0 )
                                      Design Devel:  01-26-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-03-13                      (  0 )
                                      75%:           04-05-12            (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       06-07-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DuSABLE Inc                  11024610                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DuSABLE Inc                  11024610  10      26,300.00   118,500.00    1      144,800.00        26,300.00   3      118,500.00   18
***** Contract Totals *****                    26,300.00   118,500.00    1      144,800.00        26,300.00   3      118,500.00   18
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Project Number:    546-235-018                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Facility Maintenance Shop (FMS)
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30603                          :                                                                                :
A/E Name:          Dobbins Group Stategic Project :                                                                                :
A/E Contact:       Fidel Lopez                    :                                                                                :
A/E Telephone:     (312)321-0400                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     04-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       128,000.00   03-05-12       17,000.00    12-09-11       128,000.00        17,000.00              .00              .00

Total       128,000.00                  17,000.00                   128,000.00        17,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Renovate Facility Maintenance Shop (FMS)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-23-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-31-11  08-10-11  ( 10 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-24-12                      (  0 )
                                      Design Devel:  03-30-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-29-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-28-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       05-02-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Dobbins Group Stategic Proje 11024510                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Dobbins Group Stategic Proje 11024510  10      17,000.00   111,000.00    1      128,000.00        17,000.00   1      111,000.00   13
***** Contract Totals *****                    17,000.00   111,000.00    1      128,000.00        17,000.00   1      111,000.00   13



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  273
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    546-235-019                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Facility Maintenance Shop (FMS)
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29054                          :                                                                                :
A/E Name:          Muller & Muller Ltd            :                                                                                :
A/E Contact:       Cindy Muller                   :                                                                                :
A/E Telephone:     (312)432-4180                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     02-28-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       111,075.00   09-07-11       55,637.50    02-03-12       111,075.00        55,637.50              .00              .00

Total       111,075.00                  55,637.50                   111,075.00        55,637.50              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Renovate Facility Maintenance Shop (FMS)

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-24-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-15-11  04-15-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-22-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-28-12                      (  0 )
                                      50%:           10-31-11  11-07-11  (  7 ) Final Accept: 11-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-14                     
                                      95-100%:       01-16-12  04-25-12  (100 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Muller & Muller Ltd          11024010                                                     (  0 )                     (  0 ) 02-28-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Muller & Muller Ltd          11024010  10      14,400.00    96,675.00    1      111,075.00        55,637.50   3       55,437.50   50
***** Contract Totals *****                    14,400.00    96,675.00    1      111,075.00        55,637.50   3       55,437.50   50
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Project Number:    546-235-701                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Abate celiling, window caulk & lead (013
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          North Riverside Armory - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  7 - Karen Yarbrough
                   Senate: 4 - Kimberly Lightford :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            21668                          :                                                                                :
A/E Name:          Environmental Design Internati :                                                                                :
A/E Contact:       Patricia Freeley               :                                                                                :
A/E Telephone:     (312)345-1400                  :                                                                                :
Date Selected:     06-13-10                       :                                                                                :
Contract Date:     06-15-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        97,355.03   06-15-11       82,066.03    06-14-11        89,055.03        82,066.03         8,300.00              .00

Total        97,355.03                  82,066.03                    89,055.03        82,066.03         8,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Abate Paint Shop Ceiling (013)          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-25-10             12-08-10 (105 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-11-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-30-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-11-10                     
                                      95-100%:       07-15-10  11-08-10  (116 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Environmental Design Interna 10023910                                                     (  0 )                     (  0 ) 07-11-10
Midway Contracting Group LLC 11050588   01-12-11  02-07-11  05-08-11            05-25-11  ( 17 ) 06-07-11  06-03-11  (  4-) 06-07-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Environmental Design Interna 10023910  10      24,800.00          .00    0       24,800.00        17,811.00   3        6,989.00   72
Midway Contracting Group LLC 11050588  88      51,000.00    13,255.03    1       64,255.03        64,255.03   2             .00  100
***** Contract Totals *****                    75,800.00    13,255.03    1       89,055.03        82,066.03   5        6,989.00   92
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Project Number:    546-260-019                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovate Building #13
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Peoria Armory - Peoria County
County:            143  - Peoria                   ________________________________________________________________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            18730                          :                                                                                :
A/E Name:          Steen Thomas Associates Ltd    :                                                                                :
A/E Contact:       Thomas Steen                   :                                                                                :
A/E Telephone:     (309)673-2724                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        57,600.00   10-19-10       47,406.00    12-21-11        57,600.00        47,406.00              .00              .00

Total        57,600.00                  47,406.00                    57,600.00        47,406.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Renovate Building #13                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-22-11  03-03-11  (  9 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-22-11  03-03-11  (  9 ) Prime Bid:    10-27-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-14-12                      (  0 )
                                      50%:           06-14-11  05-24-11  ( 21-) Final Accept: 11-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       08-23-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Steen Thomas Associates Ltd  11021110                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Steen Thomas Associates Ltd  11021110  10      57,600.00          .00    0       57,600.00        47,406.00   3       10,194.00   82
***** Contract Totals *****                    57,600.00          .00    0       57,600.00        47,406.00   3       10,194.00   82
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Project Number:    546-260-021                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roof - AMSA Building
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Peoria Armory - Peoria County
County:            143  - Peoria                   ________________________________________________________________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            12828                          :                                                                                :
A/E Name:          APACE Incorporated             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)685-4722                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     11-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        32,600.00   10-28-11       18,488.00    04-06-12        32,600.00        18,488.00              .00              .00

Total        32,600.00                  18,488.00                    32,600.00        18,488.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace Roof - AMSA Building            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-13-11  12-27-11  ( 14 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-13-11  12-27-11  ( 14 ) Prime Bid:    03-23-12             06-14-12 ( 83 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-28-12                      (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-29-13                     
                                      95-100%:       02-03-12  02-22-12  ( 19 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

APACE Incorporated           12001810                                                     (  0 )                     (  0 ) 11-29-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

APACE Incorporated           12001810  10      32,600.00          .00    0       32,600.00        18,488.00   2       14,112.00   57
***** Contract Totals *****                    32,600.00          .00    0       32,600.00        18,488.00   2       14,112.00   57
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Project Number:    546-282-003                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Capital Improvements - Lincoln's ChalleN
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Rantoul Military Affairs
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:104 - Chad Hays
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            29508                          :                                                                                :
A/E Name:          RATIO Architects Inc           :                                                                                :
A/E Contact:       Clif Carey                     :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     06-20-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    38,140,000.00   07-13-09   38,140,000.00    04-18-11       737,107.00       417,202.00    37,402,893.00              .00

Total    38,140,000.00              38,140,000.00                   737,107.00       417,202.00    37,402,893.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    30.00%     Description: Capital Improvements - Lincoln's ChalleN

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-09-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-31-11  01-12-12  ( 73 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-31-11  01-12-12  ( 73 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

RATIO Architects Inc         11003110                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

RATIO Architects Inc         11003110  10     546,407.00          .00    0      546,407.00       417,202.00   6      129,205.00   76
C D B/Art In Architecture    ART       89     190,700.00          .00    0      190,700.00              .00   0      190,700.00    0
***** Contract Totals *****                   737,107.00          .00    0      737,107.00       417,202.00   6      319,905.00   57
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Project Number:    546-305-014                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct an Addition to the Readiness C
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Rock Island Armory - Rock Island County
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 72 - Patrick Verschoore
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29507                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:       Ellen Dickson                  :                                                                                :
A/E Telephone:     (312)440-2300                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     01-26-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990     4,823,988.38   05-01-12    4,405,315.24    05-18-12     4,810,696.48     4,405,315.24        13,291.90              .00

Total     4,823,988.38               4,405,315.24                 4,810,696.48     4,405,315.24        13,291.90              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    98.00%     Description: Construct an Addition to the Readiness C

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-17-09  (  0 ) Assgn Bid:    08-26-10             08-25-10 (  1-)
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      09-09-10 (  0 )
CORC Assessment Amt:      1,163.99    Schem Design:                      (  0 ) Prime Bid:    08-31-10             08-31-10 (  0 )
                                      Design Devel:  02-17-10  02-17-10  (  0 ) Prime Re-Bid:                      09-14-10 (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-05-11                      (  0 )
                                      50%:           04-21-10  04-22-10  (  1 ) Final Accept: 12-14-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       07-05-10  07-23-10  ( 18 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 10002110                                                     (  0 )                     (  0 ) 12-31-12
Swanson Construction Co d/b/ 11044641   09-27-10  11-17-10  11-02-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12
Mechanical Service of Galesb 11044742   09-27-10  11-17-10  11-02-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12
Ragan Mechanical Inc         11044843   09-27-10  11-17-10  11-02-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12
Climate River Valley         11044944   09-27-10  11-22-10  11-07-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12
Tri-City Electric Company Of 11045045   09-27-10  11-17-10  11-02-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12
Prairie Fire Sprinkler Inc   11045142   09-27-10  11-17-10  11-02-11  03-31-12            (  0 ) 05-30-12            (  0 ) 12-28-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 10002110  10     484,600.00   193,150.70    1      677,750.70       630,328.20  23       47,422.50   93
Moline City of               5704      50     118,662.00          .00    0      118,662.00       118,662.00   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Mid American Energy          5817      50       7,510.00          .00    0        7,510.00         7,510.00   1             .00  100
Swanson Construction Co d/b/ 11044641  41   2,679,700.00    23,460.28   10    2,703,160.28     2,450,193.32  12      252,966.96   91
Mechanical Service of Galesb 11044742  42     234,000.00     4,603.90    3      238,603.90       222,790.30   7       15,813.60   93
Ragan Mechanical Inc         11044843  43     339,000.00     7,997.28    3      346,997.28       301,128.99   8       45,868.29   87
Climate River Valley         11044944  44     142,899.00          .00    2      142,899.00       135,700.62  10        7,198.38   95
Tri-City Electric Company Of 11045045  45     553,720.00    15,598.68-   4      538,121.32       503,746.66   9       34,374.66   94
Prairie Fire Sprinkler Inc   11045142  42      36,992.00          .00    2       36,992.00        35,255.15   5        1,736.85   95
***** Contract Totals *****                 4,597,083.00   213,613.48   25    4,810,696.48     4,405,315.24  76      405,381.24   92
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Project Number:    546-318-006                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Maintenance Bay
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Sparta Armory - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            21841                          :                                                                                :
A/E Name:          Architechniques Ltd            :                                                                                :
A/E Contact:       Mark Feldhake                  :                                                                                :
A/E Telephone:     (618)942-6918                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     02-11-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990        84,967.00   07-13-11       52,828.88    11-09-11        84,967.00        52,828.88              .00              .00

Total        84,967.00                  52,828.88                    84,967.00        52,828.88              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Construct Maintenance Bay               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-14-10  (  0 ) Assgn Bid:                         08-17-11 (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            06-11-10  (  0 ) Assgn Re-Bid:                      08-31-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-25-11  06-30-12   08-24-11 (311-)
                                      Design Devel:  07-26-10  06-11-10  ( 45-) Prime Re-Bid:                      09-07-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-30-12  05-31-13            (  0 )
                                      50%:           01-28-11            (  0 ) Final Accept: 09-29-12  07-31-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-31-13  04-30-14           
                                      95-100%:       06-28-11  10-05-10  (266-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architechniques Ltd          10003110                                                     (  0 )                     (  0 ) 04-30-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architechniques Ltd          10003110  10      70,106.00    14,861.00    1       84,967.00        52,828.88   7       32,138.12   62
***** Contract Totals *****                    70,106.00    14,861.00    1       84,967.00        52,828.88   7       32,138.12   62
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Project Number:    546-318-007                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Training Living Quarters (Bill
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Sparta Armory - Randolph County
County:            157  - Randolph                 ________________________________________________________________________________
Leg. Districts:    House:116 - Dan Reitz
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            21841                          :                                                                                :
A/E Name:          Architechniques Ltd            :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)942-6918                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-23-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       141,606.00   02-24-12       38,966.20    04-11-12        86,521.20        38,966.20        55,084.80              .00

Total       141,606.00                  38,966.20                    86,521.20        38,966.20        55,084.80              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Construct Training Living Quarters (Bill

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-19-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-19-12                      (  0 )
                                      Design Devel:  02-06-12  02-23-12  ( 17 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-31-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-30-15                     
                                      95-100%:       05-03-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

MPA Inc d/b/a Mevert Profess 10003210                                                     (  0 )                     (  0 ) 07-31-12
Architechniques Ltd          12001310                                                     (  0 )                     (  0 ) 08-30-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

MPA Inc d/b/a Mevert Profess 10003210  10      70,106.00    55,084.80-   1       15,021.20        15,021.20   1             .00  100
Architechniques Ltd          12001310  10            .00    71,500.00    0       71,500.00        23,945.00   2       47,555.00   34
***** Contract Totals *****                    70,106.00    16,415.20    1       86,521.20        38,966.20   3       47,555.00   45
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Project Number:    546-325-027                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct New Academy
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Camp Lincoln (Springfield) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:             3073                          :                                                                                :
A/E Name:          Fwai Architects Inc            :                                                                                :
A/E Contact:       Paul Wheeler                   :                                                                                :
A/E Telephone:     (217)528-3661                  :                                                                                :
Date Selected:     03-09-93                       :                                                                                :
Contract Date:     10-27-93                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       719,061.83   02-11-98      719,061.83    02-11-98       682,999.62       670,875.76        27,062.21         9,000.00
  990    14,726,827.99   03-09-12   14,726,827.99    02-09-12    14,730,789.38    14,730,789.38              .00         3,961.39-
  999       325,872.28   05-31-01      325,872.28    05-31-01       325,872.28       325,872.28              .00              .00

Total    15,771,762.10              15,771,762.10                15,739,661.28    15,727,537.42        27,062.21         5,038.61
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (L )   100.00%     Description: PH-1 / Construct New Academy            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-18-93  (  0 ) Assgn Bid:                         01-13-05 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-31-93  10-28-93  ( 58 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     78,071.02    Schem Design:                      (  0 ) Prime Bid:    01-05-95  11-23-04   01-20-05 ( 58 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                     02-15-94  (  0 ) Subst Compl:  03-01-97  11-16-06            (  0 )
                                      50%:                               (  0 ) Final Accept: 04-01-97  12-15-06            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-30-08           
                                      95-100%:       08-31-04  12-10-04  (101 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Fwai Architects Inc          94003710                                                     (  0 )                     (  0 ) 06-30-08
Brown Engineers Inc          4870                                                         (  0 )                     (  0 )         
Siciliano Inc                55053641   02-15-05  03-18-05                                (  0 )                     (  0 )         
Safeco Insurance Company of  55053641A  12-20-05  12-20-05  03-08-07  11-09-07  09-25-07  (201 ) 12-28-07            (  0 )         
Commercial Mechanical Inc    55053742   02-15-05  03-18-05  03-08-07            08-16-07  (161 ) 07-02-08  10-12-07  (264-)         
Gingher Process Piping Inc   55053843   02-15-05  03-18-05  03-08-07  08-31-07  08-16-07  (161 ) 09-30-07  10-12-07  ( 12 )         
Doyle Sheet Metal Company    55053944   02-15-05  03-18-05  03-08-07  08-31-07  08-16-07  (161 ) 09-30-07  10-12-07  ( 12 )         
B & B Electric Inc           55054045   02-15-05  03-24-05  03-14-07  08-31-07  08-16-07  (155 ) 09-30-07  10-12-07  ( 12 )         
Pruitt E L Co                55054142   02-15-05  03-18-05  03-08-07  06-08-07  08-16-07  (161 ) 07-08-07  10-12-07  ( 96 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Fwai Architects Inc          94003710  10     343,596.30   861,612.77    9    1,205,209.07     1,196,209.07  64        9,000.00   99



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  283
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Brown Engineers Inc          4870      10       2,200.00          .00    0        2,200.00         2,200.00   1             .00  100
Turner Construction Company  M8321     40       5,000.00          .00    0        5,000.00         5,000.00   1             .00  100
Computerized Structural Desi 4958      40      14,500.00         8.25-   0       14,491.75        14,491.75   1             .00  100
Authorization                ART       49       5,125.00     5,125.00-   0             .00              .00   0             .00  100
Central Ill Light Co         4880      50      35,000.00          .00    0       35,000.00        35,000.00   1             .00  100
Springfield  City of         4881      50      81,200.00          .00    0       81,200.00        81,200.00   1             .00  100
Virco Mfg Corp               IPS401958770         476.70       476.70-   0             .00              .00   0             .00  100
Authorization                EQUIP     70      10,000.00          .00    0       10,000.00         6,876.14   1        3,123.86   69
Fwai Architects Inc          INT8170   00         191.10          .00    0          191.10           191.10   1             .00  100
Fwai Architects Inc          INT8707   00         264.52          .00    0          264.52           264.52   1             .00  100
Siciliano Inc                55053641  41   1,353,187.60       231.53    3    1,353,419.13     1,353,419.13   6             .00  100
Safeco Insurance Company of  55053641A 41   8,286,043.93   139,952.25   27    8,425,996.18     8,425,996.18  27             .00  100
Commercial Mechanical Inc    55053742  42   1,159,800.00   256,160.56   14    1,415,960.56     1,415,960.56  26             .00  100
Gingher Process Piping Inc   55053843  43     786,000.00    78,163.84    6      864,163.84       864,163.84  22             .00  100
Doyle Sheet Metal Company    55053944  44     535,692.00     8,904.59    5      544,596.59       544,596.59  18             .00  100
B & B Electric Inc           55054045  45   1,414,260.00    94,916.13   13    1,509,176.13     1,509,176.13  30             .00  100
Pruitt E L Co                55054142  42     248,764.00     3,400.87    4      252,164.87       252,164.87  18             .00  100
***** Contract Totals *****                14,281,301.15 1,437,732.59   81   15,719,033.74    15,706,909.88 219       12,123.86  100
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Project Number:    546-325-027                                                           PM NAME: Gary Kitchen 052    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct New Academy
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Camp Lincoln (Springfield) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  03-15-12    :
                                                  :                                                                                :
A/E Id:             3073                          :                                                                                :
A/E Name:          Fwai Architects Inc            :                                                                                :
A/E Contact:       Paul Wheeler                   :                                                                                :
A/E Telephone:     (217)528-3661                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-27-93                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       719,061.83   02-11-98      719,061.83    02-11-98       682,999.62       670,875.76        27,062.21         9,000.00
  990    14,726,827.99   03-09-12   14,726,827.99    02-09-12    14,730,789.38    14,730,789.38              .00         3,961.39-
  999       325,872.28   05-31-01      325,872.28    05-31-01       325,872.28       325,872.28              .00              .00

Total    15,771,762.10              15,771,762.10                15,739,661.28    15,727,537.42        27,062.21         5,038.61
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH-2/Asbestos Abatement of Thermal Sys. 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     50,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     78,071.02    Schem Design:                      (  0 ) Prime Bid:                         01-27-05 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:           12-15-06            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-30-08           
                                      95-100%:                 01-18-04  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thornburgh Abatement Inc     55SM5088   03-09-05  03-09-05  04-09-05  03-30-06  03-24-05  ( 16-) 04-30-06  06-19-06  ( 50 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thornburgh Abatement Inc     55SM5088  88      18,395.00     2,232.54    2       20,627.54        20,627.54   1             .00  100
***** Contract Totals *****                    18,395.00     2,232.54    2       20,627.54        20,627.54   1             .00  100
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Project Number:    546-325-057                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Combined Support Maintenance S
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Camp Lincoln (Springfield) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990    15,147,550.00   09-29-11    1,641,334.14    05-04-12    14,380,950.00     1,632,834.14       766,600.00              .00

Total    15,147,550.00               1,641,334.14                14,380,950.00     1,632,834.14       766,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Construct Combined Support Maintenance S

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Core Construction            12DB0141             10-18-11                                (  0 ) 12-11-12            (  0 ) 12-11-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Core Construction            12DB0141  41  13,849,000.00          .00    0   13,849,000.00     1,284,187.00   5   12,564,813.00    9
***** Contract Totals *****                13,849,000.00          .00    0   13,849,000.00     1,284,187.00   5   12,564,813.00    9
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Project Number:    546-325-066                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Install Geotheraml System - AGO Bulding
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Camp Lincoln (Springfield) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            28483                          :                                                                                :
A/E Name:          Hanson Professional Services I :                                                                                :
A/E Contact:       Craig Holan                    :                                                                                :
A/E Telephone:     (217)788-2450                  :                                                                                :
Date Selected:     02-23-10                       :                                                                                :
Contract Date:     05-05-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       400,000.00   12-23-09      400,000.00    12-23-09        90,003.25        73,800.50       309,996.75              .00
  990       270,009.75   05-12-11      198,639.96    04-30-12       270,009.75       198,639.95              .00              .00

Total       670,009.75                 598,639.96                   360,013.00       272,440.45       309,996.75              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )    10.00%     Description: Install Geotheraml System - AGO Bulding 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  06-01-11  06-02-11  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-01-11  06-02-11  (  1 ) Prime Bid:              05-01-12            (  0 )
                                      Design Devel:  06-01-11  07-19-11  ( 48 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            10-01-12            (  0 )
                                      50%:           09-01-11            (  0 ) Final Accept:           11-01-12            (  0 )
                                      75%:           11-01-11  12-27-11  ( 56 ) A/E Cont End: 12-31-11  11-01-13           
                                      95-100%:       01-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hanson Professional Services 10004310                                                     (  0 )                     (  0 ) 11-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hanson Professional Services 10004310  10     218,300.00   141,713.00    1      360,013.00       272,440.45  24       87,572.55   76
***** Contract Totals *****                   218,300.00   141,713.00    1      360,013.00       272,440.45  24       87,572.55   76
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Project Number:    546-345-011                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roof/Exterior Repairs - Armory
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Sullivan Armory - Moultrie County
County:            139  - Moultrie                 ________________________________________________________________________________
Leg. Districts:    House:101 - Adam Brown
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            29858                          :                                                                                :
A/E Name:          ADG Architecture and Design Gr :                                                                                :
A/E Contact:       Tim Raibley                    :                                                                                :
A/E Telephone:     (618)263-3254                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     01-07-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       593,651.04   05-17-12      321,807.27    03-29-12       576,054.48       321,807.27        17,596.56              .00

Total       593,651.04                 321,807.27                   576,054.48       321,807.27        17,596.56              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Roof/Exterior Repairs - Armory  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-25-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-29-10  02-25-10  ( 27 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-29-10  02-25-10  ( 27 ) Prime Bid:    09-01-10             08-18-11 (351 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-29-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  12-31-12           
                                      95-100%:       08-02-10  08-16-10  ( 14 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

ADG Architecture and Design  10001810                                                     (  0 )                     (  0 ) 12-31-12
Johnco Construction Inc      12042081   09-23-11  10-20-11  03-18-12                      (  0 ) 05-17-12            (  0 ) 05-17-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

ADG Architecture and Design  10001810  10       7,742.00    48,265.00    2       56,007.00        36,042.69   2       19,964.31   64
Johnco Construction Inc      12042081  81     500,900.00    19,147.48    2      520,047.48       285,764.58   5      234,282.90   55
***** Contract Totals *****                   508,642.00    67,412.48    4      576,054.48       321,807.27   7      254,247.21   56
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Project Number:    546-355-019                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      L    Lead
Description:       Renovate Urbana Armory
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Urbana Armory - Champaign County
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29506                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:       Laurie Goscha                  :                                                                                :
A/E Telephone:     (217)363-3375                  :                                                                                :
Date Selected:     11-18-08                       :                                                                                :
Contract Date:     01-14-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990    15,023,543.33   01-03-12   14,021,357.59    05-18-12    15,015,112.04    14,021,357.39         8,431.29              .00

Total    15,023,543.33              14,021,357.59                15,015,112.04    14,021,357.39         8,431.29              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: Renovate Urbana Armory (703)            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-20-08  (  0 ) Assgn Bid:                         08-27-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-13-09  02-13-09  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-13-09  02-13-09  (  0 ) Prime Bid:                         09-01-09 (  0 )
                                      Design Devel:  02-13-09  02-13-09  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                     04-13-09  (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-12                     
                                      95-100%:                 07-27-09  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 59002510                                                     (  0 )                     (  0 ) 06-30-12
Felmley Dickerson Co         10041581   09-18-09  10-23-09  10-23-11  06-15-12            (  0 ) 08-31-12            (  0 ) 11-30-12
Nogle & Black Mechanical Inc 10041682   09-18-09  10-23-09  10-23-11  12-09-11  12-09-11  ( 47 ) 08-31-12            (  0 ) 11-30-12
Davis-Houk Mechanical Inc    10041783   09-18-09  10-23-09  10-23-11  12-09-11            (  0 ) 08-31-12            (  0 ) 11-30-12
A & R Mechanical Contractors 10041884   09-18-09  10-23-09  10-23-11  12-09-11  12-09-11  ( 47 ) 08-31-12            (  0 ) 11-30-12
Bodine Electric of Decatur d 10041985   09-18-09  10-23-09  10-23-11  12-09-11  12-09-11  ( 47 ) 08-31-12            (  0 ) 11-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 59002510  10   1,330,290.00   690,000.00    1    2,020,290.00     1,971,392.26  30       48,897.74   98
AT&T Corp                    5797      50       5,062.27          .00    0        5,062.27         5,062.27   1             .00  100
Felmley Dickerson Co         10041581  81   6,903,000.00   342,327.83   38    7,245,327.83     7,013,127.84  25      232,199.99   97
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Nogle & Black Mechanical Inc 10041682  82     752,500.00          .00    1      752,500.00       621,113.30  13      131,386.70   83
Davis-Houk Mechanical Inc    10041783  83   1,550,200.00     1,641.26    2    1,551,841.26     1,308,739.10   8      243,102.16   84
A & R Mechanical Contractors 10041884  84     825,000.00     1,145.00    2      826,145.00       747,182.00  11       78,963.00   91
Bodine Electric of Decatur d 10041985  85   2,598,300.00    15,645.68    8    2,613,945.68     2,354,740.62  18      259,205.06   90
***** Contract Totals *****                13,964,352.27 1,050,759.77   52   15,015,112.04    14,021,357.39 106      993,754.65   93
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Project Number:    546-355-703                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (019)
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Urbana Armory - Champaign County
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29506                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:       Ellen Dickson                  :                                                                                :
A/E Telephone:     (217)363-3375                  :                                                                                :
Date Selected:     11-18-08                       :                                                                                :
Contract Date:     08-04-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  224       103,546.00   07-31-09      103,546.00    07-31-09       103,546.00        95,333.54              .00              .00
  990       230,571.82   06-07-10      230,571.82    12-22-11       230,571.82       230,571.82              .00              .00

Total       334,117.82                 334,117.82                   334,117.82       325,905.36              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Abate Asbestos (019)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-01-09             08-27-09 (  5-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-20-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-20-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-12                     
                                      95-100%:                 07-15-09  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 59005610                                                     (  0 )                     (  0 ) 06-30-12
Colfax Corporation           10042088   09-25-09  10-14-09  02-03-10            12-10-09  ( 55-) 02-18-10            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 59005610  10     103,546.00          .00    0      103,546.00        95,333.54   5        8,212.46   92
Colfax Corporation           10042088  88     224,850.00    20,345.00-   0      204,505.00       204,505.00   1             .00  100
***** Contract Totals *****                   328,396.00    20,345.00-   0      308,051.00       299,838.54   6        8,212.46   97
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Project Number:    546-385-030                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Training Facility
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Marseilles Armory (Training Area) - LaSalle Co.
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1747                          :                                                                                :
A/E Name:          Larson & Darby Inc             :                                                                                :
A/E Contact:       Dirk Schlueter                 :                                                                                :
A/E Telephone:     (815)484-0739                  :                                                                                :
Date Selected:     06-09-09                       :                                                                                :
Contract Date:     08-11-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       781,769.57   04-25-12      416,141.56    05-18-12       726,837.00       416,141.56        54,932.57              .00

Total       781,769.57                 416,141.56                   726,837.00       416,141.56        54,932.57              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    85.00%     Description: Construct Training Facility             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-01-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            10-05-09  (  0 ) Assgn Re-Bid:                      09-15-10 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-04-10             08-31-10 (180 )
                                      Design Devel:  10-08-09  10-05-09  (  3-) Prime Re-Bid:                      09-21-10 (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-10  06-01-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 12-30-10  07-01-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-31-11  12-31-12           
                                      95-100%:       12-29-09  03-01-10  ( 62 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Larson & Darby Inc           10020010                                                     (  0 )                     (  0 ) 12-31-12
McCoy Construction Co        12042441   09-27-11  11-09-11  07-06-12                      (  0 ) 08-05-12            (  0 ) 08-05-13
Dodson Plumbing Heating & Ai 12042542   09-27-11  11-09-11  07-06-12                      (  0 ) 08-05-12            (  0 ) 08-05-13
Dodson Plumbing Heating & Ai 12042644   09-27-11  11-09-11  07-06-12                      (  0 ) 08-05-12            (  0 ) 08-05-13
Block Electric Company Inc   12042745   09-27-11  11-09-11  07-06-12                      (  0 ) 08-05-12            (  0 ) 08-05-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Larson & Darby Inc           10020010  10      50,000.00     1,860.00    1       51,860.00        43,310.86   8        8,549.14   84
McCoy Construction Co        12042441  41     446,200.00          .00    0      446,200.00       285,027.10   2      161,172.90   64
Dodson Plumbing Heating & Ai 12042542  42      46,000.00          .00    0       46,000.00        34,834.60   2       11,165.40   76
Dodson Plumbing Heating & Ai 12042644  44      77,000.00          .00    0       77,000.00        11,090.00   1       65,910.00   15
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Block Electric Company Inc   12042745  45     105,777.00          .00    0      105,777.00        41,879.00   2       63,898.00   40
***** Contract Totals *****                   724,977.00     1,860.00    1      726,837.00       416,141.56  15      310,695.44   57
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Project Number:    546-385-031                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Live Fire Breach Facility/Ligh
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Marseilles Armory (Training Area) - LaSalle Co.
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             3592                          :                                                                                :
A/E Name:          Steckel Parker Architects Inc  :                                                                                :
A/E Contact:       David Steckel                  :                                                                                :
A/E Telephone:     (217)793-6444                  :                                                                                :
Date Selected:     09-15-09                       :                                                                                :
Contract Date:     09-29-09                        ________________________________________________________________________________
Est. Project Cost:     800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       463,477.66   01-05-11      436,358.10    01-09-12       463,477.66       436,358.10              .00              .00

Total       463,477.66                 436,358.10                   463,477.66       436,358.10              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.99%     Description: Construct Live Fire Breach Facility     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            01-25-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-26-10             08-11-10 ( 15-)
                                      Design Devel:  12-14-09  01-25-10  ( 42 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-01-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-12                     
                                      95-100%:       03-31-10  05-17-10  ( 47 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Steckel Parker Architects In 10020610                                                     (  0 )                     (  0 ) 09-30-12
McCoy Construction Co        11045241   09-28-10  11-15-10  05-14-11  09-01-11  09-22-11  (131 ) 10-16-11  09-27-11  ( 19-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Steckel Parker Architects In 10020610  10     100,000.00          .00    0      100,000.00        72,880.44   5       27,119.56   73
McCoy Construction Co        11045241  41     318,500.00    44,977.66    3      363,477.66       363,477.66   7             .00  100
***** Contract Totals *****                   418,500.00    44,977.66    3      463,477.66       436,358.10  12       27,119.56   94
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Project Number:    546-385-031                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Live Fire Breach Facility/Ligh
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Marseilles Armory (Training Area) - LaSalle Co.
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  10-01-10    :
                                                  :                                                                                :
A/E Id:             3592                          :                                                                                :
A/E Name:          Steckel Parker Architects Inc  :                                                                                :
A/E Contact:       David Steckel                  :                                                                                :
A/E Telephone:     (217)793-6444                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-29-09                        ________________________________________________________________________________
Est. Project Cost:     800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       463,477.66   01-05-11      436,358.10    01-09-12       463,477.66       436,358.10              .00              .00

Total       463,477.66                 436,358.10                   463,477.66       436,358.10              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XX)      .00%     Description: PH. 2 Moved to Sparta Training Area     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-01-10  06-14-10  (133 ) Prime Bid:    08-26-10                      (  0 )
                                      Design Devel:  05-03-09  06-14-10  (407 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-01-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-12                     
                                      95-100%:       06-30-10            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    546-385-034                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair Roads - Marseilles Training Area
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Marseilles Armory (Training Area) - LaSalle Co.
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 75 - Pam Roth
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29103                          :                                                                                :
A/E Name:          SPAAN Tech Inc                 :                                                                                :
A/E Contact:       John Kosiba                    :                                                                                :
A/E Telephone:     (312)277-8800                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     04-26-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       473,874.23   04-20-12      346,626.50    05-18-12       473,874.23       346,626.50              .00              .00

Total       473,874.23                 346,626.50                   473,874.23       346,626.50              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: Repair Roads - Marseilles Training Area 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-14-10             09-06-11 (357 )
                                      Design Devel:  05-25-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-29-11  07-29-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 08-31-11  08-31-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-30-12  04-30-13           
                                      95-100%:       07-30-10  03-21-11  (234 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

SPAAN Tech Inc               10023410                                                     (  0 )                     (  0 ) 04-30-13
C & H Excavating Inc         12042881   09-28-11  12-02-11  12-01-12                      (  0 ) 12-31-12            (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

SPAAN Tech Inc               10023410  10      69,350.00          .00    1       69,350.00        55,587.00   2       13,763.00   80
C & H Excavating Inc         12042881  81     347,512.00    57,012.23    2      404,524.23       291,039.50   2      113,484.73   72
***** Contract Totals *****                   416,862.00    57,012.23    3      473,874.23       346,626.50   4      127,247.73   73
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Project Number:    546-395-001                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Armed Forces Reserve Center
Agency:            Department of Military Affairs                                        Analyst: Brad Nell
Location:          Armed Forces Reserve Center - Jackson County
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            21844                          :                                                                                :
A/E Name:          Burns & McDonnell d/b/a Burns  :                                                                                :
A/E Contact:       Ken Francis                    :                                                                                :
A/E Telephone:     (618)632-0354                  :                                                                                :
Date Selected:     03-30-07                       :                                                                                :
Contract Date:     09-19-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990    12,137,357.16   04-11-11   11,851,138.97    03-29-12    12,114,018.43    11,851,118.61        23,338.73              .00

Total    12,137,357.16              11,851,138.97                12,114,018.43    11,851,118.61        23,338.73              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Construct Armed Forces Reserve Center   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-09-07  (  0 ) Assgn Bid:                         02-26-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      03-11-09 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-20-08             03-18-09 (149 )
                                      Design Devel:  12-26-07  11-30-07  ( 26-) Prime Re-Bid:                               (  0 )
                                      25%:           02-22-08  02-08-08  ( 14-) Subst Compl:  04-05-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-05-10                      (  0 )
                                      75%:                     05-21-08  (  0 ) A/E Cont End: 12-31-10  12-31-12           
                                      95-100%:       07-15-08  07-14-08  (  1-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Burns & McDonnell d/b/a Burn 57006610                                                     (  0 )                     (  0 ) 12-31-12
Fager Mcgee Commercial Const 59052241   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 06-30-11            (  0 ) 11-30-12
Litton Enterprises Inc       59052342   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 06-30-11            (  0 ) 11-30-12
HSG Mechanical Contractors I 59052443   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 03-31-11  03-15-11  ( 16-)         
Hock Mechanical Inc          59052544   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 06-30-11  06-14-11  ( 16-) 07-31-12
Johnson Controls Inc         59052643   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 06-30-11            (  0 ) 11-30-12
Burke W J Electric Co Inc    59052745   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 06-30-11            (  0 ) 11-30-12
Automatic Fire Sprinkler LLC 59052842   04-08-09  05-27-09  11-18-10  12-31-10  11-30-10  ( 12 ) 03-31-11  03-15-11  ( 16-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Burns & McDonnell d/b/a Burn 57006610  10     922,408.00   369,176.00    4    1,291,584.00     1,161,701.63  38      129,882.37   90
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Fager Mcgee Commercial Const 59052241  41   6,788,200.00   178,907.07   18    6,967,107.07     6,966,107.07  21        1,000.00  100
Litton Enterprises Inc       59052342  42     469,685.00   136,395.06    9      606,080.06       576,425.36  14       29,654.70   95
HSG Mechanical Contractors I 59052443  43     468,543.00    19,951.21    4      488,494.21       488,494.21  12             .00  100
Hock Mechanical Inc          59052544  44     617,340.00     4,012.00    4      621,352.00       621,352.00  11             .00  100
Johnson Controls Inc         59052643  43     148,314.00          .00    4      148,314.00       146,891.30  11        1,422.70   99
Burke W J Electric Co Inc    59052745  45   1,361,250.00   134,605.51   11    1,495,855.51     1,394,915.46  14      100,940.05   93
Automatic Fire Sprinkler LLC 59052842  42     619,800.00   124,568.42-   3      495,231.58       495,231.58  12             .00  100
***** Contract Totals *****                11,395,540.00   718,478.43   57   12,114,018.43    11,851,118.61 133      262,899.82   98



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  298
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    573-000-001                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Community Health Center Grants
Agency:            Department of Public Health                                           Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    17,023,941.00   01-17-12    2,523,941.00    01-17-12     2,000,000.00     2,000,000.00       523,941.00              .00

Total    17,023,941.00               2,523,941.00                 2,000,000.00     2,000,000.00       523,941.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Community Health Center Grants          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    573-060-004                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate / Upgrade Oakland Street Lab
Agency:            Department of Public Health                                           Analyst: Stan Gralnick
Location:          Oakland Street Laboratory - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26102                          :                                                                                :
A/E Name:          Poirier Associates PC          :                                                                                :
A/E Contact:       Benson Poirier                 :                                                                                :
A/E Telephone:     (618)549-5181                  :                                                                                :
Date Selected:     03-09-04                       :                                                                                :
Contract Date:     06-18-04                        ________________________________________________________________________________
Est. Project Cost:     108,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1        21,753.00   08-12-04       21,753.00    08-12-04        21,753.00        21,753.00              .00              .00
   63              .00   06-28-04             .00    06-28-04              .00              .00              .00              .00
  141       369,718.94   06-23-10      369,718.94    06-23-10       369,718.94       369,718.94              .00              .00
  733       350,000.00   08-18-04      350,000.00    08-18-04       350,000.00       350,000.00              .00              .00
  990       870,800.00   06-28-04      861,374.25    10-19-10       870,800.00       861,374.25              .00              .00

Total     1,612,271.94               1,602,846.19                 1,612,271.94     1,602,846.19              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)      .00%     Description: PH-2/Renovate and Upgrade Oakland Street

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-12-04         Orientation:             03-23-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-26-04  07-20-04  ( 85 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     10,696.55    Schem Design:  04-26-04  07-20-04  ( 85 ) Prime Bid:    12-01-04  02-11-05   08-17-06 (552 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:           06-24-04  07-20-04  ( 26 ) Subst Compl:  05-27-05  07-08-05            (  0 )
                                      50%:           11-10-04  11-17-04  (  7 ) Final Accept: 07-25-05  08-26-05            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-11           
                                      95-100%:       12-10-04  04-07-06  (483 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Poirier Associates PC        54013410                                                     (  0 )                     (  0 ) 12-31-11
Lloyd Evan Associates Inc    M8396                                                        (  0 )                     (  0 )         
Certek Inc                   5044                 03-09-07                      07-01-09  (  0 )           08-01-09  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Poirier Associates PC        54013410  10      22,681.00    90,733.61    6      113,414.61       103,988.86  21        9,425.75   92
Lloyd Evan Associates Inc    M8396     10       3,240.00          .00    0        3,240.00         3,240.00   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Certek Inc                   5044      40   1,229,700.00          .00    1    1,229,700.00     1,229,700.00   7             .00  100
City of Carbondale           M8499     50       2,800.00       487.69-   0        2,312.31         2,312.31   2             .00  100
Ameren                       5457      50       1,404.00          .00    0        1,404.00         1,404.00   1             .00  100
Fager Mcgee Commercial Const INT8690   00         398.37          .00    0          398.37           398.37   1             .00  100
Fager Mcgee Commercial Const INT8710   00         238.30          .00    0          238.30           238.30   1             .00  100
Fager Mcgee Commercial Const INT8831   00         612.75          .00    0          612.75           612.75   1             .00  100
Certek Inc                   5044      40   1,229,700.00          .00    1    1,229,700.00     1,229,700.00   7             .00  100
***** Contract Totals *****                 2,490,774.42    90,245.92    8    2,581,020.34     2,571,594.59  42        9,425.75  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    573-060-004                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate / Upgrade Oakland Street Lab
Agency:            Department of Public Health                                           Analyst: Stan Gralnick
Location:          Oakland Street Laboratory - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26102                          :                                                                                :
A/E Name:          Poirier Associates PC          :                                                                                :
A/E Contact:       Benson Poirier                 :                                                                                :
A/E Telephone:     (618)549-5181                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     06-18-04                        ________________________________________________________________________________
Est. Project Cost:     108,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1        21,753.00   08-12-04       21,753.00    08-12-04        21,753.00        21,753.00              .00              .00
   63              .00   06-28-04             .00    06-28-04              .00              .00              .00              .00
  141       369,718.94   06-23-10      369,718.94    06-23-10       369,718.94       369,718.94              .00              .00
  733       350,000.00   08-18-04      350,000.00    08-18-04       350,000.00       350,000.00              .00              .00
  990       870,800.00   06-28-04      861,374.25    10-19-10       870,800.00       861,374.25              .00              .00

Total     1,612,271.94               1,602,846.19                 1,612,271.94     1,602,846.19              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )      .00%     Description: PH-2/Renovate and Upgrade Oakland Street

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-12-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      03-15-07 (  0 )
CORC Assessment Amt:     10,696.55    Schem Design:                      (  0 ) Prime Bid:                         08-17-06 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11                     
                                      95-100%:                 04-07-06  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Fager Mcgee Commercial Const 57056581   04-20-07  05-07-07  12-31-07  04-30-09  01-20-08  ( 20 ) 08-31-09  08-01-09  ( 30-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Fager Mcgee Commercial Const 57056581  81     248,935.00    11,941.60    7      260,876.60       260,876.60  10             .00  100
***** Contract Totals *****                   248,935.00    11,941.60    7      260,876.60       260,876.60  10             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-016                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Rehab Plumbing System
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1550                          :                                                                                :
A/E Name:          Henneman Raufeisen and Associa :                                                                                :
A/E Contact:       David Mauck                    :                                                                                :
A/E Telephone:     (217)359-1514                  :                                                                                :
Date Selected:     11-09-99                       :                                                                                :
Contract Date:     03-10-00                        ________________________________________________________________________________
Est. Project Cost:   3,050,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1        50,000.00   08-31-99       50,000.00    02-01-00        50,000.00        50,000.00              .00              .00
  141     3,000,000.00   07-01-01    3,000,000.00    01-16-02     2,091,642.22     2,091,642.22       908,357.78              .00
  971       600,000.00   08-22-03      600,000.00    05-19-04              .00              .00       600,000.00              .00

Total     3,650,000.00               3,650,000.00                 2,141,642.22     2,141,642.22     1,508,357.78              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Upgrade Plumbing System                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      02-08-00         Orientation:             02-23-00  (  0 ) Assgn Bid:                         08-06-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-30-00  10-15-00  ( 15 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      2,745.38    Schem Design:                      (  0 ) Prime Bid:    11-14-01             08-13-02 (272 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      08-20-02 (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-01-03                      (  0 )
                                      50%:           08-13-01  12-05-01  (114 ) Final Accept: 06-01-03                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       09-24-01  05-14-02  (232 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Raufeisen and Assoc 50022510                                                     (  0 )                     (  0 )         
Siciliano Inc                53071881   11-04-02  12-11-02  03-03-04            03-16-04  ( 13 ) 04-03-04  08-12-04  (131 )         
Power R J Plumbing & Heating 53071982   11-04-02  11-26-02  03-03-04            05-14-04  ( 72 ) 04-03-04  08-12-04  (131 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Raufeisen and Assoc 50022510  10       8,100.00   273,109.97    2      281,209.97       281,209.97  11             .00  100
Orkin Pest Control           M8255     80         552.00          .00    0          552.00           552.00   1             .00  100
Power R J Plumbing & Heating INT8259   00         673.70          .00    0          673.70           673.70   1             .00  100
Siciliano Inc                53071881  81     287,000.00    88,467.12   16      375,467.12       375,467.12  18             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Power R J Plumbing & Heating 53071982  82   1,243,235.00   240,504.43   28    1,483,739.43     1,483,739.43  20             .00  100
***** Contract Totals *****                 1,539,560.70   602,081.52   46    2,141,642.22     2,141,642.22  51             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-017                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Plan & Begin Upgrade of Security/Surveil
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  02-10-11    :
                                                  :                                                                                :
A/E Id:            26510                          :                                                                                :
A/E Name:          Clark Engineers Inc            :                                                                                :
A/E Contact:       Ray Veach                      :                                                                                :
A/E Telephone:     (309)676-8464                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-28-00                        ________________________________________________________________________________
Est. Project Cost:     800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       100,000.00   08-31-99      100,000.00    02-01-00        88,700.00        88,700.00              .00        11,300.00
  141       501,675.00   02-18-10      501,675.00    02-18-10       501,675.00       499,582.55         2,092.45-        2,092.45
  733       169,373.00   06-20-07      169,373.00    06-20-07       162,763.38       161,088.38         1,675.00-        8,284.62

Total       771,048.00                 771,048.00                   753,138.38       749,370.93         3,767.45        21,677.07
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Upgrade Security/Surveillance System    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      02-08-00         Orientation:             02-23-00  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      6,004.95    Schem Design:                      (  0 ) Prime Bid:    07-10-01             11-14-01 (127 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-12-01                      (  0 )
                                      50%:           04-20-01  04-12-01  (  8-) Final Accept: 11-30-01                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       05-25-01  06-18-01  ( 24 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Engineers Inc          50022610                                                     (  0 )                     (  0 )         
Egizii Electric Inc Div of E 52087785   02-20-02  06-21-02  07-19-02            11-14-03  (483 ) 08-19-02  09-15-04  (758 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Engineers Inc          50022610  10      65,700.00    40,640.00    2      106,340.00       104,247.55  14        2,092.45   98
A 1 Lock Inc                 PSD343080850      26,849.80          .00    0       26,849.80        25,174.80   1        1,675.00   94
Bacon & Van Buskirk Glass Co 4125      80       2,500.00          .00    0        2,500.00         2,500.00   1             .00  100
A 1 Lock Inc                 M8159     80       1,970.00          .00    0        1,970.00         1,970.00   1             .00  100
Heart Technologies Inc       M8401     80       4,133.65     4,013.25    0        8,146.90         8,146.90   2             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kroll Schiff & Assoc Inc     5022      80      37,480.00          .00    0       37,480.00        37,480.00   1             .00  100
A 1 Lock Inc                 M8425     80         680.00          .00    0          680.00           680.00   1             .00  100
Egizii Electric Inc Div of E 52087785  85     429,999.00   137,497.68   20      567,496.68       567,496.68  15             .00  100
***** Contract Totals *****                   569,312.45   182,150.93   22      751,463.38       747,695.93  36        3,767.45  100
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Project Number:    624-060-021                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Interior & HVAC System
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  06-02-06    :
                                                  :                                                                                :
A/E Id:            16668                          :                                                                                :
A/E Name:          Lloyd Evan Associates Inc      :                                                                                :
A/E Contact:       Timothy Smith                  :                                                                                :
A/E Telephone:     (217)789-7011                  :                                                                                :
Date Selected:     07-10-01                       :                                                                                :
Contract Date:     10-15-01                        ________________________________________________________________________________
Est. Project Cost:   3,855,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,155,696.90   11-15-06    3,155,696.90    11-15-06       308,182.77       308,182.77     2,847,514.13              .00

Total     3,155,696.90               3,155,696.90                   308,182.77       308,182.77     2,847,514.13              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1 / Repair Lobby Interior            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-03-01         Orientation:             07-23-01  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     25,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-29-02             08-27-02 (  2-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-03                      (  0 )
                                      50%:           04-12-02            (  0 ) Final Accept: 08-15-03                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           05-31-08           
                                      95-100%:       06-14-02  07-15-02  ( 31 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Lloyd Evan Associates Inc    52020110                                                     (  0 )                     (  0 ) 05-31-08
Myers R D & Associates Build 53071581   10-01-02  12-03-02  12-30-02            04-15-03  (106 ) 01-30-03  05-23-03  (113 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Lloyd Evan Associates Inc    52020110  10     369,300.00   163,437.23-   2      205,862.77       205,862.77   5             .00  100
Thornburgh Abatement Inc     M8050     80       1,850.00          .00    0        1,850.00         1,850.00   1             .00  100
Negwer Materials Inc         5148      80      43,800.00          .00    0       43,800.00        43,800.00   1             .00  100
Myers R D & Associates Build 53071581  81      56,670.00          .00    0       56,670.00        56,670.00   5             .00  100
***** Contract Totals *****                   471,620.00   163,437.23-   2      308,182.77       308,182.77  12             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-021                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Interior & HVAC System
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  02-10-11    :
                                                  :                                                                                :
A/E Id:            16668                          :                                                                                :
A/E Name:          Lloyd Evan Associates Inc      :                                                                                :
A/E Contact:       Timothy Smith                  :                                                                                :
A/E Telephone:     (217)789-7011                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-15-01                        ________________________________________________________________________________
Est. Project Cost:   3,855,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,155,696.90   11-15-06    3,155,696.90    11-15-06       308,182.77       308,182.77     2,847,514.13              .00

Total     3,155,696.90               3,155,696.90                   308,182.77       308,182.77     2,847,514.13              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )      .00%     Description: PH-2 / Additional Interior Repairs      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-03-01         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           05-31-08           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-023                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Building Management Controls
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  02-10-11    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,545,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,895,465.33   11-15-06    3,895,465.33    11-15-06              .00              .00     3,895,465.33              .00

Total     3,895,465.33               3,895,465.33                          .00              .00     3,895,465.33              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Upgrade Building Management Controls    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      11-13-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-030                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Emergency Generator
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            19887                          :                                                                                :
A/E Name:          Vania Engineering Inc          :                                                                                :
A/E Contact:       Hormaz Vania                   :                                                                                :
A/E Telephone:     (217)787-5947                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     08-04-11                        ________________________________________________________________________________
Est. Project Cost:     120,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       120,000.00   07-13-09      120,000.00    04-13-11        16,500.00        11,055.00       103,500.00              .00

Total       120,000.00                 120,000.00                    16,500.00        11,055.00       103,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repair Emergency Generator              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-07-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  09-19-11  10-20-11  ( 31 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  09-19-11  10-20-11  ( 31 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-06-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-06-12                      (  0 )
                                      75%:           11-14-11            (  0 ) A/E Cont End: 06-06-13                     
                                      95-100%:       12-12-11  01-24-12  ( 43 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Vania Engineering Inc        12042010                                                     (  0 )                     (  0 ) 06-06-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Vania Engineering Inc        12042010  10      16,500.00          .00    0       16,500.00        11,055.00   2        5,445.00   67
***** Contract Totals *****                    16,500.00          .00    0       16,500.00        11,055.00   2        5,445.00   67
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    624-060-031                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Parking Ramp
Agency:            Department of Revenue                                                 Analyst: Kyle Beachy
Location:          Revenue Building (Willard Ice Building) - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            20897                          :                                                                                :
A/E Name:          Desman Associates d/b/a Desman :                                                                                :
A/E Contact:       Bob Tober                      :                                                                                :
A/E Telephone:     (312)263-8400                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:   2,791,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,791,000.00   07-13-09    2,791,000.00    05-03-10       232,333.00       141,958.00     2,558,667.00              .00

Total     2,791,000.00               2,791,000.00                   232,333.00       141,958.00     2,558,667.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repair Parking Ramp                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-07-11  06-07-11  (151 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-12-11             05-22-12 (345 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-29-11                      (  0 )
                                      50%:           02-17-11  06-07-11  (110 ) Final Accept: 03-17-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       04-15-11  02-22-12  (313 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Desman Associates d/b/a Desm 11020210                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Desman Associates d/b/a Desm 11020210  10     227,400.00          .00    0      227,400.00       137,025.00   3       90,375.00   60
***** Contract Totals *****                   227,400.00          .00    0      227,400.00       137,025.00   3       90,375.00   60
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-121                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Various Improvements - 3 District Three
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Stephen Kromkowski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:     02-05-08                       :                                                                                :
Contract Date:     05-12-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,040,000.00   02-14-12    1,040,000.00    02-14-12     1,021,509.74       686,709.75        18,490.26              .00

Total     1,040,000.00               1,040,000.00                 1,021,509.74       686,709.75        18,490.26              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1/Roofs & Structural Repairs-Forrest(

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-30-08  06-30-08  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      2,927.59    Schem Design:  06-30-08  06-30-08  (  0 ) Prime Bid:    01-07-09             03-05-09 ( 57 )
                                      Design Devel:  06-30-08  06-30-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-01-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-01-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-10                     
                                      95-100%:       10-27-08  10-30-08  (  3 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DLZ Illinois Inc             58004110                                                     (  0 )                     (  0 ) 05-01-10
Piggush Simoneau Inc         59052081   03-31-09  05-20-09  11-16-09            12-04-09  ( 18 ) 04-04-10  12-04-09  (121-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DLZ Illinois Inc             58004110  10      92,415.00     7,208.52-   4       85,206.48        80,406.49  13        4,799.99   94
Piggush Simoneau Inc         59052081  81     221,678.00    39,752.94   11      261,430.94       261,430.94   6             .00  100
***** Contract Totals *****                   314,093.00    32,544.42   15      346,637.42       341,837.43  19        4,799.99   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-121                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Various Improvements - 3 District Three
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Stephen Kromkowski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-12-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,040,000.00   02-14-12    1,040,000.00    02-14-12     1,021,509.74       686,709.75        18,490.26              .00

Total     1,040,000.00               1,040,000.00                 1,021,509.74       686,709.75        18,490.26              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH-2/Accessible Toilets - Danville and F

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-30-08  06-30-08  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      2,927.59    Schem Design:  06-30-08  06-30-08  (  0 ) Prime Bid:    01-07-09             03-05-09 ( 57 )
                                      Design Devel:  06-30-08  06-30-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-10                     
                                      95-100%:       10-27-08  10-27-08  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Schomburg & Schomburg Constr 59052181   03-31-09  04-24-09  10-21-09            11-10-09  ( 20 ) 11-20-09  11-10-09  ( 10-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Schomburg & Schomburg Constr 59052181  81      40,160.00     2,628.32    2       42,788.32        42,788.32   5             .00  100
***** Contract Totals *****                    40,160.00     2,628.32    2       42,788.32        42,788.32   5             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-121                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Various Improvements - 3 District Three
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Stephen Kromkowski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-12-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,040,000.00   02-14-12    1,040,000.00    02-14-12     1,021,509.74       686,709.75        18,490.26              .00

Total     1,040,000.00               1,040,000.00                 1,021,509.74       686,709.75        18,490.26              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: PH-3/Sewer and Water Main Installation -

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-30-08  06-30-08  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      2,927.59    Schem Design:  06-30-08  06-30-08  (  0 ) Prime Bid:    05-20-09  05-05-10   05-05-10 (  0 )
                                      Design Devel:  06-30-08  06-30-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-01-09  11-05-10            (  0 )
                                      50%:                               (  0 ) Final Accept: 11-01-09  04-05-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-10  07-15-11           
                                      95-100%:       02-23-09  10-30-08  (116-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

A & R Mechanical Contractors 10049481   05-20-10  06-22-10  09-20-10            09-15-10  (  5-) 10-20-10  10-18-10  (  2-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

A & R Mechanical Contractors 10049481  81     302,084.00          .00    0      302,084.00       302,084.00   2             .00  100
***** Contract Totals *****                   302,084.00          .00    0      302,084.00       302,084.00   2             .00  100
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Project Number:    630-000-121                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Various Improvements - 3 District Three
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:       Stephen Kromkowski             :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-12-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,040,000.00   02-14-12    1,040,000.00    02-14-12     1,021,509.74       686,709.75        18,490.26              .00

Total     1,040,000.00               1,040,000.00                 1,021,509.74       686,709.75        18,490.26              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (C )      .00%     Description: Install Sewer Line                      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      2,927.59    Schem Design:                      (  0 ) Prime Bid:    10-11-11             01-18-12 ( 99 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-23-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-20-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-31-13                     
                                      95-100%:       08-09-11  10-03-11  ( 55 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Rich G A & Sons Inc          12049641   03-16-12  05-04-12  12-30-12                      (  0 ) 01-29-13            (  0 ) 01-29-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Rich G A & Sons Inc          12049641  41     330,000.00          .00    0      330,000.00              .00   0      330,000.00    0
***** Contract Totals *****                   330,000.00          .00    0      330,000.00              .00   0      330,000.00    0
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Project Number:    630-000-125                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various Improvements - District 7
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  03-26-12    :
                                                  :                                                                                :
A/E Id:            29858                          :                                                                                :
A/E Name:          ADG Architecture and Design Gr :                                                                                :
A/E Contact:       Tim Raibley                    :                                                                                :
A/E Telephone:     (618)263-3254                  :                                                                                :
Date Selected:     11-18-08                       :                                                                                :
Contract Date:     04-27-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,218,000.00   11-17-08    1,218,000.00    11-17-08       716,413.92       685,271.54       501,586.08              .00

Total     1,218,000.00               1,218,000.00                   716,413.92       685,271.54       501,586.08              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1 / Various Improvements - District 7

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-13-09  (  0 ) Assgn Bid:                         10-21-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-04-09             10-28-10 (358 )
                                      Design Devel:  06-26-09  09-10-09  ( 76 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-23-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-24-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-11  12-30-12           
                                      95-100%:       09-10-09  09-09-10  (364 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

ADG Architecture and Design  59023610                                                     (  0 )                     (  0 ) 12-30-12
Grunloh Construction Inc     11050281   01-11-11  02-22-11  06-22-11            09-16-11  ( 86 ) 08-06-11  12-05-11  (121 ) 08-06-12
Commercial Electric Inc      11050385   01-11-11  02-22-11  06-22-11            09-12-11  ( 82 ) 08-06-11  12-06-11  (122 ) 08-06-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

ADG Architecture and Design  59023610  10     131,400.00    24,340.00    2      155,740.00       124,597.62   4       31,142.38   80
Grunloh Construction Inc     11050281  81     488,000.00    17,088.08-   2      470,911.92       470,911.92   6             .00  100
Commercial Electric Inc      11050385  85      89,762.00          .00    0       89,762.00        89,762.00   5             .00  100
***** Contract Totals *****                   709,162.00     7,251.92    4      716,413.92       685,271.54  15       31,142.38   96
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Project Number:    630-000-125                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various Improvements - District 7
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29858                          :                                                                                :
A/E Name:          ADG Architecture and Design Gr :                                                                                :
A/E Contact:       Tim Raibley                    :                                                                                :
A/E Telephone:     (618)263-3254                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     04-27-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,218,000.00   11-17-08    1,218,000.00    11-17-08       716,413.92       685,271.54       501,586.08              .00

Total     1,218,000.00               1,218,000.00                   716,413.92       685,271.54       501,586.08              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )      .00%     Description: PH-2 / New Buildings at Flora & Newton  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         03-15-12 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 01-12-12  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Grunloh Construction Inc     12050541   04-24-12                                          (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Grunloh Construction Inc     12050541  41            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    630-000-128                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate for Female Restrooms - Eden/Ren
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            18008                          :                                                                                :
A/E Name:          Matocha Associates             :                                                                                :
A/E Contact:       Jeff Baity                     :                                                                                :
A/E Telephone:     (630)530-2300                  :                                                                                :
Date Selected:     02-23-10                       :                                                                                :
Contract Date:     05-20-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,209,000.00   04-20-11    1,209,000.00    04-20-11     1,047,265.20       964,737.94       161,734.80              .00

Total     1,209,000.00               1,209,000.00                 1,047,265.20       964,737.94       161,734.80              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Renovate for Female Restrooms - Eden/Ren

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         03-17-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-26-10  07-21-10  (  5-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-01-11             03-31-11 ( 58 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-14-11                      (  0 )
                                      50%:           10-18-10  10-12-10  (  6-) Final Accept: 12-02-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-01-13                     
                                      95-100%:       11-22-10  02-07-11  ( 77 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Matocha Associates           10023810                                                     (  0 )                     (  0 ) 07-01-13
Tri State Enterprises Inc    11055881   06-10-11  07-18-11  01-14-12            02-07-12  ( 24 ) 02-28-12            (  0 ) 02-27-13
A & H Plumbing & Heating Co  11055982   06-10-11  07-18-11  01-14-12            02-07-12  ( 24 ) 02-28-12            (  0 ) 02-27-13
Anchor Mechanical Inc        11056084   06-10-11  07-18-11  01-14-12            02-07-12  ( 24 ) 02-28-12            (  0 ) 02-27-13
Prime Electric Company Inc   11056185   06-10-11  07-18-11  01-14-12            02-07-12  ( 24 ) 02-28-12            (  0 ) 02-27-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Matocha Associates           10023810  10      48,400.00   105,020.00    2      153,420.00       130,438.62  11       22,981.38   85
Tri State Enterprises Inc    11055881  81     522,786.00          .00    0      522,786.00       498,431.94   8       24,354.06   95
A & H Plumbing & Heating Co  11055982  82     212,800.00     3,637.20    1      216,437.20       196,624.48   7       19,812.72   91
Anchor Mechanical Inc        11056084  84      95,616.00          .00    0       95,616.00        85,710.00   3        9,906.00   90
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Prime Electric Company Inc   11056185  85      59,006.00          .00    0       59,006.00        53,532.90   1        5,473.10   91
***** Contract Totals *****                   938,608.00   108,657.20    3    1,047,265.20       964,737.94  30       82,527.26   92
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Project Number:    630-000-128                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate for Female Restrooms - Eden/Ren
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            18008                          :                                                                                :
A/E Name:          Matocha Associates             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)530-2300                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-20-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,209,000.00   04-20-11    1,209,000.00    04-20-11     1,047,265.20       964,737.94       161,734.80              .00

Total     1,209,000.00               1,209,000.00                 1,047,265.20       964,737.94       161,734.80              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )    30.00%     Description: PH-2 / Northbrook Restroom Renovation   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-22-12             05-30-12 (  8 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-20-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-01-13                     
                                      95-100%:       03-15-12  04-18-12  ( 34 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    630-000-135                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various District 8 Improvements
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            21111                          :                                                                                :
A/E Name:          Eilering Architecture          :                                                                                :
A/E Contact:       Brad Eilering                  :                                                                                :
A/E Telephone:     (618)235-2000                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     03-16-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       957,000.00   02-29-12      957,000.00    02-29-12       531,253.30       429,356.30       425,746.70              .00

Total       957,000.00                 957,000.00                   531,253.30       429,356.30       425,746.70              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    95.00%     Description: PH-1 / Various District 8 Improvements  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-19-10  (  0 ) Assgn Bid:                         02-23-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-19-10  03-22-10  (  3 ) Assgn Re-Bid:                      03-23-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-19-10  03-22-10  (  3 ) Prime Bid:    01-01-11  01-11-11   03-02-11 ( 50 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      03-30-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-04-12  06-17-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 03-05-12  08-17-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-29-11  12-03-13           
                                      95-100%:       09-01-10  12-07-10  ( 97 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eilering Architecture        10003510                                                     (  0 )                     (  0 ) 12-03-13
Plocher Construction Company 11056381   07-21-11  09-12-11  01-02-12            01-30-12  ( 28 ) 03-02-12            (  0 ) 03-02-13
K&F Electric Inc             11056485   07-21-11  09-12-11  01-02-12                      (  0 ) 03-02-12            (  0 ) 03-02-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eilering Architecture        10003510  10      10,800.00   117,823.00    2      128,623.00        95,027.36  10       33,595.64   74
Plocher Construction Company 11056381  81     358,000.00     3,369.70-   1      354,630.30       321,617.34   2       33,012.96   91
K&F Electric Inc             11056485  85      48,000.00          .00    0       48,000.00        12,711.60   1       35,288.40   27
***** Contract Totals *****                   416,800.00   114,453.30    3      531,253.30       429,356.30  13      101,897.00   81
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Project Number:    630-000-135                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various District 8 Improvements
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            21111                          :                                                                                :
A/E Name:          Eilering Architecture          :                                                                                :
A/E Contact:       Brad Eilering                  :                                                                                :
A/E Telephone:     (618)235-2000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-16-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       957,000.00   02-29-12      957,000.00    02-29-12       531,253.30       429,356.30       425,746.70              .00

Total       957,000.00                 957,000.00                   531,253.30       429,356.30       425,746.70              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )      .00%     Description: PH-2 /  Fairview Heights Facility       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            03-22-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            03-22-10  (  0 ) Prime Bid:                         12-13-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-17-12  12-03-13           
                                      95-100%:       09-01-10  09-15-10  ( 14 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kehrer Brother's West Roofin 12049881   03-27-12  05-16-12  09-05-12                      (  0 ) 12-04-12            (  0 ) 12-04-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kehrer Brother's West Roofin 12049881  81            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-138                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Roofing Systems - Yorkville and
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            30494                          :                                                                                :
A/E Name:          Stewart Nosky Architects Ltd   :                                                                                :
A/E Contact:       Mark Nosky                     :                                                                                :
A/E Telephone:     (630)577-1655                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     03-24-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       350,000.00   11-09-09      350,000.00    11-09-09       269,916.68       265,955.68        80,083.32              .00

Total       350,000.00                 350,000.00                   269,916.68       265,955.68        80,083.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (L )   100.00%     Description: Replace Roofing Systems - Yorkville and 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-05-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-30-10  04-30-10  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,100.06    Schem Design:  04-30-10  04-30-10  (  0 ) Prime Bid:    08-24-10             09-23-10 ( 30 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-14-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-14-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-15-11  11-15-12           
                                      95-100%:       06-30-10  08-09-10  ( 40 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Stewart Nosky Architects Ltd 10022910                                                     (  0 )                     (  0 ) 11-15-12
Tri State Enterprises Inc    11046781   10-20-10  11-18-10  06-16-11  08-16-11  09-16-11  ( 92 ) 09-16-11  09-27-11  ( 11 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Stewart Nosky Architects Ltd 10022910  10      38,200.00     1,961.94-   1       36,238.06        36,238.06   7             .00  100
Tri State Enterprises Inc    11046781  81     221,786.00    11,892.62    6      233,678.62       229,717.62   5        3,961.00   98
***** Contract Totals *****                   259,986.00     9,930.68    7      269,916.68       265,955.68  12        3,961.00   99
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Project Number:    630-000-139                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Windows/Tuckpointing - Frankfort
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            28707                          :                                                                                :
A/E Name:          Onyx Architectural Services In :                                                                                :
A/E Contact:       Victor Simpkins                :                                                                                :
A/E Telephone:     (312)787-2748                  :                                                                                :
Date Selected:     11-17-09                       :                                                                                :
Contract Date:     05-07-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        97,173.00   05-16-11       97,173.00    05-16-11        90,623.98        89,415.68         6,549.02              .00

Total        97,173.00                  97,173.00                    90,623.98        89,415.68         6,549.02              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Replace Windows/Tuckpointing - Frankfort

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-17-10             09-01-10 ( 15 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-30-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-30-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-11  09-30-12           
                                      95-100%:       06-28-10  07-20-10  ( 22 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Onyx Architectural Services  10022210                                                     (  0 )                     (  0 ) 09-30-12
Rudnick R & Co               11046681   10-20-10  11-18-10  04-17-11  07-15-11  08-30-11  (135 ) 09-15-11  01-06-12  (113 ) 03-17-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Onyx Architectural Services  10022210  10      14,800.00          .00    1       14,800.00        13,591.70   3        1,208.30   92
Rudnick R & Co               11046681  81      68,034.00     7,789.98    2       75,823.98        75,823.98   3             .00  100
***** Contract Totals *****                    82,834.00     7,789.98    3       90,623.98        89,415.68   6        1,208.30   99
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Project Number:    630-000-140                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Various District 1 Improvements - St. Ch
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16941                          :                                                                                :
A/E Name:          Gandhi and Associates Inc      :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (773)774-5910                  :                                                                                :
Date Selected:     02-23-10                       :                                                                                :
Contract Date:     12-06-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       737,000.00   03-16-10      737,000.00    03-16-10       658,729.49       527,534.01        78,270.51              .00

Total       737,000.00                 737,000.00                   658,729.49       527,534.01        78,270.51              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    85.00%     Description: Various District 1 Improvements - St. Ch

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-15-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-05-12                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Soodan & Associates Inc      10023610                                                     (  0 )                     (  0 ) 06-18-12
Gandhi and Associates Inc    12021510                                                     (  0 )                     (  0 ) 12-05-12
Anchor Mechanical Inc        11051381   02-17-11  05-04-11  11-09-11                      (  0 ) 01-13-12            (  0 ) 01-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Soodan & Associates Inc      10023610  10      67,100.00          .00    0       67,100.00        41,066.51   4       26,033.49   61
Gandhi and Associates Inc    12021510  10      26,033.49          .00    0       26,033.49              .00   0       26,033.49    0
Anchor Mechanical Inc        11051381  81     565,596.00          .00    0      565,596.00       486,467.50   7       79,128.50   86
***** Contract Totals *****                   658,729.49          .00    0      658,729.49       527,534.01  11      131,195.48   80
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Project Number:    630-000-141                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Fire Suppression System/Replace
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26519                          :                                                                                :
A/E Name:          Tripartite Inc d/b/a Kathleen  :                                                                                :
A/E Contact:       Kathleen O'Donnell             :                                                                                :
A/E Telephone:     (773)681-0894                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     03-03-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       930,000.00   09-01-10      930,000.00    09-01-10       159,100.00        30,070.00       770,900.00              .00

Total       930,000.00                 930,000.00                   159,100.00        30,070.00       770,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    60.00%     Description: Replace Metal Roof/Tuckpointing Differen

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-15-11  08-14-12            (  0 )
                                      Design Devel:  12-16-11  12-19-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-16-12  08-14-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-18-12  10-31-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-30-13  01-05-15           
                                      95-100%:       06-30-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tripartite Inc d/b/a Kathlee 11023310                                                     (  0 )                     (  0 ) 01-05-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tripartite Inc d/b/a Kathlee 11023310  10     158,800.00       300.00    1      159,100.00        30,070.00   1      129,030.00   19
***** Contract Totals *****                   158,800.00       300.00    1      159,100.00        30,070.00   1      129,030.00   19
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Project Number:    630-000-142                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Electrical Syst/Replace Mech Con
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26357                          :                                                                                :
A/E Name:          Folgers Architects Ltd         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)939-0550                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     01-26-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       822,000.00   07-06-10      822,000.00    07-06-10        89,200.00        15,340.00       732,800.00              .00

Total       822,000.00                 822,000.00                    89,200.00        15,340.00       732,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Construct/Renovate Restrooms            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    09-15-11                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-14-11  04-25-11  ( 11 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-22-11  03-30-12            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-16-12  11-30-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 07-16-12  01-30-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-16-14                     
                                      95-100%:       01-15-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Folgers Architects Ltd       11022910                                                     (  0 )                     (  0 ) 05-16-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Folgers Architects Ltd       11022910  10      89,200.00          .00    1       89,200.00        15,340.00   1       73,860.00   17
***** Contract Totals *****                    89,200.00          .00    1       89,200.00        15,340.00   1       73,860.00   17
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Project Number:    630-000-142                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Electrical Syst/Replace Mech Con
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26357                          :                                                                                :
A/E Name:          Folgers Architects Ltd         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)939-0550                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     01-26-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       822,000.00   07-06-10      822,000.00    07-06-10        89,200.00        15,340.00       732,800.00              .00

Total       822,000.00                 822,000.00                    89,200.00        15,340.00       732,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )    50.00%     Description: Upgrade Electrical System/Replace Mechan

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            04-25-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-22-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-16-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-16-12  01-30-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-16-14                     
                                      95-100%:       01-15-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    630-000-143                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renov. Storage Bldg/Construct Salt Stora
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            12828                          :                                                                                :
A/E Name:          APACE Incorporated             :                                                                                :
A/E Contact:       David Voorhees                 :                                                                                :
A/E Telephone:     (309)685-4722                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     01-26-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       578,000.00   07-06-10      578,000.00    07-06-10        62,427.00        27,440.00       515,573.00              .00

Total       578,000.00                 578,000.00                    62,427.00        27,440.00       515,573.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Renov. Storage Bldg/Construct Salt Stora

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    08-23-11                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-30-11  03-21-12   04-04-12 ( 14 )
                                      Design Devel:  04-11-11  06-15-11  ( 65 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-11  01-31-12            (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       12-30-11  01-25-12  ( 26 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

APACE Incorporated           11023010                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

APACE Incorporated           11023010  10      67,000.00     4,573.00-   1       62,427.00        27,440.00   2       34,987.00   44
***** Contract Totals *****                    67,000.00     4,573.00-   1       62,427.00        27,440.00   2       34,987.00   44
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Project Number:    630-000-144                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Dome Roof, Renovate Restrooms, &
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1938                          :                                                                                :
A/E Name:          Willett Hofmann & Associates I :                                                                                :
A/E Contact:       Tom Houck                      :                                                                                :
A/E Telephone:     (815)284-3381                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     03-02-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       800,000.00   07-06-10      800,000.00    07-06-10       104,900.00        57,417.71       695,100.00              .00

Total       800,000.00                 800,000.00                   104,900.00        57,417.71       695,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace Dome Roof, Renovate Restrooms, &

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-05-10  (  0 ) Assgn Bid:    09-01-11  02-29-12   04-18-12 ( 49 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-30-11  05-03-11  (  3 ) Assgn Re-Bid:                      05-16-12 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-06-11  03-07-12   04-25-12 ( 49 )
                                      Design Devel:  04-30-11  05-03-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-12  01-31-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 02-28-13  03-31-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-05-13  03-31-14           
                                      95-100%:       12-01-11  12-12-11  ( 11 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Willett Hofmann & Associates 11023510                                                     (  0 )                     (  0 ) 03-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Willett Hofmann & Associates 11023510  10      93,100.00    11,800.00    1      104,900.00        57,417.71   2       47,482.29   55
***** Contract Totals *****                    93,100.00    11,800.00    1      104,900.00        57,417.71   2       47,482.29   55



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  330
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-145                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Salt Dome, Expand/Renovate Mai
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            13389                          :                                                                                :
A/E Name:          Stromsland & De Young Architec :                                                                                :
A/E Contact:       Jim Prybys                     :                                                                                :
A/E Telephone:     (815)727-1311                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     12-29-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       600,000.00   07-06-10      600,000.00    07-06-10       531,800.00       297,523.81        68,200.00              .00

Total       600,000.00                 600,000.00                   531,800.00       297,523.81        68,200.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    85.00%     Description: Construct Salt Dome, Expand/Renovate Mai

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-26-11  03-01-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-26-11  03-01-11  (  3 ) Prime Bid:    07-12-11             09-14-11 ( 64 )
                                      Design Devel:  02-26-11  03-01-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-15-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-17-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       05-04-11  07-12-11  ( 69 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Stromsland & De Young Archit 11023110                                                     (  0 )                     (  0 ) 12-01-14
CMM Group Inc                12043841   12-12-11  01-24-12  07-22-12                      (  0 ) 09-20-12            (  0 ) 09-20-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Stromsland & De Young Archit 11023110  10      83,900.00          .00    0       83,900.00        36,859.71   6       47,040.29   44
CMM Group Inc                12043841  41     447,900.00          .00    0      447,900.00       260,664.10   3      187,235.90   58
***** Contract Totals *****                   531,800.00          .00    0      531,800.00       297,523.81   9      234,276.19   56



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  331
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-146                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Salt Dome Roof, Repair Salt Dome
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             4713                          :                                                                                :
A/E Name:          LZT Associates Inc             :                                                                                :
A/E Contact:       Ed Karl                        :                                                                                :
A/E Telephone:     (309)673-3100                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     12-16-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       533,800.00   11-29-11      533,800.00    11-29-11       508,209.00        24,061.05        25,591.00              .00

Total       533,800.00                 533,800.00                   508,209.00        24,061.05        25,591.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Salt Dome Roof, Repair Salt Dome

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-10-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-24-11  02-23-11  ( 30 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-24-11  02-23-11  ( 30 ) Prime Bid:    05-17-11             11-16-11 (183 )
                                      Design Devel:  01-24-11  02-23-11  ( 30 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-31-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       03-25-11  08-04-11  (132 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

LZT Associates Inc           11003310                                                     (  0 )                     (  0 ) 12-31-12
Laverdiere Construction Inc  12049981   03-23-12  04-27-12  01-12-13                      (  0 ) 03-13-13            (  0 ) 03-13-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

LZT Associates Inc           11003310  10      44,817.00          .00    0       44,817.00        24,061.05   3       20,755.95   54
Laverdiere Construction Inc  12049981  81     463,392.00          .00    0      463,392.00              .00   0      463,392.00    0
***** Contract Totals *****                   508,209.00          .00    0      508,209.00        24,061.05   3      484,147.95    5



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  332
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-147                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Salt Dome Roof, Replace HVAC Uni
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             3939                          :                                                                                :
A/E Name:          Klingner & Associates PC       :                                                                                :
A/E Contact:       Deborah Naught                 :                                                                                :
A/E Telephone:     (217)223-3670                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     01-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       530,200.00   11-29-11      530,200.00    11-29-11        51,205.00        26,553.71       478,995.00              .00

Total       530,200.00                 530,200.00                    51,205.00        26,553.71       478,995.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    20.00%     Description: Replace Salt Dome Roof, Replace HVAC Uni

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-10-10  (  0 ) Assgn Bid:                         09-14-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-23-11  02-23-11  (  0 ) Assgn Re-Bid:                      09-29-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-14-11             09-21-11 ( 99 )
                                      Design Devel:  02-23-11  02-23-11  (  0 ) Prime Re-Bid:                      10-06-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-11-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-11-12                     
                                      95-100%:       04-27-11  05-24-11  ( 27 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Klingner & Associates PC     11003410                                                     (  0 )                     (  0 ) 12-11-12
Laverdiere Construction Inc  12048681   02-29-12  04-10-12  01-05-13                      (  0 ) 03-06-13            (  0 ) 03-06-14
Pipco Companies Ltd The      12048783   02-29-12  04-10-12  01-05-13                      (  0 ) 03-06-13            (  0 ) 03-06-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Klingner & Associates PC     11003410  10      51,205.00          .00    0       51,205.00        26,553.71   3       24,651.29   52
Laverdiere Construction Inc  12048681  81            .00          .00    0             .00              .00   0             .00  100
Pipco Companies Ltd The      12048783  83            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                    51,205.00          .00    0       51,205.00        26,553.71   3       24,651.29   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  333
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-148                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Natural Gas Meter/Upgrade Electr
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            28116                          :                                                                                :
A/E Name:          HDC Engineering LLC            :                                                                                :
A/E Contact:       Mark Gilbert                   :                                                                                :
A/E Telephone:     (217)352-6976                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     03-02-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       255,000.00   11-29-10      255,000.00    11-29-10        38,040.00         5,883.00       216,960.00              .00

Total       255,000.00                 255,000.00                    38,040.00         5,883.00       216,960.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Natural Gas Meter/Upgrade Electr

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-28-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-01-11  04-08-11  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-17-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-17-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-17-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-17-13                     
                                      95-100%:       06-17-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

HDC Engineering LLC          11040110                                                     (  0 )                     (  0 ) 01-17-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

HDC Engineering LLC          11040110  10      38,040.00          .00    0       38,040.00         5,883.00   1       32,157.00   16
***** Contract Totals *****                    38,040.00          .00    0       38,040.00         5,883.00   1       32,157.00   16



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  334
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-149                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Salt Dome - Mason City and Cons
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            20616                          :                                                                                :
A/E Name:          Gorski Reifsteck Architects In :                                                                                :
A/E Contact:       Charles Reifsteck              :                                                                                :
A/E Telephone:     (217)351-4100                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     04-01-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       541,700.00   12-06-11      541,700.00    12-06-11       496,619.00        25,240.00        45,081.00              .00

Total       541,700.00                 541,700.00                   496,619.00        25,240.00        45,081.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Renovate Salt Dome - Mason City and Cons

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-17-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-15-11             11-16-11 ( 62 )
                                      Design Devel:  05-13-11  05-12-11  (  1-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-30-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-11-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-29-13                     
                                      95-100%:       07-10-11  08-29-11  ( 50 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Gorski Reifsteck Architects  11024210                                                     (  0 )                     (  0 ) 12-29-13
Laverdiere Construction Inc  12048881   03-02-12  04-11-12  08-09-12                      (  0 ) 10-12-12            (  0 ) 10-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Gorski Reifsteck Architects  11024210  10      46,300.00          .00    0       46,300.00        25,240.00   3       21,060.00   55
Laverdiere Construction Inc  12048881  81     450,319.00          .00    0      450,319.00              .00   0      450,319.00    0
***** Contract Totals *****                   496,619.00          .00    0      496,619.00        25,240.00   3      471,379.00    5



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  335
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-150                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Salt Dome Repairs - Marshall, Greenup, M
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            31043                          :                                                                                :
A/E Name:          MSA Professional Services Cham :                                                                                :
A/E Contact:       Brett Stillwell                :                                                                                :
A/E Telephone:     (217)352-6976                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     06-07-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       355,000.00   07-06-10      355,000.00    07-06-10        60,256.00              .00       294,744.00              .00

Total       355,000.00                 355,000.00                    60,256.00              .00       294,744.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Salt Dome Repairs - Marshall, Greenup, M

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-02-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  08-17-11  08-19-11  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-07-12             05-09-12 ( 92 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-31-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       12-06-11  03-23-12  (108 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

MSA Professional Services Ch 11024710                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

MSA Professional Services Ch 11024710  10      60,256.00          .00    0       60,256.00              .00   0       60,256.00    0
***** Contract Totals *****                    60,256.00          .00    0       60,256.00              .00   0       60,256.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  336
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-151                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Varioius District 8 Improvements- Bowman
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            18168                          :                                                                                :
A/E Name:          EWR Associates Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)236-2000                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     12-16-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       980,000.00   07-06-10      980,000.00    07-06-10        99,292.00        55,834.32       880,708.00              .00

Total       980,000.00                 980,000.00                    99,292.00        55,834.32       880,708.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Various District 8 Improvements- Bowman,

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-05-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-07-11  02-09-11  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-07-11  02-09-11  (  2 ) Prime Bid:    10-07-11             01-11-12 ( 96 )
                                      Design Devel:  05-24-11  06-01-11  (  8 ) Prime Re-Bid: 05-10-12                      (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-21-12  05-10-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 12-31-12  08-09-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  08-10-14           
                                      95-100%:       07-15-11  10-05-11  ( 82 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

EWR Associates Inc           11004110                                                     (  0 )                     (  0 ) 08-10-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

EWR Associates Inc           11004110  10      15,945.00    83,347.00    1       99,292.00        55,834.32   7       43,457.68   56
***** Contract Totals *****                    15,945.00    83,347.00    1       99,292.00        55,834.32   7       43,457.68   56



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  337
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-152                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Restrooms - Salem & Construct S
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            29580                          :                                                                                :
A/E Name:          D A R T Design Inc             :                                                                                :
A/E Contact:       Stephen May                    :                                                                                :
A/E Telephone:     (618)997-7223                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     12-21-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       661,700.00   01-18-12      661,700.00    01-18-12       627,841.00        37,411.17        33,859.00              .00

Total       661,700.00                 661,700.00                   627,841.00        37,411.17        33,859.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Renovate Restrooms - Salem & Construct S

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-15-10  (  0 ) Assgn Bid:                         09-21-11 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-07-11  02-16-11  (  9 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-07-11  02-16-11  (  9 ) Prime Bid:    06-21-11             09-28-11 ( 99 )
                                      Design Devel:  02-07-11  02-16-11  (  9 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-21-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-21-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-21-13                     
                                      95-100%:       04-22-11  05-27-11  ( 35 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

D A R T Design Inc           11004310                                                     (  0 )                     (  0 ) 04-21-13
Korte & Luitjohan Contractor 12048941   03-02-12  04-09-12  02-03-13                      (  0 ) 03-05-13            (  0 ) 03-05-14
Brown Electric Inc           12049045   03-02-12  04-09-12  02-03-13                      (  0 ) 03-05-13            (  0 ) 03-05-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

D A R T Design Inc           11004310  10      61,217.00          .00    0       61,217.00        37,411.17   3       23,805.83   61
Korte & Luitjohan Contractor 12048941  41     490,000.00          .00    0      490,000.00              .00   0      490,000.00    0
Brown Electric Inc           12049045  45      76,624.00          .00    0       76,624.00              .00   0       76,624.00    0
***** Contract Totals *****                   627,841.00          .00    0      627,841.00        37,411.17   3      590,429.83    6



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  338
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-153                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various District 9 Improvements
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            25662                          :                                                                                :
A/E Name:          Design Architects Inc          :                                                                                :
A/E Contact:       Dave Pool                      :                                                                                :
A/E Telephone:     (618)998-0075                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     02-09-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       880,500.00   05-17-12      880,500.00    05-17-12        79,173.00        48,272.83       801,327.00              .00

Total       880,500.00                 880,500.00                    79,173.00        48,272.83       801,327.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Various District 9 Improvements         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-15-10  (  0 ) Assgn Bid:                         03-14-12 (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-07-11  04-14-11  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-07-11  04-14-11  (  7 ) Prime Bid:    08-03-11             03-21-12 (231 )
                                      Design Devel:  04-07-11  04-14-11  (  7 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-01-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-15-13                     
                                      95-100%:       06-23-11  01-09-12  (200 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Design Architects Inc        11004210                                                     (  0 )                     (  0 ) 01-15-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Design Architects Inc        11004210  10      79,173.00          .00    0       79,173.00        48,272.83   4       30,900.17   61
***** Contract Totals *****                    79,173.00          .00    0       79,173.00        48,272.83   4       30,900.17   61



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  339
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-154                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems - Williamsville
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            28475                          :                                                                                :
A/E Name:          SNDB Designs Inc               :                                                                                :
A/E Contact:       Simone Beazly                  :                                                                                :
A/E Telephone:     (217)421-7580                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     03-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       100,000.00   03-09-11      100,000.00    03-09-11        75,940.00         8,621.34        24,060.00              .00

Total       100,000.00                 100,000.00                    75,940.00         8,621.34        24,060.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Roofing Systems - Williamsville 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-25-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-23-11             11-09-11 ( 78 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-23-11             11-23-11 (  0 )
                                      50%:           05-09-11  05-09-11  (  0 ) Final Accept: 12-23-11             12-23-11 (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-23-13                     
                                      95-100%:       07-05-11  07-22-11  ( 17 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

SNDB Designs Inc             11040710                                                     (  0 )                     (  0 ) 01-23-13
Geissler Roofing Co Inc      12046581   02-06-12  04-02-12  09-29-12                      (  0 ) 10-29-12            (  0 ) 10-29-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

SNDB Designs Inc             11040710  10      17,500.00          .00    0       17,500.00         8,621.34   2        8,878.66   49
Geissler Roofing Co Inc      12046581  81      58,440.00          .00    0       58,440.00              .00   0       58,440.00    0
***** Contract Totals *****                    75,940.00          .00    0       75,940.00         8,621.34   2       67,318.66   11



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  340
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-155                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Metal Roofing System, Replace Wi
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            22684                          :                                                                                :
A/E Name:          Techknow Engineering LLC       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)345-1009                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     11-17-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       510,000.00   11-10-11      510,000.00    11-10-11        74,700.00        28,673.80       435,300.00              .00

Total       510,000.00                 510,000.00                    74,700.00        28,673.80       435,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    30.00%     Description: Oak Park IDOT  -   Glass Atrium         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-28-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-19-12                      (  0 )
                                      Design Devel:  01-17-12  02-08-12  ( 22 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-19-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-19-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-19-13                     
                                      95-100%:       05-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Techknow Engineering LLC     12042910                                                     (  0 )                     (  0 ) 11-19-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Techknow Engineering LLC     12042910  10      74,700.00          .00    0       74,700.00        28,673.80   2       46,026.20   38
***** Contract Totals *****                    74,700.00          .00    0       74,700.00        28,673.80   2       46,026.20   38



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  341
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-155                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Metal Roofing System, Replace Wi
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            22684                          :                                                                                :
A/E Name:          Techknow Engineering LLC       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)345-1009                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     11-17-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       510,000.00   11-10-11      510,000.00    11-10-11        74,700.00        28,673.80       435,300.00              .00

Total       510,000.00                 510,000.00                    74,700.00        28,673.80       435,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: Markham IDOT  -  Roof Replacement       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  342
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-155                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Metal Roofing System, Replace Wi
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            22684                          :                                                                                :
A/E Name:          Techknow Engineering LLC       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)345-1009                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     11-17-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       510,000.00   11-10-11      510,000.00    11-10-11        74,700.00        28,673.80       435,300.00              .00

Total       510,000.00                 510,000.00                    74,700.00        28,673.80       435,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (D )      .00%     Description: Northside Sign Shop IDOT  -  Boiler Repl

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 05-05-12  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  343
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-156                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct 3 Drying Bldgs/Replace Salt Do
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            17882                          :                                                                                :
A/E Name:          Wade Richard Architects Inc    :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (815)464-0001                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     11-30-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,010,000.00   11-10-11    1,010,000.00    11-10-11       109,700.00        35,641.88       900,300.00              .00

Total     1,010,000.00               1,010,000.00                   109,700.00        35,641.88       900,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Construct 3 Drying Bldgs/Replace Salt Do

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-28-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-19-12                      (  0 )
                                      Design Devel:  02-13-12  03-01-12  ( 17 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-30-14                     
                                      95-100%:       05-28-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Wade Richard Architects Inc  12043010                                                     (  0 )                     (  0 ) 05-30-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Wade Richard Architects Inc  12043010  10     109,700.00          .00    0      109,700.00        35,641.88   3       74,058.12   33
***** Contract Totals *****                   109,700.00          .00    0      109,700.00        35,641.88   3       74,058.12   33



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  344
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-157                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Install Oil Seperator/Connect to City Se
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:             1747                          :                                                                                :
A/E Name:          Larson & Darby Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (815)484-0739                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     11-04-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       620,000.00   11-10-11      620,000.00    11-10-11        72,000.00         8,596.00       548,000.00              .00

Total       620,000.00                 620,000.00                    72,000.00         8,596.00       548,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Install Oil Seperator/Connect to City Se

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-16-12  04-20-12  ( 95 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-16-12  04-20-12  ( 95 ) Prime Bid:    07-11-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-11-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-11-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-11-13                     
                                      95-100%:       05-07-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Larson & Darby Inc           12043110                                                     (  0 )                     (  0 ) 09-11-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Larson & Darby Inc           12043110  10      72,000.00          .00    0       72,000.00         8,596.00   3       63,404.00   12
***** Contract Totals *****                    72,000.00          .00    0       72,000.00         8,596.00   3       63,404.00   12



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  345
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-158                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovate Salt Domes - LaSalle and Prince
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            31076                          :                                                                                :
A/E Name:          #9 Design LLC                  :                                                                                :
A/E Contact:       David Dix                      :                                                                                :
A/E Telephone:     (630)279-9990                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       275,000.00   11-09-11      275,000.00    11-10-11              .00              .00       275,000.00              .00

Total       275,000.00                 275,000.00                          .00              .00       275,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Renovate Salt Domes - LaSalle and Prince

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-31-12  02-01-12  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-26-12             05-17-12 ( 40-)
                                      Design Devel:  01-31-12  01-31-12  (  0 ) Prime Re-Bid:                      06-05-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-18-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       04-24-12  03-26-12  ( 29-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

#9 Design LLC                12021010                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

#9 Design LLC                12021010  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  346
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-159                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair/Replace Salt Dome Roofs/Renovate
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            18730                          :                                                                                :
A/E Name:          Steen Thomas Associates Ltd    :                                                                                :
A/E Contact:       Thomas Steen                   :                                                                                :
A/E Telephone:     (309)673-2724                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       423,000.00   11-10-11      423,000.00    11-10-11        64,600.00              .00       358,400.00              .00

Total       423,000.00                 423,000.00                    64,600.00              .00       358,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: PH. 1 - Repair/Replace Salt Dome Roofs/R

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-01-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-24-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-27-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-29-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       02-28-12  03-13-12  ( 14 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Steen Thomas Associates Ltd  12021110                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Steen Thomas Associates Ltd  12021110  10      64,600.00          .00    0       64,600.00              .00   0       64,600.00    0
***** Contract Totals *****                    64,600.00          .00    0       64,600.00              .00   0       64,600.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  347
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-159                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair/Replace Salt Dome Roofs/Renovate
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            18730                          :                                                                                :
A/E Name:          Steen Thomas Associates Ltd    :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)673-2724                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       423,000.00   11-10-11      423,000.00    11-10-11        64,600.00              .00       358,400.00              .00

Total       423,000.00                 423,000.00                    64,600.00              .00       358,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH. 2 - Equipment Building and Septic Ta

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-28-12  03-13-12  ( 14 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-28-12  03-13-12  ( 14 ) Prime Bid:    08-15-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-27-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-29-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       05-23-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  348
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-160                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct/Renovate Restrooms, Upgrade HV
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       405,000.00   11-10-11      405,000.00    11-10-11        65,600.00        25,940.40       339,400.00              .00

Total       405,000.00                 405,000.00                    65,600.00        25,940.40       339,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct/Renovate Restrooms, Upgrade HV

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-22-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-08-12  02-20-12  ( 12 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-27-12                      (  0 )
                                      Design Devel:  02-08-12  02-22-12  ( 14 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-06-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-09-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       04-18-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              12021210                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              12021210  10      65,600.00          .00    0       65,600.00        25,940.40   2       39,659.60   40
***** Contract Totals *****                    65,600.00          .00    0       65,600.00        25,940.40   2       39,659.60   40



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  349
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-161                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Storage & Pole Bldgs/Renovate
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            18168                          :                                                                                :
A/E Name:          EWR Associates Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)236-2000                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     02-24-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       800,000.00   11-10-11      800,000.00    11-10-11        84,400.00         5,542.00       715,600.00              .00

Total       800,000.00                 800,000.00                    84,400.00         5,542.00       715,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Storage & Pole Bldgs/Renovate 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-08-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  06-01-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-01-14                     
                                      95-100%:       09-03-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

EWR Associates Inc           12043210                                                     (  0 )                     (  0 ) 08-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

EWR Associates Inc           12043210  10      84,400.00          .00    0       84,400.00         5,542.00   1       78,858.00    7
***** Contract Totals *****                    84,400.00          .00    0       84,400.00         5,542.00   1       78,858.00    7



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  350
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-162                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Salt Dome and Construct Wash Ba
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            20616                          :                                                                                :
A/E Name:          Gorski Reifsteck Architects In :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)351-4100                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       610,000.00   11-10-11      610,000.00    11-10-11        79,000.00        18,713.15       531,000.00              .00

Total       610,000.00                 610,000.00                    79,000.00        18,713.15       531,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Renovate Salt Dome and Construct Wash Ba

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-20-12  03-21-12  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-08-12                      (  0 )
                                      Design Devel:  03-20-12  03-21-12  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-08-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-09-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       06-26-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Gorski Reifsteck Architects  12021310                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Gorski Reifsteck Architects  12021310  10      79,000.00          .00    0       79,000.00        18,713.15   1       60,286.85   24
***** Contract Totals *****                    79,000.00          .00    0       79,000.00        18,713.15   1       60,286.85   24



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  351
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-163                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Addition/Upgrade HVAC System,
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            15170                          :                                                                                :
A/E Name:          Blank Wesselink Cook & Associa :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)428-0973                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     01-05-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       405,000.00   11-10-11      405,000.00    11-10-11        54,300.00        15,490.00       350,700.00              .00

Total       405,000.00                 405,000.00                    54,300.00        15,490.00       350,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Addition/Upgrade HVAC System, 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-18-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  04-02-12  04-03-12  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-03-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-05-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-03-14                     
                                      95-100%:       08-02-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Blank Wesselink Cook & Assoc 12043310                                                     (  0 )                     (  0 ) 06-03-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Blank Wesselink Cook & Assoc 12043310  10      54,300.00          .00    0       54,300.00        15,490.00   1       38,810.00   29
***** Contract Totals *****                    54,300.00          .00    0       54,300.00        15,490.00   1       38,810.00   29



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  352
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-164                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Electrical/Ventilating Systems,
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:            28586                          :                                                                                :
A/E Name:          AFRAM Corporation              :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (314)645-6299                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       650,000.00   11-10-11      650,000.00    11-10-11        76,700.00              .00       573,300.00              .00

Total       650,000.00                 650,000.00                    76,700.00              .00       573,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    35.00%     Description: Upgrade Electrical/Ventilating Systems, 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-21-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  05-01-12  05-07-12  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-14-12                      (  0 )
                                      Design Devel:  05-01-12  05-07-12  (  6 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-14-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-14-13                     
                                      95-100%:       09-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

AFRAM Corporation            12043410                                                     (  0 )                     (  0 ) 09-14-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

AFRAM Corporation            12043410  10      76,700.00          .00    0       76,700.00              .00   0       76,700.00    0
***** Contract Totals *****                    76,700.00          .00    0       76,700.00              .00   0       76,700.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  353
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-165                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Salt Dome and Pole Building/Re
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            21111                          :                                                                                :
A/E Name:          Eilering Architecture          :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)235-2000                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-30-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,065,000.00   11-10-11    1,065,000.00    11-10-11       120,400.00        23,580.00       944,600.00              .00

Total     1,065,000.00               1,065,000.00                   120,400.00        23,580.00       944,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Salt Dome and Pole Building/Re

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-07-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  05-15-12  04-12-12  ( 33-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-15-12  04-12-12  ( 33-) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-15-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-15-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eilering Architecture        12043510                                                     (  0 )                     (  0 ) 08-15-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eilering Architecture        12043510  10     120,400.00          .00    0      120,400.00        23,580.00   2       96,820.00   20
***** Contract Totals *****                   120,400.00          .00    0      120,400.00        23,580.00   2       96,820.00   20
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-000-166                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Wood Frame Extension,Renovate/
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Statewide Program
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            26859                          :                                                                                :
A/E Name:          Eggemeyer Associates Architect :                                                                                :
A/E Contact:       Mark Dillon                    :                                                                                :
A/E Telephone:     (618)549-3361                  :                                                                                :
Date Selected:     10-11-11                       :                                                                                :
Contract Date:     12-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       420,000.00   11-10-11      420,000.00    11-10-11        54,800.00        10,280.00       365,200.00              .00

Total       420,000.00                 420,000.00                    54,800.00        10,280.00       365,200.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Wood Frame Extension,Renovate/

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-14-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-01-12  04-17-12  ( 47 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-01-12  04-17-12  ( 47 ) Prime Bid:    09-01-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-01-14                     
                                      95-100%:       06-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eggemeyer Associates Archite 12043610                                                     (  0 )                     (  0 ) 02-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eggemeyer Associates Archite 12043610  10      54,800.00          .00    0       54,800.00        10,280.00   1       44,520.00   19
***** Contract Totals *****                    54,800.00          .00    0       54,800.00        10,280.00   1       44,520.00   19
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-006-004                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Connect to City Water/Sewer
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Elk Grove Maintenance Storage Facility - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 66 - David Harris
                   Senate:33 - Dan Kotowski       :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            28113                          :                                                                                :
A/E Name:          SPACECO Inc                    :                                                                                :
A/E Contact:       Peter Bator                    :                                                                                :
A/E Telephone:     (847)696-4060                  :                                                                                :
Date Selected:     05-12-09                       :                                                                                :
Contract Date:     07-21-09                        ________________________________________________________________________________
Est. Project Cost:     300,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       300,000.00   05-05-09      300,000.00    05-05-09       292,801.11       260,095.56         7,198.89              .00

Total       300,000.00                 300,000.00                   292,801.11       260,095.56         7,198.89              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Connect to City Water/Sewer             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-03-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            08-21-09  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-06-10             06-24-10 (169 )
                                      Design Devel:  08-21-09  08-21-09  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-28-10                      (  0 )
                                      50%:           09-25-09  11-23-09  ( 59 ) Final Accept: 07-28-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-01-11                     
                                      95-100%:       11-02-09  04-12-10  (161 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

SPACECO Inc                  59024810                                                     (  0 )                     (  0 ) 02-01-11
PirTano Construction Company 11040581   07-19-10  08-16-10  12-14-10            05-11-11  (148 ) 04-30-11            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

SPACECO Inc                  59024810  10      36,700.00          .00    0       36,700.00        28,506.36   5        8,193.64   78
PirTano Construction Company 11040581  81     249,840.00     6,261.11    3      256,101.11       231,589.20   4       24,511.91   91
***** Contract Totals *****                   286,540.00     6,261.11    3      292,801.11       260,095.56   9       32,705.55   89
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-092-009                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Administration/Truck Maintenan
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Northside Garage - Harlem/Irving Team Section
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 20 - Michael McAuliffe
                   Senate:10 - John Mulroe        :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            22697                          :                                                                                :
A/E Name:          D M J M Illinois Inc           :                                                                                :
A/E Contact:       Michael Shrader                :                                                                                :
A/E Telephone:     (312)373-7777                  :                                                                                :
Date Selected:     10-10-06                       :                                                                                :
Contract Date:     12-20-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     5,118,331.75   05-13-10    5,118,331.75    05-13-10     5,079,232.78     4,611,384.37        39,098.97              .00
  991        19,399.00   11-15-11       19,399.00    11-15-11        19,399.00        19,399.00              .00              .00

Total     5,137,730.75               5,137,730.75                 5,098,631.78     4,630,783.37        39,098.97              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Construct Salt Dome                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-26-06  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-30-07  05-10-07  ( 41 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     64,130.75    Schem Design:  03-30-07  08-29-07  (152 ) Prime Bid:              08-24-07   05-08-08 (258 )
                                      Design Devel:            02-22-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            12-28-07            (  0 )
                                      50%:                               (  0 ) Final Accept:           02-01-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-31-08  12-31-10           
                                      95-100%:       07-27-07  04-04-08  (252 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

D M J M Illinois Inc         57021910                                                     (  0 )                     (  0 ) 12-31-10
Thomson Surveying Ltd        5543                                                         (  0 )                     (  0 )         
Simpson Construction Co      58056041   05-29-08  06-11-08  09-17-08  10-10-08  10-10-08  ( 23 ) 07-31-09  07-13-09  ( 18-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

D M J M Illinois Inc         57021910  10      47,600.00   279,480.00    3      327,080.00       213,209.60   5      113,870.40   65
Thomson Surveying Ltd        5543      11         970.00       635.00    0        1,605.00         1,605.00   2             .00  100
Commonwealth Edison Co       5410      50       5,000.00    36,952.45    0       41,952.45        41,952.45   3             .00  100
Peoples Gas Light & Coke Co  5526      50         750.00          .00    0          750.00           750.00   1             .00  100
Peoples Gas Light & Coke Co  5555      50      31,596.00          .00    0       31,596.00        31,596.00   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Simpson Construction Co      58056041  41     741,000.00    22,822.39    9      763,822.39       763,822.39   5             .00  100
***** Contract Totals *****                   826,916.00   339,889.84   12    1,166,805.84     1,052,935.44  17      113,870.40   90
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Project Number:    630-092-009                                                           PM NAME: Andrea Bauer 224    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Administration/Truck Maintenan
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Northside Garage - Harlem/Irving Team Section
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 20 - Michael McAuliffe
                   Senate:10 - John Mulroe        :                                    CURRENT STATUS                  04-10-12    :
                                                  :                                                                                :
A/E Id:            22697                          :                                                                                :
A/E Name:          D M J M Illinois Inc           :                                                                                :
A/E Contact:       George Geldis                  :                                                                                :
A/E Telephone:     (312)373-7777                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-20-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     5,118,331.75   05-13-10    5,118,331.75    05-13-10     5,079,232.78     4,611,384.37        39,098.97              .00
  991        19,399.00   11-15-11       19,399.00    11-15-11        19,399.00        19,399.00              .00              .00

Total     5,137,730.75               5,137,730.75                 5,098,631.78     4,630,783.37        39,098.97              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: Const. Administration/Truck Maintenance 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         02-10-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            05-10-07  (  0 ) Assgn Re-Bid:                      02-26-09 (  0 )
CORC Assessment Amt:     64,130.75    Schem Design:            05-10-07  (  0 ) Prime Bid:              09-02-08   03-04-09 (183 )
                                      Design Devel:  02-18-08  05-10-07  (284-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            04-30-09            (  0 )
                                      50%:                               (  0 ) Final Accept:           06-30-09            (  0 )
                                      75%:           03-31-08  08-11-08  (133 ) A/E Cont End:           12-31-10           
                                      95-100%:       06-27-08  01-20-09  (207 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Tri State Enterprises Inc    59051141   03-23-09  05-21-09  04-16-10  09-03-10  12-21-10  (249 ) 03-01-11            (  0 )         
Broadway Construction Servic 59051242   03-23-09  05-21-09  04-16-10  08-31-10  12-21-10  (249 ) 03-01-11            (  0 )         
Amber Mechanical Contractors 59051343   03-23-09  05-21-09  04-16-10  08-31-10  12-21-10  (249 ) 03-01-11            (  0 )         
Amber Mechanical Contractors 59051444   03-23-09  05-21-09  04-16-10  08-31-10  12-21-10  (249 ) 03-01-11            (  0 )         
Linear Electric Inc          59051545   03-23-09  05-21-09  04-16-10  08-31-10  12-21-10  (249 ) 03-01-11            (  0 )         
Central States Automatic Spr 59051642   03-23-09  05-21-09  04-16-10  08-31-10  12-21-10  (249 ) 12-31-10  12-21-10  ( 10-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Tri State Enterprises Inc    59051141  41   2,344,786.00   213,885.88   10    2,558,671.88     2,436,284.20  18      122,387.68   95
Broadway Construction Servic 59051242  42     293,582.00     6,080.62    5      299,662.62       183,117.80  10      116,544.82   61
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Amber Mechanical Contractors 59051343  43     195,365.00     4,027.26    7      199,392.26       180,493.03   7       18,899.23   91
Amber Mechanical Contractors 59051444  44     233,000.00     2,088.75    5      235,088.75       212,405.87   6       22,682.88   90
Linear Electric Inc          59051545  45     443,663.00   116,302.43   15      559,965.43       486,502.03  13       73,463.40   87
Central States Automatic Spr 59051642  42      59,646.00          .00    3       59,646.00        59,646.00   5             .00  100
***** Contract Totals *****                 3,570,042.00   342,384.94   45    3,912,426.94     3,558,448.93  59      353,978.01   91
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Project Number:    630-097-004                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Roof and Windows/Tuckpointing
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          District 1 Headquarters- Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  6 - Esther Golar
                   Senate: 3 - Mattie Hunter      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            20897                          :                                                                                :
A/E Name:          Desman Associates d/b/a Desman :                                                                                :
A/E Contact:       Charles Kramer                 :                                                                                :
A/E Telephone:     (312)263-8400                  :                                                                                :
Date Selected:     05-12-09                       :                                                                                :
Contract Date:     10-21-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       642,000.00   09-23-11      642,000.00    09-23-11       589,986.00       373,128.42        52,014.00              .00

Total       642,000.00                 642,000.00                   589,986.00       373,128.42        52,014.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    80.00%     Description: Replace Roof and Windows/Tuckpointing   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-10-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-07-09  02-10-10  ( 65 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-10-10  02-10-10  (  0 ) Prime Bid:    06-30-11  06-30-11   09-01-11 ( 63 )
                                      Design Devel:  12-07-09  02-10-10  ( 65 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-15-11  11-15-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-15-12  01-15-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-15-12  11-15-12           
                                      95-100%:       05-10-11  05-06-11  (  4-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Desman Associates d/b/a Desm 59025110                                                     (  0 )                     (  0 ) 11-15-12
Tri State Enterprises Inc    12045881   01-18-12  02-27-12  07-26-12                      (  0 ) 08-25-12            (  0 ) 08-25-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Desman Associates d/b/a Desm 59025110  10       7,800.00    70,400.00    1       78,200.00        49,363.42   3       28,836.58   63
Tri State Enterprises Inc    12045881  81     511,786.00          .00    0      511,786.00       323,765.00   2      188,021.00   63
***** Contract Totals *****                   519,586.00    70,400.00    1      589,986.00       373,128.42   5      216,857.58   63
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Project Number:    630-168-006                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Renovate Salt Dome - Milan
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Milan Maintenance Storage Facility
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 72 - Patrick Verschoore
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28597                          :                                                                                :
A/E Name:          Kelly & Associates Architectur :                                                                                :
A/E Contact:       Dennis Kelly                   :                                                                                :
A/E Telephone:     (309)751-3026                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-07-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       300,000.00   11-10-11      300,000.00    11-10-11        42,000.00        10,338.00       258,000.00              .00

Total       300,000.00                 300,000.00                    42,000.00        10,338.00       258,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Renovate Salt Dome - Milan              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-19-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-31-12  02-22-12  ( 22 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-31-12  02-22-12  ( 22 ) Prime Bid:    08-14-12                      (  0 )
                                      Design Devel:  03-27-12  04-25-12  ( 29 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-31-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       06-05-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kelly & Associates Architect 12020810                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kelly & Associates Architect 12020810  10      42,000.00          .00    0       42,000.00        10,338.00   2       31,662.00   25
***** Contract Totals *****                    42,000.00          .00    0       42,000.00        10,338.00   2       31,662.00   25
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Project Number:    630-200-006                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      GE   Green Elements
Description:       Wind Generation Study and Design - Miss.
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          I-80 Mississippi Rapids Rest Area - District 2
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             4727                          :                                                                                :
A/E Name:          Teng & Associates Inc          :                                                                                :
A/E Contact:       Terry Malloy                   :                                                                                :
A/E Telephone:     (312)616-0000                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       100,000.00   06-23-11      100,000.00    06-23-11        19,788.00              .00        80,212.00              .00

Total       100,000.00                 100,000.00                    19,788.00              .00        80,212.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: Wind Generation Study and Design - Miss.

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Teng & Associates Inc        11041510                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Teng & Associates Inc        11041510  10      19,788.00          .00    0       19,788.00              .00   0       19,788.00    0
***** Contract Totals *****                    19,788.00          .00    0       19,788.00              .00   0       19,788.00    0
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Project Number:    630-205-002                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Rest Area Sewage System
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Rest Area - Henry County
County:             73  - Henry                    ________________________________________________________________________________
Leg. Districts:    House: 74 - Donald Moffitt
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21897                          :                                                                                :
A/E Name:          Arc Design Resources Inc       :                                                                                :
A/E Contact:       Joseph Altenhoff               :                                                                                :
A/E Telephone:     (815)484-4300                  :                                                                                :
Date Selected:     02-18-09                       :                                                                                :
Contract Date:     05-01-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        42,600.00   04-06-09       42,600.00    04-06-09        42,600.00        32,503.03              .00              .00
  902       160,360.00   08-03-10      160,360.00    08-03-10       156,536.42       156,536.42         3,823.58              .00

Total       202,960.00                 202,960.00                   199,136.42       189,039.45         3,823.58              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Upgrade Rest Area Sewage System         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-10-09  (  0 ) Assgn Bid:                         07-21-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-09-09  06-15-09  (  6 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:        406.98    Schem Design:  06-09-09  06-15-09  (  6 ) Prime Bid:    10-21-09  07-28-10   07-28-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-23-10  08-31-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 05-24-10  10-31-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-08-11  07-25-12           
                                      95-100%:       12-04-09  02-16-10  ( 74 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Arc Design Resources Inc     59023510                                                     (  0 )                     (  0 ) 07-25-12
Rich G A & Sons Inc          11042381   08-24-10  09-30-10  11-24-10  08-31-11  08-18-11  (267 ) 10-31-11  10-13-11  ( 18-) 10-31-12
Rich G A & Sons Inc          11042482   08-24-10  09-30-10  11-24-10  08-31-11  06-30-11  (218 ) 10-31-11  08-18-11  ( 74-) 10-31-12
Davenport Electric Contract  11042585   08-24-10  09-30-10  11-24-10  08-31-11  06-30-11  (218 ) 10-31-11  10-13-11  ( 18-) 10-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Arc Design Resources Inc     59023510  10      42,600.00     5,400.00-   4       37,200.00        27,103.03   9       10,096.97   73
Rich G A & Sons Inc          11042381  81      48,180.00          .00    3       48,180.00        48,180.00   3             .00  100
Rich G A & Sons Inc          11042482  82      65,620.00          .00    4       65,620.00        65,620.00   3             .00  100
Davenport Electric Contract  11042585  85      37,709.00    10,427.42    6       48,136.42        48,136.42   3             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   194,109.00     5,027.42   17      199,136.42       189,039.45  18       10,096.97   95



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  365
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-224-008                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Building Addition
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Bloomington Sub Section Maintenance Yard - McLean Co.
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House: 88 - Dan Brady
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            27785                          :                                                                                :
A/E Name:          Kenyon & Associates Architects :                                                                                :
A/E Contact:       William Hawkinson              :                                                                                :
A/E Telephone:     (309)674-7121                  :                                                                                :
Date Selected:     04-14-09                       :                                                                                :
Contract Date:     06-02-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       150,000.00   09-24-09      150,000.00    09-24-09        26,805.00        13,085.40       123,195.00              .00

Total       150,000.00                 150,000.00                    26,805.00        13,085.40       123,195.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Construct Building Addition             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-07-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-03-09  08-11-09  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-03-09  08-11-09  (  8 ) Prime Bid:    01-12-10             09-08-10 (239 )
                                      Design Devel:  08-03-09  08-11-09  (  8 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-28-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-25-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-11                     
                                      95-100%:       11-02-09  08-02-10  (273 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kenyon & Associates Architec 59004110                                                     (  0 )                     (  0 ) 02-28-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kenyon & Associates Architec 59004110  10      26,805.00          .00    0       26,805.00        13,085.40   3       13,719.60   49
***** Contract Totals *****                    26,805.00          .00    0       26,805.00        13,085.40   3       13,719.60   49
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Project Number:    630-256-027                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Chiller Replacement  / HVAC System Upgra
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          District 3 Headquarters - Ottawa
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26738                          :                                                                                :
A/E Name:          Thermal Energy Inc             :                                                                                :
A/E Contact:       Yogendra Shah                  :                                                                                :
A/E Telephone:     (847)995-1926                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,000,000.00   11-10-11    1,000,000.00    11-10-11       133,700.00              .00       866,300.00              .00

Total     1,000,000.00               1,000,000.00                   133,700.00              .00       866,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Phase 1 - Chiller Replacement - District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-03-12  04-25-12  ( 22 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-06-12                      (  0 )
                                      Design Devel:  04-03-12  04-25-12  ( 22 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-06-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       06-26-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Thermal Energy Inc           12020910                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Thermal Energy Inc           12020910  10     133,700.00          .00    0      133,700.00              .00   0      133,700.00    0
***** Contract Totals *****                   133,700.00          .00    0      133,700.00              .00   0      133,700.00    0
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Project Number:    630-256-027                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Chiller Replacement  / HVAC System Upgra
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          District 3 Headquarters - Ottawa
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26738                          :                                                                                :
A/E Name:          Thermal Energy Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)995-1926                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-29-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,000,000.00   11-10-11    1,000,000.00    11-10-11       133,700.00              .00       866,300.00              .00

Total     1,000,000.00               1,000,000.00                   133,700.00              .00       866,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (B )    30.00%     Description: Phase 2 - Upgrade HVAC System - District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  368
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-257-003                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Weigh Stations - Eastbound & W
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 72 - Patrick Verschoore
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28597                          :                                                                                :
A/E Name:          Kelly & Associates Architectur :                                                                                :
A/E Contact:       Dennis Kelly                   :                                                                                :
A/E Telephone:     (309)751-3026                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     05-09-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,105,320.00   04-09-12    1,105,320.00    04-09-12        80,800.00        48,182.35     1,024,520.00              .00

Total     1,105,320.00               1,105,320.00                    80,800.00        48,182.35     1,024,520.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Construct Weigh Stations - Eastbound & W

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-25-11  (  0 ) Assgn Bid:    12-15-11             01-12-12 ( 28 )
C/O Board Level Amt:           .00    Pgm Analysis:  06-15-11  06-06-11  (  9-) Assgn Re-Bid:                      02-16-12 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-01-11             01-19-12 ( 79 )
                                      Design Devel:  06-15-11  06-06-11  (  9-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-15-12                      (  0 )
                                      50%:           08-15-11  09-06-11  ( 22 ) Final Accept: 02-04-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       10-15-11  10-17-11  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Kelly & Associates Architect 11024810                                                     (  0 )                     (  0 ) 12-01-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Kelly & Associates Architect 11024810  10      80,800.00          .00    0       80,800.00        48,182.35   4       32,617.65   60
***** Contract Totals *****                    80,800.00          .00    0       80,800.00        48,182.35   4       32,617.65   60



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  369
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-290-003                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Remediate Water Infiltration/Upgrade Ele
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Spoon River Rest Area
County:             95  - Knox                     ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  04-04-12    :
                                                  :                                                                                :
A/E Id:            16983                          :                                                                                :
A/E Name:          Metzger Johnson Architects Inc :                                                                                :
A/E Contact:       Robert Johnson                 :                                                                                :
A/E Telephone:     (309)342-4042                  :                                                                                :
Date Selected:     05-10-11                       :                                                                                :
Contract Date:     11-30-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       200,000.00   12-06-11      200,000.00    12-06-11        32,600.00        10,813.54       167,400.00              .00

Total       200,000.00                 200,000.00                    32,600.00        10,813.54       167,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Remediate Water Infiltration/Upgrade Ele

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-07-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-21-12                      (  0 )
                                      Design Devel:  01-23-12  01-31-12  (  8 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-06-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-06-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-06-13                     
                                      95-100%:       03-26-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Metzger Johnson Architects I 12042310                                                     (  0 )                     (  0 ) 09-06-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Metzger Johnson Architects I 12042310  10      32,600.00          .00    0       32,600.00        10,813.54   1       21,786.46   33
***** Contract Totals *****                    32,600.00          .00    0       32,600.00        10,813.54   1       21,786.46   33



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  370
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-341-003                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Sewage System
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Rest Area - Macon County I-72
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House: 87 - Bill Mitchell
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            28386                          :                                                                                :
A/E Name:          Hutchison Engineering Inc      :                                                                                :
A/E Contact:       Anthony Miller                 :                                                                                :
A/E Telephone:     (217)245-7164                  :                                                                                :
Date Selected:     03-17-11                       :                                                                                :
Contract Date:     07-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       250,000.00   03-22-11      250,000.00    03-22-11       208,300.00        76,072.46        41,700.00              .00

Total       250,000.00                 250,000.00                   208,300.00        76,072.46        41,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Upgrade Sewage System                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-14-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-01-12                      (  0 )
                                      Design Devel:  09-30-11  10-03-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-01-13                      (  0 )
                                      50%:           01-30-12  02-28-12  ( 29 ) Final Accept: 10-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-01-14                     
                                      95-100%:       05-15-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hutchison Engineering Inc    11041410                                                     (  0 )                     (  0 ) 09-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hutchison Engineering Inc    11041410  10     208,300.00          .00    0      208,300.00        76,072.46   2      132,227.54   37
***** Contract Totals *****                   208,300.00          .00    0      208,300.00        76,072.46   2      132,227.54   37



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  371
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-341-004                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roofing System - Pride of the Pr
Agency:            Department of Transportation                                          Analyst: Stan Gralnick
Location:          Rest Area - Macon County I-72
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House: 87 - Bill Mitchell
                   Senate:44 - Bill Brady         :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            25902                          :                                                                                :
A/E Name:          Graham and Hyde Architects Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)787-9380                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:     05-07-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        41,000.00   05-01-12       41,000.00    05-01-12        40,866.00              .00           134.00              .00

Total        41,000.00                  41,000.00                    40,866.00              .00           134.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Roofing System - Pride of the Pr

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-14-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-02-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    11-07-12                      (  0 )
                                      Design Devel:  07-02-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-16                     
                                      95-100%:       09-17-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Graham and Hyde Architects I 12022610                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Graham and Hyde Architects I 12022610  10      40,866.00          .00    0       40,866.00              .00   0       40,866.00    0
***** Contract Totals *****                    40,866.00          .00    0       40,866.00              .00   0       40,866.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  372
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-356-004                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Weigh Station - I-70 Westbound
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Marshall Maintenance Storage Facility - Clark County
County:             23  - Clark                    ________________________________________________________________________________
Leg. Districts:    House:109 - Roger Eddy
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            26291                          :                                                                                :
A/E Name:          Sorce Ronald P AIA Architects  :                                                                                :
A/E Contact:       Adam Thoma                     :                                                                                :
A/E Telephone:     (847)392-2600                  :                                                                                :
Date Selected:     03-09-10                       :                                                                                :
Contract Date:     07-16-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       426,950.00   06-01-11      426,950.00    06-01-11       398,898.60       363,540.60        28,051.40              .00

Total       426,950.00                 426,950.00                   398,898.60       363,540.60        28,051.40              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Construct Weigh Station - I-70 Westbound

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-11-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-09-10  10-29-10  ( 81 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-09-10  10-12-10  ( 64 ) Prime Bid:    01-26-11             04-19-11 ( 83 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-05-11                      (  0 )
                                      50%:           09-28-10  10-29-10  ( 31 ) Final Accept: 08-08-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-02-12                     
                                      95-100%:       11-09-10  02-28-11  (111 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sorce Ronald P AIA Architect 10024710                                                     (  0 )                     (  0 ) 04-02-12
Grunloh Construction Inc     12040641   08-15-11  09-12-11  01-10-12                      (  0 ) 02-09-12            (  0 ) 02-08-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sorce Ronald P AIA Architect 10024710  10      51,850.00          .00    1       51,850.00        42,457.00   5        9,393.00   82
Grunloh Construction Inc     12040641  41     341,000.00     6,048.60    3      347,048.60       321,083.60   4       25,965.00   93
***** Contract Totals *****                   392,850.00     6,048.60    4      398,898.60       363,540.60   9       35,358.00   91



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  373
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-368-037                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing System - Maintenance Sto
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          District 5 Headquarters - Paris
County:             45  - Edgar                    ________________________________________________________________________________
Leg. Districts:    House:109 - Roger Eddy
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            30868                          :                                                                                :
A/E Name:          Francois Associates Architects :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)828-4055                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     03-24-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       193,530.00   05-04-12      193,530.00    05-04-12        22,648.00         9,174.00       170,882.00              .00

Total       193,530.00                 193,530.00                    22,648.00         9,174.00       170,882.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Roofing System - Maintenance Sto

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-28-10  (  0 ) Assgn Bid:                         04-18-12 (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-25-11  06-28-11  ( 64 ) Prime Bid:    08-22-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-22-11                      (  0 )
                                      50%:           06-06-11  08-29-11  ( 84 ) Final Accept: 12-22-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-22-12                     
                                      95-100%:       06-27-11  10-28-11  (123 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Francois Associates Architec 11040310                                                     (  0 )                     (  0 ) 11-22-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Francois Associates Architec 11040310  10      22,648.00          .00    0       22,648.00         9,174.00   1       13,474.00   41
***** Contract Totals *****                    22,648.00          .00    0       22,648.00         9,174.00   1       13,474.00   41



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  374
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-380-003                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair Septic System - Illini Prairie Re
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Illini Prairie Rest Area (I-57) - Champaign County
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  03-07-11    :
                                                  :                                                                                :
A/E Id:            29994                          :                                                                                :
A/E Name:          Foth Infrastructure & Environm :                                                                                :
A/E Contact:       Michael Bryant                 :                                                                                :
A/E Telephone:     (217)352-4169                  :                                                                                :
Date Selected:     11-28-07                       :                                                                                :
Contract Date:     03-17-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,928,300.00   06-21-11    1,928,300.00    06-21-11     1,865,400.24     1,619,305.73        62,899.76              .00
  902       554,450.00   07-23-09      554,450.00    07-23-09       554,450.00       554,450.00              .00              .00

Total     2,482,750.00               2,482,750.00                 2,419,850.24     2,173,755.73        62,899.76              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Repair Septic System                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-07-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-19-08  05-27-08  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-19-08  05-27-08  (  8 ) Prime Bid:    04-15-09  05-15-09   06-17-09 ( 33 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:           05-24-11            (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-16-09  12-10-11            (  0 )
                                      50%:           11-03-08  11-05-08  (  2 ) Final Accept: 11-15-09  02-14-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-19-09  08-31-13           
                                      95-100%:       03-09-09  03-18-09  (  9 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Foth Infrastructure & Enviro 58022210                                                     (  0 )                     (  0 ) 08-31-13
Duce Construction Company    10040381   07-31-09  09-11-09  01-09-10  08-05-10  08-05-10  (208 ) 10-30-10  10-26-10  (  4-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Foth Infrastructure & Enviro 58022210  10      26,000.00   235,600.00    5      261,600.00       213,667.66  19       47,932.34   82
Duce Construction Company    10040381  81     883,000.00     6,748.55    5      889,748.55       889,748.55   9             .00  100
***** Contract Totals *****                   909,000.00   242,348.55   10    1,151,348.55     1,103,416.21  28       47,932.34   96
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-380-003                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Repair Septic System - Illini Prairie Re
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Illini Prairie Rest Area (I-57) - Champaign County
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            29994                          :                                                                                :
A/E Name:          Foth Infrastructure & Environm :                                                                                :
A/E Contact:       Michael Bryant                 :                                                                                :
A/E Telephone:     (217)352-4169                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-17-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     1,928,300.00   06-21-11    1,928,300.00    06-21-11     1,865,400.24     1,619,305.73        62,899.76              .00
  902       554,450.00   07-23-09      554,450.00    07-23-09       554,450.00       554,450.00              .00              .00

Total     2,482,750.00               2,482,750.00                 2,419,850.24     2,173,755.73        62,899.76              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )    97.00%     Description: Install New Septic on Northbound        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         06-02-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           08-31-13           
                                      95-100%:                 04-01-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Rich G A & Sons Inc          12040481   07-15-11  08-24-11  12-22-11  05-15-12  04-12-12  (112 ) 06-19-12            (  0 ) 06-19-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Rich G A & Sons Inc          12040481  81   1,268,000.00       501.69    2    1,268,501.69     1,070,339.52   7      198,162.17   84
***** Contract Totals *****                 1,268,000.00       501.69    2    1,268,501.69     1,070,339.52   7      198,162.17   84



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  376
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-420-005                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Addition/Upgrade HVAC, Electri
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Quincy Maintenance Storage Facility
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            11837                          :                                                                                :
A/E Name:          Poepping Stone Bach & Associat :                                                                                :
A/E Contact:       Dave Schlembach                :                                                                                :
A/E Telephone:     (217)223-4605                  :                                                                                :
Date Selected:     05-12-09                       :                                                                                :
Contract Date:     07-21-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       493,500.00   03-15-11      493,500.00    03-15-11        75,506.00        30,274.04       417,994.00              .00

Total       493,500.00                 493,500.00                    75,506.00        30,274.04       417,994.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Construct Addition/Upgrade HVAC, Electri

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-27-09  (  0 ) Assgn Bid:                         11-30-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-07-09  08-11-09  (  4 ) Assgn Re-Bid:                      01-06-11 (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-07-09  08-11-09  (  4 ) Prime Bid:              02-15-12   12-02-10 (440-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      01-12-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:            09-03-12            (  0 )
                                      50%:           08-03-10  09-23-10  ( 51 ) Final Accept:           11-05-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-10  06-01-13           
                                      95-100%:       09-22-10  10-25-10  ( 33 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Poepping Stone Bach & Associ 59005010                                                     (  0 )                     (  0 ) 06-01-13
Leander Construction Inc     11054681   05-05-11                                          (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Poepping Stone Bach & Associ 59005010  10       6,174.00    69,332.00    3       75,506.00        30,274.04   8       45,231.96   40
Leander Construction Inc     11054681  81            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                     6,174.00    69,332.00    3       75,506.00        30,274.04   8       45,231.96   40



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  377
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-432-036                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Annex Bldg Roof/Cooling Towers
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Springfield - District #6 Headquarters
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            27522                          :                                                                                :
A/E Name:          Design Mechanical Inc          :                                                                                :
A/E Contact:       Eric Meyer                     :                                                                                :
A/E Telephone:     (217)224-4289                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-21-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       242,225.00   01-21-09      242,225.00    01-21-09       231,900.00       228,844.50        10,325.00              .00

Total       242,225.00                 242,225.00                   231,900.00       228,844.50        10,325.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Replace Annex Building Roof/Cooling Towe

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-19-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-15-08  05-16-08  ( 30-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-15-08  05-16-08  ( 30-) Prime Bid:    09-30-08             01-13-09 (105 )
                                      Design Devel:  06-15-08  05-16-08  ( 30-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-09                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-31-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-01-10                     
                                      95-100%:       08-18-08  12-04-08  (108 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Design Mechanical Inc        58021310                                                     (  0 )                     (  0 ) 02-01-10
Henson Robinson Company      59050283   01-26-09  02-20-09  06-20-09            06-19-09  (  1-) 07-20-09  09-01-09  ( 43 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Design Mechanical Inc        58021310  10      25,400.00          .00    0       25,400.00        22,344.50   3        3,055.50   88
Henson Robinson Company      59050283  83     206,500.00          .00    0      206,500.00       206,500.00   4             .00  100
***** Contract Totals *****                   231,900.00          .00    0      231,900.00       228,844.50   7        3,055.50   99



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  378
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-432-037                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade HVAC System - 3rd Floor
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Springfield - District #6 Headquarters
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            30161                          :                                                                                :
A/E Name:          TRC Worldwide Engineering Inc  :                                                                                :
A/E Contact:       Bedi Mesbah                    :                                                                                :
A/E Telephone:     (217)793-2299                  :                                                                                :
Date Selected:     08-14-10                       :                                                                                :
Contract Date:     10-15-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       278,000.00   04-07-11      278,000.00    04-07-11       261,093.40       261,077.98        16,906.60              .00

Total       278,000.00                 278,000.00                   261,093.40       261,077.98        16,906.60              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Upgrade HVAC System - 3rd Floor         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-27-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-12-10  11-15-10  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-12-10  11-15-10  (  3 ) Prime Bid:    02-03-11             03-29-11 ( 54 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-13-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-13-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11                     
                                      95-100%:       01-14-11  01-19-11  (  5 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

TRC Worldwide Engineering In 11000310                                                     (  0 )                     (  0 ) 12-31-11
Henson Robinson Company      11055284   05-10-11  06-08-11  09-06-11            10-12-11  ( 36 ) 09-21-11  12-14-11  ( 84 ) 09-20-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

TRC Worldwide Engineering In 11000310  10       6,700.00    32,162.00    1       38,862.00        38,846.58   7           15.42  100
Henson Robinson Company      11055284  84     223,940.00     1,708.60-   1      222,231.40       222,231.40   2             .00  100
***** Contract Totals *****                   230,640.00    30,453.40    2      261,093.40       261,077.98   9           15.42  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  379
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-432-038                                                           PM NAME: Monte Law 040       
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade HVAC System/Replace Windows - D6
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Springfield - District #6 Headquarters
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:             1472                          :                                                                                :
A/E Name:          Sarti Architectural Group Inc  :                                                                                :
A/E Contact:       Dan Ernst                      :                                                                                :
A/E Telephone:     (217)585-9111                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     08-01-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       505,000.00   07-06-10      505,000.00    07-06-10        19,000.00              .00       486,000.00              .00

Total       505,000.00                 505,000.00                    19,000.00              .00       486,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Upgrade HVAC System/Replace Windows - D6

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-18-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  08-08-11  10-19-11  ( 72 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sarti Architectural Group In 11024410                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sarti Architectural Group In 11024410  10      19,000.00          .00    0       19,000.00              .00   0       19,000.00    0
***** Contract Totals *****                    19,000.00          .00    0       19,000.00              .00   0       19,000.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-442-045                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Motor Control Centers
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Administration/Hanley Building
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26673                          :                                                                                :
A/E Name:          GHR Engineers and Associates I :                                                                                :
A/E Contact:       John Aquino                    :                                                                                :
A/E Telephone:     (217)356-0536                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     03-10-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       492,000.00   11-09-09      492,000.00    11-09-09       205,662.53       157,421.43       286,337.47              .00

Total       492,000.00                 492,000.00                   205,662.53       157,421.43       286,337.47              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    98.00%     Description: Replace Motor Control Centers           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-12-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-21-10             02-10-11 (204 )
                                      Design Devel:  04-30-10  05-21-10  ( 21 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-22-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-31-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  12-31-12           
                                      95-100%:       06-04-10  10-14-10  (132 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

GHR Engineers and Associates 10002910                                                     (  0 )                     (  0 ) 12-31-12
Anderson Electric Inc        11053685   04-18-11  06-15-11  10-28-11            02-02-12  ( 97 ) 11-27-11            (  0 ) 11-26-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

GHR Engineers and Associates 10002910  10      55,509.00          .00    1       55,509.00        43,995.43   6       11,513.57   79
Anderson Electric Inc        11053685  85     148,841.00     1,312.53    1      150,153.53       113,426.00   3       36,727.53   76
***** Contract Totals *****                   204,350.00     1,312.53    2      205,662.53       157,421.43   9       48,241.10   77
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-442-047                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade HVAC System - Hanley Bldg
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Administration/Hanley Building
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-22-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11     2,132,570.00   11-10-11    2,132,570.00    11-10-11       268,855.00        18,009.24     1,863,715.00              .00

Total     2,132,570.00               2,132,570.00                   268,855.00        18,009.24     1,863,715.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Upgrade HVAC System - Hanley Bldg       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-01-12  04-17-12  ( 76 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-01-12  04-17-12  ( 76 ) Prime Bid:    10-23-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-22-13                      (  0 )
                                      50%:           05-15-12            (  0 ) Final Accept: 12-22-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-22-14                     
                                      95-100%:       08-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         12001610                                                     (  0 )                     (  0 ) 12-22-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         12001610  10     268,855.00          .00    0      268,855.00        18,009.24   2      250,845.76    7
***** Contract Totals *****                   268,855.00          .00    0      268,855.00        18,009.24   2      250,845.76    7
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-442-048                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair Building Exterior to Prevent Wate
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Administration/Hanley Building
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21166                          :                                                                                :
A/E Name:          Coombe Bloxdorf PC             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)544-8477                  :                                                                                :
Date Selected:     09-13-11                       :                                                                                :
Contract Date:     12-28-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       500,000.00   11-02-11      500,000.00    11-02-11        11,046.00              .00       488,954.00              .00

Total       500,000.00                 500,000.00                    11,046.00              .00       488,954.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repair Building Exterior to Prevent Wate

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-06-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-06-12  04-26-12  ( 80 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-06-12  04-26-12  ( 80 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Coombe Bloxdorf PC           12001410                                                     (  0 )                     (  0 ) 06-30-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Coombe Bloxdorf PC           12001410  10      11,046.00          .00    0       11,046.00              .00   0       11,046.00    0
***** Contract Totals *****                    11,046.00          .00    0       11,046.00              .00   0       11,046.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  383
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-480-006                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Sewage System
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Mt. Vernon Maintenance Storage Facility - Jefferson Co.
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:             1741                          :                                                                                :
A/E Name:          Lamac Engineering Company      :                                                                                :
A/E Contact:       John Acree                     :                                                                                :
A/E Telephone:     (618)262-8651                  :                                                                                :
Date Selected:     03-17-11                       :                                                                                :
Contract Date:     07-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        75,000.00   03-22-11       75,000.00    03-22-11        33,790.00              .00        41,210.00              .00

Total        75,000.00                  75,000.00                    33,790.00              .00        41,210.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Upgrade Sewage System                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-05-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-15-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-12                      (  0 )
                                      50%:           11-01-11  01-19-12  ( 79 ) Final Accept: 02-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:       03-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Lamac Engineering Company    11005810                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Lamac Engineering Company    11005810  10      33,790.00          .00    0       33,790.00              .00   0       33,790.00    0
***** Contract Totals *****                    33,790.00          .00    0       33,790.00              .00   0       33,790.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  384
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-485-004                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Connect to City Sanitation - District 7
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Olney Maintenance Storage Facility - Richland County
County:            159  - Richland                 ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        50,000.00   09-05-06       50,000.00    09-05-06              .00              .00        50,000.00              .00

Total        50,000.00                  50,000.00                          .00              .00        50,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .10%     Description: Connect to City Sanitation - District 7 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      10-16-06         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  385
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-540-003                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Rest Area Sewage System
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Highland Maintenance Storage Facility (I-70)
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:             1684                          :                                                                                :
A/E Name:          Henry Meisenheimer & Gende Inc :                                                                                :
A/E Contact:       Dave Bucheit                   :                                                                                :
A/E Telephone:     (618)594-3711                  :                                                                                :
Date Selected:     02-18-09                       :                                                                                :
Contract Date:     04-29-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       428,701.00   01-20-11      428,701.00    01-20-11       394,852.31       381,757.81        33,848.69              .00

Total       428,701.00                 428,701.00                   394,852.31       381,757.81        33,848.69              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Upgrade Rest Area Sewage System         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-06-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-30-09  07-07-09  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-30-09  07-07-09  (  7 ) Prime Bid:    12-16-10             12-16-10 (  0 )
                                      Design Devel:  06-30-09  07-07-09  (  7 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            09-30-11            (  0 )
                                      50%:                               (  0 ) Final Accept:           11-30-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-09  05-30-13           
                                      95-100%:       11-20-09  10-06-10  (320 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henry Meisenheimer & Gende I 59003710                                                     (  0 )                     (  0 ) 05-30-13
Haier Plumbing & Heating Inc 11052482   03-10-11  05-04-11  10-01-11            12-02-11  ( 62 ) 11-30-11  04-18-12  (140 ) 11-29-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henry Meisenheimer & Gende I 59003710  10       9,818.00    37,882.00    4       47,700.00        34,605.50   7       13,094.50   73
Haier Plumbing & Heating Inc 11052482  82     343,438.00     3,714.31    1      347,152.31       347,152.31   1             .00  100
***** Contract Totals *****                   353,256.00    41,596.31    5      394,852.31       381,757.81   8       13,094.50   97



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  386
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-540-004                                                           PM NAME: Robert Bauer 320    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Relocate Sewage Pipes
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Highland Maintenance Storage Facility (I-70)
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            26105                          :                                                                                :
A/E Name:          Juneau Associates Inc PC       :                                                                                :
A/E Contact:       Charles Juneau                 :                                                                                :
A/E Telephone:     (618)659-0900                  :                                                                                :
Date Selected:     03-17-11                       :                                                                                :
Contract Date:     10-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        31,000.00   09-27-11       31,000.00    09-27-11        31,000.00        17,014.00              .00              .00

Total        31,000.00                  31,000.00                    31,000.00        17,014.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    90.00%     Description: Relocate Sewage Pipes                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-14-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-22-12             05-03-12 ( 71 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-29-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 08-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-30-14                     
                                      95-100%:       11-22-11  11-22-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Juneau Associates Inc PC     11005910                                                     (  0 )                     (  0 ) 08-30-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Juneau Associates Inc PC     11005910  10      31,000.00          .00    0       31,000.00        17,014.00   1       13,986.00   55
***** Contract Totals *****                    31,000.00          .00    0       31,000.00        17,014.00   1       13,986.00   55



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  387
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-555-003                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct a Visitor's Center
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Shiloh Weigh Station - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  11-19-08    :
                                                  :                                                                                :
A/E Id:             3686                          :                                                                                :
A/E Name:          Mason David & Associates Inc   :                                                                                :
A/E Contact:       Dwight Wyatt                   :                                                                                :
A/E Telephone:     (618)234-7170                  :                                                                                :
Date Selected:     06-10-03                       :                                                                                :
Contract Date:     12-31-03                        ________________________________________________________________________________
Est. Project Cost:   7,250,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       353,203.41   06-16-08      353,203.41    06-16-08       353,203.41       353,203.41              .00              .00
  733         1,975.00   11-06-06        1,975.00    11-06-06         1,975.00         1,975.00              .00              .00
  902              .00   06-16-08             .00    06-16-08              .00              .00              .00              .00

Total       355,178.41                 355,178.41                   355,178.41       355,178.41              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Construct a Visitor's Center            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      11-19-02         Orientation:             08-05-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-24-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:           10-20-03            (  0 ) Subst Compl:  06-24-05                      (  0 )
                                      50%:           02-03-04            (  0 ) Final Accept: 08-24-05                      (  0 )
                                      75%:                     02-03-04  (  0 ) A/E Cont End:           12-31-08           
                                      95-100%:       04-12-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Mason David & Associates Inc 54010110                                                     (  0 )                     (  0 ) 12-31-08
Henneman Engineering Inc     5018                                                         (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Mason David & Associates Inc 54010110  10     574,200.00   220,996.59-   6      353,203.41       353,203.41  17             .00  100
Henneman Engineering Inc     5018      11       1,975.00          .00    0        1,975.00         1,975.00   3             .00  100
***** Contract Totals *****                   576,175.00   220,996.59-   6      355,178.41       355,178.41  20             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  388
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-555-004                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing System/Upgrade Spectic S
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Shiloh Weigh Station - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:102 - Ron Stephens
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28786                          :                                                                                :
A/E Name:          Quadrant Design Inc            :                                                                                :
A/E Contact:       Terri Bechard                  :                                                                                :
A/E Telephone:     (618)939-0606                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     03-25-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       153,889.00   09-06-11      153,889.00    09-06-11        78,889.00        65,687.00              .00        75,000.00

Total       153,889.00                 153,889.00                    78,889.00        65,687.00              .00        75,000.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: Replace Roofing System/Upgrade Spectic S

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-29-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            04-26-11  (  0 ) Prime Bid:    07-12-11             08-18-11 ( 37 )
                                      Design Devel:  04-25-11  04-26-11  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-05-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-21-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-05-12                     
                                      95-100%:       06-06-11  07-11-11  ( 35 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Quadrant Design Inc          11040210                                                     (  0 )                     (  0 ) 10-05-12
Calhoun Construction Inc     12043281   11-01-11  12-01-11  01-30-12            02-14-12  ( 15 ) 02-29-12  03-30-12  ( 30 ) 02-28-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Quadrant Design Inc          11040210  10      13,202.00          .00    0       13,202.00              .00   0       13,202.00    0
Calhoun Construction Inc     12043281  81      65,687.00          .00    0       65,687.00        65,687.00   4             .00  100
***** Contract Totals *****                    78,889.00          .00    0       78,889.00        65,687.00   4       13,202.00   83



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  389
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-588-003                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems - I-57 Weigh Sta
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Marion Maintenance Facility - Williamson County
County:            199  - Williamson               ________________________________________________________________________________
Leg. Districts:    House:117 - John Bradley
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            29580                          :                                                                                :
A/E Name:          D A R T Design Inc             :                                                                                :
A/E Contact:       Stephen May                    :                                                                                :
A/E Telephone:     (618)997-7223                  :                                                                                :
Date Selected:     01-11-11                       :                                                                                :
Contract Date:     03-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11       100,000.00   02-17-11      100,000.00    02-17-11        49,875.00        44,344.70        50,125.00              .00

Total       100,000.00                 100,000.00                    49,875.00        44,344.70        50,125.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: Replace Roofing Systems - I-57 Weigh Sta

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-19-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         09-07-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-15-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-15-12                     
                                      95-100%:       04-25-11  06-03-11  ( 39 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

D A R T Design Inc           11040510                                                     (  0 )                     (  0 ) 08-15-12
Joiner Sheet Metal & Roofing 12046181   01-19-12  02-10-12  06-09-12            03-08-12  ( 93-) 07-09-12  04-10-12  ( 90-) 07-09-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

D A R T Design Inc           11040510  10      14,460.00          .00    0       14,460.00         8,929.70   2        5,530.30   62
Joiner Sheet Metal & Roofing 12046181  81      35,415.00          .00    0       35,415.00        35,415.00   1             .00  100
***** Contract Totals *****                    49,875.00          .00    0       49,875.00        44,344.70   3        5,530.30   89



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  390
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    630-626-001                                                           PM NAME: Larry Pettis 220    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      GE   Green Elements
Description:       Construct Welcome Center
Agency:            Department of Transportation                                          Analyst: Brad Nell
Location:          Sauget Rest Area - St. Clair County
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:114 - Eddie Jackson,
                   Senate:57 - James Clayborne,   :                                    CURRENT STATUS                  02-23-11    :
                                                  :                                                                                :
A/E Id:            22909                          :                                                                                :
A/E Name:          AAIC Incorporated              :                                                                                :
A/E Contact:       Mark Niemeyer                  :                                                                                :
A/E Telephone:     (618)345-1270                  :                                                                                :
Date Selected:     05-13-08                       :                                                                                :
Contract Date:     07-21-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

   11        55,714.00   06-16-08       55,714.00    06-16-08        55,714.00        55,714.00              .00              .00
  902       264,964.59   06-16-08      264,964.59    06-16-08        17,735.00        17,735.00       247,229.59              .00

Total       320,678.59                 320,678.59                    73,449.00        73,449.00       247,229.59              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Construct Welcome Center                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      05-19-08         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-20-09  04-07-09  ( 18 ) Prime Bid:                                  (  0 )
                                      Design Devel:  07-16-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           09-17-10            (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  12-31-11           
                                      95-100%:       11-19-10            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

AAIC Incorporated            58005410                                                     (  0 )                     (  0 ) 12-31-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

AAIC Incorporated            58005410  10      23,700.00    49,749.00    4       73,449.00        73,449.00   9             .00  100
***** Contract Totals *****                    23,700.00    49,749.00    4       73,449.00        73,449.00   9             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  391
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    651-000-025                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ES   Environmental Studies
Description:       SNG Plant Cost Estimate
Agency:            Capital Development Board                                             Analyst:  MISSING
Location:          Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  991       352,000.00   09-20-11      352,000.00    10-18-11       352,000.00       352,000.00              .00              .00

Total       352,000.00                 352,000.00                   352,000.00       352,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: SNG Plant Cost Estimate                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  392
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    651-001-617                                                           PM NAME:  MISSING 000        
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       DCEO Grant Money
Agency:            Capital Development Board                                             Analyst:  MISSING
Location:          Statewide DCEO
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990         8,898.28   04-03-12             .00    05-19-11              .00              .00         8,898.28              .00

Total         8,898.28                        .00                          .00              .00         8,898.28              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: DCEO Grant Money                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  393
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    651-050-705                                                           PM NAME:  MISSING 000        
Project Status:    AP   Active Project                                                   Region:   
Project Type:      AS   Asbestos
Description:       Asbestos Survey Document Review
Agency:            Capital Development Board                                             Analyst: Stan Gralnick
Location:          Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         1,638.00   05-13-10        1,638.00    05-13-10         1,638.00         1,638.00              .00              .00
  224         3,362.00   05-13-10        3,362.00    05-13-10         3,362.00         3,362.00              .00              .00

Total         5,000.00                   5,000.00                     5,000.00         5,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Asbestos Survey Document Review         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  394
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    654-100-003                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Fire Suppression System
Agency:            Illinois Emergency Management Agency                                  Analyst: Kyle Beachy
Location:          Illinois Emergency Operations Center - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:             5120                          :                                                                                :
A/E Name:          ESD d/b/a Environmental System :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)372-1200                  :                                                                                :
Date Selected:     05-10-11                       :                                                                                :
Contract Date:     08-10-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  990       211,000.00   09-21-11             .00                    28,541.00              .00       182,459.00              .00

Total       211,000.00                        .00                    28,541.00              .00       182,459.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Fire Suppression System         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-02-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-08-11                      (  0 )
                                      Design Devel:  09-01-11            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-21-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-24-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-24-13                     
                                      95-100%:       10-20-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

ESD d/b/a Environmental Syst 11006510                                                     (  0 )                     (  0 ) 04-24-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

ESD d/b/a Environmental Syst 11006510  10      28,541.00          .00    0       28,541.00              .00   0       28,541.00    0
***** Contract Totals *****                    28,541.00          .00    0       28,541.00              .00   0       28,541.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  395
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-030-014                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Research Center
Agency:            Illinois Medical District Commission                                  Analyst: Aricka Jones
Location:          Illinois Medical District Commission - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  05-11-05    :
                                                  :                                                                                :
A/E Id:            27749                          :                                                                                :
A/E Name:          Brook Architecture Inc         :                                                                                :
A/E Contact:       Ramona Brook                   :                                                                                :
A/E Telephone:     (312)528-0890                  :                                                                                :
Date Selected:     12-11-01                       :                                                                                :
Contract Date:     01-29-02                        ________________________________________________________________________________
Est. Project Cost:     710,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       710,000.00   07-01-01      710,000.00    11-19-01       363,288.03       363,288.03       346,711.97              .00

Total       710,000.00                 710,000.00                   363,288.03       363,288.03       346,711.97              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Upgrade Research Center                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         07-10-02 (  0 )
C/O Board Level Amt:     27,849.90    Pgm Analysis:  02-04-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-02-02             07-17-02 ( 15 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       04-30-02            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Brook Architecture Inc       52002710                                                     (  0 )                     (  0 )         
Olmen R J Company            53055484   08-22-02  10-16-02  02-10-03            04-23-03  ( 72 ) 03-10-03  05-13-05  (795 )         
Joseph Construction Company  53055581   08-22-02  10-16-02  02-10-03            03-18-03  ( 36 ) 03-10-03  03-24-04  (380 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Brook Architecture Inc       52002710  10      56,500.00     2,292.75    3       58,792.75        58,792.75  14             .00  100
Olmen R J Company            53055484  84     196,499.00    25,996.28    3      222,495.28       222,495.28   5             .00  100
Joseph Construction Company  53055581  81      82,000.00          .00    0       82,000.00        82,000.00   7             .00  100
***** Contract Totals *****                   334,999.00    28,289.03    6      363,288.03       363,288.03  26             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  396
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-030-014                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Research Center
Agency:            Illinois Medical District Commission                                  Analyst: Aricka Jones
Location:          Illinois Medical District Commission - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  01-24-12    :
                                                  :                                                                                :
A/E Id:            27749                          :                                                                                :
A/E Name:          Brook Architecture Inc         :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)528-0890                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     01-29-02                        ________________________________________________________________________________
Est. Project Cost:     710,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       710,000.00   07-01-01      710,000.00    11-19-01       363,288.03       363,288.03       346,711.97              .00

Total       710,000.00                 710,000.00                   363,288.03       363,288.03       346,711.97              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )   100.00%     Description: Upgrade Research Center                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-08-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08  01-27-12           
                                      95-100%:       06-07-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  397
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-030-015                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Utility Improvements
Agency:            Illinois Medical District Commission                                  Analyst: Stan Gralnick
Location:          Illinois Medical District Commission - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  08-29-03    :
                                                  :                                                                                :
A/E Id:            21605                          :                                                                                :
A/E Name:          De Avila Jose and Associates   :                                                                                :
A/E Contact:       Jose deAvila                   :                                                                                :
A/E Telephone:     (708)383-3030                  :                                                                                :
Date Selected:     12-11-01                       :                                                                                :
Contract Date:     03-22-02                        ________________________________________________________________________________
Est. Project Cost:   1,450,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,450,000.00   08-26-03    1,450,000.00    08-26-03       936,030.59       936,030.59       513,969.41              .00

Total     1,450,000.00               1,450,000.00                   936,030.59       936,030.59       513,969.41              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Utility Improvements                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     25,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-22-03             11-13-02 (160-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-28-03                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-09-04                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-27-12  01-27-12           
                                      95-100%:       03-03-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

De Avila Jose and Associates 52002810                                                     (  0 )                     (  0 ) 01-27-12
Horizon Contractors Inc      53077485   12-13-02  01-02-03  01-11-03            02-14-03  ( 34 ) 02-11-03  04-22-03  ( 70 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

De Avila Jose and Associates 52002810  10     222,700.00   185,294.36    9      407,994.36       407,994.36  14             .00  100
Ameritech                    4666      50      22,247.14          .00    0       22,247.14        22,247.14   1             .00  100
Commonwealth Edison Co       4736      50      19,373.44          .00    0       19,373.44        19,373.44   1             .00  100
Commonwealth Edison Co       4735      50      80,000.00          .00    0       80,000.00        80,000.00   1             .00  100
Ameritech                    M8300     50      30,919.42          .00    0       30,919.42        30,919.42   1             .00  100
Commonwealth Edison Co       4898      80     233,690.90          .00    0      233,690.90       233,690.90   1             .00  100
Commonwealth Edison Co       INT8593   00       3,624.55          .00    0        3,624.55         3,624.55   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  398
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

De Avila Jose and Associates INT9100   00          78.55          .00    0           78.55            78.55   1             .00  100
Horizon Contractors Inc      53077485  85       7,888.00          .00    0        7,888.00         7,888.00   2             .00  100
***** Contract Totals *****                   620,522.00   185,294.36    9      805,816.36       805,816.36  23             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  399
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-030-015                                                           PM NAME: Robert Olsen 126    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Utility Improvements
Agency:            Illinois Medical District Commission                                  Analyst: Stan Gralnick
Location:          Illinois Medical District Commission - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  08-31-04    :
                                                  :                                                                                :
A/E Id:            21605                          :                                                                                :
A/E Name:          De Avila Jose and Associates   :                                                                                :
A/E Contact:       Jose deAvila                   :                                                                                :
A/E Telephone:     (708)383-3030                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-22-02                        ________________________________________________________________________________
Est. Project Cost:   1,450,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,450,000.00   08-26-03    1,450,000.00    08-26-03       936,030.59       936,030.59       513,969.41              .00

Total     1,450,000.00               1,450,000.00                   936,030.59       936,030.59       513,969.41              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Utility Improvements                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     25,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         11-13-03 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Utility Dynamics Corporation 54056185   01-22-04  02-18-04  03-21-04  06-21-04  06-11-04  ( 82 ) 06-30-04  06-24-04  (  6-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Utility Dynamics Corporation 54056185  85     125,000.00     5,214.23    2      130,214.23       130,214.23   5             .00  100
***** Contract Totals *****                   125,000.00     5,214.23    2      130,214.23       130,214.23   5             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  400
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-030-015                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Utility Improvements
Agency:            Illinois Medical District Commission                                  Analyst: Stan Gralnick
Location:          Illinois Medical District Commission - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  01-24-12    :
                                                  :                                                                                :
A/E Id:            21605                          :                                                                                :
A/E Name:          De Avila Jose and Associates   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)383-3030                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-22-02                        ________________________________________________________________________________
Est. Project Cost:   1,450,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,450,000.00   08-26-03    1,450,000.00    08-26-03       936,030.59       936,030.59       513,969.41              .00

Total     1,450,000.00               1,450,000.00                   936,030.59       936,030.59       513,969.41              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (H )   100.00%     Description: Utility Improvements                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-08-05  03-10-09            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-13-05  09-08-09            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-16-06  10-12-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           01-27-12           
                                      95-100%:       12-18-08  12-23-08  (  5 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  401
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    699-040-002                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Center for Health Professions
Agency:            Illinois Medical District Commission                                  Analyst: Brad Nell
Location:          Mid-Illinois Medical District Commission
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1762                          :                                                                                :
A/E Name:          Loebl Schlossman & Hackl Inc   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)565-1800                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     07-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  999       247,500.00   09-28-10      247,500.00    09-28-10       247,500.00       167,028.01              .00              .00

Total       247,500.00                 247,500.00                   247,500.00       167,028.01              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Center for Health Professions 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-04-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-20-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Loebl Schlossman & Hackl Inc 11005410                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Loebl Schlossman & Hackl Inc 11005410  10     247,500.00          .00    0      247,500.00       167,028.01   7       80,471.99   68
***** Contract Totals *****                   247,500.00          .00    0      247,500.00       167,028.01   7       80,471.99   68



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  402
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    738-020-038                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Light Ballasts
Agency:            Office of the Attorney General                                        Analyst: Stan Gralnick
Location:          Attorney General - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28730                          :                                                                                :
A/E Name:          DLZ Illinois Inc               :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)640-0840                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     01-13-12                        ________________________________________________________________________________
Est. Project Cost:     959,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       959,000.00   07-13-09      959,000.00    04-29-11        79,393.00              .00       879,607.00              .00

Total       959,000.00                 959,000.00                    79,393.00              .00       879,607.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Replace Light Ballasts                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-01-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-09-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-09-12            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-26-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-26-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 07-26-14                     
                                      95-100%:       05-25-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DLZ Illinois Inc             11006110                                                     (  0 )                     (  0 ) 07-26-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DLZ Illinois Inc             11006110  10      79,393.00          .00    0       79,393.00              .00   0       79,393.00    0
***** Contract Totals *****                    79,393.00          .00    0       79,393.00              .00   0       79,393.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  403
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    738-020-039                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Repair and Waterproof Rear Terrace
Agency:            Office of the Attorney General                                        Analyst: Stan Gralnick
Location:          Attorney General - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1472                          :                                                                                :
A/E Name:          Sarti Architectural Group Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)585-9111                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     10-13-11                        ________________________________________________________________________________
Est. Project Cost:     190,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       190,000.00   07-13-09      190,000.00    04-29-11        36,223.00              .00       153,777.00              .00

Total       190,000.00                 190,000.00                    36,223.00              .00       153,777.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repair and Waterproof Rear Terrace      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-01-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-08-11  02-03-12  ( 57 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-08-11  02-03-12  ( 57 ) Prime Bid:    05-02-12                      (  0 )
                                      Design Devel:  12-08-11  02-03-12  ( 57 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-12-12                      (  0 )
                                      50%:           01-30-12            (  0 ) Final Accept: 11-12-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-12-13                     
                                      95-100%:       03-16-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Sarti Architectural Group In 11006210                                                     (  0 )                     (  0 ) 11-12-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Sarti Architectural Group In 11006210  10      36,223.00          .00    0       36,223.00              .00   0       36,223.00    0
***** Contract Totals *****                    36,223.00          .00    0       36,223.00              .00   0       36,223.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  404
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    738-020-040                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing System
Agency:            Office of the Attorney General                                        Analyst: Stan Gralnick
Location:          Attorney General - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            25902                          :                                                                                :
A/E Name:          Graham and Hyde Architects Inc :                                                                                :
A/E Contact:       Kevin Handy                    :                                                                                :
A/E Telephone:     (217)787-9380                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     01-27-11                        ________________________________________________________________________________
Est. Project Cost:     378,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       378,000.00   07-13-09      378,000.00    03-04-10       329,997.00        32,093.50        48,003.00              .00

Total       378,000.00                 378,000.00                   329,997.00        32,093.50        48,003.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Roofing System                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-20-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-02-11  08-24-10  (162-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-09-11             07-12-11 ( 28-)
                                      Design Devel:  02-02-11  08-24-10  (162-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-15-12                      (  0 )
                                      50%:           04-04-11  02-15-11  ( 48-) Final Accept: 03-07-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-09-13                     
                                      95-100%:       06-06-11  05-06-11  ( 31-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Graham and Hyde Architects I 10024910                                                     (  0 )                     (  0 ) 03-09-13
Designed Roofing Systems Inc 12041781   10-06-11  11-09-11  04-07-12  07-06-12            (  0 ) 09-28-12            (  0 ) 03-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Graham and Hyde Architects I 10024910  10      44,650.00          .00    0       44,650.00        20,977.50   2       23,672.50   47
Designed Roofing Systems Inc 12041781  81     285,347.00          .00    1      285,347.00        11,116.00   1      274,231.00    4
***** Contract Totals *****                   329,997.00          .00    1      329,997.00        32,093.50   3      297,903.50   10



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  405
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    738-020-041                                                           PM NAME: Stan MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Replace Emergency Lighting Batteries
Agency:            Office of the Attorney General                                        Analyst: Stan Gralnick
Location:          Attorney General - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141         7,910.00   07-19-11        7,910.00    07-19-11         7,910.00         7,910.00              .00              .00

Total         7,910.00                   7,910.00                     7,910.00         7,910.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Emergency Lighting Batteries    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  406
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-000-005                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate HVAC-Drivers South, West, North
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Secretary of State - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            29202                          :                                                                                :
A/E Name:          PEC LLC Bldg Sys Eng d/b/a Pow :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)466-1540                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     10-03-11                        ________________________________________________________________________________
Est. Project Cost:   2,074,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,074,000.00   07-13-09    2,074,000.00    04-13-11       222,800.00       112,220.00     1,851,200.00              .00

Total     2,074,000.00               2,074,000.00                   222,800.00       112,220.00     1,851,200.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    80.00%     Description: Renovate HVAC-Drivers South, West, North

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-28-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-29-11  12-06-11  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-29-11  12-06-11  (  7 ) Prime Bid:    06-28-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-15-13                      (  0 )
                                      50%:           02-07-12  02-21-12  ( 14 ) Final Accept: 03-12-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       04-17-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

PEC LLC Bldg Sys Eng d/b/a P 12020210                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

PEC LLC Bldg Sys Eng d/b/a P 12020210  10     222,800.00          .00    0      222,800.00       112,220.00   3      110,580.00   50
***** Contract Totals *****                   222,800.00          .00    0      222,800.00       112,220.00   3      110,580.00   50



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  407
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-010-006                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Michael J. Howlett Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             4424                          :                                                                                :
A/E Name:          White & Borgognoni Architects  :                                                                                :
A/E Contact:       William Borgognoni             :                                                                                :
A/E Telephone:     (618)529-3691                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     06-01-10                        ________________________________________________________________________________
Est. Project Cost:     662,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       662,000.00   07-13-09      662,000.00    04-22-10       478,869.68       445,559.96       183,130.32              .00

Total       662,000.00                 662,000.00                   478,869.68       445,559.96       183,130.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: Replace Roofing Systems                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-14-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-08-11             05-10-11 ( 91 )
                                      Design Devel:            08-24-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-31-11                      (  0 )
                                      50%:           09-10-10            (  0 ) Final Accept: 10-31-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-31-12                     
                                      95-100%:       10-29-10  03-02-11  (124 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

White & Borgognoni Architect 10005010                                                     (  0 )                     (  0 ) 10-31-12
Henson Robinson Company      12040181   06-30-11  08-09-11  12-07-11            12-21-11  ( 14 ) 01-06-12  02-16-12  ( 41 ) 01-05-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

White & Borgognoni Architect 10005010  10      87,117.00    40,130.00    3      127,247.00        93,937.28   8       33,309.72   74
Henson Robinson Company      12040181  81     345,723.00     5,899.68    2      351,622.68       351,622.68   3             .00  100
***** Contract Totals *****                   432,840.00    46,029.68    5      478,869.68       445,559.96  11       33,309.72   93



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  408
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-010-006                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Roofing Systems
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Michael J. Howlett Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             4424                          :                                                                                :
A/E Name:          White & Borgognoni Architects  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)529-3691                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     06-01-10                        ________________________________________________________________________________
Est. Project Cost:     662,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       662,000.00   07-13-09      662,000.00    04-22-10       478,869.68       445,559.96       183,130.32              .00

Total       662,000.00                 662,000.00                   478,869.68       445,559.96       183,130.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH-2 / West Wing Roof                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-04-12  01-04-12  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  01-04-12  01-04-12  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-15-13                     
                                      95-100%:                 03-21-12  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  409
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-010-007                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Install Emergency Generator
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Michael J. Howlett Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Craddock               :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     791,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       791,000.00   07-13-09      791,000.00    05-03-10        98,281.00        50,444.26       692,719.00              .00

Total       791,000.00                 791,000.00                    98,281.00        50,444.26       692,719.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: PH-1 / Install Emergency Generator      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-29-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  11-01-11  11-10-11  (  9 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-01-11  11-03-11  (  2 ) Prime Bid:    04-24-12                      (  0 )
                                      Design Devel:  11-01-11  11-04-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-19-12                      (  0 )
                                      50%:           01-03-12  02-06-12  ( 34 ) Final Accept: 12-19-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-19-13                     
                                      95-100%:       03-13-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              11001810                                                     (  0 )                     (  0 ) 12-19-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              11001810  10      98,281.00          .00    0       98,281.00        50,444.26   7       47,836.74   51
***** Contract Totals *****                    98,281.00          .00    0       98,281.00        50,444.26   7       47,836.74   51



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  410
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-010-007                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Install Emergency Generator
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Michael J. Howlett Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     791,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       791,000.00   07-13-09      791,000.00    05-03-10        98,281.00        50,444.26       692,719.00              .00

Total       791,000.00                 791,000.00                    98,281.00        50,444.26       692,719.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )      .00%     Description: PH-2 / Lighting Replacement             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  411
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-010-008                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade North Patio for Public Safety
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Michael J. Howlett Building - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            23126                          :                                                                                :
A/E Name:          FWAI  Architects Inc           :                                                                                :
A/E Contact:       Todd Higgenbotham              :                                                                                :
A/E Telephone:     (217)528-3661                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     11-17-11                        ________________________________________________________________________________
Est. Project Cost:     461,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       461,000.00   07-13-09      461,000.00    04-29-11        65,500.00         9,187.93       395,500.00              .00

Total       461,000.00                 461,000.00                    65,500.00         9,187.93       395,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Upgrade North Patio for Public Safety   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-07-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  02-03-12  04-03-12  ( 60 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-03-12  04-03-12  ( 60 ) Prime Bid:    09-06-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-15-13                      (  0 )
                                      50%:           04-20-12            (  0 ) Final Accept: 11-15-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-15-14                     
                                      95-100%:       07-05-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

FWAI  Architects Inc         11041710                                                     (  0 )                     (  0 ) 11-15-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

FWAI  Architects Inc         11041710  10      65,500.00          .00    0       65,500.00         9,187.93   1       56,312.07   14
***** Contract Totals *****                    65,500.00          .00    0       65,500.00         9,187.93   1       56,312.07   14



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  412
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-020-011                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Capitol Complex Master Plan/Stratton Bui
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          William G. Stratton Building - Sangamon County
County:            167  - Sangamon                 ______________________________________Media-worthy_Project_Tracking_____________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            20277                          :                                                                                :
A/E Name:          DeStefano and Partners Ltd     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)836-4321                  :                                                                                :
Date Selected:     03-30-07                       :                                                                                :
Contract Date:     06-28-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141   261,056,612.00   04-15-10   11,056,612.00    04-15-10     4,419,605.11     4,419,605.11   250,000,000.00-  256,637,006.89

Total   261,056,612.00              11,056,612.00                 4,419,605.11     4,419,605.11   250,000,000.00   256,637,006.89
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    75.00%     Description: Capitol Complex Master Plan/Stratton Bui

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-08  12-30-12           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeStefano and Partners Ltd   57025410                                                     (  0 )                     (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeStefano and Partners Ltd   57025410  10   1,917,571.00 2,493,562.40    3    4,411,133.40     4,411,133.40  18             .00  100
Capitol Blueprint Co         M8483     80         277.05          .00    0          277.05           277.05   1             .00  100
C D B/Art In Architecture    ART       89            .00          .00    0             .00              .00   0             .00  100
DeStefano and Partners Ltd   INT8772   00       8,111.82          .00    0        8,111.82         8,111.82   1             .00  100
DeStefano and Partners Ltd   INT20277  00          82.84        82.84-   0             .00              .00   0             .00  100
DeStefano and Partners Ltd   INT4039   00          82.84          .00    0           82.84            82.84   1             .00  100
***** Contract Totals *****                 1,926,125.55 2,493,479.56    3    4,419,605.11     4,419,605.11  21             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  413
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-020-703                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       HVAC repairs/Ceiling Tile Replacement/As
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          William G. Stratton Building - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            18050                          :                                                                                :
A/E Name:          Fitch Fitzgerald Inc           :                                                                                :
A/E Contact:       William Fitch                  :                                                                                :
A/E Telephone:     (217)523-6340                  :                                                                                :
Date Selected:     04-13-10                       :                                                                                :
Contract Date:     04-05-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       588,192.52   01-18-12      588,192.52    01-18-12       543,668.09       543,668.09              .00        44,524.43

Total       588,192.52                 588,192.52                   543,668.09       543,668.09              .00        44,524.43
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: HVAC Repairs/Ceiling Tile Replacement/As

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-05-10  (  0 ) Assgn Bid:                         04-14-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-15-10             04-14-10 (  1-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-12-10                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-14-10                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-12-11                     
                                      95-100%:                 03-29-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Fitch Fitzgerald Inc         10004110                                                     (  0 )                     (  0 ) 02-12-11
United Constructors Building 10047881   04-16-10  04-21-10  05-13-10            05-13-10  (  0 ) 09-15-10  11-22-10  ( 68 )         
Midwest Asbestos Abatement C 10047988   04-16-10  04-21-10  05-13-10            04-29-10  ( 14-) 08-01-11  03-05-12  (217 ) 06-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Fitch Fitzgerald Inc         10004110  10     101,520.00    47,822.93-   0       53,697.07        53,697.07   3             .00  100
United Constructors Building 10047881  81     186,300.00    37,215.35    5      223,515.35       223,515.35   3             .00  100
Midwest Asbestos Abatement C 10047988  88     220,569.00    27,176.67    5      247,745.67       247,745.67   4             .00  100
***** Contract Totals *****                   508,389.00    16,569.09   10      524,958.09       524,958.09  10             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  414
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-040-011                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Emergency Sprinkler Line Repair
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Capitol Building
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       408,873.60   11-29-11      408,873.60    11-29-11       408,873.60       408,873.60              .00              .00

Total       408,873.60                 408,873.60                   408,873.60       408,873.60              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )   100.00%     Description: Emergency Sprinkler Line Repair         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  415
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-045-026                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      EM   Emergency
Description:       Upgrade Fire Alarm Panels
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Capitol Complex
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            11837                          :                                                                                :
A/E Name:          Poepping Stone Bach & Associat :                                                                                :
A/E Contact:       Dave Schlembach                :                                                                                :
A/E Telephone:     (217)223-4605                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     12-15-10                        ________________________________________________________________________________
Est. Project Cost:     771,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       771,000.00   07-13-09      771,000.00    06-02-10        96,384.00        40,984.28       674,616.00              .00

Total       771,000.00                 771,000.00                    96,384.00        40,984.28       674,616.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Upgrade Fire Alarm Panels               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-13-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  01-10-11  02-10-11  ( 31 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-28-11  02-10-11  ( 77-) Prime Bid:    09-14-11             06-20-12 (280 )
                                      Design Devel:  01-18-11  02-10-11  ( 23 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-21-12                      (  0 )
                                      50%:           05-10-11  05-24-11  ( 14 ) Final Accept: 04-05-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-23-13                     
                                      95-100%:       07-12-11  03-20-12  (252 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Poepping Stone Bach & Associ 11001310                                                     (  0 )                     (  0 ) 01-23-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Poepping Stone Bach & Associ 11001310  10      96,384.00          .00    0       96,384.00        40,984.28   4       55,399.72   43
***** Contract Totals *****                    96,384.00          .00    0       96,384.00        40,984.28   4       55,399.72   43



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  416
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    750-045-027                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Plan and Begin Upgrade of High Voltage D
Agency:            Office of the Secretary of State                                      Analyst: Becky Smith
Location:          Capitol Complex
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29490                          :                                                                                :
A/E Name:          Woolpert Inc                   :                                                                                :
A/E Contact:       Bret Paden                     :                                                                                :
A/E Telephone:     (618)632-7004                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     01-26-11                        ________________________________________________________________________________
Est. Project Cost:   1,500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,500,000.00   07-13-09    1,500,000.00    06-02-10       215,900.00       204,700.00     1,284,100.00              .00

Total     1,500,000.00               1,500,000.00                   215,900.00       204,700.00     1,284,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Plan & Begin Upgrade of High Voltage Dis

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-30-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Woolpert Inc                 11001410                                                     (  0 )                     (  0 ) 10-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Woolpert Inc                 11001410  10     204,700.00    11,200.00    1      215,900.00       204,700.00   4       11,200.00   95
***** Contract Totals *****                   204,700.00    11,200.00    1      215,900.00       204,700.00   4       11,200.00   95



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  417
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    759-000-005                                                           PM NAME: Marcy Joerger 079   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       ISBE Energy Efficiency Grants
Agency:            IL State Board of Education                                           Analyst: Marcy Joerger
Location:          State Board of Education - Statewide
County:              0  - NO COUNTY                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    20,087,372.66   06-13-11       87,372.66    06-13-11              .00              .00        87,372.66              .00

Total    20,087,372.66                  87,372.66                          .00              .00        87,372.66              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: ISBE Energy Efficiency Grants           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  418
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-003-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Cairo School District 1
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Alexander Co.
County:              3  - Alexander                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,661,784.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     3,661,784.00   11-15-10    3,661,784.00    11-15-10     3,661,784.00              .00              .00              .00

Total     3,661,784.00               3,661,784.00                 3,661,784.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Cairo School District 1                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  419
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-011-004                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Spring Valley Elementary 99
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Bureau County
County:             11  - Bureau                   ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  12,237,983.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    12,237,983.00   03-20-12   12,237,983.00    03-20-12    12,237,983.00              .00              .00              .00

Total    12,237,983.00              12,237,983.00                12,237,983.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Spring Valley Elementary 99             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  420
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-017-003                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Virginia Community Unit School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cass County
County:             17  - Cass                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  12,264,876.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    12,264,876.00   03-20-12   12,264,876.00    03-20-12    12,264,876.00              .00              .00              .00

Total    12,264,876.00              12,264,876.00                12,264,876.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Virginia Community Unit School District 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  421
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-023-003                                                           PM NAME: Kim Young 019       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Martinsville Community Unit School Distr
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Clark County
County:             23  - Clark                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     2,336,090.00   07-23-10    2,336,090.00    07-23-10     2,336,090.00     2,102,481.00              .00              .00

Total     2,336,090.00               2,336,090.00                 2,336,090.00     2,102,481.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Martinsville Community Unit School Distr

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  422
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-027-007                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Wesclin Community Unit School District 3
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Clinton County
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  18,870,170.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    18,870,170.00   03-28-12   18,870,170.00    03-28-12    18,870,170.00              .00              .00              .00

Total    18,870,170.00              18,870,170.00                18,870,170.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Wesclin Community Unit School District 3

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  423
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-029-004                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Oakland Community Unit School District 5
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Coles County
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   5,696,658.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     5,696,658.00   12-08-10    5,696,658.00    12-08-10     5,696,658.00     1,708,528.13              .00              .00

Total     5,696,658.00               5,696,658.00                 5,696,658.00     1,708,528.13              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Oakland Community Unit School District 5

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  424
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-099                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       South Holland School District 151
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  15,268,113.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    15,268,113.00   11-22-10   15,268,113.00    11-22-10    15,268,113.00     7,614,454.88              .00              .00

Total    15,268,113.00              15,268,113.00                15,268,113.00     7,614,454.88              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: South Holland School District 151       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  425
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-100                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       North Palos School District 117
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,746,169.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     1,746,169.00   12-13-10    1,746,169.00    12-13-10     1,746,169.00     1,571,552.10              .00              .00

Total     1,746,169.00               1,746,169.00                 1,746,169.00     1,571,552.10              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: North Palos School District 117         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  426
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-101                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Berwyn North Elementary District 98
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   7,592,482.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     7,592,482.00   03-28-12    7,592,482.00    03-28-12     7,592,482.00     5,519,501.43              .00              .00

Total     7,592,482.00               7,592,482.00                 7,592,482.00     5,519,501.43              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Berwyn North Elementary District 98     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  427
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-103                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Calumet Township School District 132
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  12,360,578.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    12,360,578.00   05-08-12   12,360,578.00    05-08-12              .00              .00    12,360,578.00              .00

Total    12,360,578.00              12,360,578.00                          .00              .00    12,360,578.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Calumet Township School District 132    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  428
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-104                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Hazel Crest School District 152.5
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  32,227,721.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    32,227,721.00   03-28-12   32,227,721.00    03-28-12    32,227,721.00              .00              .00              .00

Total    32,227,721.00              32,227,721.00                32,227,721.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Hazel Crest School District 152.5       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  429
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-105                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Skokie School District 69
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,322,496.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     1,322,496.00   03-20-12    1,322,496.00    03-20-12     1,322,496.00     1,322,496.00              .00              .00

Total     1,322,496.00               1,322,496.00                 1,322,496.00     1,322,496.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Skokie School District 69               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  430
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-106                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Orland School District 135
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   5,330,793.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     5,330,793.00   03-22-12    5,330,793.00    03-22-12     5,330,793.00              .00              .00              .00

Total     5,330,793.00               5,330,793.00                 5,330,793.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Orland School District 135              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  431
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-031-107                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Brookfield-LaGrange Park School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,119,368.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     3,119,368.00   04-25-12    3,119,368.00    04-25-12     3,119,368.00              .00              .00              .00

Total     3,119,368.00               3,119,368.00                 3,119,368.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Brookfield-LaGrange Park School District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  432
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-043-034                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Westmont Comm. Unit School District 201
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program -  DuPage County
County:             43  - DuPage                   ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,217,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     1,496,756.00   09-16-11    1,496,756.00    09-16-11     1,496,756.00              .00              .00              .00

Total     1,496,756.00               1,496,756.00                 1,496,756.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Westmont Comm. Unit School District 201 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  433
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-043-035                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Comm. Cons. School Dist. 93, Carol Strea
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program -  DuPage County
County:             43  - DuPage                   ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,554,822.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     1,912,234.00   08-05-11    1,912,234.00    08-05-11     1,912,234.00              .00              .00              .00

Total     1,912,234.00               1,912,234.00                 1,912,234.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Comm. Cons. School Dist. 93, Carol Strea

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  434
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-043-036                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Bensenville Elementary School District 2
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program -  DuPage County
County:             43  - DuPage                   ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   8,258,197.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     8,258,197.00   03-02-11    8,258,197.00    03-02-11     8,258,197.00     4,954,918.29              .00              .00

Total     8,258,197.00               8,258,197.00                 8,258,197.00     4,954,918.29              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Bensenville Elementary School District 2

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  435
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-045-004                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Paris Cooperative High School
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Edgar County
County:             45  - Edgar                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  24,227,956.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    24,227,956.00   03-20-12   24,227,956.00    03-20-12    24,227,956.00              .00              .00              .00

Total    24,227,956.00              24,227,956.00                24,227,956.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Paris Cooperative High School           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  436
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-051-004                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Ramsey Community Unit School District 20
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Fayette County
County:             51  - Fayette                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,929,883.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     3,929,883.00   03-21-12    3,929,883.00    03-21-12     3,929,883.00              .00              .00              .00

Total     3,929,883.00               3,929,883.00                 3,929,883.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Ramsey Community Unit School District 20

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  437
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-055-006                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Benton Community Consolidated School Dis
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Franklin County
County:             55  - Franklin                 ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,464,790.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     3,031,380.00   07-26-11    3,031,380.00    07-26-11     3,031,380.00     2,728,242.00              .00              .00

Total     3,031,380.00               3,031,380.00                 3,031,380.00     2,728,242.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Benton Community Consolidated School Dis

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  438
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-089-017                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       St. Charles Community Unit School Distri
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   7,667,754.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     7,667,754.00   03-28-12    7,667,754.00    03-28-12     7,667,754.00              .00              .00              .00

Total     7,667,754.00               7,667,754.00                 7,667,754.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: St. Charles Community Unit School Distri

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  439
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-095-002                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Knoxville Community Unit School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Knox County
County:             95  - Knox                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  20,226,313.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    20,294,950.00   05-01-12   20,294,950.00    05-01-12    20,294,950.00              .00              .00              .00

Total    20,294,950.00              20,294,950.00                20,294,950.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Knoxville Community Unit School District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  440
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-097-038                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Waukegan Community Unit School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Lake County
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  28,292,668.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    28,292,668.00   12-01-10   28,292,668.00    12-01-10    28,292,668.00              .00              .00              .00

Total    28,292,668.00              28,292,668.00                28,292,668.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Waukegan Community Unit School District 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  441
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-097-039                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Warren Township High School District 121
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Lake County
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  11,538,154.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    11,538,154.00   03-28-12   11,538,154.00    03-28-12    11,538,154.00              .00              .00              .00

Total    11,538,154.00              11,538,154.00                11,538,154.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Warren Township High School District 121

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  442
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-099-008                                                           PM NAME: Kim Young 019       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Ottawa Elementary School District 141
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - LaSalle Co.
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  14,746,502.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    10,418,004.00   10-07-10   10,418,004.00    10-07-10    10,418,004.00     9,376,203.60              .00              .00

Total    10,418,004.00              10,418,004.00                10,418,004.00     9,376,203.60              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Ottawa Elementary School District 141   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  443
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-111-015                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Harvard Community Unit School District 5
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - McHenry Co.
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  13,814,761.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    13,814,761.00   04-11-12   13,814,761.00    04-11-12    13,814,761.00              .00              .00              .00

Total    13,814,761.00              13,814,761.00                13,814,761.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Harvard Community Unit School District 5

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  444
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-111-016                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Huntley Consolidated School District 158
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - McHenry Co.
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  39,417,589.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    39,417,589.00   03-21-12   39,417,589.00    03-21-12    39,417,589.00              .00              .00              .00

Total    39,417,589.00              39,417,589.00                39,417,589.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Huntley Consolidated School District 158

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  445
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-115-008                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Warrensburg-Latham Community Unit School
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Macon County
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  10,394,749.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    10,394,749.00   10-29-10   10,394,749.00    10-29-10    10,394,749.00     8,353,005.12              .00              .00

Total    10,394,749.00              10,394,749.00                10,394,749.00     8,353,005.12              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Warrensburg-Latham Community Unit School

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  446
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-117-007                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Gillespie Community Unit School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Macoupin Co.
County:            117  - Macoupin                 ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  18,960,509.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    19,224,295.00   02-07-11   19,224,295.00    02-07-11    19,224,295.00     7,713,675.32              .00              .00

Total    19,224,295.00              19,224,295.00                19,224,295.00     7,713,675.32              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Gillespie Community Unit School District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  447
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-119-012                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Bethalto Community School District 8
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Madison County
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,278,782.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     5,262,362.00   07-26-11    5,262,362.00    07-26-11     5,262,362.00     1,653,866.81              .00              .00

Total     5,262,362.00               5,262,362.00                 5,262,362.00     1,653,866.81              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Bethalto Community School District 8    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  448
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-141-008                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Rochelle Community Consolidated School D
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Ogle County
County:            141  - Ogle                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  12,322,051.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    12,646,104.00   04-16-12   12,646,104.00    04-16-12    12,646,104.00              .00              .00              .00

Total    12,646,104.00              12,646,104.00                12,646,104.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Rochelle Community Consolidated School D

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  449
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-143-008                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Peoria School District 150
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Peoria
County:            143  - Peoria                   ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  17,380,303.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    17,380,303.00   12-01-10   17,380,303.00    12-01-10    17,380,303.00    10,391,417.23              .00              .00

Total    17,380,303.00              17,380,303.00                17,380,303.00    10,391,417.23              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Peoria School District 150              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  450
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-145-004                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       DuQuoin Comm. Unit School District 300
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  10,263,396.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    12,622,682.00   07-26-11   12,622,682.00    07-26-11    12,622,682.00    11,530,296.90              .00              .00

Total    12,622,682.00              12,622,682.00                12,622,682.00    11,530,296.90              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: DuQuoin Comm. Unit School District 300  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  451
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-145-005                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Pinckneyville Comm. High School District
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Perry County
County:            145  - Perry                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  14,030,186.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    14,030,186.00   11-10-10   14,030,186.00    11-10-10    14,030,186.00     4,520,220.13              .00              .00

Total    14,030,186.00              14,030,186.00                14,030,186.00     4,520,220.13              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Pinckneyville Comm. High School District

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  452
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-161-006                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Silvis School District 34
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Rock Island Co.
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  11,900,936.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    15,099,826.00   08-05-11   15,099,826.00    08-05-11    15,099,826.00     7,074,777.36              .00              .00

Total    15,099,826.00              15,099,826.00                15,099,826.00     7,074,777.36              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Silvis School District 34               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  453
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-163-016                                                           PM NAME: Marcy Joerger 079   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Construct New Middle Schools (Lincoln)
Agency:            School Construction Program                                           Analyst: Marcy Joerger
Location:          School Construction Program - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    16,031,371.00   01-30-02   16,031,371.00    01-30-02    16,031,371.00    16,031,371.00              .00              .00

Total    16,031,371.00              16,031,371.00                16,031,371.00    16,031,371.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct New Middle Schools            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

East St Louis School Dist 18 772163016            07-01-02                                (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

East St Louis School Dist 18 772163016 40  16,031,371.00          .00    0   16,031,371.00    16,031,371.00   6             .00  100
***** Contract Totals *****                16,031,371.00          .00    0   16,031,371.00    16,031,371.00   6             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  454
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-163-032                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       East St. Louis School District 189
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  29,025,628.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    35,697,861.00   09-20-11   35,697,861.00    09-20-11    35,697,861.00    21,051,471.30              .00              .00

Total    35,697,861.00              35,697,861.00                35,697,861.00    21,051,471.30              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: East St. Louis School District 189      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  455
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-163-034                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Belle Valley School District 119
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,288,458.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     4,288,458.00   10-05-10    4,288,458.00    10-05-10     4,288,458.00     4,288,458.00              .00              .00

Total     4,288,458.00               4,288,458.00                 4,288,458.00     4,288,458.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Belle Valley School District 119        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  456
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-163-035                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Millstadt Consolidated School District 1
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - St. Clair Co.
County:            163  - St. Clair                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,299,840.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     4,299,840.00   03-20-12    4,299,840.00    03-20-12     4,299,840.00              .00              .00              .00

Total     4,299,840.00               4,299,840.00                 4,299,840.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Millstadt Consolidated School District 1

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  457
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-181-005                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Shawnee Community Unit School District 8
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Union County
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,044,849.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     2,044,849.00   03-28-12    2,044,849.00    03-28-12     2,044,849.00              .00              .00              .00

Total     2,044,849.00               2,044,849.00                 2,044,849.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Shawnee Community Unit School District 8

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  458
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-191-005                                                           PM NAME: Becky Smith 263     
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Fairfield Public School District 112
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Wayne County
County:            191  - Wayne                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,898,926.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     4,795,187.00   07-26-11    4,795,187.00    07-26-11     4,795,187.00     4,315,668.30              .00              .00

Total     4,795,187.00               4,795,187.00                 4,795,187.00     4,315,668.30              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Fairfield Public School District 112    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  459
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-195-005                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Prophetstown-Lyndon-Tampico CUSD 3
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Whiteside Co.
County:            195  - Whiteside                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  14,014,204.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    14,014,204.00   11-10-10   14,014,204.00    11-10-10    14,014,204.00     5,693,955.18              .00              .00

Total    14,014,204.00              14,014,204.00                14,014,204.00     5,693,955.18              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Prophetstown-Lyndon-Tampico CUSD 3      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  460
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-197-027                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Wilmington Community Unit School Distric
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   9,283,266.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143     9,283,266.00   03-21-12    9,283,266.00    03-21-12     9,283,266.00              .00              .00              .00

Total     9,283,266.00               9,283,266.00                 9,283,266.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Wilmington Community Unit School Distric

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  461
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    772-199-009                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SC   School Construction
Description:       Carterville Community Unit School Distri
Agency:            School Construction Program                                           Analyst: Becky Smith
Location:          School Construction Program - Williamson Co.
County:            199  - Williamson               ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  22,535,952.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  143    22,535,952.00   11-15-10   22,535,952.00    11-15-10    22,535,952.00    22,535,952.00              .00              .00

Total    22,535,952.00              22,535,952.00                22,535,952.00    22,535,952.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Carterville Community Unit School Distri

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  462
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Erie Family Health Center, Inc.
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,200,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,789,378.00   11-03-11    1,789,378.00    11-03-11     1,789,378.00       894,689.00              .00              .00

Total     1,789,378.00               1,789,378.00                 1,789,378.00       894,689.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Erie Family Health Center, Inc.         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  463
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-002                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Lawndale Christian Health Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   11-22-11    3,000,000.00    11-22-11     3,000,000.00     1,500,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00     1,500,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Lawndale Christian Health Center        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  464
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-003                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Asian Human Services Family Health Cente
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,179,619.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,179,619.00   09-27-11    2,179,619.00    09-27-11     2,179,619.00       217,961.90              .00              .00

Total     2,179,619.00               2,179,619.00                 2,179,619.00       217,961.90              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Asian Human Services Family Health Cente

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  465
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-004                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Christian Community Health Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   01-17-12    3,000,000.00    01-17-12     3,000,000.00       300,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00       300,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Christian Community Health Center       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  466
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-005                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Heartland International Health Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   09-20-11    3,000,000.00    09-20-11     3,000,000.00       300,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00       300,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Heartland International Health Center   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  467
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-006                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Greater Elgin Family Care Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,671,852.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,671,852.00   10-31-11    2,671,852.00    10-31-11     2,671,852.00       267,185.20              .00              .00

Total     2,671,852.00               2,671,852.00                 2,671,852.00       267,185.20              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Greater Elgin Family Care Center        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  468
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-007                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Aunt Martha's Youth Service Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     641,097.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       641,097.00   11-15-11      641,097.00    11-15-11       641,097.00        64,109.70              .00              .00

Total       641,097.00                 641,097.00                   641,097.00        64,109.70              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Aunt Martha's Youth Service Center      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  469
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-008                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Mercy Family Health Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   10-18-11    3,000,000.00    10-18-11     3,000,000.00       300,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00       300,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Mercy Family Health Center              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  470
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-009                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       PCC Community Wellness Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     691,299.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       691,299.00   11-03-11      691,299.00    11-03-11       691,299.00        69,129.90              .00              .00

Total       691,299.00                 691,299.00                   691,299.00        69,129.90              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: PCC Community Wellness Center           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  471
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-031-010                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Alivio Medical Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   09-27-11    3,000,000.00    09-27-11     3,000,000.00       300,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00       300,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Alivio Medical Center                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  472
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-115-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Community Health Improvement Center
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Macon County
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     363,390.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       363,390.00   09-27-11      363,390.00    09-27-11       363,390.00       363,390.00              .00              .00

Total       363,390.00                 363,390.00                   363,390.00       363,390.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Community Health Improvement Center     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  473
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    775-167-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Central Counties Health Centers, Inc.
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Sangamon County
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   3,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,000,000.00   09-27-11    3,000,000.00    09-27-11     3,000,000.00       300,000.00              .00              .00

Total     3,000,000.00               3,000,000.00                 3,000,000.00       300,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Central Counties Health Centers, Inc.   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  474
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Project Number:    775-181-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Rural Health, Inc.
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Union County
County:            181  - Union                    ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,743,611.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,743,611.00   10-31-11    1,743,611.00    10-31-11     1,743,611.00       174,361.10              .00              .00

Total     1,743,611.00               1,743,611.00                 1,743,611.00       174,361.10              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Rural Health, Inc.                      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    775-199-001                                                           PM NAME: CDB CDB 622         
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Shawnee Health Service & Development Cor
Agency:            Community Health Center Grant Program                                 Analyst: Becky Donley
Location:          Community Health Care Center - Williamson County
County:            199  - Williamson               ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,895,813.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,895,813.00   10-11-11    1,895,813.00    10-11-11     1,895,813.00       189,581.30              .00              .00

Total     1,895,813.00               1,895,813.00                 1,895,813.00       189,581.30              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Shawnee Health Service & Development Cor

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  476
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    805-000-006                                                           PM NAME: Becky MISSING 000   
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Capital Improvements @ Private College's
Agency:            Illinois Board of Higher Education                                    Analyst: Brad Nell
Location:          Illinois Board of Higher Education - Statewide
County:              0  - NO COUNTY                ________________________________________________________________________________
Leg. Districts:    House:  0 - Rich NO
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971   300,000,000.00   07-13-09  110,000,000.00    11-22-11   110,000,000.00   110,000,000.00              .00              .00

Total   300,000,000.00             110,000,000.00               110,000,000.00   110,000,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Improvements @ Private College's

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  477
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    805-030-017                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Renovate Resident Halls
Agency:            Illinois Board of Higher Education                                    Analyst: Brad Nell
Location:          Illinois Math and Science Academy - Aurora
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 43 - Keith Farnham
                   Senate:22 - Michael Noland     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   6,260,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,260,000.00   07-13-09    6,260,000.00    11-09-11        31,300.00              .00     6,228,700.00              .00

Total     6,260,000.00               6,260,000.00                    31,300.00              .00     6,228,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Resident Halls                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  478
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-004-006                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Business Office Area
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Black Hawk Community College - Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            22745                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Bruce Maxey                    :                                                                                :
A/E Telephone:     (309)828-5025                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-25-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       190,100.00   11-19-10      190,100.00    11-19-10        56,102.00        30,046.19       133,998.00              .00
  991       270,980.00   04-09-12      270,980.00    04-09-12              .00              .00       270,980.00              .00

Total       461,080.00                 461,080.00                    56,102.00        30,046.19       404,978.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Renovate Business Office Area           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-18-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-07-11             12-08-11 ( 92 )
                                      Design Devel:  03-28-11  03-29-11  (  1 ) Prime Re-Bid:                      02-16-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-18-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-18-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-18-13                     
                                      95-100%:       06-01-11  09-08-11  ( 99 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          11040410                                                     (  0 )                     (  0 ) 02-18-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          11040410  10      56,102.00          .00    0       56,102.00        30,046.19   6       26,055.81   54
***** Contract Totals *****                    56,102.00          .00    0       56,102.00        30,046.19   6       26,055.81   54



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  479
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-004-007                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Expand Campus Parking
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Black Hawk Community College - Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            22745                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Bruce Maxey                    :                                                                                :
A/E Telephone:     (309)828-5025                  :                                                                                :
Date Selected:     03-13-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       347,494.00   02-23-12      347,494.00    02-23-12              .00              .00       347,494.00              .00

Total       347,494.00                 347,494.00                          .00              .00       347,494.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Expand Campus Parking                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-26-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          12045710                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          12045710  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  480
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-008-011                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Plan Classroom and Administration Facili
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          City Colleges of Chicago - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            23357                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Vuk Vujovic                    :                                                                                :
A/E Telephone:     (312)258-9595                  :                                                                                :
Date Selected:     08-06-02                       :                                                                                :
Contract Date:     10-28-02                        ________________________________________________________________________________
Est. Project Cost:   5,149,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,789,467.00   02-25-05    3,789,467.00    02-25-05       396,070.00       213,537.56     3,393,397.00              .00

Total     3,789,467.00               3,789,467.00                   396,070.00       213,537.56     3,393,397.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Classroom & Administration Facilities   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-12-02         Orientation:             08-23-02  (  0 ) Assgn Bid:                         07-29-04 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-02-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-02-02            (  0 ) Prime Bid:    08-14-03  05-25-05   08-05-04 (293-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            04-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           05-31-10            (  0 )
                                      75%:           04-28-03            (  0 ) A/E Cont End:           06-30-11           
                                      95-100%:       06-16-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Legat Architects Inc         53000410                                                     (  0 )                     (  0 ) 06-30-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Legat Architects Inc         53000410  10     382,100.00    13,970.00    5      396,070.00       213,537.56   7      182,532.44   54
***** Contract Totals *****                   382,100.00    13,970.00    5      396,070.00       213,537.56   7      182,532.44   54



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  481
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-008-011                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Plan Classroom and Administration Facili
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          City Colleges of Chicago - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            23357                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Vuk Vujovic                    :                                                                                :
A/E Telephone:     (312)258-9595                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-28-02                        ________________________________________________________________________________
Est. Project Cost:   5,149,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,789,467.00   02-25-05    3,789,467.00    02-25-05       396,070.00       213,537.56     3,393,397.00              .00

Total     3,789,467.00               3,789,467.00                   396,070.00       213,537.56     3,393,397.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )   100.00%     Description: Malcolm X  Workforce Preparation Center 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-12-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-02-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-02-02            (  0 ) Prime Bid:              05-25-05   05-25-05 (  0 )
                                      Design Devel:  02-10-03            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            04-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           05-31-10            (  0 )
                                      75%:           04-28-03            (  0 ) A/E Cont End:           06-30-10           
                                      95-100%:       06-16-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  482
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-008-013                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Sidewalk & Parking Lot Improvements Dist
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          City Colleges of Chicago - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            17350                          :                                                                                :
A/E Name:          Primera Engineers Ltd          :                                                                                :
A/E Contact:       Lourdes Gonzalez               :                                                                                :
A/E Telephone:     (312)606-0910                  :                                                                                :
Date Selected:     05-14-02                       :                                                                                :
Contract Date:     07-18-02                        ________________________________________________________________________________
Est. Project Cost:   8,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,485,875.53   03-27-02    7,485,875.53    03-27-02       621,100.00       232,996.45     6,864,775.53              .00
  971       514,124.47   03-27-02      514,124.47    03-27-02       206,550.00       195,625.00       307,574.47              .00

Total     8,000,000.00               8,000,000.00                   827,650.00       428,621.45     7,172,350.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Sidewalk & Parking Lot Improvements     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-15-02         Orientation:             05-22-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-20-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-17-03  04-17-03            (  0 )
                                      Design Devel:  09-20-02            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-21-03  04-30-10            (  0 )
                                      50%:           01-03-03            (  0 ) Final Accept: 12-19-03  05-31-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-30-10           
                                      95-100%:       02-21-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Primera Engineers Ltd        52004610                                                     (  0 )                     (  0 ) 06-30-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Primera Engineers Ltd        52004610  10     206,550.00   621,100.00    5      827,650.00       428,621.45   6      399,028.55   52
***** Contract Totals *****                   206,550.00   621,100.00    5      827,650.00       428,621.45   6      399,028.55   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  483
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-010-005                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Student Services Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Truman City College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 13 - Greg Harris
                   Senate: 7 - Heather Steans     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            22594                          :                                                                                :
A/E Name:          STV Incorporated               :                                                                                :
A/E Contact:       Keith McKenzie                 :                                                                                :
A/E Telephone:     (312)553-0655                  :                                                                                :
Date Selected:     06-13-06                       :                                                                                :
Contract Date:     08-30-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    13,421,463.42   02-29-12   13,421,463.42    02-29-12    13,419,578.49    13,320,482.54         1,884.93              .00
  971     1,515,095.02   06-14-11    1,515,095.02    06-14-11     1,515,095.02     1,515,095.02              .00              .00
  991    40,210,000.00   08-11-08   34,087,188.06    03-22-12    36,936,649.57    34,070,745.43     3,273,350.43              .00

Total    55,146,558.44              49,023,746.50                51,871,323.08    48,906,322.99     3,275,235.36              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH. 1 Student Services Center - Bid Pack

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-13-06  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-20-06  11-22-06  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,773.64    Schem Design:  04-23-07  04-03-07  ( 20-) Prime Bid:    06-09-08  06-12-08   07-02-08 ( 20 )
                                      Design Devel:  10-12-07  10-31-07  ( 19 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-14-09  01-22-10            (  0 )
                                      50%:           12-17-07            (  0 ) Final Accept: 09-11-09  05-06-10            (  0 )
                                      75%:           02-22-08            (  0 ) A/E Cont End: 03-05-09  12-15-12           
                                      95-100%:       04-18-08  04-18-08  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

STV Incorporated             57020710                                                     (  0 )                     (  0 ) 12-15-12
Earth Tech Inc               57024810                                                     (  0 )                     (  0 ) 12-15-12
Critical Decison Makers Grou 5638                                                         (  0 )                     (  0 )         
Wang Engineering Inc         5723                                                         (  0 )                     (  0 )         
Sanchez & Associates PC      5740                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5747                                                         (  0 )                     (  0 )         
Critical Decison Makers Grou 5727                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5755                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5900                                                         (  0 )                     (  0 )         
Critical Decison Makers Grou 5901                                                         (  0 )                     (  0 )         
Terrell Materials Corporatio 59041381   07-25-08  09-09-08  01-12-09            04-02-09  ( 80 ) 08-15-09  11-04-09  ( 81 )         
Civil Contractor & Engineers 59041482   07-25-08  09-09-08  01-12-09            03-11-09  ( 58 ) 02-15-10  12-02-09  ( 75-)         
Linear Electric Inc          59041585   07-25-08  09-16-08  01-19-09            06-18-09  (150 ) 11-30-09  12-02-09  (  2 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

STV Incorporated             57020710  10     993,468.00 3,356,539.36    6    4,350,007.36     4,231,725.63  54      118,281.73   97



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  484
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Earth Tech Inc               57024810  11   2,662,674.00 1,721,158.94   15    4,383,832.94     3,616,787.67  35      767,045.27   83
Critical Decison Makers Grou 5638      11      25,000.00        32.87-   0       24,967.13        24,967.13   4             .00  100
Wang Engineering Inc         5723      11       2,450.00     2,983.50    0        5,433.50         5,433.50   2             .00  100
Sanchez & Associates PC      5740      11       1,863.00          .00    0        1,863.00         1,863.00   1             .00  100
C T L Group d/b/a Constructi 5747      11      15,000.00          .00    0       15,000.00        15,000.00   1             .00  100
Critical Decison Makers Grou 5727      11      20,000.00        48.78-   0       19,951.22        19,951.22   4             .00  100
C T L Group d/b/a Constructi 5755      11      20,000.00          .00    0       20,000.00        20,000.00   4             .00  100
C T L Group d/b/a Constructi 5900      11      15,000.00          .00    0       15,000.00         4,372.53   1       10,627.47   29
Critical Decison Makers Grou 5901      11      20,000.00          .00    0       20,000.00         5,114.52   2       14,885.48   26
Chicago City Of              5238      40      11,694.00          .00    0       11,694.00        11,694.00   1             .00  100
C D B/Art In Architecture    ART       49      73,583.00          .00    0       73,583.00              .00   0       73,583.00    0
Commonwealth Edison Co       5420      50     107,026.09          .00    0      107,026.09       107,026.09   1             .00  100
Capital Development Board Ho EQUIP     70     500,000.00          .00    0      500,000.00              .00   0      500,000.00    0
Welbel David H               5809      80       6,600.00          .00    0        6,600.00         6,600.00   1             .00  100
Earth Tech Inc               INT8682   00         611.91          .00    0          611.91           611.91   1             .00  100
STV Incorporated             INT8771   00       9,353.40          .00    0        9,353.40         9,353.40   1             .00  100
STV Incorporated             INT8790   00       3,258.69          .00    0        3,258.69         3,258.69   1             .00  100
Earth Tech Inc               INT8793   00       2,704.25          .00    0        2,704.25         2,704.25   1             .00  100
STV Incorporated             INT8753   00       5,245.27          .00    0        5,245.27         5,245.27   1             .00  100
Earth Tech Inc               INT8883   00         144.47          .00    0          144.47           144.47   1             .00  100
Earth Tech d/b/a Earth Tech  INT9116   00       7,978.16          .00    0        7,978.16         7,978.16   1             .00  100
Civil Contractor & Engineers INT9117   00       1,097.06          .00    0        1,097.06         1,097.06   1             .00  100
Linear Electric Inc          INT9118   00         477.16          .00    0          477.16           477.16   1             .00  100
Earth Tech d/b/a Earth Tech  INT9119   00       1,991.59          .00    0        1,991.59         1,991.59   1             .00  100
Earth Tech d/b/a Earth Tech  INT9120   00       1,169.31          .00    0        1,169.31         1,169.31   1             .00  100
Civil Contractor & Engineers INT9121   00       2,720.41          .00    0        2,720.41         2,720.41   1             .00  100
STV Incorporated             INT9122   00         141.81          .00    0          141.81           141.81   1             .00  100
Earth Tech d/b/a Earth Tech  INT9123   00         300.27          .00    0          300.27           300.27   1             .00  100
Terrell Materials Corporatio INT9124   00       2,437.18          .00    0        2,437.18         2,437.18   1             .00  100
Terrell Materials Corporatio INT4097   00       2,158.77          .00    0        2,158.77         2,158.77   1             .00  100
Terrell Materials Corporatio 59041381  81     799,000.00    87,839.28-   8      711,160.72       711,160.72   6             .00  100
Civil Contractor & Engineers 59041482  82     543,000.00   171,904.54   14      714,904.54       714,904.54   7             .00  100
Linear Electric Inc          59041585  85      72,479.00    59,672.50    9      132,151.50       132,151.50   7             .00  100
***** Contract Totals *****                 5,930,626.80 5,224,337.91   52   11,154,964.71     9,670,541.76 147    1,484,422.95   87



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  485
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-010-005                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Student Services Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Truman City College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 13 - Greg Harris
                   Senate: 7 - Heather Steans     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            22594                          :                                                                                :
A/E Name:          STV Incorporated               :                                                                                :
A/E Contact:       Terence Russell                :                                                                                :
A/E Telephone:     (312)553-0655                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-30-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    13,421,463.42   02-29-12   13,421,463.42    02-29-12    13,419,578.49    13,320,482.54         1,884.93              .00
  971     1,515,095.02   06-14-11    1,515,095.02    06-14-11     1,515,095.02     1,515,095.02              .00              .00
  991    40,210,000.00   08-11-08   34,087,188.06    03-22-12    36,936,649.57    34,070,745.43     3,273,350.43              .00

Total    55,146,558.44              49,023,746.50                51,871,323.08    48,906,322.99     3,275,235.36              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: PH. 2 Drill Shafts - Bid Package #2     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,773.64    Schem Design:                      (  0 ) Prime Bid:                         07-02-08 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      08-14-08 (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-22-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           05-06-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-12           
                                      95-100%:                 04-18-08  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Leon Construction Company    59044681   09-11-08  10-14-08  04-18-09            05-22-09  ( 34 ) 07-01-10  12-02-09  (211-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Leon Construction Company    59044681  81   1,607,964.00   632,555.92-   7      975,408.08       975,408.08   5             .00  100
***** Contract Totals *****                 1,607,964.00   632,555.92-   7      975,408.08       975,408.08   5             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  486
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-010-005                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Student Services Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Truman City College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 13 - Greg Harris
                   Senate: 7 - Heather Steans     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            22594                          :                                                                                :
A/E Name:          STV Incorporated               :                                                                                :
A/E Contact:       Terence Russell                :                                                                                :
A/E Telephone:     (312)553-0655                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-30-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    13,421,463.42   02-29-12   13,421,463.42    02-29-12    13,419,578.49    13,320,482.54         1,884.93              .00
  971     1,515,095.02   06-14-11    1,515,095.02    06-14-11     1,515,095.02     1,515,095.02              .00              .00
  991    40,210,000.00   08-11-08   34,087,188.06    03-22-12    36,936,649.57    34,070,745.43     3,273,350.43              .00

Total    55,146,558.44              49,023,746.50                51,871,323.08    48,906,322.99     3,275,235.36              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )   100.00%     Description: PH. 3 Super Structure/ Envelope - Bid Pa

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-20-06  02-28-08  (465 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,773.64    Schem Design:  04-23-07  02-28-08  (311 ) Prime Bid:                         12-11-08 (  0 )
                                      Design Devel:  11-16-07  02-28-08  (104 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-22-10            (  0 )
                                      50%:                     02-28-08  (  0 ) Final Accept:           05-06-10            (  0 )
                                      75%:                     02-15-08  (  0 ) A/E Cont End:           12-15-12           
                                      95-100%:       06-30-08  09-12-08  ( 74 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walsh Construction Company   59050081   01-14-09  02-25-09  06-09-10  11-18-10  11-18-10  (162 ) 05-31-11            (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walsh Construction Company   59050081  81  22,212,772.00 1,391,397.08   58   23,604,169.08    22,928,523.44  23      675,645.64   97
***** Contract Totals *****                22,212,772.00 1,391,397.08   58   23,604,169.08    22,928,523.44  23      675,645.64   97



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  487
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-010-005                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Student Services Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Truman City College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 13 - Greg Harris
                   Senate: 7 - Heather Steans     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            22594                          :                                                                                :
A/E Name:          STV Incorporated               :                                                                                :
A/E Contact:       Keith McKenzie                 :                                                                                :
A/E Telephone:     (312)553-0655                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-30-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    13,421,463.42   02-29-12   13,421,463.42    02-29-12    13,419,578.49    13,320,482.54         1,884.93              .00
  971     1,515,095.02   06-14-11    1,515,095.02    06-14-11     1,515,095.02     1,515,095.02              .00              .00
  991    40,210,000.00   08-11-08   34,087,188.06    03-22-12    36,936,649.57    34,070,745.43     3,273,350.43              .00

Total    55,146,558.44              49,023,746.50                51,871,323.08    48,906,322.99     3,275,235.36              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (X )   100.00%     Description: PH. 4 Student Services Build-Out        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-20-06  03-06-08  (472 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,773.64    Schem Design:  04-23-07  03-06-08  (318 ) Prime Bid:                         01-29-09 (  0 )
                                      Design Devel:  11-16-07  03-06-08  (111 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            01-22-10            (  0 )
                                      50%:                     03-06-08  (  0 ) Final Accept:           05-06-10            (  0 )
                                      75%:                     03-06-08  (  0 ) A/E Cont End:           12-15-12           
                                      95-100%:       06-30-08  12-02-08  (155 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walsh Construction Company   59050381   03-06-09  03-30-09  05-04-10  12-06-10  01-07-11  (248 ) 05-31-11  09-30-11  (122 ) 12-30-12
Petersen, Martin Company Inc 59050482   03-06-09  03-30-09  05-04-10  01-07-11  01-07-11  (248 ) 05-31-11            (  0 ) 12-30-12
Petersen, Martin Company Inc 59050583   03-06-09  03-30-09  05-04-10  01-07-11  01-07-11  (248 ) 05-31-11            (  0 ) 12-30-12
Petersen, Martin Company Inc 59050684   03-06-09  03-30-09  05-04-10  01-07-11  01-07-11  (248 ) 05-31-11            (  0 ) 12-30-12
Connelly Electric Co d/b/a ( 59050785   03-06-09  03-30-09  05-04-10  01-07-11  01-07-11  (248 ) 05-31-11            (  0 ) 12-30-12
SimplexGrinnell LP           59050882   03-06-09  03-30-09  05-04-10  01-07-11  01-07-11  (248 ) 05-31-11            (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walsh Construction Company   59050381  81   4,890,000.00   959,287.54   46    5,849,287.54     5,542,566.61  15      306,720.93   95
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Petersen, Martin Company Inc 59050482  82   1,030,815.00    94,689.04   15    1,125,504.04     1,124,504.04  12        1,000.00  100
Petersen, Martin Company Inc 59050583  83   1,214,900.00     3,774.39    8    1,218,674.39     1,217,674.39  12        1,000.00  100
Petersen, Martin Company Inc 59050684  84   1,089,500.00    33,435.01    9    1,122,935.01     1,121,935.01  13        1,000.00  100
Connelly Electric Co d/b/a ( 59050785  85   3,192,000.00   513,592.22   37    3,705,592.22     3,695,592.22  19       10,000.00  100
SimplexGrinnell LP           59050882  82     782,900.00     7,736.09    8      790,636.09       748,680.58  11       41,955.51   95
***** Contract Totals *****                12,200,115.00 1,612,514.29  123   13,812,629.29    13,450,952.85  82      361,676.44   97
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Project Number:    810-010-005                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Student Services Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Truman City College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 13 - Greg Harris
                   Senate: 7 - Heather Steans     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            22594                          :                                                                                :
A/E Name:          STV Incorporated               :                                                                                :
A/E Contact:       Terence Russell                :                                                                                :
A/E Telephone:     (312)553-0655                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     08-30-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    13,421,463.42   02-29-12   13,421,463.42    02-29-12    13,419,578.49    13,320,482.54         1,884.93              .00
  971     1,515,095.02   06-14-11    1,515,095.02    06-14-11     1,515,095.02     1,515,095.02              .00              .00
  991    40,210,000.00   08-11-08   34,087,188.06    03-22-12    36,936,649.57    34,070,745.43     3,273,350.43              .00

Total    55,146,558.44              49,023,746.50                51,871,323.08    48,906,322.99     3,275,235.36              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  5   (C )    98.00%     Description: PH. 5 Covered Walkway, Signage, Misc. Fi

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      4,773.64    Schem Design:                      (  0 ) Prime Bid:                         10-13-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      10-28-10 (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-15-12           
                                      95-100%:                 08-30-10  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Friedler Construction Compan 11049581   12-03-10  12-29-10  06-07-11  09-12-11            (  0 ) 11-12-11            (  0 ) 08-06-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Friedler Construction Compan 11049581  81   1,758,800.00   158,387.95    7    1,917,187.95     1,473,932.89   5      443,255.06   77
***** Contract Totals *****                 1,758,800.00   158,387.95    7    1,917,187.95     1,473,932.89   5      443,255.06   77



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  490
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-012-005                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Remodel culinary arts program
Agency:            Illinois Community College Board                                      Analyst: Donna Wolaver
Location:          Kennedy-King College - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 32 - Andre Thapedi
                   Senate:16 - Jacqueline Collins :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    10,875,000.00   07-01-98   10,875,000.00    10-26-98              .00              .00    10,875,000.00              .00

Total    10,875,000.00              10,875,000.00                          .00              .00    10,875,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Remodel culinary arts program           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  491
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-016-004                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Remodel for Allied Health Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Malcolm X College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            18427                          :                                                                                :
A/E Name:          Architects Enterprise Ltd The  :                                                                                :
A/E Contact:       Yves Jeanty                    :                                                                                :
A/E Telephone:     (312)424-0330                  :                                                                                :
Date Selected:     09-21-01                       :                                                                                :
Contract Date:     11-15-01                        ________________________________________________________________________________
Est. Project Cost:   6,051,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,502,325.00   08-22-02    4,502,325.00    08-22-02       257,082.00       234,500.00     4,245,243.00              .00

Total     4,502,325.00               4,502,325.00                   257,082.00       234,500.00     4,245,243.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Remodel for Allied Health Center        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-07-01         Orientation:             10-09-01  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-07-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              05-26-03            (  0 )
                                      Design Devel:  10-07-02            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            04-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           05-31-10            (  0 )
                                      75%:           12-05-02            (  0 ) A/E Cont End:           06-30-10           
                                      95-100%:       02-03-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architects Enterprise Ltd Th 52001710                                                     (  0 )                     (  0 ) 06-30-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architects Enterprise Ltd Th 52001710  10      71,850.00   162,650.00    4      234,500.00       234,500.00   7             .00  100
C D B/Art In Architecture    ART       89      22,582.00          .00    0       22,582.00              .00   0       22,582.00    0
***** Contract Totals *****                    94,432.00   162,650.00    4      257,082.00       234,500.00   7       22,582.00   91



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  492
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-016-701                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (004)
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Malcolm X College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            18427                          :                                                                                :
A/E Name:          Architects Enterprise Ltd The  :                                                                                :
A/E Contact:       Yves Jeanty                    :                                                                                :
A/E Telephone:     (312)424-0330                  :                                                                                :
Date Selected:     09-21-01                       :                                                                                :
Contract Date:     09-20-02                        ________________________________________________________________________________
Est. Project Cost:      36,675.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        36,675.00   08-22-02       36,675.00    08-22-02        36,675.00         6,277.00              .00              .00

Total        36,675.00                  36,675.00                    36,675.00         6,277.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Asbestos Abatement (004)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-07-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-30-03  01-30-03            (  0 )
                                      Design Devel:  10-07-02            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-31-03  04-30-10            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-28-03  05-31-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-30-10           
                                      95-100%:       12-09-02            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architects Enterprise Ltd Th 53000610                                                     (  0 )                     (  0 ) 06-30-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architects Enterprise Ltd Th 53000610  10      36,675.00          .00    3       36,675.00         6,277.00   1       30,398.00   17
***** Contract Totals *****                    36,675.00          .00    3       36,675.00         6,277.00   1       30,398.00   17



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  493
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-018-006                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      SL   LEED Silver
Description:       Olive-Harvey College new building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Olive-Harvey Community College - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    30,671,600.00   07-13-09   30,671,600.00    11-09-11       153,358.00              .00    30,518,242.00              .00
  971     1,000,000.00   09-12-02    1,000,000.00    09-12-02         4,975.00              .00       995,025.00              .00

Total    31,671,600.00              31,671,600.00                   158,333.00              .00    31,513,267.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Olive-Harvey College new building       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  494
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-020-006                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Industrial Technology Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Richard J. Daley College - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 22 - Michael Madigan
                   Senate:11 - Louis Viverito     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971     4,413,000.00   09-12-02    4,413,000.00    09-12-02        19,900.00              .00     4,393,100.00              .00

Total     4,413,000.00               4,413,000.00                    19,900.00              .00     4,393,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Industrial Technology Center            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  495
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-024-039                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Repave Road
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Danville Area Community College - Vermilion County
County:            183  - Vermilion                ________________________________________________________________________________
Leg. Districts:    House:104 - Chad Hays
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            18870                          :                                                                                :
A/E Name:          Walton and Associates Architec :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)544-5888                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:     03-07-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       307,600.00   01-18-12      307,600.00    01-18-12        44,732.00        22,055.15       262,868.00              .00

Total       307,600.00                 307,600.00                    44,732.00        22,055.15       262,868.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Repave Road                             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-03-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-17-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-15-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-08-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-08-14                     
                                      95-100%:       05-15-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Walton and Associates Archit 12003110                                                     (  0 )                     (  0 ) 01-08-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Walton and Associates Archit 12003110  10      44,732.00          .00    0       44,732.00        22,055.15   2       22,676.85   49
***** Contract Totals *****                    44,732.00          .00    0       44,732.00        22,055.15   2       22,676.85   49



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  496
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-026-012                                                           PM NAME: Jane Gucker 098     
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Renovate/Expand Student Success Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Richland Community College - Macon County
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House:101 - Adam Brown
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            21639                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Sam Johnson                    :                                                                                :
A/E Telephone:     (217)429-5105                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     09-20-10                        ________________________________________________________________________________
Est. Project Cost:   3,524,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,524,000.00   07-13-09             .00                          .00              .00              .00              .00
  991        30,000.00   09-30-10       25,300.00    12-22-11        25,300.00        25,300.00         4,700.00              .00

Total     3,554,000.00                  25,300.00                    25,300.00        25,300.00         4,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Renovate/Expand Student Success Center  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-20-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:            11-29-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  12-27-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          11000710                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          11000710  10      25,300.00          .00    0       25,300.00        25,300.00   1             .00  100
***** Contract Totals *****                    25,300.00          .00    0       25,300.00        25,300.00   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  497
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-026-013                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate South Wing
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Richland Community College - Macon County
County:            115  - Macon                    ________________________________________________________________________________
Leg. Districts:    House:101 - Adam Brown
                   Senate:51 - Kyle McCarter      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            21639                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)429-5105                  :                                                                                :
Date Selected:     03-13-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       302,600.00   02-23-12      302,600.00    02-23-12              .00              .00       302,600.00              .00

Total       302,600.00                 302,600.00                          .00              .00       302,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate South Wing                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-17-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          12023010                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          12023010  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-028-024                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Demolish Temporary Buildings - M,K, OC,
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          College of DuPage - Glen Ellyn
County:             43  - DuPage                   ________________________________________________________________________________
Leg. Districts:    House: 42 - Sandra Pihos
                   Senate:21 - Ronald Sandack     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            21437                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)990-3535                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,975,000.00   02-23-12    4,975,000.00    02-23-12              .00              .00     4,975,000.00              .00

Total     4,975,000.00               4,975,000.00                          .00              .00     4,975,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Demolish Temporary Buildings - M,K, OC, 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-07-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Legat Architects Inc         12045410                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Legat Architects Inc         12045410  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-030-022                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Spartan Drive Extension
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Elgin Community College - Kane County
County:             89  - Kane                     ________________________________________________________________________________
Leg. Districts:    House: 49 - Timothy Schmitz
                   Senate:25 - Chris Lauzen       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,993,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,244,800.00   07-13-09    2,244,800.00    11-07-11              .00              .00     2,244,800.00              .00

Total     2,244,800.00               2,244,800.00                          .00              .00     2,244,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Spartan Drive Extension                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-032-023                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Renovate Engineering and Technology Cent
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          William Rainey Harper College - Palatine
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 56 - Michelle Mussman
                   Senate:28 - John Millner       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29318                          :                                                                                :
A/E Name:          Holabird & Root LLC            :                                                                                :
A/E Contact:       Dennis Vovos                   :                                                                                :
A/E Telephone:     (312)357-1771                  :                                                                                :
Date Selected:     04-14-09                       :                                                                                :
Contract Date:     06-23-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    20,336,800.00   07-13-09   20,336,600.00    11-07-11     3,845,266.00       872,339.63    16,491,334.00              .00
  991       148,400.00   07-23-10             .00                          .00              .00       148,400.00              .00

Total    20,485,200.00              20,336,600.00                 3,845,266.00       872,339.63    16,639,734.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Renovate Engineering and Technology Cent

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-18-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-30-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-12-15                      (  0 )
                                      50%:           09-13-11  09-15-11  (  2 ) Final Accept: 06-12-15                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-30-15                     
                                      95-100%:       02-14-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Power Construction Company L 10001510                                                     (  0 )                     (  0 ) 12-30-15
Holabird & Root LLC          11005110                                                     (  0 )                     (  0 ) 12-30-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Power Construction Company L 10001510  10     148,400.00 2,212,174.00    2    2,360,574.00       148,400.00   1    2,212,174.00    6
Holabird & Root LLC          11005110  10   1,359,858.00    23,150.00    1    1,383,008.00       723,939.63   9      659,068.37   52
C D B/Art In Architecture    ART       89     101,684.00          .00    0      101,684.00              .00   0      101,684.00    0
***** Contract Totals *****                 1,609,942.00 2,235,324.00    3    3,845,266.00       872,339.63  10    2,972,926.37   23
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Project Number:    810-032-024                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Construct One Stop Admissions and Campus
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          William Rainey Harper College - Palatine
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 56 - Michelle Mussman
                   Senate:28 - John Millner       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            27579                          :                                                                                :
A/E Name:          O W P/P Engineers Incorporated :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)332-9600                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  50,154,300.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    40,653,900.00   07-13-09    8,000,000.00    06-03-11              .00              .00     8,000,000.00              .00

Total    40,653,900.00               8,000,000.00                          .00              .00     8,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct One Stop Admissions and Campus

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-24-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

O W P/P Engineers Incorporat 12002410                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

O W P/P Engineers Incorporat 12002410  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-034-011                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade HVAC System/Replace Windows
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Highland Community College - Stephenson County
County:            177  - Stephenson               ________________________________________________________________________________
Leg. Districts:    House: 89 - Jim Sacia
                   Senate:45 - Tim Bivins         :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       351,300.00   05-15-12      351,300.00    05-15-12              .00              .00       351,300.00              .00

Total       351,300.00                 351,300.00                          .00              .00       351,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade HVAC System/Replace Windows     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-035-003                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Construct Workforce Development Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Heartland Community College - Mclean County
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            22745                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Randy West                     :                                                                                :
A/E Telephone:     (309)828-5025                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-09-04                        ________________________________________________________________________________
Est. Project Cost:  17,972,500.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971    14,346,900.00   01-21-05   14,346,900.00    01-21-05    14,346,900.00    14,346,837.83              .00              .00
  991     4,732,340.57   10-21-08    4,630,356.23    07-21-11     4,674,762.25     4,630,355.63        57,578.32              .00

Total    19,079,240.57              18,977,256.23                19,021,662.25    18,977,193.46        57,578.32              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Construct Workforce Development Center  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-26-04         Orientation:   01-20-04  01-14-04  (  6-) Assgn Bid:                         03-08-05 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-26-04  03-29-04  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-26-04  03-29-04  (  3 ) Prime Bid:    11-16-04  03-10-05   03-10-05 (  0 )
                                      Design Devel:  05-07-04  05-10-04  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-14-06  05-01-07            (  0 )
                                      50%:           06-29-04  07-01-04  (  2 ) Final Accept: 05-31-06  08-31-07            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-22-07  07-30-10           
                                      95-100%:       10-29-04  11-03-04  (  5 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          54031310                                                     (  0 )                     (  0 ) 07-30-10
BRiC Partnership LLC         55020510                                                     (  0 )                     (  0 )         
Coombe Bloxdorf PC           M8306                                                        (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5094                                                         (  0 )                     (  0 )         
Hanson Engineers Incorporate 5158                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5285                                                         (  0 )                     (  0 )         
English Brothers Company     55055641   03-29-05  05-02-05  10-28-06  07-16-07  06-06-07  (221 ) 07-30-10            (  0 )         
Pipeworks Inc                55055742   03-29-05  05-11-05  11-06-06  05-01-07  05-23-07  (198 ) 03-31-08  01-17-08  ( 74-)         
Pipeworks Inc                55055843   03-29-05  05-11-05  11-06-06  05-01-07  05-23-07  (198 ) 12-31-09  12-03-09  ( 28-)         
Conrad Sheet Metal Co        55055944   03-29-05  05-11-05  11-06-06  05-01-07  05-27-07  (202 ) 12-31-09  12-03-09  ( 28-)         
Foster Jacob Inc             55056045   03-29-05  05-05-05  10-31-06  07-16-07  06-06-07  (218 ) 12-31-09  12-03-09  ( 28-)         
Mc Daniel Fire Systems Inc   55056142   03-29-05  05-05-05  10-31-06  05-01-07  05-23-07  (204 ) 08-31-07  10-01-07  ( 31 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          54031310  10   1,600,000.00   313,876.00    5    1,913,876.00     1,870,163.15  51       43,712.85   98
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         55020510  10      64,400.00    65,600.00    2      130,000.00       129,244.06  34          755.94  100
Coombe Bloxdorf PC           M8306     10       2,596.00          .00    0        2,596.00         2,596.00   1             .00  100
C T L Group d/b/a Constructi 5094      11      25,000.00     9,496.69-   0       15,503.31        15,503.31   2             .00  100
Hanson Engineers Incorporate 5158      11      20,000.00        34.50-   0       19,965.50        19,965.50   1             .00  100
C T L Group d/b/a Constructi 5285      11      20,000.00     4,570.39-   0       15,429.61        15,429.61   1             .00  100
Hanson Professional Services 4956      40      25,000.00         6.65-   0       24,993.35        24,993.35   1             .00  100
Cashman Dennis K             5246      40       4,228.00          .00    0        4,228.00         4,228.00   1             .00  100
C D B/Art In Architecture    ART       49       5,970.00     5,970.00-   0             .00              .00   0             .00  100
Tkatchouk Youlia             56062249  49       3,000.00          .00    0        3,000.00         3,000.00   1             .00  100
Tkatchouk Youlia             57049249  49      64,000.00          .00    0       64,000.00        64,000.00   4             .00  100
BRiC Partnership LLC         INT8407   00            .00          .00    0             .00              .00   0             .00  100
Mc Daniel Fire Systems Inc   INT8672   00         105.18          .00    0          105.18           105.18   1             .00  100
English Brothers Company     55055641  41  10,173,115.00   385,701.42   46   10,558,816.42    10,558,816.42  49             .00  100
Pipeworks Inc                55055742  42     398,500.00    85,459.56    7      483,959.56       483,959.56  36             .00  100
Pipeworks Inc                55055843  43   1,134,000.00    18,582.50    6    1,152,582.50     1,152,582.50  43             .00  100
Conrad Sheet Metal Co        55055944  44   1,711,000.00     1,411.95    7    1,712,411.95     1,712,411.95  22             .00  100
Foster Jacob Inc             55056045  45   2,357,700.00   334,606.49   32    2,692,306.49     2,692,306.49  45             .00  100
Mc Daniel Fire Systems Inc   55056142  42     211,000.00     8,492.95    5      219,492.95       219,492.95  16             .00  100
***** Contract Totals *****                17,819,614.18 1,193,652.64  110   19,013,266.82    18,968,798.03 309       44,468.79  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  505
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-036-020                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      LP   LEED Pending
Description:       Renovate/Expand Dirksen Hall
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Central College - East Peoria
County:            179  - Tazewell                 ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,633,700.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,633,700.00   07-13-09    2,633,700.00    11-07-11        13,168.00              .00     2,620,532.00              .00

Total     2,633,700.00               2,633,700.00                    13,168.00              .00     2,620,532.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate/Expand Dirksen Hall            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  506
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-036-021                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Classrooms, Offices, and Corrid
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Central College - East Peoria
County:            179  - Tazewell                 ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,178,200.00   05-15-12    1,178,200.00    05-15-12              .00              .00     1,178,200.00              .00

Total     1,178,200.00               1,178,200.00                          .00              .00     1,178,200.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Classrooms, Offices, and Corrid

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  507
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-038-011                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Various Improvements - District Wide
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Eastern Community College District
County:            159  - Richland                 ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       John Parkinson                 :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     01-14-03                       :                                                                                :
Contract Date:     02-19-03                        ________________________________________________________________________________
Est. Project Cost:     275,592.71

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       298,400.00   07-28-04      298,400.00    07-28-04        37,324.00        19,269.25       261,076.00              .00

Total       298,400.00                 298,400.00                    37,324.00        19,269.25       261,076.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Various Improvements - District Wide    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-23-03         Orientation:             01-21-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            05-16-03  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-25-03                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-16-04                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-20-04                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-11           
                                      95-100%:       04-25-03            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         53043210                                                     (  0 )                     (  0 ) 12-31-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         53043210  10      37,324.00          .00    3       37,324.00        19,269.25   4       18,054.75   52
***** Contract Totals *****                    37,324.00          .00    3       37,324.00        19,269.25   4       18,054.75   52



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  508
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-038-012                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Various Improvements - Districtwide
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Eastern Community College District
County:            159  - Richland                 ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     03-13-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       397,900.00   02-23-12      397,900.00    02-23-12              .00              .00       397,900.00              .00

Total       397,900.00                 397,900.00                          .00              .00       397,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Various Improvements - Districtwide     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-12-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         12003810                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         12003810  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-039-001                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Stairwell and Replace Lighting
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Eastern Colleges-Olney Central College
County:            159  - Richland                 ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       John Parkinson                 :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     08-16-04                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        61,567.39   08-10-04       61,567.39    08-10-04              .00              .00        61,567.39              .00

Total        61,567.39                  61,567.39                          .00              .00        61,567.39              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Upgrade Stairwell and Replace Lighting  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-24-04         Orientation:             09-15-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         55002310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         55002310  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-039-002                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Construct Collision Repair Tech Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Eastern Colleges-Olney Central College
County:            159  - Richland                 ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,167,712.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,122,800.00   07-13-09    1,122,800.00    09-21-10              .00              .00     1,122,800.00              .00

Total     1,122,800.00               1,122,800.00                          .00              .00     1,122,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct Collision Repair Tech Center  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-08-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         12045310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         12045310  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-043-004                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Construct Parking Lot
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          IL Eastern Colleges/Frontier College at Fairfield
County:            191  - Wayne                    ________________________________________________________________________________
Leg. Districts:    House:108 - David Reis
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       Marion Poggas                  :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       207,300.00   10-22-10      207,300.00    10-22-10       190,973.00        24,555.90        16,327.00              .00

Total       207,300.00                 207,300.00                   190,973.00        24,555.90        16,327.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    90.00%     Description: Construct Parking Lot                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-27-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-22-11  08-30-11   10-06-11 ( 37 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      12-07-11 (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-15-11  12-31-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-15-13                     
                                      95-100%:       06-30-11  08-17-11  ( 48 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         11004810                                                     (  0 )                     (  0 ) 01-15-13
Shores Builders Inc          12049341   03-07-12  04-03-12  12-29-12                      (  0 ) 02-27-13            (  0 ) 02-27-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         11004810  10      29,231.00     5,742.00    1       34,973.00        15,452.70   5       19,520.30   44
Shores Builders Inc          12049341  41            .00   156,000.00    1      156,000.00         9,103.20   1      146,896.80    6
***** Contract Totals *****                    29,231.00   161,742.00    2      190,973.00        24,555.90   6      166,417.10   13
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Project Number:    810-046-016                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Construct Community Technology Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26474                          :                                                                                :
A/E Name:          Basalay Cary & Alstadt Archite :                                                                                :
A/E Contact:       Paul Basalay                   :                                                                                :
A/E Telephone:     (815)434-0108                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     02-22-10                        ________________________________________________________________________________
Est. Project Cost:  21,764,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    22,771,960.50   12-28-11   22,771,960.50    12-28-11    22,585,608.18     2,682,695.18       186,352.32              .00
  991     1,457,837.50   02-26-11    1,029,137.13    03-23-11     1,089,407.13     1,029,137.13       368,430.37              .00

Total    24,229,798.00              23,801,097.63                23,675,015.31     3,711,832.31       554,782.69              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    15.00%     Description: PH. 1 Construct Community Technology Cen

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-18-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-15-11  09-18-11   08-25-11 ( 24-)
                                      Design Devel:  04-30-10  04-30-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-02-13  12-20-13            (  0 )
                                      50%:           08-31-10  08-24-10  (  7-) Final Accept: 05-31-13  03-31-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14  07-31-15           
                                      95-100%:       12-31-10  01-04-11  (  4 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Basalay Cary & Alstadt Archi 10001710                                                     (  0 )                     (  0 ) 07-31-15
Sollitt George Construction  12043441   12-02-11  01-10-12  11-30-13                      (  0 ) 01-29-14            (  0 ) 01-29-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Basalay Cary & Alstadt Archi 10001710  10   1,463,852.00 1,021,135.00    3    2,484,987.00     1,309,853.60  12    1,175,133.40   53
C D B/Art In Architecture    ART       49     114,224.00          .00    0      114,224.00              .00   0      114,224.00    0
Ameren                       5903      50       9,542.00          .00    0        9,542.00         9,542.00   1             .00  100
Sollitt George Construction  12043441  41  21,138,000.00    71,737.69-   2   21,066,262.31     2,392,436.71   3   18,673,825.60   11
***** Contract Totals *****                22,725,618.00   949,397.31    5   23,675,015.31     3,711,832.31  16   19,963,183.00   16
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-046-016                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Construct Community Technology Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26474                          :                                                                                :
A/E Name:          Basalay Cary & Alstadt Archite :                                                                                :
A/E Contact:       Paul Basalay                   :                                                                                :
A/E Telephone:     (815)434-0108                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-22-10                        ________________________________________________________________________________
Est. Project Cost:  21,764,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    22,771,960.50   12-28-11   22,771,960.50    12-28-11    22,585,608.18     2,682,695.18       186,352.32              .00
  991     1,457,837.50   02-26-11    1,029,137.13    03-23-11     1,089,407.13     1,029,137.13       368,430.37              .00

Total    24,229,798.00              23,801,097.63                23,675,015.31     3,711,832.31       554,782.69              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )   100.00%     Description: PH. 2 East Campus Renovations           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-13-09  (  0 ) Assgn Bid:                         05-10-12 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-16-12  05-16-12   05-17-12 (  1 )
                                      Design Devel:  04-30-10  04-30-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-01-13  07-31-14            (  0 )
                                      50%:           09-07-11  09-20-11  ( 13 ) Final Accept: 08-30-13  10-31-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14  07-31-15           
                                      95-100%:       02-24-12  02-21-12  (  3-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-046-016                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Construct Community Technology Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26474                          :                                                                                :
A/E Name:          Basalay Cary & Alstadt Archite :                                                                                :
A/E Contact:       Paul Basalay                   :                                                                                :
A/E Telephone:     (815)434-0108                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-22-10                        ________________________________________________________________________________
Est. Project Cost:  21,764,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    22,771,960.50   12-28-11   22,771,960.50    12-28-11    22,585,608.18     2,682,695.18       186,352.32              .00
  991     1,457,837.50   02-26-11    1,029,137.13    03-23-11     1,089,407.13     1,029,137.13       368,430.37              .00

Total    24,229,798.00              23,801,097.63                23,675,015.31     3,711,832.31       554,782.69              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (H )    20.00%     Description: PH. 3 Campus Wide Renovations           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-17-09  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-31-12  05-17-13            (  0 )
                                      Design Devel:  04-30-10  04-30-10  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-13  07-31-14            (  0 )
                                      50%:           11-14-12            (  0 ) Final Accept: 10-31-13  09-30-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14  07-31-15           
                                      95-100%:       02-14-13            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-046-017                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Site Improvements
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             1553                          :                                                                                :
A/E Name:          Chamlin & Associates Inc       :                                                                                :
A/E Contact:       Dan Draper                     :                                                                                :
A/E Telephone:     (815)223-3344                  :                                                                                :
Date Selected:     03-08-11                       :                                                                                :
Contract Date:     06-20-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       133,000.00   01-28-11      133,000.00    01-28-11       126,830.00        14,888.00         6,170.00              .00

Total       133,000.00                 133,000.00                   126,830.00        14,888.00         6,170.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    40.00%     Description: Site Improvements                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-29-11  08-29-11  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-15-11             12-15-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-21-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-15-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13                     
                                      95-100%:       10-28-11  10-28-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Chamlin & Associates Inc     11025610                                                     (  0 )                     (  0 ) 12-01-13
Trovero Len Construction d/b 12048181   02-23-12  04-03-12  08-01-12                      (  0 ) 08-31-12            (  0 ) 08-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Chamlin & Associates Inc     11025610  10      18,200.00          .00    0       18,200.00        10,215.00   1        7,985.00   56
Trovero Len Construction d/b 12048181  81     108,630.00          .00    0      108,630.00         4,673.00   1      103,957.00    4
***** Contract Totals *****                   126,830.00          .00    0      126,830.00        14,888.00   2      111,942.00   12
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-046-702                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Abate Asbestos-Containing Materials for
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26474                          :                                                                                :
A/E Name:          Basalay Cary & Alstadt Archite :                                                                                :
A/E Contact:       Paul Basalay                   :                                                                                :
A/E Telephone:     (815)434-0108                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     05-19-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        72,839.50   12-28-11       72,839.50    12-28-11        72,839.50        57,231.17              .00              .00
  991        42,162.50   02-23-11       30,956.34    07-15-11        42,162.50        30,956.34              .00              .00

Total       115,002.00                 103,795.84                   115,002.00        88,187.51              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Abate Asbestos-Containing Materials for 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-25-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-29-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-01-15                     
                                      95-100%:       03-28-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Basalay Cary & Alstadt Archi 10004410                                                     (  0 )                     (  0 ) 06-01-15
Colfax Corporation           12043588   11-18-11  12-14-11  01-28-12            01-27-12  (  1-) 02-27-12  02-21-12  (  6-) 02-26-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Basalay Cary & Alstadt Archi 10004410  10      27,460.00    45,642.00    5       73,102.00        46,287.51   4       26,814.49   63
Colfax Corporation           12043588  88      41,900.00          .00    0       41,900.00        41,900.00   2             .00  100
***** Contract Totals *****                    69,360.00    45,642.00    5      115,002.00        88,187.51   6       26,814.49   77
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-046-702                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Abate Asbestos-Containing Materials for
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Illinois Valley Community College - Oglesby
County:             99  - LaSalle                  ________________________________________________________________________________
Leg. Districts:    House: 76 - Frank Mautino
                   Senate:38 - Sue Rezin          :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26474                          :                                                                                :
A/E Name:          Basalay Cary & Alstadt Archite :                                                                                :
A/E Contact:       Paul Basalay                   :                                                                                :
A/E Telephone:     (815)434-0108                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-19-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        72,839.50   12-28-11       72,839.50    12-28-11        72,839.50        57,231.17              .00              .00
  991        42,162.50   02-23-11       30,956.34    07-15-11        42,162.50        30,956.34              .00              .00

Total       115,002.00                 103,795.84                   115,002.00        88,187.51              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )   100.00%     Description: Asbestos Abatement / East Campus        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-16-12             05-01-12 ( 15-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-01-14                      (  0 )
                                      50%:                               (  0 ) Final Accept: 06-01-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-01-15                     
                                      95-100%:       01-12-12  02-22-12  ( 41 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-048-019                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      LP   LEED Pending
Description:       Construct Facility Services and Central
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Joliet Junior College - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            23357                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Marc Rohde                     :                                                                                :
A/E Telephone:     (312)258-9595                  :                                                                                :
Date Selected:     07-14-09                       :                                                                                :
Contract Date:     03-12-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     8,815,900.00   07-13-09    8,815,900.00    04-18-11     7,879,094.80     7,746,188.24       936,805.20              .00
  991     8,815,900.00   12-08-09    7,300,054.89    08-10-11     7,262,915.21     7,262,915.21     1,552,984.79              .00

Total    17,631,800.00              16,115,954.89                15,142,010.01    15,009,103.45     2,489,789.99              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Construct Facility Services and Central 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-28-09  (  0 ) Assgn Bid:                         01-07-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-07-10             01-07-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-24-11                      (  0 )
                                      50%:           10-02-09  10-02-09  (  0 ) Final Accept: 03-24-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-25-11  12-01-14           
                                      95-100%:       11-16-09  12-15-09  ( 29 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Legat Architects Inc         10022610                                                     (  0 )                     (  0 ) 12-01-14
Gilbane Building Company     10023510                                                     (  0 )                     (  0 ) 03-24-12
Burns John Construction Comp 10045441   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 06-30-11  07-20-11  ( 20 ) 12-30-11
J B Contracting Corporation  10045542   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 04-30-11  03-25-11  ( 36-)         
Commercial Mechanical Inc    10045643   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 04-30-11  04-15-11  ( 15-)         
Mechanical Inc               10045744   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 04-30-11  04-15-11  ( 15-)         
Indicom Electric Company LLC 10045845   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 03-25-11  03-25-11  (  0 )         
Central States Automatic Spr 10045942   02-04-10  03-18-10  01-24-11            02-01-11  (  8 ) 03-25-11  03-25-11  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Legat Architects Inc         10022610  10     341,086.79    51,700.00    4      392,786.79       303,960.23  12       88,826.56   77
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Gilbane Building Company     10023510  10     422,900.00    16,975.00-   3      405,925.00       405,925.00  14             .00  100
Joliet Junior College        IA5838    40   7,262,915.21          .00    0    7,262,915.21     7,262,915.21   1             .00  100
C D B/Art In Architecture    ART       49      44,080.00          .00    0       44,080.00              .00   0       44,080.00    0
Burns John Construction Comp 10045441  41   3,750,000.00    81,717.50   19    3,831,717.50     3,831,717.50  13             .00  100
J B Contracting Corporation  10045542  42     441,901.00    57,222.19    5      499,123.19       499,123.19  11             .00  100
Commercial Mechanical Inc    10045643  43     369,000.00    10,403.16    4      379,403.16       379,403.16  10             .00  100
Mechanical Inc               10045744  44     772,000.00     4,763.48-   4      767,236.52       767,236.52  10             .00  100
Indicom Electric Company LLC 10045845  45   1,458,135.00     5,969.36-   7    1,452,165.64     1,452,165.64   6             .00  100
Central States Automatic Spr 10045942  42     106,657.00          .00    0      106,657.00       106,657.00   7             .00  100
***** Contract Totals *****                14,968,675.00   173,335.01   46   15,142,010.01    15,009,103.45  84      132,906.56   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-048-019                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      LP   LEED Pending
Description:       Construct Facility Services and Central
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Joliet Junior College - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            23357                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Marc Rohde                     :                                                                                :
A/E Telephone:     (312)258-9595                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-12-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     8,815,900.00   07-13-09    8,815,900.00    04-18-11     7,879,094.80     7,746,188.24       936,805.20              .00
  991     8,815,900.00   12-08-09    7,300,054.89    08-10-11     7,262,915.21     7,262,915.21     1,552,984.79              .00

Total    17,631,800.00              16,115,954.89                15,142,010.01    15,009,103.45     2,489,789.99              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )   100.00%     Description: Construct Parking Lot                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-10-12             05-03-12 ( 23 )
                                      Design Devel:  11-28-11  12-05-11  (  7 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14  12-01-14           
                                      95-100%:       01-30-12  03-06-12  ( 36 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  521
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-048-020                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade Utilities
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Joliet Junior College - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            26730                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:       George Karras                  :                                                                                :
A/E Telephone:     (630)527-2320                  :                                                                                :
Date Selected:     06-08-10                       :                                                                                :
Contract Date:     09-08-10                        ________________________________________________________________________________
Est. Project Cost:   6,030,500.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,522,900.00   07-13-09    4,522,900.00    06-09-11       490,600.00       136,440.00     4,032,300.00              .00

Total     4,522,900.00               4,522,900.00                   490,600.00       136,440.00     4,032,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Upgrade Utilities                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  11-12-10  11-02-10  ( 10-) Prime Bid:    05-31-12  09-25-12            (  0 )
                                      Design Devel:  01-11-11  01-11-11  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-13  04-04-14            (  0 )
                                      50%:           03-06-12  03-12-12  (  6 ) Final Accept: 10-29-13  06-04-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-13  12-01-15           
                                      95-100%:       06-26-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 11020310                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 11020310  10     125,000.00   365,600.00    3      490,600.00       136,440.00   6      354,160.00   28
***** Contract Totals *****                   125,000.00   365,600.00    3      490,600.00       136,440.00   6      354,160.00   28



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  522
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-048-021                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Upgrade HVAC System - City Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Joliet Junior College - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 86 - Jack McGuire
                   Senate:43 - A.J. Wilhelmi      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       272,800.00   03-23-11      272,800.00    03-23-11              .00              .00       272,800.00              .00

Total       272,800.00                 272,800.00                          .00              .00       272,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade HVAC System - City Center       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  523
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-052-013                                                           PM NAME: Steve Sias 062      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Upgrade HVAC System - Library Area
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Kaskaskia Community College - Centralia
County:             27  - Clinton                  ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  05-11-12    :
                                                  :                                                                                :
A/E Id:             1698                          :                                                                                :
A/E Name:          Hurst Rosche Engineers Inc     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)532-3959                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-21-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       127,000.00   10-22-10      127,000.00    10-22-10        20,000.00        10,215.00       107,000.00              .00

Total       127,000.00                 127,000.00                    20,000.00        10,215.00       107,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Upgrade HVAC System - Library Area      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-04-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-16-11  05-02-11  ( 47 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-13-11             04-05-12 (267 )
                                      Design Devel:  03-16-11  05-02-11  ( 47 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-18-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 04-18-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-18-13                     
                                      95-100%:       05-11-11  10-21-11  (163 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hurst Rosche Engineers Inc   11023410                                                     (  0 )                     (  0 ) 01-18-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hurst Rosche Engineers Inc   11023410  10      20,000.00          .00    0       20,000.00        10,215.00   2        9,785.00   51
***** Contract Totals *****                    20,000.00          .00    0       20,000.00        10,215.00   2        9,785.00   51



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  524
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-056-020                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       C Wing Generator Project
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          College Of Lake County - Grayslake
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            26730                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)527-2320                  :                                                                                :
Date Selected:     08-16-04                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       238,000.00   08-24-04      238,000.00    08-24-04              .00              .00       238,000.00              .00

Total       238,000.00                 238,000.00                          .00              .00       238,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: C Wing Generator Project                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-21-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-02-04            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-02-04            (  0 ) Prime Bid:    04-21-05                      (  0 )
                                      Design Devel:  12-02-04            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-07-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-12-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       02-04-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 55001810                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 55001810  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-056-025                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Construct Classroom Building - Grayslake
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          College Of Lake County - Grayslake
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            21687                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)662-3535                  :                                                                                :
Date Selected:     03-09-10                       :                                                                                :
Contract Date:     12-14-11                        ________________________________________________________________________________
Est. Project Cost:  17,569,200.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    17,569,200.00   07-13-09   17,569,200.00    11-07-11     1,763,871.00       206,200.00    15,805,329.00              .00
  991     1,170,950.00   11-17-11             .00                   558,675.00              .00       612,275.00              .00

Total    18,740,150.00              17,569,200.00                 2,322,546.00       206,200.00    16,417,604.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Construct Classroom Building - Grayslake

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    06-06-13                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-19-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-19-12            (  0 ) Prime Bid:    06-13-13                      (  0 )
                                      Design Devel:  08-23-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-15                      (  0 )
                                      50%:           12-05-12            (  0 ) Final Accept: 09-30-15                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-16                     
                                      95-100%:       02-28-13            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Legat Architects Inc         11022710                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Legat Architects Inc         11022710  10   2,234,700.00          .00    0    2,234,700.00       206,200.00   2    2,028,500.00    9
C D B/Art In Architecture    ART       49      87,846.00          .00    0       87,846.00              .00   0       87,846.00    0
***** Contract Totals *****                 2,322,546.00          .00    0    2,322,546.00       206,200.00   2    2,116,346.00    9
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-056-026                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Upgrade HVAC & Electrical Systems/Instal
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          College Of Lake County - Grayslake
County:             97  - Lake                     ________________________________________________________________________________
Leg. Districts:    House: 61 - JoAnn Osmond
                   Senate:31 - Suzi Schmidt       :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            26730                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)527-2320                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     08-08-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       590,000.00   04-23-12      590,000.00    04-23-12        77,800.00        18,158.00       512,200.00              .00

Total       590,000.00                 590,000.00                    77,800.00        18,158.00       512,200.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Upgrade HVAC & Electrical Systems/Instal

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-23-11  (  0 ) Assgn Bid:    05-10-12                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-17-12  09-12-12            (  0 )
                                      Design Devel:  02-10-12  02-22-12  ( 12 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-06-13  06-12-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 05-16-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-26-14                     
                                      95-100%:       05-11-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 11025210                                                     (  0 )                     (  0 ) 10-26-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 11025210  10      61,100.00    16,700.00    1       77,800.00        18,158.00   2       59,642.00   23
***** Contract Totals *****                    61,100.00    16,700.00    1       77,800.00        18,158.00   2       59,642.00   23
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-058-018                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Student Center/Student Service
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Lake Land College - Mattoon
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             4418                          :                                                                                :
A/E Name:          Upchurch and Associates P C    :                                                                                :
A/E Contact:       Steve Russell                  :                                                                                :
A/E Telephone:     (217)235-3177                  :                                                                                :
Date Selected:     02-13-02                       :                                                                                :
Contract Date:     03-19-02                        ________________________________________________________________________________
Est. Project Cost:   8,662,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     9,082,700.00   07-13-09    9,082,700.00    07-01-11       558,046.00       223,595.76     8,524,654.00              .00
  991       350,000.00   01-29-02      266,000.00    01-29-03       350,000.00       261,998.00              .00              .00

Total     9,432,700.00               9,348,700.00                   908,046.00       485,593.76     8,524,654.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Construct Student Center/Student Service

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      02-06-02         Orientation:             02-28-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-23-02  10-01-02  (131 ) Assgn Re-Bid:           05-21-03   05-21-03 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-21-03  01-30-07   05-28-03 (343-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-30-04  01-30-10            (  0 )
                                      50%:           09-12-02  12-01-02  ( 80 ) Final Accept: 12-31-04  04-30-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           03-30-10           
                                      95-100%:       12-31-06  10-11-07  (284 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Upchurch and Associates P C  52064310                                                     (  0 )                     (  0 ) 03-30-10
Upchurch Group Inc The       52064310A                                                    (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Upchurch and Associates P C  52064310  10     350,000.00    30,611.82    1      380,611.82       380,611.82   7             .00  100
Upchurch Group Inc The       52064310A 10     303,888.18   178,300.00    3      482,188.18       104,981.94   3      377,206.24   22
C D B/Art In Architecture    ART       49      33,441.00    11,805.00    0       45,246.00              .00   0       45,246.00    0
***** Contract Totals *****                   687,329.18   220,716.82    4      908,046.00       485,593.76  10      422,452.24   54



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  528
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-058-024                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Exterior Repairs - Webb Hall and Northwe
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Lake Land College - Mattoon
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            30837                          :                                                                                :
A/E Name:          Utz & Associates Architects PC :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)254-6616                  :                                                                                :
Date Selected:     08-09-11                       :                                                                                :
Contract Date:     09-26-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       134,600.00   06-01-11      134,600.00    06-01-11        25,227.00              .00       109,373.00              .00

Total       134,600.00                 134,600.00                    25,227.00              .00       109,373.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Exterior Repairs - Webb Hall and Northwe

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-04-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-28-11            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-28-11            (  0 ) Prime Bid:    02-01-12                      (  0 )
                                      Design Devel:  10-28-11            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-28-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-28-15                     
                                      95-100%:       12-16-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Utz & Associates Architects  12000810                                                     (  0 )                     (  0 ) 09-28-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Utz & Associates Architects  12000810  10      25,227.00          .00    0       25,227.00              .00   0       25,227.00    0
***** Contract Totals *****                    25,227.00          .00    0       25,227.00              .00   0       25,227.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-058-025                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Exterior Repairs
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Lake Land College - Mattoon
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            30837                          :                                                                                :
A/E Name:          Utz & Associates Architects PC :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)254-6616                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       269,200.00   01-18-12      269,200.00    01-18-12        48,600.00              .00       220,600.00              .00

Total       269,200.00                 269,200.00                    48,600.00              .00       220,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Exterior Repairs                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-05-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Utz & Associates Architects  12045210                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Utz & Associates Architects  12045210  10      48,600.00          .00    0       48,600.00              .00   0       48,600.00    0
***** Contract Totals *****                    48,600.00          .00    0       48,600.00              .00   0       48,600.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-060-034                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      LP   LEED Pending
Description:       Construct Day Care and Montessori School
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Lewis and Clark Community College - Godfrey
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:111 - Daniel Beiser
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,663,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,663,000.00   07-13-09    1,663,000.00    11-07-11         8,315.00              .00     1,654,685.00              .00

Total     1,663,000.00               1,663,000.00                     8,315.00              .00     1,654,685.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct Day Care and Montessori School

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  531
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-064-016                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Renovate Classrooms & Offices
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          John A. Logan Community College - Carterville
County:            199  - Williamson               ________________________________________________________________________________
Leg. Districts:    House:117 - John Bradley
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       John Parkinson                 :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     03-08-05                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       376,544.03   03-21-05      376,544.03    03-21-05              .00              .00       376,544.03              .00
  971       139,700.00   03-21-05      139,700.00    03-21-05              .00              .00       139,700.00              .00

Total       516,244.03                 516,244.03                          .00              .00       516,244.03              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Renovate Classrooms & Offices           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-07-05         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         55004410                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         55004410  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  532
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-064-017                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Replace Gym Floor
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          John A. Logan Community College - Carterville
County:            199  - Williamson               ________________________________________________________________________________
Leg. Districts:    House:117 - John Bradley
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       Marion Poggas                  :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     02-14-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       186,400.00   10-22-10      186,400.00    10-22-10        30,015.00        15,880.86       156,385.00              .00
  991        35,300.00   04-18-12             .00                          .00              .00        35,300.00              .00

Total       221,700.00                 186,400.00                    30,015.00        15,880.86       191,685.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Gym Floor                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-04-11             02-15-12 (287 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-04-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-04-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-04-12                     
                                      95-100%:       03-15-11  12-22-11  (282 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         11004910                                                     (  0 )                     (  0 ) 12-04-12
Fager Mcgee Commercial Const 12050681   05-08-12                                          (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         11004910  10      30,015.00          .00    0       30,015.00        15,880.86   1       14,134.14   53
Fager Mcgee Commercial Const 12050681  81            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                    30,015.00          .00    0       30,015.00        15,880.86   1       14,134.14   53
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-066-016                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Upgrade Exterior Lighting
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          McHenry County College - Crystal Lake
County:            111  - McHenry                  ________________________________________________________________________________
Leg. Districts:    House: 63 - Jack Franks
                   Senate:32 - Pamela Althoff     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       416,700.00   05-15-12      416,700.00    05-15-12              .00              .00       416,700.00              .00

Total       416,700.00                 416,700.00                          .00              .00       416,700.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Exterior Lighting               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-068-011                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct New Administration Building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Moraine Valley Community College - Palos Hills
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 35 - William Cunningham
                   Senate:18 - Edward Maloney     :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            19085                          :                                                                                :
A/E Name:          Architectural Resource Corpora :                                                                                :
A/E Contact:       Ari Berdusis                   :                                                                                :
A/E Telephone:     (708)349-1225                  :                                                                                :
Date Selected:     04-08-03                       :                                                                                :
Contract Date:     11-17-04                        ________________________________________________________________________________
Est. Project Cost:   3,600,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       641,895.00   03-08-11      641,895.00    03-08-11       637,542.50       637,542.50         4,352.50              .00
  971     2,905,860.46   07-21-11    2,905,860.46    07-21-11     2,892,571.41     2,829,138.41        13,289.05              .00
  991     1,606,228.00   05-30-06    1,536,760.46    02-28-12     1,580,938.94     1,536,760.46        25,289.06              .00

Total     5,153,983.46               5,084,515.92                 5,111,052.85     5,003,441.37        42,930.61              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    98.00%     Description: Construct New Administration Building   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-08-03  (  0 ) Assgn Bid:                         02-23-06 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            01-04-05  (  0 ) Assgn Re-Bid:                      03-14-06 (  0 )
CORC Assessment Amt:      7,896.43    Schem Design:            01-04-05  (  0 ) Prime Bid:    02-10-04  08-05-05   05-18-06 (286 )
                                      Design Devel:  03-04-05  01-04-05  ( 59-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-12-05  08-26-06            (  0 )
                                      50%:                               (  0 ) Final Accept: 04-01-05  09-22-07            (  0 )
                                      75%:           04-04-05  08-22-05  (140 ) A/E Cont End: 11-15-07  09-15-12           
                                      95-100%:       05-23-05  01-27-06  (249 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architectural Resource Corpo 53003710                                                     (  0 )                     (  0 ) 09-15-12
Fendrich Engineering Inc     M8383                                                        (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5499                                                         (  0 )                     (  0 )         
JAMS Inc                     5622                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5646                                                         (  0 )                     (  0 )         
JAMS Inc                     5709                                                         (  0 )                     (  0 )         
JAMS Inc                     5726                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5746                                                         (  0 )                     (  0 )         
C T L Group d/b/a Constructi 5728                                                         (  0 )                     (  0 )         
JAMS Inc                     5756                                                         (  0 )                     (  0 )         
Lawdensky Construction Co In 56056241   06-13-06  07-28-06  08-22-07            10-29-07  ( 68 ) 11-25-11            (  0 )         
De Franco Plumbing Inc       56056342   06-13-06  07-28-06  08-22-07            01-09-08  (140 ) 10-21-07  06-10-08  (233 )         
Premier Mechanical Inc       56056443   06-13-06  07-28-06  08-22-07            01-10-08  (141 ) 08-30-08  07-29-08  ( 32-)         
Flo Tech Mechanical Systems  56056544   06-13-06  07-28-06  08-22-07            10-29-07  ( 68 ) 11-25-08  02-09-09  ( 76 )         
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                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Horizon Contractors Inc      56056645   06-13-06  07-28-06  08-22-07            01-10-08  (141 ) 11-25-09  06-14-10  (201 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architectural Resource Corpo 53003710  10     391,700.00    29,866.00    9      421,566.00       421,416.00  11          150.00  100
Fendrich Engineering Inc     M8383     10       3,520.00          .00    0        3,520.00         3,520.00   1             .00  100
C T L Group d/b/a Constructi 5499      11      25,000.00          .00    0       25,000.00        25,000.00   3             .00  100
JAMS Inc                     5622      11      10,000.00     1,525.00-   0        8,475.00         8,475.00   1             .00  100
C T L Group d/b/a Constructi 5646      11      20,000.00    13,289.05-   0        6,710.95         6,710.95   2             .00  100
JAMS Inc                     5709      11       2,709.91          .00    0        2,709.91         2,709.91   1             .00  100
JAMS Inc                     5726      11       2,900.00          .00    0        2,900.00         2,900.00   1             .00  100
C T L Group d/b/a Constructi 5746      11       4,421.20          .00    0        4,421.20         4,421.20   1             .00  100
C T L Group d/b/a Constructi 5728      11      15,000.00       440.36-   0       14,559.64        14,559.64   2             .00  100
JAMS Inc                     5756      11      20,000.00     3,912.14-   0       16,087.86        16,087.86   3             .00  100
C D B/Art In Architecture    ART       49      13,433.00          .00    0       13,433.00              .00   0       13,433.00    0
C T L Group d/b/a Constructi INT3949   00         249.35          .00    0          249.35           249.35   1             .00  100
Lawdensky Construction Co In 56056241  41   2,791,269.00   101,538.16   20    2,892,807.16     2,848,778.68  16       44,028.48   99
De Franco Plumbing Inc       56056342  42     598,250.00    33,510.97    2      631,760.97       631,760.97  12             .00  100
Premier Mechanical Inc       56056443  43     148,500.00     5,984.44    3      154,484.44       154,484.44   6             .00  100
Flo Tech Mechanical Systems  56056544  44     446,000.00          .00    1      446,000.00       446,000.00  10             .00  100
Horizon Contractors Inc      56056645  45     283,881.00    15,046.28    3      298,927.28       298,927.28  14             .00  100
***** Contract Totals *****                 4,776,833.46   166,779.30   38    4,943,612.76     4,886,001.28  85       57,611.48   99
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Project Number:    810-068-013                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Roof/Exterior Repairs
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Moraine Valley Community College - Palos Hills
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 35 - William Cunningham
                   Senate:18 - Edward Maloney     :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:             4727                          :                                                                                :
A/E Name:          Teng & Associates Inc          :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)616-0000                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       830,800.00   12-22-11      830,800.00    12-22-11              .00              .00       830,800.00              .00

Total       830,800.00                 830,800.00                          .00              .00       830,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )    21.00%     Description: Replace Roof/Exterior Repairs           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-02-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Teng & Associates Inc        12044210                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Teng & Associates Inc        12044210  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-070-015                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Various Capital Improvements
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Morton Community College - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 24 - Elizabeth Hernandez
                   Senate:12 - Martin Sandoval    :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   5,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,000,000.00   07-13-09    5,000,000.00    02-03-11     5,000,000.00       500,000.00              .00              .00

Total     5,000,000.00               5,000,000.00                 5,000,000.00       500,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Various Capital Improvements            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-074-017                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Construct Student Services Center Additi
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Parkland College - Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            25823                          :                                                                                :
A/E Name:          Perkins + Will Inc             :                                                                                :
A/E Contact:       Mark Walsh                     :                                                                                :
A/E Telephone:     (312)755-0770                  :                                                                                :
Date Selected:     12-08-09                       :                                                                                :
Contract Date:     04-02-10                        ________________________________________________________________________________
Est. Project Cost:  20,589,700.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    15,442,100.00   07-13-09   15,442,100.00    06-06-11    15,442,100.00     1,275,467.69              .00              .00
  991    14,106,710.00   03-14-12      194,560.00    10-07-10    12,762,310.00       194,560.00     1,344,400.00              .00

Total    29,548,810.00              15,636,660.00                28,204,410.00     1,470,027.69     1,344,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Construct Student Services Center Additi

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-15-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-21-10  06-22-10  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  01-31-11  02-18-11  ( 18 ) Prime Bid:    12-08-11             01-12-12 ( 35 )
                                      Design Devel:  05-16-11  05-11-11  (  5-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-07-13                      (  0 )
                                      50%:           08-15-11  08-02-11  ( 13-) Final Accept: 08-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13  06-30-14           
                                      95-100%:       09-30-11  11-21-11  ( 52 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Perkins + Will Inc           10003610                                                     (  0 )                     (  0 ) 06-30-14
Poettker Construction Compan 12050041   03-28-12  04-13-12  11-14-13                      (  0 ) 02-12-14            (  0 ) 02-12-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Perkins + Will Inc           10003610  10     194,560.00 2,082,640.00    3    2,277,200.00     1,470,027.69  16      807,172.31   65
C D B/Art In Architecture    ART       49      77,210.00          .00    0       77,210.00              .00   0       77,210.00    0
Poettker Construction Compan 12050041  41  25,850,000.00          .00    0   25,850,000.00              .00   0   25,850,000.00    0
***** Contract Totals *****                26,121,770.00 2,082,640.00    3   28,204,410.00     1,470,027.69  16   26,734,382.31    5
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Project Number:    810-074-018                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Construct Applied Technology Addition
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Parkland College - Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            21641                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Dan Wakefield                  :                                                                                :
A/E Telephone:     (217)356-9606                  :                                                                                :
Date Selected:     09-15-09                       :                                                                                :
Contract Date:     02-26-10                        ________________________________________________________________________________
Est. Project Cost:   9,180,600.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     9,180,600.00   07-13-09    9,180,600.00    04-06-11     9,178,335.35     8,593,331.83         2,264.65              .00
  991     6,210,371.00   01-05-12    3,173,653.96    04-20-12     4,560,198.19     3,170,020.91     1,650,172.81              .00

Total    15,390,971.00              12,354,253.96                13,738,533.54    11,763,352.74     1,652,437.46              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    92.00%     Description: Construct Applied Technology Addition   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         06-24-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            12-29-09  (  0 ) Assgn Re-Bid:                      08-26-10 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-17-10             06-29-10 ( 12 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      09-02-10 (  0 )
                                      25%:           12-21-09  12-21-09  (  0 ) Subst Compl:  11-30-11                      (  0 )
                                      50%:           02-22-10  02-23-10  (  1 ) Final Accept: 01-30-12                      (  0 )
                                      75%:                     03-29-10  (  0 ) A/E Cont End: 12-31-12                     
                                      95-100%:       04-26-10  05-28-10  ( 32 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          10000810                                                     (  0 )                     (  0 ) 12-31-12
Broeren Russo Construction I 11046841   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12
Rich G A & Sons Inc          11046942   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12
A & R Mechanical Contractors 11047043   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12
Industrial Services of Illin 11047144   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12
Bodine Electric of Decatur d 11047245   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12
Pipco Companies Ltd The      11047342   10-25-10  11-29-10  03-30-12                      (  0 ) 04-29-12            (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          10000810  10   1,408,283.00          .00    2    1,408,283.00       942,249.37  13      466,033.63   67
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

C D B/Art In Architecture    ART       49      45,903.00          .00    0       45,903.00              .00   0       45,903.00    0
Broeren Russo Construction I 11046841  41   7,022,000.00    23,578.50-  18    6,998,421.50     6,248,593.72  16      749,827.78   89
Rich G A & Sons Inc          11046942  42     744,775.00     4,002.81    6      748,777.81       657,738.18   9       91,039.63   88
A & R Mechanical Contractors 11047043  43   1,681,120.00          .00    1    1,681,120.00     1,455,043.43   9      226,076.57   87
Industrial Services of Illin 11047144  44     633,000.00     8,611.59    3      641,611.59       541,621.64   9       99,989.95   85
Bodine Electric of Decatur d 11047245  45   2,025,100.00    55,516.64   19    2,080,616.64     1,791,473.33  12      289,143.31   86
Pipco Companies Ltd The      11047342  42     133,800.00          .00    1      133,800.00       126,633.07   6        7,166.93   95
***** Contract Totals *****                13,693,981.00    44,552.54   50   13,738,533.54    11,763,352.74  74    1,975,180.80   86
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Project Number:    810-074-019                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Upgrade HVAC System
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Parkland College - Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            29215                          :                                                                                :
A/E Name:          Engineering Concepts & Solutio :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)355-9064                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     02-17-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       686,200.00   12-22-11      686,200.00    12-22-11        16,800.00              .00       669,400.00              .00

Total       686,200.00                 686,200.00                    16,800.00              .00       669,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Upgrade HVAC System                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-18-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  05-17-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-17-12            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Engineering Concepts & Solut 12002810                                                     (  0 )                     (  0 ) 12-31-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Engineering Concepts & Solut 12002810  10      16,800.00          .00    0       16,800.00              .00   0       16,800.00    0
***** Contract Totals *****                    16,800.00          .00    0       16,800.00              .00   0       16,800.00    0
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Project Number:    810-076-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Adult Training & Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21437                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Jay Johnson                    :                                                                                :
A/E Telephone:     (630)990-3535                  :                                                                                :
Date Selected:     06-10-97                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  14,125,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       250,000.00   08-03-98      250,000.00    08-03-98       250,000.00       250,000.00              .00              .00
  141    10,961,000.00   08-31-99   10,961,000.00    02-28-00    10,213,677.81    10,149,144.81       747,322.19              .00
  991     2,812,295.29   01-10-12    2,812,295.29    06-23-08     2,812,295.29     2,812,295.29              .00              .00

Total    14,023,295.29              14,023,295.29                13,275,973.10    13,211,440.10       747,322.19              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Adult Training Outreach & Learning Ctr. 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                         04-21-99 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-01-97            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,754.35    Schem Design:                      (  0 ) Prime Bid:                         04-29-99 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-14-00  07-15-00            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-15-00  08-15-00            (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Legat Architects Inc         98000910                                                     (  0 )                     (  0 )         
Chicago Heights Construction 99094681   06-15-99            04-14-00            07-25-00  (102 ) 05-14-00  12-11-02  (941 )         
Young Bert C & Sons Corp     99094782   06-15-99  09-09-99  04-14-00            07-25-00  (102 ) 05-14-00  07-18-01  (430 )         
Connelly G F Mechanical Cont 99094883   06-15-99            04-14-00            07-25-00  (102 ) 05-14-00  12-12-01  (577 )         
Rush Mechanical Contractors  99094984   06-15-99            04-14-00            07-25-00  (102 ) 05-14-00  12-12-01  (577 )         
Chicago Heights Carrier Elec 99095085   06-15-99            04-14-00            07-25-00  (102 ) 05-14-00  12-14-01  (579 )         
Mc Daniel Fire Systems Inc   99095182   06-15-99            04-12-00            07-25-00  (104 ) 05-14-00  02-28-01  (290 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Legat Architects Inc         98000910  10     114,000.00   713,700.42    4      827,700.42       827,700.42  23             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Chicago Heights Construction INT8021   40         631.42          .00    0          631.42           631.42   1             .00  100
Prairie State College        IA4913    40     894,555.42          .00    0      894,555.42       894,555.42   1             .00  100
Capital Development Board Le LEGAL     40     107,199.58   107,199.58-   0             .00              .00   0             .00  100
Prairie State College        PRA       40      20,779.45          .00    0       20,779.45        20,779.45   1             .00  100
Commonwealth Edison Co       4656      50      11,734.00          .00    0       11,734.00        11,734.00   1             .00  100
C D B/Art In Architecture    ART       89      54,533.00          .00    0       54,533.00              .00   0       54,533.00    0
Bruckner Chas F & Son Inc    INT4059   00         577.88       577.88-   0             .00              .00   0             .00  100
Bruckner Chas F & Son Inc    INT8426   00         577.88          .00    0          577.88           577.88   1             .00  100
Chicago Heights Construction INT8546   00         699.84          .00    0          699.84           699.84   1             .00  100
Chicago Heights Construction INT8583   00         504.95          .00    0          504.95           504.95   1             .00  100
Chicago Heights Construction 99094681  81     965,000.00    63,112.75    8    1,028,112.75     1,028,112.75  14             .00  100
Young Bert C & Sons Corp     99094782  82      72,285.00    27,389.13    6       99,674.13        99,674.13   9             .00  100
Connelly G F Mechanical Cont 99094883  83     224,424.00          .00    0      224,424.00       224,424.00   9             .00  100
Rush Mechanical Contractors  99094984  84     136,970.00          .00    0      136,970.00       136,970.00   5             .00  100
Chicago Heights Carrier Elec 99095085  85     204,099.00    11,547.00    9      215,646.00       215,646.00  14             .00  100
Mc Daniel Fire Systems Inc   99095182  82      34,493.00          .00    0       34,493.00        34,493.00   3             .00  100
***** Contract Totals *****                 2,843,064.42   707,971.84   27    3,551,036.26     3,496,503.26  84       54,533.00   99
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Project Number:    810-076-010                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Adult Training & Center
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21437                          :                                                                                :
A/E Name:          Legat Architects Inc           :                                                                                :
A/E Contact:       Jay Johnson                    :                                                                                :
A/E Telephone:     (630)990-3535                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  14,125,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

    1       250,000.00   08-03-98      250,000.00    08-03-98       250,000.00       250,000.00              .00              .00
  141    10,961,000.00   08-31-99   10,961,000.00    02-28-00    10,213,677.81    10,149,144.81       747,322.19              .00
  991     2,812,295.29   01-10-12    2,812,295.29    06-23-08     2,812,295.29     2,812,295.29              .00              .00

Total    14,023,295.29              14,023,295.29                13,275,973.10    13,211,440.10       747,322.19              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (L )   100.00%     Description: Adult Training Outreach & Learning Ctr. 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                         03-20-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,754.35    Schem Design:                      (  0 ) Prime Bid:                         03-27-02 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-01-08           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:   10-04-03

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Chicago Heights Construction 52099841   04-25-02  06-13-02  07-25-03            05-11-04  (291 ) 03-15-08  10-30-07  (137-)         
Bruckner Chas F & Son Inc    52099942   04-25-02  06-19-02  07-25-03            05-11-04  (291 ) 10-15-06  08-01-06  ( 75-)         
Quality Control Systems Inc  52100043   04-25-02  07-29-02  07-25-03            05-11-04  (291 ) 08-25-03  05-11-04  (260 )         
Kallal's Sheet Metal Inc     52100144   04-25-02  06-27-02  07-25-03            05-11-04  (291 ) 12-01-08            (  0 )         
All Phase Electrical Contrac 52100245   04-25-02  06-21-02  07-25-03            05-11-04  (291 ) 10-15-07  11-29-06  (320-)         
Nelson Fire Protection Compa 52100342   04-25-02  06-19-02  07-25-03            05-11-04  (291 ) 08-25-03  02-14-05  (539 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Chicago Heights Construction 52099841  41   6,110,000.00   355,891.77   52    6,465,891.77     6,465,891.77  32             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bruckner Chas F & Son Inc    52099942  42     513,390.00    53,777.24   10      567,167.24       567,167.24  32             .00  100
Quality Control Systems Inc  52100043  43     714,270.00    20,487.88    4      734,757.88       734,757.88  25             .00  100
Kallal's Sheet Metal Inc     52100144  44     540,000.00     6,520.00    4      546,520.00       536,520.00  15       10,000.00   98
All Phase Electrical Contrac 52100245  45   1,053,000.00   257,203.35   26    1,310,203.35     1,310,203.35  18             .00  100
Nelson Fire Protection Compa 52100342  42      99,571.00       825.60    1      100,396.60       100,396.60   9             .00  100
***** Contract Totals *****                 9,030,231.00   694,705.84   97    9,724,936.84     9,714,936.84 131       10,000.00  100
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Project Number:    810-076-012                                                           PM NAME: John Nalis 128      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Library for Counseling and Acad
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            28615                          :                                                                                :
A/E Name:          DeTella Planera & Paukner Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)754-4040                  :                                                                                :
Date Selected:     01-12-05                       :                                                                                :
Contract Date:     04-01-05                        ________________________________________________________________________________
Est. Project Cost:     658,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       357,599.23   12-28-04      357,599.23    12-28-04        87,800.00              .00       269,799.23              .00
  971       301,200.77   12-28-04      301,200.77    12-28-04              .00              .00       301,200.77              .00

Total       658,800.00                 658,800.00                    87,800.00              .00       571,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Renovate Library for Counseling/Academic

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-02-05  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-01-05            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-01-05            (  0 ) Prime Bid:    02-22-06                      (  0 )
                                      Design Devel:  06-01-05            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-07                      (  0 )
                                      50%:           09-02-05            (  0 ) Final Accept: 06-30-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           09-01-10           
                                      95-100%:       12-02-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeTella Planera & Paukner In 55023410                                                     (  0 )                     (  0 ) 09-01-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeTella Planera & Paukner In 55023410  10      87,800.00          .00    2       87,800.00              .00   0       87,800.00    0
***** Contract Totals *****                    87,800.00          .00    2       87,800.00              .00   0       87,800.00    0
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Project Number:    810-076-013                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Various Capital Improvements
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-10-12    :
                                                  :                                                                                :
A/E Id:            30095                          :                                                                                :
A/E Name:          DeTella Planera Architects Inc :                                                                                :
A/E Contact:       Dan Beaty                      :                                                                                :
A/E Telephone:     (708)747-3600                  :                                                                                :
Date Selected:     10-20-09                       :                                                                                :
Contract Date:     03-16-10                        ________________________________________________________________________________
Est. Project Cost:   5,200,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,200,000.00   07-13-09    5,200,000.00    09-21-10       834,101.97       808,101.97     4,365,898.03              .00
  991       470,000.00   05-26-10      423,229.25    04-15-11       470,000.00       124,076.70              .00              .00

Total     5,670,000.00               5,623,229.25                 1,304,101.97       932,178.67     4,365,898.03              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    98.00%     Description: Various Capital Improvements            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    11-09-10                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-03-10  06-18-10  ( 46 ) Prime Bid:    11-16-10             11-17-10 (  1 )
                                      Design Devel:  05-03-10  06-18-10  ( 46 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-05-12                      (  0 )
                                      50%:           07-26-10  07-16-10  ( 10-) Final Accept: 01-03-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-05-13                     
                                      95-100%:       09-15-10  09-16-10  (  1 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeTella Planera Architects I 10022310                                                     (  0 )                     (  0 ) 12-05-13
Coleman Roofing Inc          11049781   12-10-10  01-25-11  08-01-11            09-23-11  ( 53 ) 08-31-11  03-30-12  (212 ) 08-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeTella Planera Architects I 10022310  10     470,000.00          .00    0      470,000.00       124,076.70   6      345,923.30   26
C D B/Art In Architecture    ART       49      26,000.00          .00    0       26,000.00              .00   0       26,000.00    0
Coleman Roofing Inc          11049781  81     805,906.00     2,195.97    1      808,101.97       808,101.97   7             .00  100
***** Contract Totals *****                 1,301,906.00     2,195.97    1    1,304,101.97       932,178.67  13      371,923.30   72
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Project Number:    810-076-013                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Various Capital Improvements
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            30095                          :                                                                                :
A/E Name:          DeTella Planera Architects Inc :                                                                                :
A/E Contact:       Dan Beaty                      :                                                                                :
A/E Telephone:     (708)747-3600                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-16-10                        ________________________________________________________________________________
Est. Project Cost:   5,200,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,200,000.00   07-13-09    5,200,000.00    09-21-10       834,101.97       808,101.97     4,365,898.03              .00
  991       470,000.00   05-26-10      423,229.25    04-15-11       470,000.00       124,076.70              .00              .00

Total     5,670,000.00               5,623,229.25                 1,304,101.97       932,178.67     4,365,898.03              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )   100.00%     Description: Exterior Building Envelope              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              08-10-10   05-23-12 (652 )
                                      Design Devel:  03-03-10  01-26-11  (329 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            05-17-11            (  0 )
                                      50%:           04-27-10            (  0 ) Final Accept:           06-08-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-05-16           
                                      95-100%:       06-15-10  11-23-11  (526 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-076-013                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Various Capital Improvements
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            30095                          :                                                                                :
A/E Name:          DeTella Planera Architects Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)747-3600                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-16-10                        ________________________________________________________________________________
Est. Project Cost:   5,200,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,200,000.00   07-13-09    5,200,000.00    09-21-10       834,101.97       808,101.97     4,365,898.03              .00
  991       470,000.00   05-26-10      423,229.25    04-15-11       470,000.00       124,076.70              .00              .00

Total     5,670,000.00               5,623,229.25                 1,304,101.97       932,178.67     4,365,898.03              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (D )    25.00%     Description: Replace Roof BCEC Building              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              06-07-12            (  0 )
                                      Design Devel:  03-15-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            10-15-12            (  0 )
                                      50%:                               (  0 ) Final Accept:           11-15-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-05-16           
                                      95-100%:       04-16-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-076-014                                                           PM NAME: John Price 075      
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Upgrade Campus Signage
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            30095                          :                                                                                :
A/E Name:          DeTella Planera Architects Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)747-3600                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:     04-30-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       288,000.00   01-18-12      288,000.00    01-18-12        41,700.00              .00       246,300.00              .00

Total       288,000.00                 288,000.00                    41,700.00              .00       246,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    28.00%     Description: Upgrade Campus Signage                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-29-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-01-12            (  0 ) Prime Bid:    02-01-13                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-01-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-01-14                     
                                      95-100%:       10-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeTella Planera Architects I 12044810                                                     (  0 )                     (  0 ) 08-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeTella Planera Architects I 12044810  10      41,700.00          .00    0       41,700.00              .00   0       41,700.00    0
***** Contract Totals *****                    41,700.00          .00    0       41,700.00              .00   0       41,700.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  551
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-076-015                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Concrete Repairs
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Prairie State College - Chicago Heights
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 80 - Anthony DeLuca
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       158,000.00   01-05-12      158,000.00    01-05-12              .00              .00       158,000.00              .00

Total       158,000.00                 158,000.00                          .00              .00       158,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Concrete Repairs                        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  552
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-078-022                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Construct Art Program Addition
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Rend Lake Community College - Ina, Jefferson County
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:             4424                          :                                                                                :
A/E Name:          White & Borgognoni Architects  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)529-3691                  :                                                                                :
Date Selected:     04-10-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     601,700.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       451,300.00   07-13-09      451,300.00    11-07-11              .00              .00       451,300.00              .00

Total       451,300.00                 451,300.00                          .00              .00       451,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct Art Program Addition          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

White & Borgognoni Architect 12004010                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

White & Borgognoni Architect 12004010  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  553
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-078-024                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Misc. Upgrades/Roof Replacement
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Rend Lake Community College - Ina, Jefferson County
County:             81  - Jefferson                ________________________________________________________________________________
Leg. Districts:    House:107 - John Cavaletto
                   Senate:54 - John Jones         :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            26859                          :                                                                                :
A/E Name:          Eggemeyer Associates Architect :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)549-3361                  :                                                                                :
Date Selected:     12-13-11                       :                                                                                :
Contract Date:     02-17-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       283,300.00   12-22-11      283,300.00    12-22-11        30,933.00        16,307.59       252,367.00              .00

Total       283,300.00                 283,300.00                    30,933.00        16,307.59       252,367.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Misc. Upgrades/Roof Replacement         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-11-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-12-12             05-15-12 ( 28-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      05-30-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-19-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-30-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       04-12-12  04-02-12  ( 10-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Eggemeyer Associates Archite 12002910                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Eggemeyer Associates Archite 12002910  10      30,933.00          .00    0       30,933.00        16,307.59   1       14,625.41   53
***** Contract Totals *****                    30,933.00          .00    0       30,933.00        16,307.59   1       14,625.41   53



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  554
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-080-010                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      GL   LEED Gold
Description:       New Instructional Building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Rock Valley College - Rockford
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            17233                          :                                                                                :
A/E Name:          Booth Hansen & Associates Ltd  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)869-5000                  :                                                                                :
Date Selected:     01-12-10                       :                                                                                :
Contract Date:     04-05-10                        ________________________________________________________________________________
Est. Project Cost:  32,671,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    26,961,900.00   07-13-09   26,961,900.00    12-17-09       480,994.50       250,000.00    26,480,905.50              .00
  971     9,577,800.00   03-18-03    9,577,800.00    03-18-03     4,360,590.02     1,429,249.14     5,217,209.98              .00
  991     1,085,000.00   04-16-03      922,150.00    05-21-03       922,150.00       922,150.00       162,850.00              .00

Total    37,624,700.00              37,461,850.00                 5,763,734.52     2,601,399.14    31,860,965.48              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )     5.00%     Description: New Instructional Building              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  11-05-10  10-18-10  ( 18-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-24-10  04-14-11  (202 ) Prime Bid:    08-12-11  12-05-12            (  0 )
                                      Design Devel:  12-17-10            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-07-13  12-04-14            (  0 )
                                      50%:           06-20-12            (  0 ) Final Accept: 12-07-13  02-26-15            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-14  02-26-16           
                                      95-100%:       09-12-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Booth Hansen & Associates Lt 50049510                                                     (  0 )                     (  0 ) 07-31-08
Booth Hansen & Associates Lt 10003710                                                     (  0 )                     (  0 ) 02-26-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Booth Hansen & Associates Lt 50049510  10     250,000.00 1,274,004.02    3    1,524,004.02     1,524,004.02  21             .00  100
Booth Hansen & Associates Lt 10003710  10   3,815,603.00   244,889.00    3    4,060,492.00     1,077,395.12  15    2,983,096.88   27
C D B/Art In Architecture    ART       49      45,679.00   133,559.50    0      179,238.50              .00   0      179,238.50    0
***** Contract Totals *****                 4,111,282.00 1,652,452.52    6    5,763,734.52     2,601,399.14  36    3,162,335.38   45



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  555
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-080-013                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Upgrade High Voltage Feeder and Switchge
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Rock Valley College - Rockford
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       501,848.00   05-15-12      501,848.00    05-15-12              .00              .00       501,848.00              .00

Total       501,848.00                 501,848.00                          .00              .00       501,848.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade High Voltage Feeder and Switchge

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  556
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-080-014                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Systems/Replace UPS -
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Rock Valley College - Rockford
County:            201  - Winnebago                ________________________________________________________________________________
Leg. Districts:    House: 68 - Dave Winters
                   Senate:34 - Dave Syverson      :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       247,748.00   05-15-12      247,748.00    05-15-12              .00              .00       247,748.00              .00

Total       247,748.00                 247,748.00                          .00              .00       247,748.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Electrical Systems/Replace UPS -

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  557
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-082-018                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Classroom - Building C
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Carl Sandburg Community College - Galesburg
County:             95  - Knox                     ________________________________________________________________________________
Leg. Districts:    House: 74 - Donald Moffitt
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            29568                          :                                                                                :
A/E Name:          PSA Dewberry Inc               :                                                                                :
A/E Contact:       Paul Reardon                   :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:     03-08-11                       :                                                                                :
Contract Date:     03-31-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       110,900.00   01-28-11      110,900.00    01-28-11        79,100.00        66,522.74        31,800.00              .00

Total       110,900.00                 110,900.00                    79,100.00        66,522.74        31,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    99.00%     Description: Renovate Classroom - Building C         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-28-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    07-05-11             07-27-11 ( 22 )
                                      Design Devel:  04-25-11  04-14-11  ( 11-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-20-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-20-11                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-20-12                     
                                      95-100%:       06-06-11  05-27-11  ( 10-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

PSA Dewberry Inc             11041210                                                     (  0 )                     (  0 ) 09-20-12
Horan Construction Inc       12041581   09-23-11  10-13-11  12-08-11                      (  0 ) 01-22-12            (  0 ) 01-21-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

PSA Dewberry Inc             11041210  10      16,600.00          .00    0       16,600.00        13,998.40   3        2,601.60   84
Horan Construction Inc       12041581  81      62,500.00          .00    0       62,500.00        52,524.34   2        9,975.66   84
***** Contract Totals *****                    79,100.00          .00    0       79,100.00        66,522.74   5       12,577.26   84



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  558
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-082-019                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Science Labs
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Carl Sandburg Community College - Galesburg
County:             95  - Knox                     ________________________________________________________________________________
Leg. Districts:    House: 74 - Donald Moffitt
                   Senate:37 - Dale Risinger      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:            28414                          :                                                                                :
A/E Name:          Farnsworth Group Inc           :                                                                                :
A/E Contact:       Ed Barry                       :                                                                                :
A/E Telephone:     (309)663-8435                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       220,200.00   12-22-11      220,200.00    12-22-11        65,700.00              .00       154,500.00              .00

Total       220,200.00                 220,200.00                    65,700.00              .00       154,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Renovate Science Labs                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-19-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-15-12                      (  0 )
                                      Design Devel:  05-01-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-19-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-19-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       07-03-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Farnsworth Group Inc         12021910                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Farnsworth Group Inc         12021910  10      65,700.00          .00    0       65,700.00              .00   0       65,700.00    0
***** Contract Totals *****                    65,700.00          .00    0       65,700.00              .00   0       65,700.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-084-010                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade Parking Lots
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Sauk Valley Community College - Dixon
County:            103  - Lee                      ________________________________________________________________________________
Leg. Districts:    House: 90 - Jerry Mitchell
                   Senate:45 - Tim Bivins         :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       426,000.00   05-16-12      426,000.00    05-16-12              .00              .00       426,000.00              .00

Total       426,000.00                 426,000.00                          .00              .00       426,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Parking Lots                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  560
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-088-010                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       South Bleacher Replacement
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Southeastern Illinois College - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:       Marion Poggas                  :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     09-14-10                       :                                                                                :
Contract Date:     02-15-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        85,200.00   08-31-10       85,200.00    08-31-10        76,115.30        11,104.10         9,084.70              .00
  991        33,003.67   10-19-11       33,003.67    10-19-11        33,003.67              .00              .00              .00

Total       118,203.67                 118,203.67                   109,118.97        11,104.10         9,084.70              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: South Bleacher Replacement              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-18-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-18-11             07-28-11 ( 71 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-16-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-16-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-16-13                     
                                      95-100%:       03-29-11  04-28-11  ( 30 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         11003610                                                     (  0 )                     (  0 ) 02-16-13
Carroll Seating Company Inc  12048281   02-22-12  03-20-12  10-16-12                      (  0 ) 11-30-12            (  0 ) 11-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         11003610  10      18,272.00          .00    0       18,272.00        11,104.10   4        7,167.90   61
Carroll Seating Company Inc  12048281  81      90,846.97          .00    0       90,846.97              .00   0       90,846.97    0
***** Contract Totals *****                   109,118.97          .00    0      109,118.97        11,104.10   4       98,014.87   10
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-088-011                                                           PM NAME: Erik Luckett 256    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Replace Bleachers/Upgrade Gym Floor
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Southeastern Illinois College - Harrisburg
County:            165  - Saline                   ________________________________________________________________________________
Leg. Districts:    House:118 - Brandon Phelps
                   Senate:59 - Gary Forby         :                                    CURRENT STATUS                  05-09-12    :
                                                  :                                                                                :
A/E Id:            26683                          :                                                                                :
A/E Name:          Image Architects Inc           :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)457-2128                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:     04-25-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       176,100.00   11-21-11      176,100.00    11-21-11        25,950.00              .00       150,150.00              .00

Total       176,100.00                 176,100.00                    25,950.00              .00       150,150.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )   100.00%     Description: Replace Bleachers/Upgrade Gym Floor     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-12-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-15-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-15-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-01-14                     
                                      95-100%:       08-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Image Architects Inc         12044410                                                     (  0 )                     (  0 ) 03-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Image Architects Inc         12044410  10      25,950.00          .00    0       25,950.00              .00   0       25,950.00    0
***** Contract Totals *****                    25,950.00          .00    0       25,950.00              .00   0       25,950.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-090-015                                                           PM NAME: Bill Mabie 277      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Replace Roof - Votech Building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Spoon River College - Canton
County:             57  - Fulton                   ________________________________________________________________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1836                          :                                                                                :
A/E Name:          Phillips Swager Associates Inc :                                                                                :
A/E Contact:       Timothy Ritterbusch            :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     05-26-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       209,500.00   03-31-04      209,500.00    03-31-04        35,300.00        19,792.00       174,200.00              .00
  971       172,300.00   03-31-04      172,300.00    03-31-04              .00              .00       172,300.00              .00

Total       381,800.00                 381,800.00                    35,300.00        19,792.00       346,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replace Roof - Votech Building          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-31-04         Orientation:             05-05-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-12-04  07-13-04  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-12-04  07-13-04  (  1 ) Prime Bid:    11-10-04  10-03-07            (  0 )
                                      Design Devel:  07-12-04  07-13-04  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-30-05  07-15-08            (  0 )
                                      50%:                               (  0 ) Final Accept: 08-31-05  08-31-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           02-01-09           
                                      95-100%:       09-13-04  09-15-04  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Phillips Swager Associates I 54034410                                                     (  0 )                     (  0 ) 02-01-09

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Phillips Swager Associates I 54034410  10      35,300.00          .00    1       35,300.00        19,792.00   3       15,508.00   56
***** Contract Totals *****                    35,300.00          .00    1       35,300.00        19,792.00   3       15,508.00   56
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Project Number:    810-090-016                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Construct Multi-Purpose Building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Spoon River College - Canton
County:             57  - Fulton                   ________________________________________________________________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            22745                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)828-5025                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,027,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,027,100.00   07-13-09    4,027,100.00    11-09-11        20,135.00              .00     4,006,965.00              .00

Total     4,027,100.00               4,027,100.00                    20,135.00              .00     4,006,965.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct Multi-Purpose Building        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          12022810                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          12022810  10            .00          .00    0             .00              .00   0             .00  100
C D B/Art In Architecture    ART       49      20,135.00          .00    0       20,135.00              .00   0       20,135.00    0
***** Contract Totals *****                    20,135.00          .00    0       20,135.00              .00   0       20,135.00    0
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Project Number:    810-090-017                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Install Generator - Data Room
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Spoon River College - Canton
County:             57  - Fulton                   ________________________________________________________________________________
Leg. Districts:    House: 91 - Michael Unes
                   Senate:46 - David Koehler      :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             9997                          :                                                                                :
A/E Name:          Capital Development Board/Prof :                                                                                :
A/E Contact:       Bob Coslow                     :                                                                                :
A/E Telephone:     (217)524-0564                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        39,600.00   12-12-11       39,600.00    12-12-11              .00              .00        39,600.00              .00

Total        39,600.00                  39,600.00                          .00              .00        39,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Install Generator - Data Room           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         11-29-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 10-23-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Capital Development Board/Pr CDBINHOUSE                                                   (  0 )                     (  0 )         
R J S Constructors Inc       12046785   02-07-12  03-16-12  06-14-12                      (  0 ) 08-13-12            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Capital Development Board/Pr CDBINHOUSE10            .00          .00    0             .00              .00   0             .00  100
R J S Constructors Inc       12046785  85            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    810-094-018                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Improve flood water retention
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          South Suburban College - South Holland
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 29 - Thaddeus Jones
                   Senate:15 - James Meeks        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       437,000.00   07-05-00      437,000.00    08-24-00              .00              .00       437,000.00              .00

Total       437,000.00                 437,000.00                          .00              .00       437,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Improve flood water retention           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  566
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-094-022                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Renovate Gym & Maintenance Facility
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          South Suburban College - South Holland
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 29 - Thaddeus Jones
                   Senate:15 - James Meeks        :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971       937,500.00   09-19-02      937,500.00    09-19-02              .00              .00       937,500.00              .00

Total       937,500.00                 937,500.00                          .00              .00       937,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Gym & Maintenance Facility     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  567
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-094-023                                                           PM NAME: Mohammad Haq 258    
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Renovate Restrooms
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          South Suburban College - South Holland
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 29 - Thaddeus Jones
                   Senate:15 - James Meeks        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            28615                          :                                                                                :
A/E Name:          DeTella Planera & Paukner Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)754-4040                  :                                                                                :
Date Selected:     02-11-03                       :                                                                                :
Contract Date:     04-08-04                        ________________________________________________________________________________
Est. Project Cost:     245,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       243,060.00   06-17-10      243,060.00    06-17-10        40,610.00        17,875.00       202,450.00              .00

Total       243,060.00                 243,060.00                    40,610.00        17,875.00       202,450.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Renovate Restrooms                      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-31-03         Orientation:             02-21-03  (  0 ) Assgn Bid:              06-18-12            (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-29-03  06-18-12            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-12-03  02-14-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 01-30-04  04-04-13            (  0 )
                                      75%:           10-27-05  11-09-05  ( 13 ) A/E Cont End: 12-31-07  04-07-14           
                                      95-100%:       04-30-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeTella Planera & Paukner In 53002810                                                     (  0 )                     (  0 ) 04-07-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeTella Planera & Paukner In 53002810  10      16,815.00    23,795.00    3       40,610.00        17,875.00   6       22,735.00   44
***** Contract Totals *****                    16,815.00    23,795.00    3       40,610.00        17,875.00   6       22,735.00   44



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  568
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-094-024                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Roofing Systems/Exterior Repairs
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          South Suburban College - South Holland
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 29 - Thaddeus Jones
                   Senate:15 - James Meeks        :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            30095                          :                                                                                :
A/E Name:          DeTella Planera Architects Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (708)747-3600                  :                                                                                :
Date Selected:     11-08-11                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       419,000.00   11-17-11      419,000.00    11-17-11              .00              .00       419,000.00              .00

Total       419,000.00                 419,000.00                          .00              .00       419,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Roofing Systems/Exterior Repairs

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-15-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

DeTella Planera Architects I 12043810                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

DeTella Planera Architects I 12043810  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  569
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-096-030                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Renovate Technology Building
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Triton College - River Grove
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 77 - Angelo Saviano
                   Senate:39 - Don Harmon         :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            30358                          :                                                                                :
A/E Name:          FGM Architects Inc             :                                                                                :
A/E Contact:       Joe Chronister                 :                                                                                :
A/E Telephone:     (630)574-8300                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     06-23-11                        ________________________________________________________________________________
Est. Project Cost:  14,221,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    10,621,191.00   12-20-11   10,621,191.00    12-20-11     1,479,819.00        49,479.00     9,141,372.00              .00

Total    10,621,191.00              10,621,191.00                 1,479,819.00        49,479.00     9,141,372.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Renovate Technology Building            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  05-16-12  03-27-12  ( 50-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-16-12            (  0 ) Prime Bid:    02-06-13  02-06-13            (  0 )
                                      Design Devel:  07-18-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-05-14  03-05-14            (  0 )
                                      50%:           09-19-12            (  0 ) Final Accept: 05-05-14  05-05-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-30-15                     
                                      95-100%:       11-23-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

FGM Architects Inc           11005510                                                     (  0 )                     (  0 ) 06-30-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

FGM Architects Inc           11005510  10      75,150.00 1,351,339.00    1    1,426,489.00        49,479.00   1    1,377,010.00    4
C D B/Art In Architecture    ART       89      53,330.00          .00    0       53,330.00              .00   0       53,330.00    0
***** Contract Totals *****                   128,480.00 1,351,339.00    1    1,479,819.00        49,479.00   1    1,430,340.00    3



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  570
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-096-705                                                           PM NAME: Bruce Locke 110     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Abate ACBM for Renovation (030)
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          Triton College - River Grove
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 77 - Angelo Saviano
                   Senate:39 - Don Harmon         :                                    CURRENT STATUS                  05-17-12    :
                                                  :                                                                                :
A/E Id:            30358                          :                                                                                :
A/E Name:          FGM Architects Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)574-8300                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     01-25-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        44,909.00   12-20-11       44,909.00    12-20-11        44,909.00              .00              .00              .00

Total        44,909.00                  44,909.00                    44,909.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Abate ACBM for Renovation (030)         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-09-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-09-12            (  0 ) Prime Bid:    11-06-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-28-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                      05-24-14
                                      95-100%:       10-01-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

FGM Architects Inc           12002310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

FGM Architects Inc           12002310  10      44,909.00          .00    0       44,909.00              .00   0       44,909.00    0
***** Contract Totals *****                    44,909.00          .00    0       44,909.00              .00   0       44,909.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  571
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    810-100-015                                                           PM NAME: Bill Spainhour 064  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Replace Concrete Walkways
Agency:            Illinois Community College Board                                      Analyst: Brad Nell
Location:          John Wood Community College - Quincy
County:              1  - Adams                    ________________________________________________________________________________
Leg. Districts:    House: 93 - Jil Tracy
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-01-12    :
                                                  :                                                                                :
A/E Id:             2519                          :                                                                                :
A/E Name:          Architechnics Inc              :                                                                                :
A/E Contact:       Anthony Crane                  :                                                                                :
A/E Telephone:     (217)222-0554                  :                                                                                :
Date Selected:     12-14-10                       :                                                                                :
Contract Date:     04-12-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        91,700.00   10-22-10       91,700.00    10-22-10        12,860.00         7,542.20        78,840.00              .00

Total        91,700.00                  91,700.00                    12,860.00         7,542.20        78,840.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Replace Concrete Walkways               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-26-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-04-11                      (  0 )
                                      Design Devel:  05-13-11  05-27-11  ( 14 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-31-11                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-05-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-12                     
                                      95-100%:       06-20-11  09-14-11  ( 86 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Architechnics Inc            11024910                                                     (  0 )                     (  0 ) 12-01-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Architechnics Inc            11024910  10      12,860.00          .00    0       12,860.00         7,542.20   1        5,317.80   59
***** Contract Totals *****                    12,860.00          .00    0       12,860.00         7,542.20   1        5,317.80   59



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  572
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-000-001                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State Univeristy
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,024,347.30   01-30-12    1,024,347.30    01-30-12              .00              .00     1,024,347.30              .00

Total     1,024,347.30               1,024,347.30                          .00              .00     1,024,347.30              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  573
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Isaac Bishop 235    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Infrastructure Upgrades                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     38,559.10    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

E M E, LLC                   99004210                                                     (  0 )                     (  0 )         
KJWW Engineering Consultants 99004210A                                                    (  0 )                     (  0 )         
AMS Mechanical Systems Inc   99073183   12-18-98  02-03-99  08-02-99            06-01-00  (  0 ) 09-01-99  06-08-01  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

E M E, LLC                   99004210  10     300,650.00   115,115.08    2      415,765.08       415,765.08  31             .00  100
KJWW Engineering Consultants 99004210A 10      50,718.92    22,647.00    4       73,365.92        45,292.85   6       28,073.07   62
Culligan Water Conditioning  4010      80         595.49        77.56    0          673.05           673.05   2             .00  100
R E S Environmental Services 6280      80       9,900.00          .00    0        9,900.00         9,900.00   1             .00  100
Environmental Consulting Gro 4124      80       6,675.00          .00    0        6,675.00         6,675.00   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  574
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Marchione Electric           4231      80         614.00       614.00-   0             .00              .00   2             .00  100
Marchione Electric Inc       4231B     80         614.00          .00    0          614.00           614.00   1             .00  100
AMS Mechanical Systems Inc   M8022     80       2,703.72          .00    0        2,703.72         2,703.72   1             .00  100
Enviricon 1 LLC              4951      80       1,300.00          .00    0        1,300.00         1,300.00   1             .00  100
Enviricon 1 LLC              M8341     90       7,200.00     7,800.00    0       15,000.00        15,000.00   2             .00  100
Independent Mechanical Indus INT8572   00         202.80          .00    0          202.80           202.80   1             .00  100
Independent Mechanical Indus INT8600   00         767.53       767.53-   0             .00              .00   0             .00  100
Independent Mechanical Indus INT8601   00       1,238.00          .00    0        1,238.00         1,238.00   1             .00  100
Independent Mechanical Indus INT8614   00       1,821.50          .00    0        1,821.50         1,821.50   1             .00  100
Independent Mechanical Indus INT8618   00       1,238.00          .00    0        1,238.00         1,238.00   1             .00  100
AMS Mechanical Systems Inc   99073183  83     385,591.00    33,187.48    2      418,778.48       418,778.48   5             .00  100
***** Contract Totals *****                   771,829.96   177,445.59    8      949,275.55       921,202.48  57       28,073.07   97



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  575
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Isaac Bishop 235    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            28202                          :                                                                                :
A/E Name:          E M E, LLC                     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)277-5988                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-11-98                        ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Upgrade High Sys. Temp & Chilled Water  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     79,500.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Connelly G F Mechanical Cont 99076983   01-11-99  02-04-99  03-19-99            05-15-00  (  0 ) 04-19-99  05-16-01  (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Connelly G F Mechanical Cont 99076983  83     795,000.00   303,501.95    4    1,098,501.95     1,098,501.95  10             .00  100
***** Contract Totals *****                   795,000.00   303,501.95    4    1,098,501.95     1,098,501.95  10             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  576
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Azeem Haq 310       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            28202                          :                                                                                :
A/E Name:          E M E, LLC                     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)277-5988                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-11-98                        ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: Upgrade High Temperature & Chilled Water

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Connelly G F Mechanical Cont 50059983   11-16-99  12-16-99  04-01-00            05-15-00  ( 44 ) 05-01-00  10-04-02  (886 )         
Broadway Electric Inc        50060085   11-16-99  12-22-99  04-01-00            06-20-00  ( 80 ) 05-01-00  06-20-00  ( 50 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Connelly G F Mechanical Cont 50059983  83   1,344,324.00   150,610.39   11    1,494,934.39     1,494,934.39  15             .00  100
Broadway Electric Inc        50060085  85     159,699.00    34,323.77    5      194,022.77       194,022.77   8             .00  100
***** Contract Totals *****                 1,504,023.00   184,934.16   16    1,688,957.16     1,688,957.16  23             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  577
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:       Jeff Graves                    :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (XP)   100.00%     Description: Valves Replacement                      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Independent Mechanical Indus 55045183   08-20-04  12-15-04  06-30-05  01-30-06  01-26-06  (210 ) 06-01-08  01-26-06  (857-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Independent Mechanical Indus 55045183  83     375,800.00   136,675.67   10      512,475.67       512,475.67   9             .00  100
***** Contract Totals *****                   375,800.00   136,675.67   10      512,475.67       512,475.67   9             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:       Jeff Graves                    :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  5   (XP)   100.00%     Description: HTHW Generator No. 2 - Retubing         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Independent Mechanical Indus 55053583   02-03-05  02-17-05  08-01-05            01-26-06  (178 ) 08-31-05  01-26-06  (148 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Independent Mechanical Indus 55053583  83     339,880.00    50,885.84    4      390,765.84       390,765.84   7             .00  100
***** Contract Totals *****                   339,880.00    50,885.84    4      390,765.84       390,765.84   7             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  579
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:       Jeff Graves                    :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  6   (C )   100.00%     Description: Modernize Elevators                     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                         08-19-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                         08-25-09 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                      02-24-10 (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-12           
                                      95-100%:                 02-10-09  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Simpson Construction Co      10043081   10-19-09                                          (  0 )                     (  0 )         
Anchor Mechanical Inc        10043184   10-19-09  04-05-10  08-18-11  06-30-12            (  0 ) 08-31-12            (  0 ) 08-31-13
Airport Electric Company     10043285   10-19-09  04-05-10  08-18-11  06-30-12            (  0 ) 08-31-12            (  0 ) 08-31-13
Simpson Construction Co      10046581   03-12-10  04-05-10  08-18-11  06-30-12            (  0 ) 08-31-12            (  0 ) 08-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Simpson Construction Co      10043081  81            .00          .00    0             .00              .00   0             .00  100
Anchor Mechanical Inc        10043184  84      85,300.00     6,189.40    3       91,489.40        81,640.54   2        9,848.86   89
Airport Electric Company     10043285  85      94,778.00    13,473.84    4      108,251.84        84,292.48   5       23,959.36   78
Simpson Construction Co      10046581  81     811,000.00   287,996.32   12    1,098,996.32       973,511.19  21      125,485.13   89
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   991,078.00   307,659.56   19    1,298,737.56     1,139,444.21  28      159,293.35   88



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  581
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-043                                                           PM NAME: Azeem Haq 310       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Infrastructure Upgrades
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            28202                          :                                                                                :
A/E Name:          E M E, LLC                     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)277-5988                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     09-11-98                        ________________________________________________________________________________
Est. Project Cost:   4,000,575.68

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,567.42   11-24-10    6,208,567.42    11-24-10     5,938,713.73     5,751,347.31       269,853.69              .00
  971       118,812.37   06-07-07      118,812.37    06-07-07              .00              .00       118,812.37              .00

Total     6,327,379.79               6,327,379.79                 5,938,713.73     5,751,347.31       388,666.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  7   (XX)      .00%     Description: Cancelled                               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      09-27-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,660.33    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-060                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Misc. Building Upgrades at CSU
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            28328                          :                                                                                :
A/E Name:          Nia Architects Inc             :                                                                                :
A/E Contact:       Anthony Akindele               :                                                                                :
A/E Telephone:     (312)431-9515                  :                                                                                :
Date Selected:     04-18-05                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     667,817.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       670,197.00   08-01-06      670,197.00    08-01-06       124,382.00        75,741.00       545,815.00              .00

Total       670,197.00                 670,197.00                   124,382.00        75,741.00       545,815.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Misc. Building Upgrades at CSU          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      11-25-02         Orientation:             06-02-05  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-02-05            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-02-05            (  0 ) Prime Bid:    06-28-06  01-02-06            (  0 )
                                      Design Devel:  09-13-05            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-15-06  04-15-07            (  0 )
                                      50%:           06-28-06  07-19-06  ( 21 ) Final Accept: 11-30-06  06-15-07            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-10           
                                      95-100%:       09-28-06            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Smith & Smith Associates Inc 53001910                                                     (  0 )                     (  0 )         
Nia Architects Inc           55004710                                                     (  0 )                     (  0 ) 12-31-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Smith & Smith Associates Inc 53001910  10      10,200.00     5,165.00    1       15,365.00        15,365.00   3             .00  100
Nia Architects Inc           55004710  10      21,597.00    87,420.00    3      109,017.00        60,376.00   4       48,641.00   55
***** Contract Totals *****                    31,797.00    92,585.00    4      124,382.00        75,741.00   7       48,641.00   61



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  583
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    814-010-062                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Conference Center
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            26224                          :                                                                                :
A/E Name:          Campbell Tiu Campbell Inc      :                                                                                :
A/E Contact:       Kevin Campbell                 :                                                                                :
A/E Telephone:     (312)922-4244                  :                                                                                :
Date Selected:     11-09-04                       :                                                                                :
Contract Date:     04-04-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,000,000.00   07-01-02    5,000,000.00    11-06-03       164,690.50       164,690.50     4,835,309.50              .00

Total     5,000,000.00               5,000,000.00                   164,690.50       164,690.50     4,835,309.50              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    30.00%     Description: Construct Conference Center             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-07-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-29-05            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-18-05            (  0 ) Prime Bid:    04-04-06                      (  0 )
                                      Design Devel:            12-16-05  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-31-07                      (  0 )
                                      50%:           12-27-05            (  0 ) Final Accept: 08-31-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       03-07-06            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Campbell Tiu Campbell Inc    55003010                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Campbell Tiu Campbell Inc    55003010  10      56,182.00    83,632.50    1      139,814.50       139,814.50   7             .00  100
C D B/Art In Architecture    ART       49      24,876.00    24,876.00-   0             .00              .00   0             .00  100
Hunt Richard                 56058949  49      24,876.00          .00    0       24,876.00        24,876.00   1             .00  100
***** Contract Totals *****                   105,934.00    58,756.50    1      164,690.50       164,690.50   8             .00  100
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Project Number:    814-010-063                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      LP   LEED Pending
Description:       Construct Day Care Facility
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            20708                          :                                                                                :
A/E Name:          Smith & Smith Associates Inc   :                                                                                :
A/E Contact:       Charles Smith                  :                                                                                :
A/E Telephone:     (312)266-6303                  :                                                                                :
Date Selected:     01-14-03                       :                                                                                :
Contract Date:     02-27-03                        ________________________________________________________________________________
Est. Project Cost:   5,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     8,000,000.00   07-13-09    8,000,000.00    09-30-10       378,006.00       136,002.75     7,621,994.00              .00
  990              .00   12-13-05             .00                          .00              .00              .00              .00
  991        99,760.02   07-06-09       99,760.02    07-06-09        99,760.02        99,760.02              .00              .00
  999       119,639.98   12-13-05      119,639.98    12-13-05       119,639.98       119,639.98              .00              .00

Total     8,219,400.00               8,219,400.00                   597,406.00       355,402.75     7,621,994.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )    74.00%     Description: Construct Day Care Facility             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      12-24-02         Orientation:                       (  0 ) Assgn Bid:                         09-13-07 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-12-03            (  0 ) Assgn Re-Bid:                      11-20-07 (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-12-03            (  0 ) Prime Bid:    02-19-04  06-24-07   09-06-07 ( 74 )
                                      Design Devel:  07-21-03  06-18-04  (333 ) Prime Re-Bid:                      11-27-07 (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-14-05  10-25-08            (  0 )
                                      50%:                               (  0 ) Final Accept: 06-25-05  11-25-08            (  0 )
                                      75%:           10-20-03  12-22-04  (429 ) A/E Cont End: 09-03-09  09-03-10           
                                      95-100%:       04-29-07  08-23-07  (116 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Smith & Smith Associates Inc 53002610                                                     (  0 )                     (  0 ) 09-03-10
Wight Construction Services  5128                                                         (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Smith & Smith Associates Inc 53002610  10     477,450.00    70,180.00    5      547,630.00       320,626.75  14      227,003.25   59
Wight Construction Services  5128      11       9,900.00          .00    0        9,900.00         9,900.00   1             .00  100
C D B/Art In Architecture    ART       49      24,876.00     9,876.00-   0       15,000.00              .00   0       15,000.00    0
Hunt Richard                 56058949  49      24,876.00          .00    0       24,876.00        24,876.00   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   537,102.00    60,304.00    5      597,406.00       355,402.75  16      242,003.25   60
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Project Number:    814-010-064                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Construct Student Financial Outreach Bui
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  01-07-11    :
                                                  :                                                                                :
A/E Id:            28707                          :                                                                                :
A/E Name:          Onyx Architectural Services In :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)787-2748                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     06-04-04                        ________________________________________________________________________________
Est. Project Cost:   5,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,000,000.00   07-01-02    5,000,000.00    01-09-03       533,847.86       280,018.90     4,466,152.14              .00

Total     5,000,000.00               5,000,000.00                   533,847.86       280,018.90     4,466,152.14              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Const. Student Financial Outreach Bldg. 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-27-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-01-04  03-01-05  (273 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-01-04  03-01-05  (273 ) Prime Bid:    05-11-05  11-15-07            (  0 )
                                      Design Devel:  08-24-04  04-01-05  (220 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-21-06  03-01-09            (  0 )
                                      50%:           06-01-05  06-01-05  (  0 ) Final Accept: 06-23-06  08-31-09            (  0 )
                                      75%:           01-11-05  06-07-05  (147 ) A/E Cont End: 01-01-01  08-31-13           
                                      95-100%:       07-25-07  07-18-07  (  7-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Onyx Architectural Services  54014610                                                     (  0 )                     (  0 ) 08-31-13
McKissack & McKissack Midwes 5159                                                         (  0 )                     (  0 )         
McKissack & McKissack Midwes 5222                                                         (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Onyx Architectural Services  54014610  10     491,331.00          .00    4      491,331.00       261,452.04   5      229,878.96   53
McKissack & McKissack Midwes 5159      11       9,987.00         3.00-   0        9,984.00         9,984.00   1             .00  100
McKissack & McKissack Midwes 5222      11       7,571.20          .00    0        7,571.20         7,571.20   2             .00  100
C D B/Art In Architecture    ART       49      24,876.00     2,044.00-   0       22,832.00              .00   0       22,832.00    0
Hunt Richard                 56058949  49       2,044.00          .00    0        2,044.00           926.00   1        1,118.00   45
McKissack & McKissack Midwes INT8675   00          85.66          .00    0           85.66            85.66   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   535,894.86     2,047.00-   4      533,847.86       280,018.90  10      253,828.96   53
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Project Number:    814-010-071                                                           PM NAME: Steve Halm 300      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Remediate/Complete Convocation Center
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     5,000,000.00   07-13-09    5,000,000.00    04-11-12              .00              .00     5,000,000.00              .00

Total     5,000,000.00               5,000,000.00                          .00              .00     5,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Remediate/Complete Convocation Center   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    814-010-073                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Renovate Robinson Center
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            29472                          :                                                                                :
A/E Name:          INSPEC INC of Illinois d/b/a I :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (773)444-0206                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     09-01-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     9,473,902.86   07-28-11    9,473,902.86    07-28-11       697,700.00       145,255.45     8,776,202.86              .00

Total     9,473,902.86               9,473,902.86                   697,700.00       145,255.45     8,776,202.86              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Renovate Robinson Center                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-10-11  (  0 ) Assgn Bid:    09-07-12                      (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-19-11  12-20-11  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-19-11  12-20-11  (  1 ) Prime Bid:    09-07-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-31-13                      (  0 )
                                      50%:           03-19-12            (  0 ) Final Accept: 02-28-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 08-31-15                     
                                      95-100%:       06-19-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

INSPEC INC of Illinois d/b/a 12042610                                                     (  0 )                     (  0 ) 08-31-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

INSPEC INC of Illinois d/b/a 12042610  10     697,700.00          .00    0      697,700.00       145,255.45   4      552,444.55   21
***** Contract Totals *****                   697,700.00          .00    0      697,700.00       145,255.45   4      552,444.55   21
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Project Number:    814-010-711                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      AS   Asbestos
Description:       Abate Asbestos (060)
Agency:            Chicago State University                                              Analyst: Brad Nell
Location:          Chicago State University - Cook County
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 34 - Constance Howard
                   Senate:17 - Donne Trotter      :                                    CURRENT STATUS                  04-16-12    :
                                                  :                                                                                :
A/E Id:            28328                          :                                                                                :
A/E Name:          Nia Architects Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)431-9515                  :                                                                                :
Date Selected:     04-18-05                       :                                                                                :
Contract Date:     07-31-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        14,000.00   08-01-06       14,000.00    08-01-06        14,000.00              .00              .00              .00

Total        14,000.00                  14,000.00                    14,000.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Abate Asbestos (060)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-21-07                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-21-07                      (  0 )
                                      50%:           08-15-06            (  0 ) Final Accept: 11-21-07                      (  0 )
                                      75%:           10-15-06            (  0 ) A/E Cont End: 05-21-08                     
                                      95-100%:       12-15-06            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Nia Architects Inc           56004210                                                     (  0 )                     (  0 ) 05-21-08

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Nia Architects Inc           56004210  10      14,000.00          .00    0       14,000.00              .00   0       14,000.00    0
***** Contract Totals *****                    14,000.00          .00    0       14,000.00              .00   0       14,000.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-000-001                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,546,600.00   08-10-10    1,546,600.00    06-03-11              .00              .00     1,546,600.00              .00

Total     1,546,600.00               1,546,600.00                          .00              .00     1,546,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  592
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-062                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Plan Renovation/Expansion-Fine Arts
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            28546                          :                                                                                :
A/E Name:          Cannon Design Inc              :                                                                                :
A/E Contact:       Charles Smith                  :                                                                                :
A/E Telephone:     (312)346-2270                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     01-02-01                        ________________________________________________________________________________
Est. Project Cost:  56,487,193.31

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    45,957,224.44   09-26-08   45,957,224.44    09-26-08    45,957,224.44    45,776,299.12           534.28-          534.28
  999     9,095,994.09   10-26-07    9,095,994.09    10-26-07     8,764,788.36     8,533,411.70       331,205.73              .00

Total    55,053,218.53              55,053,218.53                54,722,012.80    54,309,710.82       330,671.45           534.28
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    99.00%     Description: Renovate/Expand Doudna Fine Arts Center 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      08-16-02         Orientation:             10-05-00  (  0 ) Assgn Bid:                         01-11-05 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-16-01  11-20-01  (249 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:    700,528.47    Schem Design:  07-16-01  04-01-01  (106-) Prime Bid:    12-05-02             01-13-05 (770 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-05                      (  0 )
                                      50%:           05-24-02  05-07-02  ( 17-) Final Accept: 06-30-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           01-01-11           
                                      95-100%:       09-02-02  10-01-02  ( 29 ) Ground Break:
                                                                                Dedication:                        10-24-08

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Cannon Design Inc            51043610                                                     (  0 )                     (  0 ) 01-01-11
Core Construction            55052641   02-08-05  03-14-05  06-01-07  12-15-08  09-24-08  (481 ) 03-30-11            (  0 )         
McWilliams Mechanical Servic 55052742   02-08-05  03-24-05  06-01-07  12-15-08  09-24-08  (481 ) 08-30-09            (  0 )         
A & R Mechanical Contractors 55052843   02-08-05  03-18-05  06-01-07  12-15-08  09-24-08  (481 ) 01-30-11            (  0 )         
Wilhelm F A Construction Co  55052944   02-08-05  03-14-05  06-01-07  12-15-08  09-24-08  (481 ) 01-30-11            (  0 )         
Bodine Electric of Decatur d 55053045   02-08-05  03-14-05  06-01-07  12-15-08  09-24-08  (481 ) 08-30-09            (  0 )         
Automatic Fire Sprinkler LLC 55053142   02-08-05  03-14-05  06-01-07  12-15-08  09-24-08  (481 ) 08-30-10            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Cannon Design Inc            51043610  10   4,324,795.00   342,053.47    4    4,666,848.47     4,666,848.47  51             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  593
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Dynamic Controls Incorporate M8087     40       9,136.00          .00    0        9,136.00         9,136.00   1             .00  100
Capital Development Board Le LEGAL     40     133,599.34          .00    0      133,599.34              .00   0      133,599.34    0
Duckworth Ruth               57052349  49       3,000.00          .00    0        3,000.00         3,000.00   1             .00  100
Duckworth Ruth               58041249  49     225,000.00          .00    0      225,000.00       225,000.00   4             .00  100
Assoc Engraving /Dba Metal D 5378      49         306.75          .00    0          306.75           306.75   1             .00  100
Neitzke Curtis G             5379      49       1,475.50          .00    0        1,475.50         1,475.50   1             .00  100
Ameren CIPS                  4691      50      19,899.00          .00    0       19,899.00        19,899.00   1             .00  100
DuPont Raymond F Jr          M8380     80       2,059.10          .00    0        2,059.10         2,059.10   1             .00  100
C D B/Art In Architecture    ART       89      21,545.00    21,545.00-   0             .00              .00   0             .00  100
A & R Mechanical Contractors INT8625   00       4,782.46          .00    0        4,782.46         4,782.46   1             .00  100
Bodine Electric of Decatur d INT8719   00         150.79          .00    0          150.79           150.79   1             .00  100
Core Construction            INT8747   00         439.17          .00    0          439.17           439.17   1             .00  100
A & R Mechanical Contractors INT8766   00         439.17       439.17-   0             .00              .00   0             .00  100
Bodine Electric of Decatur d INT8759   00         845.58          .00    0          845.58           845.58   1             .00  100
Core Construction            INT8933   00         375.64          .00    0          375.64           375.64   1             .00  100
Core Construction            INT8934   00         237.74          .00    0          237.74           237.74   1             .00  100
Core Construction            55052641  41  30,875,000.00 2,055,511.13  275   32,930,511.13    32,789,924.47  90      140,586.66  100
McWilliams Mechanical Servic 55052742  42   1,976,900.00   176,334.59   41    2,153,234.59     2,107,601.27  63       45,633.32   98
A & R Mechanical Contractors 55052843  43   3,575,200.00   110,597.25   27    3,685,797.25     3,652,078.60  64       33,718.65   99
Wilhelm F A Construction Co  55052944  44   3,606,200.00   128,767.84   42    3,734,967.84     3,729,967.84  45        5,000.00  100
Bodine Electric of Decatur d 55053045  45   5,697,550.00   767,383.57  117    6,464,933.57     6,464,933.57  88             .00  100
Automatic Fire Sprinkler LLC 55053142  42     639,000.00    21,315.06   14      660,315.06       606,551.05  23       53,764.01   92
***** Contract Totals *****                51,117,936.24 3,579,978.74  520   54,697,914.98    54,285,613.00 440      412,301.98   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-066                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Remodel Old Main Building
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26553                          :                                                                                :
A/E Name:          Hance Utz & Associates LLC     :                                                                                :
A/E Contact:       Pam Davidson                   :                                                                                :
A/E Telephone:     (217)235-4181                  :                                                                                :
Date Selected:     04-10-01                       :                                                                                :
Contract Date:     08-15-01                        ________________________________________________________________________________
Est. Project Cost:     435,900.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       435,900.00   04-05-01      435,900.00    04-05-01        33,332.50        33,332.50       402,567.50              .00
  971       291,000.00   12-09-02      291,000.00    12-09-02              .00              .00       291,000.00              .00
  999              .00   12-06-02             .00    12-06-02              .00              .00              .00              .00

Total       726,900.00                 726,900.00                    33,332.50        33,332.50       693,567.50              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Remodel Old Main Building               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-05-01         Orientation:             04-26-01  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  09-17-01  10-13-01  ( 26 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-30-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-30-05                      (  0 )
                                      50%:           04-08-02  04-12-02  (  4 ) Final Accept: 07-30-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           08-14-11           
                                      95-100%:       08-30-04  08-26-04  (  4-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hance Utz & Associates LLC   51067010                                                     (  0 )                     (  0 ) 08-14-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hance Utz & Associates LLC   51067010  10      51,900.00    18,567.50-   4       33,332.50        33,332.50   2             .00  100
***** Contract Totals *****                    51,900.00    18,567.50-   4       33,332.50        33,332.50   2             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-069                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       McAfee Chiller & Electrical Upgrade
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Andy Rein                      :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     02-11-03                       :                                                                                :
Contract Date:     10-15-03                        ________________________________________________________________________________
Est. Project Cost:     925,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       866,600.00   08-10-10      866,600.00    08-10-10       637,440.73       605,111.03       226,549.27         2,610.00

Total       866,600.00                 866,600.00                   637,440.73       605,111.03       226,549.27         2,610.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )      .00%     Description: McAfee Chiller & Electrical Upgrade     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-30-03         Orientation:             02-19-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-31-03  04-18-03  (196-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:        224.81    Schem Design:  10-31-03  04-18-03  (196-) Prime Bid:    08-12-04             04-19-11 (441 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-28-05                      (  0 )
                                      50%:           05-14-04  05-27-04  ( 13 ) Final Accept: 11-25-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-30-12           
                                      95-100%:       07-02-04  02-21-11  (425 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         53062610                                                     (  0 )                     (  0 ) 12-30-12
Bodine Electric of Decatur d 11055685   05-27-11  06-16-11  09-16-11  11-16-11  11-16-11  ( 61 ) 02-16-12  04-17-12  ( 61 ) 10-15-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         53062610  10      17,600.00   125,957.84    5      143,557.84       111,228.14  23       32,329.70   78
Bodine Electric of Decatur d 11055685  85     395,673.00    98,209.89    5      493,882.89       493,882.89   8             .00  100
***** Contract Totals *****                   413,273.00   224,167.73   10      637,440.73       605,111.03  31       32,329.70   95



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  596
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-070                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       McAfee Windows & Plumbing (716)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28453                          :                                                                                :
A/E Name:          Moorhead Gruber Architects     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)359-2846                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     08-03-04                        ________________________________________________________________________________
Est. Project Cost:     500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       434,608.64   04-01-04      434,608.64    04-01-04        67,430.00         6,264.00       367,178.64              .00
  971        39,891.36   06-14-04       39,891.36    06-14-04              .00              .00        39,891.36              .00

Total       474,500.00                 474,500.00                    67,430.00         6,264.00       407,070.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: McAfee Windows & Plumbing (716)         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-22-04         Orientation:             04-19-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  08-02-04  09-20-04  ( 49 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-02-04            (  0 ) Prime Bid:    02-15-05                      (  0 )
                                      Design Devel:  08-02-04            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-10-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-10-06                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           08-02-14           
                                      95-100%:       12-01-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Moorhead Gruber Architects   54014510                                                     (  0 )                     (  0 ) 08-02-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Moorhead Gruber Architects   54014510  10      67,430.00          .00    2       67,430.00         6,264.00   1       61,166.00    9
***** Contract Totals *****                    67,430.00          .00    2       67,430.00         6,264.00   1       61,166.00    9
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-071                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Student Services Wooden
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        21,800.00   12-09-02       21,800.00    12-09-02              .00              .00        21,800.00              .00
  971       154,200.00   12-09-02      154,200.00    12-09-02              .00              .00       154,200.00              .00

Total       176,000.00                 176,000.00                          .00              .00       176,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Student Services Wooden                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-073                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Dist. Sys. (717)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  01-09-09    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Bruce Coleman                  :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,217,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,193,400.00   11-28-05    4,193,400.00    11-28-05     4,140,426.10     4,134,122.10        52,973.90              .00

Total     4,193,400.00               4,193,400.00                 4,140,426.10     4,134,122.10        52,973.90              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1/Upgrade Electrical Dist.Sys (717)  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-22-04         Orientation:             04-19-04  (  0 ) Assgn Bid:                         11-15-05 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,044.98    Schem Design:                      (  0 ) Prime Bid:              09-15-05   11-17-05 ( 63 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            05-20-06            (  0 )
                                      50%:           04-30-05  07-07-05  ( 68 ) Final Accept:           09-30-06            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-24-14           
                                      95-100%:       06-15-05  10-04-05  (111 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         54014810                                                     (  0 )                     (  0 ) 06-24-14
Bodine Electric of Decatur d 56049885   12-12-05  01-23-06  11-30-06            11-30-06  (  0 ) 07-30-07  06-01-07  ( 59-)         
A & R Mechanical Contractors 56049983   12-12-05  01-23-06  11-30-06            11-30-06  (  0 ) 07-30-07  06-01-07  ( 59-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         54014810  10     115,700.00   403,448.01    4      519,148.01       512,844.01  68        6,304.00   99
Ameren                       4934      50      13,233.00          .00    0       13,233.00        13,233.00   1             .00  100
BRiC Partnership LLC         INT8556   00          52.76          .00    0           52.76            52.76   1             .00  100
Anderson Electric Inc        INT8758   00       1,209.84          .00    0        1,209.84         1,209.84   1             .00  100
BRiC Partnership LLC         INT9151   00         460.73          .00    0          460.73           460.73   1             .00  100
Anderson Electric Inc        INT3903   00       2,593.90          .00    0        2,593.90         2,593.90   1             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         INT3959   00          64.83          .00    0           64.83            64.83   1             .00  100
Bodine Electric of Decatur d 56049885  85   1,440,400.00   114,174.41   10    1,554,574.41     1,554,574.41  20             .00  100
A & R Mechanical Contractors 56049983  83      42,000.00    27,993.00    3       69,993.00        69,993.00   3             .00  100
***** Contract Totals *****                 1,615,715.06   545,615.42   17    2,161,330.48     2,155,026.48  97        6,304.00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-073                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Dist. Sys. (717)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  01-09-09    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Bruce Coleman                  :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,217,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,193,400.00   11-28-05    4,193,400.00    11-28-05     4,140,426.10     4,134,122.10        52,973.90              .00

Total     4,193,400.00               4,193,400.00                 4,140,426.10     4,134,122.10        52,973.90              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)      .00%     Description: PH-2/Study Electrical Dist. Syst. (717) 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-22-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            03-15-06  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,044.98    Schem Design:                      (  0 ) Prime Bid:    01-15-08             10-23-07 ( 84-)
                                      Design Devel:  07-15-07            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-15-08                      (  0 )
                                      50%:           09-15-07            (  0 ) Final Accept: 02-15-09                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-15-09  06-24-14           
                                      95-100%:       11-20-07  08-02-07  (110-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Anderson Electric Inc        58046985   10-30-07  11-07-07  02-05-08            02-27-08  ( 22 ) 06-03-10  11-12-08  (568-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Anderson Electric Inc        58046985  85     119,760.00    10,150.77    4      129,910.77       129,910.77   2             .00  100
***** Contract Totals *****                   119,760.00    10,150.77    4      129,910.77       129,910.77   2             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-073                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Dist. Sys. (717)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Bruce Coleman                  :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,217,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,193,400.00   11-28-05    4,193,400.00    11-28-05     4,140,426.10     4,134,122.10        52,973.90              .00

Total     4,193,400.00               4,193,400.00                 4,140,426.10     4,134,122.10        52,973.90              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )    20.00%     Description: PH-3 / South Electrical Distribution (71

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-22-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,044.98    Schem Design:                      (  0 ) Prime Bid:                         11-20-08 (  0 )
                                      Design Devel:            03-24-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                     06-30-08  (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           06-24-14           
                                      95-100%:                 09-05-08  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bodine Electric of Decatur d 59049985   01-13-09  02-05-09  02-05-10  04-05-10  04-05-10  ( 59 ) 06-30-11  07-13-11  ( 13 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bodine Electric of Decatur d 59049985  85   1,519,670.00   321,014.85   20    1,840,684.85     1,840,684.85  17             .00  100
***** Contract Totals *****                 1,519,670.00   321,014.85   20    1,840,684.85     1,840,684.85  17             .00  100
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Project Number:    815-010-075                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Entrance and Pool Deck - Lantz G
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       550,000.00   05-26-05      550,000.00    05-26-05              .00              .00       550,000.00              .00

Total       550,000.00                 550,000.00                          .00              .00       550,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Replace Entrance and Pool Deck - Lantz G

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    815-010-076                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Health/Life Safety Upgrades - Life Scien
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Michael Wlos                   :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     10-10-06                       :                                                                                :
Contract Date:     12-04-06                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       386,429.31   09-20-06      386,429.31    09-20-06       384,539.90       376,625.50         1,889.41              .00
  999        43,000.00   04-30-09       43,000.00    04-30-09        28,194.36        28,194.36        14,805.64              .00

Total       429,429.31                 429,429.31                   412,734.26       404,819.86        16,695.05              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Health/Life Safety Upgrades - Life Scien

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             11-14-06  (  0 ) Assgn Bid:                         03-13-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-09-07  02-13-07  (  4 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:         59.64    Schem Design:  02-09-07  02-13-07  (  4 ) Prime Bid:    10-17-09  04-30-08   03-17-09 (321 )
                                      Design Devel:  04-20-07  06-01-07  ( 42 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-01-08  02-28-09            (  0 )
                                      50%:                               (  0 ) Final Accept: 10-03-08  04-30-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 05-01-09  08-30-09           
                                      95-100%:       02-28-08  05-13-08  ( 75 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              57022410                                                     (  0 )                     (  0 ) 08-30-09
King  Lar Company            59054484   05-19-09  07-10-09  10-02-09                      (  0 ) 08-31-10            (  0 )         
Bodine Electric of Decatur d 59054585   05-19-09  07-10-09  10-02-09                      (  0 ) 08-31-10            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              57022410  10      50,000.00          .00    1       50,000.00        42,085.60   9        7,914.40   84
Bodine Electric of Decatur d INT3871   00            .00          .00    0             .00              .00   0             .00  100
King  Lar Company            59054484  84     303,400.00    15,966.25    4      319,366.25       319,366.25  10             .00  100
Bodine Electric of Decatur d 59054585  85      41,645.00     1,723.01    2       43,368.01        43,368.01   5             .00  100
***** Contract Totals *****                   395,045.00    17,689.26    7      412,734.26       404,819.86  24        7,914.40   98
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp
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Project Number:    815-010-502                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AD   Americans W/Disabilities Act
Description:       ADA Compliance/Construction Phase
Agency:            Eastern Illinois University                                           Analyst: Stan Gralnick
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       181,737.00   01-04-12      181,737.00    08-02-11        69,775.21        69,775.21       111,961.79              .00

Total       181,737.00                 181,737.00                    69,775.21        69,775.21       111,961.79              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: ADA Compliance/Construction Phase       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      06-21-99         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    815-010-503                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AD   Americans W/Disabilities Act
Description:       Install ADA Elevator - Honors College
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            21641                          :                                                                                :
A/E Name:          BLDD Architects Inc            :                                                                                :
A/E Contact:       Jennifer Goldenbaum            :                                                                                :
A/E Telephone:     (217)356-9606                  :                                                                                :
Date Selected:     05-10-11                       :                                                                                :
Contract Date:     08-16-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       525,000.00   05-19-11      525,000.00    05-19-11        73,223.00        37,303.52       451,777.00              .00

Total       525,000.00                 525,000.00                    73,223.00        37,303.52       451,777.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Install ADA Elevator - Honors College   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             06-08-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  09-21-11  09-22-11  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-21-11  09-22-11  (  1 ) Prime Bid:    01-31-12             03-22-12 ( 51 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-31-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-28-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-15                     
                                      95-100%:       11-16-11  12-13-11  ( 27 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BLDD Architects Inc          11006610                                                     (  0 )                     (  0 ) 02-28-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BLDD Architects Inc          11006610  10      73,223.00          .00    0       73,223.00        37,303.52   4       35,919.48   51
***** Contract Totals *****                    73,223.00          .00    0       73,223.00        37,303.52   4       35,919.48   51



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  607
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-504                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AD   Americans W/Disabilities Act
Description:       ADA Upgrades
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:            28276                          :                                                                                :
A/E Name:          Upchurch Group Inc The         :                                                                                :
A/E Contact:       Steve Russell                  :                                                                                :
A/E Telephone:     (217)235-3177                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     09-02-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,323,000.00   08-02-11    1,323,000.00    08-02-11       194,226.00              .00     1,128,774.00              .00

Total     1,323,000.00               1,323,000.00                   194,226.00              .00     1,128,774.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: ADA Upgrades                            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    06-27-12                      (  0 )
                                      Design Devel:            12-08-11  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-30-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 10-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-30-15                     
                                      95-100%:       04-20-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Upchurch Group Inc The       12000710                                                     (  0 )                     (  0 ) 10-30-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Upchurch Group Inc The       12000710  10     153,534.00    40,692.00    1      194,226.00              .00   0      194,226.00    0
***** Contract Totals *****                   153,534.00    40,692.00    1      194,226.00              .00   0      194,226.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  608
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-652                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      US   Underground Storage Tanks
Description:       Remove Three USTs
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       300,000.00   05-16-12      300,000.00    05-16-12              .00              .00       300,000.00              .00

Total       300,000.00                 300,000.00                          .00              .00       300,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Remove Three USTs                       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  609
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-715                                                           PM NAME: John Begue 005      
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (069)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  04-02-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Andy Rein                      :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     02-11-03                       :                                                                                :
Contract Date:     03-31-04                        ________________________________________________________________________________
Est. Project Cost:      22,100.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        22,100.00   04-01-04       22,100.00    04-01-04        22,100.00         7,858.00              .00              .00

Total        22,100.00                  22,100.00                    22,100.00         7,858.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: Abate Asbestos (069)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-06-04         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    08-12-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-26-04                      (  0 )
                                      50%:           05-14-04  05-27-04  ( 13 ) Final Accept: 12-17-04                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-30-12           
                                      95-100%:       07-02-04  08-05-04  ( 34 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         54032410                                                     (  0 )                     (  0 ) 12-30-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         54032410  10      22,100.00          .00    3       22,100.00         7,858.00   4       14,242.00   36
***** Contract Totals *****                    22,100.00          .00    3       22,100.00         7,858.00   4       14,242.00   36



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  610
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    815-010-716                                                           PM NAME: Tom Poludniak 076   
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (070)
Agency:            Eastern Illinois University                                           Analyst: Brad Nell
Location:          Eastern Illinois University - Charleston
County:             29  - Coles                    ________________________________________________________________________________
Leg. Districts:    House:110 - Chapin Rose
                   Senate:55 - Dale Righter       :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28453                          :                                                                                :
A/E Name:          Moorhead Gruber Architects     :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)359-2846                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     08-03-04                        ________________________________________________________________________________
Est. Project Cost:     500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971        25,500.00   06-14-04       25,500.00    06-14-04        25,500.00              .00              .00              .00

Total        25,500.00                  25,500.00                    25,500.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Abate Asbestos (070)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      06-24-04         Orientation:             04-19-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-04-05                      (  0 )
                                      Design Devel:  08-16-04            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  03-01-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 03-01-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           08-02-14           
                                      95-100%:       11-01-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Moorhead Gruber Architects   54015310                                                     (  0 )                     (  0 ) 08-02-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Moorhead Gruber Architects   54015310  10      25,500.00          .00    2       25,500.00              .00   0       25,500.00    0
***** Contract Totals *****                    25,500.00          .00    2       25,500.00              .00   0       25,500.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    816-000-001                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Governors State University                                            Analyst: Brad Nell
Location:          Governors State University
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141              .00   10-19-11             .00    12-02-11              .00              .00              .00              .00

Total              .00                        .00                          .00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  612
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    816-010-036                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Renovate Vacated Space and  E& F Wings
Agency:            Governors State University                                            Analyst: Brad Nell
Location:          Governors State University - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 79 - Lisa Dugan
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            23199                          :                                                                                :
A/E Name:          LCM Architects LLC             :                                                                                :
A/E Contact:       Richard Lehner                 :                                                                                :
A/E Telephone:     (312)913-1717                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     11-25-02                        ________________________________________________________________________________
Est. Project Cost:  16,080,775.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    23,250,000.00   07-13-09   23,250,000.00    06-04-10    21,489,007.00     3,211,825.65     1,760,993.00              .00
  999        80,775.00   09-03-02       80,775.00    09-03-02        80,775.00        80,775.00              .00              .00

Total    23,330,775.00              23,330,775.00                21,569,782.00     3,292,600.65     1,760,993.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )     5.00%     Description: Renovate Vacated Space and  E& F Wings  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-23-02         Orientation:             06-04-02  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-13-02            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-13-02            (  0 ) Prime Bid:    12-18-03  08-30-11   04-26-11 (126-)
                                      Design Devel:  03-14-03            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:           07-25-03  06-21-04  (332 ) A/E Cont End:           11-24-12           
                                      95-100%:       10-10-03  02-25-11  (695 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

LCM Architects LLC           52005110                                                     (  0 )                     (  0 ) 11-24-12
Chicago Heights Construction 12044881   12-07-11  01-18-12  07-11-14                      (  0 ) 08-10-14            (  0 ) 08-10-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

LCM Architects LLC           52005110  10   1,278,775.00 1,454,598.00    5    2,733,373.00     1,751,785.82  17      981,587.18   64
Skomski, Tom                 54046649  49       2,000.00          .00    0        2,000.00         2,000.00   1             .00  100
Tarkowski Christine          55055549  49      58,000.00     5,500.00    1       63,500.00        63,500.00   3             .00  100
Peterman Daniel              57059349  49      13,333.00          .00    0       13,333.00        13,333.00   2             .00  100
C D B/Art In Architecture    ART       89      79,602.00    39,602.00-   0       40,000.00              .00   0       40,000.00    0
Chicago Heights Construction 12044881  81  18,733,750.00    16,174.00-   1   18,717,576.00     1,461,981.83   2   17,255,594.17    8
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                20,165,460.00 1,404,322.00    7   21,569,782.00     3,292,600.65  25   18,277,181.35   15
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    816-010-038                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Campus Roadway and Sidewalk Improvements
Agency:            Governors State University                                            Analyst: Brad Nell
Location:          Governors State University - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 79 - Lisa Dugan
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   2,028,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,028,000.00   07-13-09    2,028,000.00    11-09-11              .00              .00     2,028,000.00              .00

Total     2,028,000.00               2,028,000.00                          .00              .00     2,028,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Campus Roadway and Sidewalk Improvements

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    816-010-039                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Renovate Engbretson Hall
Agency:            Governors State University                                            Analyst: Brad Nell
Location:          Governors State University - Will County
County:            197  - Will                     ________________________________________________________________________________
Leg. Districts:    House: 79 - Lisa Dugan
                   Senate:40 - Toi Hutchinson     :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            30358                          :                                                                                :
A/E Name:          FGM Architects Inc             :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)574-8300                  :                                                                                :
Date Selected:     07-12-11                       :                                                                                :
Contract Date:     12-28-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       853,800.00   10-19-11      853,800.00    10-19-11       137,200.00              .00       716,600.00              .00

Total       853,800.00                 853,800.00                   137,200.00              .00       716,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    15.00%     Description: Renovate Engbretson Hall                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-02-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-27-12  03-26-12  (  1-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-28-12            (  0 ) Prime Bid:    01-31-13                      (  0 )
                                      Design Devel:  07-31-12            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-01-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-10-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-16                     
                                      95-100%:       10-09-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

FGM Architects Inc           12020710                                                     (  0 )                     (  0 ) 12-01-16

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

FGM Architects Inc           12020710  10     137,200.00          .00    0      137,200.00              .00   0      137,200.00    0
***** Contract Totals *****                   137,200.00          .00    0      137,200.00              .00   0      137,200.00    0
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Project Number:    817-000-001                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Northeastern Illinois University                                      Analyst: Brad Nell
Location:          Northeastern Illinois Universtiy
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,726,500.00   07-13-09    1,726,500.00    06-06-11              .00              .00     1,726,500.00              .00

Total     1,726,500.00               1,726,500.00                          .00              .00     1,726,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    817-010-047                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Remodel/Science bldg/Upgrade hvac
Agency:            Northeastern Illinois University                                      Analyst: Lisa Vaught
Location:          Northeastern Illinois University - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 15 - John D'Amico
                   Senate: 8 - Ira Silverstein    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,021,400.00   08-31-99    2,021,400.00    01-03-00              .00              .00     2,021,400.00              .00

Total     2,021,400.00               2,021,400.00                          .00              .00     2,021,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Remodel/Science bldg/Upgrade hvac       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    817-010-052                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Renovate Bldg. C/Expand E & F Buildings
Agency:            Northeastern Illinois University                                      Analyst: Brad Nell
Location:          Northeastern Illinois University - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 15 - John D'Amico
                   Senate: 8 - Ira Silverstein    :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:            23199                          :                                                                                :
A/E Name:          LCM Architects LLC             :                                                                                :
A/E Contact:       Doug Boldt                     :                                                                                :
A/E Telephone:     (312)913-1717                  :                                                                                :
Date Selected:     11-13-01                       :                                                                                :
Contract Date:     02-01-02                        ________________________________________________________________________________
Est. Project Cost:   5,651,465.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,669,275.00   03-22-05    4,669,275.00    03-22-05     4,600,066.09     4,596,868.22        69,208.91              .00
  999       272,092.01   10-23-06      272,092.01    10-23-06       272,092.01       272,092.01              .00              .00

Total     4,941,367.01               4,941,367.01                 4,872,158.10     4,868,960.23        69,208.91              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    95.00%     Description: Renovate Bldg. C/Expand E & F Buildings 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      02-20-02         Orientation:             11-20-01  (  0 ) Assgn Bid:                         09-11-03 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-18-02  04-11-02  ( 52 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     27,040.41    Schem Design:  02-18-02  04-11-02  ( 52 ) Prime Bid:    11-12-02             09-18-03 (310 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-09-04                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-20-04                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           04-15-10           
                                      95-100%:       08-30-02  09-30-02  ( 31 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

LCM Architects LLC           52002510                                                     (  0 )                     (  0 ) 04-15-10
Henry Bros Co                54048681   11-03-03  12-11-03  12-31-04            02-23-05  ( 54 ) 07-15-06            (  0 )         
A & H Plumbing & Heating Co  54048782   11-03-03  12-11-03  12-31-04            03-22-05  ( 81 ) 08-15-06  05-31-06  ( 76-)         
Team Mechanical Inc          54048883   11-03-03  02-05-04  12-31-04            08-05-05  (217 ) 08-15-06  04-16-07  (244 )         
Olmen R J Company            54048984   11-03-03  02-05-04  12-31-04            12-28-05  (362 ) 08-15-06  04-10-07  (238 )         
Loyola Electrical Constructi 54049085   11-03-03  12-11-03  12-31-04            03-09-05  ( 68 ) 10-10-07  01-30-07  (253-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

LCM Architects LLC           52002510  10     406,350.00    60,403.39    4      466,753.39       466,753.39  13             .00  100
Duckworth Ruth               54056049  49       3,000.00          .00    0        3,000.00         3,000.00   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Duckworth Ruth               54070949  49      41,113.00          .00    0       41,113.00        41,113.00   1             .00  100
Millard Group Inc            M8368     80       2,160.00          .00    0        2,160.00         2,160.00   1             .00  100
C D B/Art In Architecture    ART       89      45,096.00    45,096.00-   0             .00              .00   0             .00  100
Bengtson William H           M6148     89         508.00          .00    0          508.00           508.00   1             .00  100
Loyola Electrical Constructi INT8216   00         394.51          .00    0          394.51           394.51   1             .00  100
Olmen R J Company            INT8336   00         300.87          .00    0          300.87           300.87   1             .00  100
Henry Bros Co                INT8653   00         405.22          .00    0          405.22           405.22   1             .00  100
Henry Bros Co                54048681  81   2,290,200.00    71,795.46   25    2,361,995.46     2,358,797.59  20        3,197.87  100
A & H Plumbing & Heating Co  54048782  82     149,000.00          .00    1      149,000.00       149,000.00   7             .00  100
Team Mechanical Inc          54048883  83     387,000.00     7,754.00    3      394,754.00       394,754.00  17             .00  100
Olmen R J Company            54048984  84     457,998.00       704.00    2      458,702.00       458,702.00  12             .00  100
Loyola Electrical Constructi 54049085  85     651,800.00   341,061.65   29      992,861.65       992,861.65  31             .00  100
***** Contract Totals *****                 4,435,325.60   436,622.50   64    4,871,948.10     4,868,750.23 107        3,197.87  100
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Project Number:    817-010-054                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      ST   Standard
Description:       Bldg F & E Expansion Remodeling
Agency:            Northeastern Illinois University                                      Analyst: Brad Nell
Location:          Northeastern Illinois University - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 15 - John D'Amico
                   Senate: 8 - Ira Silverstein    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,208,500.00   02-13-02    6,208,500.00    02-13-02              .00              .00     6,208,500.00              .00

Total     6,208,500.00               6,208,500.00                          .00              .00     6,208,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Bldg F & E Expansion Remodeling         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    817-010-055                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Construct an Education Building
Agency:            Northeastern Illinois University                                      Analyst: Brad Nell
Location:          Northeastern Illinois University - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 15 - John D'Amico
                   Senate: 8 - Ira Silverstein    :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  72,977,200.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    72,977,200.00   07-13-09    8,000,000.00    10-25-10              .00              .00     8,000,000.00              .00

Total    72,977,200.00               8,000,000.00                          .00              .00     8,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct an Education Building         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    817-010-056                                                           PM NAME: Chima Uwanamodo 127 
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      LP   LEED Pending
Description:       Construct a Latino Cultural Center
Agency:            Northeastern Illinois University                                      Analyst: Brad Nell
Location:          Northeastern Illinois University - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House: 15 - John D'Amico
                   Senate: 8 - Ira Silverstein    :                                    CURRENT STATUS                  04-26-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   1,500,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,500,000.00   07-13-09    1,500,000.00    09-21-10         7,500.00              .00     1,492,500.00              .00

Total     1,500,000.00               1,500,000.00                     7,500.00              .00     1,492,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Construct a Latino Cultural Center      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    818-000-001                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Western Illinois University
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141           600.00   01-18-12          600.00    01-18-12              .00              .00           600.00              .00

Total           600.00                     600.00                          .00              .00           600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Western Illinois University             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    818-010-093                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Memorial Hall Improvements/Interim Space
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21219                          :                                                                                :
A/E Name:          Wright Craig W & Associates In :                                                                                :
A/E Contact:       Craig Wright                   :                                                                                :
A/E Telephone:     (309)367-2924                  :                                                                                :
Date Selected:     03-12-02                       :                                                                                :
Contract Date:     05-30-02                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    11,482,442.21   01-31-11   11,482,442.21    01-31-11    11,480,758.54    11,114,852.14         1,683.67              .00
  224       650,000.00   12-16-08      650,000.00    12-16-08       650,000.00       649,899.50              .00              .00

Total    12,132,442.21              12,132,442.21                12,130,758.54    11,764,751.64         1,683.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Memorial Hall Improvements - PH-1       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-19-02         Orientation:             04-10-02  (  0 ) Assgn Bid:                         11-15-05 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-01-05  02-17-05  (287-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,112.74    Schem Design:  12-01-05  02-17-05  (287-) Prime Bid:    05-01-07  08-01-07   11-22-05 (617-)
                                      Design Devel:  05-01-06  02-17-05  (438-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-01-09  05-01-09            (  0 )
                                      50%:           10-02-06            (  0 ) Final Accept: 03-01-09  06-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-01-10  02-04-11           
                                      95-100%:       03-01-07  07-07-05  (602-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Wright Craig W & Associates  52025310                                                     (  0 )                     (  0 ) 02-04-11
Leander Construction Inc     56050281   12-13-05  01-23-06  08-07-06            09-13-06  ( 37 ) 09-30-06  11-29-06  ( 60 )         
Warner Plumbing Inc          56050382   12-13-05  01-23-06  08-07-06            08-21-06  ( 14 ) 09-30-06  11-29-06  ( 60 )         
Millard Frank & Co Inc       56050484   12-13-05  01-23-06  08-07-06            09-13-06  ( 37 ) 09-30-06  11-29-06  ( 60 )         
Schaefer Electric Inc d/b/a  56050585   12-13-05  01-23-06  08-07-06            09-13-06  ( 37 ) 09-30-06  11-29-06  ( 60 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Wright Craig W & Associates  52025310  10      30,400.00 1,756,246.00   20    1,786,646.00     1,766,367.68  85       20,278.32   99
Capital Development Board Ho HOLD      40     384,000.00   384,000.00-   0             .00              .00   0             .00  100
C D B/Art In Architecture    ART       89      59,701.00          .00    0       59,701.00              .00   0       59,701.00    0
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Wright Craig W & Associates  INT8499   00          61.76          .00    0           61.76            61.76   1             .00  100
Wright Craig W & Associates  INT8698   00         321.55          .00    0          321.55           321.55   1             .00  100
Wright Craig W & Associates  INT8713   00         235.34          .00    0          235.34           235.34   1             .00  100
Brockway Company Inc         INT8813   00       1,324.50          .00    0        1,324.50         1,324.50   1             .00  100
Wright Craig W & Associates  INT8824   00         746.66          .00    0          746.66           746.66   1             .00  100
Brockway Company Inc         INT8760   00         679.00          .00    0          679.00           679.00   1             .00  100
Wright Craig W & Associates  INT9153   00         245.51          .00    0          245.51           245.51   1             .00  100
Wright Craig W & Associates  INT4100   00         305.32          .00    0          305.32           305.32   1             .00  100
Tri-City Electric Company Of INT4001   00       2,625.29          .00    0        2,625.29         2,625.29   1             .00  100
Mechanical Service of Galesb INT4002   00         404.81          .00    0          404.81           404.81   1             .00  100
Tri-City Electric Company Of INT4003   00         327.48          .00    0          327.48           327.48   1             .00  100
Millard Frank & Co Inc       INT4004   00         221.70          .00    0          221.70           221.70   1             .00  100
Murphy F J & Son Inc         INT4042   00         183.92          .00    0          183.92           183.92   1             .00  100
Warner Plumbing Inc          INT4043   00          50.56          .00    0           50.56            50.56   1             .00  100
Wright Craig W & Associates  INT4044   00          86.56          .00    0           86.56            86.56   1             .00  100
Warner Plumbing Inc          INT4045   00          59.78          .00    0           59.78            59.78   1             .00  100
Murphy F J & Son Inc         INT4046   00          79.90          .00    0           79.90            79.90   1             .00  100
Leander Construction Inc     56050281  81     343,700.00       550.00    1      344,250.00       344,250.00   9             .00  100
Warner Plumbing Inc          56050382  82      23,700.00     3,005.35    1       26,705.35        26,705.35   2             .00  100
Millard Frank & Co Inc       56050484  84      94,945.00       583.28    1       95,528.28        95,528.28   8             .00  100
Schaefer Electric Inc d/b/a  56050585  85     127,370.00     1,047.73    1      128,417.73       128,417.73   6             .00  100
***** Contract Totals *****                 1,071,775.64 1,377,432.36   24    2,449,208.00     2,369,228.68 127       79,979.32   97
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    818-010-093                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Memorial Hall Improvements/Interim Space
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21219                          :                                                                                :
A/E Name:          Wright Craig W & Associates In :                                                                                :
A/E Contact:       Craig Wright                   :                                                                                :
A/E Telephone:     (309)367-2924                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-30-02                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    11,482,442.21   01-31-11   11,482,442.21    01-31-11    11,480,758.54    11,114,852.14         1,683.67              .00
  224       650,000.00   12-16-08      650,000.00    12-16-08       650,000.00       649,899.50              .00              .00

Total    12,132,442.21              12,132,442.21                12,130,758.54    11,764,751.64         1,683.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: Memorial Hall Remodel - PH-2            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-19-02         Orientation:                       (  0 ) Assgn Bid:    10-29-08             10-29-08 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-01-05  07-27-06  (238 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,112.74    Schem Design:  12-01-05  07-27-06  (238 ) Prime Bid:    08-01-07  11-06-08   11-06-08 (  0 )
                                      Design Devel:  07-01-06  12-18-06  (170 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-01-09  07-10-10            (  0 )
                                      50%:           08-01-07  08-07-07  (  6 ) Final Accept: 06-01-09  08-24-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-01-10  02-04-11           
                                      95-100%:       01-01-08  01-07-08  (  6 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Rallo C Contracting Co Inc   59048581   12-19-08  01-27-09  07-10-10  08-27-10  11-04-10  (117 ) 12-30-11            (  0 )         
Warner Plumbing Inc          59048682   12-19-08  01-27-09  07-10-10  08-27-10  11-01-10  (114 ) 06-30-11  03-31-11  ( 91-)         
Mechanical Service of Galesb 59048783   12-19-08  01-27-09  07-10-10  08-27-10  11-04-10  (117 ) 06-30-11  04-19-11  ( 72-)         
Millard Frank & Co Inc       59048884   12-19-08  01-27-09  07-10-10  08-27-10  11-01-10  (114 ) 06-30-11  01-31-11  (150-)         
Tri-City Electric Company Of 59048985   12-19-08  01-27-09  07-10-10            10-30-10  (112 ) 06-30-12            (  0 )         
Murphy F J & Son Inc         59049082   12-19-08  01-27-09  07-10-10  08-27-10  11-01-10  (114 ) 06-30-11  04-22-11  ( 69-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Rallo C Contracting Co Inc   59048581  81   4,485,000.00   250,868.04   26    4,735,868.04     4,449,940.96  18      285,927.08   94
Warner Plumbing Inc          59048682  82     309,800.00    33,222.07    7      343,022.07       343,022.07  17             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Mechanical Service of Galesb 59048783  83   1,106,000.00   280,740.87   13    1,386,740.87     1,386,740.87  23             .00  100
Millard Frank & Co Inc       59048884  84     893,000.00    89,402.16    7      982,402.16       982,402.16  20             .00  100
Tri-City Electric Company Of 59048985  85   1,596,373.00    46,341.56    8    1,642,714.56     1,642,614.06  29          100.50  100
Murphy F J & Son Inc         59049082  82     311,995.00     1,660.00    3      313,655.00       313,655.00  22             .00  100
***** Contract Totals *****                 8,702,168.00   702,234.70   64    9,404,402.70     9,118,375.12 129      286,027.58   97
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    818-010-093                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Memorial Hall Improvements/Interim Space
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            21219                          :                                                                                :
A/E Name:          Wright Craig W & Associates In :                                                                                :
A/E Contact:       Craig Wright                   :                                                                                :
A/E Telephone:     (309)367-2924                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-30-02                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    11,482,442.21   01-31-11   11,482,442.21    01-31-11    11,480,758.54    11,114,852.14         1,683.67              .00
  224       650,000.00   12-16-08      650,000.00    12-16-08       650,000.00       649,899.50              .00              .00

Total    12,132,442.21              12,132,442.21                12,130,758.54    11,764,751.64         1,683.67              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (XP)   100.00%     Description: Re-roof Memorial Hall - PH-3            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-19-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     50,001.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,112.74    Schem Design:                      (  0 ) Prime Bid:    08-07-07             07-31-07 (  7-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-07-07                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-07-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-10  02-04-11           
                                      95-100%:       06-15-07  06-04-07  ( 11-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Brockway Company Inc         58042381   08-16-07  09-13-07  12-12-07  01-31-08  01-31-08  ( 50 ) 09-01-08  08-25-08  (  7-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Brockway Company Inc         58042381  81     274,920.00     2,227.84    3      277,147.84       277,147.84   6             .00  100
***** Contract Totals *****                   274,920.00     2,227.84    3      277,147.84       277,147.84   6             .00  100
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Project Number:    818-010-096                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Performing Arts Center
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            30654                          :                                                                                :
A/E Name:          OWP P Cannon Design Inc        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)332-9600                  :                                                                                :
Date Selected:     02-23-07                       :                                                                                :
Contract Date:     03-29-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    71,835,768.00   07-13-09   12,000,000.00    10-04-10     8,859,999.00     3,624,375.23     3,140,001.00              .00

Total    71,835,768.00              12,000,000.00                 8,859,999.00     3,624,375.23     3,140,001.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    75.00%     Description: Performing Arts Center                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

OWP/P d/b/a O'Donnell Wicklu 57022310                                                     (  0 )                     (  0 ) 12-15-15
KJWW Engineering Consultants 58021410                                                     (  0 )                     (  0 )         
OWP P Cannon Design Inc      57022310A                                                    (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

OWP/P d/b/a O'Donnell Wicklu 57022310  10   3,093,318.00   429,438.06    6    3,522,756.06     3,522,756.06  28             .00  100
KJWW Engineering Consultants 58021410  10     827,400.00          .00    0      827,400.00        97,999.75   3      729,400.25   12
OWP P Cannon Design Inc      57022310A 10            .00 4,489,860.94    2    4,489,860.94              .00   0    4,489,860.94    0
C D B/Art In Architecture    ART       49      19,900.00     3,537.42-   0       16,362.58              .00   0       16,362.58    0
OWP/P d/b/a O'Donnell Wicklu INT8792   00       2,726.31          .00    0        2,726.31         2,726.31   1             .00  100
OWP/P d/b/a O'Donnell Wicklu INT8826   00         648.92          .00    0          648.92           648.92   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

OWP/P d/b/a O'Donnell Wicklu INT8730   00         244.19          .00    0          244.19           244.19   1             .00  100
***** Contract Totals *****                 3,944,237.42 4,915,761.58    8    8,859,999.00     3,624,375.23  34    5,235,623.77   41
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Project Number:    818-010-101                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade HVAC Systems - Morgan and Brophy
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             1892                          :                                                                                :
A/E Name:          Stanley Consultants Inc        :                                                                                :
A/E Contact:       Ali Mahmood                    :                                                                                :
A/E Telephone:     (773)693-9624                  :                                                                                :
Date Selected:     05-10-11                       :                                                                                :
Contract Date:     07-19-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,188,300.00   04-15-11    1,188,300.00    04-15-11       105,000.00        64,239.00     1,083,300.00              .00

Total     1,188,300.00               1,188,300.00                   105,000.00        64,239.00     1,083,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Upgrade HVAC Systems - Chiller Procureme

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-24-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-06-12             01-24-12 ( 13-)
                                      Design Devel:  08-22-11  09-07-11  ( 16 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-10-12                      (  0 )
                                      50%:           10-17-11  10-25-11  (  8 ) Final Accept: 10-10-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-10-13                     
                                      95-100%:       11-28-11  12-12-11  ( 14 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Stanley Consultants Inc      11041810                                                     (  0 )                     (  0 ) 09-10-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Stanley Consultants Inc      11041810  10     105,000.00          .00    0      105,000.00        64,239.00   4       40,761.00   61
***** Contract Totals *****                   105,000.00          .00    0      105,000.00        64,239.00   4       40,761.00   61
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Project Number:    818-010-101                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade HVAC Systems - Morgan and Brophy
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             1892                          :                                                                                :
A/E Name:          Stanley Consultants Inc        :                                                                                :
A/E Contact:       Ali Mahmood                    :                                                                                :
A/E Telephone:     (773)693-9624                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     07-19-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,188,300.00   04-15-11    1,188,300.00    04-15-11       105,000.00        64,239.00     1,083,300.00              .00

Total     1,188,300.00               1,188,300.00                   105,000.00        64,239.00     1,083,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (D )   100.00%     Description: Upgrade HVAC System - Brophy & Morgan Ha

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-24-11  (  0 ) Assgn Bid:                         05-17-12 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      06-07-12 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-06-12             05-22-12 (106 )
                                      Design Devel:  08-22-11  09-07-11  ( 16 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-10-12                      (  0 )
                                      50%:           10-17-11  10-25-11  (  8 ) Final Accept: 10-10-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-10-13                     
                                      95-100%:                 03-12-12  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    818-010-102                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Distribution System
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          Western Illinois University - Macomb
County:            109  - McDonough                ________________________________________________________________________________
Leg. Districts:    House: 94 - Norine Hammond
                   Senate:47 - John Sullivan      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Bruce Coleman                  :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:     04-25-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,376,000.00   01-18-12    2,376,000.00    01-18-12       130,448.00              .00     2,245,552.00              .00

Total     2,376,000.00               2,376,000.00                   130,448.00              .00     2,245,552.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: Upgrade Electrical Distribution System  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-03-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         12003010                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         12003010  10     130,448.00          .00    0      130,448.00              .00   0      130,448.00    0
***** Contract Totals *****                   130,448.00          .00    0      130,448.00              .00   0      130,448.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    818-020-004                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Renovate Riverfront Campus
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          WIU Quad Cities Campus - Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1836                          :                                                                                :
A/E Name:          Phillips Swager Associates Inc :                                                                                :
A/E Contact:       Paul Reardon                   :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:     07-13-04                       :                                                                                :
Contract Date:     12-30-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    15,863,120.00   07-13-09   15,863,120.00    01-05-10    14,734,991.96    13,593,545.20     1,128,128.04              .00
  971     2,399,000.00   10-21-05    2,399,000.00    10-21-05     2,399,000.00     2,067,588.55              .00              .00
  999       174,500.00   10-01-04      174,500.00    10-01-04       174,500.00       174,500.00              .00              .00

Total    18,436,620.00              18,436,620.00                17,308,491.96    15,835,633.75     1,128,128.04              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Renovate Riverfront Campus              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-20-06  (  0 ) Assgn Bid:                         03-11-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-01-07  03-12-07  ( 39 ) Assgn Re-Bid:                      03-25-10 (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-01-07  02-05-07  (  4 ) Prime Bid:    08-29-07  03-18-10   03-18-10 (  0 )
                                      Design Devel:  02-01-07  03-12-07  ( 39 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-30-09  11-07-11            (  0 )
                                      50%:           05-30-08  06-02-08  (  3 ) Final Accept: 03-31-09  01-03-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-30-09  07-31-13           
                                      95-100%:       01-15-10  01-17-10  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Phillips Swager Associates I 55020210                                                     (  0 )                     (  0 ) 07-31-13
Primera Engineers Ltd        SS57025310                                                   (  0 )                     (  0 ) 12-31-12
Primera Engineers Ltd        57025310                                                     (  0 )                     (  0 ) 10-30-10
McCarthy Improvement Company 10048281   04-22-10  05-11-10  09-03-11  11-07-11            (  0 ) 01-03-12            (  0 ) 11-26-12
Commercial Mechanical Inc    10048382   04-22-10  05-11-10  09-03-11  11-07-11  01-11-12  (130 ) 01-03-12  05-03-12  (121 ) 11-26-12
Commercial Mechanical Inc    10048483   04-22-10  05-11-10  09-03-11  11-07-11  01-12-12  (131 ) 01-03-12            (  0 ) 11-26-12
Entec Services Inc           10048583   04-22-10  05-11-10  09-03-11  11-07-11  01-11-12  (130 ) 01-03-12  02-23-12  ( 51 ) 11-26-12
Schebler Company The         10048684   04-22-10  05-11-10  09-03-11  11-07-11            (  0 ) 01-03-12            (  0 ) 11-26-12
Russell Electric d/b/a (Lanu 10048785   04-22-10  05-11-10  09-03-11  11-07-11            (  0 ) 01-03-12            (  0 ) 11-26-12
Automatic Fire Sprinkler LLC 10048882   04-22-10  05-11-10  09-03-11  11-07-11  01-11-12  (130 ) 01-03-12  02-23-12  ( 51 ) 11-26-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Phillips Swager Associates I 55020210  10     174,500.00 1,497,810.00   10    1,672,310.00     1,415,883.55  50      256,426.45   85
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Primera Engineers Ltd        SS5702531010     196,200.00          .00    0      196,200.00       133,150.00   2       63,050.00   68
Primera Engineers Ltd        57025310  11     256,900.00   193,600.00-   1       63,300.00        63,300.00   9             .00  100
C D B/Art In Architecture    ART       49      11,935.00    79,315.60    0       91,250.60              .00   0       91,250.60    0
Moline City of               5868      50      86,288.00    48,321.28-   0       37,966.72        37,966.72   3             .00  100
Capital Development Board Ho EQUIPMENT 70   1,500,000.00 1,500,000.00-   0             .00              .00   0             .00  100
Western Illinois University  IA5813    70   2,035,010.00          .00    0    2,035,010.00     1,724,307.73   1      310,702.27   85
Primera Engineers Ltd        INT3819   00         340.86          .00    0          340.86           340.86   1             .00  100
Phillips Swager Associates I INT3951   00       1,878.13          .00    0        1,878.13         1,878.13   1             .00  100
McCarthy Improvement Company 10048281  81   6,904,035.00   355,597.49   36    7,259,632.49     6,898,168.34  26      361,464.15   95
Commercial Mechanical Inc    10048382  82     636,000.00     7,507.25    5      643,507.25       643,507.25  19             .00  100
Commercial Mechanical Inc    10048483  83   1,133,000.00    31,512.29    6    1,164,512.29     1,067,357.78  13       97,154.51   92
Entec Services Inc           10048583  83     356,245.00     1,226.90    4      357,471.90       357,471.90   8             .00  100
Schebler Company The         10048684  84     919,000.00    38,956.29    9      957,956.29       891,129.76  16       66,826.53   93
Russell Electric d/b/a (Lanu 10048785  85   2,448,070.00   250,385.43   20    2,698,455.43     2,472,471.73  18      225,983.70   92
Automatic Fire Sprinkler LLC 10048882  82     128,700.00          .00    4      128,700.00       128,700.00   6             .00  100
***** Contract Totals *****                16,788,101.99   520,389.97   95   17,308,491.96    15,835,633.75 173    1,472,858.21   92
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Project Number:    818-020-004                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Renovate Riverfront Campus
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          WIU Quad Cities Campus - Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1836                          :                                                                                :
A/E Name:          Phillips Swager Associates Inc :                                                                                :
A/E Contact:       Paul Reardon                   :                                                                                :
A/E Telephone:     (309)282-8000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-30-04                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    15,863,120.00   07-13-09   15,863,120.00    01-05-10    14,734,991.96    13,593,545.20     1,128,128.04              .00
  971     2,399,000.00   10-21-05    2,399,000.00    10-21-05     2,399,000.00     2,067,588.55              .00              .00
  999       174,500.00   10-01-04      174,500.00    10-01-04       174,500.00       174,500.00              .00              .00

Total    18,436,620.00              18,436,620.00                17,308,491.96    15,835,633.75     1,128,128.04              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (B )   100.00%     Description: Riverfront Campus - Building Demo       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         04-18-12 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                 10-28-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    818-020-005                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      SL   LEED Silver
Description:       Renovate/Construct Riverfront Campus - P
Agency:            Western Illinois University                                           Analyst: Brad Nell
Location:          WIU Quad Cities Campus - Moline
County:            161  - Rock Island              ________________________________________________________________________________
Leg. Districts:    House: 71 - Richard Morthland
                   Senate:36 - Mike Jacobs        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29318                          :                                                                                :
A/E Name:          Holabird & Root LLC            :                                                                                :
A/E Contact:       Dennis Vovos                   :                                                                                :
A/E Telephone:     (312)357-1771                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     01-05-11                        ________________________________________________________________________________
Est. Project Cost:  42,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    42,000,000.00   07-13-09   42,000,000.00    11-07-11     3,331,990.00     1,262,632.73    38,668,010.00              .00

Total    42,000,000.00              42,000,000.00                 3,331,990.00     1,262,632.73    38,668,010.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Renovate/Construct Riverfront Campus - P

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-12-10  (  0 ) Assgn Bid:    04-03-12  07-17-12            (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  04-01-11  04-04-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    04-10-12  07-24-12            (  0 )
                                      Design Devel:  10-11-11  10-17-11  (  6 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-30-13                      (  0 )
                                      50%:           01-30-12  01-30-12  (  0 ) Final Accept: 02-28-14                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-14                     
                                      95-100%:       04-30-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Holabird & Root LLC          11022110                                                     (  0 )                     (  0 ) 12-31-14
Primera Engineers Ltd        11025910                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Holabird & Root LLC          11022110  10   2,728,100.00    90,440.00    1    2,818,540.00     1,262,632.73  10    1,555,907.27   45
Primera Engineers Ltd        11025910  10     303,450.00          .00    0      303,450.00              .00   0      303,450.00    0
C D B/Art In Architecture    ART       49     210,000.00          .00    0      210,000.00              .00   0      210,000.00    0
***** Contract Totals *****                 3,241,550.00    90,440.00    1    3,331,990.00     1,262,632.73  10    2,069,357.27   38
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Project Number:    821-000-001                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141              .00   04-19-12             .00    04-19-12              .00              .00              .00              .00

Total              .00                        .00                          .00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  639
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-074                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Julian Hall Remodeling
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-02-12    :
                                                  :                                                                                :
A/E Id:            28502                          :                                                                                :
A/E Name:          Severns Reid & Associates Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-17-99                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,636,589.80   11-09-06    6,636,589.80    11-09-06     6,258,305.13     6,258,305.13       376,721.68         1,562.99
  999        75,000.00   01-27-95       75,000.00    01-27-95              .00              .00              .00        75,000.00

Total     6,711,589.80               6,711,589.80                 6,258,305.13     6,258,305.13       376,721.68        76,562.99
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Emergency Generator PH-1                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,536.93    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Severns Reid & Associates In 99016010                                                     (  0 )                     (  0 )         
Bishop Brothers Inc          50059381   11-01-99  12-06-99  03-03-00            05-17-00  ( 75 ) 04-03-00  11-27-00  (238 )         
Standard Heating & Cooling I 50059483   11-01-99  12-06-99  07-31-00            05-17-00  ( 75-) 08-31-00  11-27-00  ( 88 )         
Egizii Electric Inc Div of E 50059585   11-01-99  12-06-99  07-31-00            05-17-00  ( 75-) 08-31-00  11-27-00  ( 88 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Severns Reid & Associates In 99016010  10     647,450.00    85,027.17    1      732,477.17       732,477.17  33             .00  100
C D B/Art In Architecture    ART       49      35,075.00    35,075.00-   0             .00              .00   0             .00  100
Rojek Christine              57049049  49       2,500.00          .00    0        2,500.00         2,500.00   1             .00  100
Farrell Kathleen             57049149  49       2,500.00          .00    0        2,500.00         2,500.00   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  640
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Rojek Christine              57058449  49      30,000.00          .00    0       30,000.00        30,000.00   3             .00  100
Rojek Christine              INT8727   00         102.30          .00    0          102.30           102.30   1             .00  100
Bishop Brothers Inc          50059381  81      93,100.00     4,053.00    2       97,153.00        97,153.00   5             .00  100
Standard Heating & Cooling I 50059483  83      72,125.00    39,826.85    4      111,951.85       111,951.85   5             .00  100
Egizii Electric Inc Div of E 50059585  85     138,794.00     4,461.36    3      143,255.36       143,255.36   5             .00  100
***** Contract Totals *****                 1,021,646.30    98,293.38   10    1,119,939.68     1,119,939.68  54             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  641
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-074                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Julian Hall Remodeling
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-02-12    :
                                                  :                                                                                :
A/E Id:            28502                          :                                                                                :
A/E Name:          Severns Reid & Associates Inc  :                                                                                :
A/E Contact:       Rodney Reid                    :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-17-99                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,636,589.80   11-09-06    6,636,589.80    11-09-06     6,258,305.13     6,258,305.13       376,721.68         1,562.99
  999        75,000.00   01-27-95       75,000.00    01-27-95              .00              .00              .00        75,000.00

Total     6,711,589.80               6,711,589.80                 6,258,305.13     6,258,305.13       376,721.68        76,562.99
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Remodel Moulton Hall - PH-2             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   09-15-99  09-15-99  (  0 ) Assgn Bid:                         08-22-00 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            01-11-00  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,536.93    Schem Design:                      (  0 ) Prime Bid:    08-10-00             08-24-00 ( 14 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-01                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-01-01                      (  0 )
                                      75%:           02-29-00  03-01-00  (  1 ) A/E Cont End:                              
                                      95-100%:       04-21-00  06-06-00  ( 46 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bishop Brothers Inc          51055181   09-29-00  10-24-00  10-16-01            10-03-01  ( 13-) 11-16-01  01-30-02  ( 75 )         
Reliable Plumbing & Heating  51055282   09-29-00  11-15-00  05-30-01            06-15-01  ( 16 ) 06-30-01  06-30-01  (  0 )         
A & R Mechanical Contractors 51055383   09-29-00  11-08-00  10-16-01            10-03-01  ( 13-) 11-16-01  11-16-01  (  0 )         
A & R Mechanical Contractors 51055484   09-29-00  11-09-00  10-16-01            10-03-01  ( 13-) 11-16-01  11-16-01  (  0 )         
Web Tech Solutions d/b/a (We 51055585   09-29-00  10-24-00  10-16-01            10-03-01  ( 13-) 11-16-01  12-07-01  ( 21 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bishop Brothers Inc          51055181  81     637,645.00    79,615.83   18      717,260.83       717,260.83  12             .00  100
Reliable Plumbing & Heating  51055282  82      38,560.00     1,440.00    1       40,000.00        40,000.00   4             .00  100
A & R Mechanical Contractors 51055383  83     299,900.00    24,451.66    8      324,351.66       324,351.66  12             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  642
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

A & R Mechanical Contractors 51055484  84     135,490.00     9,232.00    5      144,722.00       144,722.00   8             .00  100
Web Tech Solutions d/b/a (We 51055585  85     259,995.00    50,972.92   15      310,967.92       310,967.92  12             .00  100
***** Contract Totals *****                 1,371,590.00   165,712.41   47    1,537,302.41     1,537,302.41  48             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  643
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-074                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Julian Hall Remodeling
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-02-12    :
                                                  :                                                                                :
A/E Id:            28502                          :                                                                                :
A/E Name:          Severns Reid & Associates Inc  :                                                                                :
A/E Contact:       William Devine                 :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-17-99                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,636,589.80   11-09-06    6,636,589.80    11-09-06     6,258,305.13     6,258,305.13       376,721.68         1,562.99
  999        75,000.00   01-27-95       75,000.00    01-27-95              .00              .00              .00        75,000.00

Total     6,711,589.80               6,711,589.80                 6,258,305.13     6,258,305.13       376,721.68        76,562.99
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )   100.00%     Description: Remodel Julian Hall - PH-3              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         01-23-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,536.93    Schem Design:                      (  0 ) Prime Bid:    06-05-01             01-30-02 (239 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           02-12-01  03-29-01  ( 45 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       04-10-01  11-05-01  (209 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Felmley Dickerson Co         52090081   03-05-02  04-08-02  11-30-03            01-15-04  ( 46 ) 12-30-03  02-28-05  (426 )         
Mid-Illinois Mechanical Inc  52090182   03-05-02  04-11-02  11-30-03            08-19-03  (103-) 12-30-03            (  0 )         
Mid-Illinois Mechanical Inc  52090283   03-05-02  04-11-02  11-30-03            01-15-04  ( 46 ) 12-30-03  02-04-05  (402 )         
A & R Mechanical Contractors 52090384   03-05-02  04-10-02  11-30-03            01-15-04  ( 46 ) 12-30-03  02-28-05  (426 )         
Oberlander Electric Co Inc   52090485   03-05-02  04-22-02  11-30-03            01-15-04  ( 46 ) 12-30-03            (  0 )         
Pipco Companies Ltd The      52090582   03-05-02  04-11-02  11-30-03            10-30-03  ( 31-) 12-30-03            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Felmley Dickerson Co         52090081  81   1,233,800.00   224,094.00   26    1,457,894.00     1,457,894.00  38             .00  100
Mid-Illinois Mechanical Inc  52090182  82     135,000.00    12,904.00    5      147,904.00       147,904.00  15             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  644
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Mid-Illinois Mechanical Inc  52090283  83     555,700.00   118,522.22   12      674,222.22       674,222.22  22             .00  100
A & R Mechanical Contractors 52090384  84     510,080.00    14,041.59    7      524,121.59       524,121.59  34             .00  100
Oberlander Electric Co Inc   52090485  85     543,300.00    79,152.66   22      622,452.66       622,452.66  38             .00  100
Pipco Companies Ltd The      52090582  82     173,400.00     1,068.57    3      174,468.57       174,468.57   8             .00  100
***** Contract Totals *****                 3,151,280.00   449,783.04   75    3,601,063.04     3,601,063.04 155             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  645
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-074                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Julian Hall Remodeling
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-02-12    :
                                                  :                                                                                :
A/E Id:            28502                          :                                                                                :
A/E Name:          Severns Reid & Associates Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)352-7696                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-17-99                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     6,636,589.80   11-09-06    6,636,589.80    11-09-06     6,258,305.13     6,258,305.13       376,721.68         1,562.99
  999        75,000.00   01-27-95       75,000.00    01-27-95              .00              .00              .00        75,000.00

Total     6,711,589.80               6,711,589.80                 6,258,305.13     6,258,305.13       376,721.68        76,562.99
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (H )      .00%     Description: Phase 4 on Hold                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      3,536.93    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  646
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-085                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Plan Rehabilitation of Schroeder Hall
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Jason Atkisson                 :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     12-14-99                       :                                                                                :
Contract Date:     05-01-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    15,768,216.08   10-20-10   15,768,216.08    10-20-10    15,768,175.02    15,768,175.02            41.06              .00

Total    15,768,216.08              15,768,216.08                15,768,175.02    15,768,175.02            41.06              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Plan Rehabilitation of Schroeder Hall   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-09-00  (  0 ) Assgn Bid:    09-18-03             09-18-03 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-14-00  08-11-00  ( 28 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-25-03             09-25-03 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-03-06                      (  0 )
                                      50%:           11-16-01  12-24-01  ( 38 ) Final Accept: 01-03-07                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-15-08                     
                                      95-100%:       09-06-02  09-17-02  ( 11 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              50024010                                                     (  0 )                     (  0 ) 03-15-08
Felmley Dickerson Co         54050581   11-12-03  12-18-03  12-03-06            12-22-05  (346-) 07-31-09  02-02-09  (179-)         
Dries Brothers Inc d/b/a Dri 54050682   11-12-03  12-18-03  12-03-06            12-22-05  (346-) 01-03-07  10-27-06  ( 68-)         
A & R Mechanical Contractors 54050783   11-12-03  12-18-03  12-03-06            12-22-05  (346-) 01-03-07  10-02-06  ( 93-)         
Du-Mont Company              54050884   11-12-03  12-23-03  12-03-06            12-22-05  (346-) 05-31-08  12-08-06  (540-)         
Siemens Building Technologie 54050983   11-12-03  12-18-03  12-03-06            12-22-05  (346-) 07-31-09  10-16-08  (288-)         
Masters Wm Inc               54051085   11-12-03  01-14-04  12-03-06            12-22-05  (346-) 07-31-07  11-30-06  (243-)         
Moran F E Inc Fire Protectio 54051182   11-12-03  12-19-03  12-03-06            12-22-05  (346-) 05-31-08  01-31-06  (851-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              50024010  10     941,386.00   708,999.77    5    1,650,385.77     1,650,385.77  53             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  647
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Illinois State University    IA4878    70     500,000.00          .00    0      500,000.00       500,000.00   2             .00  100
C D B/Art In Architecture    ART       89       5,970.00     5,970.00-   0             .00              .00   0             .00  100
Moran F E Inc Fire Protectio INT8084   00          50.43          .00    0           50.43            50.43   1             .00  100
Felmley Dickerson Co         INT8091   00          56.50          .00    0           56.50            56.50   1             .00  100
Masters Wm Inc               INT8131   00         110.48          .00    0          110.48           110.48   1             .00  100
Dries Brothers Inc d/b/a Dri INT8133   00         116.99          .00    0          116.99           116.99   1             .00  100
A & R Mechanical Contractors INT8164   00         195.39          .00    0          195.39           195.39   1             .00  100
Du-Mont Company              INT8168   00         211.81          .00    0          211.81           211.81   1             .00  100
Felmley Dickerson Co         INT8226   00         508.53          .00    0          508.53           508.53   1             .00  100
Clark Dietz Inc              INT8347   00            .00          .00    0             .00              .00   0             .00  100
Clark Dietz Inc              INT8347A  00         111.68          .00    0          111.68           111.68   1             .00  100
Clark Dietz Inc              INT8371   00          96.70          .00    0           96.70            96.70   1             .00  100
Masters Wm Inc               INT8557   00          54.00          .00    0           54.00            54.00   1             .00  100
Dries Brothers Inc d/b/a Dri INT8558   00          54.72          .00    0           54.72            54.72   1             .00  100
Felmley Dickerson Co         INT8570   00         189.90          .00    0          189.90           189.90   1             .00  100
Moran F E Inc Fire Protectio INT8755   00       1,840.71          .00    0        1,840.71         1,840.71   1             .00  100
A & R Mechanical Contractors INT9154   00         191.52          .00    0          191.52           191.52   1             .00  100
Felmley Dickerson Co         54050581  81   6,959,000.00   638,182.84   43    7,597,182.84     7,597,182.84  56             .00  100
Dries Brothers Inc d/b/a Dri 54050682  82     518,000.00    32,700.00    7      550,700.00       550,700.00  18             .00  100
A & R Mechanical Contractors 54050783  83   1,716,000.00    62,565.00    9    1,778,565.00     1,778,565.00  43             .00  100
Du-Mont Company              54050884  84     995,360.00    28,279.44    6    1,023,639.44     1,023,639.44  24             .00  100
Siemens Building Technologie 54050983  83     368,000.00     5,390.21    4      373,390.21       373,390.21   8             .00  100
Masters Wm Inc               54051085  85   1,840,000.00   219,731.99   18    2,059,731.99     2,059,731.99  25             .00  100
Moran F E Inc Fire Protectio 54051182  82     207,260.00    18,055.41    2      225,315.41       225,315.41  16             .00  100
***** Contract Totals *****                14,054,765.36 1,707,934.66   94   15,762,700.02    15,762,700.02 259             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  648
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-086                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Construct College of Business Building
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21640                          :                                                                                :
A/E Name:          VOA Associates Incorporated    :                                                                                :
A/E Contact:       Al Migon                       :                                                                                :
A/E Telephone:     (312)554-1400                  :                                                                                :
Date Selected:     11-09-99                       :                                                                                :
Contract Date:     03-15-00                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    18,982,596.56   02-22-10   18,982,596.56    02-22-10    18,982,515.57    18,982,515.57            80.99              .00
  733        21,545.00   11-21-06       21,545.00    11-21-06        21,545.00        21,445.00           100.00-          100.00
  999     6,000,000.00   07-28-04    6,000,000.00    07-28-04     5,845,238.08     5,845,238.08       154,761.92              .00

Total    25,004,141.56              25,004,141.56                24,849,298.65    24,849,198.65       154,742.91           100.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Construct College of Business Building  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-18-00         Orientation:             12-08-99  (  0 ) Assgn Bid:                         02-20-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-08-00  03-08-00  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     29,362.26    Schem Design:                      (  0 ) Prime Bid:    10-03-01  10-03-01   02-27-02 (147 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-02-03  09-02-03            (  0 )
                                      50%:           09-18-00  10-25-00  ( 37 ) Final Accept: 10-02-03  10-02-03            (  0 )
                                      75%:           02-27-01  06-15-01  (108 ) A/E Cont End:           05-31-06           
                                      95-100%:       07-31-01  11-19-01  (111 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

VOA Associates Incorporated  50022810                                                     (  0 )                     (  0 ) 05-31-06
Williams Brothers Constructi 52098541   04-18-02  05-16-02  03-17-04  11-29-06            (  0 ) 12-29-06            (  0 )         
Commercial Mechanical Inc    52098642   04-18-02  05-16-02  03-17-04            10-27-04  (224 ) 07-31-08  06-16-08  ( 45-)         
A & R Mechanical Contractors 52098743   04-18-02  06-03-02  03-17-04            04-21-05  (400 ) 07-31-08  06-16-08  ( 45-)         
T N T Mechanical Contractors 52098844   04-18-02  06-12-02                                (  0 )           09-24-04  (  0 )         
Carolina Casualty Insur Co   52098844A1           09-29-04  03-17-04            12-30-04  (288 ) 04-17-04  02-04-10  (119 )         
Johnson Controls Inc         52098943   04-18-02  06-12-02  03-17-04            12-30-04  (288 ) 04-17-04  02-08-06  (662 )         
Foster Jacob Inc             52099045   04-18-02  06-03-02  03-17-04            04-21-05  (400 ) 07-31-08  06-16-08  ( 45-)         
Automatic Fire Sprinkler LLC 52099142   04-18-02  05-16-02  03-17-04            12-17-04  (275 ) 12-29-06  06-19-06  (193-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

VOA Associates Incorporated  50022810  10   2,309,350.00   429,861.36    9    2,739,211.36     2,739,211.36  37             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  649
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Scarff SThomas               52062849  49       2,000.00          .00    0        2,000.00         2,000.00   1             .00  100
Justis Gary                  52062949  49       2,000.00          .00    0        2,000.00         2,000.00   1             .00  100
C D B/Art In Architecture    ART       49      94,090.00    94,090.00-   0             .00              .00   0             .00  100
Justis Gary                  52082449  49      90,000.00          .00    0       90,000.00        90,000.00   3             .00  100
Designed Roofing Systems Inc INT9155   00         346.30          .00    0          346.30           346.30   1             .00  100
VOA Associates Incorporated  INT4005   00         498.62          .00    0          498.62           498.62   1             .00  100
VOA Associates Incorporated  INT4007   00         342.88          .00    0          342.88           342.88   1             .00  100
Williams Brothers Constructi 52098541  41  14,354,000.00   369,696.06   56   14,723,696.06    14,723,596.06  67          100.00  100
Commercial Mechanical Inc    52098642  42     535,000.00    73,106.15   14      608,106.15       608,106.15  39             .00  100
A & R Mechanical Contractors 52098743  43   1,003,000.00   162,420.00   27    1,165,420.00     1,165,420.00  54             .00  100
T N T Mechanical Contractors 52098844  44   1,541,670.00    32,141.77-  11    1,509,528.23     1,509,528.23  43             .00  100
Carolina Casualty Insur Co   52098844A144      63,784.04    18,519.72    0       82,303.76        82,303.76   6             .00  100
Johnson Controls Inc         52098943  43     350,778.00    33,483.89    4      384,261.89       384,261.89  16             .00  100
Foster Jacob Inc             52099045  45   2,630,080.00   557,363.71   50    3,187,443.71     3,187,443.71  59             .00  100
Automatic Fire Sprinkler LLC 52099142  42     334,000.00     2,755.89    3      336,755.89       336,755.89  33             .00  100
***** Contract Totals *****                23,310,939.84 1,520,975.01  174   24,831,914.85    24,831,814.85 362          100.00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  650
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-090                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Mechanical Improvements to Felmley Hall
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Park                   :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     11-19-97                       :                                                                                :
Contract Date:     02-08-01                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,713,986.39   07-25-05    1,713,986.39    07-25-05     1,707,497.64     1,707,497.64         6,488.75              .00
  971       794,110.81   06-10-11      794,110.81    06-10-11       786,808.14       786,808.14         7,302.67              .00

Total     2,508,097.20               2,508,097.20                 2,494,305.78     2,494,305.78        13,791.42              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Mechanical System Rehabilitation - PH. 1

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-04-00  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,261.59    Schem Design:                      (  0 ) Prime Bid:    12-04-03             11-26-02 (373-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-22-04  06-30-05            (  0 )
                                      50%:           06-28-01  04-09-01  ( 80-) Final Accept: 10-22-04  12-31-08            (  0 )
                                      75%:           12-14-01  12-24-01  ( 10 ) A/E Cont End: 01-31-06  12-31-09           
                                      95-100%:       08-30-02  09-06-02  (  7 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              51026210                                                     (  0 )                     (  0 ) 12-31-09
Bishop Brothers Inc          54062781   03-11-04  05-11-04  02-17-05  06-30-05  04-05-05  ( 47 ) 07-31-09  06-17-09  ( 44-)         
Reliable Plumbing & Heating  54062882   03-11-04  05-11-04  02-17-05  06-30-05  04-05-05  ( 47 ) 12-29-06  09-22-05  (463-)         
Conrad Sheet Metal Co        54062984   03-11-04  05-11-04  02-17-05  06-30-05  04-05-05  ( 47 ) 07-31-07  07-31-07  (  0 )         
Gaddy Electric & Excavating  54063085   03-11-04  05-11-04  02-17-05  06-30-05  04-05-05  ( 47 ) 12-29-06  06-10-08  (529 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              51026210  10     228,580.00   199,930.38    8      428,510.38       428,510.38  33             .00  100
Gaddy Electric & Excavating  INT8148   00         143.59          .00    0          143.59           143.59   1             .00  100
Reliable Plumbing & Heating  INT8265   00         309.16          .00    0          309.16           309.16   1             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  651
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Conrad Sheet Metal Co        INT8297   00          55.41          .00    0           55.41            55.41   1             .00  100
Siemens Building Technologie INT8364   00          80.30          .00    0           80.30            80.30   1             .00  100
Web Tech Solutions d/b/a (We INT8376   00         103.93          .00    0          103.93           103.93   1             .00  100
A & R Mechanical Contractors INT8385   00         150.86          .00    0          150.86           150.86   1             .00  100
A & R Mechanical Contractors INT8410   00         404.05          .00    0          404.05           404.05   1             .00  100
Conrad Sheet Metal Co        INT8455   00         132.12          .00    0          132.12           132.12   1             .00  100
Clark Dietz Inc              INT8473   00         502.59          .00    0          502.59           502.59   1             .00  100
Reliable Plumbing & Heating  INT8475   00         365.02          .00    0          365.02           365.02   1             .00  100
Gaddy Electric & Excavating  INT8482   00         153.80          .00    0          153.80           153.80   1             .00  100
Clark Dietz Inc              INT8487   00         681.19          .00    0          681.19           681.19   1             .00  100
Bishop Brothers Inc          54062781  81     210,531.00     9,766.35    9      220,297.35       220,297.35  12             .00  100
Reliable Plumbing & Heating  54062882  82      59,145.00    23,408.00-   7       35,737.00        35,737.00   4             .00  100
Conrad Sheet Metal Co        54062984  84     708,700.00    70,406.37   12      779,106.37       779,106.37  15             .00  100
Gaddy Electric & Excavating  54063085  85      85,300.00    55,685.60   14      140,985.60       140,985.60  15             .00  100
***** Contract Totals *****                 1,295,338.02   312,380.70   50    1,607,718.72     1,607,718.72  91             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  652
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-090                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Mechanical Improvements to Felmley Hall
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Park                   :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-08-01                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,713,986.39   07-25-05    1,713,986.39    07-25-05     1,707,497.64     1,707,497.64         6,488.75              .00
  971       794,110.81   06-10-11      794,110.81    06-10-11       786,808.14       786,808.14         7,302.67              .00

Total     2,508,097.20               2,508,097.20                 2,494,305.78     2,494,305.78        13,791.42              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (X )   100.00%     Description: Mechanical System Rehabilitation - PH. 2

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                         12-09-03 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:      1,261.59    Schem Design:                      (  0 ) Prime Bid:    12-16-03             12-16-03 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-22-04  06-30-05            (  0 )
                                      50%:           06-28-01  04-09-01  ( 80-) Final Accept: 10-22-04  12-31-08            (  0 )
                                      75%:           12-14-01  12-24-01  ( 10 ) A/E Cont End: 01-31-06  12-31-09           
                                      95-100%:       08-30-02  09-06-02  (  7 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Reliable Plumbing & Heating  54063283   03-12-04  03-31-04  12-16-04  06-30-05  04-05-05  (110 ) 08-29-08  06-16-08  ( 74-)         
A & R Mechanical Contractors 54063382   03-12-04  04-12-04  12-16-04  06-30-05  03-01-05  ( 75 ) 12-29-06  09-22-05  (463-)         
Conrad Sheet Metal Co        54063484   03-12-04  04-05-04  12-16-04  06-30-05  04-05-05  (110 ) 12-29-06  09-22-05  (463-)         
Siemens Building Technologie 54063583   03-12-04  04-19-04  12-16-04  06-30-05  04-05-05  (110 ) 08-29-08  06-10-08  ( 80-)         
Web Tech Solutions d/b/a (We 54063685   03-12-04  04-20-04  12-16-04  06-30-05  04-05-05  (110 ) 12-29-06  06-15-06  (197-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Reliable Plumbing & Heating  54063283  83     421,070.00    45,212.00    8      466,282.00       466,282.00  24             .00  100
A & R Mechanical Contractors 54063382  82     164,400.00    10,726.00    4      175,126.00       175,126.00  13             .00  100
Conrad Sheet Metal Co        54063484  84      59,350.00       354.14    3       59,704.14        59,704.14   5             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  653
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Siemens Building Technologie 54063583  83     107,440.00     2,690.06    4      110,130.06       110,130.06  11             .00  100
Web Tech Solutions d/b/a (We 54063685  85      32,300.00    31,558.83    8       63,858.83        63,858.83  14             .00  100
***** Contract Totals *****                   784,560.00    90,541.03   27      875,101.03       875,101.03  67             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  654
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-093                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Replace Roofs - Cook & Fairchild
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             7753                          :                                                                                :
A/E Name:          Allied Design Consultants Inc  :                                                                                :
A/E Contact:       Charles Parrish                :                                                                                :
A/E Telephone:     (217)522-3355                  :                                                                                :
Date Selected:     11-13-01                       :                                                                                :
Contract Date:     02-05-02                        ________________________________________________________________________________
Est. Project Cost:     400,600.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       221,760.73   08-05-04      221,760.73    08-05-04        69,490.53        69,490.53       152,270.20              .00
  971       560,979.27   08-05-04      560,979.27    08-05-04       374,237.35       374,237.35       186,741.92              .00

Total       782,740.00                 782,740.00                   443,727.88       443,727.88       339,012.12              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)    10.00%     Description: Replace Roofs Cook and Fairchild PH. 1  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     36,222.00    Pgm Analysis:  01-22-02  03-14-02  ( 51 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-02-02             02-21-03 (295 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-15-02                      (  0 )
                                      50%:                               (  0 ) Final Accept: 11-30-02                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       03-12-02  05-27-02  ( 76 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Allied Design Consultants In 52063010                                                     (  0 )                     (  0 )         
Union Roofing Co Inc         54062681   03-11-04  04-15-04  08-07-04  09-13-04  09-01-04  ( 25 ) 10-12-04  03-16-05  (155 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Allied Design Consultants In 52063010  10      49,100.00    13,508.71    3       62,608.71        62,608.71   9             .00  100
Allied Design Consultants In INT8471   00          93.87          .00    0           93.87            93.87   1             .00  100
Union Roofing Co Inc         54062681  81     362,220.00    18,805.30    3      381,025.30       381,025.30   9             .00  100
***** Contract Totals *****                   411,413.87    32,314.01    6      443,727.88       443,727.88  19             .00  100
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Project Number:    821-010-093                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Replace Roofs - Cook & Fairchild
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             7753                          :                                                                                :
A/E Name:          Allied Design Consultants Inc  :                                                                                :
A/E Contact:       Charles Parrish                :                                                                                :
A/E Telephone:     (217)522-3355                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     02-05-02                        ________________________________________________________________________________
Est. Project Cost:     400,600.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       221,760.73   08-05-04      221,760.73    08-05-04        69,490.53        69,490.53       152,270.20              .00
  971       560,979.27   08-05-04      560,979.27    08-05-04       374,237.35       374,237.35       186,741.92              .00

Total       782,740.00                 782,740.00                   443,727.88       443,727.88       339,012.12              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (H )      .00%     Description: Replace Roofs - Cook Hall - PH. 2       

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-15-04            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-15-04            (  0 ) Prime Bid:    02-15-05                      (  0 )
                                      Design Devel:  10-15-04            (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-31-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 09-30-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       12-10-04  08-11-05  (244 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    821-010-095                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Life Safety Improvements / Turner-Steven
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Park                   :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     10-04-04                        ________________________________________________________________________________
Est. Project Cost:  22,145,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    19,218,182.27   06-09-10   19,218,182.27    06-09-10    19,218,182.27    18,349,097.99              .00              .00
  999     2,245,543.65   05-27-09    2,245,543.65    05-27-09     1,809,171.10     1,486,533.39       436,372.55              .00

Total    21,463,725.92              21,463,725.92                21,027,353.37    19,835,631.38       436,372.55              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )   100.00%     Description: Life Safety Improvement/Turner-Stevenson

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-30-03         Orientation:             05-06-04  (  0 ) Assgn Bid:    02-27-07             03-06-07 (  7 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-31-05  05-31-05  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-09-05  09-09-05  (  0 ) Prime Bid:    06-02-06  03-06-07   03-13-07 (  7 )
                                      Design Devel:  09-09-05  09-09-05  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-14-09  06-30-11            (  0 )
                                      50%:           11-25-05  11-25-05  (  0 ) Final Accept: 09-11-09  09-30-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-29-11  12-31-11           
                                      95-100%:       03-24-06  03-24-06  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              54034210                                                     (  0 )                     (  0 ) 12-31-11
Bishop Brothers Inc          57055781   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
Rich G A & Sons Inc          57055882   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
A & R Mechanical Contractors 57055983   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
A & R Mechanical Contractors 57056084   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
Siemens Building Technologie 57056183   04-20-07  06-04-07  07-23-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
Anderson Electric Inc        57056285   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13
Automatic Fire Sprinkler LLC 57056382   04-20-07  05-29-07  07-17-10  06-30-11            (  0 ) 01-30-12            (  0 ) 01-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              54034210  10     205,800.00 1,933,900.00    9    2,139,700.00     2,070,076.10  49       69,623.90   97
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

C D B/Art In Architecture    ART       49     110,175.00   110,175.00-   0             .00              .00   0             .00  100
Capital Development Board Ho EQUIPMENT 70     600,000.00          .00    0      600,000.00              .00   0      600,000.00    0
Clark Dietz Inc              INT8366   00          86.05          .00    0           86.05            86.05   1             .00  100
A & R Mechanical Contractors INT8686   00         490.63          .00    0          490.63           490.63   1             .00  100
Clark Dietz Inc              INT8693   00         365.17          .00    0          365.17           365.17   1             .00  100
Clark Dietz Inc              INT8694   00         359.00          .00    0          359.00           359.00   1             .00  100
Clark Dietz Inc              INT8696   00         328.56          .00    0          328.56           328.56   1             .00  100
A & R Mechanical Contractors INT8702   00         301.70          .00    0          301.70           301.70   1             .00  100
Bishop Brothers Inc          INT8722   00         123.29          .00    0          123.29           123.29   1             .00  100
Bishop Brothers Inc          INT8723   00         123.10          .00    0          123.10           123.10   1             .00  100
A & R Mechanical Contractors INT8732   00          83.15          .00    0           83.15            83.15   1             .00  100
A & R Mechanical Contractors INT8742   00          54.52          .00    0           54.52            54.52   1             .00  100
A & R Mechanical Contractors INT8756   00          51.14          .00    0           51.14            51.14   1             .00  100
Anderson Electric Inc        INT8769   00      12,355.93          .00    0       12,355.93        12,355.93   1             .00  100
A & R Mechanical Contractors INT8777   00       5,261.06          .00    0        5,261.06         5,261.06   1             .00  100
Bishop Brothers Inc          INT8788   00       3,481.98          .00    0        3,481.98         3,481.98   1             .00  100
Anderson Electric Inc        INT8795   00       2,524.09          .00    0        2,524.09         2,524.09   1             .00  100
A & R Mechanical Contractors INT8799   00       2,351.72          .00    0        2,351.72         2,351.72   1             .00  100
Bishop Brothers Inc          INT8801   00       2,149.91          .00    0        2,149.91         2,149.91   1             .00  100
A & R Mechanical Contractors INT8809   00       1,446.56          .00    0        1,446.56         1,446.56   1             .00  100
Bishop Brothers Inc          INT8815   00       1,269.43          .00    0        1,269.43         1,269.43   1             .00  100
Rich G A & Sons Inc          INT8818   00       1,019.62          .00    0        1,019.62         1,019.62   1             .00  100
A & R Mechanical Contractors INT8820   00         930.85          .00    0          930.85           930.85   1             .00  100
Automatic Fire Sprinkler LLC INT8821   00         885.22          .00    0          885.22           885.22   1             .00  100
Automatic Fire Sprinkler LLC INT8823   00         781.25          .00    0          781.25           781.25   1             .00  100
Siemens Building Technologie INT8834   00         586.34          .00    0          586.34           586.34   1             .00  100
Bishop Brothers Inc          INT8843   00         397.29          .00    0          397.29           397.29   1             .00  100
A & R Mechanical Contractors INT8844   00         396.16          .00    0          396.16           396.16   1             .00  100
A & R Mechanical Contractors INT8856   00         103.38          .00    0          103.38           103.38   1             .00  100
Automatic Fire Sprinkler LLC INT8878   00         164.50          .00    0          164.50           164.50   1             .00  100
Bishop Brothers Inc          INT8884   00         141.05          .00    0          141.05           141.05   1             .00  100
Siemens Building Technologie INT8899   00          93.73          .00    0           93.73            93.73   1             .00  100
Rich G A & Sons Inc          INT8917   00          60.29          .00    0           60.29            60.29   1             .00  100
Clark Dietz Inc              INT9162   00       1,099.14          .00    0        1,099.14         1,099.14   1             .00  100
A & R Mechanical Contractors INT9163   00       5,751.04          .00    0        5,751.04         5,751.04   1             .00  100
A & R Mechanical Contractors INT9164   00         639.05          .00    0          639.05           639.05   1             .00  100
A & R Mechanical Contractors INT9165   00       1,926.18          .00    0        1,926.18         1,926.18   1             .00  100
A & R Mechanical Contractors INT9166   00         214.04          .00    0          214.04           214.04   1             .00  100
Rich G A & Sons Inc          INT9167   00         103.30          .00    0          103.30           103.30   1             .00  100
Bishop Brothers Inc          INT9168   00       1,902.27          .00    0        1,902.27         1,902.27   1             .00  100
Bishop Brothers Inc          INT9169   00         211.36          .00    0          211.36           211.36   1             .00  100
Automatic Fire Sprinkler LLC INT9170   00       1,402.27          .00    0        1,402.27         1,402.27   1             .00  100
Anderson Electric Inc        INT9171   00       2,127.77          .00    0        2,127.77         2,127.77   1             .00  100
A & R Mechanical Contractors INT9172   00         124.51          .00    0          124.51           124.51   1             .00  100
A & R Mechanical Contractors INT9173   00         432.28          .00    0          432.28           432.28   1             .00  100
Anderson Electric Inc        INT9174   00         378.60          .00    0          378.60           378.60   1             .00  100
Anderson Electric Inc        INT9175   00         112.84          .00    0          112.84           112.84   1             .00  100
A & R Mechanical Contractors INT9176   00         226.15          .00    0          226.15           226.15   1             .00  100
A & R Mechanical Contractors INT9177   00         249.88          .00    0          249.88           249.88   1             .00  100
Rich G A & Sons Inc          INT4008   00         757.16          .00    0          757.16           757.16   1             .00  100
Bishop Brothers Inc          INT4009   00       4,703.39          .00    0        4,703.39         4,703.39   1             .00  100
Bishop Brothers Inc          INT4010   00         247.55          .00    0          247.55           247.55   1             .00  100
Siemens Building Technologie INT4011   00         200.16          .00    0          200.16           200.16   1             .00  100
A & R Mechanical Contractors INT4012   00         651.26          .00    0          651.26           651.26   1             .00  100
A & R Mechanical Contractors INT4013   00         266.50          .00    0          266.50           266.50   1             .00  100
Anderson Electric Inc        INT4014   00         185.83          .00    0          185.83           185.83   1             .00  100
A & R Mechanical Contractors INT4047   00          72.38          .00    0           72.38            72.38   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

A & R Mechanical Contractors INT4049   00          29.60          .00    0           29.60            29.60   1             .00  100
Bishop Brothers Inc          57055781  81   5,490,000.00 1,537,581.38   16    7,027,581.38     6,947,040.08  79       80,541.30   99
Rich G A & Sons Inc          57055882  82     794,356.00   450,000.00    3    1,244,356.00     1,093,500.25  20      150,855.75   88
A & R Mechanical Contractors 57055983  83   1,677,000.00   239,878.73   14    1,916,878.73     1,904,493.73  61       12,385.00   99
A & R Mechanical Contractors 57056084  84   2,285,400.00    40,323.74    9    2,325,723.74     2,290,940.74  57       34,783.00   99
Siemens Building Technologie 57056183  83     422,000.00     1,084.99    4      423,084.99       411,474.82  21       11,610.17   97
Anderson Electric Inc        57056285  85   4,266,200.00   415,795.14   12    4,681,995.14     4,478,538.27  30      203,456.87   96
Automatic Fire Sprinkler LLC 57056382  82     598,000.00          .00    3      598,000.00       569,534.00  16       28,466.00   95
***** Contract Totals *****                16,511,712.18 4,508,388.98   70   21,020,101.16    19,828,379.17 389    1,191,721.99   94
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Project Number:    821-010-098                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade Electrical Distribution System -
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:             1892                          :                                                                                :
A/E Name:          Stanley Consultants Inc        :                                                                                :
A/E Contact:       Majid Zargar                   :                                                                                :
A/E Telephone:     (773)693-9624                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     12-15-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,532,000.00   07-16-10    1,532,000.00    07-16-10     1,129,900.00        83,275.00       402,100.00              .00

Total     1,532,000.00               1,532,000.00                 1,129,900.00        83,275.00       402,100.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Upgrade Electrical Distribution System -

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-09-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  02-16-11  03-16-11  ( 28 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  02-16-11  03-16-11  ( 28 ) Prime Bid:    09-14-11             09-15-11 (  1 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-14-12                      (  0 )
                                      50%:           05-03-11  05-26-11  ( 23 ) Final Accept: 11-14-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:       06-21-11  08-04-01  (608-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Stanley Consultants Inc      11022010                                                     (  0 )                     (  0 ) 12-01-15
Anderson Electric Inc        12046385   01-26-12  02-10-12  02-24-13                      (  0 ) 04-25-14            (  0 ) 04-25-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Stanley Consultants Inc      11022010  10     175,900.00          .00    0      175,900.00        83,275.00   2       92,625.00   47
Anderson Electric Inc        12046385  85     954,000.00          .00    0      954,000.00              .00   0      954,000.00    0
***** Contract Totals *****                 1,129,900.00          .00    0    1,129,900.00        83,275.00   2    1,046,625.00    7



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  660
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-099                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Schroeder Hall (Phase II)
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     05-11-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,918,500.00   10-20-10    1,918,500.00    10-20-10       200,000.00              .00     1,718,500.00              .00

Total     1,918,500.00               1,918,500.00                   200,000.00              .00     1,718,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Renovate Schroeder Hall (Phase II)      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             10-26-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-05-12  10-22-12            (  0 )
                                      Design Devel:  04-01-12  04-18-12  ( 17 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-01-12  07-19-13            (  0 )
                                      50%:                               (  0 ) Final Accept: 12-01-12  09-17-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-14                     
                                      95-100%:       07-12-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              11024310                                                     (  0 )                     (  0 ) 12-01-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              11024310  10     200,000.00          .00    1      200,000.00              .00   0      200,000.00    0
***** Contract Totals *****                   200,000.00          .00    1      200,000.00              .00   0      200,000.00    0
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-116                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Capen Auditorium
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,564,000.00   04-19-12    1,564,000.00    04-19-12              .00              .00     1,564,000.00              .00

Total     1,564,000.00               1,564,000.00                          .00              .00     1,564,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Capen Auditorium               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    821-010-117                                                           PM NAME: Tim Dietz 260       
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade Steam Heating System - Felmley H
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            21281                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (309)788-0673                  :                                                                                :
Date Selected:     04-10-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,500,000.00   04-19-12    1,500,000.00    04-19-12              .00              .00     1,500,000.00              .00

Total     1,500,000.00               1,500,000.00                          .00              .00     1,500,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Steam Heating System - Felmley H

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 12046310                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 12046310  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    821-010-722                                                           PM NAME: Eddie Frazier 018   
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      AS   Asbestos
Description:       Asbestos Abatement (095)
Agency:            Illinois State University                                             Analyst: Brad Nell
Location:          Illinois State University - Normal
County:            113  - McLean                   ________________________________________________________________________________
Leg. Districts:    House:106 - Keith Sommer
                   Senate:53 - Dan Rutherford     :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Park                   :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     07-28-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,212,817.73   06-09-10    4,212,817.73    06-09-10     4,212,817.73     4,190,686.75              .00              .00
  999        40,826.74   05-21-09       40,826.74    05-21-09        40,826.74        40,826.74              .00              .00

Total     4,253,644.47               4,253,644.47                 4,253,644.47     4,231,513.49              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: Asbestos Abatement (095)                

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:    02-27-07                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-09-05  09-09-05  (  0 ) Prime Bid:    06-02-06  03-06-07   03-06-07 (  0 )
                                      Design Devel:  09-09-05  09-09-05  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  08-14-09  07-01-10            (  0 )
                                      50%:           11-25-05  11-30-05  (  5 ) Final Accept: 09-11-09  07-29-10            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 03-11-10  01-29-11           
                                      95-100%:       03-24-06  03-24-06  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              56020410                                                     (  0 )                     (  0 ) 01-29-11
L V I Environmental Services 57056488   04-20-07  05-21-07  07-09-10            01-07-10  (183-) 01-05-11  01-08-10  (362-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              56020410  10     492,200.00   107,335.00    4      599,535.00       577,404.02  31       22,130.98   96
L V I Environmental Services INT8775   00       5,849.44          .00    0        5,849.44         5,849.44   1             .00  100
L V I Environmental Services INT8786   00       3,540.49          .00    0        3,540.49         3,540.49   1             .00  100
L V I Environmental Services INT8846   00         261.10          .00    0          261.10           261.10   1             .00  100
Clark Dietz Inc              INT8904   00          78.57          .00    0           78.57            78.57   1             .00  100
L V I Environmental Services INT4015   00       2,660.83          .00    0        2,660.83         2,660.83   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

L V I Environmental Services 57056488  88   3,285,400.00   356,319.04   17    3,641,719.04     3,641,719.04  23             .00  100
***** Contract Totals *****                 3,789,990.43   463,654.04   21    4,253,644.47     4,231,513.49  59       22,130.98  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    822-000-002                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,904,400.00   02-27-12    2,904,400.00    02-27-12              .00              .00     2,904,400.00              .00

Total     2,904,400.00               2,904,400.00                          .00              .00     2,904,400.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal                         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  666
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Project Number:    822-010-099                                                           PM NAME: Karen Fredrickson 10
Project Status:    AP   Active Project                                                   Region:   
Project Type:      HE   Higher Education
Description:       Plan classroom building-Site develo
Agency:            Northern Illinois University                                          Analyst: Lisa Vaught
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,314,500.00   08-31-99    1,314,500.00    02-28-00         6,540.00              .00     1,307,960.00              .00

Total     1,314,500.00               1,314,500.00                     6,540.00              .00     1,307,960.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Plan classroom building-Site develo     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    822-010-115                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       ADA Fire Alarm Upgrade
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            30327                          :                                                                                :
A/E Name:          Schirmer Engineering Corporati :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)953-7701                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-26-04                        ________________________________________________________________________________
Est. Project Cost:     150,150.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       150,150.00   03-24-04      150,150.00    03-24-04        20,500.00        10,725.00       129,650.00              .00

Total       150,150.00                 150,150.00                    20,500.00        10,725.00       129,650.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: ADA Fire Alarm Upgrade                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-06-04         Orientation:   04-28-04  04-28-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-30-04            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-30-04            (  0 ) Prime Bid:    10-20-04                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  04-15-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 05-13-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           05-25-14           
                                      95-100%:       08-16-04            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Schirmer Engineering Corpora 54034010                                                     (  0 )                     (  0 ) 05-25-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Schirmer Engineering Corpora 54034010  10      20,500.00          .00    2       20,500.00        10,725.00   1        9,775.00   52
***** Contract Totals *****                    20,500.00          .00    2       20,500.00        10,725.00   1        9,775.00   52
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Project Number:    822-010-116                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      ST   Standard
Description:       Replace Electrical Switch Gear
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            14230                          :                                                                                :
A/E Name:          Crawford Murphy & Tilly Inc    :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)820-1022                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     05-26-04                        ________________________________________________________________________________
Est. Project Cost:     674,500.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       674,500.00   03-24-04      674,500.00    03-24-04        95,900.00        41,732.00       578,600.00              .00

Total       674,500.00                 674,500.00                    95,900.00        41,732.00       578,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Replace Electrical Switch Gear          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-06-04         Orientation:   04-28-04  04-28-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  07-12-04  07-14-04  (  2 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-12-04  07-14-04  (  2 ) Prime Bid:    01-26-05                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-13-06                      (  0 )
                                      50%:           09-06-04  09-08-04  (  2 ) Final Accept: 02-10-06                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           05-25-14           
                                      95-100%:       11-08-04  02-02-05  ( 86 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Crawford Murphy & Tilly Inc  54034110                                                     (  0 )                     (  0 ) 05-25-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Crawford Murphy & Tilly Inc  54034110  10      95,900.00          .00    2       95,900.00        41,732.00   5       54,168.00   44
***** Contract Totals *****                    95,900.00          .00    2       95,900.00        41,732.00   5       54,168.00   44
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Project Number:    822-010-120                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Renovate/Expand Stevens Building
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            30545                          :                                                                                :
A/E Name:          PSA Dewberry Inc               :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)695-5840                  :                                                                                :
Date Selected:     05-11-10                       :                                                                                :
Contract Date:     12-17-10                        ________________________________________________________________________________
Est. Project Cost:  22,517,600.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    22,517,600.00   07-13-09   22,517,600.00    06-06-11       559,288.00       430,615.00    21,958,312.00              .00

Total    22,517,600.00              22,517,600.00                   559,288.00       430,615.00    21,958,312.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )     5.00%     Description: Renovate/Expand Stevens Building        

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  03-15-11            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-15-11            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-01-15                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

PSA Dewberry Inc             11021610                                                     (  0 )                     (  0 ) 12-01-15
Primera Engineers Ltd        11025110                                                     (  0 )                     (  0 ) 12-01-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

PSA Dewberry Inc             11021610  10     433,100.00          .00    0      433,100.00       430,615.00   8        2,485.00  100
Primera Engineers Ltd        11025110  11      13,600.00          .00    0       13,600.00              .00   0       13,600.00    0
C D B/Art In Architecture    ART       89     112,588.00          .00    0      112,588.00              .00   0      112,588.00    0
***** Contract Totals *****                   559,288.00          .00    0      559,288.00       430,615.00   8      128,673.00   77
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Project Number:    822-010-124                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Roofing Systems - 9 Buildings
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29472                          :                                                                                :
A/E Name:          INSPEC INC of Illinois d/b/a I :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (773)444-0206                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     05-11-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       845,072.00   11-15-11      845,072.00    11-15-11       105,800.00        23,010.00       739,272.00              .00

Total       845,072.00                 845,072.00                   105,800.00        23,010.00       739,272.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    10.00%     Description: Replace Roofs - Visual Arts & Music     

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:   03-09-11  03-09-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-18-11  07-21-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  07-18-11  07-21-11  (  3 ) Prime Bid:    01-26-12  07-15-12            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-26-12  01-15-13            (  0 )
                                      50%:           03-15-12            (  0 ) Final Accept: 12-26-12  02-15-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-26-13  02-15-14           
                                      95-100%:       05-15-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

INSPEC INC of Illinois d/b/a 11041010                                                     (  0 )                     (  0 ) 02-15-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

INSPEC INC of Illinois d/b/a 11041010  10     115,800.00    10,000.00-   1      105,800.00        23,010.00   2       82,790.00   22
***** Contract Totals *****                   115,800.00    10,000.00-   1      105,800.00        23,010.00   2       82,790.00   22
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Project Number:    822-010-125                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Roofing Systems - 4 Buildings
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29365                          :                                                                                :
A/E Name:          Healy Bender & Associates Inc  :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)904-4300                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     05-03-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,132,788.00   02-27-12    1,132,788.00    02-27-12        85,996.00        31,000.00     1,046,792.00              .00

Total     1,132,788.00               1,132,788.00                    85,996.00        31,000.00     1,046,792.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    10.00%     Description: Replace Roofs - Watson, Zulauf & Montgom

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-23-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  06-06-11  10-20-11  (136 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    10-11-11                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-01-12                      (  0 )
                                      50%:           07-25-11  03-06-12  (225 ) Final Accept: 12-03-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 11-03-13                     
                                      95-100%:       09-12-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Healy Bender & Associates In 11040910                                                     (  0 )                     (  0 ) 11-03-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Healy Bender & Associates In 11040910  10      85,996.00          .00    0       85,996.00        31,000.00   4       54,996.00   36
***** Contract Totals *****                    85,996.00          .00    0       85,996.00        31,000.00   4       54,996.00   36
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Project Number:    822-010-126                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Roofing System - Still Gym
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29507                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)440-2300                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     05-05-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       333,240.00   11-15-11      333,240.00    11-15-11        51,750.00        29,405.00       281,490.00              .00

Total       333,240.00                 333,240.00                    51,750.00        29,405.00       281,490.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    95.00%     Description: Replace Roofing System - Still Gym      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-23-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  06-20-11            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-11-12  07-02-12   05-23-12 ( 40-)
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-11-12                      (  0 )
                                      50%:           08-29-11            (  0 ) Final Accept: 11-11-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-11-13                     
                                      95-100%:       04-02-12  02-24-12  ( 38-) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 11041110                                                     (  0 )                     (  0 ) 10-11-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 11041110  10      34,450.00    17,300.00    1       51,750.00        29,405.00   3       22,345.00   57
***** Contract Totals *****                    34,450.00    17,300.00    1       51,750.00        29,405.00   3       22,345.00   57
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Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:       Mark Blazes                    :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: Construct Chiller Plant/Replacement West

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:   02-07-01  02-07-01  (  0 ) Assgn Bid:                         06-06-02 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-03-01            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    09-17-01             06-13-02 (269 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-05-02                      (  0 )
                                      50%:           06-08-01            (  0 ) Final Accept: 11-07-02                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           09-30-10           
                                      95-100%:       07-13-01            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Henneman Engineering Inc     51065510                                                     (  0 )                     (  0 ) 09-30-10
Connelly G F Mechanical Cont 53047983   07-29-02  09-09-02  02-01-03            05-20-03  (108 ) 03-01-03  09-01-03  (184 )         
Morse Electric Inc           53048085   07-29-02  09-25-02  02-01-03            05-13-03  (101 ) 03-01-03  06-10-03  (101 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Henneman Engineering Inc     51065510  10   1,047,500.00   364,522.27    7    1,412,022.27     1,412,022.27  42             .00  100
Nu-Way Tree Moving Inc       5387      30         300.00          .00    0          300.00           300.00   1             .00  100
Commonwealth Edison Co       5475      50      80,557.00          .00    0       80,557.00        80,557.00   1             .00  100
Trane, a division of America 5190      60   1,167,702.00          .00    0    1,167,702.00     1,167,702.00   2             .00  100
Miller Engineering Company   INT9183   00          50.00          .00    0           50.00            50.00   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

River City Construction LLC  INT4048   00            .00          .00    0             .00              .00   0             .00  100
Connelly G F Mechanical Cont 53047983  83   1,451,000.00    62,433.69   13    1,513,433.69     1,513,433.69  14             .00  100
Morse Electric Inc           53048085  85     145,260.00    25,655.11    4      170,915.11       170,915.11   6             .00  100
***** Contract Totals *****                 3,892,369.00   452,611.07   24    4,344,980.07     4,344,980.07  67             .00  100
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Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (XP)   100.00%     Description: Construct Chiller Plant/Replacement East

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:     91,090.00    Pgm Analysis:  07-13-01            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    02-06-02             02-04-03 (363 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-30-03                      (  0 )
                                      50%:           09-17-01            (  0 ) Final Accept: 07-31-03                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-08           
                                      95-100%:       11-13-01            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Civil Constructors Inc of Il 53084281   03-03-03  04-09-03  07-30-03            08-05-03  (  6 ) 08-30-03  02-10-04  (164 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Civil Constructors Inc of Il 53084281  81     910,900.00          .00    0      910,900.00       910,900.00   4             .00  100
***** Contract Totals *****                   910,900.00          .00    0      910,900.00       910,900.00   4             .00  100
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Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:       Mark Blazes                    :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (X )    99.00%     Description: Construct Chiller Plant Building East   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:              11-28-07   04-17-08 (141 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              12-05-07   04-24-08 (141 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            06-01-09            (  0 )
                                      50%:                               (  0 ) Final Accept:           07-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           07-01-09           
                                      95-100%:       08-31-07  01-14-08  (136 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

River City Construction LLC  59040641   07-14-08  09-04-08  12-03-09  02-19-10  05-27-10  (175 ) 07-01-11            (  0 ) 10-31-12
Miller Engineering Company   59040742   07-14-08  09-04-08  12-03-09  02-19-10  05-27-10  (175 ) 08-19-10  09-29-10  ( 41 )         
International Piping Systems 59040843   07-14-08  09-04-08  12-03-09  02-19-10  05-27-10  (175 ) 07-01-11            (  0 ) 10-31-12
Miller Engineering Company   59040944   07-14-08  09-04-08  12-03-09  02-19-10  05-27-10  (175 ) 08-19-10  09-15-10  ( 27 )         
Kelso - Burnett Co           59041045   07-14-08  09-04-08  12-03-09  02-19-10  05-27-10  (175 ) 08-19-10  05-20-11  (274 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

River City Construction LLC  59040641  41   3,670,000.00    15,439.03    9    3,685,439.03     3,684,405.92  50        1,033.11  100
Miller Engineering Company   59040742  42     519,215.00    38,832.96    7      558,047.96       558,047.96  23             .00  100
International Piping Systems 59040843  43   2,292,000.00    81,032.40   17    2,373,032.40     2,319,463.22  45       53,569.18   98
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Miller Engineering Company   59040944  44      95,592.00     5,176.55    3      100,768.55       100,768.55  16             .00  100
Kelso - Burnett Co           59041045  45   1,310,000.00          .00    2    1,310,000.00     1,310,000.00  10             .00  100
***** Contract Totals *****                 7,886,807.00   140,480.94   38    8,027,287.94     7,972,685.65 144       54,602.29   99
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (XP)      .00%     Description: Pre Purchase Chillers                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              10-31-07            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            05-01-07            (  0 )
                                      50%:                               (  0 ) Final Accept:           07-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           07-01-09           
                                      95-100%:       08-07-07  08-17-07  ( 10 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:       Mark Blazes                    :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  5   (XP)   100.00%     Description: Direct Burial of Pipe Complete East Loop

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:              10-31-07   11-06-07 (  6 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-01-09            (  0 )
                                      50%:                               (  0 ) Final Accept:           09-01-09            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           09-01-09           
                                      95-100%:                 02-25-04  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Civil Constructors Inc of Il 58047781   11-27-07  01-10-08  07-03-09            10-02-08  (274-) 08-02-09  10-01-09  ( 60 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Civil Constructors Inc of Il 58047781  81   3,120,650.85          .00    0    3,120,650.85     3,120,650.85   8             .00  100
***** Contract Totals *****                 3,120,650.85          .00    0    3,120,650.85     3,120,650.85   8             .00  100
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Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    822-010-802                                                           PM NAME: Dan Bielski 143     
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Replace Various Chillers
Agency:            Northern Illinois University                                          Analyst: Brad Nell
Location:          Northern Illinois University - DeKalb
County:             37  - DeKalb                   ________________________________________________________________________________
Leg. Districts:    House: 70 - Robert Pritchard
                   Senate:35 - J. Burzynski       :                                    CURRENT STATUS                  05-08-12    :
                                                  :                                                                                :
A/E Id:            29814                          :                                                                                :
A/E Name:          Henneman Engineering Inc       :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)583-1400                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     05-15-01                        ________________________________________________________________________________
Est. Project Cost:  15,329,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     7,493,362.26   05-12-09    7,493,362.26    05-12-09     7,493,362.25     7,493,362.25              .00              .01
  999     8,948,574.00   03-01-10    8,948,574.00    03-01-10     8,916,619.87     8,862,017.58        31,954.13              .00

Total    16,441,936.26              16,441,936.26                16,409,982.12    16,355,379.83        31,954.13              .01
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  6   (XX)   100.00%     Description: Chilled Water Building Connections      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-11-02         Orientation:                       (  0 ) Assgn Bid:                         12-08-09 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    05-15-08  05-15-08   12-15-09 (579 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            03-01-10            (  0 )
                                      50%:                               (  0 ) Final Accept:           04-01-10            (  0 )
                                      75%:                     08-07-09  (  0 ) A/E Cont End:           04-01-10           
                                      95-100%:       03-03-08  10-13-09  (589 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-000-020                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal - Carbondale
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Statewide
County:              0  - NO COUNTY                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,625,000.00   02-07-12    4,625,000.00    02-07-12              .00              .00     4,625,000.00              .00

Total     4,625,000.00               4,625,000.00                          .00              .00     4,625,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal - Carbondale            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-000-030                                                           PM NAME: Brad Nell 239       
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal - Edwardsville
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Statewide
County:              0  - NO COUNTY                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate: 0 -                    :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,123,125.00   04-23-12    2,123,125.00    04-23-12              .00              .00     2,123,125.00              .00

Total     2,123,125.00               2,123,125.00                          .00              .00     2,123,125.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal - Edwardsville          

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-020-140                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Water Lines - General Campus
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:             4909                          :                                                                                :
A/E Name:          Cochran & Wilken Inc           :                                                                                :
A/E Contact:       Gary Raines                    :                                                                                :
A/E Telephone:     (217)585-8300                  :                                                                                :
Date Selected:     04-13-04                       :                                                                                :
Contract Date:     05-14-04                        ________________________________________________________________________________
Est. Project Cost:     200,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        33,892.00   08-10-11       33,892.00    08-10-11        33,892.00        13,860.64              .00              .00

Total        33,892.00                  33,892.00                    33,892.00        13,860.64              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replace Water Lines - General Campus    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      04-06-04         Orientation:             04-20-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-21-04  07-01-04  ( 10 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-21-04  07-01-04  ( 10 ) Prime Bid:    09-08-04                      (  0 )
                                      Design Devel:  06-21-04  07-01-04  ( 10 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  12-17-04                      (  0 )
                                      50%:                               (  0 ) Final Accept: 01-31-05                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-11           
                                      95-100%:       08-16-04  08-18-04  (  2 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Cochran & Wilken Inc         54014010                                                     (  0 )                     (  0 ) 12-31-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Cochran & Wilken Inc         54014010  10      33,892.00          .00    1       33,892.00        13,860.64   4       20,031.36   41
***** Contract Totals *****                    33,892.00          .00    1       33,892.00        13,860.64   4       20,031.36   41
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Project Number:    825-020-143                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Construct Transportation Education Cente
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            29167                          :                                                                                :
A/E Name:          F G M Architects Engineers Inc :                                                                                :
A/E Contact:       Tim Kwiatkowski                :                                                                                :
A/E Telephone:     (618)242-5620                  :                                                                                :
Date Selected:     07-13-04                       :                                                                                :
Contract Date:     11-15-05                        ________________________________________________________________________________
Est. Project Cost:  39,029,800.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    56,718,792.00   07-13-09   56,718,792.00    12-17-09    51,443,066.99    43,236,303.50     5,275,725.01              .00
  971     6,111,987.00   05-08-07    6,111,987.00    05-08-07     5,772,190.25     4,687,775.96       339,796.75              .00

Total    62,830,779.00              62,830,779.00                57,215,257.24    47,924,079.46     5,615,521.76              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Construct Transportation Education Cente

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-02-04         Orientation:             09-20-05  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  01-27-06  02-20-06  ( 24 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:            06-20-06  (  0 ) Prime Bid:    06-26-08  06-26-08   03-04-10 (616 )
                                      Design Devel:  09-21-06  12-19-06  ( 89 ) Prime Re-Bid:                               (  0 )
                                      25%:           08-10-07  08-10-07  (  0 ) Subst Compl:            04-13-12            (  0 )
                                      50%:           02-25-08  01-31-08  ( 25-) Final Accept:           07-27-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 01-06-07  06-28-13           
                                      95-100%:       04-04-08  01-20-10  (656 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

F G M Architects Engineers I 56001110                                                     (  0 )                     (  0 ) 06-28-13
Green Building Certification 5830                                                         (  0 )                     (  0 )         
River City Construction LLC  10049641   06-02-10  06-15-10  06-26-12  07-17-12            (  0 ) 10-15-12            (  0 ) 06-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

F G M Architects Engineers I 56001110  10     245,977.00 5,139,430.00   11    5,385,407.00     4,376,256.88  21    1,009,150.12   81
Green Building Certification 5830      11       6,668.24          .00    0        6,668.24         6,668.24   1             .00  100
Taylor & Associates Reportin 5649      40         458.50          .00    0          458.50           458.50   1             .00  100
Gore Reporting Co Inc        5650      40         625.60       312.80-   0          312.80           312.80   1             .00  100
Southern Illinois University IA5771    40   7,075,982.00          .00    0    7,075,982.00     3,724,205.22   6    3,351,776.78   53
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

C D B/Art In Architecture    ART       49      19,417.00   283,593.96    0      303,010.96              .00   0      303,010.96    0
Capital Development Board Ho EQUIPMENT 70   4,350,982.00 4,350,982.00-   0             .00              .00   0             .00  100
F G M Architects Engineers I INT3952   00          67.32          .00    0           67.32            67.32   1             .00  100
River City Construction LLC  10049641  41  43,512,000.00   931,350.42   86   44,443,350.42    39,816,110.50  47    4,627,239.92   90
***** Contract Totals *****                55,212,177.66 2,003,079.58   97   57,215,257.24    47,924,079.46  78    9,291,177.78   84
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Project Number:    825-020-144                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Electrical Feeder - 3rd Phase
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Thomas Buchheit                :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     05-28-04                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:     300,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971       300,000.00   05-24-04      300,000.00    05-24-04              .00              .00       300,000.00              .00

Total       300,000.00                 300,000.00                          .00              .00       300,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Replace Electrical Feeder - 3rd Phase   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      05-26-04         Orientation:             07-23-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-14-04            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-14-04            (  0 ) Prime Bid:    04-19-05                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  11-29-05                      (  0 )
                                      50%:                               (  0 ) Final Accept: 02-28-06                      (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       03-01-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         54016410                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         54016410  10            .00          .00    0             .00              .00   0             .00  100
***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-020-145                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Coal Handling System
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Thomas Buchheit                :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     01-12-05                       :                                                                                :
Contract Date:     04-04-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971       200,000.00   12-28-04      200,000.00    12-28-04       166,550.00        55,876.00        33,450.00              .00

Total       200,000.00                 200,000.00                   166,550.00        55,876.00        33,450.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )      .00%     Description: Upgrade Coal Handling System            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      01-06-05         Orientation:             01-24-04  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  04-15-05            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  04-15-05            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:  05-31-05  07-27-05  ( 57 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:           07-25-05            (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-12           
                                      95-100%:       09-19-05            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         55004010                                                     (  0 )                     (  0 ) 12-31-12

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         55004010  10     166,550.00          .00    2      166,550.00        55,876.00   3      110,674.00   34
***** Contract Totals *****                   166,550.00          .00    2      166,550.00        55,876.00   3      110,674.00   34
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Project Number:    825-020-146                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Communication Building Renovation/Additi
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,255,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,255,400.00   07-13-09    4,255,400.00    11-09-11        21,277.00              .00     4,234,123.00              .00

Total     4,255,400.00               4,255,400.00                    21,277.00              .00     4,234,123.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Communication Building Renovation/Additi

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-020-147                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Upgrade Electrical System/Theatrical Lig
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            28732                          :                                                                                :
A/E Name:          BRiC Partnership LLC           :                                                                                :
A/E Contact:       Bruce Coleman                  :                                                                                :
A/E Telephone:     (618)277-5200                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     09-30-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,125,000.00   06-17-10    1,125,000.00    06-17-10       134,006.00        67,291.02       990,994.00              .00

Total     1,125,000.00               1,125,000.00                   134,006.00        67,291.02       990,994.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Upgrade Electrical System/Theatrical Lig

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             08-17-10  (  0 ) Assgn Bid:                         09-28-11 (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                      05-23-12 (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    03-07-11             10-05-11 (212 )
                                      Design Devel:  12-13-10  12-20-10  (  7 ) Prime Re-Bid:                      05-23-12 (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-01-11  11-01-11            (  0 )
                                      50%:                               (  0 ) Final Accept: 03-01-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       02-28-11  04-05-12  (402 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

BRiC Partnership LLC         11001510                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

BRiC Partnership LLC         11001510  10     134,006.00          .00    1      134,006.00        67,291.02   3       66,714.98   50
***** Contract Totals *****                   134,006.00          .00    1      134,006.00        67,291.02   3       66,714.98   50
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Project Number:    825-020-148                                                           PM NAME: Marci Boudet 020    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Replace Roofs - Quigley Hall and Enginee
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Carbondale
County:             77  - Jackson                  ________________________________________________________________________________
Leg. Districts:    House:115 - Mike Bost
                   Senate:58 - David Luechtefeld  :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:             7753                          :                                                                                :
A/E Name:          Allied Design Consultants Inc  :                                                                                :
A/E Contact:       William VanDusen               :                                                                                :
A/E Telephone:     (217)522-3355                  :                                                                                :
Date Selected:     10-19-10                       :                                                                                :
Contract Date:     01-11-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,336,500.00   02-07-12    1,336,500.00    02-07-12     1,336,500.00       110,599.13              .00              .00
  999       250,000.00   03-30-11      250,000.00    03-30-11        96,407.00              .00       153,593.00              .00

Total     1,586,500.00               1,586,500.00                 1,432,907.00       110,599.13       153,593.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )      .00%     Description: Replace Roofs - Quigley Hall and Enginee

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             12-08-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-08-11  03-07-11  (  1-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  03-08-11  03-07-11  (  1-) Prime Bid:              10-18-11   12-14-11 ( 57 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-03-12            (  0 )
                                      50%:           06-17-11  06-21-11  (  4 ) Final Accept:           08-31-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  08-31-13           
                                      95-100%:       09-09-11  09-13-11  (  4 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Allied Design Consultants In 11004610                                                     (  0 )                     (  0 ) 08-31-13
Joiner Sheet Metal & Roofing 12049481   03-13-12  04-11-12  08-09-12                      (  0 ) 09-28-12            (  0 ) 09-28-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Allied Design Consultants In 11004610  10      23,941.00   110,652.00    1      134,593.00        64,316.13   4       70,276.87   48
Joiner Sheet Metal & Roofing 12049481  81   1,298,314.00          .00    0    1,298,314.00        46,283.00   1    1,252,031.00    4
***** Contract Totals *****                 1,322,255.00   110,652.00    1    1,432,907.00       110,599.13   5    1,322,307.87    8
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Project Number:    825-030-067                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:        New Science Bldg
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  08-16-10    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  53,904,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    78,815,300.00   12-15-11   52,448,000.00    12-15-11    50,326,520.90    33,163,988.55     2,121,479.10              .00
  971     2,886,242.00   10-18-10    2,886,242.00    10-18-10     2,886,242.00     2,871,836.00              .00              .00
  999       103,000.00   03-15-11      103,000.00    03-15-11       103,000.00        92,585.85              .00              .00

Total    81,804,542.00              55,437,242.00                53,315,762.90    36,128,410.40     2,121,479.10              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (XP)   100.00%     Description: PH-1 / Site Development for New Science 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-29-06         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

L Wolf Company               10044681   12-02-09  12-28-09  02-08-10            04-07-10  ( 58 ) 07-30-10  07-14-10  ( 16-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

L Wolf Company               10044681  81     526,855.00    63,695.76    6      590,550.76       590,550.76   5             .00  100
***** Contract Totals *****                   526,855.00    63,695.76    6      590,550.76       590,550.76   5             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  692
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    825-030-067                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:        New Science Bldg
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             6760                          :                                                                                :
A/E Name:          Hastings & Chivetta Architects :                                                                                :
A/E Contact:       Lorraine Logan                 :                                                                                :
A/E Telephone:     (314)863-5717                  :                                                                                :
Date Selected:     08-10-10                       :                                                                                :
Contract Date:     10-16-06                        ________________________________________________________________________________
Est. Project Cost:  53,904,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    78,815,300.00   12-15-11   52,448,000.00    12-15-11    50,326,520.90    33,163,988.55     2,121,479.10              .00
  971     2,886,242.00   10-18-10    2,886,242.00    10-18-10     2,886,242.00     2,871,836.00              .00              .00
  999       103,000.00   03-15-11      103,000.00    03-15-11       103,000.00        92,585.85              .00              .00

Total    81,804,542.00              55,437,242.00                53,315,762.90    36,128,410.40     2,121,479.10              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  2   (C )    80.00%     Description: PH-2 / Construct New Science Building(70

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-29-06         Orientation:                       (  0 ) Assgn Bid:                         08-11-10 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            12-17-09  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         08-18-10 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            03-11-12            (  0 )
                                      50%:           11-23-09  12-21-09  ( 28 ) Final Accept:           05-11-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-11  05-11-15           
                                      95-100%:       02-15-10  06-08-10  (113 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Williams Brothers Constructi 11042841   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         
Amsco Mechanical Inc         11042942   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         
Amsco Mechanical Inc         11043043   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         
Belleville Mechanical Inc    11043144   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         
Pyramid Electrical Contracto 11043245   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         
Automatic Fire Sprinkler LLC 11043342   09-02-10  09-22-10  03-25-12                      (  0 ) 05-24-12            (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Williams Brothers Constructi 11042841  41  21,575,000.00   171,520.73   24   21,746,520.73    15,371,045.85  37    6,375,474.88   71
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Amsco Mechanical Inc         11042942  42   4,300,000.00     2,465.06    8    4,302,465.06     4,077,903.05  34      224,562.01   95
Amsco Mechanical Inc         11043043  43   4,725,000.00     1,256.44    1    4,726,256.44     4,186,974.08  30      539,282.36   89
Belleville Mechanical Inc    11043144  44   3,637,428.00     8,416.98    1    3,645,844.98     3,295,695.65  18      350,149.33   90
Pyramid Electrical Contracto 11043245  45   4,339,470.00   101,691.87    7    4,441,161.87     3,752,357.57  17      688,804.30   85
Automatic Fire Sprinkler LLC 11043342  42     578,800.00          .00    0      578,800.00       492,042.08   5       86,757.92   85
***** Contract Totals *****                39,155,698.00   285,351.08   41   39,441,049.08    31,176,018.28 141    8,265,030.80   79
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Project Number:    825-030-067                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:        New Science Bldg
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             6760                          :                                                                                :
A/E Name:          Hastings & Chivetta Architects :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (314)863-5717                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-16-06                        ________________________________________________________________________________
Est. Project Cost:  53,904,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    78,815,300.00   12-15-11   52,448,000.00    12-15-11    50,326,520.90    33,163,988.55     2,121,479.10              .00
  971     2,886,242.00   10-18-10    2,886,242.00    10-18-10     2,886,242.00     2,871,836.00              .00              .00
  999       103,000.00   03-15-11      103,000.00    03-15-11       103,000.00        92,585.85              .00              .00

Total    81,804,542.00              55,437,242.00                53,315,762.90    36,128,410.40     2,121,479.10              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  3   (D )      .00%     Description: PH-3 / Renovate Old Building (709)      

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-29-06         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    12-28-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  02-20-15                      (  0 )
                                      50%:           04-06-12  04-16-12  ( 10 ) Final Accept: 03-20-15                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-01-16                     
                                      95-100%:       08-22-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-030-067                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:        New Science Bldg
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             6760                          :                                                                                :
A/E Name:          Hastings & Chivetta Architects :                                                                                :
A/E Contact:       Robert Bohack                  :                                                                                :
A/E Telephone:     (314)863-5717                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     10-16-06                        ________________________________________________________________________________
Est. Project Cost:  53,904,400.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    78,815,300.00   12-15-11   52,448,000.00    12-15-11    50,326,520.90    33,163,988.55     2,121,479.10              .00
  971     2,886,242.00   10-18-10    2,886,242.00    10-18-10     2,886,242.00     2,871,836.00              .00              .00
  999       103,000.00   03-15-11      103,000.00    03-15-11       103,000.00        92,585.85              .00              .00

Total    81,804,542.00              55,437,242.00                53,315,762.90    36,128,410.40     2,121,479.10              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  4   (D )      .00%     Description: PH - 4 / Roof Replacement               

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      03-29-06         Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    825-030-068                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Replace Windows - 4 Bldgs (710)
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29371                          :                                                                                :
A/E Name:          Ittner Wm B Inc                :                                                                                :
A/E Contact:       Todd Powers                    :                                                                                :
A/E Telephone:     (618)624-2080                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     08-30-10                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,258,735.00   04-23-12    1,258,735.00    04-23-12       135,682.00        50,630.94     1,123,053.00              .00
  999       145,665.00   10-25-10      145,665.00    10-25-10              .00              .00       145,665.00              .00

Total     1,404,400.00               1,404,400.00                   135,682.00        50,630.94     1,268,718.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Replace Windows - 4 Bldgs (710)         

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-27-10  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  10-04-10  09-30-10  (  4-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-04-10  09-30-10  (  4-) Prime Bid:    07-28-11  03-30-12            (  0 )
                                      Design Devel:  02-23-11  02-24-11  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-04-12  05-30-13            (  0 )
                                      50%:           04-06-11  05-09-11  ( 33 ) Final Accept: 11-01-12  07-30-13            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-12  12-31-13           
                                      95-100%:       01-27-12  04-25-12  ( 89 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Ittner Wm B Inc              11000410                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Ittner Wm B Inc              11000410  10      13,457.00   122,225.00    2      135,682.00        50,630.94   4       85,051.06   37
***** Contract Totals *****                    13,457.00   122,225.00    2      135,682.00        50,630.94   4       85,051.06   37
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Project Number:    825-030-501                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       ADA Upgrade
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             3686                          :                                                                                :
A/E Name:          Mason David & Associates Inc   :                                                                                :
A/E Contact:       John Rickert                   :                                                                                :
A/E Telephone:     (618)234-7170                  :                                                                                :
Date Selected:     11-13-01                       :                                                                                :
Contract Date:     01-10-02                        ________________________________________________________________________________
Est. Project Cost:   1,171,605.01

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,219,593.28   05-08-09    1,219,593.28    05-08-09     1,125,643.29     1,125,643.29        93,949.99              .00

Total     1,219,593.28               1,219,593.28                 1,125,643.29     1,125,643.29        93,949.99              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )   100.00%     Description: ADA Upgrade                             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      11-06-01         Orientation:             12-11-01  (  0 ) Assgn Bid:                         12-20-06 (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:            03-08-02  (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     14,698.99    Schem Design:                      (  0 ) Prime Bid:                         01-03-07 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            08-22-08            (  0 )
                                      50%:           03-04-03  03-06-03  (  2 ) Final Accept:           11-21-08            (  0 )
                                      75%:                               (  0 ) A/E Cont End:           12-31-10           
                                      95-100%:       04-30-03  10-16-06  (265 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Mason David & Associates Inc 52023210                                                     (  0 )                     (  0 ) 12-31-10
L Wolf Company               57052881   02-08-07  03-16-07  08-23-07  08-22-08  07-31-08  (343 ) 09-30-09  09-15-09  ( 15-)         
Wissehr Electric Inc         57052985   02-08-07  03-16-07  08-23-07  08-22-08  07-31-08  (343 ) 08-31-10  05-16-10  (107-)         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Mason David & Associates Inc 52023210  10      20,300.00   104,713.61   13      125,013.61       125,013.61  26             .00  100
L Wolf Company               INT8825   00         744.23          .00    0          744.23           744.23   1             .00  100
L Wolf Company               INT9184   00         525.47          .00    0          525.47           525.47   1             .00  100
Wissehr Electric Inc         INT9185   00          77.20          .00    0           77.20            77.20   1             .00  100
L Wolf Company               57052881  81     691,131.00    19,019.38   28      710,150.38       710,150.38  15             .00  100
Wissehr Electric Inc         57052985  85     233,700.00    55,432.40   17      289,132.40       289,132.40  17             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                   946,477.90   179,165.39   58    1,125,643.29     1,125,643.29  61             .00  100
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Project Number:    825-030-709                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Asbestos (067)
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:             6760                          :                                                                                :
A/E Name:          Hastings & Chivetta Architects :                                                                                :
A/E Contact:       Robert Bohack                  :                                                                                :
A/E Telephone:     (314)863-5717                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:     03-11-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        52,000.00   12-15-11       52,000.00    12-15-11        47,500.00        42,750.00         4,500.00              .00
  971        20,286.28   10-18-10       20,286.28    10-18-10        20,286.28         8,068.93              .00              .00

Total        72,286.28                  72,286.28                    67,786.28        50,818.93         4,500.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (X )    95.00%     Description: Abate Asbestos (067)                    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             04-20-06  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                         11-29-11 (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-08  10-26-16           
                                      95-100%:                 06-24-11  (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hastings & Chivetta Architec 58003810                                                     (  0 )                     (  0 ) 10-26-16
Cenpro Services Inc          12046288   01-25-12  02-06-12  03-22-12            03-07-12  ( 15-) 05-21-12            (  0 ) 05-21-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hastings & Chivetta Architec 58003810  10       4,900.00    15,258.00    4       20,158.00         7,940.65   8       12,217.35   39
Hastings & Chivetta Architec INT3820   00         128.28          .00    0          128.28           128.28   1             .00  100
Cenpro Services Inc          12046288  88      47,500.00          .00    0       47,500.00        42,750.00   1        4,750.00   90
***** Contract Totals *****                    52,528.28    15,258.00    4       67,786.28        50,818.93  10       16,967.35   75
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Project Number:    825-030-710                                                           PM NAME: Terry Phelan 247    
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      AS   Asbestos
Description:       Abate Window Caulking (068)
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          Southern Illinois University - Edwardsville
County:            119  - Madison                  ________________________________________________________________________________
Leg. Districts:    House:112 - Dwight Kay
                   Senate:56 - William Haine      :                                    CURRENT STATUS                  05-14-12    :
                                                  :                                                                                :
A/E Id:            29371                          :                                                                                :
A/E Name:          Ittner Wm B Inc                :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (618)624-2080                  :                                                                                :
Date Selected:     07-13-10                       :                                                                                :
Contract Date:     11-08-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141        51,940.00   09-01-11       51,940.00    09-01-11        51,940.00         8,681.20              .00              .00

Total        51,940.00                  51,940.00                    51,940.00         8,681.20              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )   100.00%     Description: Abate Window Caulking (068)             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  12-02-11  12-05-11  (  3 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-02-11  12-05-11  (  3 ) Prime Bid:    03-30-12                      (  0 )
                                      Design Devel:  12-02-11  12-05-11  (  3 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  05-30-13                      (  0 )
                                      50%:                               (  0 ) Final Accept: 07-30-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       01-27-12  04-04-12  ( 68 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Ittner Wm B Inc              12000410                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Ittner Wm B Inc              12000410  10      51,940.00          .00    0       51,940.00         8,681.20   2       43,258.80   17
***** Contract Totals *****                    51,940.00          .00    0       51,940.00         8,681.20   2       43,258.80   17



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  701
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    825-040-029                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Misc. Campus Upgrades
Agency:            Southern Illinois University                                          Analyst: Brad Nell
Location:          S.I.U. School of Medicine- Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House: 99 - Raymond Poe
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            28483                          :                                                                                :
A/E Name:          Hanson Professional Services I :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)788-2450                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     08-16-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       226,000.00   02-23-11      226,000.00    02-23-11        36,879.00        16,606.00       189,121.00              .00

Total       226,000.00                 226,000.00                    36,879.00        16,606.00       189,121.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Misc. Campus Upgrades                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-11-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-07-11  10-14-11  (  7 ) Prime Bid:    05-24-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-24-12                      (  0 )
                                      50%:                               (  0 ) Final Accept: 12-23-12                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-13                     
                                      95-100%:       03-23-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hanson Professional Services 11005310                                                     (  0 )                     (  0 ) 12-31-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hanson Professional Services 11005310  10       5,191.00    31,688.00    1       36,879.00        16,606.00   4       20,273.00   45
***** Contract Totals *****                     5,191.00    31,688.00    1       36,879.00        16,606.00   4       20,273.00   45



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  702
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-000-011                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal - UIUC
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University Of Illinois - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,035,800.00   05-18-12    2,035,800.00    05-18-12              .00              .00     2,035,800.00              .00

Total     2,035,800.00               2,035,800.00                          .00              .00     2,035,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal - UIUC                  

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  703
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-000-026                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal - UIC
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University Of Illinois - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     8,331,800.00   01-14-11    8,331,800.00    06-06-11              .00              .00     8,331,800.00              .00

Total     8,331,800.00               8,331,800.00                          .00              .00     8,331,800.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal - UIC                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  704
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-000-081                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      LS   Lump Sum
Description:       Capital Renewal - UIS
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University Of Illinois - Statewide
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141              .00   01-17-12             .00    01-17-12              .00              .00              .00              .00

Total              .00                        .00                          .00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Capital Renewal - UIS                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  705
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-010-327                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      GL   LEED Gold
Description:       Lincoln Hall Remodeling (732)
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    59,255,815.90   06-21-10   59,255,815.90    06-21-10    54,175,221.07    42,108,231.47     3,080,594.83     2,000,000.00
  971     3,000,414.85   01-25-10    3,000,414.85    01-25-10     3,000,414.85     2,985,489.85              .00              .00
  999       146,197.66   04-16-10      146,197.66    04-16-10       146,197.66       146,197.66              .00              .00

Total    62,402,428.41              62,402,428.41                57,321,833.58    45,239,918.98     3,080,594.83     2,000,000.00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    98.00%     Description: Lincoln Hall Remodeling (732)           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:     39,579.15    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Williams Brothers Constructi 10046181   03-02-10  03-12-10  04-30-12                      (  0 ) 07-30-12            (  0 ) 07-30-13

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Williams Brothers Constructi 10046181  81  38,621,000.00 2,260,433.52  115   40,881,433.52    39,675,344.77  48    1,206,088.75   97
***** Contract Totals *****                38,621,000.00 2,260,433.52  115   40,881,433.52    39,675,344.77  48    1,206,088.75   97



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  706
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-010-328                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Upgrade Road/Replace Allerton Park Bridg
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            28483                          :                                                                                :
A/E Name:          Hanson Professional Services I :                                                                                :
A/E Contact:       Mike Breitbach                 :                                                                                :
A/E Telephone:     (217)788-2450                  :                                                                                :
Date Selected:     10-12-04                       :                                                                                :
Contract Date:     04-01-05                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     3,150,000.00   06-04-10    3,150,000.00    06-04-10     2,506,951.09       968,063.67       643,048.91              .00
  971        20,800.00   06-04-10       20,800.00    06-04-10        20,800.00        20,800.00              .00              .00

Total     3,170,800.00               3,170,800.00                 2,527,751.09       988,863.67       643,048.91              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )    40.00%     Description: Upgrade Road/Replace Allerton Park Bridg

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             01-05-05  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  05-16-05  05-27-05  ( 11 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-16-05  05-27-05  ( 11 ) Prime Bid:              04-28-11   08-18-11 (112 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:            06-30-12            (  0 )
                                      50%:                     12-23-10  (  0 ) Final Accept:           08-30-12            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-07  12-31-13           
                                      95-100%:       02-25-11  03-04-11  (  7 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Hanson Professional Services 55023210                                                     (  0 )                     (  0 ) 12-31-13
O'Neil Bros a div of MACC of 12041981   10-12-11  11-03-11  12-07-12                      (  0 ) 02-05-13            (  0 ) 02-05-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Hanson Professional Services 55023210  10      20,800.00   364,607.00    5      385,407.00       235,347.34   8      150,059.66   61
Breeze Printing              5789      80          64.50          .00    0           64.50            64.50   1             .00  100
News-Gazette Inc             5790      80         737.10          .00    0          737.10           737.10   1             .00  100
O'Neil Bros a div of MACC of 12041981  81   2,095,190.92    46,351.57    1    2,141,542.49       752,714.73  12    1,388,827.76   35
***** Contract Totals *****                 2,116,792.52   410,958.57    6    2,527,751.09       988,863.67  22    1,538,887.42   39



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  707
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-010-331                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      PL   LEED Platinum
Description:       Plan/Construct Electrical and Computer E
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            30113                          :                                                                                :
A/E Name:          SmithGroup Inc                 :                                                                                :
A/E Contact:       Carolina Lopez                 :                                                                                :
A/E Telephone:     (312)641-0770                  :                                                                                :
Date Selected:     06-19-08                       :                                                                                :
Contract Date:     10-20-08                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    44,520,000.00   07-13-09   44,520,000.00    06-09-11    44,516,241.00     8,717,478.15         3,759.00              .00
  971     3,004,695.79   01-27-10    3,004,695.79    01-27-10     3,004,695.79     2,989,770.79              .00              .00
  999    41,366,601.00   06-02-10   41,366,601.00    06-02-10    30,329,817.00       327,951.68    11,036,784.00              .00

Total    88,891,296.79              88,891,296.79                77,850,753.79    12,035,200.62    11,040,543.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (C )     9.00%     Description: Plan/Construct Electrical and Computer E

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             09-10-08  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  03-16-09  03-12-09  (  4-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-10-09  09-11-09  (  1 ) Prime Bid:    11-30-10             10-12-11 (316 )
                                      Design Devel:  03-04-10  03-05-10  (  1 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  07-21-13                      (  0 )
                                      50%:           05-27-10  05-27-10  (  0 ) Final Accept: 10-21-13                      (  0 )
                                      75%:           07-22-10  07-23-10  (  1 ) A/E Cont End: 12-31-12  04-21-14           
                                      95-100%:       09-02-10  06-06-11  (277 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

SmithGroup Inc               59000610                                                     (  0 )                     (  0 ) 04-21-14
Williams Brothers Constructi 12044941   12-07-11  01-10-12  07-10-14                      (  0 ) 10-08-14            (  0 ) 10-08-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

SmithGroup Inc               59000610  10   1,420,668.00 4,844,650.00    4    6,265,318.00     3,626,227.96  21    2,639,090.04   58
C D B/Art In Architecture    ART       49      14,925.00   468,800.00    0      483,725.00              .00   0      483,725.00    0
SmithGroup Inc               INT3960   00       5,695.79          .00    0        5,695.79         5,695.79   1             .00  100
Williams Brothers Constructi 12044941  41  71,099,000.00     2,985.00-   2   71,096,015.00     8,403,276.87   5   62,692,738.13   12
***** Contract Totals *****                72,540,288.79 5,310,465.00    6   77,850,753.79    12,035,200.62  27   65,815,553.17   16



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  708
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  709
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-010-332                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Plan & Begin Construction of a Post-Harv
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            29585                          :                                                                                :
A/E Name:          Austin AECOM d/b/a AAC Designe :                                                                                :
A/E Contact:       William Muloni                 :                                                                                :
A/E Telephone:     (312)373-7700                  :                                                                                :
Date Selected:     07-10-07                       :                                                                                :
Contract Date:     09-18-07                        ________________________________________________________________________________
Est. Project Cost:  19,900,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    20,034,000.00   07-13-09   20,034,000.00    06-09-11       100,170.00              .00    19,933,830.00              .00
  971     3,195,574.00   07-10-07    3,195,574.00    07-10-07     2,033,553.87     1,194,029.77     1,162,020.13              .00

Total    23,229,574.00              23,229,574.00                 2,133,723.87     1,194,029.77    21,095,850.13              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    99.00%     Description: Plan & Begin Post-Harvest Processing Cen

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-25-07  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  12-31-07  12-28-07  (  3-) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  12-31-07  12-28-07  (  3-) Prime Bid:    01-14-09  08-31-09            (  0 )
                                      Design Devel:  05-12-08  05-12-08  (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  10-28-10  04-12-11            (  0 )
                                      50%:           08-04-08  10-17-08  ( 74 ) Final Accept: 10-28-10  07-12-11            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 06-16-11  02-01-15           
                                      95-100%:       06-15-09  03-31-10  (289 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Austin AECOM d/b/a AAC Desig 58000110                                                     (  0 )                     (  0 ) 02-01-15
Hanson Professional Services 58002310                                                     (  0 )                     (  0 ) 06-16-12
AECOM Services of Illinois I 58000110A                                                    (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Austin AECOM d/b/a AAC Desig 58000110  10     192,782.00   541,307.00    5      734,089.00       734,089.00   6             .00  100
Hanson Professional Services 58002310  10      22,500.00   192,365.00    1      214,865.00        65,469.98   5      149,395.02   31
AECOM Services of Illinois I 58000110A 10   1,075,089.00          .00    1    1,075,089.00       394,412.92   1      680,676.08   37
C D B/Art In Architecture    ART       49       9,453.00   100,170.00    0      109,623.00              .00   0      109,623.00    0
Hanson Professional Services INT3961   00          57.87          .00    0           57.87            57.87   1             .00  100
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                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                 1,299,881.87   833,842.00    7    2,133,723.87     1,194,029.77  13      939,694.10   56
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Project Number:    830-010-334                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      ST   Standard
Description:       Life Safety Upgrades - Foellinger, Armor
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:            16848                          :                                                                                :
A/E Name:          Clark Dietz Inc                :                                                                                :
A/E Contact:       Charles Craddock               :                                                                                :
A/E Telephone:     (217)373-8900                  :                                                                                :
Date Selected:     07-10-07                       :                                                                                :
Contract Date:     09-04-07                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,875,000.00   06-04-10    1,875,000.00    06-04-10         7,046.00              .00     1,867,954.00              .00
  971       231,940.00   05-22-08      231,940.00    05-22-08       231,940.00       139,903.00              .00              .00

Total     2,106,940.00               2,106,940.00                   238,986.00       139,903.00     1,867,954.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Life Safety-Foellinger Armory/Huff Hall 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-24-07  (  0 ) Assgn Bid:    04-08-08                      (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  10-02-07  10-03-07  (  1 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  10-02-07  10-03-07  (  1 ) Prime Bid:    04-10-08  03-22-11            (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  09-30-09  10-19-13            (  0 )
                                      50%:           12-02-07  12-04-07  (  2 ) Final Accept: 11-30-09  12-19-14            (  0 )
                                      75%:                               (  0 ) A/E Cont End: 09-30-10  10-19-14           
                                      95-100%:       02-02-08  08-22-08  (202 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Clark Dietz Inc              58020210                                                     (  0 )                     (  0 ) 10-19-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Clark Dietz Inc              58020210  10     227,400.00    11,586.00    3      238,986.00       139,903.00  10       99,083.00   59
***** Contract Totals *****                   227,400.00    11,586.00    3      238,986.00       139,903.00  10       99,083.00   59
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Project Number:    830-010-337                                                           PM NAME: Tim Patrick 246     
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       Interior and Exterior Renovations to the
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  04-18-12    :
                                                  :                                                                                :
A/E Id:            29506                          :                                                                                :
A/E Name:          Bailey Edward Architecture d/b :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)363-3375                  :                                                                                :
Date Selected:     04-12-11                       :                                                                                :
Contract Date:     07-19-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,200,400.00   04-22-11    1,200,400.00    04-22-11       185,388.00        72,231.07     1,015,012.00              .00

Total     1,200,400.00               1,200,400.00                   185,388.00        72,231.07     1,015,012.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    25.00%     Description: Interior and Exterior Renovations to the

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             05-13-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  08-19-11  08-26-11  (  7 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  08-19-11  08-26-11  (  7 ) Prime Bid:    06-26-12                      (  0 )
                                      Design Devel:  01-27-12  02-06-12  ( 10 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-28-13                      (  0 )
                                      50%:           03-16-12  04-26-12  ( 41 ) Final Accept: 04-29-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 12-31-15                     
                                      95-100%:       05-04-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Bailey Edward Architecture d 11006310                                                     (  0 )                     (  0 ) 12-31-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Bailey Edward Architecture d 11006310  10      30,303.00   155,085.00    1      185,388.00        72,231.07   7      113,156.93   39
***** Contract Totals *****                    30,303.00   155,085.00    1      185,388.00        72,231.07   7      113,156.93   39
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Project Number:    830-010-338                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Main Library
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,000,000.00   05-16-12    2,000,000.00    05-16-12              .00              .00     2,000,000.00              .00

Total     2,000,000.00               2,000,000.00                          .00              .00     2,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Main Library                   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    830-010-339                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Vet Med. Large Animal Clinic
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     2,815,000.00   05-17-12    2,815,000.00    05-17-12              .00              .00     2,815,000.00              .00

Total     2,815,000.00               2,815,000.00                          .00              .00     2,815,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Vet Med. Large Animal Clinic   

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    830-010-340                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Fourth Street Improvements
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                  05-07-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,600,000.00   05-17-12    1,600,000.00    05-17-12              .00              .00     1,600,000.00              .00
  999       313,300.00   04-05-12      313,300.00    04-05-12              .00              .00       313,300.00              .00

Total     1,913,300.00               1,913,300.00                          .00              .00     1,913,300.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Fourth Street Improvements              

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    830-010-341                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Renovate Instructional Labs - Medical Sc
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,900,000.00   05-17-12    1,900,000.00    05-17-12              .00              .00     1,900,000.00              .00

Total     1,900,000.00               1,900,000.00                          .00              .00     1,900,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate Instructional Labs - Medical Sc

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100
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Project Number:    830-010-342                                                           PM NAME: Rich Meyer 291      
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Upgrade Campus Controls
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,000,000.00   05-18-12    1,000,000.00    05-18-12              .00              .00     1,000,000.00              .00

Total     1,000,000.00               1,000,000.00                          .00              .00     1,000,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Campus Controls                 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  718
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-010-343                                                           PM NAME: Kirk Fernandes 049  
Project Status:    AP   Active Project                                                   Region:  2
Project Type:      HE   Higher Education
Description:       Campus Pavement Reconstruction - 6th Str
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois Urbana-Champaign
County:             19  - Champaign                ________________________________________________________________________________
Leg. Districts:    House:103 - Naomi Jakobsson
                   Senate:52 - Michael Frerichs   :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     1,100,000.00   05-18-12    1,100,000.00    05-18-12              .00              .00     1,100,000.00              .00

Total     1,100,000.00               1,100,000.00                          .00              .00     1,100,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Campus Pavement Reconstruction - 6th Str

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  719
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-030-146                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Plan & Construct Equipment-Chem Science
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:             1762                          :                                                                                :
A/E Name:          Loebl Schlossman & Hackl Inc   :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (312)565-1800                  :                                                                                :
Date Selected:     11-12-03                       :                                                                                :
Contract Date:     03-01-04                        ________________________________________________________________________________
Est. Project Cost:  64,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    64,000,000.00   07-01-02   64,000,000.00    12-12-02     5,626,049.92     2,850,952.92    58,373,950.08              .00
  733              .00   06-10-02             .00                          .00              .00              .00              .00

Total    64,000,000.00              64,000,000.00                 5,626,049.92     2,850,952.92    58,373,950.08              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (H )   100.00%     Description: Plan & Construct Equipment-Chem Science 

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:      07-30-02         Orientation:             12-08-03  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:    100,000.00    Pgm Analysis:  06-07-04  06-15-04  (  8 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  09-07-04  06-15-05  (281 ) Prime Bid:    11-01-05  09-30-06            (  0 )
                                      Design Devel:  03-07-05  02-22-05  ( 13-) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  06-01-08  09-30-09            (  0 )
                                      50%:           06-06-05  06-06-05  (  0 ) Final Accept: 08-01-08  12-30-09            (  0 )
                                      75%:           09-28-05  12-02-05  ( 65 ) A/E Cont End:                              
                                      95-100%:       04-30-06            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Loebl Schlossman & Hackl Inc 54000710                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Loebl Schlossman & Hackl Inc 54000710  10   5,248,716.00    57,935.00    3    5,306,651.00     2,849,963.00  22    2,456,688.00   54
C D B/Art In Architecture    ART       49      31,841.00   286,568.00    0      318,409.00              .00   0      318,409.00    0
Loebl Schlossman & Hackl Inc INT8246   00         989.92          .00    0          989.92           989.92   1             .00  100
***** Contract Totals *****                 5,281,546.92   344,503.00    3    5,626,049.92     2,850,952.92  23    2,775,097.00   51



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  720
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-030-154                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      SL   LEED Silver
Description:       Upgrade Campus Infrastructure & Renovati
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            26730                          :                                                                                :
A/E Name:          KJWW Engineering Consultants d :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (630)527-2320                  :                                                                                :
Date Selected:     01-10-12                       :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:  20,800,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141    20,800,000.00   07-13-09   20,800,000.00    11-09-11       104,000.00              .00    20,696,000.00              .00

Total    20,800,000.00              20,800,000.00                   104,000.00              .00    20,696,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Upgrade Campus Infrastructure & Renovati

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             02-21-12  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

KJWW Engineering Consultants 12044910                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

KJWW Engineering Consultants 12044910  10            .00          .00    0             .00              .00   0             .00  100
C D B/Art In Architecture    ART       89     104,000.00          .00    0      104,000.00              .00   0      104,000.00    0
***** Contract Totals *****                   104,000.00          .00    0      104,000.00              .00   0      104,000.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  721
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-030-155                                                           PM NAME: Abdulgaffar Shedbalk
Project Status:    AP   Active Project                                                   Region:  1
Project Type:      HE   Higher Education
Description:       Exterior Repairs - Various Buildings
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Chicago
County:             31  - Cook                     ________________________________________________________________________________
Leg. Districts:    House:  9 - Arthur Turner
                   Senate: 5 - Rickey Hendon      :                                    CURRENT STATUS                  05-16-12    :
                                                  :                                                                                :
A/E Id:            28352                          :                                                                                :
A/E Name:          McGuire Igleski & Associates I :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (847)328-5679                  :                                                                                :
Date Selected:     02-08-11                       :                                                                                :
Contract Date:     05-06-11                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,165,900.00   01-14-11    4,165,900.00    01-14-11       366,300.00       180,920.00     3,799,600.00              .00
  999     1,314,000.00   10-19-11    1,314,000.00    10-19-11              .00              .00     1,314,000.00              .00

Total     5,479,900.00               5,479,900.00                   366,300.00       180,920.00     5,113,600.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )    50.00%     Description: Exterior Repairs - Various Buildings    

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             03-01-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  07-11-11  08-26-11  ( 46 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:    01-16-12                      (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:  01-28-13                      (  0 )
                                      50%:           09-05-11  10-27-11  ( 52 ) Final Accept: 02-28-13                      (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-14                     
                                      95-100%:       11-07-11            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

McGuire Igleski & Associates 11041310                                                     (  0 )                     (  0 ) 02-28-14

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

McGuire Igleski & Associates 11041310  10     296,000.00    70,300.00    1      366,300.00       180,920.00   4      185,380.00   49
***** Contract Totals *****                   296,000.00    70,300.00    1      366,300.00       180,920.00   4      185,380.00   49



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  722
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-080-014                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SL   LEED Silver
Description:       Renovate/Construct a Public Safety Build
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:   4,000,000.00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141     4,000,000.00   07-13-09    4,000,000.00    11-09-11        20,000.00              .00     3,980,000.00              .00

Total     4,000,000.00               4,000,000.00                    20,000.00              .00     3,980,000.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Renovate/Construct a Public Safety Build

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  723
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-080-015                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      ST   Standard
Description:       Construct Storage Building/Campus Meteri
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            20616                          :                                                                                :
A/E Name:          Gorski Reifsteck Architects In :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)351-4100                  :                                                                                :
Date Selected:     06-14-11                       :                                                                                :
Contract Date:     04-04-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       343,700.00   05-23-11      343,700.00    05-23-11        68,800.00              .00       274,900.00              .00

Total       343,700.00                 343,700.00                    68,800.00              .00       274,900.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (D )      .00%     Description: Construct Storage Building/Campus Meteri

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:             07-20-11  (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  05-21-12            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:       07-30-12            (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Gorski Reifsteck Architects  12020110                                                     (  0 )                     (  0 )         

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Gorski Reifsteck Architects  12020110  10      68,800.00          .00    0       68,800.00              .00   0       68,800.00    0
***** Contract Totals *****                    68,800.00          .00    0       68,800.00              .00   0       68,800.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  724
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    830-080-016                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      HE   Higher Education
Description:       ADA/Life Safety Upgrades - Various Campu
Agency:            University of Illinois                                                Analyst: Brad Nell
Location:          University of Illinois - Springfield
County:            167  - Sangamon                 ________________________________________________________________________________
Leg. Districts:    House:100 - Rich Brauer
                   Senate:50 - Larry Bomke        :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            25902                          :                                                                                :
A/E Name:          Graham and Hyde Architects Inc :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (217)787-9380                  :                                                                                :
Date Selected:     02-14-12                       :                                                                                :
Contract Date:     04-25-12                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  141       687,400.00   01-17-12      687,400.00    01-17-12        14,793.00              .00       672,607.00              .00

Total       687,400.00                 687,400.00                    14,793.00              .00       672,607.00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: ADA/Life Safety Upgrades - Various Campu

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:  06-20-12            (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:  06-20-12            (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 04-25-15                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Graham and Hyde Architects I 12022710                                                     (  0 )                     (  0 ) 04-25-15

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Graham and Hyde Architects I 12022710  10      14,793.00          .00    0       14,793.00              .00   0       14,793.00    0
***** Contract Totals *****                    14,793.00          .00    0       14,793.00              .00   0       14,793.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  725
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    900-010-307                                                           PM NAME: Brad MISSING 000    
Project Status:    AP   Active Project                                                   Region:   
Project Type:      GR   Monetary Grants/Reimbursements
Description:       Various Capital Improvements
Agency:            Local Governments                                                     Analyst: Brad Nell
Location:          Statewide Program For Local Governments
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                              :
                                                  :                                                                                :
A/E Id:                0                          :                                                                                :
A/E Name:          NO FIRM                        :                                                                                :
A/E Contact:                                      :                                                                                :
A/E Telephone:     (000)000-0000                  :                                                                                :
Date Selected:                                    :                                                                                :
Contract Date:                                     ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  971     2,100,000.00   12-01-10    2,100,000.00    12-01-10     2,100,000.00       525,000.00              .00              .00

Total     2,100,000.00               2,100,000.00                 2,100,000.00       525,000.00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (B )      .00%     Description: Various Capital Improvements            

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Orientation:                       (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Pgm Analysis:                      (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Design Devel:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End:                              
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

***** Contract Totals *****                          .00          .00    0             .00              .00   0             .00  100



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  726
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    910-010-147                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SU   Asbestos Survey
Description:       AHERA Reinspections - Central
Agency:            Asbestos Abatement Authority                                          Analyst: Stan Gralnick
Location:          Statewide Asbestos Surveys
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            22923                          :                                                                                :
A/E Name:          Springfield Analytical Inc     :                                                                                :
A/E Contact:       Jeff Shourd                    :                                                                                :
A/E Telephone:     (217)787-0527                  :                                                                                :
Date Selected:     07-14-09                       :                                                                                :
Contract Date:     08-17-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  224        20,000.00   06-10-09       20,000.00    06-10-09        20,000.00              .00              .00              .00

Total        20,000.00                  20,000.00                    20,000.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: AHERA Reinspections - Central           

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Inspection:                        (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Sampling:                          (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Mangmnt Plan:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 02-28-10                     
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Springfield Analytical Inc   10000410                                                     (  0 )                     (  0 ) 02-28-10

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Springfield Analytical Inc   10000410  10      20,000.00          .00    0       20,000.00              .00   0       20,000.00    0
***** Contract Totals *****                    20,000.00          .00    0       20,000.00              .00   0       20,000.00    0



CST0004                                  C A P I T A L  D E V E L O P M E N T  B O A R D                                  Page:  727
Date   5/21/12                               P R O J E C T  S T A T U S  R E P O R T                                      Time  4:02

Project Number:    910-010-148                                                           PM NAME: Ed James 033        
Project Status:    AP   Active Project                                                   Region:  3
Project Type:      SU   Asbestos Survey
Description:       AHERA Reinspections - South
Agency:            Asbestos Abatement Authority                                          Analyst: Stan Gralnick
Location:          Statewide Asbestos Surveys
County:            998  - Statewide                ________________________________________________________________________________
Leg. Districts:    House:119 - Multiple District
                   Senate:60 - Multiple Multiple  :                                    CURRENT STATUS                  05-18-12    :
                                                  :                                                                                :
A/E Id:            29407                          :                                                                                :
A/E Name:          Environmental Consultants LLC  :                                                                                :
A/E Contact:       Jeffry Faust                   :                                                                                :
A/E Telephone:     (618)343-3590                  :                                                                                :
Date Selected:     07-14-09                       :                                                                                :
Contract Date:     08-10-09                        ________________________________________________________________________________
Est. Project Cost:            .00

                                                            FUND SUMMARY
____________________________________________________________________________________________________________________________________

           ***Appropriated***            ***Released***
Fund        Amount         Date         Amount        Date         Obligated        Expended        Unobligated        Lapsed
                                                                                                                       Approp

  224        18,000.00   06-10-09       18,000.00    06-10-09        18,000.00              .00              .00              .00

Total        18,000.00                  18,000.00                    18,000.00              .00              .00              .00
____________________________________________________________________________________________________________________________________

PHASE NUMBER:  1   (S )      .00%     Description: AHERA Reinspections - South             

                                                     Appndx A   Actual    Diff                Appndx A   Revised   Actual   Diff

Scope Received:                       Inspection:                        (  0 ) Assgn Bid:                                  (  0 )
C/O Board Level Amt:           .00    Sampling:                          (  0 ) Assgn Re-Bid:                               (  0 )
CORC Assessment Amt:           .00    Schem Design:                      (  0 ) Prime Bid:                                  (  0 )
                                      Mangmnt Plan:                      (  0 ) Prime Re-Bid:                               (  0 )
                                      25%:                               (  0 ) Subst Compl:                                (  0 )
                                      50%:                               (  0 ) Final Accept:                               (  0 )
                                      75%:                               (  0 ) A/E Cont End: 10-31-09  02-28-11           
                                      95-100%:                           (  0 ) Ground Break:
                                                                                Dedication:

                                                     CONSTRUCTION CONTRACT STATUS
____________________________________________________________________________________________________________________________________

                              Contract     NOA       ATP       Substantial Completion             Final Acceptance          Contract
                               Number                       Scheduled  Revised   Actual   Diff   Scheduled  Actual    Diff  End Date

Environmental Consultants LL 59005410                                                     (  0 )                     (  0 ) 02-28-11

                                                     CONTRACT AMOUNTS/PAYMENTS
____________________________________________________________________________________________________________________________________

                              Contract El    Award Amt    Change Orders         Contract      Payments to Date       Contract     %
                               Number  Cd                    Amount     #        To Date          Amount     #        Balance   Comp

Environmental Consultants LL 59005410  10      18,000.00          .00    2       18,000.00              .00   0       18,000.00    0
***** Contract Totals *****                    18,000.00          .00    2       18,000.00              .00   0       18,000.00    0


