fouth Center:

Contract Award

Juk27-12A,

Juk-27-12 A

Issue 90% Plans

Jul-31-12

Aug-06-12

A035 CDB Abatement Contract 20 | Juks1-12 Aug-27-12

A040 CDB Roofing Contract 40 | JuF31-42 Sep21-12 |

A045 CDB HVAC Contract 40 | Jul31-12 Sep-21-12

A036  |Abate Lincoln-Adams 15 | Juk31-12 Aug-20-12

A046  |Abate Circle Cottages 20 | Jur31-12 Aug-27-12
Budgeting/Schedutes 8 Aug-07-12 Aug-16-12

Issue 100% Plans

Aug-07-12

Aug-20-12

Fi w:anma

Award Subcontractor

A28z

Submiltals

Aug-21-12

Sep-27-12

v Nov-15-12, Submittals/Long Lead Htems

> 4 Milestone
Pem—y Summary

W Critical Remaining Work

AOBS Tollet/Sink Back Boxes 1st Shipment 1 Sep-11-12* | Sep-11-12 :
A0B6 Sink/Toilet Fixtures and Remaining Back B... | 5 Sep-28-12* | Oct-04-12 :
A056 MP/Vestibute Windows-Doors 5 Oct-15-12* Oct-19-12 :
A055 Room Windows 15 | Oct-16-12* Nov-01-12 :
AO71 Corridor Fixtures 5 Oct-18-12* Oct-20-12 :
A0B0 Deliver New Floor Grills 5 Oct-16-12* Oct-20-12 :
Light Fixtures Rooms 10 Oct-22-12* Nov-01-12 res Rooms :
Security Ceilings 10 Nov-05-12* Nov-15-12 Security Oom._,:um ;
T I ; v . v Dec-23-12, Cong
3 w Nov-27-12, Adams :
Plumbing/Elect Disconnects 3 Aug-20-12* Aug22-12 | } ....................................................................................................................................
Demo Chases and Firs 8 Aug-23-12 Aug-30-12 :
A130 |Rework Sanitary in Rooms ] Aug-31-12 Sep-08-12 i
A251 {Demo Floor Grills 5 Aug-31-12 Sep-07-12 Demo Floor Grills
A150 | Patch Firs at Chases 3 Sep-10-12 Sep-12-12 H Em Patch Firs at Chases
A170 |Rebuild Chases 7 | Sep13-12 | Sep20-12 | T L e VRl Chases | T R S A
A180 | Set Plumbing Back Boxes and Elect Portal 7 Sep-13-12 Sep-20-12 Set Piumbing Back Boxep arld Eleqt:Portal
A230 |Patch Ceilings ] Sep-21-12 Sep-27-12 ===z Patch Ceilings
A280 |Electrical Circuiting and Light Rough in 20 | Sep21-12 | Oct-13-12 ', 2 Epgtrichl o_aiﬁ and Light Rough in
WEE Actual Work Date —Rovision Checked Approved
@S Remalning Work .ﬁmn L y Scheduls_

The George Sollitt Construction Company

llinois Youth Center: St Charles

Interior Renovations and Security Upgrades to 6
Cottages




A270 | Paint Cellngs and Wails 10 | Sep2812 | Oct-08-12
A180 | Trim Plumbing Fixtures 1-12 12| Sep2812 | Octdt-12 |
Trim Plumbing Rm 13-24 12 | Oct12-12 | Oct2512
Fire Alarm 15 | Oct-1512 | Oct-31-12
New Floor Grills Rms 1-24 5 | Oct2212 | Oct26-12+ .
Patch floors at Floor Grills 3 | Oct27-12 | Oct-30-12 i {Ratch floors atiFloor Grils |
Finish Floors Rm 1-12, Corridor 27 7 Oct31-12 | Nov-07-12 | b A Pinish Bloors R V2, Comdor 27T
install Light Fixtures 10 | Nov-02-12 | Nov-13-12 = %1 Inbtall Light Fiktures
Finish Fioors Rm 13-24, Corridor 26 7 | Nov-08-12 | Nov-15-12 5 _Finish Floors Rm 13-24, Corridor 26
install Fumiture Rms 1-12 3 | Nov-0B12 | Nov-10-12 3 Fumniture Rms 1-12
Install Fumniture Rms 13-24 3 | Nov-16-12 | Nov-19-12 : i i Install Fériture Rms 13-24
5 | Nov-20-12 | Nov-2612 | AR N M A ) . i Plnckfist T
1| Nov-27-12 | Nov-27-12 : : : Tum Over Adams
e o Wn i ErE S TED v - v Nov-15-12, Lincoln
Plumbing/Elect Disconnects 3 | Aug-3112" | Sep05-12 Plumblng/Elect Disconnects
Demo Chases and Flrs 6] Sep06-12 | Sep-12-12 Demo Chases and Firs
Rework Sanitary in Rooms [ Sep-13-12 SepApAz | [T g Rewoik Banitary in Roofg T e
Demo Fioor Grills 5 | Sep-13-12 | Sep18-12
New Floor Grills Rms 1-24 5 | Sep19-12 | Sep-2412
Patch Firs at Chases 3 | Sep20-12 | Sep-22-12
Rebuild Chases 7 | Sep2442 | Oct01-12
Set Plumbing Back Boxes and Elect Portal | 7 | Sep24-12 | Octo1d2 | |i T
Patch fioors at Fioor Grills 3 | Sep2612 | Sep2712
Patch Cellings 6 | Oct0212 | Oct-08-12
Electrical Circuiting and Light Rough in 20 Oct-02-12 Oct-24-12
Paint Ceilngs and Walls 10 Oct-08-12 Oct-19-12
Trim Plumbing Fixtures 1-12 12 [ 00812 | Oa2a-1z | U | ! i Plipnbing Fixtres 112 T e
Finish Floors Rm 1-12, Corridor 27 7 | Oct2012 | Oct27-12
Install Light Fixtures 10 | Oct2012 | Octai-12
Trim Plumbing Rm 13-24 12 | Oct2312 | Nov-05-12
1220 |Fire Alarm 12| Oct25-12 | Nov-07-12
1270 |Finish Fioors Rm 13-24, Corridor 26 7 | Oct2942 | Novosz | frTTTT s e et ;
1280 |install Fumiture Rms 1-12 3 Oct-29-12 Oct-31-12 ..wi__ Furniture Rms znu
1290 {install Fumiture Rms 13-24 3 | Nov-0812 | Nov-08-12 T [lg install Fumiture Rms 13-24
1295  Punchlist 5 Nov-08-12 | Nov-14-12 @z=g Punchlist !
L2967 | Turn Over Lincoln 1 Nov-15-12 H Turn Over Lincoin

»h?.r;t“&,

B Actual Work

[ESme) Remaining Work
SN Critical Remaining Work
* @ Miostione

Py Summary

The George Sollitt Construction Company
Hiinois Youth Center: 8t Charles
Interior Renovations and Security Upgrades to 6

Cottages

Revigion Checked

Juk-10-12

Schedule

Sep-07-12

Preliminary
= n




: 3 e :ﬁm : = S IR aﬂ?w“
P0O05 |Demo Chases Rms 1-24 4 | Sep13-12 | Sep-17-12 z Demo Chases Rms 1- :
P180 |Electrical Demo and Circuit Review 5§ | Sep1312 | Sep-1812 Electrical Demo and Circlit Review
P180 | Plumbing Demo and Disconnects 5 Sep-13-12 Sep-18-12 BRE 5% E:Bg:u.mUmso and Disgonnetts
PO15 |Rgh Waste Rm 1-24 6 | Sep-18-12 | Sep24-12 Rgh Waste Rm 1-2 :
7085 Dero Fioor Gl ared S53b (46) 5 | Sepieiz | SwBs ity
P00 | Demo Shower Room Slab 2 | Sep2412 | Sep2512 sab
P165 |Sprinkler Rough 10 | Sep-24-12 Oct-04-12 it :
3] P025 |Patch Floor at Chase Rms 1-24 3 Sep-25-12 Sep-27-12 ch Flodr at Chdse .wsu ._.N.a
. P085__ | Shower Room Waste Rgh 2 | Sep26-12 | Sep-27-12 eRgh |
: P130 | Demo MP and Vestibule Door/Window Walls | 3 Sep-26-12 Sep-28-12 sibiile BoopWIdow Wallg ™™ T
= P035 |Build Chases Rms 1-12 ( 6 fotal) 6 | Sep-28-12 Oct-04-12 Rins 1-12 (6 total)
P0S0 | Pour Floor in Shower 2 Sep-26-12 | Sep-28-12 1 :
: P085 | Rough in Water, Waste, Vent, Insulate Water; 3 Oct-01-12 Oct-03-12 Smm»m.wema. Insulate Water
P105 | Build Shower Room Walls and Grout Existing} 3 Oct-04-12 Oct-06-12 Room W hils and Grout Existing
P040 |Build Chases Rms 13-24 (6 total) ) Oct-05-12 Oct-11-12 == Build Chdsés Rmig{ 1324 (B totaly 77 e
P045 | Demo Windows Rms 1-24 8 Oct-05-12 Oct-11-12 rdows Rins 1-24
P185 | Electrical Rough In Chases 10 | Oct0512 Oct-16-12 rical Ré
P195 |Instail Corridor Lights 10 | Oct-0512 Oct-16-12 I Corrid
=]  P110 |Install New Shower Exhaust and Wire 2 Oct-08-12 Oct-08-12 Shower
| P106 | New Shower Rm Frame and Window 2 | Ocos1z | Ocosdz | e R N Bowkr Rin Erdie sind Window =777
<! P115 |New Shower Celiing 3 Oct-10-12 Oct-12-12 v 4.\3, céi ;
= P135 | CMU Infill MP and Vestibule DoorsWindows | 5 Oct-10-12 Oct-15-12 EMU Jifill MP and Vestibule Doors/Windf
“ PO50 | CMU Infill Windows Rms 1-24 12 | Oct12-12 | Oct-25-12 CMU Jnfill Windows Rms 1-24 |
P275 | Trim Toilet/Sinks Rm 1-12 8 Oct-12-12 Oct-18-12 Trifh Toile{/ginks Rm 1-12
P120 | Shower Rm SC-4 Ceiling and Walis 3 Oct-13-12 Oct-16-42 | 7T e e | g B Rm SE Colling and Walls ™
P170 | Sprinkler Test 2 | Oot1312 | Oct1512 Sprinkler Test i
P140 | install MP Room Windows and Door 2 | Oct1612 | Octi7-12 ¥l MP Rdom Windows and Door |
P150 | Exterior Siding at MP and Vestibule 5 Oct-16-12 0Oct-20-12 Biterior Bliing at MP and Vestibule |
P175 | Spinkler Trim in Security Ceilings Rm 1-12 3 Oct-16-12 Oct-18-12 H ; ; Spikler Tt in Security Ceilings Rm 112 :
P335 | Paint Cellings Comidors. Offices, MP, and ... | 10 | Ock18-12 | Ock26-42 | | e e | Pain| Cellings Cordors. Oficds, M, and Vestibules ™" "
P125_ | Shower Floor SC-3 3 | Oct17-12 | Ock19-12 : : : r Flgor SC-3 i :
5 P315 |install and Test Fire Alam 10 | Oct17-12 Oct-27-12 Inétall and Test Fire Alarm
P285 | Trim Toilet/Sink Fixtures Rms 13-24 6 Oct-19-12 Oct-25-12 ._.13. oilet/Sink Fixtures .Wsw AMu.na
P145 | New Entrance Door and Frame 1 Oct-20-12 Oct-20-12 ma_. Door and mB:T :
PO70 | Instali New Floor Grills 5 Oct-22-12 Oct-26-12 | [ T T e ins}eyi New Floor Grills B R AR SR
P055 | instali Windows Rms 1-24 6 Oct-26-12 Nov-01-12 ==} | Install Windows R 1-24
P0B0 | Exterior Siding Infill 8 Oct-26-12 | Nov-03-12 =iy Excerior Siding Wi
E1  P205 |Install Celling Perimeter Angle Rm 1-24 5 Oct-26-12 Oct-31-12 =3 [nstall Ceiling .uo%_.a& >."8_o Rm 1-24

EEEE Actual Work

EZ==5) Remaining Work
B Critical Remaining Work

* 4 Milestone
ye— Sutmary

The George Sollitt Construction Company
illinols Youth Center: St Charles

Interior Renovations and Security Upgrades to 6

Cottages

Date

Revigion Checked

Juk10-12

Sep-07-12




: i s = & &m; & e B 3 = Y = T
PO75 | Infill Slab at Fioor Grills 4 Oct-27-12 Oct-31-12 ; I ; ==
P325 | Epoxy Paint Corridor and Office Walls 8 | Oct27-12 | Nov-05-12 : A T e el $iridor ainel Office Wl ™+~
P155 | Sealer on Floors Rm 1-24 3 | Nov01-12_ | Nov-03-12 : : : g Sealer on FloorsiRm 1424
=1 P215  |New Security Ceiling Rm 1-12 4 | Nov-05-12 | Nov-08-12 : : : i mpE New moos_..w Oo_ia Rm 1-12
= P225 | New Security Ceilings Rm 13-24 4 Nov-08-12 Nov-13-12 : N ; : : New Segurity Ceilings Rm 13-24
P235 | Paint Ceilings and Walls Rms 1-12 5 Nov-08-12 | Nov-14-12 : Paint G.oﬁsnw and Walls Rms 1-12 :
P245 | Paint Ceilings and Walls Rms 13-24 5 Nov-1412 | Nov-19-12 | ¥ pT T R STy freee b m&.&a&m&mﬁm_ﬁ. Rins 13247
i P255 |Trim Light Fixture Rms 1-12 3 | Nov-15-12 | Nov-17-12 : : : : =] Trind Light{Fixture Rms 1-12 :
= P295 |install Fumiture Rms 1-12 4 [ Nov-15-12 | Nov-19-12 H : : : : _.Tm__ Féniture Rms 1-12
= P265 | Trim Light Fixtures Rms 13-24 3 Nov-20-12 Nov-23-12 i : : : TrimiLight Fixtures Rms 13-24
= install Furniture Rms 13-24 4 | Nov20-12 | Nov-24-12 i insts
Punchiist 5 Nov-26-12 Nov-30-12
7 Decil v
Demo Chases Rms 1-24 4 Sep-18-12 Sep-21-12 = Demo Chases Rms 1-24 H
Elecirical Demo and Circult Review § | Sepisi2 | Sep2zi2 l'num Hlectrical Demo and Circuit Review
Plumbing Demo and Disconnects 5 Sep-18-12 Sep-22-12 = F _:Bm,:u Demo and Disconnects
Rgh Waste Rm 1-24 6 | Sep22-12 | Sepazsdz | | Ty ) Rgh Waste Ry 1:24 77777717 e s
Demo Floor Grills and Slab { 40) 5 | Sep22-12 | Sep-27-12 Diemo Floor Grills and Slab ( 40)
Install New Floor Grills 5 | Sep2812 | Oct03-12 3 Install New Floor Grilis |
Demo Shower Room Slab 2 Sep-28-12 Sep-28-12 mo Shower Room Slab
Sprinkler Rough 10 Sep-28-12 Oct-08-12 5] Sprinkler Rough |
Patch Floor at Chase Rms 1-24 3 | Sep29-12 | Oct2-42 | [0 TTmmmmmmpmmmmmmmmmmm off af Chase Rimg 4:24 777 7 i T e
Shower Room Waste Rgh 2 Oct-01-12 Oct-02-12 bwer Rbom Waste Rgh
Demo MP and Vestibule Door/Window Walls | 3 Oct-01-12 Oct-03-12 mo MP and Vestibulg Door/Window Walls
Build Chases Rms 1-12 ( 6 total) 8 Oct-03-12 Oct-09-12 jre=a ws% Chases Rmsi1-12 ( 6 total)
Pour Floor in Shower 2 | Oat03-12 | Oct-04-12 R 14 Flour Flojor in Shower | : ;
Infill Stab at Fioor Grills 4 Oct-04-12 | Oct-08-12 : A : 'ﬂ". il Slalb at Floor Gifls 7T g
Rough in Water, Waste, Vent, Insulate Water| 3 Oct-05-12 Oct-08-12 H : ! ==l Rough in Water, Waste, Vent, Insulate Water | :
Build Shower Room Walls and Grout Existing] 3 Oct-09-12 Oct-11-12 P : : -m Byiid Shower Room Walls and Grout Existing
Sealer on Floors Rm 1-24 3 Oct-08-12 | Oct-11-12 e Séaler on FloorsiRm 1-24 :
Build Chases Rms 13-24 (6 total) 6 | Oct10-12 | Oct-16-12 ] Build Chases Rms 13-24 G fotal)
Demo Windows Rms 1-24 8 | Oct10-12 | Octie12 | | T e Bemo Windows Ring -4 7777 7§
Electrical Rough in Chases 10 Oct-10-12 Oct-20-12 3 m_ooewo& Rough in Chases
Install Corridor Lights 10 | Oct10-12 | Oct-20-12 Instalf Corrider Lights
Install New Shower Exhaust and Wire 2 Oct-12-12 Oct-13-12 il New Bhower Exhaust and Wire
New Shower Rm Frame and Window 2 Oct-12-12 Oct-13-12 : : i Showe Rm Frame and Window
= New Shower Celling 3 Oct-15-12 Oct17-42 | fFTrrrm %..z%.w.m%ow.oma& ..................
I Actual Work Date Revision Checked Approved
====1 Remaining Work Juk-10-12 |Prefiminary Schedule
W Crtical Remaining Work The George Sollitt Construction Company Sep0712__{Constuton &
* & Milestone
Yoy Summary lllinois Youth Center: St Charles

Interior Renovations and Security Upgrades to 6
Cottages




H310 | CMU Infill MP and Vestibule Doors/Windows

g,:ﬁ L

EERE BEL ES
Q _3

th :CMU Infill Windows Rms 124

Tiifh Toilet/Sinks Rm 1-12

] | Showsr xs SC-4 Ceiling and <<m=m

instel g_u Room Windows and Uo.o..

rance Door and Frame
== a_._o.. Siding at MP and <maavc_o
x_oa Trim in Security OwE:mm Rm 1-12
3 Palnt Cellings Coridors. oaoom MP; and Véstibule
yer Floor SC-3

Install and Test _u_..m >_ma._

Trim Toilet/Sink _.._xgmw x:_m 13-24

Install Enaoiw _w_:« 1-24

i Exierior Sidig IR T

g Install Ceiling nv::.am_‘ Angle Rm 1-24

Epoxy vmi.m Ooiwo., and Office Walls
New Securify Ceifing Rm 1-12
New Sdcurity Ceilings Rm 13-24

............................. i Loty it eiings dnd Wallé Riris 1727}

2_3 Oo__.snm and Walls Rms ‘_w.ué

,:_? Ez Fixture Rms 1-12
5 63 _%E_ mcs_Ea Rms 1-12

#,a Light Fixtures Rms 13-24 |

& Punchlist

5 Oct- a m.a N Oct-19-12
H320 |CMU Infill Windows Rms 1-24 12 Oct-17-12 Oct-30-12
H330 |}Trim Toilet/Sinks Rm 1-12 -] Oct-17-12 Oct-23-12
H340 |Shower Rm SC-4 Ceiling and Walls 3 Oct-18-12 Oct-20-12
H350 |Sprinkler Test 2 Oct-18-12 Oct-18-12

H360 |Install MP Room Windows and Door 2 Oct-20-12 Oct-22-12 :

H430 |New Entrance Door and Frame 1 Oct-20-12 Oct-20-12

H370 |Exterior Siding at MP and Vestibule 5 0Oct-20-12 Oct-25-12 ;

H380 | Spinkler Trim in Security Ceilings Rm 1-12 3 Oct-20-12 Oct-23-12 |

H380 | Paint Cellings Corridors, Offices, MP, and ... | 10 | Oct20-12 | Oct3i-12 | EA S

H400 | Shower Floor SC-3 3 Oct-22-12 Oct-24-12
H410 Install and Test Fire Alarm 10 Oct-22-12 Nov-01-12
H420 | Trim Toilet/Sink Fixtures Rms 13-24 6 Oci-24-12 Oct-30-12
H450 |Instali Windows Rms 1-24 8 Oct-31-12 Nov-06-12
H460 | Exterior Siding Infill 8 Oct-31-12 Nov-08-12
H470 |Install Ceiling Perimeter Angle Rm 1-24 5 Oct-31-12 Nov-05-12
H490 | Epoxy Paint Corridor and Office Walis 8 Nov-01-12 | Nov-09-12
H510 | New Security Ceiling Rm 1-12 4 Nov-06-12 Nov-08-12
H520 |New Security Ceilings Rm 13-24 4 Nov-10-12 Nov-14-12
H530 |Paint Ceilings and Walls Rms 1-12 5 Nov-10-12 Nov-15-12
H540 |Paint Ceilings and Walls Rms 13-24 5 Nov-15-12 Nov-20-12
== H550 | Trim Light Fixture Rms 1-12 3 Nov-16-12 Nov-19-12
3 H560 |install Furniture Rms 1-12 4 Nov-16-12 Nov-20-12
H570 | Trim Light Fixtures Rms 13-24 3 Nov-21-12 Nov-24-12
H580 |lnstall Furniture Rms 13-24 4 Nov-21-12 Nov-26-12
 H5%0 5 | Nov-2i-12 | Dec0i-12
LT C100 |Demo Chases Rms 124 4| Sep2812 | Oct02-12
= C110 {Electrical Demo and Circuit Review 5 Sep-28-12 Oct-03-12
C120 |Plumbing Demo and Disconnects 5 Sep-28-12 Oct-03-12
C130 jRgh Waste Rm 1-24 [] Oct-03-12 Oct-09-12
C140 | Demo Floor Grills and Slab ( 40) 5 Oct-03-12 Oct-08-12
C440 |Install New Floor Grills 5 Oct-09-12 Oct-13-12
C150 iDemo Shower Room Slab 2 Oct-09-12 Oct-10-12
C160 | Sprinkler Rough 10 Oct-09-12 Oct-19-12
C170 jPatch Floor at Chase Rms 1-24 3 Oct-10-12 Oct-12-12
e C180 |Shower Room Waste Rgh 2 Oct-11-12 Oct-12-12

—

==y UmBo Chases Rms A.ma

_u __ _u_oon at o:mmm Rms 1-24
Shpwei mov:_ immno Rgh

¥ Dec-12-12, O_cgw_msa

BN Actual Work

E==E=] Remaining Work
W Critical Remaining Work
L 4 & Milestone

pe——y Summary

The George Sollitt Construction Company
illinols Youth Center: St Charles

Interior Renovations and Security Upgrades to &
Cottages

Date

Revision

Approved

Jul-10-12

Sep-07-12

Preliminary Schedule
=, -




i

Demo MP and Vestibuie DooriWindow Walls

0ct-13-12

C190 3 Oct-11-12
C200 |Build Chases Rms 1-12 ( 6 total) [ Oct-13-12 Oct-19-12
C210 |Pour Floor in Shower 2 Oct-13-12 Oct-15-12 :
C480 | Infill Slab at Floor Grills 4 Oct-15-12 Oct-18-12
C220 |[Rough in Water, Waste, Vent, Insulate Water| 3 Oct-16-12 Oct-18-12
C230 | Build Shower Room Walls and Grout Existing| 3 Oct-18-12 Oct-22-12
C600 | Sealer on Floors Rm 1-24 3 Oct-19-12 Oct-22-12
C240 | Bulld Chases Rms 13-24 (6 total) 8 Oct-20-12 Oct-26-12 H
C250 |Demo Windows Rms 1-24 ] Oct-20-12 Oct-26-12
C260 |Electrical Rough in Chases 10 Oct-20-12 Oct-31-12
C270 {install Corridor Lights 10 Oct-20-12 Oct-31-12
C280 |install New Shower Exhaust and Wire 2 Oct-23-12 Oct-24-12
C280 {New Shower Rm Frame and Window 2 Oct-23-12 Oct-24-12 :
C300 |New Shower Ceiling 3 Oct-25-12 Oct-27-12 H
C310 |CMU Infill MP and Vestibule Doors/Windows | § Oct-25-12 Oct-30-12
C320 |CMU infill Windows Rms 1-24 12 Oct-27-12 Nov-09-12
C330 | Trim Toilet/Sinks Rm 1-12 8 Oct-27-12 Nov-02-12
C340 | Shower Rm SC-4 Celling and Walls 3 Oct-29-12 Oct3t1-12 | fiTTTT e .
€350 | Sprinkler Test 2 Oct-28-12 Oct-30-12 :
C360 |{!nstall MP Room Windows and Door 2 Oct-31-12 Nov-01-12
C430 | New Entrance Door and Frame 1 Oct-31-12 Oct-31-12 ;
C370 |Exterior Siding at MP and Vestibule 5 Oct-31-12 Nov-05-12
C380 | Spinkier Trim in Security Ceilings Rm 1-12 3 Oct-31-12 Nov-02-12 | H
C390 |Paint Ceilings Comidors. Offices, MP, and ... 10 Oct-31-12 Nov-10-12
€400 | Shower Floor SC-3 3 Nov-01-12 Nov-03-12 H
C410 |Instali and Test Fire Alarm 10 Nov-01-12 Nov-12-12
C420 | Trim Toilet/Sink Fixtures Rms 13-24 8 Nov-03-12 Nov-09-12

Instali Windows Rms 1-24 8 Nov-10-12 Nov-16-12 H

Exterior Siding Infill 8 Nov-10-12 Nov-19-12 :

Install Ceiling Perimeter Angle Rm 1-24 5 Nov-10-12 Nov-15-12

Epoxy Paint Corridor and Office Walls 8 Nov-12-12 Nov-20-12

New Security Celling Rm 1-12 4 Nov-16-12 Nov-20-12

New Security Ceilings Rm 13-24 4 Nov-21-12 | Nov2e12 | fi T

Paint Cellings and Walls Rms 1-12 5 Nov-21-12 Nov-27-12

Paint Ceilings and Walls Rms 13-24 5 Nov-27-12 Dec-01-12

Trim Light Fixture Rms 1-12 3 Nov-28-12 Nov-30-12

Install Furniture Rms 1-12 4 Nov-28-12 Dec-01-12

Trim Light Fixtures Rms 13-24 3 Dec-03-12 Dec-0s-12 | | T ............................... [

S
-
25

mo .m Vestbule indow W
mci n:m%m Rms 1-12 ( 6 total)

Infill m_mc ﬁ Floor Grills :

xo:mm_ in s\m.wn Waste, Vent, _Rﬁ_ma Water .
m_._a Shower Room Walls and Gréut Existing :
mow_m_‘g Floors Rm 1-24

......... wsg_mn_._mmo»wam._u.naawoﬁc

Ow:.o Eﬂaoiw Rms 1-24

[ m_mnaom_ Rough in o:mmmm

= _=mﬁ_ Corridor Lights

_ = zos\ Shower Exhaust m_..om Wire :
.mg,... nE.Bm&m&m <<.zmos ........................... P

E= ._.: ._.o__a.\m_:_a Rm 1- “n :

Euum o RO ST Callig Brid Walls ™7 P
n i Ay |

__ MP Room <$:ao£m and Door

kterior Siding at MP}and Vestibule !
:w._.m.«. ._.q._.}, n mmoc:? Ceilings Rm'3-12"""""" ™" oo

nmwmml Install and ._.ma 36 Alarm

1!un_ Trim Toilet/Sink mx.&.mw Rms 13-24
............ “ﬁnﬁ_:ﬂm__gzaoiwrsw?w»
; - (e Exterior wam:n Infit :

== Install Om.___._m _uv:_.:o,on Angle Rm 1 NA

............. :3....z&ﬁgdﬁ_.&%&ﬁ%,.......,

E=ES) Remaining Work
I Critical Remaining Work
* & Milestone

ye——Y Summary

The George Sollitt Construction Company
Hlinois Youth Center: St Charles

Interior Renovations and Security Upgrades to 6
Cottages

Date

Revision Checked >38<&

Jul-10-12

Sep-07-12




CINRYNAINE = = ee
C580 | Install Fumiture Rms 13-24 | Dec05-12 B
C590 |Punchiist Dec-12-12
s R E . MM&

P355 {Demo Chases Rms 1-24 4 Oct-09-12 Oct-12-12

P385 |Electrical Demo and Circuit Review 5 Oct-09-12 Oct-13-12

P375 | Plumbing Demo and Disconnects 5 Oct-09-12 Oct-13-12

P385 |Rgh Waste Rm 1-24 6 Oct-13-12 Oct-19-12

P395 | Demo Floor Grills and Slab ( 40) 5 Oct-13-12 Oct-18-12

P695 |Install New Floor Grills 5 Oct-19-12 Oct-24-12

P405 | Demo Shower Room Slab 2 Oct-19-12 Oct-20-12

P415 | Sprinkler Rough 10 Oct-19-12 Oct-30-12

P425 | Patch Floor at Chase Rms 1-24 3 Oct-20-12 0Oct-23-12

P435 | Shower Room Waste Rgh 2 Oct-22-12 Oct-23-12

P445 |Demo MP and Vestibule Door/Window Walls | 3 Oct-22-12 Oct-24-12

P455 |Build Chases Rms 1-12 ( 6 total) 6 Oct-24-12 Oct-30-12

P465 | Pour Floor in Shower 2 Oct-24-12 Oct-25-12

P735 |Infill Slab at Floor Grills 4 Qct-25-12 Oct-29-12

P475 |Rough in Water, Waste, Vent, Insulate Water| 3 Oct-26-12 Oct-28-12

P485 {Build Showser Room Walls and Grout Existing! 3 Oct-30-12 Nov-01-12

P755 |Sealer on Floors Rm 1-24 3 Oct-30-12 Nov-0112 |

P495 |Build Chases Rms 13-24 (6 total) [} Oct-31-12 Nov-06-12

P505 | Demo Windows Rms 1-24 6 Oct-31-12 Nov-06-12

P5156 {Electrical Rough in Chases 10 Oct-31-12 Nov-10-12

P525 |Install Corridor Lights 10 Oct-31-12 Nov-10-12

P535 | Install New Shower Exhaust and Wire 2 Nov-02-12 Nov-0312 |

P545 |New Shower Rm Frame and Window 2 Nov-02-12 Nov-03-12

P555 {New Shower Ceiling 3 Nov-05-12 Nov-07-12

P565 | CMU Infill MP and Vestibule Doors/Windows { § Nov-05-12 Nov-08-12

P575 {CMU Infill Windows Rms 1-24 12 Nov-07-12 Nov-20-12

P585 { Trim Toilet/Sinks Rm 1-12 6 Nov-07-12 Nov-13-12 |

P595 ) Shower Rm SC-4 Ceiling and Walls 3 Nov-08-12 Nov-10-12

P605 ; Sprinkler Test 2 Nov-08-12 Nov-09-12

P615 linstall MP Room Windows and Door 2 Nov-10-12 Nov-12-12

P885 | New Entrance Door and Frame 1 Nov-10-12 Nov-10-12

P625 | Exterior Siding at MP and Vestibule 5 Nov-10-12 Nov-16-12 | T
: P635 | Spinkler Trim in Security Ceilings Rm 1-12 3 Nov-10-12 Nov-13-12
kw P645 | Paint Ceilings Corridors. Offices, MP,and ... | 10 Nov-10-12 Nov-21-12
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Shower Floor SC-3 3 | Nov-1212 | Now-14-12

P865 |Install and Test Fire Alarm 10 Nov-12-12 Nov-23-12

P875 | Trim Toilet/Sink Fixtures Rms 13-24 6 Nov-14-12 Nov20-12 |

P705 |Install Windows Rms 1-24 ] Nov-21-12 Nov-28-12

P715 | ExteriorSiding Infill 8 Nov-21-12 Nov-30-12

P725 }Install Ceiling Perimeter Angle Rm 1-24 5 Nov-21-12 Nov-27-12

P745 | Epoxy Paint Corridor and Office Walls 8 Nov-23-12 Dec-01-12

P765 |New Security Ceiling Rm 1-12 4 Nov-28-12 Dec01-12 |

P775 |New Security Ceilings Rm 13-24 .4 Dec-03-12 Dec-06-12

P785 |Paint Ceilings and Walls Rms 1-12 5 Dec-03-12 Dec-07-12

P795 !Paint Ceilings and Walls Rms 13-24 5 Dec-07-12 Dec-12-12

P805 | Trim Light Fixture Rms 1-12 3 Dec-08-12 Dec-11-12

P815 |lInstall Fumiture Rms 1-12 4 Dec-08-12 Dec-12-12

P825 |Trim Light Fixtures Rms 13-24 3 Dec-13-12 Dec-15-12

P835 |Install Fumiture Rms 13-24 4 Dec-13-12 Dec-17-12
Punchlist 5 Dec-18-12 Dec-22-12
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