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Project Number: 125‐080‐001 
Project Description/Location: Emergency Upgrade of Detention Equipment – IYC                                                  
                                                      Warrenville. 
Project Manager: Mohammed Haq 
Vendor(s): 1. Wight & Company (AE); 2. The George Sollitt Construction Company (Contractor) 
Emergency Posted Date: 1‐15‐13 
 

 
Brief Description: Due to recent suicide attempts by the residents at IYC Warrenville, IDJJ 
requested an emergency replacement of existing youth furnishings and upgrade of detention 
equipment to mitigate suicide and vandalism hazards and enhance the level of security at the 
facility.  Work includes new detention grade suicide resistant furnishings (beds, desks, stools 
and shelving units) in resident rooms from Max‐Secure.  Existing porcelain toilet and plastic 
laminate counters with drop in metal sinks require replacement with new stainless steel 
combination security fixtures to mitigate a suicide and vandalism hazard in the Maya Cottage.  
Electrical outlets are being removed from rooms and placed in chases not accessible to the 
residents and security caulking is being performed to close gaps in resident rooms to mitigate 
suicide hazards. Additionally, wood paneling in resident rooms in Wright and Addams cottages 
is being removed back to the CMU substrate and fiber cement panels added at framed wall 
conditions with security caulking to further reduce security and safety concerns.  
 
Current Status: The George Sollitt Construction Company (“Sollitt”) has coordinated with 
subcontractors during numerous field investigations to assist Wight & Company (“Wight”) in 
the development of a final scope, identify detention furnishing layouts as required by DJJ, 
establish lead times on material and furnishings, develop a schedule and provide a budget 
based on preliminary drawings provided by Wight. Long‐lead submittals of detention grade 
HVAC grilles, light fixtures and plumbing fixtures have been reviewed and returned to Sollitt 
and orders placed on all long lead items. Sollitt executed subcontracts with Max‐Secure, 
Indicom, Adamson and Artlow, for detention furnishings, electrical fixtures, plumbing and 
security sealants/caulking. Sollitt has mobilized trailer, dumpster, porta‐john and fencing. Sollitt 
has started construction at Wright Cottage, removed existing furnishings drilled portals and 
demoed exterior walls.  
 
Justification for Need of Extension: Major trades included in Sollitt’s contract are: Asbestos 
Abatement, General, Masonry, Detention Furniture, Plumbing and Electrical. Sollitt is both 
constructing and subcontracting a significant amount of work, so this includes coordinating the 
work efforts of each of these trades in three cottages of this secure institution. Because of the 
amount of work involved, Wight is to provide observation during the course of construction. 
Project completion in 90‐days, i.e. on April 15, 2013, is not achievable due to the following 
factors: 
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1. Delay to finalize project scope due to the original project budget of $800,000 being 
insufficient to meet the affidavit objectives. 

2. Identification of asbestos containing materials in the work area and need for abatement 
has added working duration to the project as another step in the sequence of 
construction. 

3. The facility is currently occupied and the Using Agency can only allow work in one 
building at a time through completion of work scope in the building prior to making 
another building available for construction to start.  This issue does not allow for 
simultaneous construction activities in multiple buildings and is a significant contributor 
to the increase in overall project duration. 

4. Items such as detention combination fixtures, detention furnishings, security grade light 
fixtures and HVAC grilles have long lead times from order placement to receipt of 
materials on‐site (as much as 6‐weeks).   

 
Sollitt has developed a detailed schedule of construction activities (see attached) based on 
the required construction sequencing and the parameters of facility availability identified by 
the IDJJ.  Because of the above limitations and extenuating circumstances on the project, an 
extension of time is inevitable and therefore requested through June 30, 2013 to achieve 
substantial completion. Contractor final closeout documentation including record drawings 
preparation by Wight and Wight closeout will proceed diligently from there onward and is 
projected to be complete by August 31, 2013.  

 
 


