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Project Number:  102‐718‐017 
Project Description/Location: Reconstruct Flight Pens, Mt. Vernon Game Farm 
Project Manager:  Erik Luckett 
Vendor(s):  H & N Construction and Round Table Design, Inc. 
Start Date:  Round Table – 02/19/13; H & N Construction – 03/15/13   
                        

 
Brief Description:  During the week of December 29, 2012, the Mt. Vernon Game Farm 
experienced heavy, wet snowfall causing the collapse of several flight pen structures, including 
damage to over 300 broken posts, ripped top netting and damage to several sliding gates, 
covering approximately 33 acres.  The scope of work provides for demolition, the purchase of 
all material and construction of all flight pens that were damaged as a result of the winter 
storm.  It appears 19 pens were damaged. 
 
Current Status: H & N Construction (“H & N”) is currently providing demolition and setting new 
posts as weather/site conditions allow.  H & N is hopeful that the top netting will be delivered 
by material by May 1st. 
 
Justification for Need of Extension:  Round Table Design (“Round Table”) was issued an 
authorization to proceed on February 19, 2013.  H & N was issued an authorization to proceed 
on March 15, 2013.  It took several weeks to finalize a scope and determine what materials 
were salvageable and how many posts/rolls of netting were needed.  Once a scope was 
finalized the materials were ordered.  H & N mobilized the week of April 8th and posts were 
delivered the week of April 15th.  Demolition and post installation was to begin on or around 
April 17th.  Due to lead times, the netting is expected to be delivered around May 1st.    Based 
on a previous project to reconstruct flight pens, each pen is estimated to take one week to 
rebuild.  Six pens are to be completed by June 15th to house pheasants from the first hatch, to 
be followed by the completion of the remaining pens shortly thereafter in order to house the 
second and third hatches.  Because of the amount of work involved, Round Table is to provide 
observation during the course of construction and record drawings prior to closing out the 
project.  With nineteen pens to rebuild, substantial completion is expected to take place by 
September 30, 2013 with a final acceptance to occur by November 30, 2013.   
 
 
 


