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April 30,2012

Mr. Michael Constantino

Health Facilities and Services Review Board - 2™ Floor
525 West Jefferson Street

Springfield, 11. 62761

In Re: Annual Progress Report — Project #07-153 New Hospital Pavilion

Dear Mr. Constantino:

We are pleased to report on the progress of Project #07-1353 New Hospital Pavilion.
We received the permit May 20, 2008. The permit amount is $785,745,988.

1)

2)

3)

4)

5)

Current project activities include finish work (floors, cetlings, millwork),
commissioning, systems training, testing and balancing, and preparation of the
IDPH final submittal package. Substantial completion is scheduled for July,
2012 and occupancy around January, 2013,

Costs of $486,431,342 have been incurred as of March 31, 2012 and are
shown in an attached table. The Project Costs and Sources of Funds
imformation is attached.

The method of financing remains as indicated in the application — debt, gift,
and cash from operations and investments. To date we have borrowed the full
$300 million we planned.

A form G702 is enclosed for the construction work. The attached schedule of
values shows the cost of work put in place by the contractors. As of the most
recently paid construction work, 91 percent has been completed.

Final resolution of all invoices and a report of final costs are expected to occur
on or before December 31, 2016.

AT THE FOREFRONT OF MEDICINE®




Please let us know if you need any further information.

Sincerely,

%ﬂ%

John R. Beberman
Director, Capital Budget & Control




Name: New Hospital Pavilion
Project Nymber, 37-153

Sub Wen
Preplanning Costs:

Site Survery and Soil Investigation;

8040 United Mechanical Contractors
&070 Flood Testing Laboratoties
8070 Flood Testing Labornones
&070 Flood Testing Laborntories
8030 Chicago Guaranty Survey
3070 Flood Testing Labormiorics
8030 Chicago Guaranty Survey
o0 Flood Testing Laboratories
5070 Flood Testing Labaratory

8030 Enviromental Services

Site Preparatian:

8034 Comed

2070 Gilbane/W £ O'Neill
8020 Environinental Services Ing,
8010 Gilbane/W.E. O'Nreill
8070 Gilbane/W.E, O'Neill
2070 Gilbane!W £ O'Neill
8070 Gilbane/W.E. ONeill
8070 Gilbane W E. ONeill
8070 Gilbane/W E. O'Neill
B030 Ciry of Chicago
8070 Gilbane/W E. O'Neill
8070 GilbanefW E, O'Neill
£070 Gilbane/W . E, O'Neill
BO70 Safety Office ashestos abatement
8070 Gilbane/W.E. ONeill
8070 GilbanerW E. ONeill
8070 Gilbane/W E, QNeill
8070 Gilbane/W E ONeill
8070 Gilbane/W E. ONrill
8070 Gilbane™ E. Oeill
BOT0 Gilbane™W E. O'Neill
8070 Gitbane™W E. O'Neill
2020 GilbaneWE. ONeill
8070 City of Chicago
5070 Gilbane/W.E. O'Neill
8070 Gilbane/W_E. O'Neill
5070 GilbaneW_E. O'Neill
8070 Gilbane/W E, O'Neill
BOT0 Gilbane/W E O'Neill
8070 Gilbene!W.E OMNeill
8070 Gilbane/ W E. O'Neill
8070 Gilbane™W E O'Neill
8070 GilbaneW E, O'Neill
8070 Galbane/W E. O'Neill
2070 GilbaneW' E. O"'Neill
8070 Gilbane/W E. ONeil
8070 Gilbanc/W.E. O'Ngill
8070 Gilbanc/W_E. O'Neill
E070 GilbaneW F. OFNeill
8070 Gilbane/W . E O'Neill
8070 Gilbane/W E, ONeill
8070 Gilbane/W.E, O'Neill
8070 Gilbane W E. OFNeill
§070 Gilbane/W.E. O'Neill
8070 Gilbane/W E {FNeili
8070 Gilbane/W.E. O'Neill

New Construction Confracts;

8070 Leon Construction Cornpany
8080 Plant Department work order
8070 Western Remac Inc,

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JERel#

R1
R1
R2
R3
El
R4, 5

R7

RI

Site Survey and Soil lavestigation Total

DP26015

Rl

Rl

ConuliPQ

Number  Offset Acet.

Preplanning Costs Total

197618
212530
212530
212530
217455
212530
254619
212530
232530
254899

219186

220178

197617

204414

Voucher ¥/

420354
438183
446998
458661
458649
464367
493131
510031
510031
510030

419389
w5545
438187
WesH09

438618

4386-19,20

4386-21
4386-22
w5946

4386-24
4386-25

4386-30

4386-33

4386-35
4386-36
WOe454
WOG48%
w6322

w6336
WOGGIR
W06670
Wo6710
WO6759
w6783
w6338
W6s922
WO6872-1
WRGIEE
w7022
WwO7078
Wo7134
WoO7171
w0726

414599
DP371786
417069
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Transaction
Amgunt

50.00

£19.955.00
49.235.74
15,798 91
28251.75
8.830.00
13,204, 77
6,855,00
3,320 04
332000
30,100 00

SIS 17

142,844 00
1,251,070.99
1.0040.00
%66,837,73
493,581.59
1.009,595.23
501.017.99
608 296,85
82350025
350,000.00
87248489
1,325,397.20
420,621 {0
4,657.50
155,661.00
181,726.93
1,167 96
1,141.00
1,140.67
212.326.56
10,449.52
1.262.85
1,263.02
{350,000 .00)
1,263 02
284245
365147
1,741.56
1,192,921
113065
1,896.90
7.007 50
118597
1,130.59
202864
1,138 50
113014
1,130.05
3,207.47
5,321.37
16,151.45
374.33
Ta2L.47
29511
223,54
222 87

59,555,223 41

62,720 00
3.255.65
49,177.60

JE Ng,

OAPOS
GAPII

CQAPD3
QAP
CGAPO4
OAPOB
CAPIH
CAPII
OAPII

DAPIO
QAPID
OAPII
OAPI
DAP12
DaPQ]
OAPOZ
DAPO3
0aPro4
QAFQS
OAPQS
OAPDE
QAPHT
QAPUR
QAPOS
OAPO9
OAPIHI
OAPIL2
OaPOL
OAPDZ
OAPD3
OAPOS
OAPOS

OAPOG
QAPQ?
0APQS
OAPQ9
OAPIG
QAPII
CAFPI2
OAPOI
OAPDZ
OAPD3
OAPG4
QAPOS
0aPreé
OAPQ7
OAPDY
0APOS
QAPID
OAPLI
DAPIZ
QAPOY
OAPO2
QAFQ3

CAPO7

OAFPQE

Effective
Date

3108
11730008

309
35109
4130109
B3 1409
11/30/09
1113009
11130009

10/31/08
103108
11/30/08
L 1730108
12/31/08
1131709
2728109
310G
4730409
5i31/09
5731409
63007
FHIN0Y
8/31/09
83109
$f30/09
11730009
12/31509
1731410
2/28/10
31no
413012
5131410
5731110
6/30/10
7310
8131410
93010
13110
11430710
12/31410
t3111
2728111
KIciny|
413G
RIEI B
63011
3141
930111
9730411
10731411
11730414
1251
1131412
2/2912
3731412

3108
831408
B/31/08




Name: New Hospital Pavilion
Project Mumber: 07-153

Sub
B0EQ
80RO
8080
8070
8070
Bo70
8070
8030
8070
8070
E070
£Q80
£O70
8070
8070
8070
8070
8030
BB
8070
8080
8070
§070
£070
8070
8080
RO70
EG70
8080
8070
B0BO
BORO
8070
8080
R]0O70
8070
BO7Q
8070
B0BD
8070
8070
80E0
8080
8070
8070
£070
8020
8070
8030
807G
8070
8070
R0R0
8070
£0T0
8070
RBOED
8070
8080
8070
8070
070
8010
8070
BO30
8070
8010
8030
8030
8070

Yendor

Plant Deparment work order
Plant Department work order
Plant Department wotk order
Gilbane/W E. ONeill
GilbanefW.E. O™Neill
Gilbane/W . E. O'Neill
Gilbane/W B, O'Neill
Comed

Gilbane W E. O'Neill
Gilbane/W. E. O'Neill
Gilbane/W E, O'Neill

Plant Deparunent work order
Gilbane/W.E. ONeill
Gilbane/W.E. O'Nerll
Gilbane/W,E. O'Neill
Gilbane/W.E. ONeill
Gilbane/W.E. ONeill
Comed

Plam Departrment work order
Gilbane/W E. ONeill

Plant Department work arder
Gilbane/W E. O'Neill

ITG Solutions

Gifbane/W E. ONeiil
Gilbane/W E. O'Neil)

Plant Department work order
ITG Solutions

Gilbane/W.E O'Neill

Plant Department work order
GilbaneW.E. O'Neill

Plani Department work order
Telecomm

Gitbane. W, E. ONeill

Plant Department work order
Innerwireless [ne.
Gilbane'W.E. O'Neill
Gilbane/W.E. O'Neill
fnnerwireless Inc.

Plant Department work order
Gilbane/W.E. O'Neill
Leopardo Companies
Telecomm

Plant Department work order
Gilbane/W E, O'Neill
Innerwireless Inc.
Gilbane/W.E. ONeill

Work Order charges
Gilbane!W.F. O'Neill

Work Order charges
Insurance senlement
Gilbane/W.E. O'Neill
Innerwireless Inc.

Work Crder charges

Insurance payment for soil contam,

Gilbane/W.E. O'Neill
Gilbane/W B, O'Neill

Transfer from UC - phone system

Gilbane W E. O'Neill
Work Order charpes
Leoparde Companies
Gilbane/W 1. O'Neill
Gilbane/W E. O'Neill
Maidizan ET Incorporated
GilbaneW F. O'Neill

BSD charges for steam nelivation

Gilbane/W E, O'Neill
Meridiam IT Incorporated
Work Order charges
University Lock Shop
Gilbane/W,E. O'Neill

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JERef¥

DPIM7S7

DP374757

DP3I7A7ET

DP374757

DP3T4T5T

DP3T4787

DP3747587
RI
DPI74757
306355
DP374757

DE3T4757

DPG0TEL3

DF37475%
R2

Number

25712%

284000

280820

306355

306355

296866

581595

306355

295866

344161

346176

Contrl/BO Youcher #/

Offser Acct,
DFIT4757
DP374757
DP374757

4386-22
WHsHME
4386-24
4386-25
497241

4356-30
4386-33
544185
4386-34
4386-35
553813
4386-36
WOG154

289820
WOG4ES

w6522

w6562
581595
W06556
WO6628
581595
WOSAT
601064
WosT10
Wos759
w6783

WOE38
581595

w922
WO6872-1

W0OsI88

643756
w7012
WOT07E

647575
Wo7I134

wo7171
6549045
WO5s5146

W{T226

Page2 0f 9

Transaction

Amount
59528
30146
44{.00

7.305.327.41
4,127,906 8%
737731082
10,479 636.71
234,983 14
4,753,651.07
5,431,448.04
8.343,893.50
147.5¢
B.605,487.75
9,181,683.35
6,384,347.85
§,582,179.01
12495 87041
1,077,406.41
176,67
8,657,608 75
2,640 85
18,672,131.44

1,358 00

6,723,513.82
18,735,800.73
87.50
-1,358.00
19,348,998 99
887.4%
17.078.155.92
151.67
316.87
16,901,530 49
1,372,52
100,838.50
14,768,074,96
15,392,755.96
1,416,950 50
1,355.84
61122163
22.256.00
1,474 .40
150,00
13,644,275.08
538,770.58
16,484,220.85
75.00
12,611,69585
225.00
-19,967.00
9,139,391.31
538,770 58
1,200 00
-442,875.00
14,734,590.57
11,893,760.86
2,000.00
12,681.217.53
150,00
16,850.00
10,692,332.45
14,932,603 .80
49322073
14.078,871.71
280,18
11,806,096.77
539,798.28
89048
15,562.64
13,455.669.01

HE No,
FOO27?
Fo040

FOO53

OAPDS
OAPD?
QAPOR
OAPOY
0AMS
OAPIO
OAPI!
0AP12
Fo029
OAPO1
OAPO2
QAP
QAPM
CGAPDS
OAPOS
FO0s9
CAPOS
FOO6S

QAPO?
QAPO7
OAPOB
DAPDS
OAPGG
OAT0%
QAFLD
QAPIC
OAPI
QAPII
OAFPII
OAPI2
FOO28

aaPI2
OAPOI
OAPDZ
OAPOZ
FO043

OAPRI
OAPO3
Foj48

FOOs0

OAPI4
OAPQ4
OAPOS
FOO74

CAPOE
FOOR3

FOOBY

OAPO?
DAPOT
QAPO?

0APG9
OAPQG
FOO L0

OAPL0
QAPID
OAPIO
QAP
OAPIZ
QAPI2
CAPOI
Foo31

oaPO2
OAFPO2
FOO37

FDO37

OAPQ3

Effective
Drate
11/30/08
143109
3731008
6/30/09
IS
831109
93009
3009
1853109
11/30/09
12/31/09
23109
1131410
272840
351400
43000
53110
53410
S0
6/30/10
630710
7/31410
Mo
831710
950/10
9730410
930/10
10531410
10310
11730/10
11530510
1730710
1231410
12433410
1231410
131411
228811
223801
2128711
3131711
35U
3561
s
4/30/11
4/30/11
B
3311
6730111
630711
a0/l
TR
T
I
EOMIL
93011
93011
93041 L
1031411
1031411
1031411
30401
12731411
12031411
1731412
1431412
272912
2712602
12912
212912
331/12




Name: New Hospital Pavilion
Project Number: 07-153

Sub
8070
RO70
80RO
8010
8010

Vendor

Continentat Electric
Kirby Sheet Metal

Waork Order charpes
Mendian IT Incorporated
Mendian IT In¢orporated

Architectural/Fagineering Fees:

8020
8020
8020
BO20
8020
8020
8020
8020
8020
8020
8020
2020
8020
8020
8020
8020
RO20
RO20
8020
8020
8020
8020
8020
8020
8020
8020
8020
8020
8020
8020
3020
B020
8020
8020
8020
8020
8020
8020
2020
8020
8020
8020
8020
8020
8020
§020
£020
8020
8020

Refac! Vinoly Architects
Rafael Vinoly Architects
Rafael Vinoty Architects
Rafacl Vinoly Architects
Rofaet Vinoly Architects
Rafael Yinoly Architecis
Rafzel Vinely Architects
Rafecl Vinaly Architects
Rafzel Vinoly Architects
Rofeel Vinoly Architects
Ruofacl Vinoly Azchitects
Ralac! Vinoly Azchitects
Rarae! Vinoly Architects
Rafae] Vinoly Architects
Rafael Vinoly Architects
Rafae! Vinaly Archilects
Rarzel Vinoly Archilects
Rafael Vinoly Architects
Rafael Vinoly Architects
Rafael Vinoly Architects
Rafzel Vinoly Archilects
Rafael Vinoty Architecls
Rofacl Vinoly Architects
Rafael Vinoly Architects
Rafael Vincly Architects
Rafezl Vinoly Architects
Rafeel Vinoly Architects
Rafuel Vinoly Architects
Rafael Vinoly Architects
Rafacl Vinoly Architects
Rafnel Vinoly Architects
Rafael Vinoly Architects
Rafael Vinoly Architects
Rafnel Vinoly Architects
Ralael Vinoly Architects
Rarae! Vinoly Architects
Rafag] Vinoly Architects
Rafnel Vinoly Architects
Rafac! Vinoly Architects
Rafasl Vinoly Architects
Rafae! Vinoly Architects
Rafoel Vinoly Architects
Rafacl Yinoly Architects
Rafael Vinoly Archilects
Rafael Vinoly Architects
Rarael Vinoly Architects
Rafacl Vinaly Architzcts
Rafael Vinoly Architects
Rafeel Vinely Architects

Consulting and Orther Fees:

BO3C
8030
BO30
BO30
8030
2030
8O0
8070
g0z0
8020

Translogic Covporation
The IDM Group
Ciry of Chicago
Translogic Corporation

FMA Consullants of Nlinoia

CPP Inc

Gilbane/Oneil Pre-Con services

D28 Inc.
Rabert Rippe & Associates
Kenig, Lindpzen, & O'Hare

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JERef#
RI
R!

DP374757

R27

R32
R33,34
R37
R38, 40

R4143.44

R45-49
R37-53
R55-59
Ré&0, 62

R63, 66

R11, 67, 68

R70-72
R75
R76
R77
R79
R81
RE3

R85, 87

RE8, 89
R

RYI, 54
R96
R97
R9%

R10GZ
R103
RID4

R107, 109

R1i4
RI115
Rl16
R120
RI21

RI125
K126

RI27
RIZ9

ArchitecturalEngineering Fees Total

Ri
R42

R2
RID, RI2
R3

RILR2
R&
RE

Number

346237

357489

J46176
3e011s

New Construction Total $401,838 631,29

95048

95048
95048
95048
9504%
95048
95048
G3048
5048
95043

95048
PATEE
95048
95048
D3048
95048
95048
05048
950498
95048
95048
95048
95048
95043
95043
5048
95048
$5048
5048
95048

5048
95048
G5043
95048
95048

950438
95043

S5048
95048

167128
1667
204409
167128
134596
180149

192775
101467
98139

ConlPO Voucher 8/
Offset Acct

676104
HTRI2Y

645045
672507

406662
WoTll
420106
422741
433593
434403
440601
448878
454808
462331
467714

478444
433439
491111
458655
500449
506562
511087
520528
524182
529449
536119
546427
552828
553851
560678
566017
575068
WGBS LE
581835
591605
w6642
Wo6721
616985
617760
625730
635155
610342
W6994
W0e975
638913
659227
WGT066
WOT13s
863350
673505
w7239
WoT216

386310
q05463
404985
405468
397479
405461

404416
405465
407268

Page 3 of 9

Transaction
Ampgumt
89.086.00
9,500.00
412,49
18,315.00
41.017.20

$34,301.37
741,298.11
2,193 853,60
4,048 502,18
46.877.17
1,776,258.56
1,202,359.75
746,952.42
481,854.88
1,337,515.55
857,980.81
378.022.00
399.975.11
335,762.93
163,207 05
570,633.65
9,802.34
282,207.79
321,072.09
244,657.41
278,004.83
243,602.68
172,961.46
212,606.72
44536841
3.454.60
20,285.59
467,717.46
298,007.62
214 413.00
23342874
394,428 37
189,514.00
568,147.00
227.269.95
297522
323,626 27
146,085 42
3,708.07
145 000.83
271,267.00
3,203,865
25.70
202,480.00
158,287.00
479,53
22%,510.21
292,359.00
248 890.00

$22,169.226.11

$27,500.00
191.25
102,315.00
5,000.00
53,072.50
5,200.00
75745176
36,72R.67
1,606,25
1.076 11

E No,
DAPD3
OAPO3
FOO43
OAPD3
OAPO3

OAPDG
OAPQ7
0APOS
DAPDS
DAPID
0APLI
OAPIZ
0APQ1
OAPO2
OAFPOS
QAP
QAPOS
OAPDE
OAPO7
OAPOS
OAPGY
OAFP10
CGAPILI
OAPI2
OAPOI
QAPO2
DAPO3
DAPO4
OAPOS
OAPD6
0APG7
OAPOR
OAPOY
OAP10
QAF1]
OAPI12
QAFROL
OAPQ3
OAPD4
0APOS
0APOE
OAPQT
OAPQE
CAPD?
OAPIO
OAPIO
OAPI2
OAPIZ
OAPIZ
OAPCI
DAPOI
OAPO2
DAPO2
OAPO3

OAFQS
OAPUS
QAPOS
OAPDG
QAPH
OAP
CGAPDG
OAPGG
OAFPOE
QOAPO6

Clfective
Date
B2
332
3/31M12
33112
313102

6/30/08
7131408
8/31/08
9/30:/08
10/31/08
11/30/08
12731108
1131709
2/28109
373109
430/09
531009
[Telib
TG
831409
91304049
10/31/09
1173009
12/31/09
3o
228110
33110
473010
531610
6130710
G510
8431710
3010
1031410
1430410
123110
1131411
33111
430111
5111
67301
I
8731411
9730411
1073141}
10721411
12131441
12431411
123111
1131412
1431712
/29012
33412
iz

5131708
6/30/08
6/30/08
630408
6/30/08
630408
630/08
6/310/08
6/30/08
6730/08




Name: New Hospital Povilion
Project Number: 07-153

Sub
8030
®O30
BO30
8030
8030
8030
8030
BO70
8030
8030
8030
8030
RO30
8030
8020
8020
BO3O
BO30
8030
8030
BO30
BO30
RO30
BO20
8070
8030
8030
8030
8030
8030
8030
BO30
8030
RO3G
R020
8430
8030
%030
2030
8030
8020
8020
8070
§030
BO20
8030
8030
BO30
8030
BGTO
8020
8030
8030
8030
8030
BG20
3030
8030
8030
8030
8030
8020
RG30
8030
8030
8030
8030
8030
8030
8030

Yendor

Acenilech Inc.

The IDM Group

Daley & Geonge LLP

5TS Consultants Ld.
Sicben En¢rgy Associates
1.5, Equities Realry
RTEL Associnses Ing,
FD2S Inc.

CPP Ing

RTKL Associales Inc,

City of Chicage

8T5 Consultants Lid.
Sicben Enerpy Associnles
U.5. Equities Realty
Robert Rippe & Associates
Kemg, Lindgren, & O'Hare
Enrrique Unanue

Daley & George LLP

STS Consultants Lid
Sieben Encegy Associates
U.5. Equities Realty
Sidley Austin Brown
Schirmer Engineering
Robert Rippe & Associales
Gilbane/Oneil Pre-Con s¢rvices
Stein, Ray & Company
STS Consulinnis Ltd.
Sieben Energy Associales
U.5. Equitics Really
Schirmer Engineering

The Sieel Construction Group
RTKL Associates fng.
FD2S lne.

PMA Consuliants of Ilinois
Kenig. Lindgren, & C'Here
Daley & George LLF
Stein, Ray & Company
Sicben Energy Associates
The Steel Construction Group
RTKL Associaies Inc
Robert Rippe & Associntes
Kenig, Lindgren, & O'Hare
FD25 ine.

RTKL Associates Lnc.
Kenig, Lindgren, & O'Hare
The IDM Group

U.S. Equilies Realty
Halverson and Parine
FD28 lae.

Onis Elevator Company
Kemig, Lindgren, & O'Hare
The Steel Constructuion Group
RTKL Associates Inc.

The IDM Group

U.5. Equities Realty
Robert Rippe & Associates
STS Consuliams Ltd.
Sieben Eneryy Associales
RTKL Assoviates Inc.

The [DM Group

U.S. Equitics Realty
Robert Rippe & Associates
Daley & George LLP
Midwest Radimion Protection
FD2S Inc.

KWW PC

Stein, Ray & Company
KJWWw pPC

The IDM Group

Daley & George LLP

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JE Ref W
R3
R43

R4
RI
R22
R4,

R4, %
R&

RS

R23.24.2%
R7
RO, 1D
Ri

R&
R3

Rl
RE

R7
R4
R27
Ri
Rl
R7
6,78

Rty

R3L
RS
R2
R2
R9

RI2
RG
R3

Ri3

R2E, K29
R1
RIO
R79
R4
R3

R4, RS

R30, 31
Ri¢
RE
R6
RS
Rd4
R31
Rl

Ri
RI

Rl
R32

R2
R45

ContrPO Voucher #/

Nymber
184924
1667

210319
169566
205405
131490
173747
192775
180149
173747
214794
169566
188662
131490
101467
98139

204412
217910
169566
205405
131490
217911

204415
101467

22138}
169566
205405
131490
204415
208293
173747
192775

98139
224148
15330
205405
208293
189349
101467
8139
192775
173747
38139
226219
131490
Z1BEHA
19275
1974
98139
208293
189349
230164
131490
101467
169566
205408
189349
1667
131490
101467
232222
22259
192775
219992
1530
219992
1667
236646

Offset Accl
416373
413864
414600
413867
116372
413863
410752
416368
416374
470101
422115
420105
420103
420099
419547
420104
423427
417555
427575
427554
423447
427556
427560
427552

433592
433591
433589
433590
427560
433588
425892
429894

429890
438184
438849
438189
438186
438842
438845
438188
440599
387654
442373
442037
140600
440604
446994
444719
447375
146993
44881
449783
446990
446995
486992
449087
454804
453312
454794
454801
453321
454816
454796
455197
453319
462328
458655
461468

Page 4 of 9

Transaction

Amount
1,000.00
140.00
2.864.23
2,594.50
20,785.00
101,830.82
21593453
66,455.02
22,599.70
84,266.35
65.160.00
1,381.87
12.306.25
182,478.95
460,00
3,726.68
11.580.00
7.851.94
6,587 11
18.408.75
104,720.40
8,791.50
45,637 50
1,960.00
114,616,498
3,156.50
352.0%
11,143.00
76,908.79
2,738.2%
44,052.72
58,904 52
49,379 53
{53,072.50)
2,107.38
6,087.50
10,301 %0
16,025.35
14,200.00
19580607
1,183.75
2,607.50
16,841.38
18509410
4,745.00
3,549.50
11305741
£,000 00
40,143.07
978 68
1,637.90
28,400.00
93,787.77
1,005 00
218.858.29
275787
1,627.20
13,054.15
45.011.88
2,029.00
£2,206.85
97523
6,633 00
10,100.00
15,080.56
132,762.00
5,403.50
5,501.98
434775
233300

JE Mo,
QAPDT
OAPOT7
DAPGT
oAPQT
QAPH?
QAPO7F
QAPO7
QAPQS
QAPOE
QAPDS
QAPDS
DAPOE
QAPOR
QAPDE
QAPOE
OAPOE
QAPD?
CAPD?
CQAPO9
QAPD?
CQAPD?
OAPOR
OAPO9
OAPOS
OAPOS
OAPLD
OAF10
OAPL
OAP1G
OAPIQ
OAP10
CAPIO
OAPIO
CGAPID
QAPID
QAP
QAP
QAPLI
OAPLL
0AP1Y
OAP1L
0APLL
QAPI2
QAP12
QAPI2
CGAPI2
QAPI2
OAPI2
QAPOI
GAPDI
OAPOL
OAPOL
DAPGL
CQAPRJL
OAPG]
OAFO]
0APD)
QAPH
OAF02
QAPR2
QOAPO2
CGAPOZ
QAPO2
GAPOZ
OAPD2
OAPO2
QAPD2
QAP
QAPQ3
OAPQS

Efective
Date
TR
T3/08
7/31/08
731008
731108
31408
T3 108
8731108
8131108
B3 108
8731/08
8731108
8731108
BAIH08
BN
BFA1/GE
9730/08
$/30/08
9/30,08
9f10/08
$720/08
90708
2/30/08
3008
9/30/08
10/31/08
1073108
10431708
10/ 1108
10431/08
10/31/08
10/31/08
131408
1031408
10/31/08
11730408
(1730408
11430408
1 1430408
11730108
11730:08
11530408
12731408
12131008
1253 /03
12/31/08
12731408
1231108
1431709
131709
1131409
1£31/0%
173108
1/31/09
1731409
143109
1531409
1731409
2128409
228409
1BK09
11809
2/28/09
2128109
2728109
2128009
2/28/09
331409
35109
e




Name; New Hospital Pavilion
Project Number: 07-153

Sub
8030
8030
8020
8020
2020
B030
8030
8030
8030
8030
8030
B30
2030
8030
8020
BO3D
8030
8020
8030
8030
8030
8030
E030
8030
8030
8030
B30
&030
8030
8030
8030
8030
8020
8030
8030
8030
8070
8030
8030
ROM
8030
3030
2020
8030
8030
8030
8030
8030
8030
8020
8030
8030
8030
8030
8030
E030
3030
2030
8030
8030
8020
8030
8030
8070
8030
8030
8020
8030
8030
8030

Yensdor

Sieben Energy Associates
U5, Equities Realty
Robert Rippe & Associates
Kenig, Lindgren, & O'Hare
Robent Rippe & Associntes
AECOM USA Inc,

The IDM Group

Stein, Ruy & Company
FI25 Ing,

Translogis Corporalion
Sicben Energy Associates
L5, Equities Realty
Schirmer Engineering
RTKL Associates Inc.
Kenig, Lindgren, & O'Hare
LS. Equitics Realty

Stein, Ray & Company
Daley & George LLP
KJWW PC

AECOM USA Inc.

Daley & George LLP
Sichen Energy Associates
U.S Eguitics Realty
Envircnmental Services
Schirmer Engineering
Midwest Radiatien Prolegtion
RTKL Associates Inc
Robert Rippe & Associates
FD25 Ing.

City of Chicago

Sieben Energy Associzies
U.S. Eguites Realty
Schirmer Engineering
Midwest Radiation Protecticn
FD28 Inc.

RTKL Associates Inc
Ftood Testing Laboratory
City of Chicago

Sieben Energy Associates
U.5. Equilics Realey
Schirmer Engineering
ETKL Associates Inc.
Kenig. Lindgren, & O'Hare
Lindgren RF Enclosure
Environmental Services
KIWW PC

Sieben Encrpy Associates
U 5 Equities Realry
RTKL Associates Inc.
Robert Rippe & Associates
RTKL Associales Inc,

U S. Equitics Realry

Paley & George LLP
AECOM USA Ine,

U5, Equuties Renlty

Daley & George LLP
Environmenial Services
KJWw PC

Daley & George LLP

U.5. Equities Rerlty
Robert Rippe & Associates
RTEL Associates Inc.
AECOM USA Inc.

Fload Testing l.aboratory
CPP Inc.

1J.5. Equities Realty
Robert Rippe & Associates
Best imaging Solutions
Sieben Energy Associates
1.5, Equitics Realty

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

RI
R33
R12
R1%

RI4, 15
RO
R47, 42
R33}
R12
K3
R2,7
R34

R7. 8
RI5, 16
R3S

RIS
RII
R&

R29

RI2
RI7

R4
RIl
R40
R9, 13
RI?
R10
R4l

RI
R42

Rl
RS

R43
RIS
Rl4
R2
Rl
Rbi
R44
RI9

R3, 12
R435,46,47

Contrh PO Youcher &/

Num
196073
131490
1014467
95139
101467
169566
1667
1530
192778
167128
205405
131490
204415
189349
98139

244518
244625
219992
169566
245734
205405
131490
23903%
104415
222596
189349
101467
192775

205405
131490
204415
250631
192775
189349
212530
252244
252858
131490
204415
189349
98139
250630
254027
215992
205405
131490
173747
101467
173747
131490
260114
237847
131490
262227
254899
219992
267320
131490
101447
189349
237847
252228
180149
131450
101467
275919
205405
131490

Qffset Acel,
458643
461515
46146]
458656
467709
464331
466213
464377
464366
467710
464379
464371
464734
464733
469314
475576
475566
475569
478439
478435
477712
477231
477214
477232
47844
475561
481792
181796
377710

483429
483436
483431
486147
483433
483435
486148
488847
489956
492174
492176
489987
492166
485146
492172
459978
49B653
498651
497479
493134
500451
502776
502778
504410
510032
5068559
510030
514718
515608
515604
513872
5110M
519443
524161
522898
524185
522895
530449
£30447
528336
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Transaction

Amount
11,550.00
88,739.34

595,40
130 00
3,010 60
3,307.50
1.354.80
2,688.00
13,071.50
5,000 00
25,509.50
£9,676.27
£3,305.50
28,251.72
1,864.76
775.28
3,472.00
92312
12.659.05
1,610.50
497297
4,760.00
192,430.52
4.150.00
22,000.00
2,250.00
63,477.59
624.00
10,914.79
5,876.00
629869
85820
3,713.57
1,013.00
16,208.50

1,235.50

26,900.92

35000
12,500 00
93,614.65
3,651.00
249.08
675.00
434375
1,500.00
7,592.66
10,342.00
100,701.52
30,590.30
206 40
603.75
92,860.81
1,100.00
179,182.00
101,540.24
3,037.50
30,100 00
58,506 09
1.687.50
123,131.84
18880
3,940.00
57,040.00
302,287.75
2,000.00
104,728.19
124.80
4,714.50
15,227.52
214,466 83

JE No.
OAFRD3
DAPDS
QAPC3
QAPD3
OAPD
OAPD4
OAPM
QAPD4
OAPO4
OAPM
CAPO4
QAP0S4
CAPM
CAPM
QAP
QAPDS
CAPOS
OAPDS
GAPOS
CAPDS
QARG
QAPGS
QAP
QAPO4
QAPOS
QAP
QAFRE
QAPOS
QAPOG
QAPO?
OAPOT
QAPD?
QAPOT
OAPO?
OAPOT?
QAPO?
OAPO7
OAPOE
QAPOR
QAPOR
QAPOS
QAPIR
OAFOR
CAPOE
CAPDE
QAPOE
QAPRY
OAFPO9
CAPO9
OAPID
CQAPID
OAFPID
CAPIO
QAPID
QAPLI
GAPI
CAPIL
CARI2
QAPI2
QAP2
QAPI2
QAFI2
QAPD1
CQAPDO2
OAPD2
OAPD2
QAFO2
QAPD3
CAPO3
OAPO3

Efleciive

Date
3308
313109
33109
3131009
430,09
430/09
4f30/09
4130709
4130709
4/30/09
4730/09
430/09
43009
473009
4/30/09
5731109
5731409
531409
6130409
6130709
630/09
6730009
6/30/09
6730409
6730409
[Telilicy
6/30/09
6/30/09
[Teliljgy
HI09
IO
HING
HIN09
TN
73109
39
TN
831409
83109
8/31/09
8/31/09
831409
B3 1409
8131409
B3 109
B3109
9730009
9/20/09
930/09
10131009
1073 189
1073109
10431809
10431109
11430/09
1113009
11/30/0%
12131409
12/31/09
12/31/09
12/31/09
12/31/09
131410
2128110
2/28/10
27810
272810
B0
3310
3131410



Neme; New Hospital Pavilion
Project Number: 07-153

Sub
8030
8070
8030
8030
8030
3020
8030
8030
8030
8030
8030
8070
8030
8030
8030
8030
8030
8030
8070
8030
8030
8030
E030
8030
8030
034
8030
8030
3030
®030
8030
8030
EO70
8030
8030
8070
EO30
8030
8030
8070
8030
8030
B030
8030
8030
8030
8030
8030
8030
BO30
8070
8030
8030
8030
8070
8030
030
8030
8030
8030
8030
BOTO
8030
8030
8030
8070
%030
8030
8030
8070

Vendor

KWW PC

Flood Tesling Laboratory
Sichen Energy Associates
RTKL Associates Ing.
Stemn, Ry & Harmmis
Robert Rippe & Associates
AECOM USA Inc.

KIWW pC

1.8 Equities Realty
Sieben Energy Associates
Robert Rippe & Associntes
Flood Tesiing Laboralory
Roben Rippe & Associates
AECOM USA Inc,
KIWWw PC

U.S. Equities Realty
RTKL Associates Ing,
AECOM USA Inc.

Flood Testing Laboratory
U.5. Equities Realty
Sichen Energy Associntes
Robert Rippe & Associates
RTKL Associates Inc.

U.S. Equities Realty
Sieben Energy Associntes
AECOM USA Inc.

L1.S. Equities Realty
Sieben Energy Associates
AECOM USA Inc,

Raohent ). Barish

KWW pC

Schinner Engineering
Flood Testing Labomtory
ULS, Equitics Realty
Sieben Energy Associates
Flood Testing Laboratory
Roben Rippe & Associates
1.5, Equities Realty
Sieben Enerpy Ascociates
Flood Testing Laboratory
Robert Rippe & Assueisles
fabert ). Barish

AECOM USA Inc.

U.S. Equitics Realty
Sieben Encrgy Associntes
RTKL Associates Inc.
Stein, Ray & Hamis
AECOM USA Inc.

U.S Equitics Realty
Sicben Energy Associnlcs
Flood Testing Laboratory
Robert Rippe & Associates
KWW PC

KIWW PC

Flood Testing Laboratory
Siechen Energy Associotes
RTKL Associates Ine.
Sieben Encrpy Associntes
U.S Equities Realty

L1.S. Equiltics Realty
Sieben Encrgy Associaes
Flood Testing Laboratory
Robert Rippe & Associales
U.S. Equities Realty
Sicben Ensrgy Associates
Flood Testing Laboratory
Rebent Rippe & Associntes
RTKL Associates Inz.
EWwW PC

Floed Testing Labormary

THE UNIVERSITY OF CHICAGO MEDMCAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JE Rel ¥
R&
R2
RI3
Rl6

R20
R3
R7
R48
R14
R22
R4, 5
RZI, 23
R4
RS
R4%, 50
RIN
RS
R&
R51, 52
RIS
R24
RI2
R53
R16

R34
RE7
R7
RI
R9
R6
R7
R53
Ri2

R26
R56
RI19
R9, Ri0
R27
RI, R2
RE
R57, RSB
R20
R17

RIG
R3®
R21, 23
Rt
R28, 29
RIO
RID
RI2
R22
RIB
R23
R6D
R61
R24
RI3
R3O
R62
R25
RIS Ri6
R3I, R32
R19
Rl
R17

ContrlfPQ Voucher 8/

Number  Offset Aeg,
219992 530450
251228 536548
205405 536115
189349 5371489
280009 537488
101467 33el17
237847 541338
219992 542676
131490 542677
205405 544188
101467 544191
252228 552827
101467 538171
237847 552823
219992 550176
131490 552824
173747 555852
237847 555849
252228 556706
131490 556576
205405 557150
101467 556555
173747 559543
131490 560679
205405 560677
237847 359540
131490 568629
205405 S66010
237847 3120
28a17h 566011
219962 565783
204415 565782
252228 566020
131490 575065
203405 5716
152228 571975
101467 570115
131490 STROED
205405 STROT?
252228 580213
101467 580211
297700 5E0212
237847 575523
131490 585872
205405 581839
189349 $84660
305957 581833
237847 590659
131490 591607
205405 591603
252228 590663
101467 592746
219992 593431
219992 593431
252228 596746
205408 596749
189349 396751
205405 599758
131490 601063
1314%0 607238
205405 607235
252238 605707
101467 607895
131490 612908
205405 61706
252228 616485
101467 611710
189349 612665
219992 616979
252228 623089
Page 6 of 9

Transaction
Aungunt
24,061.21
161,541.37
19,665.42
398.81
616,00
142480
46,195.00
27,893.36
114,339.08
§11.06
1.555 09
182 590.56
2,298.40
27.421.00
22971890
260,003.04
5,904.00
14,424,00
72.402.16
107,081.24
BI.OY
477.10
9,375.00
12581589
B11.02
23,034.62
103,018.70
531,02
100714
5,600.00
22,880.59
2,738.25
76,824.73
86,534.69
1101
68,825.08
353.60
99,213.86
811.02
i32.019.01
32240
2,250.00
3,007.14
202,836 91
811.02
176,920.06
1.348.00
W12
103,385.29
g11.01
43,511.91
821.60
46,039 66
£5912.39
1738041
811.02
11,104,786
B11.02
172,104 05
90,484, 20
81101
60,593 88
1,222.50
118,295 .82
81102
17.765.70
11,26%.04
11,254,490
5563822
27,578.3!

JE No.
QAP
OAPQ4
OAP
CAPDA
QAP
OAPO4
CAPO5
OAPOS
OAPOS
CAPYS
QAPOS
OAPO6
DAPDG
OAPDG
QAPOG
DAPOG
DAPO?
QAPO?
OAPO?
OARG?
QAPDH?
QAPD?
OAPOR
QAPDR
CAF08
OAPOE
CAPD?
CGAPDY
Oare9
OAPDS
OAPD9
OAPOY
DAPDS
OAPr0
OAP1O
QAP0
OAPID
OAFLL
OAPLL
OAFI
OAPII
QAPII
OARII
OAPI2
OAPI2
QOAPIZ
DAPIZ
DAPOI
OAPD!
0APQ]
OATOL
QARG
OAPQ]
QAPI2
OAPO2
QAP
OAPD2
CAPOZ
OAPO3
QAP
OAPO4
OAPO4
DAPOA
OAPOS
OAPOS
DAPDS
OAros
OAPOS
OAPOG
QAP

Effective

Ratg
33110
473010
430410
4130710
4730410
4730100
A0
53110
5131410
531410
31410
6730710
630710
&/30/10
£/30710
630110
731410
IO
30
310
3100
7310
B340
8/31N0
833110
o
9730/10
930410
9130/10
30/10
S30/10
a530/10
A3GF10
10110
1631110
WA
1031410
11430710
11430710
11730/10
11436710
11430010
11/30/10
12131710
12551710
1231410
12531410
131411
151711
1731411
1131411
131411
142111
2128411
2/28/11
228111
2181
A
3
4430411
430411
4130711
43001
ExRE
3410
53
3
531
6304
6730011




Name: New Hospital Pavilion
Project Number: 7-153

Sub

8030
2030
8430
8030
8030
8030
8030
8030
8070
8030
8070
8030
8070
8030
8030
8030
8030
RO30
8030
8030
8030
8030
8030
BO30
8070
3030
8070
§030
8070
8030
8030
B30
8030
8030
8030
8070
8070
8030
&030
8030
8030
8070
8030
8030
8030
8030
R030
8030
§030
8030
8030
R0O30
8030
8030
8070

Yendor

Robert Rippe & Associsics
1.5, Equities Realty
Midwest Radiation Protection
AODN Fire Protection
RTKL Associates Inc.
KIWW PC

4.5 Equities Realty
Sieben Energy Associates
Flood Testing Loboratory
AON Fire Protection
FD25 Inc.

Sicben Encrgy Associates
Flood Testing Labaralory
ADN Fire Prolection
RTKL Associates Inc.
Kleen Air Service Co
RTKL Associates lng,
L).S. Equinies Realty
Robert Rippe & Associates
KIWW PC

U.S. Equilies Realty
Harris Winick LLP
Sieben Energy Associates
RTKL Associates [nc.
Johnsen Controls

Harnis Winick LLP
FD25S Ine.

1.5, Equitics Realty
Flood Testing Laboratory
Harms Winick LLP
Porer Khouh Consuttant
Sieben Energy Associates
U8, Equitics Realty
KJWW PC

RTKL Associzes Inc.
Flood Testing Leboratory
F1328 Ine.

RTKL Associales Inc,
U.5. Equities Realty

U.5. Equilies Realty
KIwWwW PC

Flood Testing Laboratory
Harris Winick LLP
Porter Khouh Consultant
RTEL Associates [nc.
.5, Equitics Realty
KIwWw PC

AON Fire Protection
RTKL Associates Inc.
Sichen Energy Associates
Porter Khouh Cansultent
KIWW PC

.5 Equities Realry
Robert Rippe & Associates
Flood Testing Lebomtary

Moevable er Other Equipment:

ROYO
BOS0
BORD
RO10
BG10
8010
8010
8070
a0
2010
8010
8010

Direct Tech Sales L1
Henricksen

GE Healtheare Services
Omnicell Inc.

WYW Grainger Inc.

WY Grainger Inc.

WW Grainger Ing,
Midwest Fence Corp,
Meridian IT Incaprorated
Phitips Medical Systerns
Philips Medical Systemns
Pace Systems Inc,

THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Conrl/PO Voucher #

L Ref ¥ Number  Offset Acct,
R33 101467 623088
Ré1 131490 623086

32030 617739

R7 204415 624014
R20, 21,22 189349 624030
RI3 219992 625492
Ro4 131490 625732
R27 205405 628583
R18 252228 628386
RE 204415 626682
R1G 192775 616772
R28 2035405 632255
R19 282228 635152
R9 204415 632257
R13 173747 635150
336506 635149

R23, R24 189349 642005
121490 W60

R34 101467 640341
RI4 219992 642006
W05

341824 643755

R29 205405 642007
R25 185349 644884
R4 304764 646393
345711 650597

R17 192775 649859
Wwo7019

R20 152228 639228
350358 6358545

RI 339609 656185
R30 205405 656182
R68 131450 659226
RI13 219992 638944
R26 189349 658947
R21 252228 6677191
RIB 192775 667787
R27 189345 S67TTED
R69 131490 667795
Wo7149

RIG 219991 6HFTI3
R22 252228 671058
357023 571058

R2 129609 671051
R28 189349 672692
R70 131450 673509
R17 219992 672696
R10 204415 6726593
R2% 189349 578817
R31 205403 §80399
R3 339609 676102
Ri% 215992 678316
w7215

R35 101487 £TR925
R23 252228 678919

Rl

Consulting and Other Fees Tal

210335 431901
255175 4594116
300547 573286
338647 638042
348836 635118
348848 655423
350495 657839
346541 667778
344155 647572
337037 635176
337050 &35181
353114 563636

Page 7 of 9

Transaclion

Amount
21625
101,25¢.67
450,00
10,198 58
2843871
24,570.44
110,162.42
811.01
5,570.99
4,350 00
30,000.00
g0
6,991.08
1,825.50
34.992.79
562 .50
9.179.45
194,083.18%
166,23
62.110.64
101,263.34
1,904 .00
BI1.OI
2775400
3,860 00
3.513.50
18.5%4.13
98,691.77
19,404 ,07
7.013.50
37.188.62
2,424.06
88,798.36
104,177.14
22,488.67
3,73028
337800
5,547.20
464.52
92,998.07
16,821.10
8,526.32
5,966.00
44.070.95
5,547.20
73,126 18
31,03545
547,65
13,299.66
2,433.04
4.092.40
63.351.40
101,120.94
12375
6,338.77

£10,724,458.53

3.826.96
195.00
15,7188.00
55,621 88
6.750.57
260.91
41840
B.461.00
3,527,692.96
15,000.00
5,000.00
136,00

LENo,
OAPDG
OAPDG
OAPO6
OAPDS
OAPOT
OAPD7
OAPO7
DAPOT
aaPrg?
OAPDT
OAPOR
0APOZ
OAPGS
OJAPDE
DAPOE
OAPOS

QAPIT
OAPO9
OAPI0
OAP10
QAPID
QAPID
OAPID
QAF10
QAP
OAPI
OAPLI
OAPI2
OAPIZ
DAPIL2
OAP12
QAF12
DAP12
0aAP12
QAPO]
0APH
QAF01
0APO1
OAPO]
QAP0
OAPI2
QAP02
QAFO2
OAPD2
CAPDZ
QaPOz
CAPO2
OAPO3
DAPD3
QAPD3
OAPO3
OAPD3
DAPO3
OAPO3

QAFI0
OAF09
QAPI2
QAPID
CGAPI2
OAFI12
OAPIZ
oAPO!
OAPOL
QAPOL
OAPG
0APN

Effective
Date
6130711
6130711
&30/
630111
13100
L
13U
T
IV
13111
83411
8131411
83111
831711
831711
9130EL
93011
930711
I
1031411
10131411
1311
10431411
1011
1031411
1130411
11730411
11730111
12431411
12431111
12731
12831411
121301411
127111
12831411
1731412
1731412
1431412
1431412
12112
173112
272912
2129142
912
2129112
22912
229012
/29112
3Bz
33142
Nz
3Nz
3Bz
351412
ine

1053 1108
9/30/09
12/3110
10531111
12751711
12311
1221
1531412
1131412
131112
1751412
1131412




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

Name: New Hospial Pavilion
Project Mumber: 87-153

Sub
2010
800
8010
8010
8050
8010
8010

Vendor

Meridian [T Inceprorated
Faxitron Biopties

W.W, Grainger

Paee Systemns Inc.
Herman Miller Healtheare
Telehealth Services

Arnis Medica

Other Costs to be Capitalized:

2030
8030
8030
8030
8080
8080
80RO
ROBO
8080
8030
80RO
8030
8030
BORD
RORD
8080
BOEOD
R030
8030
BO8a
BOED
RORO
BO30
BORO
BORO
8080
8URG
8080
8030
8030
a3
8070
8080
8030
BO30
RORD
8070
2070
8070
8080
Bo0
8080
8070
8070
8080
8030
8080
8030
50RO
2070
8070
8080
8080
8030
BO70
80BO
8080

8080
8030
8070

CON Review Fee {IDPH)

City of Chicago fee

DE381037 - Security

Salaries, other ¢osts 1o be capitalized
Telecomm

Work Order charges

Work Order charges

RAM upgrade

Traffic ¢ontrol

[DFH Plan Review

Work Order Charges DP374757
Salaries, other costs 1o be capitalized
Ciry of Chicago foe

‘Traffic control

Plent shutdowns

Traffic contro!

Waork Order charges

Salaries, ather costs to be capitalized
City of Chicago fee

Traflic control

Work Order charges

Traffic contral

City of Chicngo fee

Work Order charges

Traflic control

Work Order charges

Traffic coatrol

Telecomm

Risk insuran¢e premiums

City of Chicago foe

City of Chicoge fee

Oxblue Comporalion

Telecomm

Traffic conio!

Salaries, other costs to be capitalized
Plant shuldowns

Oxbluc Corporntion

Oublue Corpormion
Reimbursement for water damage
TraMie conlrol
Oxblue Corparation
Traffic control
Oxblue Corporation
Oxblue Corporation
TraiTic contro!
Salenes Q1, Q2
Traffic control
Office expense 1, Q2
Plant shutdowns
Oxblug Corporation
Drblue Corporation
Work Order charges
Traffic control

City of Chicago fee
Qxblue Corporation
Work Order charges
Waork. Order charges

Telecomm
Qiflice expense Q3
Qxblue Corparation

JE Ref#

R6, R7

FYQEQ

R11

DP366883
DP374757

DFE374757

DP374757
DP374848
DP374757
DP366962

TE53958

R1

DP366956
DP374757

R2,R3
R4

R3
DP366958
Ré&
R7,8
B364262, 364261

DE364263

DP374757
RS
R1Q
DP3T4757
DFOIGEZ]

RI1I

BP374757
DPOO7968

Ri2, 13

Coneel /PO Voucher #

Hum

344161
353764
356487
356123
348373
357288
356125

202851

95611

220081

227873

237122

245607
230770

240770

240770

240770

H07H0
240770

240770
240770

27R361
240770

240770

Offset Acgl
647575
564957
668828
663482
654455
670779
G68214

369906
402462

DP374757
DP3I74784
DP374764
DP38i005
418873

430997

445114

462342

477462
477234

486149
492179

DP36696 |
498654

506561
511089

522899
528897

534779
536116

542678

Prge 8 af 9

Transaciion

Amgynt
32.000.00
75,333.66

£,134.84
129.00
1,911.60
1,225.00
162.89

$3,758.088.17

100,000 00
125.00
-4,424.00
180,472.02
73158
71250
474.24
510,00
16,6%1,00
20,000.00
1.367.50
243, 848.05
109,665.25
21.472.00
600,00
9,968 .00
225.00
289,078,280
2,550.00
9.760.00
(76.46)
9,760,00
17,929.00
1,383.34
14,832.00
7.125.02
16,368.00
70.68
2,778,631,00
5,876.00
109,658.50
165.00
1.554.93%
20,984.00
$36,344.22
1,092,7%
590.00
495,00
-9,797.94
11,161.00
495,00
20,984.00
495,00
990.00
16,960.00
588.373.95
6,576 00
35.29.00
5083
495,00
49500
1,954.16
5,824 .00
125,00
495,00
150.00
B40.00

2,529.60
296,612.60
$50.00

I/ No,
OAPD|
OAPO2
OAPD2
COAPOZ
CAPD
OAPD3
OAP03

QAPIZ
OAPDS
Fo093
Fol02
FO0%s

DO16
oo1s
[DO16
0APOZ
Fo¢io
FoO19
DAPIO
Foo17
FO?
D131
Foo31
FOU3%
0APOI
D157
FoDs0
D176
OAPOS
FO061
1D202
FOO73
DTS
Foo?7e
FOO%6
FO89
OAPOG
QAPOS
FOU84
D227
FO090
FO098
GAFD?
GAPOR

1DO25
OAPIY
CAFPID
OAPILI
0aP12
QAP1Z
Foo27
iDL
FOO35
OAPOI
OAP(2
OAPQ3
FOO4G
OAP
OAPO}
CaAaPM
FO054
D164

FQOs1
FO058
DAPOS

Effective

Date
W3
2129112
2/29/12
2729712
33412
3512
Bz

12731107
531008
6/30/08
613008
6f30/08
6/30:08
731708
TiIN08
7308
8131408
930/08
10/31/08
1043108
10/31/08
10/31/08
12/31/08
12/31/08
172109
1731109
131109
2128109
2/28109
33109
4730/09
43005
53109
5431109
531709
6/30/09
630109
6/30/0%
6/30:09
6/30/09
630409
630/09
6/30/09
HWIH09
231409
8731409
8731109
930/09
10/31/009
11730009
1231409
12/31/09
1231409
173110
1131410
17121410
2/28/10
33110
331110
331110
3o
473010
4730010
430/10

5731710
331710
53310




Name: New Hospital Pavilion
Project Number: 07-1523

Sub Vendor

8030 Office expense (4
8080 Traffic control

8070 Oxblue Corporation
3030 City of Chicago lz
8080 Traffic control

§080 Work Order charges
8070 Oxblue Corporation
8080 Smooth Moves Inc.,
8070 Oxbior Corporation
8030 Smooth Moves Inc,
ROR0 Traffic contro!
8070 Oxblue Corporation
E080 Smooth Moves Inc,
3030 FY 11 Gl salaries
£030 FY 11 Q2 sataries
8080 Traffic conlrol

8070 Oxblue Corporntion
8080 Smooth Moves Inc.
820%0 Work Crder charges
8080 Smooth Moves Inc.
BOT7O Oheblue Corporation
8030 City of Chicago lee
5070 Oxblue Corporation
8030 City of Chicage lee
8030 FY1! Q3 snlaries
8080 Work Order charges
8030 Traffic control

8070 Oxblur Corporation
ROTO Oxblus Corporation
8080 Traffic contral

8030 FY11 (4 salnries
£030 Capitalized project ofFice expenses
H080 Traffic conreal

8070 Oxblue Comoration
8070 Cxblue Corporation
8070 Creblue Corporation
BO30 FY 12 Q1 salanies
EE] Work Order charpes
8080 Traffie contrel
£070 Oxbine Corporation
8070 Oxbiue Cotporation
8080 Work Order charpes
RORO Smooth Moves Inc.
8030 FY 12 (32 salanes
8030 FY 12 (1-2 benelis
8030 Business Products Group
ROT0 Ohblue Corparalion
8030 City Water Dept. fee refund
8030 City of Chicage fee
8070 Oxblue Corporation

Property Acquislden;
8030 BSD charegs - property 1ax

Biond [ssunnce Fxpense:
Bond issuance, discount costs
Bond lssur Legat Fee

Net Interest Expense During Coustruction:
Threugh 331412

THE UNIVERSITY OF CHICACO MEDICAL CENTER
ALL EXPENDITURES RELATED TO PROJECT

JE Ref#

DPE6608
R4

DPO16846
DP374757
R13
R#
RiG
R13
DPOI16840
RI7, I8
R14

DPO16905
R13
R24

DP374757
RS
Rl

R32

DPGI6%0%
RZ3
R23

DPRHEST

DPO16916
R25,26
R27
R2%

DP76765
DPO16937
j;x0]
R3l, 32
DP374757

R33

R34

Contl/PO
Numl

240770
291290

240770
289956
40770
289956

240770
289956

2130770
2R0956
W62 1500
289956
290770
313244
210770
317084

240770
230770

240770
240770
240770

240770
240770

2BI956

240770

362119
240770

Voucher #
Offeet Acgt,

557151
556553

566008
566009
51917
575066

581831
578078

590660
592748

596747
598952
594402
601061
601071

JETTI27

605709
612909

625729
636773
650596

656181
663388

667777
2737
673504

680395
678219

Other Costs to be Capitalized Total

JE&7267

Praperty Acquisiion Total

Bond Issuance Fxpense Total

Transaction

Amount
318,428.67
11,316,00
49500
17.678 00
6.,354.00
1,019,158
495,00
1.012.42
495 00
118677
19,449.00
990,00
601.52
300,884.49
308,095.79
6,426,00
495,00
1,373.30
471,51
401 00
542.00
125.00
495.00
26,369.78
303,899 75
11,678.70
7.038 00
495 0D
495,00
13,006 60
303,299.76
62,151.00
9,504.00
1,485.00
495.00
495.00
225,761.25
-510.00
12,213 00
495,00
990,00
130 00
1,255.50
22842312
101,283.12
9.847.00
49500
-10.130.74
11,096.20
49500

$7.841,552.28

$4.321.10

_

$3.222.10

5.610,704.00

70,048 25

_
¥5,680,752.25

£24,679,577.00

Net Interest Expense During Construction Total  $24,679,577.00

Grand Tota] $486,431,342.31

Page 90l'9

Efiective
LE No. Dole
OAPO6  6730f10
D193 &/30/10
OAPOT 131410
CAPIT 12140
OAPOE  BRIFIO
OAPOE 8131710
OAPOS 9130710
OAPO9 930010
OAPID  10/3141C
OAPIO 1031110
OAPIO 10RO
oAl 11730410
OAPIL  LL/30N0
FOO23 11130410
QAPIZ 12731110
1113 1431411
0AF01 1431411
QAFOT 1431411
QAPO1 131
QAPO2 2284101
QA2 2284110
QAPO2 2728411
OAPO3 33141
OAFPD3 331N
F0a4 4730411
FO063 43W1
OAPD4 4130411
QAP 430111
DAPOS 5731411
DOAPOS 5431/11
QAPO6 6011
FOH3L 630711
iDoIo I
OAT0? I
OAPOR 8i31/1)
QAP11 1143001
QAP 18BN
FOO23 11/30411
IDOBE 1113011
OAPIZ  1283W1L
QAPDI 13112
FOO30 W32
OAPOI N2
F0029 131712
FoO32 1510102
DAPOI 1131412
0APQ2 2/2912
Fo044 33112
QAPO3 33112
OAPD3 mn2
Fi31 131412




ILLINQIS HEALTH FACILITIES AND SERVICES REVIEW BOARD APPLICATION FOR PERMIT - July 2009 Edition

Project Costs and Sources of Funds

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the fair
market or dollar value {refer to Part 1130.140} of the component must be included in the estimated project
cost. If the project contains non-clinical components that are not related to the provision of health care,
complete the second column of the table below. See 20 ILCS 3860 for definition of non-clinical. Note, the use
and sources of funds must equal.

Project Costs and Sources of Funds

USE OF FUNDS CLINICAL NON-CLINICAL TOTAL

Preplaning Costs
Site Survey and Scil Investigation $180,000
Site Preparation 9,600,000
Off Site Work
New Construction Contracts 488,500,000
Modernization Contracts
Contingencies 4,426,988
Architectural/Engineering Fegs 29,000,000
Consulting and Other Fees 20,000,000
Movable or Other Eguipment {not in
construction contracts) 167,888,000
Bond Issuance Expense (project related) 5,700,000
Net Interest Expense During Construction
(project related) 40,001,000
Fair Market Value of Leased Space or
Equipment
Other Costs To Be Capitalized 20,450,000
Acquisition of Building or Other Property
(excluding land}

TOTAL USES OF FUNDS $785,745,988

SOURCE OF FUNDS CLINICAL NON-CLINICAL TOTAL

Cash and Securities $185,745,988
Pledges
Gifts and Bequests 100,000,000
Bond Issues (project related) 500,000,000
Mortgages
Leases (fair market value)
Governmental Appropriations
Grants
Other Funds and Sources
TOTAL SOURCES OF FUNDS ' $785,745,988

NOTE: ITEMIZATION OF EACH LINE ITEM MUST BE PROVIDED AT ATTACHMENT-7 IN NUMERIC SEQUENTIAL ORDER AFTER
THE LAST PAGE OF THE APPLICATION FORM.

Page §
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PAGE 1 CF i PAGES

APFPLICATION AND CERTIFICATE FOR PAYMENT

1.0 OWNER: PROJECT: University of Chicago APPLICATION NO: S Distribunon to:

Uniy. sty of Clivage Maolical Conter New Hosfai:al Pavilion 0\\NER

830 [as, 3:1h Street PERIOD TO: 32312 EIARCHITECT
Chicago, 1L 50637 PROJECT NO: 4386018 :ICONTRACTOR
TROM CONTLACTOR:

Gilbane/W E. 0Nl . CONTRACT DATE:

K330 W, Bryn Mawr Aveaue November 28, 2007

Chicago, 1. 6063 ]
CONTRACT FOR: Now Hospital Pavilion

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contracior eentifies that to the best of the Convactat's knowledge,
information and belief the Work covered by this applicziion for Payment has been

L. ORIGINAL CONTRACT SUM 8 {66,444.000.00 completed in accordance with the Conlract Docwnents, that all amounis have baen paid by

2. Neichange by Change Orders $ 16.668.773.00 the Contractor for Work for which previous Ceriificates jor Payman! wers issued and

3. CONTRACT SUM TO DATE (Line 141 2) 5 486,112,773.00 payments received from ile Owner, and that current payment shown hersin is now dus,

4, POTAL COMPLETED & STORED TQ DATE s 434,694,013.24

(Column G on G703)
5. RETAINAGE: CONTRACTOR:

o *u of Complercd Work 5 23.465,802.33
{Colummn D + T on G703) 3 /Z / ( Z
b. % of Stored Material - By Date: g

{Column F on G703)

L

13 e (L] 5b or M

—"1:.31.11 I #lawmage (Ln‘tcs 52+ 5bor ) Swate of Illinois . Coutty of. OFFICIAL S

Total in Celumn Lof G703) s 23.145,802.53 Subscribed and sworn 1o before me this 18th of March, 2 1 12 BHENDA ONE!L
6. TOTAL EARNED LESS RETAINAGE S 421,228,210.7¢ Motary Public: L Notary Pubiic, State of iinal

Line 4 lss Line 5 Toral) My Ccmmissipn‘_ﬂ' ires: r = { wmy Commission Expires § 2'4“0281 3
7. 1SS PREVIOUS CERTIFICATES FOR / i /- e —

PAYMENT (Line 6 From prict Cenificate) 5 412,882,314 11 CERTIFICATE FOR PAYMENT

% CURRENT PAYMENT DUE gl +18,345,894.60 In accordance wiih the Contract Documenis, based on on-siie ebsarvazians and the daia
9. BALANCLE TO FINISH, INCLUDING RETAINAGE S s 64.884,562.29 comprising e application, the Architect zeriifies o.the Owner that 1o the best of the

(Lize 3 less Line 6) Architect's knowledge, information and bahef the Work has progressed as indizawd,

CHANGE QRDER SIUMMARY ADDITIONS | DEDUCTIONS the grazlity of the Work is in accordance witii the Contreei Documents, and thie Contractor
.: Tot:l changes spproved is entitled to payment of the AMOUINT CERTIFIED.
in previows mnnths by Owner {Tarough CO 11) $19,668,773.00

o
AMOUNT CERTIFIED .. ......... 3 o £ ’gq;'g / 5 q c : &0

Toial approved this Month 30.00

B (detach explanaiion if amount coriified differs from the anawn: apphied. ninal all figures on iz
TOTALS $19,668,773 00 30060 Application and or the Continuation Sheet tha: pre changed 10 cotforn with the amanm; ecrtizhed

WNET CHANGES S19,665,773.00 ARCHITECT: -

Lo S DO ez 20fie
L T I

A A il

/ 1
JAt Joiit

P TR g P Y




Gilozns/WE O'Ned

Cale: [ Rl Bl
B850 \Wesd Bryn Maswr, Suils 500 Jab! 43sa
Chicago, IL 60631 lavolze: 4386-56
A ] £ D E E G H 1 J K L hl
Trade Contract
Original Contract |Amondments within|  Gwner Change Currant Contract | Total Complotod & Total Earned Less Net Préviaus Curront Amaount Trade Caniract
Lin: Cescriptien Value GMP Crders to GMP Amaunt Stored To Date inage R len Aapllcati Due % Balznce To Finish
¥ Enabhng Conatrucifon Traces
2 | G2B - Sath Relenon - Hayward Saker 481,100,00 - - 281.300.00 4£1,100.00 - 4B1,302.0D 4B1,12C.40 -] 10 -
3| 826 - Sxcavatan - Leon Construtlian 445,196.00 - - 445,190 00 445 156.00 - 45,186 D0 S5 4GS 0T - it -
- 020 - Sutw Unles | Plumbing - Rehatdo Conizacting 152246318 - - 7.522,463.16 1,522,463.16 - 1,522,463 16 1532463 15 -] 165% -
5 | QEE - Pauing - Lean Gonstructon 320,563.03 - - 330,563 03 330,563.03 - 33058303 330,563.03 - | et
6 | 02F - Landiscaping - Great Lakes 107,558 00 - - 107,558 0D 107 858,00 - 10, 558.00 107,558.00 - | 106% -
7 |02~ Comabtan - Amencan Demal ibon £07,200.00/ - - &7, 200,00 G07,200.00 - GUT, 20606 607,200.00 - | it .
8 | 2l - Cenaony Waork - ThyssenKgy 184,658 00 - - 161,658.00 154, 592,25 - 154,6920.28 154,475 37 235.68| bE% 652575
| 02J - Unzzohaguod Demohbon York - - - - - - - - 103% -
0 C3A - Cancrole - Mara Comunt €22.271.00 - - B22,271.00 622, 271.00 - 232,271 DO G22.271 00 - aany -
11 ETA - Vraiemmehing - Kedmonl 278,530,060 - - 275,839.00 278,839.00 - 278,555 00 2F3.539 00 - | 00% -
12| 258 - Fusi Od Sysians - Mslic Tank & Puinp &18,761.80 - - 618.781.60 £16,781.80 - 616,761,850 615,741 &d - | i0a% -
13| 15€- Fual Serveetanienance- Belt Fusls BE,000.00 - - 9E, 00000 7,482.57 - 7.192.57 733257 - Tiz 884073
) A5G - Flumbing - CJ Encison 15344300 - . 155,144 00 156,144.00 - 155,1+4.00 155,154.0% -] k% -
1B 15H - Ricch & Med Gas - AM3 Mechancal 55,250 08 - - 35.250.00 55,250.00 - £5,250.00 55,750 40 - bir=t -
i | 154 - Siecinal - Bioth Rinclns 355,128.63 - - 359,328 63 339,125.63 - 355,128 63 35D,128.63 - 1% .
i7 Changs Order #19 - - . . - - - - | 1008, -
18 - - - - - - -
i
20 Enating Censtrction Traxies Subtoi| & 583 232e2| & -l 5 -l s 5.838.23262| 5 5.743,458.44 -l s 574345044 & 5.743,223.55] & 2.566| %% | 3 95 175 48
2
22 NHP Precen & Enabiing (adivect Construction Costs
23 |GLY Sendces- Protenstrucion Labor 2,602,558,08 - - 2,600,558 06 2,600,558,08 - 2500553 08 2,6L0,5538.05 - | s
24 QL) Scrvicos- Prectnstruction Reimoursatbles 310,380 15 - - 310,380,415 330,380.15 - 038005 339.38015 B I Ev) -
25 |Gratung- Sim) 459,723 88 - - 4B8,142.6% 464,143,98 - 438,143 43 468,143.58 - | 1ehE -
o \rabing- Goreral Gondiicns 38,5203 58 - - 3852058 38,520.98 - 3552053 3B L2052 - | 15C% -
27 [Cautng- Senerut Regusemenis T0+.280.18 - - 704,2580.56 To4,280.16 - 7042800 -] e .
Zo |Fee §24,563,00 - - 324 563.00 324,135.26 - IN3528 s3] 0w 45774
29 Nicthag W ok 243,701.00 - - 243.701.00 243,701.00 - 243,705 G - | bt -
3 Undbing Conimgancy 873,354 7F - [430,000.00) 243,354.77 - - - - [ 243,354.77
&1 abemt Romin hlashup 36,039.50, - - 36,039 50 36,039.50 - 34,035.50 - s -
32 | Spuralion Rosm Mgl up 9,547 DO B . 9,542.00 9,54 2.00 - 852200 - | 1C0% -
33 -DCAR Mearvin Ertrance iocaup 71,002.24 - - 71,602.24 100224 - 7.0 2 B I -
T ECAN Esn 11159877 - - 139,358.77 111,588.77 - 311,538 77 B ) -
35 |insurence 55,771.50 - - E3,771.50 56.773.57 - 5,755 57 o) ldw 20
36 |Caimee Ksthup 183.E04.43 - - 183,604 43 183,604 43 - 18360445 LY -
37 |BCAN Restoralioh EnbFalun: 3012 75,000.00 - - 75,000 00 - - - - & BRI,
34
L NHP Preson & Enading indieect Constuchon Cest Sublatal] S 5918.060.54] 5§ -5 (430000 c0)] 8 S.pa0e054 ] 8 3.169.280.10 -5 5,163,280 10 ) 8 £.309.27512) £ 58] fhw | 3 $IB.50 a5
41 IhmP Construction Trdes
EF) QUG - hiss Exzavauoh - Roy Sirom 4,774,007.00 - - £,774.0607 03 4,774 00700 - 477400703 4774 00705 - 1385 -
43 | 826 - Adustnems - - . - - - - - - C% -
aib ) 025 - phass Uxehenllon Liztedz)h Backhll Stockples - - - - - - - - - o -
= {211 - Ea1th Relentian - Thatcher 1,621,110.00 - - 1.621,110.62 1.621,330.00 - v.621,510.00 1,821,410.00 - 1245 -
e | 0ok - Adpustirants - - - - - - - - G -
47| 0o - Comsrena - Cawe Foondoto 2,760.645.00 - Z,763,E45.00 2.7680,645.00 - 2,760,845 00 FIEDESS L] - At -
42 1 o2l - Adyastments - - - - - - - - - Cls -
4y | D3R - Conarety - McHugh 20,247,965.00 {26,274 00} 120,749.00 20,358,543 0D 20,458.032.00 200,065.04 6,268,935.60 20,288,055 00 Wik AL
8¢ | 0A0- Adesiments 16,420 00 - (18,120 004 - - - - - - o% -
511030 - Areh Prugas! - High Conciule Group 2,414,305.00 - 178,241.00 2,593,150.00 2,584 273,00 238,427.30 2,334,845 70 2,34 855.70 - | 005 258,30- 03
FLj 03 - Arch, Precast - Adusinenis

[




Gilrare! W.E. O'Nei!

Datar L2832
B530 West Bryn Mawr, Buits 500 Job 4385
Chicage, IL 60631 invelee: LINE-56
A B C ] = F G H 1 ] K L ] ]
Tradz Contract
Originzl Contract |Ampndments withln|  Gwner Change Current Contracl | Tedx! Completod & Tetal Earnod Loss Net Previous Current Amount Tradz Coatract
Llne # Geszriplion Value GHF Crdors to GMF Amount Stared To Date Retainaga 3 ion Applicatlon Dun % Balance To Finish
3| B4A - Llaacnoys A LL. Maseary Cop 3.737.436.00 868300 &1,684 00 3,8G8.603 00 3,665,777 .64 30281279 3,346,664 85 3,314 599,55 5$2,28530) 95% 439 538 15
| G Adaimenis - - . - - - - - - 18 -
%% | ME - Eione Verncar - Entene- - - . - - - - - - i -
54 ] GEA - Structural Stpel - Lo Jzuna 44,124,607.00 {1,566 0O) 1,067 299,00 45,153,540.00 45,0a6,257.00 S00,000.00 44 556,257 00 44,5668, 257 62 - | 1%0% 624 293.03
57| 054 « Slructural Stoel - Adusimatts 13,582 6D {13.882.00) - - - - - - - | 1P0% -
58 ) 0SB - Exl'Wall Stuetural SiwdiFraming - Ser 94 - - - - - - - - - G
48 | 038 - Expensen Janls - TEBD R - . - - - . - . 0% .
£o | 05D - Mhscslanesus FOmamental Metals-KAK 4,347,336.00 58,1140 {E,050.00) 4,222,162 00 4,852,7127,65 215,000.00 5,837,727 68 3835, 747.88 - Sl 28,455 52
| vsDeAzusiTen 1151,975.00) {75.534.00) 230,909.00 . . - - . - | e -
G2 | 05D hhscotanutras kietols- Roleh Sinpson 50,000.00 - 50,600 00 28,281.00 - 8,285 00 28,261.00 - 57 2171520
63 | O3E - HohZor & Actessores- Chicage Aschitetural - - - - - - - - - | 1D0%
G4 | SE- llehor & Angessanos Adustmant 23,944 00 (23.544.00) - - - - . - - 0% .
&5 [ GLB.EC - Finist Corpuadicy - Beau Sols 11.835.148.00 (61,744 00) B-b4,042.00 12617,848.00 10.569,587.00 1,056.050.10 9,512,637 30 $,239,088 70 273,567 60| £s% 3,104 8G8 7C
€3 | CRBQLC- Rough Garpenln- Salamena Builders B,406,773.00 - 205,021.00 B.811,795.00 8,201,671,00 B20.367.15 7,381.503.85 7,316,682.35 6,804.50 85t 1.230.265 75
7 | GOEMED- Stpniments {33,927.00) - €3,127.00 . . - . R N .
68 | O7B:C - AW, Vol Pnis - Aiotal Eracter Ing. 10,BE6.B45.00/ 9,759.00 352,523.00 11.220,127.00 9,800 167 52 560,062.00 $,238.215.52 8875 527.50 IT2EFI 22| &% 1580807 55
€3 | bvBS- Adjusiments - - - - - - - - - 0% -
70 | 070 - ve2terpreghing - Kedmont ' falcrproalng 1,87E, 844 00 - 124, 765.00 2.073,609.00 1,958,827 .00 195,682.70 1,762 845,30 1,762 544 32 - 94t 330,66+ 7
71 07D - Adusimacrls 59,162.00 {59,162.00) - B - - - RO vl -
7d | OTE - Sintke & Frustapping - TED - - - - - - - - - D% .
F3 | OTF - Fircpronfng - hawest Fifeproohing 357634100 19,822.00 584, 443.00 4,580,606 .00 4,560,825.00 60.000.00 4,470,438 00 £437.816.60 3507200 100% 0561820
=) OFF- Adpasimpnls 84,635 (0 {84 .535.00} - - - - - - - 0% -
75 | TG - Rooing - Neon Rootng 3 B56,510.00 19,207 09 301.571.00 4,978,090 20 4,108,791 .45 190,000 .0C 3518 TN.48 AETBLST.SS S0.733 061 98% 257 ESG 55
T | 0T Adustnents 58,152.00 (38,152.D0) - . - - - - - b% .
Y D7 H- Bareor Corp 344,114.00 - - 244,494 00 244,114.00 - Fa4 1500 J54, 154 00 - [ -
¥d | 08A - O & Graong - Klean CAzhert 10.938,428.00 25,518,060 BE3,452.00 17,534, 793.00 10,432,849 00 1.043,285.00 9,385,564.00 6.136,034.00 253533200 BV 2,545,235.01
7% | 084 - Fopstmants ATHTO0 {47,5977.00) - - - - - - B A -
&0 | UuBiE - Lowvess - Cromn Corr 4,212,532 40 14,912.00 (16400000} +,i23.444,00 4,122,644.00 206,133.50 391651100 3902 54560 12,0300 | 1ol v N X
81 | WBRE - Arariments 40,000 00 [40,000.00) . . . . . B .12 .
22wl - OH Coilng Deors - Konemaiic Ing 440,504 00 3E57.00 {71,659.00) 373,162.00 243,145.27 24,211.53 218,802 74 TA,B05. 7 - £ 154,206,2¢
8 | doal- Austmenl. 7.500.00 {7.500 D3 - - - - - - - 0% -
a4 L aua - Gypeuin Copst - Levy Comipany 22,024, 5567.00 172,604 0D 1,216,640.00 2331411000 23,876,362.00 1,695.543 00 221080,31900 32,180.819.00 - E8% 2,133,262 00
45 | 0AA - Adwstmonty - - - - - - . -1 1DG% -
35 | 0Bh - Colings B Wal 1Tectments - Artdo Contesctons 2.840,950.60 (R7.361.00) 32354100 5,142,360 00 2,880,500 60 286,050.05 2,574,450 58 2,494,300.50 THEIEH | Bide SEY.GI.-2
87 | 8- Acrusimenls 11,538 G0 {15,508.00) - - - . - - B 5 -
o | 09 - Terazn, & Epoay Hirs - L4 Dandld Group 1.584,294.00 112, 76300 £42,108.00 2,i39.48200 1.620,838.48 162 082,85 1.458,745 63 1,212,655.73 24508845 TEM £35,718.07
38| N80 Agusiment (57.09) [10%,582.00) 102,635.00 - - - - . - | 1004 -
52 12eh - Ceranus Tl - Boamen T 3,408,289 0G 544,00 {200,956 G0} 3,206 6¥7.00 3,060,521.00 3048.053.00 2.754 458 00 2,640,4535.00 1387300 B5% 454 <0560
91 | 0ub- A stminla 94,35%.00 (94 355.00) - - - - B Ly .
|54 Db - Reshens Fir & Carpet - Tie Spoclakst £,832,155.00 37.921.00 1iB612.00 5,358,588 g0 4.798,11000 47381100 4,3i8,295.03 -, 231,245.82 1703506 | 55% 107338322
53 | ®E- Aguiments N . . - . - - - -l am -
84 | D&F - Painting - Durangu Painleng 425.665.00 - {530.00) 42553600 21740500 N, 74100 2B5E65 0D 225 31700 p3.5000) Thh T3 ATLL
85 | 095 -Woed Flouring - TRE 564.624.00 - {564,824 OO) - - - . - B YA
Yo | DBl Painting- Genhnealsl Painiog 1,808,553 00 €,353.00 10.4B1.00 1,825,387 00 1,472,587.00 147.288.00 1,325,328 0% 1,163 B48.00 161,535.00 | 1% 93558 Lo
&7 Ui Aduskinent 32,293.00 (312,213.00) . - - - - - 10 -
Ba | M e, Werk- Olis Con-tucton 562 534.00 - - 502,534.00 502,534.00 . 502,534 0D 502,53 00 -] 185k -
8t | "A1- Brodan & Liomen 1.447,629.00 {4£,315.00) 61,359.00 1.503,673.00 1,189, 159.00 1148.017.00 1,000.252.63 B TFE5.0G 53T M| Tod% 43342100
300 | W0AL- Aduslments 25£.B51.00 256,861.00) - + - - . - -] e -
101 ] 100 Hufcos Chdagh 254,847 DD, - 24 345.00 278,990.00 269, 246.50 25,934 66 20241184 242411 -1 9% 38550 23
102 | 1WE- Ak 15,296.00 (15,256 00) - - - - . - - | 100% -
103 ) 110 - Dzch Equnpmicn - 7LD - - - - - - . - - 0% -
104 | 1115 - Foodd Sere BB, - Stufford-Smith, 858,565 00 - - 58,685 00 BE2T.44310 B2 74431 448637 680 88788 55 030 &1 1A 114,166 33




Gilbanef VLE, O'Neil

Date: Qaagaz
BS3D \West Bryn Mawr, Suite 500 Job: 4354
Chlcage, L 60631 Iivolco: 4186-26
A [ 3 D E F G H 1 4 K L [Tl
Trade Contract
Grlglnal Contract |Amendments within| ~ Qwner Change Current Contract | Tatal Complutod & Tatal Earmpd Less Net Previaus Current Amouni Trzde Contract
Line # Cescrigtion Yalue GME Orders lo GMP Amaynt Stored Ta Dale Retainage R | Appilcati Dug % Balance Ta Flnlsh
165 | UM Adusimgrts E,55B.0G (6.8E8 00} - - - - - - - | 100% -
LE L1 - Lus Casavarh - tao Crofiar 623,E62.00 - 19,855.00 §43.578.00 594,450.00 E0,E50.00 530.840.00 4, 05050 8375000 | X% 105,738.57
57| Ve egpernenn 13,550 0D {13.890.00) . - - - N . - 100% -
363 | 128 - Whroow Treaimerts - COC Group 1,258 055.00 - 171443 00 $.350 498 00 815,295 93 81,530 00 733,783 93 350,342 43 353,353 50 | 58t EE5.732 5T
128 | AZB-Adustaienss 19,035.00 (13,055.00) - - . . . - - | 160% -
D120 - Wandow Washing S - Traolel Swingstage 336,376.00 - - 336,376.00 433,176 00 nroe 298,858,410 298,858 .40 - | % 851760
111 | 128 Adjestmenls - - - . - - - - -1 100% -
192} 13A - RF & Magnetic Sheldmg - ETS-Lingqren 573429 00 - 2,335.00 $75,814.00 465,524 56 4655285 4F2575.7= 4225875.52 -] s 153 238,23
113 | VA-ASpsimenls 58,544 001 {58,544.00) - - . - - . - % N
P14 | TAD - Speoal Radabon Sustded Dogry - TED B B B - - . - - G .
195 | TED - 57 £ Elge. Rm. Shislaing Separanon - TED 353,500.00 - - 268,509.00 - - - - B A 358 §0G 03
138 | 130 - hied ca) Equ'pmonl - TED 5,811,853.00, 3,744.00 1,.071,288.00 &,537 486,00 5,155,219.77 483435 04 4686178473 4005859 13 25252560 T4t 2,325,701 27
117 | 130- Adwstmant - - - - . - . - - | a0 .
146 | 144 - Elevalons « Oifs Elevarer 9,120,236 00 {1.866.00) 235,055 Q0 9,253,425.00 SMe 700 501,704 CO 8,115.213.00 4.042,053.00 FIAO0D| BE% LE 20T
V1§ | 1A~ Adujusimenis 115,593.00 {115,552 60} - - - - - - -] 100t -
120 | 445 - Prouman Tubs Sysien - Svasalog Transkogic 3.050,%06.00 - 248,500.00 2,289,408.00 3,127 548,25 IN2TEE 2814794 32 2,757 26955 56525 37| 955 44 63 ER
12V | 14B- Adusiments 10,000.00, {10,000 00} - . - - - - - bt -
13¢ | 15C - Firs Pratzslion - US Fire Prolection 5,780,610.00 [1.545.00) 258,133.00 6,046,794 .00 5.325,078.00 285,263.00 5,530,216.00 S414.231 00 123,552.00 | 9E% 506,878 29
123 |- Adustmanls £3,148.00 (B3, 148 00) - - - . - - -]t -
124 | 150 - Plumbing - OfBullven 16,819,085.00 {i5.515.00) 1,102 52600 16.994,971.00 16,994,571.00 1,154 346,00 15,840,625 00 15.511,262.00 325,263 00 | 100% 1,154,546 G0
125 | 150 - Aowsteents 1,2235.00 (1,228 DO} . - - - - - - | 0% -
128 | 13E - Veablataon - Ak Design Sysictis 35755828 G0 23,253.00 2.523,4T.00 33,307,356 00 33,662,805 00 147081200 3382158300 32.968,712.00 453.281.06| 93% 44835 265 07
127 | 1ol - Adusinienis B - . - - - - - - | 1008 -
123 |+l - HvAC - Vum Test & Betanco - TBD - - - . - . - - - i -
120 | 15F - WeshiMed Gas IAG) - lalemalional Piping 32,651,455.00 20,869 DO 4,780.545.00 37 .461,868,00 15,%43,056.13 3,494,385 B1 32.448,360,52 32,381,362 13 88,085.42 | BE% 5012338 45
330 | L - Adjustmonts kil [302.00) - - - - - - - | 00% -
"31 [ B - Elew Main Senuce & Dzt - Divera 30,042,584 .00 2544500 £57.875.00 30,825,804 00 29,796,542.00 2,185,133.00 7607 A05.00 274670 160,230.00 e 351648324
132 1 ER - Aamesiments 23,335.08 {23,345.00) - - - - - - - % -
i35 1EC - Biee. Bronch Scrr, B 1Y - Gunz 42,074,286.00 I7,363.00 5,281,796.00 AT 463,445 00 44,911,397.00 2.500,153.00 42,031,763 G} 40.625,056.00 13670500 | Gi% 5,581 6L DD
134 152 - Aowutments - . . . - - - - - | some -
135 | 166- Comed Tainp Pover 128,651 0D - - 128,651.00 128,650.44 - 12965044 129,650.44 - 150% C.oE
139 | iPA - Bidg. Autamanen - Juhnson Conlrgls 5,230,014.00 29,531.00 472,655.00 €,332,500.00 5,988, 46718 08646 72 5,367,620 47 5,207,617.55 180,262.52 ) D5% EE RN
137 | 7A - Adpstinents 78900 [7£3.00) - . - - - - - | 100% -
335 ] 32A - Site Concidla - Toce Conslnesion 753,888 00 13,130.00 - 77155800 E3:£.027.10 37,625 00 S57,202.10 £53 207 .89 43,084 21| 82% PTATRE ST
135§ 32A- Aoprmiments 1552500 (18,625.00) - . - - - - - s -
134 | 32B - Asphalt Paving - TED - - - - - - - - B B -
141 ) 320 - Lancstap!ng - Great Eohes Landscaping 99,5301.00 - - 60,301.00 28,007.22 280072 26,106 &0 26,106.50 - | 3% B4, 105 50
142 | 32 D- Ay slmcanl 1006000 {10, 000.00) - - - - - - - | 100% -
144 ) 33E- Coliege Ceove &ic Feace- Wnduelnd) Feacs €0,066.00 - - 54,066 00 - - - - - Q4 £0,008.05
He | Lo Aswstmens 7206000 {72,060 o0y - - - - - - - | 100% -
T4
MG | Purding COIP 2160 from Trade Sontractons (3,151,242 00} [5,275.00) - (3.196.517.00% - - - - - 0% 15,156,517.00;
147
i | Awbwaness Sectian
WO [ THO - Sicnage Alowance - 500,000.00 - - 500,000.00 - - - - - 0% SC0,0%0 LA
153 | 14C - Pacumatc Tube - Aowance 175,000 00 - - 175.000.00 - - - - - it TS
151 | TBD - NHP Sbrabon eolebon Alouance * 200.000.00 - - 200,000 00 - - - - - e 2L LG
1€2 | TED - Foaw Hour Scfarzuon tiwn DCAR & HHP Alowance - * {623.615.00) - 223,618.00 - - - - - ) % -
152 | 7O - Sae Furnistings Alcwance * 160,660.00 - - 100G, 0000 - - - - -] T00.CI3 T
154 | TBD - Coistwns - Obstiuctorn Acwange * - - - . - - - - - v -
1545 | TED - hlonstura tarrier o Concrety lloors Allgwancs * 521.800.60 - [261,800.00) - - - - - -] 100% -
3 TED - Llauis Sign Allewence © 100,000.00 - - 100,000 00 - - - - - o 100 000 0o
57 | TEC- Firoproofing Adewance [184,386.0) - 154,385.00 - - - - - - I -




Cluans! WE, O'Mei}

Datn: Gz
LS8N Vot Brvn saaver, Sulle 563 Jobe A35E
Chizzgs, 1L 66 byselee: 4526-56
A E [ D E F G H 1 J T K i [ ]
Trade Cantract
Criginal Contract |Amendments withln|  Owner Changs Current Contragl | Tota! Complated & Tatal Earned Less Met Previous Current Amounl Terade Contrac:
Line & Description Vatum GMP Orders to GMP Amount Stored To Date R g R i Applicati Diai 5y Brl Ta Finish
8o | Pl Reass b Vi Aasnco” - - 211017 00 217 47700 - - - - - [ 21%.077.00
158 | TBD- Piowasm, Tane Aiowance” - - 14727800 147 278.00 - - - - - e 147,27800
g | TES Qan Z Ao ance” - - 150, 000.00 150,000 00 + - - - - [+1=4 150,060,532
‘81| TRD- Ganer Hals Allawance® - - 2.500,000.00 2,200,000 00
iG: | TEO- hitchen bBnknown Rulgcsusn Aowance” - - 040,00 (0 H0,000.00 - - - - - 0% S0,000.00
163 | rab- GOV Commissioning Allowance® - - 50,000.00 50,500 60 - - - - 0% 50,000 £
it [ Washman Socurdy Aflowinea 1, 100,000,685 - - 1. 1060,630.00 88354025 - £83.55025 824,714 45 5332580 Ed% 216 456,75
165 | DRSAL latesdor Kodificaiions i€ Tunnal Connecion Alowance ™ 125,000.00 - - 125,000.00 - - - - - 1379 1Z3,050.00
JES
€7 [MHP Constroctien Gt General Rogqulrerasnts
il | Gonesl Reguirements for Bocet Vs 17, 710,400.85 120,342 05 {210,202.00} 17.630,342.00 15,255,171.68 - 15,685,171.66 14.485,600.14 1,210,562 54 | EXe 1805, 171 52
TED | Lbug, Derasl bon @ GCAK! & Comar Sonnecions T0,000.00 - 70,000,040 - . - - - 15 TO003.00
170 | TGO - Haturat Gas Feed Allwance * 25,000 6D - - 25,000 00 - - - - - L% 25,0006
Wi LT - hheg Gas Tie ins o RCAM Con or £ Tank Fann * 42760000 - 427600 0 - - - - [ 427,600 G0
1z
W3 | Gubene W B O'NoE IEentiied Buy-Chil Savinas - - - . - - - B - [ -
A | Adsendum He 5 ol kmipact 18,86G2.06 - - 1880200 - - - - - 0% 185520
173 | Vahe Manageron! Reduclions {232 869.00)| - - (232,869.00) - - - - =) O {232, E65.50,
i | Adpsiments - - - - - - - - - 0% -
177
178 | e 14,030,635.52 - 77.663.00 44,1D5,268,52 13,414,796,52 - 13.414,730.52 13,286 881,52 157,018.00 93% €40,393.50
178 -
fod | whange Grder #04 - - - . - - - - - | 100 -
151
12 | Change Crdar £52 - - - - - - - - | iR -
1
84| Counte Order #03 - - - . - - . - - | il -
18 -
Wl | Sharge Order #04 - - - - - - . - - | o -
Wy
123 | Change Order p05 - - . . - - - - - % -
lesst .
U b lnenne O der S5 - - 1B,212.00 19,213 00 . - - - | e 16,213 Ld
1™
182 1 uaange Crde- 407 - - - - . - - - - | Y% -
L
1 L Shande ORiur k03 . - . - - . - - -] b -
1ud
198 1 Cnange Ornder 505 {3,200.00) - - {3,700,00) - - - - - | 0% (3,209 00;
T -
183 | Cnarge Crdar #10 - - - - - - - - -
323
330§ Chiaragk Ovdor =it - - - - - - - - | ek -
iyl
252 AgusIRns - 1,108,524 00 . 1.705,824.00 - - - - - | 106% 5,105,924.58
203
20§ 5141 S Gantral Condiions 18,500,000.00 - - 14,200,000 00 17,550,000.00 - 17,550,000.60 17,040,000 00 51000000 ) 5d% 1,260,600 52
S8 | Ch DK fnsurance 1,137 500.00 1,853 0o 1,141,353 00 1.063,381.10 - 106335110 1,030,286 7 33.084.13 | 83% 78,001 8%
206 | LN Conungancy (<.0% of Duetl Casty 13,579,158,32 £2,207.00 12,905,834.00) 10,735,511,32 - - - - -] 0% 10.¥35,551.52
o07 | Owner Contmgency 6,345 828,00 - {3.818,262.00) 2,527,566.00 - - - - - % 2,527,586 00
Db | M Fa 10,001,703.06 - - 10,001, 703,00 5,545,305.20 - 8,545,309.20 §,35% 269,57 18573483 | a95% 56,553 20
ey
210 HHP GMP Dieect Cost Sucioiat] § S EBEETG &S | S - ZMOSBFIIO0]| 5 4TIBYSE44BY| 5 453,7B1.Z7TIT0| 8§ 25,A33 50253 § 4103154737 | 5 40196579753 5 B.5673.74| 2% |S§  E3,56D,57367




Gilbane! WLE. O'Nell
B550 West Bryn Mawr, Suite 500

Daie. LyI8N2
Jok: 4366
Chicago, IL 60631 Inveice: 498556
] C o E £ G H I J K L o)
‘Trade Contract
original Contract | Amendments within Onwner Change Current Contract Tetal Completed & Total Earned Less Het Previpus Current Amount Tracs Contract
Descriptlon Valus GMP Orders i GMP Amount Sturod To Date Relainage Retentian Application Dun % Balance To Finisl
GHP Total | § 456544400000 | § - 5 1966877300 |8 48611277300 |8 4468401324 | § 2346580253 [ 4 A421,228,21071 | & 41288231411 | € £,345,806 80 1% $ €38T1057.28




