StMarysGoodSamaritan

lanuary 25, 2011 Ilncorporated

Cosponsorod by Felician Services, Inc.
Ms. Courtney Avery and SS8M Health Care

Administrator

llinois Health Facilities Planning Board R E c E Iv E D
525 W. lefferson Street, 2" Floor

Springfield, IL 62761 JAN 2 6 201

Re: 2010 / 2011 Annual Progress Report for Project # 08-070 HEALTH FACILITIES &
{Physician Surgery Center at Good Samaritan) SERVICES REVIEW BOARD

Dear Ms. Avery,

In accordance with Section 1130.760 of the Administrative Code, this letter serves as the annual Progress
Report for Project 08-070 (Physician Surgery Center at Good Samaritan). This project was approved by the
Health Facilities Planning Board on January 28, 2009 along with two other related projects -- Good Samaritan
replacement hospital {project 08-051) and the Physicians & Ambulatary Services Building {Project 08-050).

STATUS REPORT

The following is an outline of progress towards the Physician Surgery Center through January 11, 2011:
s  Through January 11, 2011, $336,288 in expenses have been paid towards the project.

e A standard agreement for the Physicians & Ambulatory Services Buiiding construction was signed
between Mt. Vernon Physicians, LLC / Frauenshuh and McCarthy Building Companies for
$14,466,899 in October, 2010. This contract plus the expenditures-to-date ($1.085 million) obligate
the Physicians & Ambulatory Services Building {35.8% of $43.5 total).

o Although the Surgery Center is a separate project from the Physicians & Ambulatory Services
Building, these projects are one construction project. The fair market value of the lease space
equates to approximately 50% of the Surgery Center total cost. Therefore, with obligation of
the Physicians & Ambulatory Services Building, the Surgery Center is obligated as well.

» The Surgery Center space lease with the Physicians & Ambulatory Services Building {project 08-050)
was signed and finalized in September, 2010.

s In August, 2010, the Planning Board approved a request to reduce the Surgery Center space (located
inside the Physicians & Ambulatory Services Building) to 10,937 GSF. The GSF reduced by the
surgery center will be converted to lease space in the medical office building. (approval letter
attached)

s Completed drawings for the Physicians & Ambulatory Services Building were approved by the lllinois
Department of Public Health on July 1, 2010,

s |n June, 2010, the Chairperéon of the Health Facilities Planning Board approved an extension of
obligation for the Physician Surgery Center at Good Samaritan through July 28, 2011 {attached).

s The first meeting of the Physician Surgery Center at Good Samaritan governing board was held in
April, 2010.

s The share offering for the Surgery Center was finalized on August 21, 2009. All 40 available
physician shares were sold. The first half of the investment by the physicians (400,000} was
finalized on this date,

e (Good Samaritan finalized the first half {$300,000) of its investment in the Physician Surgery Center
at Good Samaritan in November, 2003, 605 North 12th Street

Mt varnon, 62964
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e United Surgical Partners, International finalized the first half {5300,000) of its investment in the
Physician Surgery Center at Good Samaritan in November, 2009.

e The Physicians & Ambulatory Services Building / Physician Surgery Center Commencement Schedule
was approved by the Steering Team in October, 2009.

The Medical Office Building / Ambulatory Surgery Project Commencement schedule is attached for your
reference. The schedule is based on our intention to request a one-year "Extension of Obligation”.

COSTS & FINANCING

Project Cost & Sources of Funds — Total

Cost CON Permit Amount Expenditures-to-Date
New Construction Contracts 51,112,500 -

Contingencies $100,000 -

Architectural / Engineering Fees $203,500 $186,351

Consulting & Other Fees $225,000 597,446

Movable or Other Equipment 52,490,000 -

Fair Mkt Value of Leased Space / Equip 54,478,781 -

Other Costs to be Capitalized $338,490 552,491

Total Statement of Probable Cost $8,948,271 $336,288

ANTICIPATED DATE OF COMPLETION

As shown on the attached Commencement Schedule, the construction of the Physician Surgery Center at
Good Samaritan is estimated to take approximately 120 days. It will be located inside the new Physicians &
Ambulatory Services Building which has an anticipated construction period of 17 months. The projects will
be complete before the December 31, 2012 required completion date listed in the Certificate of Need

permits.

If you should have any questions about this Progress Report, or would like additional information, feel free to
contact me at (618} 241-2201.

Sincerely,

: /m/

Michael Warren, FACHE
President, Good Samaritan Regional Health Center

605 North 12™ Sireet
Mt, Vernon, 1L 62864
618-242-4600

WWW.Smgsi.com




State of lllinois
County of Jefferson

I, hereby attest that before me this 25" day of January, 2011, appeared the person known to me as
Michael Warren and that he affixed his hand and seal in my presence to the foregoing document dated
January 25, 2011, and addressed to Ms. Courtney Avery of the lilinois Health Facilities Planning Board.

KU’{VI Lt U
Kelly Emrich
Notary

My commission expires: NOWJY\M 7, 201

K
COMMISSION EXPIRES
WNOVEMBER 7.2012




Iinois Department of

HMI ’ H Pat Quinn, Governor
L\ Damon T. Arnold, M.D , M.P.H.. Director
/

525.5315 Wesl Jefferson Street + Springlield, lllincis 62761-0001 + www.idph.slate.il. us

July 1, 2010

Kevin TenBrook

Philo Witke Partnership

11275 S. Sam Houston Pkwy W., Suite 200
Houston, TX 77031-

Re: Physicians Surgery Center @ Good Samaritan
Mt. Vemon
New ASTC
IDPH No: 8026

Dear Kevin TenBrook:

Please refer to our letter dated June 28, 2010. In that letter, we stated that “We are unable to
complete the review process for the surgery center until [issues related to the communicating space
within the building] are brought to a successful completion. Please be advised that all issues related
to the communicating space have now been rasolved.

Our records indicate that the drawings we have reviewed regarding the new ASTC were design
development drawings, and that final working drawings remain to be submitted for compliance with
lllinois Administrative Code 205.1330(g). We await that submittal.

Even though the lllinois Department of Public Health (Department) conducts a facility plan review,
the facility is totally responsible for meeting the Department's licensure standards. The facility's
responsibility is never waived even if the Department conducts a facility plan review and does not
specify all licensure deficiencies.

If you have any questions, please do not hesitate to call us at 217/7854264. The Depariment’s
TTY # is 800/547-0466, for use by the hearing impaired.

Sincerely,

William R. Bender, Staff Architect
Design Standards Unit
Division of Health Care Facilities & Programs

ce: Rosa Byrum,
6724 Christiansted Ln
Nashville, TN 37211

Improving pabiic heaith, one community at a lime
printed on recycied paper




STATE OF ILLINOIS 7 Oz:;%- %—d

HEALTH FACILITIES AND SERVICES REVIEW BOARD

595 WEST JEFFERSON ST. @ SPRINGFIELD, ILLINQIS 62761 ¢ (217) 782-3516

June 9, 2010

CERTIFIED MAIL '
RETURN RECEIPT REQUESTED

Mike Warren, President

Good Samaritan Regional Health Center
605 North 12t Street

Mt. Vernon, Illinois 62864

RE: EXTENSION OF OBLIGATION

Project #08-070 - Physicians Surgery Center at Good Samaritan

Permit Holder: Physicians Surgery Center at Good Samaritan, LLC, Mount Vernon’s
Physicians, LLC, SSM Health Care Corporation, SSM Regional Health Services

Dear Mr. Warren:

On June 8, 2010 the Acting Chairman of the Illinois Health Facilities and Services Review Board
approved an “Extension of the Obligation Period" for the above-captioned project. The approval
was for a 12-month extension from July 28, 2010 to July 28, 2011. Therefore, this project must be
obligated in accordance with the State Board Rule at 77 IAC 1130.720, no later than July 28, 2011.

PLEASE NOTE THAT 77 IAC 1130.730 ALLOWS ONLY ONE TWELVE-MONTH EXTENSION
OF THE OBLIGATION PERIOD FOR EACH PROJECT. THEREFORE, THIS IS THE ONLY
EXTENSION ALLOWABLE FOR THIS PROJECT.

Failure to meet the requirements for permit obligation will result in the permit being considered
expired and the project abandoned.

The permit holder is also reminded of other post-permit requirements contained in "Subpart G"
of Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is
the responsibility of the permit holder.

Should you have any questions, please contact our office at (217) 762-3516.
Sincerely,
by I
m@&&k
Dale W. Galassie

Acting Chairman 1llinois Health Facilities and
Services Review Board




STATE OF ILLINOIS

HEALTH FACILITIES AND SERVICES REVIEW BOARD

August 31, 2010

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mike Warren, President

Good Samaritan Regional Health Center
605 North 12th Street

Mt. Vernon, lllinois 62864

RE: ALTERATION OF PERMIT

Project #08-070 - Physicians Surgery Center at Good Samaritan

Permit Holder: Physicians Surgery Center at Good Samaritan, LLC, Mount Vernon's
Physicians, LLC, SSM Health Care Corporation, SSM Regional Health Services

Dear Mr. Warren:

On August 17, 2010 the Acting Chairman of the Illinois Health Facilities and Services Review
Board approved an “Alteration of Permit” for the above-captioned project. The approved
alteration was for the following:

“a reduction in the number of operating rooms (OR’s) from 5 to 4 operating rooms, a reduction
in the amount of gross square footage (“GSF"} from 13,675 GSF to 10,937 GSF, and a reduction
in the cost of the project from $8,949,271 to $7,432,427.”

The permit holder is reminded that for the final realized cost report, any amount that
exceeds the altered permit amount will be considered a cost overrun without a permit.

The permit holder is also reminded of other post-permit requirements contained in "Subpart G”
of Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is
the responsibility of the permit holder.

Should you have any questions, please contact our office at (217) 782-3516.

Sincerely,

DN

Dale W. Galassie
Acting Chairman Illinois Health Facilities and
Services Review Board

525 WEST JEFFERSON $T. # SPRINGFIELD, ILLINDIS 62761 ® (217) 782-3516
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k- AEA Document A102“‘ - 2007

Standard Form of Agreement Between Owner and Contractor where the basis of

. payment .r's the Co_S_t of the Work Plus a Fee with a Guaranteed Maximum Price

AGREEMENT fhiade as of the lst day of Qctober in the year 2010

' (fn words mdzcate a’ay, mmtth and yemiyenr}

'BETWEEN thic Owner; -
: (f\mme,jlegal—mmfs—address and other information)

This document has important

Mount Veétnor thgnns LLC legal consequences. Consultation
cfg Fravignshuh’ SE with an attorney
iy iath 2 :
- 7101 West 78" Stroet , - o . is encouraged with respect o
-'anGaDOilSl MNE 55439 i its completion or modification.

This document is nof intended for
use in competitive bidding.

AlA Document A201™~-2007,
General Conditions of the

oM rtﬁy"-Buildiﬂg' Cdm‘p_‘m-jit:s, Inc. Contract for Construction, is

" 13#1°N2Rock Hill'Road: - adopted in this document by
St. Louis. MO 63124 ) reference. Do not use with other

general conditions untess this
document is modified.

AJA Documant A102™ — 2007 (formerly A111™ — 19497). Copyright @ 1920 1925, 1951, 1958, 1861, 1963, 1967, 1974, 1378, 1987, 1997 and 2007 by The
Ameriean Institute of Archilects. All rights reserved, WARNING This AA® Document is protocmd by L S Copyright Law and International Troaties., 4
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severa civil and criminal penaltios, and will be
prosecuted to the maxlmum extent pessible under the law. This document was produced by AlA software af 13:20:18 on 09/27/2010 under Order
No.6034517518_1 which explres on §7/12/2011, and is not for resale.

Usor Notes: Frauenshuh - Geod Samaritan McCarthy Mt Vernon - 8-21-10 {1783003754)




5_1 5 Unit prices, if sny:any are st forth in the "Schedule of Unit Prices” attached hereto'as Exhibit D. if applicable.
: Shrehsinit prices are considered complete and include (i} all materials, cquipment, jabor. delivery, instaliation,
nverhead and profit and (i) any other costs or expenses in connection with, or incidental to, the performance of that

pert!gn “of the Wark to which unit prices apply.

(dentify and state the unit price; state the quantity limitations, if any, fo which the unit price will be applicable.)

item Units and Limitations Price Per Unit{$0-08)

fs guaranteed by the Contractor nol la exceed Fourtcen Million Four Hundred S‘xxty-Sl
vamel -Nine Dollars  ($ 14,466.899 ), subject to additions and deductions by Change

cd lluhB*COﬂU‘aCt Documents. Such maximum sum is referred to in the Contract Documents as the

EPrice {ar "GMP™). Costs which would cause {he Guaranteed Maximum Price to be
‘o Cantractor without reimbursement by the Owner.

"éh shall be a fixed amount for lh‘i[ ling item (Ihc "Gcncral Cmc[mons" " General

ot a ply for payment for any Cost of the Work that it incurs in excess of the General

um!cd 1o 'anv ICrease m the Gcncra! Conditions except for reasons that would entitle Contractor to
T it MP. Becausc the General Conditions ave a fixed arnotmt the

y ] Dnli'a“r?: ( 57 020)

Fund any Cost of the Work applicable to and in excess of the Gcncral
h’act “lmowledees that the General Conditions and the SPGMP each have their own

ntm gencies tha! are a!rcz dy “part of the Gcnc:ra] Conditicns and SPGMP and that are scparate from the GMP
i ?_mcv.’(;antractor LAY to fund any cost overrens in the Generat Canditions or the

ontracfPotin ‘eﬁs 'md are heseby acccp!ed by the Qwner:
) ;S}‘r:tv z‘fre%umbersaf‘o!ber identification of accepted alternates. If bidding or proposal documents permit the Owner

Sidcccepr o!heimﬁgwm:u subsequent to the execution of this Agreement, altach a sehedule of such ofher alternafes
showing the amout for cach and the date when the amount expires.}

.,ﬂ
theo uarantccd Ma\:mum Pnce Comrauo: reprcacnh !im allowanc&s are rcasonahlv aceur atc coqz

eatimates. but aat suaranteed, Guaranteed Maximum Price will be adiusted for any jtems as an allowance when the
actual cost for each allowance item is determined. For items listed-as alfowances, where the allowance is ereater than
the actual Cost of the Work or where the allowance is less than the actual Cost of the Work. the Guaranteed Maximum

Price will be decressed of increased respectively by the amount of the difference. Before allowange is exceeded.

N ARA Document A102™ = 2067 (formerly A111™ —1997). Copyright & 1920 1925, 1951, 1958, 1661, 1063, 1967, 1974, 1978, 1537, 1997 and 2007 by The

Init. . Amesican Insiiiute of Archilects. AM rights resecved. WARNING This AIA® Document is protecicd by U.S. Copyright Law and International Treaties. 5
Unauthorized repraduction or distribution of this ALA® Document, or any portion ol it, may result in severe civil and cAminal penaltics, and will be

" prosecuted to the maximum extent possible under the law, This document was produced by AlA software al 11:45:07 on 09212010 under Qrder

" N0.6034517518_1 which expires on §7/12/2011, and is not for rasale, .
tiser Notes: Frauanshuh - Good Samarian McCarthy Mt Vemon - 9-21-10 (1397538397}
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Init.

(State bonding requirements, if any, and limils of liabifity for insurance required in Article 11 of AI4 Document

; : {;%I’ ype of insurance or bond Limit of liability or bond amount {$0.00}($ 0.00)
AR

) J':’-j i . :
litsiAfreement entered into as of the day and year first writien above.

ignature)

sy Seorr T W irrKer

{(Printed name and title}

lis: RQES:DEJJT" Cesvear Dvision

‘ALA Document AT02™ - 2007 (formerty A111™ - 1997}, Copyright © 1520, 1925, 1951, 1958, 1951, 1963, 1967, 1874, 1478, 1987, 1997 and 2007 by The

American institute of Architects. Al rights reserved. WARNING; This AlA® Document is protecied by U.S. Copyright Law and Intemational Treaties.
Unauthorized repraduction or distribution of this AlA® Document, or any portion of it, may resull In severo civil and criminal penaltios, and will be
prosccuted to the maximum extent possible under the law. This document was paduced by AIA software at 11:45:07 on 09/27/2010 uader Order :

No.6034517518_1 which expiras on 07/12/2011, ona is nat for resale.
User Notes: Fravenshuh - Good Samaritan MeCarhy Mt Vemon - 9-21410 i {13976356997)
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Young, Jeanette -

_ _ M
From: Long, Julie
"~ Sent: Tuesday, January 25, 2011 8:43 AM
To: Young, Jeanette
Subject: FW: final -- Surgery Center report & attachments

From: micbball@aol.com [mailto:micbball@acl.com]
Sent: Tuesday, January 25, 2011 8:19 AM

To: Long, Julie

Subject: Re: final -- Surgery Center report & attachments

This looks fine.

Mike Copelin

Copelin Healthcare Consulting
IL Phone 217-498-3712

TX Phone 956-772-8520

Cell Phone 217-725-4558

-—-—-Original Message-----

From: Long, Julie <Julie_Long@ssmhc.com>

To: michball <micbball@acl.com>

Sent: Mon, Jan 24, 2011 4:24 pm

Subject: final -- Surgery Center report & attachments

Julie Long, MBA

S8M - St. Mary's Good Samaritan
Vice President, Strategic Planning & Marketing
Office: (618) 436-6535
Cell: (618) 322-7756




