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March 20, 2015 Certified US Mail

Alexis Kendrick

Compliance Section

Health Facilities and Services Review Board
2nd Floor

525 West Jefferson Street

Springfield, Illinois 62761

RE: IHFPB Project #08-075
Palos Community Hospital, Palos Heights IL
Annual Progress Report

Dear Ms. Kendrick

Please accept this letter as conformance to Section 1130.760, Annual Progress Report, for the above referenced
project. The above referenced project was approved on March10, 2009.

Section 1130.760, Annual Progress Report:
1. Current Project Status: Approximately 73% of the project has been completed. The project was

obligated in April, 2010, within 18 months of permit issuance. The financial resources to fund the
project are available; there has been no change to the scope of the project.

2. Costs:
_ Permit Approved Costs Incurred to
Sources of Funds Amount* Date
Pre-planning costs $2,726,9606 $1,092,896
Site Sutvey and Soil Investigation $265,000 $22,259
Site Preparation & Demolition $9,470,254 $9,169,254
Off-Site Improvements $5,674,036 $5,674,036




Permit Approved Costs Incurred to
Sources of Funds Amount* Date
Construction (New, Modernization & Contingency) $269,344,211 $207,955,454
Architectural/Engineering Fees $14,125,302 $13,478,003 |
Consulting and Other Fees $9.667,171 $9;951[,790
Movable or Other Equipment $74,961,968 $31,732,160
Bond Issuance Expense $6,000,000 $2,733,342
Net Interest Expense $21,000,000 $19,742,464
Other Costs to be Capitalized $2,531,075 $1,875,858
Estimated Total Project Cost $415,765,983 $303,427,516

*Reflects alteration to total estimated project cost approved December, 2015 from §420,438,329 to §415,765,983.

3. Source of Funding: There has been no change in the source of funding for this project.

4. Certification for Payment for construction, as per pa

ent G702 published by the American institute

of Architects: See attached.

5. Anticipated Date of Completion: The project’s completion date has not changed.

If you require any additional information, please contact me at 708-923-4744.

Siny erely,

Margie ng:le RHATA, MBA, FACHE

Director, Planmng/ Business Development
Palos Community Hospital
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