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Constantino, Mike

From: Anthony Tiritilli [Anthony@prismhealthcaregroup.com]
Sent: Tuesday, July 31, 2012 2:38 PM
To: Constantino, Mike
Subject: Obligation Period Extension Request
Attachments: Obligation Period Extension Request.docx

 



 

 

July 10, 2012 

 
Alexis Murono Kendrick 
Compliance and Legislative Affairs Manager 
Illinois Health Facilities and Services Review Board 
525 West Jefferson St. 
Springfield, Illinois 62761 
 
Re: Extension of the Obligation Period ‐ #10‐065‐Park Pointe – South Elgin Healthcare and 
Rehabilitation Center 

Dear Ms. Kendrick: 

We are respectfully requesting an “Extension of the Obligation Period” regarding the above cited 
property.  

The reason for the delay in the project is directly related to financing. At the date of issue of the CON 
permit the project had the necessary approvals to obtain an allocation of bonds in the amount of 
$15,444,500. However, given the environment in the capital markets at that time we were unsuccessful 
in inducing a financial institution to provide the necessary credit enhancement that would allow us to 
sell the bonds in the marketplace. As such, the bond commitment expired. Subsequent their expiration, 
we have been actively engaged in discussions with various lenders to provide debt financing for the 
project. We are confident, with the capital markets stabilizing as they have over the last 6 months, they 
we will be successful in obtaining the financing adequate to complete this project. 

The original Project Obligation period expired on June 14, 2012, so we are requesting a onetime 
extension to get the project obligated by June 14, 2013.  

If you have any questions or need any addition information please don’t hesitate to contact me at 
630.649.1577. 

Sincerely 
 
 
Kimberley Westerkamp 
Managing Member 
South Elgin Real Estate Holdings I, LLC 
 
 

 

  


