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August 21, 2013

FEDERAL EXPRESS
Ms. Alexis Kendrick

Compliance and Legislative Affairs Manager

Illinois Health Facilities and Services Review AUG 22 2013
Board HEALTH FACILITIES &
525 West Jefferson Street, 2" Floor SERVICES REVIEW BOARD
Springfield, lllinois 62761

Re: Notice of Project Completion and Final Realized Cost Report
Mount Vernon Dialysis (Proj. No. 10-068)

Dear Ms. Kendrick:

On behalf of DaVita HealthCare Partners Inc. and Renal Life Link, Inc. d/b/a Mount
Vernon Dialysis (collectively, the “Permit Holders™), I am writing to notify the Illinois Health
Facilities and Services Review Board (the “State Board™) of the completion of Mount Vernon
Dialysis (Proj. No. 10-068) (the “Project™) and to submit the final realized project cost report for
the Project. On December 14, 2010, the State Board approved the Permit Holders’ application to
discontinue the existing 14-station in-center hemodialysis facility located at 1800 Jefferson
Street, Mount Vernon, lllinois and establish a 16-station in-center hemodialysis facility at 4102
Water Tower Place, Mount Vernon, Illinois. On December 13, 2012, the State Board approved a
nine month renewal of the permit and a new project completion date of October 31, 2013. The
Facility was notified in writing by the Centers for Medicare and Medicaid Services on May 14,
2013 that it had received Medicare certification for the additional stations.

For your review, the Permit Holders submit the following information as its final realized
cost report for the establishment of Mount Vernon Dialysis:

1. Final Realized Project Costs

~ Mount Vernon Dialysis =
Final Realized Project Costs
Approved | Expended

Modernization Contracts $1,080,000 $770,332
Contingencies $95,000 $0
Architectural /Engineering Fees $75,00 $72,055
Consulting and Other Fees $37,50 $0
Movable or Other Equipment (not in construction

contracts) $450,000 $329,624
Fair Market Value of Leased Space or Equipment $851,301 $851,301
ESTIMATED TOTAL PROJECT COST $2,588,801  $2,023,312
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2. Medicare and Medicaid Cost Reports and Certification of Compliance

Pursuant to 77 Ill. Admin. Code §1130.770, the Permit Holders certify that no additional
or associated costs or capital expenditures related to the Project will be submitted for
reimbursement under Title XVIII or Title XIX. I further certify the Permit Holders have
complied with all of the terms of the permit to date and all information submitted in this cost
report for the facility is true and correct.

3. Final Application and Certification for Payment

Attached as Attachment A is the final Application and Certification for Payment (G702)
for the Project.

If you have any questions on need any additional information related to the Project,
please feel free to contact Tim Tincknell at 773-549-9412 or Timothy.Tincknell@davita.com.

Sincerely,
DOMINIQUE L, JONES \ . " \% @
Notary Public, Notary Seal Paul Elliott
c Sts.t?he‘oﬂfe';mc';;%%%'f'y Division Vice President
ommission # 124204 1

My Commission Exoires Deaoraner 03, 2016 DaVita HealthCare Partners Inc.

o
Subscribed and sworn to me
This Jfs7 day ofﬁg&ﬁg 2013

Notary Public

Attachment

cc: Michael Constantino
Don Robbins
Timothy Tincknell
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