IE','JZ%I@ Advocate BroMenn Medical Center

1304 Franklin Avenue || Normal, IL 61761 || T 309.454.1400 || advocatehealth.com
Mailing Address: P.O. Box 2850 || Bioomington, IL 61702-2850

November 26, 2013

RECEIVED

Via Overnight Courier

NOV 2 7 2013
Ms. Courtney Avery HEALTH FACILITIES &
lllinois Health Facilities Planning Board SERVICES REVIEW BOARD

525 West Jefferson Street
Springfield, IL 62761

RE:  Project #10-038

Final Project Report
Advocate Health and Hospital Corporation
dba Advocate BroMenn Medical Center
Three Story Construction Project for Medical Office Building

Dear Ms. Avery:

This letter is intended to satisfy Section 1130.770 Project Completion, Final Realized
Costs and Cost Overruns by providing you with the required information on Project
#10-038. The notice of project completion was submitted on August 23, 2013 indicating
the project was completed as of August 23, 2013. The project was timely completed
within the August 31, 2013 “Completion Date” specified in the permit renewal letter
dated September 20, 2012. This final report includes the following:

¢ An itemization of all project costs is included as an attachment.

e This letter certifies that the project costs represent all the costs required to
complete the project and there are no additional or associated costs or capital
expenditures related to the project that will be submitted for reimbursement
under Title XVIII or XIX.

e This also certifies compliance with all the terms of the permit to date, including
the project cost, square footage and services.

e The final'application and certification for payment is shown in the attached G702
form.

e Because this is a project with a cost less than three times the capital expenditure
minimum in place at the time of the permit approval, no audit is required.

A faith-based health system serving individuals, families and communities




Please contact me at (309) 268-2030 or Al Manshum at (630) 929-5575 if you have any
questions about this final report.

Sincerely,

AT il
Robert S. Miller, FACHE

Vice President Operations
Advocate BroMenn Medical Center

CC:  Colleen Kannaday, President, Advocate BroMenn Medical Center
Al Manshum, VP Design and Construction, Advocate Health Care
Patrick Lyons, Director, Construction-Regional, Advocate Health Care
Sonja Reece, Director, Health Facilities Planning

Attachments

Itemization of Project costs
Final Payment G702 form

Notarized:

VIVIAN L DOWNING
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:2/31/16




' Advocate Health Care
*  Planning, Design, and Construction
Advocate BroMenn Medical Center Medical Office Building Project

Project Costs
Use of Funds Final Costs Incurred in Permit 1
Preptanning Costs $0 $0
Site Survey & Sail Investigation $14,600 $7,250
Site Preparation $557,051 $970,288
Off-Site Waork $0 $0
New Construction Contracts $14,963,268 $15,528,527
Modernization Contracts $0 $0
Contingencies $0 $824,941
Architectural/Engineering Fees $907,479 $610,000
Consulting and Other Fees $525,537 $597,750
Movable or Other Equipment (Not in Construction Contracts) $1,891,945 $3,098,670
Bond Issuance Expense (Project Related) $0 $432,748
Net Interest Expense During Construction (Project Related) $0 $1,986,316
Fair Market Value of Leased Space or Equipment $0 $0
Other Costs to Be Capitalized $0 $0
Acquisition of Building or Other Property (Excluding Land) $0 $0
Estimated Total Project Cost $18,859,880 $24,056,490
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