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May 28, 2015 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 W. Jefferson, 2™ Floor

Springfield, 11 62761

Re:  Final Cost Report. Section 1130.770
Project #10-063, Fresenius Medical Care Lakeview
Permit Holder: Fresenius Medical Care Chicagoland, LLC, Fresenius Medical
Care Holdings, Inc.
Permit Amount: $1,280,746

Dear Ms. Avery:
Enclosed please find the final realized cost report submission for Fresenius Medical Care
Lakeview, #10-063, along with a signed notarized cost report certification for the project as

required pursuant to 71I. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,
Lori Wright
Senior CON Specialist

cc: Clare Ranalli

North Division ’
3500 Lacey Rd., Suite 900, Downers Grove, lllinais 60515

Main: 630-960-6700
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April 7, 2015

Final Cost Report, Section 1130.770 Fresenius Medical Care Lakeview

Project #10-063, Fresenius Medical Care Lakeview
Permit Holder: Fresenius Medical Care Chicagoland, LLC, Fresenius Medical Care

Holdings, Inc.

Permit Amount: $1,280,746

This report summarizes the development and final costs of the above-mentioned project which is
for a 4-station expansion of the 10-station Lakeview ESRD facility located at 4008 N. Broadway,
Chicago. This project was originally an 8-station expansion, but was approved for an alteration
on 9/20/2012 to reduce the expansion from 8 stations down to 4. The revised permit amount is

$1,280,746. Final realized costs were $962,764.

The project was obligated through the execution for the additional leased space on May 31, 2011

The 4 stations became operational on May 21, 2015 thereby completing the project.

Project Costs and Sources of Funds

There are no costs that have been or will be submitted for reimbursement under Titles XVIIl and XIX of the

Social Security Act.

Project Costs Allowance/CON Realized

Modernization 642,000 415,000
Contingencies 60,000 0
Architectural/Engineering 50,000 41,818
Movable & Other Equipment 150,000 127,200
FMV of Leased Space/Equipment 378,746 378,746
Total Project Costs $1,280,756 $962,764
Funding Allowance/CON Realized

Cash & Securities 840,250 584,018
Lease FMV 378,746 378,746
Other Funds and Sources 61,750 0
Total funds $1,280,746 962,764

Application and Certificate for Payment (AIA G702)

Final G-702 is attached.
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Certification Of Cost Report
Fresenius Medical Care Lakeview

Project #10-063

Fresenius Medical Care Chicagoland, LLC, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Lakeview, Project #10-083, are the total
costs required to complete the project, and that there are no additional or associated costs or
capital expenditures related to the project which will be submitted for reimbursement under Title
XVII or XIX.

o 200 KOs

ITS; Re{(%ana\ ¥ }Qg)rcs\deyd’

Subscribed and Sworn to

Before me this 10* day of QW , 20
C,ww S ]

Notary Public

My commission expires: {2~ 09 ~ 20\~

-, OFFICIALSEAL -..:" - {
- -CANDACEMTUROSKI =~ " ¢
4 NOTARY PUBLIC - STATE OF ILLINOIS ¢
$ MY COMMISSION EXPIRES: 12009/17 :




Certification Of Cost Report
Fresenius Medical Care Lakeview

Project #10-063

Fresenius Medical Care Holdings, inc. certifies that pursuant to 7711. Adm. 1130.770,

that the final realized costs of Fresenius Medical Care Lakeview, Project #10-063, are the total
costs required to complete the project, and that there are no additional or associated costs or
capital expenditures related to the project which will be submitted for reimbursement under Title
XVill or XIX.

s

ITS: .. Mark Fawcett ITS: | Bryan Mello
Assistant Treasurer

Subscribed and Swornto Subscribed and Sworn to “
Before me this_ ] _day of AP\»Q , 2015 Before me this_"7 day of&M , 2015

v .OQJz jCQMw L__WMM__\A)
Notary Public Notary Pub
My commission expires:_O ( ’;L’:' 2024 My commission expires:_ N, l;s laoll

C. WYNELLE SCENNA
Notary Public
A Massachusetls
Commission Expires Jun 25, 2021

C. WYNELLE SCENNA
Notary Public
A Massachusetts
Commission Expires Jun 25, 2021




