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I. Background 
 

On March 22, 2011, the State Board approved Project #10-073.  The permit authorized the 
modernization of various clinical and non-clinical areas on the campus of University of 
Illinois Medical Center, Chicago (UIMCC).  The State Agency notes the project is obligated, 
and the current project completion date is January 15, 2016.  Project cost: $39,933,023. 
 
The State Agency notes the permit holders submitted this second permit renewal request on 
October 2, 2015.  This submittal was in accordance with 77 IAC 1130.740(d), which states 
that renewal requests must be received by the State Agency at least 45 days prior to the 
permit expiration date.  The application packet included a $500.00 permit renewal fee. 

 
II. Findings 

 
Board staff notes this is the second renewal request for this project and it appears the permit 
holders have submitted all of the information required in Section 1130.740 for a permit 
renewal.  The permit holders received their first permit renewal on November 20, 2013, 
which extending the project completion date 24 months, from January 15, 2014 to January 
15, 2016.    

 
The permit holders note the possibility of a permit alteration being submitted in the near 
future, due to cost increases for specific components of the project, and a study currently 
underway to determine the best course of utilization of UIMCC’s surgery suites.



 

 

 
III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of June 15, 2017.  This would extend the project’s completion date by approximately 
17 months, from January 15, 2016 to June 15, 2017. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction phase is progressing, with approximately 10 of the 15 components 
complete.  The remaining reaming 5 components have either been delayed due to 
budgetary constraints or spatial reconfiguration. 

 
C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 

following events occurred, which delayed completion of the project: 
 

 The permit holders state delays in initial funding approval, and delays in 
securing the required consulting and design services necessary for bidding 
purposes, resulted in a delay in the overall project timeline.  These issues are 
more recently conjoined with potential cost increases in specific project 
components which may require the submittal of a permit alteration request. 
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders state 
$32,788,996, (82% of the approved project cost), has been expended to date on the 
project, and are confident that sufficient funds exist to realize project completion. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project may 

deviate from the originally approved permit amount of $39,933,023.  The permit 
holders note any deviations from the approved amount will be within Board 
guidelines, and be addressed through the required permit alteration procedure.  

 
IV. Project Description & Other Background Information 
 

The permit authorized the modernization of various clinical and non-clinical components on 
the campus of the University of  Illinois Medical Center at Chicago (UIMCC).  Project cost: 
$39,933,023. 

 
Permit Issuance Date:   March 22, 2011 
 
Project Obligation Date:  September 17, 2012 

 
Original Project Completion Date: January 15, 2014 
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Proposed Project Completion Date: January 15, 2016 
(1st Request 24 months) 
Proposed Project Completion Date: June 15, 2017 
(2nd Request 17 months) 

  
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit within the 
prescribed timeframes will subject the permit holders to the sanctions and penalties provided 
in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its findings.  
If the findings are that the request is in conformance with all HFPB criteria, and if this is the 
first request for this project, then the request, IDPH’s findings, and all related documentation 
shall be sent to the Chairman.  The Chairman, acting on behalf of HFPB, will approve, deny 
or refer the request to the HFPB for action.  If IDPH finds that all criteria are not positive or, 
if this is not the first request for this project, or if the Chairman refers this to HFPB for 
action, then HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit renewal 
request constitutes HFPB’s Notice of Intent to revoke a permit and the permit holders will be 
afforded an opportunity for an administrative hearing. 

 
 
 
VI. Other Information 
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Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  
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