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RECEIVED

November 15, 2012 NOV 2 0 2012
EALTH FACILITIES &
SERVICES REVIEW BO
VIA FEDERAL EXPRESS
Michael Constantino

Supervisor, Project Review Section

Illinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Final Realized Cost Report — Woodlawn Dialysis (Proj. No. 11-068)

Dear Mr. Constantino;

On behalf of DaVita Inc. and Total Renal Care, Inc. d/b/a Woodlawn Dialysis
(collectively, the “Permit Holders™), I am writing to submit the final realized project cost report
for Project No. 11-068. On December 6, 2011, the Illinois Health Facilities and Services Review
Board (“State Board”) approved the Permit Holders’ application for a certificate of need permit
for the relocation and 12-station expansion of its in-center hemodialysis facility (the “Project”).
The permit provided for a project completion date of December 31, 2012.

On September 28,

2012, the Permit Holders submitted a notice of project completion to the State Board.

For your review, the Permit Holders submit the following information as its final realized

cost report for the relocation of the in-center hemodialysis facility:

1. Final Realized Project Costs
Woodlawn Dialysis
Final Realized Project Costs =~ s
Approved | Expended

Modernization Contracts $1,622,397  $1,681,551
Contingencies $150,00 $113,148
Architectural /Engineering Fees $110,980 $176,009
Consulting and Other Fees $71,500 $151,480
Movable or Other Equipment (not in construction

contracts) $1,021,431 $690,062
Fair Market Value of Leased Space or Equipment $1,993,213] $1,993,213

168526.1




Michael Constantino
November 15, 2012

Page 2
Woodlawn Dialysis ‘ , ,
Final Realized Project Costs ... - :
| Approved | Expended
ESTIMATED TOTAL PROJECT COST $4,969,521] $4,805,463

2. Medicare and Medicaid Cost Reports and Certification of Compliance

Pursuant to 77 Ill. Admin. Code §1130.770, DaVita certifies that no additional or
associated costs or capital expenditures related to the Project will be submitted for
reimbursement under Title XVIII or Title XIX. I further certify DaVita has complied with all of
the terms of the permit to date and all information submitted in this cost report for the facility is

true and correct.

3. Final Application and Certification for Payment

Attached as Attachment A is the final Application and Certification for Payment (G702)
for the Project.

If you have any questions on need any additional information related to the Project,
please feel free to contact Anne Cooper at 312-873-3606 or acooper@polsinelli.com.

Sincerely,

/_3

enny Davi
Vice President
DaVita Inc.

SUBSCRIBED AND SWORN
to before me this/i“day of
November, 2012

Voput i

My commission expires: % o+ /& 20 lf

Attachment
cc:  Kelly Ladd

SOFFICIAL SEar
MARGARET 1~ EnGER
Cotary Public, State of llinois &
/ msn Expires Sept. 18, 2013 §
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APPLICATION FOR PAYMENT AND SWORN STATEMENT FOR CONTRACTOR AND SUBCONTRACTOR TO OWNER
Application Date :  geptember 25,2012 Fage Tof 1

Project Titte:  DaVita Woodlawn Dialysis .
Project Number: 12-4370 ApplicationNo.: 3
Architect: StudioGC Architecture + B | M Period From: 8/1/2012 - 9/30/2012
Contractor : Leopardo Companles, Inc. Change Orders Included: 001 - 001
1 2. 3 4 (- s ar 'y
Item Wiodfltl\rnaai::al Contractor 1 Ad]g:ted Total Work Completed Total Prévlously Net Amount Balance To
# ntract Material Stored To e
Contracted For | "% '} DollarValue | Retalned Involced Requested Becoma Due
1 |General Conditions & Reauir| Leopardo Companies. Inc.}$ 129.431.00 | 100%|$ 128,431.00|$ 000 |3 112959.80(% 1647110 [$ 0.00 |
‘2 (Building Permits t'eopardo Companies, inc. | § 000 |To%|s 0.00(% 0.00 |g - o,bo s ‘b0 ls Y]
e wce T Leopardo Companies. Inc. E$ T 12,124.00 | 100% |8 T 12,124.00 |5 "0.00 [ 12.124.00)8 1§77 7 000
4 ] | Premium Concre ‘t's 23003007 [100%[$ 230030018 8.00 [s 19800008
"5 |MasonryfStone work™ " " | Richards & Wever Constru|.$ " 42,000.00 | 100%{$ = 42.000.00]$ = 0.0 s 37s00.00|6  4.200.00
8" |Structwat Steet T | R&IGmamentalIron, Iné. | $  17,85000 | 100%]$ " 17.650.00 (% T U000 Jg 16065008 78560 [T
"5 | BarseniryMiisc Damo 7| “Teopards Companies,inc. | $° 37.633.00 ] i00% |8  37.63266]8 " Zo4932518 813875 [s [ '.""'
"8 |Arch. Woodwork / Mitwork | Ameriscan Designine  |'$  141,350.00 "] it s 000.00|$" 1535000 |§"
) ! PRNESILTACIIE paareiich Be g o
™| Caiking / Seafants ' Leopardo Companies, Inc. [ € 5.600.00 445500(8 104500 % .60 |
11| Wood Doors and Frames | Anderson Lock Coine | § ~28,520.00 | 100% TT3093850]8 758150 ¥ 0.00
712 7| Glass & Glazing Mark industries, Lid, " [§ 44,600,007 160% 39.60000|$ 440000 |§ 0.60
"I [Auto Operators 1 "Assa Ablov Enirance Svstel § ’ $ $ 0.0
4 [ Drywal Tapin@Erarming Cassidy Brothers In 0]$ 3 0.00"
s i e LEOPArdO Companies, Inc.) | .
18" | Acoustical Tite Ceflings Just Rite Acousfics, Inc. | § ~ 22,000.00 "13.500.00
o G EVEY R I e Somen Pt P
17 " |Etoor Prep ’ 3K 0.00 T 0000
18 Epoxy Fiooring I$T "7950.00 [ 7.155.00
718 "Painting T """ "Veopardo Companies, inc.]$ "~ “34,265.00 | 100% [$ s 1508300 8 817260 (§
""30" | Tolie{ Accessories | " Teopardo Companies, inc. [ $ 1522600 | 100% |8~ "16238.06(§ ~ ~ 000 |s 13705208 152280 [§
TR |Five Protection I Mefropciitan Fire Protectiol §  35,348.00 | 1009 |S T 35,348.00(8 T T 000 g 24, 15096 1119704 |§
23" Plumbing : Provancal Brothers Inc | §  262,445.00 | 100%§ ~~ 262,445 .0 $ 210,003.30|8 6244170 |$
23 [HVAC Stale Mechanical Services| §  208,053.00 | 100%| $ 180,000,00|% 2695300 |
74 |Eloctical " Belcore Electic Gonstracti{ s~ 185,345.00 | 700% § ~185349.00[§ 7000 |8 1de2is00($ 713760 %
25 Ovemgad&Pmﬁt ftsa.:;}a&'&&h;aﬁ%&_Tﬁﬂ $ " 5%,706.00 lwo% I$ s1 7 70600 ‘s "T000 s a7.840.08|8  13.857.94 % 0.00
$ 1,681,651.00 100% $ 1,681,561.00 § 0.00 § 1,360,301.57 § 321,24943 § 0.00
Amount of Original Contract ......... 3 1,584,442.00 Work Compieted to Date (column4). .. .....ov. .. § 1.681,551.00
Adjustments to Contract e $ 97,109.00 Total Retained (column8) .. .... ... ....ooven o $ 0.00
Adjusted Total Contract rereanes. § 1,681,551.00 Net Amount Eamed (col. 4 minuscol. 6) ... .. .. verr § 1,681,551.00
Previously invoiced (columnB). ............ ferres § 1,360,301.57
Net Amount Due this Payment (columnd). .. ... veed § 321,249.43
STATE OF litinois }
COUNTY OF Cook }

The undersigned Joseph A. Oetter, being first duly swom on oath, deposes and says

That he/she is Controiler of Leopardo Companies, Inc., contractor for the GENERAL CONTRACTING for the following
project.

Contract Title; DaVita Woodlawn Dialysis

Contract Address: 5080 S. State Street - Chicago, iL 60609

That, for the purpose of this work, the foregoing orders have been placed and the foregoing parties subcontracted with, and these have fumished materials or have
provided tabor, or both, for sald project. That, the amount of such order or subcontract is as stated above and that there is due and to become dus then respectively,
the amounts set opposita thelr names for materials or labor or both. That, this statement is made in p with refating to Mechanics Liens and for the
purpose of procuring from the Owner FINAL/PARTIAL payment in accordance witk the terms of the contract a s ahd complete statement, of afl parties

fumishing labor and/or materials, and of amounts pald, due and to become dC the / /

OFFICIAL SEAL
MICHELE PERRI

NOTARY PUBLIC - STATE OF LUNOIS
MY COMMISSION EXPIRES0117716 ¢

AN

C:\Dacuments and Seftings\mperm\local Settings\Temp\\LCIJBSwornSImtil..rpt




