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Fresenius Medical Care

RECEIVED

FEB 19 2013

ebruary 15 2012 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760
Project: #11-091, Fresenius Medical Care DuQuoin

Permit Holder: Bio-Medical Applications of Illinois, Inc. and Fresenius Medical
Care Holdings, Inc.

Permit Amount: $2,886,702*
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suite 1000 Westchester, IL 60154 708-562-0371




o FRESENIUS
¥  MEDICAL CARE

February 18, 2013

Annual Progress Report, Section 1130.760

Project: #11-091, Fresenius Medical Care DuQuoin

Permit Holder: Bio-Medical Applications of Illinois, Inc. and Fresenius Medical
Care Holdings, Inc.

Permit Amount: $2,886,702*

This report summarizes the current status of the above-mentioned project. The
project is located at 100-200 E. Grantway Avenue, DuQuoin, IL. There have been
no changes to the scope and size of this project. The Permit amount is $2,886,702%.

Key Milestones Completed: Date Completed
e Project Obligation with Lease Execution 05/17/2012
e Preliminary Plan approved, notice 06/05/2012
sent to the Architect to proceed.
e Construction Drawings Completed 07/31/2012
e Scope of Project sent out for bids 08/07/2012
e Construction Contract Awarded 09/25/2012
¢ Building permit granted 10/01/2012
¢ Construction Commencement 10/15/2012

* Amount on permit was $2,857,620 however the application was modified and revised
costs were submitted on 12/06/2011. Permitted costs should be $2,886,702.




e Misc. Purchase orders placed 10/30/2012

e Vendor Installs 01/07/2013
e Certificate of occupancy granted 01/18/2013
Key Actions that need to be completed: Target Date
e 1% Patient Dialyzed 04/01/2013
e ESRD Federal Certification Survey 09/01/2013
e Project Complete 12/01/2013

The project is currently approximately 90% complete and is expected to be
completed by December 1, 2013.




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises is
being secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 880,484 844,872
Contingencies 88,048 0
Architectural/Engineering 94,000 76,365 |
Consulting and other fees N/A N/A
Movable & Other Equipment 320,700 74,249
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction
N/A N/A
FMV of Leased Space 1,503,470 1,503,470
& Equipment
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other
Property (excluding land) N/A N/A
Total Project Costs 2,886,702
Realized Total Project Costs To Date 2,498,956
Cash & Securities 1,138,232 995,486
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 1,503,470 1,503,470
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 2,886,702
Total Spent to Date 2,498,956
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