St. Joseph’s
Hospital Highland

AN AFFILIATE OF HOSPITAL SISTERS HEALTH SYSTEM

Mr. Michael Constantino

Illinois Health Facilities and Services Review Board
2nd Floor

525 West lefferson Street

Springfield, Illinois 62761

Re:

Annual Progress Report #1
St. Joseph’s Hospital MOB
Highland, lllinois

‘CON #11-106

Dear Mr. Constantino:

March 8, 2013

RECEIVED

MAR 1 8 2013

HEALTH FACILITIES &
SERVICES REVEEW BO

As required by Section 1130.760, Annual Progress Reports, St. Joseph’s Hospital is providing you
with the following information regarding our Certificate of Need for the MOB Project, CON #
11-106. All data represented is current thru December 31, 2012.

1) Current status of the project, including the percentage of the project finished,
components finished and components yet to be finished, and any changes in the scope

of the project and size;
A: The project was obligated on March 9, 2012,

The Hospital project is approximately 40% complete.

Building Activities

Interior:

Framing is complete.

Drywall is ongoing.

Elevator installation ongoing.

Installing finishes including wall protection, corner guards, etc.

Ceiling grid installation progressing throughout building.
Piping in the mechanical room is ongoing.

Ceramic tile work continues.

Floor finishes, millwork and casework installation is ongoing.

1515 Main Street — Highland, lllinois 62249 — www.stjosephshighland.org




Exterior:

Roofing is complete,

Masonry is ongoing.

Air barrier installation is ongoing.

No changes identified in overall project scope or size.

2) Costincurred to date and an itemized listing of the total current estimated project costs
and a comparison of those costs to the approved permit amounts;

Description/Use of Funds Total Allocation Spent to Date % complete
Preplanning Costs S 0 S 0 0%
Site Survey/Soil Investigation S 35,000 S 14,925 43%
Site Preparation S 147,383 S 147,383 100%
Off Site Work S 666,031 S 464,683 70%
New Construction Contracts S 10,390,146 S 4,242,813 41%
Contingencies S 625,969 ) 0 0%
A & E Fees $ 376,824 $ 312,837 83%
Consulting and Other Fees S 629,183 S 330,823 53%
Movable or Other Equipment S 1,464,802 S 0 0%
Net Interest Expense S 337,586 S 38,533 11%
Other Costs to be Capitalized S 130,358 S 64,375 50%
TOTAL | § 14,803,282 S 5,616,372 38%

3} The method of financing the project and sources of funds;

A: As originally planned, the proposed project is being funded with cash and securities of
52,668,282, bond issuances totaling $4,127,353, and mortgages totaling 58,006,947. The
Hospital is responsible for the bond funding and the third party developer is responsible
for the cash and mortgage.

4) For major construction projects, the most recent Application and Certification for
Payment for the construction contract, as per form G702 published by the American
institute of Architects, or equivalent; and

A: Please see attached Application and Certification for Payment #9 representing the
Hospital’s portion of the MOB and Application and Certification for Payment #5
representing the third party developers portion of the MOB. The Applications for Payment




are for work performed thru December 31, 2012, The costs have been accounted for
accordingly within each CON Annual Report.

5) The anticipated date of completion.

A: The anticipated date of completion is projected to be May 31, 2013.

Please contact me if you require additional information.

o W
Peggy Sebastian
President and CEO

St. Joseph’s Hospital
618.651.2531
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To Owner: Highland Healtheare Investors LLC
From Contractor: Korte & Luitjohan/McCarthy
Contract For: NON-TIF eligible core and shell

Project: St Joseph’s MOB Core and Shell

Via Architect:

Application for Payment

Application No: 008 Non TIF
Period To: 12/31/2012
Project No: 067003 .
Contract Date: 7/27/12

Application for Payment

Application is made for payment, as shown below, in connection with the Contract. Continuation Sheet is attached.

The undersigned Contractor certifies that to the best of the Contractor's ge, i jon and
belief the Work covered by this Applicationn for Payment has been completed in accordance with
the Contract Documents, that ali amounts have been paid by the Contractor for Work which |
previous Certificates for Payment were issued and payments received from the Owner, and that
current oavment shown herein is now due.

Coptractor:
S LATITO'N
D\Qé\

e (2l2Vh2,

fore me on this _& day of K)ZQ@W

1. ORIGINAL CONTRACT SUM 6,204,987.00
2. Net Change by Change Orders -
3. CONTRACT SUM TO bATE {Lne 1+2) 6,204,987.00
4, TOTAL COMPLETED & STORED TQ DATE 3,411,718.00
5. RETAINAGE
a. Varié% of Completed Work 328,551.00
b. .00% of Stored Material -
Toal fletainape (Lines Sa+5b or Totat in Cont. Sheet 328,551.00
. 6, TOTAL EARNED LESS RETAINAGE 3,083,168.00
(Line 4 Less Line 5 Total)
7. LESS PREVIQUS CERTIFICATES FOR PAYMENT 2,640,612.00
{Line 6 from Prior Certificate)
8. CURRENT PAYMENT DUE .442,556.00
8. BALANCE TO FINISH, INCLUDING RETAINAGE 3,121,819.00
(Line 3 Less Line 6)
Change Qrder Sumb\ary Additions Deductions
Total Changes in previous applications 0.00 0.00
Total Approved this application ) Q.00 0.00
Totals 0.00 0.00
Net Changes by Change Order 0.00

20 by O\ personally known to me of proved to
me on the basis of sat y evid to be the p (s) who app d before me.
o : : - Official Seat
Notary Public\ \.\,\W Megan Holmes
My Commission Expiri s:& ~z - 7 M o Notary Public, State of Minois
1
Architect's Certificate for Payment °

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect’'s knowledge,
information and belief the Work has progressed as indicated, the qualty of the Work is in ’
accordance with the Contract Documents, and the Contractor is entitled to paymerit of the AMOUNT
CERTIFIED.

Amount Certified: $ .
{Attach explanation if amount cerlified differs from the amount applied for. Initial all figures on this

Application and on the C ion Sheet that are changed to conform to the amount certified )
Architect:

By: . Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. pay and ptance of pay are without prejudice to any rights of

the Owner or Contractor under this Corract.

Owner's Approval for Payment

By: Date:




Job: St Joseph Medical Office Building - NON TIF Eligible
Project No: 067003 X
Contract No: NON TIF Eligible

Application for Payment
Continuation Sheet

Application No: 1

Application Date: 12/31/12

Period To: 12731112

Retainage Amount

Architect's Project No: Varies
WOTK FTOT WWOTK
Previous Completed This Total Completed & Total
Une No Description Scheduled Value Applications Invoice Stored Materlals Stored to Date % Balance To Finish Retainage

Subcontractors

1020 Vee Jay - COnuete Slabs $ 141,207 116,819 $ 116,819 83% $ 24388 $ 11,682
1030 Becker - Masonry and Stone $ 505250 § 40,000 $ 40,000 8% $ 465250 $ 4,000
1040 Ozark - Structural Stee! $ 1,130.808 § 1088563 § 31,216 $ 1,119.779 98% $ 11,029 $ 111,978
1050 . Joiner - Architectural Metals $ 452325 3§ - $ 10,233 $ 10,233 2% $ 442092 § 1,023
1060 Joiner - Roofing H 294,173 § 33649 $ 2,764 s 56,413 19% $ 237,760 § 5,641
1070 St Jacob Glass - Glass and Glazing $ 314910 $ 80,415 $ 80,415 %% $ 234,495 $ 8,042
1080 Waterhout - General Work $ 243,000 $ 28073 § 47,772 $ 73,845 30% $ 169,155 § 7.388
1080 H&G Sales - Doors fumish only '8 40,563 § - $ 5,607 $ 5,607 14% $ 34956 $ 561
1100 Von Alst - Drywail and Ceilings $ 768,109 $ 485,566 $ 88,985 $ 575,562 75% $ 192,547 § 57,556
1110 Runge - Painting 3 25420 $ - $ - 0% $ 25420 % -
1120 Flooring Systems - Flooring $ 111,231 § - $ - 0% § 111,231 § -
1130 Firetech - Fire sprinklers $ 156,800 $ ) 79792 $ 36,892 $ 118,684 76% $ 37,116 $ 11,968
1140 Bergman Roscaw - Plumbing $ 228,855 § 24,271 S 26,740 $ 51,011 22% $ 177844 § 5,101
1150 ) lcon mechanical - HVAC $ 534700 § 385700 § 85,300 $ 471,000 88% § 63700 $ 47,100
1160 Senco - Testand balance $ 3780 § - $ .- 0% $ 3780 $ -
1170 Siemens - Controls $ 40,000 $ - $ 14,500 $ 14,500 36% $ 25500 § 1,450
1180 K&F - Electric $ 351,080 $ 194,965 § 78,753 $ 268,718 7% $ 82,362 $ 26,872
1190 Oftis - Elevators $ 164.685 § 87.990 $ 87,890 53% $ 76,705 § 8,799
1200 . Bymeand Jones - Asphait Paving $ 171,231 § 67,718 $ 67,718 40% $ 103513 $ 6772
1210 Unassigned Scope $ 34,873 $ -

G703




Job: St Joseph Medical Office Bullding - NON TIF Eligible

Application for Payment

Continuation Sheet
Application No: 1
Application Date: 12/31/12

Project No: 067003 Period To: 12731112 Retainage Amount
Contract No: NON TIF Eliglbte Architect's Project No: Varies
WOTKFToil WYOIR
Previcus Completed This Total Completed & Total
Uine No Description Scheduled Value Applications Invoice Stored Materials Stored to Date 9% Balance To Finlsh Retainage
3000 General Conditions $ 169,198 71500 $ 25,000 3 96,500 57% $ 72698 $ 4,825
4000 Contingency $ 764,064 - $ - 0% § 74064 $ -
$§000 insurance $ 68,388 39430 § 4,189 $ 43,619 64% § 24769 § 2,181
6000 Fee $ 180,327 99,852 § 12454 L 112,306 62% § 68,021 § §,815
MOB Totals: . 3 6,204,987 2922303 § 489416 % - $ 3411719 55% § 239552 § 328,551

G703




