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Fresenius Medical Care

April 3,2013 | RECEIVED

APR 0 4 2013

HEALTH FACILITIES &

SERVIC
Ms. Courtney Avery CES REVIEW BOARD

Administrator

Illinois Health Facilities & Services Review Board
525 W. Jefferson, 2" Floor

Springfield, 11 62761

Re:  Request For Permit Renewal Section 1130.750
Project: #11-070 thru #11-090, Fresenius Medical Care Chicagoland, LLC
Permit Holder: Fresenius Medical Care Chicagoland, LLC and Fresenius Medical
Care Holdings, Inc. '
Permit Amount: $0

Dear Ms. Avery:

Fresenius Medical Care Chicagoland, LLC is seeking to renew the permits for change of
ownership for projects #11-070 through #11-090. Enclosed are two checks, one for $5,500
and one for $5,000, a total of $10,500 ($500.00 for each permit), for the renewal fees.
There have been no changes to the size or scope of these projects. The permit amounts are
all for $0. This report summarizes the current status of these permits.

Sincerely,
Lori Wright
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suite 1000 Westchester, IL 60154 708-562-0371




=" FRESENIUS
¥ MEDICAL CARE

April 3, 2013

Request For Permit Renewal Section 1130.750

Project: #11-070 thru #11-090, Fresenius Medical Care Chicagoland, LLC

Permit Holder: Fresenius Medical Care Chicagoland, LLC and Fresenius Medical
Care Holdings, Inc.

Permit Amount: $0

1. The requested completion date The requested completion date is May 31, 2014.

2. astatus report on the project detailing what percent has been completed and a
summary of project components yet to be finished and the amount of funds
expended on the project date;

This report pertains to the following permits:

#11-070 — Neomedica Bridgeport

#11-071 — FMCNA Dialysis Services Burbank
#11-072 — Neomedica Evergreen Park
#11-073 — Neomedica Hazel Crest

#11-074 — Neomedica Hoffman Estates
#11-075 — Fresenius Medical Care Lakeview
#11-076 — Neomedica Marquette Park
#11-077 — Neomedica Melrose Park

#11-078 — Fresenius Medical Care Midway
#11-079 — Fresenius Medical Care Niles
#11-080 — Neomedica Cumberland

#11-081 — Fresenius Medical Care Northcenter
#11-082 — Neomedica North Kilpatrick
#11-083 — Fresenius Medical Care Polk
#11-084 — Neomedica Rolling Meadows
#11-085 — Fresenius Medical Care Roseland
#11-086 — Fresenius Medical Care Ross Dialysis — Englewood
#11-087 — Neomedica South Chicago

#11-088 — Neomedica South Holland

#11-089 — Neomedica South Shore

#11-090 — West Belmont Dialysis Center




Key Milestones Completed: Date Completed

e Project Obligation with granting of CON permit 01/10/2012
Key Actions that need to be completed: Target Date
e Transfer of Assets to Fresenius Medical Care Chicagoland, LLC 05/31/2014
e Project Complete 05/31/2014

The project is currently approximately75% complete and is expected to be completed
prior to May 31, 2014.

3. astatement as to the reasons why the project has not been completed

Due to ongoing negotiations regarding the change of ownership, the transaction to
transfer the assets will not be able to be finalized by the current completion date.

4. evidence of financial commitment to fund the project

There are no costs associated with these projects.




Fresenius Medical Care Chicagoland, LLC

In accordance with Section 1130.740 part c, of the Illinois Health Facilities Planning Board
rules for renewal of a permit;

I do hereby certify that the project was initiated on 01/10/2012 upon the granting of the
CON permit and; that the financial resources to fund the project are available or otherwise

committed; and that the project’s cost, scope, design, square footage, number of stations

are in compliance with that which the State Board has approved.

By:

0 Bryan Melio

ITS: Assistant Treasurer

Notarization: C ) AY P
Subscribed and sworn to before me

This ,J 2_ day of'MarcD\,20l3
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Fresenius Medical Care Holdings, Inc.

In accordance with Section 1130.740 part c, of the lllinois Health Facilities Planning Board
rules for renewal of a permit;

I do hereby certify that the project was initiated on 01/10/2012 upon the granting of the
CON permit and; that the financial resources to fund the project are available or otherwise
committed; and that the project’s cost, scope, design, square footage, number of stations

are in compliance with that which the State Board has approved.

0

, Bryan MelTO
ITS: rcsistant Treasurer

Notarization: C \QWW
Subscribed and sworn to before me

This 22 day of M\ael, 2013

Seal
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PLEASE DETACH BEFORE DEPOSITING
. PAGE 10F 1 v 0006582113

VENDOR NO.# 172686

031913-1578+ 03/19/2013 | 1578+ CON PERMIT RENEWAL FEES 5,000.00 0.00

#11-6010 - #))- 079

TOTALS $5,000.00 " $5,000.00




VENDOR NO.#

172686

PLEASE DETACH BEFORE DEPOSITING

PAGE IOF 1

0006582112

031913-1565+ 03/19/2013 | 1565+ CON PERMIT RENEWALS 5,500.00 0.00 5,500.00
#)1- 080 - #[]- 090
TOTALS $5,500.00 $5,500.00




