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July 16,2013 (312) 873-3606
(312) 819-1910
acooper@polsinelli.com

Via Federal Express

Ms. Alexis Kendrick

Illinois Health Facilities and Services Review
Board

525 West Jefferson Street, 2™ Floor
Springfield, Illinois 62761

Re: Annual Progress Report - Apollo Health Center (Proj. No. 11-002)

Dear Ms. Kendrick:

This office represents Apollo Health Center, Ltd. (“Apollo™). As you are aware, on July
21, 2011 the Illinois Health Facilities and Services Review Board (“HFSRB”) approved Apollo’s
application to establish a multi-specialty ambulatory surgical treatment center at 2750 South
River Road, Des Plaines, Illinois 60018 (the “Project”). On July 18, 2012, the HFSRB Chair
approved the renewal of the Project permit to January 31, 2014 and an extension of the
obligation period until July 31, 2013. Pursuant to Section 1130.760, Apollo submits the
following information regarding the progress of Project Permit #11-002.

1. Status of the Project

The Project was obligated on July 1, 2013 through execution of the facility lease between
Apollo and Forestview River, LP. Modernization of the existing building is nearly complete.
Apollo anticipates receiving its ambulatory surgical treatment center license from the Illinois
Department of Public Health by the end of this year.

2. Costs Incurred to Date

To date, $2,291,332 in costs has been expended on the Project. Importantly, these costs
have been paid by the landlord and are included as part of the fair market value of leased space.

polsinelli.com

Chicago Dallas Denver KansasCity lLosAngeles New York Phoenix St Louis Washington, D.C.  Wilmington

Polsinelli PC, Palsinelli LLP in California

45680269.1




Ms. Alexis Kendrick
July 16, 2013
Page 2

Apollo Health Center, Ltd.

Project Costs =~
Moveable or Other Equipment $296,751 §0
Fair Market Value of Leased Space or Equipment $2,240,000 $2,291,152
Estimated Total Project Cost $2,536,751 $2,291,152

_ Fair Market Value of Leased Space

(Landlord’s Costs) :

- | -Approved | Expended
Building $1,850,000 | $1,850,000
Modernization Contracts $7,500 $346,157
Contingencies $7,500 $0
Architectural/Engineering Fees $12,500 $30,287
Consulting/Other Fees $62,500 $3,500
Equipment $300,000 $61,208
Total $2,240,000 | $2,291,152

3. Sources of Funds

The project will be financed through $296,751 in cash and cash equivalents and a

$2.,240,000 lease.

4, Application and Certification for Payment

The most recent Application and Certification for Payment for the construction contract
for the Project, form G702 published by the American Institute of Architects, is attached hereto

at Attachment 1.

5. Anticipated Completion Date

The anticipated completion date for the Project is January 31, 2014.
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If you need any additional information or have any questions regarding the status of the
Project, please feel free to contact me.

Sincerely

Qe . Caop-

Anne M. Cooper

AuthorTypistInitials
Attachment

cc: Vera Schmidt
Jessica Bridgewater
Michael Constantino
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