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Fresenius Medical Care
RECEIVED

September 16, 2013 SEP 1 7 2013

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Second Annual Progress Report. Section 1130.760
Project # 11-059, Fresenius Medical Care Logan Square
Permit Holder: Fresenius Medical Care Logan Square, LLC, and Fresenius

Medical Care Holdings, Inc.
Permit Amount: $3,085,275

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suite-1000 Westchester, IL 60154 708-562-0371
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Fresenius

September 16, 2013

Second Annual Progress Report, Section 1130.760

Project # 11-059, Fresenius Medical Care Logan Square

Permit Holder: Fresenius Medical Care Logan Square, LLC, and Fresenius
Medical Care Holdings, Inc.

Permit Amount: $3,085,275

This report summarizes the current status of the above-mentioned project. The
original address of the site was 2734 N. Milwaukee Avenue, Chicago; however, the
entrance was relocated to the side of the building resulting in an address change by
the City. The new address is 2721 N. Spaulding, Chicago. There have been no
changes to the scope and size of this project. The Permit amount is $3,085,275.

Key Milestones Completed: Date Completed
e Project Obligation with Lease Execution 06/04/2012
e Preliminary Plan approved, notice 07/20/2012
sent to the Architect to proceed.
e Construction Drawings Completed 08/20/2012
e Scope of Project sent out for bids 09/07/2012
e Construction Contract Awarded 10/15/2012
¢ Building permit granted 11/26/2012
e Construction Commencement 12/20/2012
e Misc. Purchase orders placed 12/21/2012
e Certificate of occupancy granted 06/12/2013




e Vendor Installs 05/08/2013

e 1* Patient Dialyzed 06/23/2013
Key Actions that need to be completed: Target Date

e ESRD Federal Certification Survey 09/30/2013
e Permit Renewal Request 11/15/2013
e Project Complete 12/31/2013

The project is currently 99% complete and is expected to be completed by
December 31, 2013.




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises is
being secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 913,500 892,372
Contingencies 91,350 0
Architectural/Engineering 100,000 61,698
Consulting and other fees N/A N/A
Movable & Other Equipment : 296,000 242,592
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction
N/A N/A
FMYV of Leased Space 1,684,425 1,684,425
& Equipment
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other
Property (excluding land) N/A N/A
Total Project Costs 3,085,275
Realized Total Project Costs To Date 2,881,087
Cash & Securities 1,400,850 1,196,662
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 1,684,425 1,684,425
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 3,085,275
Total Spent to Date 2,881,087
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