BLESSING
Health System

P.O. Box 7005 Quincy, IL
217-223-8400
www.blessinghealthsystem.org

August 13, 2014

RECEIVED

AUG 1 4 2014
HEALTH FACILITIES &
SERVICES REVIEW BOARD
Ms. Courtney Avery, Administrator /=008
Illinois Health Facilities & Services Review Board
525 West Jefferson

Springfield, IL 62761
Dear Ms Avery:

Enclosed please find a completed Project Costs and Sources of Funds form of current
expenditure status. Also, please find attached form G702 as required.

The project is approximately 56.17% complete with the expected target completion date
to remain as defined in the Certificate of Need.

Sincerely,

Vice President
Corporate Compliance

BJK/Imm

Blessing Hospital - lllini Community Hospital -Blessing Physician Services - Blessing-Rieman College of Nursing
The Blessing Foundation - Denman Services * Blessing Corporate Services




ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD

Project Costs and Sources of Funds
89

APPLICATION FOR PERMIT- August 2014

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the
fair market or dollar value (refer to Part 1130.140) of the component must be included in the estimated .
project cost. If the project contains non-reviewable components that are not related to the provision of
health care, complete the second column of the table below. Note, the use and sources of funds must

equal.
Project Costs and Sources of Funds
USE OF FUNDS CLINICAL NONCLINICAL TOTAL
Preplanning Costs $10,943.00 $7,601.00 $18,544.00
Site Survey and Soil Investigation $20,064.00 $13,936.00 $34,000.00
Site Preparation - $10,305,694.53 $10,305,694.53
Off Site Work -- Lo -
New Construction Contracts $10,563,226.88 $10,673,728.37 $21,236,955.24
Modernization Contracts - $8,140.00 $8,140.00
Contingencies -- -~ --
Architectural/Engineering Fees $2,039,947.56 $1,736,197.32 $3,776,144.88
Consulting and Other Fees $72,302.00 $50,219.00 $122,521.00
Movable or Other Equipment (not in construction - $5,122.70 $5,122.70
contracts)
Bond Issuance Expense (project related) $96,141.38 $75,773.44 $171,914.82
Net Interest Expense During Construction (project $162,541.50 $251,507.00 $414,048.50
related)
Fair Market Value of Leased Space or Equipment - - -
Other Costs To Be Capitalized - -~ -
Acquisition of Building or Other Property (excluding - - -
land)
TOTAL USES OF FUNDS $12,965,166.32 $23,127,919.36 $36,093,085.67
SOURCE OF FUNDS CLINICAL NONCLINICAL TOTAL
Cash and Securities $413,816.75 $660,778.21 $1,074,594.96
Pledges $312,281.63 $4,706,209.09 $5,018,490.72
Gifts and Bequests -- - --
Bond Issues (project related) $12,239,067.94 $17,760,832.06 $30,000,000.00
Mortgages -- - -
Leases (fair market value) -- - -
Governmental Appropriations - - -
Grants - - -
Other Funds and Sources - - -
TOTAL SOURCES OF FUNDS $12,965,166.32 $23,127,919.36 . $36,093,085.68
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APPLICATION AND CERTIFICATE_ FOR PAYMENT

_Involee #: 0110044-21 L

To Owner. BLESSING HOSPITAL

500 North Tenth
Quincy 1L 62301

From Contractor: S, M. Wilson & Co,

2185 Hampton Ave,
St. Louis MO 63139

ContractFor:  New Patient Tower

Pro]ect 0110044 00 Blesslng HospllaLPaﬂent Applmhnn No ¥ 2 Distribution ta:

Tower Addltion ] owmer
[T Archiltext
Period To: 5/31/2014 [T Contractoer
I
Via Architect: l:l

Christner, Inc.

ProjectNos:  11000.000

Conteact Date: 8/3012012,

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract

Contlnuation Sheet Is attached.
L. Origim'il Contract Sum

2, Net Cha.nge By Change Order =..x.....

3. Contract Sum ToDate .......o.ivgpeoiireinnsnas

4, Total Completed and Stored To Date
5. Retainage:
8.40% of Completed Work
b, 0.00% of Stored Material
Total Retainage

6. Total Earned Less Retainage
7. Less Previous Certificates For Payments
8. Current Payment Due

9. Balence To Finish, Plus Retainage

..................

...........

$2,836,675.24

$0.00

..........

...........

$58,196,714.00

$1,906,354.00
$60,103,068.00
$33,760,463.91

$2,836,675.24
$30,923,788.67

$28,912,218.47
$2,011,569.20

$29,179,279.33

' ADDITIONS

| Chitigé Otders nﬁpwved prevlousl:ly “41030.469. 00' § , ot
1 RI075 ; -0:00" “0:00"
RTO80 | 0.00 |- .00

RT082 | 0.00 .

RTO083 | 0.00 X
RT084 | 0.00 | 0.00
RT085 |: .00 0.00
..CURRENT.TOTAL..|: $2,030,469.00. . $124.115.00

_ Net Change by Chanue Orders

$1,808,354.00.

The undersxgned Contractor certifies that to the best of the Contractor's knowledge
mfomumon, and belief, the work covered by this Application for Payment has heen completed
in accordance wnh the Contract Documents That all amounts have been p:ud by the Contractor
Syediang p pnvm Ets ecexved from

ETHCARLYON

Oormntssm Expires

January 1, 2018

. 8 Louls County

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Dotuments, based on on-site observations and the data
comprising the above application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information, and belief, the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED

AMOUNT CERTIFIED  § 2 011,569.20

(Attach explanation ifamount” lf(‘l‘ed dfﬁers from the amaunt applied Initial aff figures an this Application and on the
Continuation Sheet that: )] the amount certilied )

e Dater . 6rna
j’ S(KK negotiable. The AMOUNT CERTIFIED is payable only to the
herein, Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
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Application and Certification for Payment, contaitiing ™ - Application No.: 21
Confractor's signed cettification is attached. - Application Date: 05/30114

In tabulations below, amounts are stated to the nearest dotlar.
Use Column I on Contracts where variable retainage for line items may apply.

To: 05131114
Architect's Project No:: 11000.000

Invoice #: 0110044-21 Contract : 0110044.00 Blessing Hospital-Patient Tower Addition
A ' A - I Y A I A AN RS S S A T
Item | Scheduled Yalue:| Work Completed Materials ‘Total Completed | % . Balanceto | Retainage
No. ]  ———— . e Prescntly Stored |  and Stored to | G0 . Finish
| From Previous * ThisPeriodin | 1 Date ; (C-G)
; Application Place i )
] (D+E)
| MotinDorE) |  (D+EHE)
14 | Non-Bilabe Hems | 0.00 0.00 ; 000 | - 000 | 000 | 000% | 0.00 | 0.00
1o || CENTURY SIGN ) 0.00 s 0,00 . 000 | - 000 | 0.00 |: 0.00% - | 0.00 0.00
: Total] 000 0.00 1 0.00 0.00 | 0.00 |- 0.00% | 0.00 | 0.00

101 |GENERAL REQUIREMENTS: | 1 !

1 007310 :| General Liability 150,141.00 | 7747892 5,524.01 | 0:00 | 83,00293 [  5528% [ 6713807 830031
007320 | Builders Risk - Deductable only : 25,000.00 | ooo | 0.00 | 0.00 { 000 [ 0.00% | 2500000 | 0.00
010000 i| General Condltions : 197778868 | 114683435 | 74,470.30 ; 0.00 | 122131385 | 61.75% [ 75647503 | 12213141

1011510 | Buitding Permit 57,521, 5407100 | 0.00 ; 0.00 5407100 [  9400% | 3,450.00 | 5,407.10

| 317400 {| Tunne! Construction i 58,206,82 5820682 0,00 : 0.00 5820682 | 10000% | 000| 582069 |
890105 | BaseFee | 131449200 69035232 | 52,542.07 | .00 74280520 | g852% [ S71.50871f 7428952 |

| 800111 1 Extra T&M Wark ! ' 000 ¢ " 000 0.00 | 000 [ 000% | 0:00 0,00

| 900112 | sub Backeharges 1,260,00 0.00 0.00 | 125000 |  100.00% | 0,00 | 12500 |

i 011620-00 1 Testing Services Subcontractor 0 000 - 0.00 0,00 - 0,00 | 0.00% 0.00 | 0:00 |

. GENERAL REQUIREMENTS! 3,604,399.50 :}| 2,028,193.41 : 132,546.28 0.00 - 2,160,739.69 [  60.28% | 1,423,65081| 21607403 |

Total: : ’ ‘

at.001 - ] CONSTRUCTION i

1 |CONTINGENCY : ‘ ' ‘

{{ 008020 i| Construction Gontingency : 654,202,890 9,630,96 0.00 0,00 § 963085 | . 147%. | 644,571.90 963,09 |

! ; CONSTRUCTION| 654,202.86 | 9,63096 | 0.00 10.00 ] 9,630.96 | 1.47% §44,571.90- 963.09 |

CONTINGENCY Tota ) ¥ i |

101.002 " |OWNER ALLOWANCES : . 3 ‘ |

.| 033101-00 . i| Remove & Replace Fal Clay Aftowar 9,668,00 [ 0,00 0.00 | 9‘90}' . 0.00 | 000% | 9,668,00 '0.00 [

.| 055000-00 | New Buiiding Tie-In Misc, Steet 50,000,00 | 000 | 0.00 | 0,00 0.00 000% |  50,00000% 0.0 |

] ;| Allowance . i T o ] C E :

| 071100-00 1 Ice & Water Shield In Air Shaft 10,000.00 | 0.00 0,00 000 | 000% | - 10,000,00 0,00

f | Allowance : i

1 133400-00 :| Fah; Engineered Playground Structure 130,550.00 [: o000 ! 0.00 000 |~ 000% 130,550.00 | 000 |

+| Allowance . [

1| 231300-00 {| HVAG Coordination Allgwance 200,000.00 | 0,00 0.00 | 0,00 | 0,00 | 0.00% 200,000,00 | 0.00

| 320000-00 ;] Landscapping Aliowance 0.00 [ 0.00 . 0.00 | 0,00 0,00 | 0,00% - 0.00 0.00

Y| OWNER ALLOWANCES Totalj- 400,218.00 |; 000 0.0 (000 |  000% | 400,218.00 |




CONTINUATION SHEET B ' L . Page 3 of 9

Applicatio 'Payment,contammg - "7 Application No.: 21
Contractor's sngned certification is attached. Application Date: 05/30/14

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for.line items may apply. To: 0513114

Architect's Project No.: 11000.000

Invoice #: 0110044-21 Contract : 0110044.00 Blessing Hospital-Patient Tower Addition
I . o€ D SR - D O A - S NS : S 1 _
" Description of Work | Scheduled Vatue, Waork Completed o o 'Matér'{inlsm Total Completed | % ':' Balanceto | “Retalnage |
e R Presently Stored | and Stored to |- (C 10) Finish
| From l"re\tlu'us " ThisPeriedIn | ) I Date : (C-G)
i Application |, Place : :
(D+4E) - ! |
- . , | ] (NotinDorE) |  (D+E+F)
: ! | ' P T :
{01.003 |SMW ALLOWANCES | | e
1 022113-00 #| uuiy/Footing Locating ; 24,280,00 - 1156100 | 000 | 000 § 1155100 | a757% [ 1272900  1.15510
024119-01 Selective Demo Trash Chute ; - 32,061,00 0,00 | o.oui? 0.00 - 000 | 000% | 3206100 0.00
1 035100-01 ‘| Two addition month crane rental { 44,050.00 99000 327042 000 | 426042 | 887% |  39,789.88 | 428,01
{ 033100.02 | Rock & Geo-Grid for temporary , 16,793,00 ; 405087 | 1,166.00 000 | 522595 | 3t12% | 11,567.05, 522.60
{ 033100-03 ?‘é'nff,fféry Cencrete Healmg&Cooung 32,448.00 || 28,2350,48 | 0,00 3| 0.00 28,239.48 87.03% | 4208521  2,823.85 |
7 033100-04 *| General House Maintance 4283540 | 12,0716 0.00 . 5492255 | 23,13% 182,562.77 5492,27 |
/| 033100-05 | Concrele WallsRub/Paiching) 000 - 250,00 0.00 | 250,00 050% |  49,750.00 2500 |
| 033100-08 Temporary Fence, Signs, ETC. 25,000.00 12.701,78 0.00 ; 1276178 [ 51.05% | 1223822, 121647 |
| 03310007 Plers, Soll:Condilions 19,185.00 {’ 0,00 0.00 ; 0,00 0,00% | 19,8500 0.00
il 033100-08 oT 30,288.00 |, 0.00 0,00 | 0.00 000% |  30288.00] 0,00
il 03a100-08 Misc Concreta Work 39,895:00 |- 514,04 0.00 ° 514.04 | 129% | 39,380.96° 51.40
033100-11 Saw Cut Concrete Wall For New IT 15550.00 | 1,550.00 0.00 1,550.00 [  100,00% 0,00 155.00 |
: Exterior Door il o kN ]
+{:033100-12: MEP Concrete Housekeeping Pads 3,00000 i 0,00 0.00 - 0,00 | 0.00% 3,000.00 0.00
*| 034g00-00 GFRC Precast Concrele Sub 0.00 | 000 ! 0,00 § 0,00 0.00% | 0.00 0.00 |
‘| 042000-01 Brick Veneer Material 000 | 0.00 0.0 ; 000 | 0.00% 0.00, 000 |
42000-02 Modify Brick at Tie-In .120,800.00 | 0.00 ’ 0.00 0.00% | 120,800.00 000 |
4200003 186,574.00 [; . 0.00 0,00 - 000% | 16857400 | 0.00
44300-01 101,871,00 | 2,336.60 233860 | 229% |  99.534.40 233,68
44300-02 ] 4382000 | 0.00 ¥ © 000 | 0.00% 43,620.00, .00 |
50000-01 Misc. Steel & Counter Supports : 88,274,00 | "1,981,45 215345 | . 244% 86,120:55 215:35
-F057000-01 |; Decorative Metal Rallings ] 397,00 0.00 0,00 | 0,00% 397.00) 0,00
064000-01 | Misc:.Rough Carpentry 59,829,00 f 0.00 0,00 - 0.00% 59,829,00: 0.00
55067413-00 : Fiberglass Gratings Sub ) 73,813.00 | 0.00 0.00 . 0.00% | 73,613,00; 0,00 |
‘071000-01 - Misc, Waterproofing 2081500 |. 0.00 0.00 | 0.00% |  20.815.00] 0.00
072500-00 i Fluid Applled Air Barrier Sub 000 |; 0.00 0.00 0.00% 0.00- 0.00 |
072500-01  |: Misc, Alr Basrier (Brick.& Metal Panels) | o:00 | 0,00 0.00 000% " 0.00 0.00
075400-01 Temporary Roofing 30,810.00 | 0.00 0,00 000% 30,910.00 0.00
-076000-01 ;Mlsc. Flashings 171,110,00 . 0,00 0.00 0.00% | 171.i10.003§ -0.00
{o77223.00 " Louvers & Vents Sub 50.274.00 | 0.00 0,00 . 000% | 000 |
’ . Joint Firestopping Alotment 4 000 | 0.00 0.00% - 0.00 |
:Misc. ngqlSealag}s_ ) q;bu 0,00 0.,00% 0.00




CONTINUATION SHEET
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Application and Certification for Payment, containing

Confractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use. Colurnn [ on Contracts where variable retainage for line.items may apply.

‘Contract: 0110044.00 Blessing Hospital-Patient Tower Addition

Application No.: 21

Application Date: 05/30/14
To: 058/31114
Architect's Praject No.: 11000.000

A . .. B D L BT R Y - D H 1
Item Description of Work "~ Work Completed 7 Materials | Total Completed "% | Balancets | Retainage |
No. e e e e Presedtly Stored |  and Stored to G0 Finish ‘
From Previons This Period in . Date : (C-G)
Application Place i
@+)

- B — (NotinD or E) (D+E+F) :
- 979500-00 - Expansien Jolnt Covers 000 R R T 1 0.00% 0.00 “o.007
| 081000-01 | Miso. Doors, Grouting, Dist: 34,586.00 000 0.00 | 0.00 0.00% 34,588.00 0.00 }
o 081376-01 | Accordian Folding Doors 12,171.00 |- 0.00 0.00 ¢ 0.00 0.00% 12,471.00 | 000 |
ii.ws:,:‘ Class (Temp Encl. & Lobby 27,883,00 |, 0,00 0.00 ° 0.00 0:00% 27,683.00 000 |

‘I 0a4000.02 'Gla:ssr?:?eanlng 11,120.00 [ 0,00 0,00 | 0.00 0.00% 11,128.00 - 0.00
7 092000-01 Misc. & Drywall Clean Up 162,243.00 4,483,00 0.00 | 448300 276% 157,760.00 | 448.30 |
4| 09280002 Misc. Plaster i 18,603.00 [; 0.00 000 0,00. 0.00% 18,603,00 0.00 |
i{ 032800-03 Misc; Partiiions IR 82,113.00 | 216,00 0.00 21800 | 0.26% 81,897.00 | 21,60 |
1| 092000-04 PATCH CON, TOUCH-UP PAINT, & i 6,000.00 0,00 0.00 3 0.00 | 0.00% 6,000.00 [ 0.00 [
-} 0e2a00:05 ARY PR 3,00000 |. 0.00 000} 0.00 | 000 | 0.00% 3,000.00 | 0.00 |
1 ALLOWANCE AT EXISTING b .

.| '095100-00 |- Acoustical & Wood Panel Ceflings Su 000 |: 0.00 0.00 0,00} 0.00 | 0.00% 0.00 | 0,00

| oeesoo.00 | Resilient Fioering Sub 0.0 | 0.00 0.00 0.00 0.00 0.00% 0.00! 0,00

Misc, Floor Prep 55,451.00 | 0.00 0.00 000 0.00 0.00% 55,451.00 0.00

Acoulsical Wall Coverings Sub 116,820,00 | 0,00 0.00 : 000 0.00% 115,920.00 | 0.00
100000-01 Misc, Specialtles 18;406,00 | 396.60 .00 396,60 2.04% 19,009,40 39.66
101100-02: Glass @ Headwall & Faotwall Allotment 88,471,00 [; 0.00 0,00 0,00 0.00% 88,471.00° '0.00 |

"[1102100-00 Toilet Compartments Sub 0.00 | 0.00 0.00 000 [ 0.00% 000 ‘0.00
102613-01 i Patient Headwall Install Glass w 0.00 i 0.00 0.00 0.00 . 0.00% 0.00é 0:00 |
|: Allocation i {: . : ]
102613-02 Patient Headwall Mock-Up Allocation 12,936.00 | 0.00 0.00 0.00 0.00% 12,936.00 | 0.00
102513-03 Palient Headwall Distribution Allocation 000 | 0.00 0,00 0.00 0.00% 6.00° 0.00 -

102800-00 Tollet & Beith Accessaries’ 0.00 | 0.00 0.00 - 0.00 - 0.00% 0.00] 0.00

.104413-00 Fire Protection Specialties x 2,000,00 0.00 0,00 0.00 | 0.00% 2.000.005" 000
-111900-01 . Sately Padding ' 12,788.00 0.00 0.00 000 | . 0.00% 12,788.00 0.00 |
122000-01 | Misc Window Treatments 28,862,00 | 0,00 0.0 | 0,00 . 0.00% 28,862.00 0.00 :
-125000-00  Owner Fumishied Contractor Instalied 46,263,00 | 0,00 0g0 | 0.00 | 0:00% 46,263.00° 0.00 |

[ - Site Fumishing Subcontractor 18,100,00 i 0.00 0,00 |; 0.00 | 0,00% 18,100.00° -0.00
‘ Electric Traction Elevator ‘ 0,00 | 0.00 0,00 |[: 0,00 0.00% 0.00 -0.00 |

i  Linen Chute Instalfation Iy 1119300 1 0.00 000 | 0,00 0.00% 11,193,00 0.00
220000.01 | Plumbing Misc: ' 58,006.00 | 314.34 ; 195.00 | 509.34 0,88% 57.496,66° 60,93
'230000-01 { Misc, Temporary Heating 242,000.00 5,375.00 ; 0.00 | 5,375.00 222% 238,625.00. 537.50 °
fzaoooo-az éMEFP Coordinator 21231400 45,341,72 ' 16,575.85 [: 61,817;57 29.16% - 150,393.43@ 6,191.76 |
*230000-03 : Misc, Extensded Warranties 208,083.00 | 2580000 | oo [ 2560000 |  1230% | 18246300  2.560.00 :
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Apphcntlon and Certification for Payment, contammg
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar, :
Use Column I on Contracts:where variable-retainage for line:ilems may:apply.

Invoice #: 0110044-21:

Contract: 0110044.00 Blessing Hospital-Patient Tower Addition.

Application No,: 21
Appllcatlon Date: 05/30/14
To: 05131114
Architect’s Project No-,__?; 11000.000

G ra o o I ot iy : ‘ o T
Item Description of Work :| Scheduled Value: Work Completed i Materials | Total Completed | % Balanceto { Retainage
Ne. : e rar e v Presently Stored |  and Stored to Grg | Finish-
From Previous This Period In : Date ’
: y €6)
Application Place
(D+E)
; H (NotinDorE) | (D+E+F)
1 23060004" T T MiseBleanup” T " ar784:00 1032000 000 | 48,104,00 2014% | 19075600 | 481040
4 230000-08 ;| BIM Services 400.00 0.00 | 40000 [ 10000% | - 0.00 40,00
-{:230000-08 }| 8IM Adminstration 0.00 0.00 | 0.00 |: 0.00% | .0.00 | 0.00
:|230500-00 i| HVAC Testing & Batance ; 368,51 0.00 10,183;84 6.99% 135,465.18 1,018,38
: Subconiractor B ' . ¥
| 260000-01 Misc Elecirical 4 256,10 Q00 | 256,10 0.54% 47,351.90 25,61
‘| 270000-01 §| Access Control Allotment j 0.00 0.00 | 0,00 000% | 30,000.00 | 0.00
| 270000-02 | Additionai Data Qutlel Aflotment 0.00 0,00 ° 0:00 000% | 6,500,00 | 0.00
1 321235-00 {| Acrylic Color Surfacing ] 0.00 0.00 ; .00 | 0.00% 10,285.00 | 0:00
] 22310001 | Decorative Fencing ' 0.00 0 0.00 | 0.00 0.00% 70,032.00 0.00 |.
4 327200-00: Lendscapping Top Soil j 4,808,20 000 0,00 480028 [ 58.77% 3,662.20 | 480.94 |
{ 32720001 1 Geoblocks Pavements i 0.00 0.00 0,00 | 000 [ oo0% | o.00| 0.00 |
328000-00: Imigation Subcontractor i 7,329.51 0.00 0.00 7,320.51 100.00% Y Y ¢ 73295 |
1 331000-01 Misc. Fees, Sewer Cleaning, Seeding 0.00 472,72 0,00 472.72 | 4.78% 9,407.28 | 4727 |
SMW ALLOWANCES Total] 239,491.69 84,326.25 0.00 | 293,817.94 |: 8.07% 3,348,604.38 [ 29,381.81
{01.004 |BIM COORDINATION : Lk =
i 007510 .| Buiiding Information Modeling - f 117,544.53 0,00 000 | 11754483 |  63.39% 67,87947 | 11,228,80
| ‘| ARCHITECHNICS : : . :
1 Bim COORDINATIONTotaL 185,424.0 117,544.53 0.00 0.00 | 117,544.53 |  63.39% 67,879.47 | 11,2880 |:
|02 |pEMOLITION ~ 1 :
| 022100-00 - :| Surveying Subeontractor - KLINGNER | ; 112,556,72 1,283.50 000 113,810.22 ' 88.96% 5123478 11.111.02 |-
-] 024119-00 | Selective Demollhon Subconlractor - = 0,00 1,391,00 F q?ooi 1,391.00 | 80.27% 150.00 [* 13940 |.
| 02411802 61,271.00 0,00 - 101,211.00 | 31.10% 224,394.00 10,127.10 |
DEMOLITION Total 173,827.72 0.00 21647222 || 43.98% 27577878 | 21.377.3 [
103 CONCRETE ] -
- 033100.00 Concrete Structure Subcontractor - 9,520,067,11 000 | 9,663049.18 [ 98,93% 104,408.81 | 485,579.95
KIENLEN CO N _ :
033100-10 Helical Plers : 56,426.68 0.00 56,426,68 100,00% 0.32 | 000 |,
033700-00 Lightweight [nsuiating Concrete Sub - 1,800,00 0.00 ! 1,800,00 5.24% 32,535.00 [ 180.00 |
Vee-Jay -1 -l ‘ s
CONCRETE Total] 9,578,293.79 0.00 9,721,215.87 98.61% 136,944.13 485,759.95
o4 .
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'Apblicatian and Certification for Payment, coiitaining : Application No.: 21
Contractor's signed certification is attached : Application Date : 0530114
In tabulations below, amounts are stated to the nearest dollar. . To: 05/31/14

: 1 : i for-1ine:+ 3 . ly.. . . . :
Use Column I on Contracts where variable-retainage: for line:items may apply.. Architect's Project Noi- 11000.000

Invoice #: 0110044-21 Contract: 0110044.00 Blessing Hospital-Patlent Tower Addition
; Item ] Description of Work : Work Completed ! Materials | Total Completed % . Balaiceto” | Retainage
Ne. : : e PrescntlyStored | andStoredto | (g, [ Finish
From Previous |  ThisPeriodin - I Date ) (C-G)
: Application . Place i '
3 (D+E) B !
‘ 042000000 ;| Masonry Subcontractor-RUPP 1,068,736.00 } | 44544300 | 7 '268,00000% 0.00 : 71144306". 66.57% | 957,203.00 [  71,144.30 |
|| 044300-00 Stone Cladding Subcontractor - ; 993,516.0 884,789.00. | 14,522,00 ¢ 0.00 899,311:00 [ 90.52% | 94,205.00 89,931.11
: ‘| BIESANZ STONE ; : i i !
: MASONRYToga[- 2,062,252.00 ¢ 1,330,232.00 I 280,522.00 | 0.00 1,610,754.00 | 78.41% |  451,498.00) 16107541
|08 METALS _ :
1 050000-00 || Structural Steel Subcontractor - 1,117,740 776,544.00 : 0.00" 000 | 776,544.00 [ 69.47% | 341,230, 77,654.40 |
: SHORTRIDGE : ‘ : i : .
| u57000-00 Decorative Metal Railings - 79,057.00 | 8,200.00 : §,500,00.- 0,00 | 13,700.00 17.33% [ 65357.00| 1,370.00
: 1 MAYS-MAUNE-MCWARD 3 1 , | . : ‘ :
] METALS To[a| 1,196,831.00 ; 784,744.00 : 5,500.00-, 0.00 | 790,24400 | 68.03% 406,587.00 | 79,0440 |
p / ; ] | : :
|06 |wWooD, PLASTICS AND
! |COMPOSITES . : o ‘ )
| 061000-00 i| Rough Carpéntry Sub~ WATERHOUT 1;242,131,0 203,814.00 0,00 3} 395,105,00 31.81% | 64702600 3851050 |
; CONST ' : g :
|| 084100-00 Arhcltectural Woodwork Supplier - 1,108,142, 60,000,00 0.00 €0,000:00 [: 5.41% 1,049,142,00 |- 0.00
i ARCHITECTURAL WOODWORK i : :
COR : : : A s .
WOO0D, PLASTICS AND) 2,351,273.0 35381400 104,294.00-: 0.00 | 45610500 [  19.36% |- . 1,896,168.00 39,5100 |
COMPOSITES Tota] ] i ; ’
|07 HERMAL & MOISTURE
PROTECTION f :
;| 071000-00 _ Waterproofing Subcontractor - SCALLY 147,294,00 112,500.00 oioo | 117,294,00 10000% | . 000 1172040 [
i| 07240000 | EIFS Subcontractor - PHILLIPSINT j 81,190.00! 0.00 0.00 | 15,000.00 18,48% 66,190,00 1,500,00 |
- | exTsrs : } B i - . o
1| o75400-00 i| TPO Roofing Sub - TOURNEAR ; 537,450,00 32882800 68,972,00 |, 0:00 | 357,800,00 7402% | 139,850.00 39,780.00 |
| ROOFING ! : S ok : ‘ g
;| 076000-00- :| Flashing & Shest Metal Sub - PETERS' 402,634,00 141,587.00 000 |} 0.00 i 141587.00 | 3517% | 261,047.00| 1445870 |
i| Heacco _ ; ' : : _ :
| 078100-00 I Sprayed Fireproofing Sub - FIRE STOP 407,390,00; 8422880 | 30,728.40 0:00 11495720 | 2822% | 29243280 1140572
: ;| TECH, INC ) . )
‘| 078400-00 :] Joint Firestopping Sub 0,00 0.00 _"' 0.00 0.00 - _ 0.00 | 0.00% 0.00 |: 0.00
| 079200-00 /| Jolnt Seatants Sub - JAMES G STAAT, 180,987,00 |* 810729 ¢ 0,00 0,00 | 8,107:28 | 4.48% 172,879.71 | 810.73
y i| TUCKPOINTING I | " ) ) T |
THERMAL & MOISTURE].  1.726945.00 | 67525109 | 119,494.40 0.00 | 79474548 | 46.02% | 932,199.51( 7947455 !
PROTECTION Tota y ’ ' ,
|08 |OPENINGS : | - - : :
| 681660-00- ;| Door & Frame: Suppﬁer MID-STATE 993,497:00 | 157,350.00 ] 0.00 000 | - 1567,350.00 | ~ 15:84% | 836,147,00 |: 4,520,00 |:
. DOOR ] - . R IR S |
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Apphcation and.Certification for Payment,"contammg " ‘Application No.: 21
Conteactor's signed certification is attached. Application Date: 05/30/14
In tabulations below, amounts are stated to the nearest dollar. To: 05/31/14
Use Column I on Contracts where variable retainage for line iems may appl . ’
g Y applys Architect's Project No.: 11000.000
Invoice-#: 0110044-21 Contract : 0110044.00 Blessing Hospital-Patient Tower Addition
A Cowowcowe W oo B B S N < - H I
Item Description of Work | Scheduled Value. Work Completed Materials " Total Completed % . Balanceto |, Retainage
No. Presently Stored and Stored to ©ro | Finish
From Previous This Period in Date (C-G)
Application Place
(D+E) ‘: )
| T . I ] MotinDorE) | (D+EHR) | I A
1 081173-00 || Accordian Fire/Smoke Rated Doors | 232,892.00 211,688.00 0.00- 000 | 211,688.00 [  90.90% 2120400 21.168.80 |:
i || Sub - Mays-Maune-McWard ] 1 i ;
|, 081378-00 || Accordian Folding Doors Sub - 14,753.00 0.00 0,00 0,00 0.00 0.00% 14,753.00 | 0.00
I Ravensberg E T T i ’ ‘
084000-00 Alum Framing Glass & Glazing Sub- | 1,254,340.00 | 724,550.00 157,100,00 000 | 881,650,00 70,20% 372690,00 |  88,165.00
: .| MO VALLEY GLASS : I A -
| 088100-00- || Interior Glass & Glazing Subconhaclon 134,823.00 - 0.00 0.00" 0.00 | 0.00 0.00% 134,823.00 | 0.00
i i| ADAMS CO GLASS ; _ )
! OPENINGS Tota| 2,630,305.00 ' 1,093,588.00 157,100.00 :; 0.00 1,250,688.00 47.55% 1,379617.00 [  113,853.80 |:
“
109 | FINISHES : ; , ;
‘| 092800-00 {| Drywall Subtontractor - WIES 3,223,239.00 . §50,200.00 121,280.00 0.00 1,071,480,00 33.24% 2,1514,759,00 | 107,148,00 |
|- DRYWALL ‘ b '
| 093000-00 /| Ceramic Tile.Subcontractor - ) 1,149,566.85 | 29,135.00 0.00 - 0.00 29,135,00 2.53% 1,120,431:85 281350 |
I FLOORING.SYSTEMS ; " : : : : :
‘| ogs723.00 )| Resinous Finoring - DESCO 123,219.00 ,560.86 000 0,00 | 3,568.88 [ 2.90% 119,65014 | 356;89 |:
[ 0s8100-00 Palnt & Wall Covering:Sub - AH 357,826.00 : 5000.00 0.00 ; 0.00 5,000.00 | 1.40% | 352,928,00/ 500,00 |.
: KEMNER & SONS : ! :
FINISHES Total 4,853,952.85 | 987,903.86 121,280.00 | 0.00 1,109,183.86 | 22.85% | 3,744768.99 | 11091839 |
110 |sPECIALTIES . : ; !
i|: 10110000 || Visuel Display Boards 2,754.00 | 0.00 0,00 : 0.00 0.00 0.00% | 2,754.00 0.00
| 10212300 Cublcle Curlain Tracks 0.00 ' 0.00 0.00 ; 0.00 0.00 |, 0.00% | 000 0.00
' 102513-00 Patient Head Walls 299,900,00 } 0,00 0.00 0.00 | 0.00 |, 000% |} 299,90000 | -0.00 |
' 102s00-00 Impact Reslstant Wal.IProlect o,uo,! 0.00 0.00 0,00 0.00 [ 000% |- 0.0 | 0.00
‘| 103000-00 Electric Fireplace Sub 472,00 | 0.00 0.00 | 0.00 [ 000 [ 0.00% 472,00 | .00
1 108113.00 Metal Locker Supplier 0.004 0.00 0.00 | 0.00 | 000 [ - 000% 0.00 | 0.00
SPECIALTIES Total 303,126.00 ; 0.00 0.00 | 000 | 0.00 0.00% 303,126.00 . 0.00
11 |EQUIPMENT : : :
{| 11130000 || Loading Dock Equip..Sub - 0.00 0.00 | 0,00 | 000 [ 000% 16,709.00 | 0,00 |-
; ‘| OVERHEAD DOOR y : : : :
| 111900-00 ;| Safety Padding Subconiractor - : 31,047.00 0.00 | 0.00 { 31,047.00 34.23% 59,655.00 |: ' 0,00 .
; | MARATHON ENGINEERING ' { . 8 o
| 112400-00 ] Fall Protection Equipment Suppier - 7,600.00 | 760000 - 0,00 | 0.00 | 7,600.00 100.00% | 0.00 [ 0.00 |
: :| Pro-Bell Graup T A ) : y | : T
‘| 117300-00 || Patient Lifts 326.194,00 ;| 0,00 : 0,00 | 0.00 0.00 0.00% | 326194.00 | 0.00 |:
EQUIPMENT “Total 441,205.00 ; 38,647.00 0.00 | a.00 | 38,647.00 8.76% 402,558.00 . 0.00 |.
12 |FURNISHINGS

e ey I T AT Sy ey
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Application and Certification for Payment, containing
Contractor's signed certification is.attached,
In tabulations below, amounts are stated to the nearest dollar.

Use Column [ on Contracts where:variable retainage for line items may apply.

Invoice #: 0110044-21

Contract: 0110044.00 Blessing Hospital-Patient Tower Addition

- Application No. :

Application Date :

To:

21
05130114
0513114

Architect's Project No.: 11000.000

Item Description of Work | Scheduled Value _ Materials | Total Completed ||, % | Balanceto | Refainage |
No. e eSS Presently Stored | and Stored to G0 Finish : i
From Previous This Period in Date . (C-G)
Application Place '
(D+E) iy
‘ ! ; (Not ln DorE) (D+E+F) . .
112200000 ~ } Window Treatments Sub - tr. K's T seges00 77 oo 0.00 TUToed U7 T nool. T000% |7 @seestol I
i | Fabric Shop - KK : O
[ FURNISHINGS Tota; 36,688.00 | 0.00 0.00 0.60 000"  0.00% 36,688.00 | w0 |:
14 |CONVEYING EQUIPMENT | ; : : . T
.142000-00 | Etectric Traction Elevators - KONE iNG] 1,192,880,00 314,388.00 65,538.00 | 0.00 | 379,906.00 | 31.85% 812,954.00 [  37.990.80- "
149100-00 J Linen Chute Subcontractor - 8,659,00 - 8,659.00 0,00 i 0.00 | 8,659.00 .. |: 100,90% " 0.0 | 0.00°|.
_ T MANCHESTER HACKETT ] T i R ' 8 C
1 149200-00 Pneumatic Tube Systems 298,767.00 | 280,167.00 1,000,00 | 0,00 281,167.00 | 84.11% 17.600.00 || 26,116.70%}
i CONVEYING EQUIPMENT 1,500,286.00 | £03,184.00 66,538.00 | 0.00 | 669,73200 |.  44.64% 830,554.00 | 66,07.30 |
| Total] : 2 Tk R
{21 |FIRE SUPRESSION , iR _
,210000-00 { Fire Protection Subcontractor - FIRE 739,106.00 480,194.00 71,500.00 | 0:00 |- 55169400 |  74.64% 187,412,00 |. 55169407
i | TECH, LLC d S| ! Tk 1
] FIRE SUPRESSION Totall 739,106.00-, 480,194.00 71,500.00- 0.00. | 5§51,694.00 ;[  74.64% 187,412.00 |. 5516940 |-
{22 |PLUMBING | o ; : il
| 220000-00 | Plumbing Subcontractor.- SPARROW | 4,052,091.00 : 2,248,315.00 324,365.00 | 0.0o | 257268000 |  63.40% || 1479411.00 [ 267,268.00 |
] PLUMBING Total; 4,052,091,00 2,248,315.00 324,365.00 | 0.00 {; 2,572,680.00 |- 6349% 1,479,411.00 [ 257,268.00 |
223 JHEATING, VENTILATION
1 ‘|AND AIC . . ap : :
230000-00 HVAc Subcontractor - PETERSH& | 11.183:814.00 7,306,430.68 250,788.20 | 0.00 | 7557,198.88 1 - 67.57% . | 362661512 78571001}
::'-IEATING VENTILATIONAND 11,193,814.00 7,306;430.68 250,768.20 | 0.00 | 7,557,198.88 | - 67.57% | 362661512 | 75571991
A/C Total; ; ' i
{26 |ELECTRICAL . i 1 i 4
’[ 260000-00: | Electrical Subcontratcor - BROWN | 5,783,506,00 2,400,360.00 341,000,00 | 0,00 . 2,741,36000 ' 47.32% .|’ 305244800 274,13600:
] | ELEC ) ; o T L i ;
ELECTRICAL Total, 5,793,508.00 | 2,400,360.00 341,000.00 0.00 2,741,360.00: |  47.32% | 3,052,146.00 [  274,136.00 -
127 |LOW VOLTAGE AND
1 COMMUNICATIONS ] ] -
1-270000-00 - . Low Voitage - Kasmmerlen Electric 717,139.00 1 0.00 0,00 000 |. 0,00 - 0,00% 717,139.00 |- 000 |
270000-03: HEPA Cart 8.000,00 0,00 7:193.00 0.00 7119300 |- 89.91% |, 807.00 [ 71930 [
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Application and Certification for Payment, containing
Contractor’s signed certification is attached.

In tabulations.below, amounts are stated to the nearest dollar.

Application No.:
Application Date; 05/30/14

. ., To: 05/31/14
Use Column I on Contracts where variable retainage for line items may apply. v .
ge for. Y PR Architect's Project No.: 11000.000
Invoice #: 0110044-21 Contract : 0110044.00 Blessing Hospital-Patient Tower Addition
e A ] B < 0 .. .b . . E 6. [ - S A R
ltem Description of Work: | Scheduled Value ‘Work Completed Materials “Total Completed |: % - Balanceto | Retainage |
No. : S —————r =1 Presently Stored || and Stored to (GO Finish :
1 From Previous This Period in Date (C-G)
Application Place : .
(D+E) . i
: _ | MetinDorE) . M+ERH) | 0 O} | !
" LOWVOLTAGEAND| — 725439.00 | 000 719300 Coo0 | T 79300 | 099% [ 71784600 [ 7930
COMMUNICATIONS Tatal| ! ‘ i P . i f
131 ISITE IMPROVEMENTS i . : | ' :
313100-00 | Termite Treatment Subcontractor &: 17,730.00 17,730.00 0.00 0,00 17,730,00 | 100.00% 0,00 |. '1,773.00 /.
; | rELIABLE TERMITE ; i I
SITE IMPROVEMENTS Total! 17,730.00 - 47,730.00 0.00 ; 0.00 47,730.00 | 100.00% 0.00 1,773.00 |-
132 |EXTERIOR IMPROVEMENTS | : a5 § _ ot
|| 321218-00 ‘| Asphalt Paving Subcontractor - ] §59,260.00 . 484,384,00 0.00 0.00 484,384,00-|.  86.61% 74876.00 |  48,43840: (.
‘ .| DIAMOND CONST . ! : ’ 1 | ) o
:| 323100-00 )| Decorative Fencing Subcontractor - 122,148.00 17,698.00 0.00 0.00 1769800 || 14.49% [ 104,450,00 | 0.00".
| CONSOLIDATED CONTRAGTORS ' . : i B
323200-00 | Retaining Wab Subcontractor - 31,105.00 21,000.00 0.00 0,00 | 2100000 | 6751% [ 1040500 210000 .
BERGMAN NURSERIES | i i . : o
.| 329000-01 Landscapping Subcontractor - Baginah 366,252.00 ‘;; 0.00 0.00 0.00 0.00 |, 0.00% 366,252.00 | 0,00 |-
‘| 331000-00 1 Uty Subcontractor - REES CONST 592,915.47 1| . 550,945.47 000 ' 0.00 | 550,94547 |1 92.92% 41,97000 | 26,501.97 |,
| EXTERIOR IMPROVEMENTS‘»' 1,671,680.47 ; 1,074,027.47 0.00 : 0.00 107402747 | 64.25% 597,653.00 | 77,140.37.]
] ! ' :
: 1 . !
190 JOWNER EXTRAS : _
| 800000-00 .| PR 055 - Lobby Dohor:& Timeline +0,00¢ 0.00 0,00 0.00 000 0.00% 0.00 [ 0,00 ;
: | Changes . : . .z :
900001-00 -| PR:068 - Donor Exterior Signage : {0.00 ; 0:00 0.00 000 | 0,00 ‘| 0.00% 0.00 | 0:00 ‘|
: OWNER EXTRAS Tot : 0.00 0.00 | 0.00 | 000 [, 000% | - .00 [
" GrandTotals T 54141320 224908071 - 000 3376046391  6647%  26342,60409 283667524 |




