BLESSING
Health System

P.O. Box 7005 Quincy, IL
217-223-8400
www.blessinghealthsystem.org

December 23, 2015

Ms. Courtney Avery R E C E V E D

Illinois Health Facilities and Services Review Board

525 West Jefferson Street DE

525 Wes | C 242065

Springfield, IL 62761 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Dear Ms. Avery:

Please find enclosed documentation supporting the completion of project 11-018 at
Blessing Hospital, Quincy, Illinois, inclusive of:

1) Itemization of all project costs.

2) Certification that the final realized costs are the total costs.

3) Certification of compliance with all terms of the permit to date, including project
cost, square footage, services, etc. (notarized statement attached).

4) Final Application and Certification for Payment — G702.

5) Audited financial report of all project costs and sources of funds.

e

Betty!J. Kasparie
Vice President
Corporate Compliance

Sincerely,

BJK/Imm

Enclosures

Blessing Hospital - lllini Community Hospital -Blessing Physician Services - Blessing-Rieman College of Nursing
The Blessing Foundation - Denman Services - Blessing Corporate Services
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BLESSING
HOSPITAL

A member of the Blessing Health System

December 23, 2015

To Whom It May Concern,

| certify the final realized costs, as itemized are the total costs required to complete the
project and that there are not additional or associated costs or capital expenditures related to
the project.

| certify the project is in compliance with all terms of the permit to date, including project

cost, square footage, services, etc.
Signature:

e S AsdTAT D

Date: /02,47&/0)7&/ 5/

Notary Signature: t@/;/"\/étt f %‘ %

My Commission Expires: 2-8¢-20))

LAV AV ad

“OFFICIAL SEAL"
SANDRA E. MCELHOE
Notary Public, State of IHinols
My Commissmn Expires 02/26/17 §
A NN WW-

bl

Broadway at 11th Street, P.O. Box 7005, Quincy, IL 62305-7005
217-223-8400 www.blessinghealthsystem.org
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BLESSING HOSPITAL

ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD

PATIENT ADDITION
(HFSRB PROJECT #11-018
PROJECT COSTS REPORT

FOR THE PERIOD OCTOBER 1, 2009 TO SEPTEMBER 30, 2015

RECEIVED
DEC 2 4 2015

HEALTH FACILITIES &
SERVICES REVIEW BOARD

GRAY HUNTER STENN LLP




Independent Auditors' Report
Project Costs Report

Notes To Project Costs Report
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GRAY HUNTER STENN LLP




GRrRAY HUNTER STENN LLP

A PARTNERSHIP OF PROFESSIONAL CORPORATIONS
CERTIFIED PUBLIC ACCOUNTANTS
. 500 MAINE STREET
QUINCY, ILLINOIS 62301

(217) 222-0304 FAX (217) 222-1691
MARION, ILLINOIS

DEKALS, ILLINOIS'

QUINCY, ILLINOIS
OAK BROOK, ILLINOIS

Independent Auditors' Report

To the Board of Trustees of
Blessing Hospital

We have audited the accompanying Project Costs Report of Blessing Hospital which comprise the project
costs for the period from October 1, 2009 through September 30, 2015, and the related notes (Report).

Management’s Responsibility for the Project Cost Report

Management is responsible for the preparation and fair presentation of the Report for the purpose of
complying with the terms of the lllinois Health Facilities Planning Act; this includes the design,
implementation, and maintenance of internal control relevant to the preparation and fair presentation of
the Report that is free from material misstatement, whether due to fraud or error.

Auditors’ Responsibility

Our responsibility is to express an opinion on the Report based on our audit. We conducted our audit in
accordance with auditing standards generally accepted in the United States of America. Those standards
require that we plan and perform the audit to obtain reasonable assurance about whether the Report is
free from material misstatement.

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the
Report. The procedures selected depend on the auditor’s judgment, including the assessment of the risks of
material misstatement of the Report, whether due to fraud or error. In making those risk assessments, the
auditor considers internal control relevant to the entity’s preparation and fair presentation of the Report in
order to design audit procedures that are appropriate in the circumstances, but not for the purpose of
expressing an opinion on the effectiveness of the entity’s internal control. Accordingly, we express no such
opinion. An audit also includes evaluating the appropriateness of accounting policies used and the
reasonableness of significant accounting estimates made by management, as well as evaluating the overall
presentation of the Report.

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for
our audit opinion.

Opinion ‘

In our opinion, the Report referred to above presents fairly, in all material respects, the project costs of
Blessing Hospital for the period from October 1, 2009 through September 30, 2015, in accordance with
the terms of the lllinois Health Facilities Planning Act.

(;—N,,,<$ HMaodin, Mron LLFP

Certified Public Accountants

Dated at Quincy, lllinois
December 22, 2015

MEMBER PRIVATE COMPANIES PRACTICE SECTION OF THE AMERICAN INSTITUTE OF CERTIFIED PUBLIC ACCOUNTANTS




BLESSING HOSPITAL

ND SERVICES REVIEW BOAR
PATIENT ADDITION

IHFSRB PROJECT #11-018

PROIECT COSTS REPORT

ILLINOIS HEALT CILITIE

PERIOD FROM QCTOBER 1, 2009 TO SEPTEMBER 30, 2015

Costs
Preplanning Costs
Site Survey and Soil Investigation
Site Preparation
New Construction Contracts
Modernization Contracts
Contingencies
Architecural/Engineering Fees
Consulting and Other Fees
Movable or Other Equipment (not in construction contracts)

Total Construction Related

Bond Issuance Expense (project related)
Net Interest Expense During Construction (project related)-

Total Finance Related

Yotal Project Costs

GRAY HUNTER STENN UP

CON Permit Final Funds
Final Expended Difference

$ 18,544 $ 18,544 % -
34,000 34,000 -
2,518,299 16,693,437 14,175,138
53,021,966 42,688,401 (10,333,565)
754,912 8,140 . (746,772)
4,963,122 - (4,963,122)
3,065,282 4,228,832 1,163,550
329,830 122,521 (207,309)
1,545,000 2,626,611 1,081,611

$ _ 66,250,955 $ _ 66,420,486 $ 169,531
$ 600,000 $ 171,915 (428,085)
3,578,687 1,198,715 (2,379,972)
4,178,687 1,370,630 (2,808,057)

$ 70,429,642

$ 67,791,116

$ (2,638,526)




BLESSING HOSPITAL

NOTES TO PROJECT COSTS REPORT

Blessing Hospital was issued a permit on July 21, 2011 to construct a patient care addition, project number
#11-018. Work for the project included a new bed tower to modernize the medical surgical category of
service allowing for private rooms and establishment of a mental health category of service at the
Hospital’s 11" street campus in Quincy, lllinois. The building consists of a new ground level and four
floors totaling 177,044 square feet of new construction, and 5,537 square feet of renovation to existing
space. The building houses a new mental health category of service for adolescents and adults that was
relocated to the 11" street campus on the ground level and first floor. The 2™ and 3™ floor houses
modernized medical/surgical beds allowing for the development of private rooms. The 4" floor is
currently shelled space. The project eliminated the medical surgical and mental illness categories of
service remaining at the Hospital’s 14" street campus in Quincy, lllinois. The 14" street hospital license
was surrendered at. completion of the project.

The project was obligated on September 24, 2012 per the report filed with the Illinois Health Facilities and
Services Review Board on September 26, 2015. The project originally had a completion date of June
30", 2014. A permit renewal for the project was obtained with an expiration date of December 31,
2015. The project was originally budgeted for $70,429,642 and the actual cost of the project was
$67,791,116, a $2,638,526 reduction from budget.

GRAY HUNTER STENN LLP




