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January 28, 2014

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re: Final Cost Report. Section 1130.770
Project: #12-012, Fresenius Medical Care Oak Forest
Permit Holder: Fresenius Medical Care Oak Forest, LLC and Fresenius Medical Care

Holdings, Inc.
Permit Amount: $3,506,691

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care Oal'<
Forest, #12-012, along with a signed notarized cost report certification for the project as required
pursuant to 7II. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.
Sincerely,
Lori Wright

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, lllinois 60515
Main: 630-960-6700 0
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Final Cost Report, Section 1130.770 Fresenius Medical Care Qak Forest

Project: #12-012, Fresenius Medical Care Oak Forest

Permit Holder: Fresenius Medical Care Oak Forest, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $3,506,691

This report summarizes the final costs of the above-mentioned project. The development is
Jocated 5340A West 159" Street, Oak Forest. There have been no changes to the scope and
size of this project. The Permit amount is $3,506,691. Final realized costs were $3,232,807.

Key Milestones Completed: Date Completed

e Project Obligation with Lease Execution 06/18/2012

o 1" Patient Dialyzed 09/04/2013

e ESRD Federal Certification Survey 11/04/2013

e Project Complete with Receipt of 11/11/2013
Certification Letter -




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is being secured
through a leasing arrangement. This leasing arrangement was utilized to obligate the project.
None of the project costs have exceeded the approved permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,022,400 927,479
Contingencies 112,400 0
Architectural/Engineering 113,400 75,838
Consulting and other fees N/A N/A
Movable & Other Equipment 296,000 266,999
Bond Issuance Expense N/A N/A
Net Interest Expense during
Construction N/A N/A
FMYV of Leased Space
& Equipment 1,962,491 1,062,491
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs 3,506,691
Realized Total Project Costs 3,232,807
Cash & Securities 1,544,200 1,270,316 |
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 1,962,491 1,962,491
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 3,506,691
Total Spent 3,232,807

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act. '




Certification Of Cost Report
Fresenius Medical Care Oak Forest
Project # 12-012

Fresenius Medical Care Oak Forest, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Oak Forest,
Project #12-012, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

w Ak (A Bl

Paul J. Colantonio Bryan Mello

Assistant. Treasurer

ITS: ITS: _Ass‘m

Subscribed and Sworn to ‘ Subscribed and Sworn to
Before me this day of , 2014 Before me this D2 day of Jan , 2014

C \}\)(M\LQQQ SQM\JM
N 3 Notary Public

commission expires: QO 8-0\ 2014




Certification Of Cost Report
Fresenius Medical Care Oak Forest
Project # 12-012

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Oak Forest,
Project #12-012, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

ys

an Mello
ITS: Vi € /re s, SIeal e Zre%, ITS Bry
Subscribed and Sworn to | Subscribed and Sworn to
Before me this day of ,2014  Before me this 2{ day of Jan,2014

Notary Public Notary Public

My commission expires: My commission expires: OF -01-20/%
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