Three First National Plaza UNGARETTI § HARRIS LLP

UNGARETTI 70 WCSI Madison - Suilc 350[] CHICAGO, |ILLINOIS

Chicago, lllinois 60602.4224

8 HARRIS ‘Telephone: 312.977 4400 BPRINGFIELD, ILLINOIS

Fax: 312.977.4405
www.ithlaw.com WASHINGTON, D.C.

RECEIVED

AUG 1 3 2012

HEALTH FACILITIES &
SERVICES REVIEW BOARD

August 10, 2012

V1A OVERNIGHT MAIL

Courtney R. Avery, Administrator

Illinois Health Facilities and Services Review Board
525 W. Jefferson Street, 2™ Floor

Springfield, Illinots 62761

Re:  Permit Renewal Request for Advanced Eye Surgery and Laser Center,
Project Number 12-023

Dear Ms. Avery:

Gailey Eye Surgery — Decatur, LLC (“"Gailey") respectfully submits this permit
renewal request for renewal of the Advanced Eye Surgery and Laser Center certificate of
need ("CON") permit, project number 12-023. The Advanced Eye Surgery and Laser
Center CON permit is set to expire on August 31, 2012, and Gailey hereby requests that
the Illinois Health Facilities and Services Review Board (the "Board"} renew its CON
permit until October 31, 2012.

Gailey is proceeding with the change of ownership transaction (the "Transaction”)
contemplated by the CON permit with an anticipated closing on or before August 31,
2012. However, Gailey is requesting renewal of the CON permit to account for
unexpected delays that may arise during the closing of the Transaction. Specifically, the
closing of the Transaction requires the completion of several closing conditions that are
interdependent components. A delay in any one component may delay the closing of the
Transaction to a date beyond the project completion date of August 31, 2012. At this time,
Gailey does not anticipate any such delays but is requesting this permit renewal to account
for any unforeseen delays, including those beyond the control of Gailey. As a result,
(ailey is requesting this permit renewal to ensure compliance with the CON permit and
the rules of the Board. As required by the Board's rules, Gailey confirms that the project's
costs and scope comply with the CON permit approved by the Board and that sufficient
financial resources are available to complete the project. Gailey hereby requests that the
Board renew its CON permit until October 31, 2012.

As the CON permit was approved on July 23, 2012, with a contemplated project
completion date of August 31, 2012, it was not possible to submit this permit renewal
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request forty-five days before the project completion date. As such, this permit renewal
request is subject to the late application processing fee of Five Hundred Dollars ($§500.00).
We enclose with this permit renewal request a check for One Thousand Dollars
($1,000.00) in payment of the application processing fee of Five Hundred Dollars
(8§500.00) and the late application processing fee of Five Hundred Dollars ($500.00).

We understand per Mike Constantino that submission of this request prevents the
imposition of sanctions for closing after the project completion date (but on or prior to
October 31, 2012), pending the Chairman's or Board's approval.

Please feel free to contact me with any questions or comments on this matter.

Respectfully,

Valerie Breslin Montague
Ungaretti & Harris LLP

Enclosure

cc:  Tom Restivo (via e-mail)
Lynn Gordon (via e-mail)
Julie Treumann (via e-mail)
Brian Krob (via e-mail)

4826-6842-6000.2
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