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Fresenius Medical Care

September 5, 2013 RECEIVED

SEP 0 6 2013

HEALTH FACILITIES &
Ms. Courtney Avery SERVICES REVIEW B80ARD
Administrator
Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761
Re:  Annual Progress Report. Section 1130.760
Project # 12-029 BMA Southwestern Illinois
Permit Holder: Bio-Medical Applications of Illinois, Inc., and Fresenius
Medical Care Holdings, Inc.
Permit Amount: $4,442,054
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 708-498-9121.
Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suite 1000 Westchester, IL 60154 708-562-0371




Fresenius Medical Care

August 28, 2013

Annual Progress Report, Section 1130.760

Project # 12-029 BMA Southwestern Illinois

Permit Holder: Bio-Medical Applications of lllinois, Inc., and Fresenius
Medical Care Holdings, Inc.

Permit Amount: $4,442,054

This report summarizes the current status of the above-mentioned project. The
project is located at 7 Professional Drive, Alton, Il. There have been no changes to
the scope and size of this project. The Permit amount is $4,442,054.

Key Milestones Completed: Date Completed
e Project Obligation with Lease Execution 10/30/2012
e Preliminary Plan approved, notice 08/10/2012
sent to the Architect to proceed.
e Construction Drawings Completed 11/19/2012
e Scope of Project sent out for bids 01/14/2013
o Construction Contract Awarded 04/16/2013
¢ Building permit granted 07/08/2013
o Construction Commencement 07/09/2013
e Misc. Purchase orders placed 07/10/2013




Key Actions that need to be completed: Target Date

e Vendor Installs 09/15/2013
e Certificate of occupancy granted 10/10/2013
e 1% Patient Dialyzed 11/10/2013
e ESRD Federal Certification Survey 02/10/2014
e Project Complete 05/10/2014

The project is currently approximately 75% complete and is expected to be
completed by May 10, 2014




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises is
being secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Project Costs and Sources of Funds

Line Item

Allowance/CON

Realized Costs

Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,454,506 56,001
Contingencies 159,893 0
Architectural/Engineering 160,000 57,149
Consulting and other fees N/A N/A
Movable & Other Equipment 500,000 93,949
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction
N/A N/A
FMV of Leased Space
& Equipment 2,167 655 2,167,655
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other
Property (excluding land) N/A N/A
Total Project Costs 4,442 054
Realized Total Project Costs To Date 2,374,754
Cash & Securities 2,274 399 207,099
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 2,167,655 2,167,655
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 4,442 054
Total Spent to Date 2,374,754
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