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Mr. Dale Galassie ﬁ&gm QWED
Chair
lllinois Health Facilities and Services Review Board JUL 22 203
525 W. Jefferson Street, 2™ Floor HEALTH FAGILITIES
Springfield, IL 62761 SERVICES REVIEW BOARD

RE:  Annual Progress Report
Project #12-038 ~ Central DuPage Hospital — New [CU Beds

Dear Mr. Galassie,

This document is provided to comply with the regulatory requirement of subrnitting an annual progress
report for the above-referenced project, consistent with the provisions of Section 1130.760.

The application for permit was approved by the lllinois Health Facilities and Services Review Board
(HFSRB) on July 23, 2012. The project obligation letter was submitted to the HFSRB on March 25.
2013. The project completion date of August 30, 2014 will be met.

The approved project cost is $9,635,375, of which $7,245,705 is clinical and $2,389,670 = nor-
clinical. To date, $3,038,643 has been spent on the clinical component of the project.

Attachment 1 identifies the Costs and Sources of Funds for the CON Permit and Projected Actu=ai for
this project.

Attachment 2 is the General Contractor’'s Certified AIA G702 Payment Application through Jure 3C,
2013. International Contractors, Inc. is the general contractor

Based upon costs incurred, the reviewable component of the project is 42% complete.
Construction is in process with an expected occupancy date of October, 2013.

If you require any further information, please contact Larry Bell, VP — Construction at (630) 933-55G8
(Office), (630) 776-6569 (Cell) or larry.bell@cadencehealth.org.

Sincerely,

;_Z“'M Lv.a«‘fk.—-\
Brian Lemon Subscribed and sworn to before me
President and Chief Executive Officer this [Z"day of July, 2013

Central DuPage Hospital ﬁ/
otary Publ®™"""" oFFICIAL SEAL |

Attachments SUSAN M BOVE
: i i - STATE OF ILLINOIS
cc: John Yep, Director of Business Development Navtmwi e

Lawrence Bell, Vice-President - Construction

T. 630.933.1600
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Central DuPage Hospital

New ICU Beds

CON Project # 12-038

Project Cast and Sources of Funds

Attachment 1

Project Costs Clinical Non-Clinical Totals

Preplanning Costs $110,000 $30,000 $140,000
Site Survey & Soil investigation S0 S0 S0
Site Preparation S0 $0 $0
Off-Site Work S0 S0 $0
New Construction Contracts $0 $0 $0
Modernization Contracts $3,574,250 $1,591,000 $5,165,250
Contingencies $246,500 $172,000 $418,500
A/JE Fees $305,000 $190,000 $495,000
Consulting & Other Fees $181,830 $131,670 $313,500
Movable & Other Equipment $2,520,000 $60,000 $2,580,000
Other Costs to be Capitalized $308,125 $215,000 $523,125
Subtotal $7,245,705 $2,389,670 $9,635,375
Bond issuance Expense $0 $0 $0
Net Interest Expense During Construction S0 $0 S0
Fair Market Value of Leaseed Space/Equipment $0 $0 S0
Acquistion of Building or other Property $0 $0 S0

Estimated Total Project Cost $7,245,705 $2,389,670 $9,635,375

Sources of Funds

Cash and Securities $7,245,705 $2,389,670 $9,635,375
Pledges $0 S0 $0
Gifts and Bequests $0 $0 $0
Bond Issues S0 $0 $0
Mortgages ] S0 S0
Leases (Fair Market Value) $0 $0 $0
Governmental Appropriation S0 S0 $0
Grants $0 $0 $0
Other Funds and Sources $0 $0 S0
Total Funds $7,245,705 $2,389,670 $9,635,375
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