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August 1, 2013 ' Via FedEx 8728 7926 1758

RECEIVED

Mr. Dale Galassie

Chair ‘

Illinois Health Facilities and Services Review Board AUG 0 2 2013
525 W. Jefferson Street, 2" Floor HEALTH FACILITIES &
Springfield, IL 62761 . SERWCESREVIEWB QARD

RE:  Annual Progress Report - Addendum
Project #12-038 — Central DuPage Hospital - New ICU Beds

Dear Mr. Galassie,

On July 23, 2013, the Annual Progress Report for Project #12-038 was submitted to the
IHFSRB. Unfortunately, Attachment 1 — Costs and Sources of Funds — without the
Projected Actual information was inadvertently included. Attached is the corrected
Attachment 1 along with the original submittal.

If you require any further information, please contact Larry Bell, VP — Construction at (630)
933-5508 (Office), (630) 776-6569 (Cell) or larry.bell@cadencehealth.org.

‘Sincerely,

Brian Lemon Subscribed and sworn to before me,
President and Chief Executive Officer this /57 day of August, 2013
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July 19, 2013 Via FedEx 8739 3524 9161
Mr. Dale Galassie

Chair _ _

llinois Health Facilitiss and Services Review Board

525 W. Jefferson Street, 2™ Floor

Springfield, IL 62761

RE:  Annual Progress Report , '
Project #12-038 — Central DuPage Hospital — New ICU Beds

Dear Mr. Galassig,

This document is provided to comply with the regulatory requirement of submitting an annual progress
report for the above-referenced project, consistent with the provisions of Section 1130.760.

The application for permit was approved by the [linois Health Facilities and Services Review Boa
(HFSRB) on July 23, 2012. The project obligation letter was submitted to the HFSRB on March 2
2013. The project completion date of August 30, 2014 will be met.

The approved project cost is $9,635,375, of which $7,245,705 is ¢linical and $2,389,670
clinical. To date, $3,038,643 has been spent-on the clinical component of the project.

Attachment 1 identifies the Costs and Sources of Funds for the CON Permit and -Projected Ac:s.z-
this project.

Attachment 2 is the General Contractor's Certified AIA G702 Payment Application through Jum+ 3.
2013. International Contractors, Inc. is the general contractor

Based upon costs incurred, the reviswable component of the project is 42% complete.

Construction is in process with an expected occupancy date of October, 2013.
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(Offi ce) (630) 776-6569 (Cell) or larmbell@cadencehealth orq

-Sincerely,

Brian Lemon , Subscribed and sworn to before me
President and Chief Executive Officer this /7#day of July, 2013
Gentral DuPage Hospital ;
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Central DuPage Hospital

New ICU Beds

CON Project # 12-038

Project Cost and Sources of Funds

Attachment 1

Project Costs Clinical Non-Clinical Totals
Preplanning Costs $110,000 $30,000 $140,000
Site Survey & Soil Investigation $0 $0 $0
Site Preparation $0 $0 $0
Off-Site Work %0 $0 $0
New Construction Contracts $0 $0 S0
Modernization Contracts $3,574,250 $1,591,000 $5,165,250
Contingencies $246,500 $172,000 $418,500
A/E Fees $305,000 $190,000 $495,000
Consulting & Other Fees $181,830 $131,670 $313,500
Movable & Other Equipment $2,520,000 $60,000 $2,580,000
Other Costs to be Capitalized $308,125 $215,000 $523,125
Subtotal $7,245,705 $2,389,670 $9,635,375
Bond issuance Expense " $0 $0 S0
Net Interest Expense During Construction s0 $0 $0
Fair Market Value of Leaseed Space/Equipment 50 S0 S0
Acquistion of Building or other Property " S0 S0 S0
’ Estimated Total Project Cost $7,245,705 $2,389,670 $9,635,375
Sources of Funds
Cash and Securities $7,245,705 $2,389,670 $9,635,375
Pledges $0 $0 $0
Gifts and Bequests S0 $0 S0
Bond Issues $0 $0 $0
Mortgages S0 S0 $0
Leases (Fair Market Value) $0 $0 $0
Governmental Appropriation $0 . S0 $0
Grants $0 $0 $0
Other Funds and Sources S0 S0 $0
Total Funds N $7,245,705 " $2,389,670 $9,635,375
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