Via FedEx

July 28, 2014

Ms. Courtney Avery RECE'VED

lllinois Department of Public Health

lllinois Health Facilities and Services Review Board UL 9

525 West Jefferson Street, Second Floor : 2 9 2014 ‘

Springfield, IL 62761 HEALTH FACILITIE
SERVICES REVIEW Bosnp

RE: Central DuPage Hospital New ICU Beds
CON Project #12-038
Final Cost Report

Dear Ms. Avery:

As required by 77 lllinois Administrative Code 1130, Section 1130.770 Project
Completion, Final Realized Costs and Cost Overruns, the attached information
for Central DuPage Hospital New ICU Beds (Project # 12-038) is submitted.

1. Itemization of all project costs

See Attachment A

2. An itemization of those projects costs that have been or will be submitted
for reimbursement under Titles VIII and XIX

See Attachment A-1.

3. Certification that the realized costs are the total costs required to
complete the project and that there are no additional or associated costs
or capital expenditures related to the project that will be submitted for
reimbursement under Title XVIII or XIX :

See Attachment B.

4. Certification of compliance with all terms of the permit, including project
cost, square footage, services, etc. Certification attesting to compliance
with the requirements of this Section must be in the form of a notarized
statement signed by an authorized representative of the permit holder

See Attachments C & C-1. 25 North Winfield Road
winfield, Illinois 60190

T. 630.933.1600
TTY for the hearing
) impaired 630.933.4833
Central DuPage Hospital cdh.org




5. The final Application and Certification for payment for the construction

contract, as per the American Institute of Architects form G702 or
equivalent

See Attachments D & D-1.
Should you or your staff have questions or require further information, please

contact Larry Bell, Vice-President of Construction. He can be reached at 630-
933-5508 (office), 630-776-6569 (cell), or larry.bell@cadencehealth.org (Email).

Sincerely,
Ol rorre =20
Brian Lemon LLawrence D. Bell .
Executive V.P./President - CDH Vice President - Construction
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Attachment A

Cadence Health

Central DuPage Hospital New ICU Beds
CON Project # 12-038

Project Cost and Sources of Funds

o ) Clinical/Reviewable Non-Clinical/Non-Reviewable Totals
- Project Costs CONAward | . - |- CON Award .o | “CONAward [ - -

SN 3012 | FinalCost |G naogq | FinalCost ! | 5010 | o Final Cost
Preplanning Costs $110,000 $14,508 $30,000 $3,957 $140,000 $18,465
Site Survey & Soil Investigation $0 $0 $0 $0 $0 $0
Site Preparation $0 $0 $0 $0 $0 $0
Off-Site Work $0 $0 $0 $0 $0 $0
New Construction Contracts $0 $0 $0 $0 $0 $0
Modernization Contracts $3,574,250 $3,806,459 $1,591,000 $1,694,205 $5,165,250 $5,500,664
Contingencies $246,500 $0 $172,000 $0 $418,500 $0
AJE Fees $305,000 $155,500 $190,000 $96,853 $495,000 $252,353
Consulting & Other Fees $181,830 $6,208 $131,670 $4,496 $313,500 $10,704
Movable & Other Equipment $2,520,000 $2,608,353 $60,000 $62,224 $2,580,000 $2,670,577
Other Costs to be Capitalized $308,125 $504,764 $215,000 $352,221 $523,125 $856,985
Subtotal $7,245,705 $7,095,792 $2,389,670 $2,213,956 $9,635,375 $9,309,748
Bond issuance Expense $0 30 $0 $0 $0 $0
Net Interest Expense During Construction $0 $0 $0 $0 $0 $0
Fair Market Value of Leaseed Space/Equipme $0 $0 $0 $0 $0 $0
Acquistion of Building or other Property $0 $0 $0 $0 $0 $0

-Estimated Total Project Cost $7,245,705 $7,095,792 $2,389,670 |~ $2,213,956 | - $9,635,375 $9,309,748

Sources of Funds . . e e L bgon| w0 -

Cash and Securities $7,245,705 $7,095,792 $2,389,670 $2,213,956 $9,635,375 $9,309,748
Pledges $0 $0 $0 $0 $0 $0
Gifts and Bequests $0 $0 $0 $0 $0 $0
Bond Issues $0 $0 $0 $0 $0 $0
Mortgages $0 $0 $0 $0 $0 %0
Leases (Fair Market Value) $0 $0 $0 $0 $0 $0
Governmental Appropriation $0 $0 $0 $0 30 $0
Grants $0 $0 $0 $0 $0 $0
Other Funds and Sources $0 $0 $0 $0 $0 $0
Total;Funds B $7:245:7053| G5E$7:095:7921| B2 $2:389,670] | B9E$2:213,956] §$9,‘63S,‘37,5§ $22$9,309,748;




Attachment A-1

Cadence Health

Central DuPage Hospital New ICU Beds
CON Project # 12-038

The itemized project costs listed below are those costs which have been or will be submitted for reimbursement under titles XVIil and XIX.

Project Cost and Sources of Funds

c . Clinical/Reviewable Non-Clinical/Non-Reviewable Totals
-+ Project Costs "CONAward | - _. . .. '|,CON CON Award <[~ .
S 71232012 | FinalCost | " ain310012 71232012 | FimalCost

Preplanning Costs $110,000 $14,508 $30,000 $3,957 $140,000 $18,465
Site Survey & Soil Investigation $0 $0 $0 $0 $0 $0
Site Preparation $0 $0 $0 $0 $0 $0
Off-Site Work $0 $0 $0 $0 $0 $0
New Construction Contracts $0 $0 $0 $0 $0 $0
Modernization Contracts $3,574,250 $3,806,459 $1,591,000 $1,694,205 $5,165,250 $5,500,664
Contingencies $246,500 $0 $172,000 $0 $418,500 $0
A/E Fees $305,000 $155,500 $190,000 $96,853 $495,000 $252,353
Consulting & Other Fees $181,830 $6,208 $131,670 $4,496 $313,500 $10,704
Movable & Other Equipment $2,520,000 $2,608,353 $60,000 $62,224 $2,580,000 $2,670,577
Other Costs to be Capitalized $308,125 $504,764 $215,000 $352,221 $523,125 $856,985
Subtotal $7,245,705 $7,095,792 $2,389,670 $2,213,956 $9,635,375 $9,309,748
Bond issuance Expense $0 $0 $0 $0 $0 $0
Net Interest Expense During Construction $0 $0 $0 $0 $0 $0
Fair Market Value of Leaseed Space/Equipme] $0 $0 $0 $0 $0 $0
Acquistion of Building or other Property $0 $0 $0 $0 $0 $0

Estimated Total Project Cost $7,245,705 $7,095,792 | | $2,389,670: -$2,213,956 | ' $9,635,375 - $9,309,748

Sources of Funds : ) ’ B et S .

Cash and Securities $7,245,705 $7,095,792 $2,389,670 $2,213,956 $9,635,375 $9,309,748
Pledges $0 $0 $0 $0 $0 $0
Gifts and Bequests $0 $0 $0 $0 $0 $0
Bond Issues $0 $0 $0 $0 $0 $0
Mortgages $0 $0 $0 $0 $0 $0
Leases (Fair Market Value) $0 $0 $0 $0 $0 $0
Governmental Appropriation $0 $0 $0 $0 $0 $0
Grants $0 $0 $0 $0 $0 $0
Other Funds and Sources $0 $0 $0 $0 $0 $0
TotalElinds% i 2| 55 $7:245;705] | B $7:095,792i !$2,‘389,’67_01 BN$2:2131956]| B%E$9.635:375] |28 $9,309,748!




Attachment B

Cadence Health
Central DuPage Hospital New ICU Beds
CON Project #12-038

Certification of Costs

This is to certify that the realized costs of $9,309,748 for the Central DuPage
Hospital New ICU Beds (CON Project #12-038) are the total costs required to
complete the project and that there are no additional or associated costs or
capital expenditures related to the project that will be submitted for
reimbursement under Title XVIII or XIX.

il = 2R

Brian Lemon Lawrence D. Bell
Executive VP/President - CDH Vice President - Construction
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Attachment C

Cadence Health
Central DuPage Hospital New ICU Beds
CON Project #12-038

Certification of Compliance

This is to certify that at the completion of the Central DuPage Hospital New ICU
Beds project (CON Project #12-038) all terms of the permit including project
cost, square footage, services, etc. are in compliance within lllinois Health
Facilities and Services Review Board rules.

Brian Lemon Lawrence D. Bell
Executive VP/President - CDH Vice President - Construction
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Attachment C-1
Cadence Health

Central DuPage Hospital - New ICU Beds
CON Project # 12-038

Project Square Footage

CON FINAL BUILT
. NEW RENOVATION |- - TOTAL...[ . .NEW - ° | RENOVATION . TOTAL

Reviewable

ICU 0 12,325 12,325 12,239 12,239
Total Reviewable o © 12,325 |- 12,325 s 12,239
Non-Reviewable

Conference Center 8,600 __8556 8,556
T6tdl NGr=REviEWabl 8,600} BIREEN 8/556] HEEPN 8 556!
Total Square Footage 0 20,925 20,795 20,795




Attachment D

Cadence Health
Central DuPage Hospital New ICU Beds
'CON Project #12-038

Final Application and Certification for Payment

The final Application and Certification for payment for the General Contractor
(International Contractors, Inc.), as per American Institute of Architects form
G702.
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