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LA RABIDA

CHILDREN'S HOSPITAL

Raising Possibilities for a Lifetime
August 28, 2014

Michael Mills, Compliance Coordinator R E C E ﬂ v E D

State of Illinois

Health Facilities and Services Review Board

525 W. Jefferson St. SEP-0 2 2014

Springfield, IL 62761 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Re:  Project Number 12-040
Facility Name: La Rabida Children’s Hospital
Revised Report of Completion and Final Realized Costs

Per your request, we hereby submit additional information regarding Project Number 12-
040.

Our project has been completed with a final cost of $15,008,339 as compared to an
original budget of $15,680,825.

We certify none of the project costs have been or will be submitted for reimbursement
under Titles XVIII and XIX. We also certify that the final realized costs are the total
costs required to complete the project and that there are no additional or associated costs
or capital expenditures related to the project that will be submitted for reimbursement
under Title XVIII or XIX.

Please see enclosures for:
e Notarized Certification of Compliance with terms of permit
e Final Application and Certification for Payment

If you have any questions, please do not hesitate to contact me.

Sincerely,

ok D Luc

Mark D. Renfree

Chief Financial Officer and Vice President of Administration
La Rabida Children’s Hospital

6501 S. Promontory Drive

Chicago, IL 60649

(773) 753-8630 RECEIVE!

SEP -2 20i4

&

Enclosures

773-363-6700 6501 South Promontary Drive OFFICE OF Pin.C¥
www.larabida.org Chicago, IL 60649 PLANNING & STATISTICS
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% LA RABIDA

CHILDREN'S HOSPITAL

Raising Possibilities for a Lifetime
August 28, 2014

Michael Mills, Compliance Coordinator
State of Illinois

Health Facilities and Services Review Board
525 W. Jefferson St.

Springfield, IL 62761

We certify we are in compliance with all terms of the permit to date, including project
cost, square footage, services, etc.

mm

Mark Renfree
Chief Financial Ofﬁcer and Vice President of Administration

(Notary’s signgture)

OFFICIAL SEAL
TRACY GONZALES

NOTARY PUBLIC - STATE OF LLINOIS

MY COMMSSION EXPIRES:1207/14

AAAAANS

RECEIVER
SEP -2 7514

OFFICE OfF POLICY
PLANNING & STATISTICS

773-363-6700 6501 South Promontory Drive
www.larabida.org Chicago, IL 60649
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FINAL WAIVER OF LIFN

STATE OF [LLINOIS }_ SS Gy#
COUNTY OF GOOK Escrow#:
TOWHOMITMAY CONCERN

WHEREAS the undersigned has been emplayed by LaRabida Children's Hospital to fumish labor & mreterials necessary fer the projedt entitled LaRabida Children's Hospital for
the prermises known as LaRabida Children's Hospital of which LaRabida Children's Hospital is the awner.

THE undersigned, for and in consideration of Bight Hundred Thirty-Four Thousand Fight Hundred Eighty Seven Dollars & 52/100

B34 8872 Dollars, and other good and valuable considerations, the receipt whereofis hereby acknowledged,

daes) herebyy waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of IHinos, relating to machanic's liens, with respect to and an said
above-described premises, and the improvements thereon and an the material, fixtiures, apparatus o machinery firnished, and on the moneys, finds ar other considerations due
or to became due from the owner, on acoount of labar, services, neterial, fixhures,

apparatus or machinery heretofore firnished, or which may be firnished at any time hearafter, by the undersigned for the above-described premises, including extras *

Given under our hand and seal on day of June 2014
Signature and Seal:
-, Executive Vice President/CHC

NOTE: Al waivers must be for the full amount paid. [f waiver is for a corporation, carporate name should be used, corparate seal affixed and title or officer signing waiver
should be set farth; if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as pertner.

CONTRACTOR'S AFFIDAVIT
COUNTY OF 000K
TO WHOMITMAY OONCERN

STATE OF ILLINOIS }_ sS

THE undersigned Kevin Geshwender being duly swam, deposed and says that he is Executive Vice President/(RC of Berglund Construction Comparty who is the contractar for
the General Contracting on the building located at 6501 South Promantory Drive, Chicagn, IL 60649 owned by LaRabida Children's Hospital.

Thet the total amount of the contract including extras* is $12,119681.2  on which he has received payment of $11,284, 794.00
pricr to this payment. Thet all waivers are true, camed and gemmiine and delivered unoconditionally and that there is no claim either legal or equitable to defeat the validity of said
waivers. That the following are the names of all parties who have furnished raterial or labar, ar both, for said work and all perties having confracts or sub contracts for specific
portions or said work or for material ertering into the construction thereof and the amount due o to become due to each, and that the iterrs mentioned include all labar and
material required to complete said work according to plans and specifications:

Names What For Contract Price Amount Paid This Pa Balance Due
[Bergund Constnudion Corrpery Cenera Cortrach 21068152 11,284, 793.00)] BB7. 000
Tata Labor and Miterids Indudinge Bdras” To Conplete 1211968152 11,284,794.00 834,887.52 0.00

That there are no other contracts for said work autstanding, and that there is nothing due or to becorme due to arry person for material, labor or other wark of any kind dane upon
or in cannection with said work ather than stated.

Signed this 24th day of June 2014

Signature:

Kevin Gestwender, Executive Vice President/CRC




Application and Certification for Payment and Sworn Statement for Contractor and Subcontractor To Owner
Project Title : LaRablda Children's Hospital - Ambulatory Care Adtn & Reno

Application Date : 6/21/2014

Arch/Eng: lication No. :
Contractor:  Berglund Construction eriod From :
8410 S South Chicago Avenue Change Orders Included: . 94428ADJ . . . .
Chicago, IL 60617 Project Number : 512032- LaRabida Children's Hospita
1 2 3 4 5 6 7
Item Contractor Adjusted Work Completed/ Total Praviously Net Amount Balance To
# Work/ Material Total Material Stored To Date Retained Paid Requested Become Due
Contracted For Contract % Dollar Value + Retainage
061| GMP Savings 0.00 0% 0.00 0.00 0.00 0.00 0.00
0500 Plates 0.00 0% 0.00 0.00 0.00 0.00 0.00
00100 | INSURANCE 125,337.92 | 100% 125,337.92 0.00 123,869.42 1,468.50 0.00
00101 | OH&P 294,128.28| 100% 294,128.28 0.00 262,392.86 31,735.42 0.00
01001 | GENERAL 697,325.04| 100% 697,325.04 0.00 660,520.79 36,804.25 0.00
CONDITIONS
01231 BC to Edwards for 0.00 0% 0.00 0.00 0.00 0.00 0.00
Cleanup casued by
Edwards mess
01330| LAYOUT/CONSTRUCTI 19,440.00 | 100% 19,440.00 0.00 18,468.00 972.00 0.00
ON SURVEY
(PROFESSIONALS)
01331| LAYOUT (BCC) 20,212.02| 100% 20,212.02 0.00 19,207.36 1,004.66 0.00
01458 | INFECTIOUS CONTROL 13,159.16 | 100% 13,159.16 0.00 10,093.60 3,065.56 0.00
(BCC)
01550 | TEMP CONSTRUCTION 241,282.20| 100% 241,282.20 0.00 228,580.71 12,701.49 0.00
01560 SITE COORDINATION & 50,474.84| 100% 50,474.84 0.00 47,951.10 2,523.74 0.00
REPAIRS
i 01585] Tree Trimming 0.00 0% 0.00 0.00 0.00 0.00 0.00
i 01741| CLEAN UP (BCC) 141,771.25| 100% 141,771.25 0.00 133,043.78 8,727.47 0.00
01742 | Final Cleaning (UNIMAX) 15,525.00| 100% 15,525.00 0.00 14,783.13 741.87 0.00
01743 | GLASS CLEANING 2,000.00] 100% 2,000.00 0.00 1,900.00 100.00 0.00
{(CORPORATE)
01750 DUMPSTERS (BCC) 42,515.85| 100% 42,515.85 0.00 35,217.61 7,298.24 0.00
01940 REPRODUCTION (BCC) 9,942.43 | 100% 9,942.43 0.00 9,445.31 497,12 0.00
02010| SELECT DEMOLITION 237,558.60| 100% 237,558.60 0.00 211,009.40 26,549.20 0.00
(SAFE
ENVIRONMENTAL)
02036 SAWCUTTING (COBRA) 22,176.25! 100% 22,176.25 0.00 21,067.44 1,108.81 0.00
02222 TREE TRIMMING 4,500.00| 100% 4,500.00 0.00 4,275.00 225.00 0.00
{HOWARDS)
02245| AUGER CAST PILES 162,962.88 | 100% 162,962.88 0.00 154,814.74 8,148.14 0.00
(THATCHER)
02250 MISC SHORING OF 10,578.41| 100% 10,578.41 0.00 10,049.49 528.92 0.00
OPENINGS
02840 | LANDSCAPING/PAVER 69,086.29| 100% 69,086.29 0.00 62,518.92 6,567.37 0.00
S
02900 | BUILDING EXCAVATION 227,939.881 100% 227,939.88 0.00 216,542.89 11,396.99 0.00
(DUPAGE)
03000 Winter Conditions 0.00 0% 0.00 0.00 0.00 0.00 0.00
(3.4.13-3.7.13)
03300 BUILDING CONCRETE 412,790.63( 100% 412,790.63 0.00 392,151.09 20,639.54 0.00
(MARTIN)
03400) PRECAST CONCRETE 226,254.00| 100% 226,254.00 0.00 214,941.29 11,312.71 0.00
(ADVANCE)
03540| CONCRETE FLOOR 3,867.60 100% 3.867.60 0.00 3,674.22 193.38 0.00
PREP
04000 MASONRY (BCC) 4972492 100% 49,724 92 0.00 47,238.68 2,486.24 0.00
04001| MASONRY REPAIRS 55,528.62| 100% 55,528.62 0.00 52,752.19 2,776.43 .0.00
{BCC)
04910; MASONRY 55,672.70| 100% 55,672.70 0.00 51,464.07 4,208.63 0.00
RESTORATION
" 05000 STRUCTURAL STEEL & 456,551.93 | 100% 456,551.93 0.00 433,724.33 22,827.60 0.00
DECK (SCOTT) ]




Application and Certification for Payment and Sworn Statement for Contractor and Subcontractor To Owner

ProjectTitle : LaRabida Children's Hospital - Ambulatory Care Adtn & Reno Application Date : 6/21/2014
Arch/Eng: Ap%llcation No.: 19
Contractor:  Berglund Construction eriod From:
8410 S South Chicago Avenue Change Orders Included: . 94128ADJ . . .
Chicago, IL 60617 Project Number : 512032- LaRabida Children's Hospita
1 2 3 4 5 6 7
item Contractor Adjusted Work Completed/ Total Previously Net Amount Balance To
# Work/ Material Total Material Stored To Date Retained Paid Requested Become Due
Contracted For Contract % Dollar Value + Retainage
05500 | MISC STEEL 0.00 0% 0.00 0.00 0.00 0.00 0.00
06100 ROUGH CARPENTRY 79,527.63 | 100% 79,527.63 0.00 67,219.52 12,308.11 0.00
06200 | MILLWORK & FINISH 298,718.00 | 100% 298,718.00 0.00 283,490.45 15,227.55 0.00
CARPENTRY (LANGE
BROTHERS)
07100 DAMPROOFING 0.00 0% 0.00 0.00 0.00 0.00 0.00
07110 Waterproofing(BOFO) 3,824.00| 100% 3,824.00 0.00 3,632.80 191.20 0.00
07200| SPRAY INSULATION 81,935.99| 100% 81,935.99 0.00 77,839.18 4,096.81 0.00
{(BARTKOWSKI)
07300| VAPOR BARRIER () 1,319.67| 100% 1,319.67 0.00 1,098.43 221.24 0.00
075001 ROOFING & GREEN 564,525.15| 100% 564,525.15 0.00 537,422.39 27,102.76 0.00
) ROOF
(KNICKERBOCKER)
07700 METAL WALL PNL & 356,566.99 | 100% 356,566.99 0.00 339,036.26 17,530.73 0.00
COL CVR (METAL
MASTER)
07800 FIRE 9,451.84| 100% 9,451.84 0.00 9,128.16 323.68 0.00
STOPPING/SAFING
07810] SPRAY FIREPROOFING 0.00 0% 0.00 0.00 0.00 0.00 0.00
(BARTKOWSKI)
07900 | JOINT SEALANTS 3,270.42. 100% 3,270.42 0.00 3,106.89 163.53 0.00
07950 | EXPANSION CONTROL 8,544.00| 100% 8,544.00 0.00 6,772.55 1,771.45 0.00
JOINT
08100, DOORS FRAMES & 142,704.00 | 100% 142,704.00 0.00 126,901.00 15,803.00 0.00
HARDWARE - FURNISH
(LAFORCE)
08101 | DRS FRMS HRDWR 180,990.27 ; 100% 180,990.27 0.00 170,722.58 10,267.69 0.00
INS, TLT ACS, FR EXT,
WL GRD (JADE)
08301 FOLDING DOOR 9,010.00! 100% 9,010.00 0.00 8,559.50 450.50 0.00
(HUFCOR)
08302 | ROLLING DOOR 17,785.00| 100% 17,785.00 0.00 16,006.50 1,778.50 0.00
(INDUSTRIAL DOOR)
08460/ AUTO ENTRANCES 11,995.00 | 100% 11,995.00 0.00 11,395.25 599.75 0.00
(ASSA ABLOY)
08810 | GLASS/GLAZINGICURT 763,571.73| 100% 763,571.73 0.00 729,268.07 34,303.66 0.00
AIN
WALLWINDOWS/TERR
ACOTTA
(CHRISTOPHER)
08820 | MISC GLAZING 2,061.40] 100% 2,061.40 0.00 1,030.70 1,030.70 0.00
09205 Fire rate walls 0.00 0% 0.00 0.00 0.00 0.00 0.00
09230| FRESCO (NASS) 26,377.19| 100% 26,377.19 0.00 25,058.33 1,318.86 0.00
09250 | DRYWALUFRAMING/S 537,471.33 | 100% 537,471.33 0.00 501,885.94 35,585.39 0.00
HEATHING/GFRG COL
(MORFIN)
09310| CERAMIC TILE 41,413.81| 100% 41,413.81 0.00 34,967.19 6,446.62 0.00
(LOWERY)
09320 | Membrane For Tile 0.00 0% 0.00 0.00 0.00 0.00 0.00
09510| ACOUSTIC CEILING 144,571.27 1 100% 144,571.27 0.00 134,399.35 10,171.92 0.00
(JUST RITE) -
09600| SHEET 223,441.11 | 100% 223,441.11 0.00 212,915.12 10,525.99 0.00
GOODS/NCT/CARPET
(MR. DAVID'S)
" 09651| Sphere Savings 0.00 0% 0.00 0.00 0.00 0.00 0.00




Application and Certification for Payment and Sworn Statement for Contractor and Subcontractor To Owner

Project Title : LaRabida Children’s Hospital - Ambulatory Care Adtn & Reno Application Date : 6/21/2014
Arch/Eng: Application No. : 19
Contractor:  Berglund Construction Perlod From :
8410 S South Chicago Avenue Change Orders Included : . 94128ADJ . . .
Chicago, IL 60617 Project Number : 512032- LLaRabida Children's Hospita
1 2 3 4 5 6 7
Item Contractor Adjusted Work Completed/ Total Previously Net Amount Balance To
# Work/ Material Total Material Stored To Date Retained Paid Requested Become Due
Contracted For Contract % Dollar Value + Retainage
09653 | SOFT SURFACE 17,766.75| 100% 17.766.75 0.00 17,766.75 0.00 0.00
(NUTOYS)
09654 | PLAYTOP SPHERES 2,610.00( 100% 2,610.00 0.00 2,610.00 0.00 0.00
(AQUA SEAL)
099800 | PAINTING (ASCHER) 134,969.30 100% 134,969.30 0.00 124,934.78 10,034.52 0.00
099101 Paint Touchup -347.21| 100% -347.21 0.00 855,79 -1,203.00 0.00
10100 WALL PROTECTION 2,253.36| 100% 2,253.36 0.00 2,140.69 112.67 0.00
CORNER GUARDS
10500| LOCKERS 11,200.00| 100% 11,200.00 0.00 11,200.00 0.00 0.00
10530 | Temp Entrance Canopy 4,505.00| 100% 4,505.00 0.00 4,054.50 450.50 0.00
10800 | TOILET PARTITIONS 2,975.00| 100% 2,975.00 0.00 2,677.50 297.50 0.00
(CARNEY)
10810| TOILET ACCESSORIES 0.00 0% 0.00 0.00 0.00 0.00; 0.00
10800| FIRE 0.00 0% 0.00 0.00 0.00 0.00| 0.00
EXTINGUISHERS/CABI
NETS
11100| OWNER 15,324.09| 100% 15,324.09 0.00 14,557.89 766.20 0.00
SUPPLIED/CONTRACT
OR INSTALLED EQPT
14200| ELEVATORS 47,100.00| 100% 47,100.00 0.00 44,745.00 2,355.00 0.00
(SCHINDLER)
14300| ELEVATOR 0.00 0% 0.00 0.00 0.00 0.00 0.00
ADJUSTMENT
15050 CUT & PATCH FOR 24,285.84| 100% 24,285.84 0.00 10,589.69 13,696.15 0.00
MEP
15300| FIRE PROTECTION 100,392.88| 100% 100,392.88 0.00 93,280.37 7.112.51 0.00
15400| PLUMBING & SITE 661,192.50| 100% 661,192.50 0.00 627,621.48 33,571.02 0.00
UTILITY (TERRY)
15500 MECHANICALLOUVER 2,041,236.62| 100% 2,041,236.62 0.00 1,919,451.80 121,784.82 0.00
S/CONTROLS
{EDWARDS)
16000| ELECTRICAL (BLOCK) 1,727,938.89| 100% 1,727,938.89 0.00 1,589,381.18 138,557.71 0.00
90001 | EXTERIOR BLUE WAVE 0.00 0% 0.00 0.00 0.00 0.00 0.00
WALL
90002 | EXTERIOR FEATURE 148,896.00| 100% 148,896.00 0.00 75,373.00 73,523.00 0.00
GREEN SCREEN
80003 | West Green Screen 0.00 0% 0.00 0.00 0.00 0.00 0.00
95000 CONTINGENCY 0.00 0% 0.00 0.00 0.00 0.00 0.00
96001| PREMIUM TIME 0.00 0% 0.00 0.00 0.00 0.00 0.00
ALLOWANCE
96002| WINTER CONDITION 0.00 0% 0.00 0.00 0.00 0.00 0.00
ALLOWANCE
96003 | MISC WATER/SUMPING 0.00 0% 0.00 0.00 0.00 0.00 0.00
ALLOWANCE
96004 | BENCH/BIKE RACK 0.00 0% 0.00 0.00 0.00 0.00 0.00
ALLOWANCE _ i
96005 | MEP 0.00 0% 0.00 0.00 0.00 0.00 0.00
RELOC/PENETRATE
ALLOWANCE
99999 | Buyout 0.00 0% 0.00 0.00 0.00 0.00 0.00
02036+ | OT for wall penetrations 000| 0% 0.00 0.00 0.00 0.00 '0.00
(5/4/13)
SubTotals 12,119,681.52 |100.00% 12,119,681.52 0.00 11,284,794.00 834,887.52 0.00




Amount of Original Service........ $11,050,000.00 Work Completed to Date (Column 3)..........ccccueveen. $12,119,681.52

Adjustments (Change Orders).....$1,069,681.52 Total Retained (COIUMN 4).......cccoevviiiiiieir e rreeseeenaenes $0.00
Adjusted Total...........ccceeernenn. $12,119,681.52 Net Amount Earned (Column 3 minus Column 4).....$12,119,681.52
Previously Paid (Column 5).........cccceevverrcriiinenicinnene $11,284,794.00
Net Amount Due This Payment {Column 6)................... $834,887.52
STATEOF IL

COUNTY OF Cook

The undersigned, Kevin Geshwender, being first duly sworn on oath, deposes and says that he/she is Executive VPICFO of Berglund Construction,
contractor for the GENERAL CONTRACTING for the following project.

Contract Title: LaRabida Children's Hospital - Ambulatory Care Adtn & Reno
Contract Address: 6500 South Promontory Drive Chicago, IL 60649

That for the purpose of this work, the foregoing orders have been placed and the foregoing parties subconlracted with, and these have
furnished materials or have provided labor or both for said project. That the amount of such order or subcontract is as stated above, and that
there is due and to become due respectively, the amounts set opposite their names for materials or labor or both. That this statement is made in
compliance with the statutes relating to Mechanics Liens and for the purpose of procuring from the Owner FINAL/PARTIAL payment in
accordance with the terms of the contract, and is a full, true, and complete statement of all parties fumnishing labog#nd/or materials, and of
amounts paid, due, and to become due then.

Subscribed and swom to before me thj day of , _'L igned

'Nota@ublic




