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Fresenius Medical Care

RECEIVED

0CT 2 2 2013

TIES &
EALTH FACILY
SE\:AV\CES REVIEW BOA

October 21, 2013

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Final Cost Report. Section 1130.740
Project: #12-056, Fresenius Medical Care Regency Park
Permit Holder: RAI Care Centers of Illinois, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $3,474,627
Dear Ms. Avery:
Enclosed please find the final realized cost report submission for Fresenius Medical Care
Regency Park, #12-056, along with a signed notarized cost report certification for the project as
required pursuant to 7II. Adm. 1130.770.
If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright Mg)\*
Fresenius Medical Care

Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suﬁe 1000 Westchester, IL 60154 708-562-0371
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October 16, 2013

Final Cost Report, Section 1130.740 Fresenius Medical Care Regency Park

Project: #12-056, Fresenius Medical Care Regency Park

Permit Holder: RAI Care Centers of Illinois, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $3,474,627

This report summarizes the final costs of the above-mentioned project. The development is
located 124 Regency Park Drive, Suite 1, O’Fallon. There have been no changes to the
scope and size of this project. The Permit amount is $3,474,627. Final realized costs were
$2,941,481.

Key Milestones Completed: Date Completed
e Project Obligation with Lease Execution 12/10/12
o 1% Patient Dialyzed 06/05/13
o ESRD Federal Certification Survey 08/12/13
e Project Complete with receipt of 09/24/13

Certification Letter




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is being secured
through a leasing arrangement. This leasing arrangement was utilized to obligate the project.
None of the project costs have exceeded the approved permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,341,616 1,052,789
Contingencies 147,483 0
Architectural/Engineering 145,000 75,647
Consulting and other fees N/A N/A
Movable & Other Equipment 450,000 422,617
Bond Issuance Expense N/A N/A
Net Interest Expense during
Construction N/A N/A
FMV of Leased Space
& Equipment 1,390,528 1,390,528
Other Costs to be Capitalized N/A N/A |
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs 3,474,627
Realized Total Project Costs To
Date 2,941,481
Cash & Securities 2,084,099 1,550,953
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 1,390,528 1,390,528
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 3,474,627
Total Spent to Date 2,941,481

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.
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Certification Of Cost Report
Fresenius Medical Care Regency Park
Project # 12-056

RAI Care Centers of Illinois, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Regency Park,
Project #12-056, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.
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Certification Of Cost Report
Fresenius Medical Care Regency Park
Project # 12-056

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Regency Park,
Project #12-056, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.
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