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HEALTH FACILITIES &
SERVICES REVIEW BOARD

October 9, 2014

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL. 62761

Re: Final Cost Report. Section 1130.770
Project #12-067, Fresenius Medical Care Normal
Permit Holder: Fresenius Medical Care Normal, LLC, and Fresenius Medical Care
Holdings, Inc.
Permit Amount: $2,606,675

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care
Normal, #12-067, along with a signed notarized cost report certification for the project as
required pursuant to 7II. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, l{linois 60515
Main: 630-960-6700
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September 18, 2014

Final Cost Report, Section 1130.770 Fresenius Medical Care Normal

Project #12-067, Fresenius Medical Care Normal

Permit Holder: Fresenius Medical Care Normal, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $2,606,675

This report summarizes the development and final costs of the above-mentioned project. This is
a project for the establishment of a 12-station ESRD facility to be located at 1531 E. College
Avenue, Normal. There have been no changes to the scope and size of this project. The Permit
amount is $2,606,675. Final realized costs were $2,473,469.

The project was obligated through the execution of the lease for premises on February 20, 2013.
The facility treated its first patient on July 2, 2014. The project was complete on September 9,
2014 upon receipt of the CMS Certification letter. The facility’s effective CMS Certification
date is July 31, 2014.

Project Costs and Sources of Funds

Project Costs Allowance/CON Realized
Modernization 994,000 984,028
Contingencies 109,270 0
Architectural/Engineering 108,130 95,591
Movable & Other Equipment 296,000 315,219
FMV of Leased Space/Equipment 1,099,275 1,099,275
Total Project Costs $2,606,675 $2,494,113
Funding L o il Allowance/CON Realized

Cash & Securities 1,505,400 1,394,838
Lease FMV 1,099,275 1,099,275
Total funds $2,606,675 $2,494,113

There are no costs that have been or will be submitted for reimbursement under Titles X VIII and

XIX of the Social Security Act.

Application and Certificate for Payment (AIA G702)

Final G-702 is attached.
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Certification Of Cost Report
Fresenius Medical Care Normal
Project # 12-067

Fresenius Medical Care Normal, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Normal,
Project #12-067, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.
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ITS: Mark Fawcstt
Vice Presidem & lreasarer

Subscribed and Syyorn to
Before me this 28 day ofm_k, 2014

N tary a JENNIFER E. ROSA &

Notary Public
Commonwealth of Massachusells
My Commission Expires

Janvary 21, 2016

My commission expires:




Certification Of Cost Report
Fresenius Medical Care Normal
Project # 12-067

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Normal,
Project #12-067, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

@%@ %M

Mark Fawcett S: Bryan Metio
Vice President & Treasurer - Assistant Treasurer

Subscribed an orn to Subscribed an orn to
Before me this day of jéﬁé_, 2014  Before me this day of ,2014

g CRAM

otary Rublic Notary\@lbhc

My commission expires: y commission expires:

JENNIFER E. ROSA Q JENNIFER E. ROSA
Notary Public

< N

- *1 otary Publ;

Commonweulth of Mussqchuseﬂs L‘# / c°mm°"W90|ﬂ:y°f Mus:uchuseﬂs
My Commission Expires ‘ My Commission Expires

January 21, 2016 January 21, 2016




