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I. Background 
 

On December 10, 2012, the State Board approved Project #12-076.  The permit authorized 
the establishment of a multi-specialty Ambulatory Surgery Treatment Center (ASTC), in 
Arlington Heights.  The State Board Staff notes the project is obligated, and the current 
project completion date is December 31, 2015.  Project cost: $3,879,057. 
 
The State Board Staff notes the permit holders submitted the permit renewal request on 
December 29, 2015.  This submittal was in accordance with 77 IAC 1130.740(d), which 
states that renewal requests must be received by the State Board Staff at least 45 days prior 
to the permit expiration date.  A $500.00 late fee accompanied the $500.00 permit renewal 
fee for this third renewal request. 

 
II. Findings 

 
The State Board Staff notes this is the third renewal request for this project.  The 
chronological history of permit renewals for this project is as follows: 

 12/16/14: 5 month renewal from December 31, 2014 to May 31, 2015 
 6/2/15: 7 month renewal from May 31, 2015 to December 31, 2015 
 12/28/15: 6 month renewal from December 31, 2015 to June 30, 2016 

It appears the permit holders have submitted all of the information required in Section 
1130.740 for a permit renewal. 

 
III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of June 30, 2016.  This would extend the project’s completion date by six months, 
from December 31, 2015 to June 30, 2016. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction portion of the project commenced on December 13, 2013, and is 



essentially complete.  Only punch list items remain, to include fireproofing in the 
attic. 
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
following events occurred, which delayed completion of the project: 

 
 The permit holders state three unforeseen delays resulted in previous permit 

renewal requests.  This current request stems from the general contractors 
inability to provide sufficient workers and adequate supervision to complete 
the project in a timely manner. 
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 
$3,637,915 (93.7% of the total project cost), has been expended to date and can attest 
to the existence of sufficient financial resources to complete the project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the original permit amount of $3,879,057. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the establishment of a multi-specialty Ambulatory Surgery Treatment 
Center (ASTC), in 7,700 GSF of leased space in Arlington Heights.  Project cost: 
$3,879,057. 

 
Permit Issuance Date:    December 10, 2012 
 
Project Obligation Date:   August 22, 2013 

 
Original Project Completion Date:  December 31, 2014 

 
Proposed Project Completion Date:  May 31, 2015 
(5-month renewal request-1st renewal) 
 
Proposed Project Completion Date:  August 31, 2015 
(3-month renewal request-2nd renewal) 
 
Proposed Project Completion Date:  June 30, 2016 
(6-month renewal request-3rd renewal) 

 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
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77 IAC 1130.740(b) states that failure to complete a project or to renew a permit within the 
prescribed timeframes will subject the permit holders to the sanctions and penalties provided 
in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its findings.  
If the findings are that the request is in conformance with all HFPB criteria, and if this is the 
first request for this project, then the request, IDPH’s findings, and all related documentation 
shall be sent to the Chairman.  The Chairman, acting on behalf of HFPB, will approve, deny 
or refer the request to the HFPB for action.  If IDPH finds that all criteria are not positive or, 
if this is not the first request for this project, or if the Chairman refers this to HFPB for 
action, then HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit renewal 
request constitutes HFPB’s Notice of Intent to revoke a permit and the permit holders will be 
afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  
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