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Illinois Health Facilities and Services Review Board SERVICES REV

525 West Jefferson Street
Springfield, IL 62761

Permit: lllinois Health Facilities Planning Act 20 ILCS 3960

Project: #12-078; Adventist Cancer Institute

Permit Holders: Adventist Hinsdale Hospital and Adventist Health System/Sunbelt, Inc. d/b/a
Adventist La Grange Memorial Hospital

Permit Amount: $48,004,041

Attn: Mike Constantino; Director of Project Review

On February 5, 2013, the lllinois Health Facilities Planning Board (the Board) approved the
application for permit for the above referenced project. Please accept this letter as notification
to the board that the applicant is in compliance with the permit requirement of 77 [L Adm.
Code 1130 and the Annual Progress Report Part 1130.760 as disclosed below:

1. Percentage of the project finished — Based on the expenditures through December,
2014, of 52,223,657, the project is approximately 5% completed. Please reference
Exhibit #1 for a full schedule of construction stages completed and those to be
completed.

2. Costincurred to date — The costs incurred are $2,223,657 and the anticipated
expenditures are $45,780,384. Please reference Exhibit #2 “Project Completion/Cost
Summary” for a listing of project costs compared to the approved permit amount of
$48,004,041. :

3. Current Information on financing for the project — There are no changes to the financing
for the project. '

4. Most recent Application and Certification for Payment for the construction contract —
One of the three bid packages was recently signed and is included as Exhibit #3,
however; the AIA G702 form is not yet available at this time, since payment has not yet
been made.

5. Anticipated date of completion — The anticipated date of completion remains as June
30, 2015. '

Project: # 12-078; Adventist Cancer Institute

120 North Oak Street - Hinsdale, lllinois 60521-3829 - 630.856.9000 - www.keepingyouwell.com
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Please let me know if you need any additional information.

Sincerely,

Michael J. Goebel
Chief Executive Officer

Project: # 12-078; Adventist Cancer Institute
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Init.

@‘AIA Document A133" - 2009

Guaranteed Maximum Price Amendment

for the following PROJECT:
(Name and address or location)

Adventist Cancer Institute (formally referred to in the AIA A133 as the Ogden Campus
Ambulatory Care Center); Bid Package #1 Only.

421 East Ogden Ave.

Hinsdale, Illinois 60521

THE OWNER:
(Name, legal status and address)

Adventist Hinsdale Hospital
120 North Qak Street
Hinsdale, Illinois 60521

THE CONSTRUCTION MANAGER:
(Name, legal status and address)

Bulley & Andrews, LLC
1755 West Armitage Avenue
Chicago, Illinois 60622

ARTICLE A1

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 2.2.6 of the revised AIA A133 Agreement dated March 6, 2013, the
Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed
Maximum Price ("GMP") for Bid Package #1 (footings, foundations, site work, site
utilities, building steel, building concrete, and asphalt paving) . As agreed by the Owner
and Construction Manager, the Guaranteed Maximum Price for Bid Package #1 is an
amount that the Contract Sum shall not exceed. The Contract Sum consists of the total of
the Construction Manager’s Fee, and the Cost of the Work, as that term is defined in
Article 6 of this Agreement.

§ A.1.1.1 The Contract Sum for Bid Package #1 is guaranteed by the Construction Manager
not to exceed Six Million Four Hundred Thousand One Hundred Three and 00/100
{$6,404,103.00), subject to additions and deductions by Change Order as provided in the
Contract Documents.

§ A.1.1.2 temized Statement of the Guaranteed Maximum Price. Provided below is an
itemized statement of the Guaranteed Maximum Price for Bid Package #1 organized by
trade categories, allowances, contingencies, alternates, the Preconstruction Fee (separate
and not included in the GMP), the Construction Manager’s Fee, general conditions
itemization with not-to-exceed total, and other items that comprise the Guaranteed
Maximum Price.

(Provide below or reference an attachment.)

Preconstruction Fee is: $33,500 (which is not included in the GMP below)
Construction Manager’s Fee is: $104,623.00 (which is included in the GMP below)
Guaranteed Maximum Price for Bid Package #1 is: $6,404,103.00.

Exhibi+>

Exhibit A

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is avallable from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attomey Is encouraged with respect
to its complstion or modification.

AlA Document A201™-2007,
Ganeral Conditions of the Contract
for Construction, 18 adopted in this
document by reference. Do not use
with other general conditions unless
this document is maodified.

AJA Document A133™ - 2008 Exhibit A. Copyright ® 1981, 2003 and 2009 by The American Instilute of Architects. All rights reserved. WARNING: This AIA®
Document Is protected by U.S. Copyright Law and International Treatles. Unauthorized reproduction or distribution of thls AIA® Document, or any
portion of it, may result in severe civll and criminal penalties, and wiil be prosecuted to the maximum exlent possible under the law. This document was
produced by AlA sofiware at 14:07:30 on 01/24/2014 under Order No.8279810549_1 which expires on 01/02/2015, and is not for resale.

User Notes:

{1937198128)




| And as detailed in attached Exhibit "A", the GMP Breakdown.

§ A.1.1.3 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the
Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the Contract Documents permit the Owner to
accept other alternates subsequent to the execution of this Amendment, attach a schedule of such other alternates
showing the amount for each and the date when the amount expires.)

| Attached as Exhibit “B".

§ A.1.1.4 Allowances included in the Guaranteed Maximum Price, if any:
(Identify allowance and state exclusions, if any, from the allowance price.)

tem Price ($0.00)
| Attached as Exhibit "C".

(Paragraphs deleted)
§ A:1.1.5, Qualifications, if any, on which the Guaranteed Maximum Price is based:

Attached as Exhibit "D".

§ A.1.1.6 The Guaranteed Maximum Price is based upon the following Supplementary and other Conditions of the
Contract:

Document Title Date Pages
[ Attached as Exhibit "E".

§ A1.1.7 The Guaranteed Maximum Price is based upon the following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Agreement.)
| Attached as Exhibit "F".

Section Title Date Pages

§ A.1.1.8 The Guaranteed Maximum Price is based upon the following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Agreement.)
[ Attached as Exhibit "G".

Number Title Date
§ A.1.1.9 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Agreement.)
The general conditions costs itemization for the entire Project is attached as Exhibit "H", with a not-to-exceed total of
$1,057,177.00 ("Project General Conditions Costs"). The portion of the Project General Conditions Costs allocated
to Bid Package #1 and to this GMP Amendment No. 1 is $421,392.00 ("Bid Package #1 General Conditions Costs").
Any General Conditions costs incurred by the Construction Manager for the Bid Package #1 Work in excess of the Bid
Package #1 General Conditions Costs shall be borne by and paid solely by Construction Manager.
Completion Schedule, attached as Exhibit "I".

Schedule of Values, attached as Exhibit "J".

Unit Rates, if any, attached as Exhibit "K".

AIA Document A133™ — 2009 Exhibit A. Copyrighl © 1891, 2003 and 2008 by The American Institute of Architacts, All rights reserved. WARNING: This AlA®

fnit. Document Is protected by U.S. Copyright Law and International Treatles. Unauthorized reproduction or distribution of this AIA* Document, or any 2
portion of it, may result In severe civil and criminal penaltiss, and will be prosecuted to the maximum extent possible under the law. This document was
/ produced by AlA sofiware at 14:07:30 on 01/24/2014 under Order No.8273810549_1 which expires on 01/02/2015, and is not for resale.

User Notes: (1937198128)




Init.

ARTICLE A.2

§ A.2.1 The date of Substantial Completion for Bid Package #1 established by this Amendment is November 14,
2014. Construction Manager shall achieve Final Completion within 30 days after Substantial Completion.

S Do B,

OWNER (Signature) CONSTRUCTION MARAGER (Signature)
MicH her . GpeREL, PAUL HELLERMANN, PRESIDENT
(Printed name and title) CE- o (Printed name and title)

AIA Document A133™ - 2008 Exhibit A. Capyright ® 1891, 2003 and 2009 by The Amarican Institute of Architects. All rights msawed WARNING: This AIA®
Document Is protacted by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any

portion of it, may result in severe clvil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was

amduced by AIA software at 14:07:30 on 01/24/2014 under Order No.8B279810549_1 which expires on 01/02/2015, and is not for resale.
ser Notas:

(1937198128}
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BULLEY &

EXHIBIT "A”

Adventist Cancer Institute Budget

Bid Package 1 / GMP Budget
ANDREWS o
Budget Total
Trade Description Oct 31,2013 Comments
Budget
1|Genaral Conditions $ 421,392
2} Sutve s 58,000 .
Winter Conditions ALLOWANCE $ 220,000 | Reduced to $200,000 throug h VE process .
4}Job Photos $ 8,500
51Floor Millgation $ -
6]Final Clean $ -
7|Premium Time $ i 3,000
8]Comcast Sarvice s 2000
8| Trash Chute $ -
10| Matertal Lif s 5,000
11{Webcam H 4500 | Enminatad through VE process
12]Pra-Con Services s 15,000 | Eliminated from BP#1 through VE process ‘
13| Tomgorary Utilics $ 50,000 .
14|8treet Cleaning . $ 15.000 -
16| Dowatering $ 15,000
15/ Temporary Fending $ 15,000
17|Strest Barricadss & Signage $ 100,000
18|Temporary Roads 'S 30,000
19{Safety Rajls, Flsgme! [ 142,234
20{Unsuitabla‘Contaminated Solls ALLOWANCE $ 100,000 )
21|Site ULH $ 516,696
Excavation 18 559,028
23]Site Cancrete s 235,340
24|Asphalt Paving $ 421,000
25|Bulding Concrete $ 1,380,000
6]Structural Stes! ] 1,643,000
2T\ Watsrproofing s 24,250
28]Seatants $ 8,000
8] Electrical $ , 25,000
30{SUBTOTAL $ 5,992,840
31|Pormits_ _ $ _ 25,000
32|Fee (1.75%) s 105,314
3 (1.0% $ 62,151
[P & Peyment Bond $ 42,726 ;
35{Sub Guard {1.5%) s 91,849
36|Subtotal without Contingency $ 6,319,980
37|Contingsncy (2%) $ 126,399
38]GRAND TOTAL $ 6,446,378
Bulley Andrewa, WC  Bud3et Total Page 101 L 172272014




BULLEY &
ANDREWS

EXHIBIT A"

Adventist Cancer Institute Budget

Bid Package 1/ FINAL GMP Budget
REV 12/20/2013
ALL VE {TEMS INCORPORATED

Budget Total
Trade Description Budget

1{General Conditions $ 421,392

2{Surveying $ _..56,000

3iwinter Conditions ALLOWANCE $ 200,000

4]Job Photos $ 6,500

5|Floor Mitigation $ -

6]Flnat Clean $ -

7|Premium Time ALLOWANCE $ 3,000

8] Comcast Service $ 2,000

9| Trash Chute 1 $ -
10| Material Lift $ 5,000
11|Webcam $ -
12|Pre-Con Services ) $ -
13} Temporary Utilities ALLOWANCE $ 50,000
14IStreet Cleaning $ 15,000
15| Dewatering $ 15,000
16| Temporary Fencing $ 15,000
17|Street Banricades & Signage $ 100,000
18| Temporary Roads B E: 30,000
19ISafe§x Ralls, Flagmen, . $ 142,234
20| Unsultable/Contaminated Soils ALLOWANCE 18 100,000
21|Demolition s -
22{Site Utility $ 516,696
23{Excavalion $ 659,028
24]Site Concrete $ 235,340
2 hait Paving $ 421,000
26]Bullding Concrete $ 1,360,000
27|Structural Steel $ 1,643,000
28|Waterproofing $ _24,250
291Sealants $ 8,000
301 Signage $ -
31|FI? Poles $ -
32]Parking Controls $ -
33| Electrical $ 25,000
34|SUBTOTAL $ 5,953,440
35{Permits $ 25,000
36|Fee (1.75%) , $ 104,623
37| insurance (1.0%) $ 61,743
38ﬁ’erformance & Payment Bond $ 42481
39[Sub Guard (1.5%) ] $ 91,246
40} Subtotal without Contingency $ 6,278,533
41[Contingency (2%) $ 125,570
42|GRAND TOTAL $ 6,404,103

Bulley Andrews, LLC - Budget Total Page 1 of 2 1/22/2014




BULLEY & ANDREWS

General Contractors Since 1891

EXHIBITB
GMP Alternates — Bid Package #1
December 20, 2013

Adventist Cancer Institute
421 E. Ogden Ave.
Hinsdale, IL 60521

1. THERE ARE NO ALTERNATES ASSOCIATED WITH BID PACKAGE #1.

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.235.2433 | F 773.285.2471 | www.bulley.com




BULLEY & ANDREWS

General Gontractors Since 1891

EXHIBIT “C”
GMP Allowances ~ Bid Package #1
December 20, 2013

Adventist Cancer Institute
421 E. Ogden Ave,
Hinsdale, IL 60521

Allowances
1. Winter Conditions $ 200,000.00
2. Premium Time $ 3,000.00
3. Unsuitable / Contaminated Soils $ 100,000.00
4. Temporary Utilities $ 50,000.00
5. Dewatering $ 1500000
Total: $ 368,000.00

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.235.2433 | F 773.235.2471 | www.bulley.com




BULLEY & ANDREWS

General Contractors Since 1891

EXHIBIT “D"
GMP Qualifications — Bid Package #1
December 20, 2013

Adventist Cancer Institute
421 E. Ogden Ave.
Hinsdale, IL 60521

General

1.

® N oo »

17.
18.

18.
20.

This proposal is based on Earl Swensson Associates, Inc. Bid Package #1 drawings and
specifications dated September 20, 2013, Addendum #1 dated October 16, 2013, and bid RFls 1
thru 3. Unless noted otherwise, we do not include any work not shown on the drawings.

General Conditions costs are based on an 18-month construction schedule with one month of
added time for commissioning. The inclusion of a 20 work-day timeline contingency shown in the
project schedule is not accounted for in the current General Conditions costs. The timeline
contingency and/or delays to the start date as identified per the contract schedule may require
adjustment of the General Conditions costs in future contract amendments. At the time of this
GMP Amendment the actual construction start is dependent on (1) the building permit acquisition,
(2) completion of Owner land title legalities, and (3) weather conditions. An adjusted timeline is
anticipated for either Amendment No. 2 or Amendment No.3.

We include a performance and payment bond in this proposal for Bulley & Andrews. We exclude
individual subcontractor payment and performance bonds. We include costs for a Subguard
program.

We have included B&A's standard insurance coverages. We exclude Builders Risk Insurance
and any related deductibles.

We have Included a breakdown of our proposal to be used for accounting purposes only.

Our price Is figured on normal working hours (i.e. 7:00 AM — 3:30 PM, or 8:00AM - 4:30PM,
Monday-Friday). We included an allowance of $3,000 for premium time work.

We exclude all expeditor fees, development services fees, plan review fees and any other
associated costs. A $25,000 allowance has been included to use toward bullding permit fees.
We exclude all costs and schedule delays associated with the discovery of hazardous materials
(asbestos, PCB's, lead paint, underground storage tanks, etc.), mold or conditions conducive to
mold.

We exclude all utility fees (i.e. gas, water, electric), including fees for bringing in new services,
meters, etc.

. We include a $50,000 allowance to be used towards utility fees (i.e. gas, water, electric, phone,

internet) for all temporary utilities to be used for construction operations.

. We exclude sales tax.
. We exclude all independent testing services (i.e. concrete, soils & steel).
. C.A.D. backgrounds, including 2-D and 3-D CAD backgrounds, are to be provided by the design

team for BIM coordination and as-bulit drawings at no cost to the Contractor or Subcontractors.

. We exclude site security during non-work hours.
. We exclude deep foundation systems, sheeting, shoring, or underpinning work.
. We included a fifteen (15) calendar day review period in our schedule for the Architect and its

consultants for each submittal. We included a seven (7) calendar day review period in our
schedule for the Architect and its consultants for each re-submittal (assuming the initial rejected
submittal was for the specified product).

Our schedule is based on RFI responses being received within seven (7) calendar days.

We exclude costs for Village and IDPH corrections or changes not contained in the contract
drawings or specifications.

We exclude all costs for underground, hidden or unforeseen conditions or obstructions.

All excavations are limited to design depths only and we assume a balanced site and that all soils
are considered suitable at the designed depths.

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.235.2433 | F 773.235.2471 | www.bulley.com




BULLEY & ANDREWS

General

21

22,

23.

24.
25.
26.
27.

28.

Contractors Since 1891

. We do not include import of structural fill/stone, we assume on site soils will be used for building
pad.

it is assumed that at the completion of demolition activities the infill of the basement from the
existing building on site will be left at an elevation of 660°. Any additional fill required should the
elevation of the backfill not reach 660’ shall be performed on a unit cost basis agreeable to both
the Owner and Bulley & Andrews, LLC.

Excavations shall be down to designed sub grade per the bid drawings. We included an
aliowance of $100,000 for removal of unsuitable soils below slab on grade and concrete
pavement areas. If such condition exists, additional work shall be performed on a unit cost basis
agreeable to both the Owner and Bulley & Andrews, LLC.

All work assoclated with excavation, handling, backfilling and/or disposal of contaminated soils or
obstructions is not included.

We exclude disposal charges and additional trucking required for urban/ “non-manifested special
waste”,

We exclude well pointing or major site dewatering. Surface drainage and ground water removal
is included.

We exclude any camber in structural steel decks. If camber is desired by the project structural
engineer, the project structural engineer should specify the required camber.

ESa Addendum #2 dated November 27, 2013 has not been incorporated into the GMP. If cost
and/or timeline implications result they will be addressed as a change order to the GMP if
necessary.

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.235.2433 | F 773.235.2471 | www.bulley.com



BULLEY & ANDREWS

General Contractors Since 1891

EXHIBITE
GMP Supplementary Conditions — Bid Package #1
December 20, 2013

Adventist Cancer Institute

421 E. Ogden Ave.
Hinsdale, IL 60521

1. THERE ARE NO SUPPLEMENTARY AND/OR OTHER CONDITITIONS OF THE CONTRACT
ASSOCIATED WITH BID PACKAGE #1.

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.285.2433 | F 773.285.2471 | www.bulley.com




EXHIBIT "F"

SPECIFICATION FOR

ADVENTIST CANCER CENTER
EARLY CIVIL/STRUCTURAL RELEASE
BID PACKAGE NO. 1

HINSDALE, ILLINOIS
JOB NO. 12054.00
SEPTEMBER 20, 2013

Earl Swensson Assoclates, Inc.
richard I. miller, architect
2100 West End Avenus, Suite 1200

Vanderbiit Plaza
Nashville, Tennesses 37203

615/329-9445
615/329-0046 FAX
www.esarch.com



Note: This is a consolidated index included for convenience which contains the various Specification
Sections that may or may not be contracted through the Architect.

* Items with asterisk are issued for reference only (Preliminary - Not For Construction).

DIVISION 00 - BIDDING AND CONTRACT REQUIREMENTS

Section 000000
Section 000050
Section 000107
Section 003132
Section 005200
Section 009700

Cover Sheet

Table of Contents

Seals Page

Geotechnical Data

Agreement Form

General Conditions of the Contract — 2007 Edition

DIVISION 01 - GENERAL REQUIREMENTS

Section 011000
Section 012400
Section 012500
Section 012520
Section 012600
Section 013100
Section 013200
Section 013300
Section 013324
Section 014000
Section 014200
Section 014524
Section 015000
Section 016000
Section 017300
Section 017329
Section 017700
Section 017839

Summary

Seismic Requirements

Substitution Procedures

Weather Delays

Contract Modification Procedures
Project Management and Coordination
Construction Progress Documentation
Submittal Procedures

Structural Submittals

Quality Requirements

References

Structural Special Inspections
Temporary Facilities and Controls
Product Requirements

Execution

Cutting and Patching

Closeout Procedures

Project Record Documents

DIVISION 02 - EXISTING CONDITIONS

Not Used.

DIVISION 03 — CONCRETE

Section 031000 Concrete Forming and Accessories
Section 032000 Concrete Reinforcing
Section 033000 Cast-In-Place Concrete
Section 036200 Non-Shrink Grouting
VISI - MASONRY
Not Used.
ESa Project No. 12054.00 000050-1

ESa
ESa
ESa
ESa
ESa
ESa

ESa
ESa
ESa
ESa
ESa
ESa
ESa
SDG
ESa
ESa
SDG
ESa
ESa
ESa
ESa
ESa
ESa

SDG
SDG

SDG

September 20, 2013
Add. No. 1, October 16, 2013



DIVISION 05 - METALS

Section 051200 Structural Steel Framing

Section 051250 Architecturally Exposed Structural Steel

Section 053100 Steel Decking

Section 054400 Cold-Formed Steel Trusses
* Section 055000 Metal Fabrications
* Section 055100 Metal Stairs

SDG
SDG
SDG
SDG
ESa
ESa

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES (CARPENTRY)

Not Used.

DIVISION 07 - THERMAL & MOISTURE PROTECTION

Section 071326 Self-Adhering Membrane

Section 072716 Slab-On-Grade/Underslab Vapor Retarder

* Section 078100 Applied Fireproofing
DIVISION 08 - DOORS & WINDOWS
Not Used.

DIVISION 09 — FINISHES
Not Used.

DIVISION 10 ~ SPECIALTIES
Not Used.

DIVISION 11 - EQUIPMENT
* Section 111300 Loading Dock Equipment

DIVISION 12 — FURNISHINGS
Not Used.

DIVISION 13 - SPECIAL CONSTRUCTION
Not Used.

DIVISION 14 - CONVEYING SYSTEMS
* Section 142400 Rydraulic Elevators

DIVISION 21 - FIRE SUPPRESSION
Not Used.

ESa Project No. 12054.00

000050-2

ESa
ESa
ESa

ESa

ESa

September 20, 2013
Add. No. 1, October 16, 2013




DIVISION 22 — PLUMBING

Section 221113 Water Distribution Piping
Section 221313 Facility Sanitary Sewers

IVISION 23 - HEATING VENTILATIN
Not Used.

DIVISION 25 — INTEGRATED AUTOMATION
Not Used.

DIVISION 26 - ELECTRICAL
Not Used.

DIVISION 27 - COMMUNICATIONS
Not Used.

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

Not Used.
DIVISION 31 - EARTHWORK
Section 311000 Site Clearing

Section 312000 Earth Moving
Section 312318 Earthwork for Structures

DIVISION 32 - EXTERIOR IMPROVEMENTS

Section 321216 Asphalt Paving
Section 321313 Concrete Paving

D ION 33 — UTILITIES
Section 334100 Storm Utility Drainage Piping

END OF SECTION 000050

ESa Project No. 12054.00 0006050-3

AIR CONDI

EEA
EEA

NG

EEA
EEA
SDG

EEA
EEA

EEA

September 20, 2013
Add. No. 1, October 16, 2013




EXHIBIT "G”

Adventist Cancer institute
Bid Package #1 Drawings
September 20, 2013

GENERAL
GLOOA  CTOVER SHEET EARLY RELEASE
GlLOA  INDEX SHEET EARLY RELEASE

CMIL - SPINNING NWHEEL MODIFICATIONS

SA1.00
en2.00
N300
SN4.00

SPINNING WHEEL ROAD DEMOLITION PLAN

SPINNING AHEEL ROAD GEOMETRY AND UTIL'TY PLAN

SPINNING NHEEL ROAD GRADING, PAVNG AND EROSION CONTROL PLAN
SPINNING NHEEL ROAD DETAILS

CIVIL - ADVENTIST CANCER INSTITUTE SITE DRANINGS

€100
€200
€3.00
€4.00
€500
ce00
c601

Ce.02
ce03

SITE DEMOLITION PLAN

SITE GEOMETRY PLAN

SITE UTILITY PLAR

SITE GRADING AND PAVING PLAN

SOIL EROSION AND SEDIMENT CONTROL PLAN
SITE WORK DETAILS

SITE WORK DETAILS

SITE NORK DETAILS

SITE WORK DETALLS

STRUCTURAL

5001
©0.02
©0.03
5110
S111
5120
S120R
5121
S121R
5122
51.30
S1.30R
5131
51.40
5200
5300
5301
53,02
$3.03
5304
$3'0
531
$4.00
5401
5402
54,09
2404
54,05
54.06
S4.01
54.00
$4.09
54.10
S54.11
84.12
$5.00
55.01
$5.02
%6.00

STRUCTURAL NOTES STRUCTURAL SHEET INDEX anc STRUCTURAL ABEREVIATIONS
STRUCTURAL QUALITY ASSURANCE PLAN
AIND PRESSURE DINGRAM
FOUNDATION PLAN - PART A
FOUNDATION PLAN - PART ‘A"
SECOND FLOOR FRAMING PLAN - PART “A°
SECOND FLOOR COMPOS TE SLAB RENFORCMENT PLAN - PART “A”
SECOND FLOOR FRAMING PLAN - PART 'B*
SECOND FLOOR COMPOSITE SLAB REINFORCEMENT PLAN - PART B’
LON CANCPY FRAMING PLANS
ROOF FRAMING PLAN
ROOF COMPOSITE SLAB REINFORCEMENT PLAN
DRIVE THRY CANOPY FRAMING PLANS - PART "A” AND 'B*
PENTHOUSE FRAMING PLANS
COLUMN SCHEDULE and DETAILS
FOUNDATION SECTIONS and DETAILS
FOUNDATION SECTIONS end DETAILS
FOMNDATION SECTIONS ard DETAILS
FOUNDATION SECTIONS and DETAILS
FOURDATION SECTIONS and DETAILS
FOUNDATION SECTIONS and DETALS
FOUNDATION SECTIONS and DETAILS
FRAMING SECTIONS and DETAILS
FRAMING SECTIONS and DETALLS
FRAMING SECTIONS and DETAILS
FRAMNG SECTIONS ard DETAILS
FRAMING SECTIONS and DETAILS
NOT VSED
NOT VEED
NOT VSED
FRAMING SECTIONS and DETAILS
FRAMING SECTIONS and DETAILS
FRAMING SECTIONS and DETAILS
FRAMING SECTIONS and DETALS
FRAMING SECTIONS and DETALS
MOMENT FRAME DETALS
MOMENT FRAME DETALS
MOMENT FRAME DETALS
OPINER FURNIEHED EQUIPMENT SECTIONS end DETAILS




LANDSCAPE - FOR REFERENCE ONLY (NOT FOR CONSTRUCTION)

TREE INVENTORY PLAN
TREE INVENTORY ¢ ANALYSIS TABLE
OVERALL SITE PLAN
SPINNING WHEEL ROAD NORTH/SOUTH LANDSCAPE PLANTING PLAN
SPINNING WHEEL ROAD SECTION
FOUNDATION PLANTING PLAN
NORTH PROPERTY LINE LANDSCAPE BUFFER PLAN
FOUNDATION PLANTING PLAN

ARCHITECTURAL - FOR REFERENCE ONLY (NOT FOR CONSTRUCTION)

AlLO1

FIRST FLOOR PLAN - ORIENTATION

ALOIAD  FIRST FLOOR PLAN PART A - DIMENSIONED
ALOIBD  FIRST FLOOR PLAN PART B - DIMENSIONED

AlLO2

SECOND FLOCR PLAN - ORIENTATION

AlLO2AD  SECOND FLOCR PLAN - DIMENSIONED

ALB0
ALSOA
ALSOB
A2.00
A2.01
A2.02
A203
A3.01
A3.02
A351
A352
A353
A354
A355
A356

ROOF PLAN OVERALL

ROCF PLAN PART A

ROOF PLAN PART B

3D EXTERIOR ELEVATIONS
EXTERIOR ELEVATIONS

EXTERIOR ELEVATIONS

EXTERIOR ELEVATIONS

STAIR PLANS, SECTIONS ¢ DETAILS
STAIR PLANS, SECTIONS ¢ DETAILS
WALL SECTION

WALL SECTION

WALL SECTION

NALL SECTION

WALL SECTION

MNALL SECTIONS ¢ DETALS

SITE SERVEY - FOR REFERENCE ONLY

SHEET 1 OF 5 TOPOGRAPHIC SURVEY

SHEET 20F 5 ALTA / ACSM LAND TITTLE SURVEY
SHEET 3 OF 5 ALTA / ACSM LAND TITTLE SURVEY
SHEET 4 OF 5 ALTA / ACSM LAND TITTLE SURVEY
SHEETSOF 5 ALTA / ACSM LAND TITTLE SURVEY

MECHANICAL, ELECTRICAL AND PLUMBING - FOR REFERENCE ONLY (NOT

FOR CONSTRUCTION)

M102A PARTIAL ROOF HVAC PLAN PART A

M1.038 PARTIAL ROOF HVAC PLAN PART B

M5.02 HYAC SCHEDULES

ES1.01 ELECTRICAL SATE PLAN

ES102 ELECTRICAL SITE UTILITY PLAN

P1.O0A PARTIAL UNDERGROUND PLUMBING PLAN PART A
P1.00B PARTIAL UNDERGROUND PLUMBING PLAN PART B
P1OA PARTIAL FIRST FLOOR PLUMBING PLAN PART A
PiLOB PARTIAL FIRST FLOOR PLUMBING PLAN PART B

P3.02

PLUMBING DETAILS AND DIAGRAMS



GENERAL CONTRACTORS ~CE 3 EH%LREEYWg

EXHIBIT "H"

5.0 Construction Phase General Conditions GMP

General Conditions: Bulley & Andrews, LLC evaluates the cost for General Conditions for a project of this type and
complexity to be $1,054,177 based on an 18-month schedule.
General Conditions include the following:

Project Staff
Project Executives No Charge
Project Managers/Project Engineers $362,217 5,105 Hours
Project Superintendent (full-time, on-site) $327,319 3,120 Hours
Project Accountant $3,280 78 Hours
Safety Coordinator/General Superintendent $47,210 584 Hours
Sub-Total: $740,026
Project Overhead
GC Site Office $18,486 Clarifications: |
Phone ax & Computer - siom b St onan s et consrcion sl o
Messenger $9,468 2. Utility costs are notincluded
Portable Toilets/Water $9,180 3. Blueprinting, messengering and shipping type
Blueprinting during Construction $11,700 expenses incurred during preconstruction shall
peridic Cleanup 5172380 e e pearcn s
Dumpsters $25,200
Sub-Total: $262,506

Tools/Equipment/Hoisting

Small Tools $9,000

Trucking/Cartage $29,145
Sub-Total: $38,145

Miscellaneous
Misc. Expenses $13,500
Sub-Total: $13,500

Total General Conditions: $1,054,177
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Exhibit "J"
BID PACAKGE #1 SCHEDULE OF VALUES

20-Dec-13
NAME OF CONTRACTOR/ ADJUSTED WORK RETENTION AMOUNT AMOUNT OF BALANCE TO
COSTCODE/ TOTAL COMPLETED HELD THIS PREVIOUSLY | THIS PAYMENT | BECOME DUE
WORK COMPLETED CONTRACT (INC. APPLICATION PAID
EXTRAS &
CREDITS)
% | Dollar Value
Bulley & Andrews LLC
General Conditions $ 421 ‘292,00 $ ~ 3 - - $ - $ 42 1292.00
Bulley & Andrews LLC
Premium Time ALLOWANCE S 3£00.00 $ ~ S - - b - $ 3@.00
Bulley & Andrews LLC
Comeast Service $ 2.000.00 $ - |3 - - 13 - 18 2,000.00
Bulley & Andrews LLC
[Safety Rails $ 142.234.00 $ - 13 ~ - 18 - 18 142,234.00
Bufley & Andrews LLC
Temp Barricades and Signa; b 100,000.00 $ -~ 3 - - $ - $ |00i000.00
Bulley & Andrews LLC
‘Temporary Fencin; S 15,000.00 3 - $ - - 13 - $ 15,000.00
Bulley & Andrews LLC
Temp. Utilities ALLOWANCE $ 50,000.00 $ - $ - - $ - $ 50|000.00
Bulley & Andrews LLC
Street Cleanin 3 15,000.00 $ - $ - - 3 - $ 15.000.00
Bulley & Andrews LLC
Material Lift s 5.000.00 $ - $ - - $ - $ 5.000.00
Bulley & Andrews LLC
Winter Conditions ALLOWANCE $ 200|000.00 3 - $ - - $ - $ 200i000.00
Bulley & Andrews LLC
Bullding Permit Fee $ 25,000.00 $ -1 . s -1 25,000.00
Bulley & Andrews LLC
Payment & Perfomance Bo $ Qim .00 $ ~ $ - - 3 - $ 42.481.00
Bulley & Andrews LLC
Subguard $ 91,246.00 $ - 13 - - 13 - IS 91,246.00
to be determined
Surveyin $ 56,000.00 $ - 1 s - 13 - s 56,000.00
Bulley & Andrews LLC
ob Photos $ 6.500.00 $ - $ - - $ - $ 61500.00
N/A
Demotlitio $ - $ - $ - - 13 - 15 -
10 be determined
Excavation $ 5591028.00 $ - $ - - $ - 3 5591028.00
Bulley & Andrews LLC
emporary Roads $ 30,000.00 $ - $ - - $ - $ 30,000.00
Bulley & Andrews LLC
Unsuitable/Contaminated Sofls $ 100,000.00 $ - H - - s - s 100,000.00
ALLOWANCE
$ 421 i000.00 $ - 3 - - 3 - 3 421.000.00
$ $516,696.00 $ - $ ~ - $ - $ 516.696.00
S 15,000.00 $ - $ - - 3 - $ 15,000.00
$ 235,340.00 $ - $ -~ - $ - 3 235&40.00
$ - $ - 18 - - 13 - 18 -
$ 1,360,000.00 $ - $ ~ - $ - $ 1,360@00.00
3 |.64JI(I)0.00 $ - $ - - S - $ l|643'000.00
s 24.250.00 $ - 1s - - Is - 1s 24250.00
3 8.000.00 3 - $ ~ - $ - $ 8l000.00
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$ - - $ $ -
s - - |s s X
s - - Is s -
3 2_5.000.00 - $ $ 251000.00
$ 61.743.00 - 3 61.743.00
s 125,570.00 - s s 125,570.00
ulley & Andrews LLC
Fee H 104,623.00 - $ 3 104,623.00
TOTAL $6,404,103.00 $0.00 $0.00 $0.00 $6,404,103.00
"Original Contract Amount $ 6,404,103.00 Work Completed To Date $ -
Extras/Credits $ - $ -
Total Adjusted Contract $ 6,404,103.00 Net Previously Paid $ -
Net Amount This Payment $ -
Balance to Becoms Due $ 6,404,103.00
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BULLEY & ANDREWS

General Contractors Since 1891

EXHIBIT K
GMP Unit Rates — Bid Package #1
December 20, 2013

Adventist Cancer Institute .
421 E. Ogden Ave.
Hinsdale, IL 60521

1. THERE ARE NO UNIT RATES REQUIRED.

1755 W. Armitage Ave. | Chicago, IL 60622 | P 773.235.2433 | F 773.235.2471 | www.bulley.com



