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I. Background 
 

On March 26, 2013, the State Board approved Project #13-003.  The permit authorized a 
modernization/replacement project on the campus of St. Paul’s Home for the Aged, in 
Belleville.  The State Agency notes the project is obligated, and the current project 
completion date is January 1, 2015.  Project cost: $29,259,300. 
 
The State Agency notes the permit holders submitted the permit renewal request on 
September 16, 2015.  This submittal was in accordance with 77 IAC 1130.740(d), which 
states that renewal requests must be received by the State Agency at least 45 days prior to 
the permit expiration date.  A $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
The State Agency notes this is the second renewal request for this project and it appears the 
permit holders have submitted all of the information required in Section 1130.740 for a 
permit renewal.  Board Staff notes the applicants received a 10-month permit renewal on 
December 16, 2014, extending the project completion date from January 1, 2015, to 
November 1, 2015. 
 

III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of June 30, 2016.  This would extend the project’s completion date by eight months, 
from November 1, 2015 to June 30, 2016. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction portion of the project was completed prior to the completion date of 
November 1, 2015.  The permit holders state the following remains: 
 IDPH Facility Survey 
 Licensing 



 

 

 
C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 

following events occurred, which delayed completion of the project: 
 

 The permit holders’ state delays in project stem from Licensing issues with 
IDPH, and delays in the inspection of said facility. 
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 
$26,061,412 (89% of the total project cost), has been expended to date and can attest 
to the existence of sufficient financial resources to complete the project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the modified permit amount of $29,259,300. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the modernization project to replace an existing 113 bed Long Term 
Care facility with a 108 bed replacement facility.  Project cost: $29,259,300. 

 
Permit Issuance Date:    March 26, 2013 
 
Project Obligation Date:   July 11, 2014 

 
Original Project Completion Date:  January 1, 2015 

 
Project Completion (1st Renewal Request): November 1, 2015 
(10-month renewal request) 
 
Project Completion (2nd renewal Request): June 30, 2016 
(8-month renewal request) 

 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit within the 
prescribed timeframes will subject the permit holders to the sanctions and penalties provided 
in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
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77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its findings.  
If the findings are that the request is in conformance with all HFPB criteria, and if this is the 
first request for this project, then the request, IDPH’s findings, and all related documentation 
shall be sent to the Chairman.  The Chairman, acting on behalf of HFPB, will approve, deny 
or refer the request to the HFPB for action.  If IDPH finds that all criteria are not positive or, 
if this is not the first request for this project, or if the Chairman refers this to HFPB for 
action, then HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit renewal 
request constitutes HFPB’s Notice of Intent to revoke a permit and the permit holders will be 
afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  
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