Presence’
Saint Joseph Hospital

RECEIVED

Via Federal Express JUN 1 0 2016
June 9, 2016 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities and Services Review Board
I1linois Department of Public Health

525 West Jefferson Street, 2™ Floor

Springfield, IL 62761

Re: Project # 13-011, Presence Saint Joseph Hospital — Chicago, Annual Report

Dear Ms. Avery:

Please accept this letter as the 2016 annual report for the above referenced project. The project
was granted a Certificate of Need by the Illinois Health Facilities Planning Board on May 14,
2013. This project is for new construction of a nine story building connected by a bridge to
Presence Saint Joseph Hospital — Chicago, and the modernization of selected areas within the
existing hospital structure.

The permit was approved with total project costs of $156,956,132.
1. The current status of the project is as follows:
a. 90 percent of the project is completed.

b. The following components of the project are completed:

e The 9 story ambulatory care building (“PCAC”) is complete
o The clinical areas of the PCAC were certified for occupancy on 09/2015
e The IDPH approved commencement of work on the modernization of the existing
Hospital building in January of 2016
e The modernization work has commenced

c. The following components of the project are not yet completed:

d. There are no changes in the scope of the project or its size. However, in March
we submitted notice of changes to the work on the modernization of the existing
Hospital building, all of which are that certain work that was planned will not be
done, to remain within project budget.

2. The costs incurred to date are $133,372,797.
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3. The method of financing the project and the source of funds is mainly cash and securities
as well as certain pledges and gifts.

4. We estimate project completion by November 30, 2017. A permit renewal request was
approved to extend the completion date from November 2016 to November 2017.

We are attaching, per your request, an updated costs and sources of funds page and an

updated Cost Space page. This request was in response to our notifying you in March of this

year that the modernization portion of the project was reduced in order to remain within the

project budget. '

Please feel free to contact Clare Ranalli at 312-984-3365.

Sincerely,

X

Roberta Luskin-Hawk, MD
Regional President & CEO
Presence Saint Joseph Hospital — Chicago

Enc.

cc: Mike Constantino
Nousha Parkhill
Brandy Canady
Clare Ranalli

DM_US 71186633-1.037442.0118
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