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Mr. Michael Mills
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2" Floor
525 West Jefferson Street
Springfield, I1. 62761

In Re: Annual Progress Report — Project #13-025

Dear Mr. Mills;:

We are pleased to report on the progress of Project #13-025. We received the permit
August 13, 2013. The permit amount is $3,426,996. The Project Completion Date is
September 30, 2014.

1) The construction is complete and the beds were in operation as of March 31,
2014, which was reported to Courtney Avery in a letter dated April 1, 2014.

2) Project costs of $1,589,958 have been incurred to date and are shown in the
attached table. There are six outstanding invoices we are awaiting and after
they are received and paid we will issue a final completion and cost report.
The expected final cost is $1,593,447, which is within the permit amount of
$3.4 million.

3) The method of financing continues to be from cash.

4) Construction work was minor and our staff coordinated the individual
contractors and thus there is no AIA Document G702 form to submit.

5) Final resolution of all invoices and a report of final costs is expected to occur
on or before September 30, 2014.

AT THE FOREFRONT OF MEDICINE®




Please let us know if you need any further information.

Sincerely,

//zz AN

John R. Beberman
Executive Director, Capital Budget & Control




THE UNIVERSITY OF CHICAGO MEDICAL CENTER

Add 38 Med/Surg Beds

Project Costs and Sources of Funds

PROJECT 13-025

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the fair
market or dollar value (refer to Part 1130.140) of the component must be included in the estimated project

cost. If the project contains non-clinical components that are not related to the provision of health care,

complete the second column of the table below. See 20 ILCS 3960 for definition of non-clinical. Note, the use

and sources of funds must equal.

Project Costs and Sources of Funds

USE OF FUNDS

CLINICAL

NON-CLINICAL

TOTAL

Preplaning Costs

Site Survey and Solil Investigation

Site Preparation

Off Site Work

New Construction Contracts

Modernization Contracts

$708,40G0

$708,400

Contingencies

70,840

70,840

Architectural/Engineering Fees

Consulting and Other Fees

50,000

50,000

Movable or Other Equipment (not in
construction contracts)

2,463,756

2,463,756

Bond Issuance Expense (project related)

Net Interest Expense During Construction
{project related)

Fair Market Value of Leased Space or
Equipment

Other Costs To Be Capitalized

134,000

134,000

Acquisition of Building or Other Property
(excluding land)

| TOTAL USES OF FUNDS

$3,426,996

$0

$3,426,996

| SOURCE OF FUNDS

CLINICAL

NON-CLINICAL

TOTAL

L Cash and Securities

$3,426,996

$3,426,996

FPledges

L Gifts and Bequests

rBond Issues (project related)

Mortgages

| Leases (fair market value)

L Governmental Appropriations

Grants

Other Funds and Sources

TOTAL SOURCES OF FUNDS

$3, 426 996

50

$3,426,996

THE LAST PAGE OF THE APPLICATION FORM.

NOTE: ITEMIZATION OF EACH LINE ITEM MUST BE PROVIDED AT ATTACHMENT.-7 lN NUMERIC SEQUENTIAL ORDER AFTER




THE UNIVERSITY OF CHICAGO MEDICAL CENTER

Add 38 Med/Surg Beds

PROJECT 13-025

Project Costs and Sources of Funds

USE OF FUNDS

TOTAL

Permit Amount

Current Estimate

Preplaning Costs
Site Survey and Soil Investigation $0
Site Preparation 0
Off Site Work 0
New Construction Contracts 0
Modernization Contracts 708,400 164,717
Contingencies 70,840 0
Architectural/Engineering Fees 0
Consulting and Other Fees 50,000 50,651
Movable or Other Equipment (not in 2,463,756 1,367,245
construction contracts) 0
Bond Issuance Expense (project related) 0
Net Interest Expense During Construction
(project related) 0
Fair Market Value of Leased Space or
Equipment
Other Costs To Be Capitalized 134,000 10,834
Acquisition of Building or Other Property
{excluding land)

TOTAL USES OF FUNDS $3,426,996 $1,593,447

SOURCE OF FUNDS TOTAL
Permit Amount Current Estimate
Cash and Securities $3,426,996 $1,593,447
| Pledges

Gifts and Bequests
Bond Issues (project related)
Mortgages
Leases (fair market value)
Governmental Appropriations
Grants
Other Funds and Sources
TOTAL SOURCES OF FUNDS $3,426,996 $1,593,447




