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October 23, 2015

Ms. Courtney Avery
Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson Street

Springfield, IL 62761

5900 Bond Avenue Centreville, lllinois 62207
p|618.332.3060 f|618.332.5256

RECEIVED
0CT 26 2015

HEALTH FACILITIES &
SERVICES REVIEW BUARD

RE: IHFPB Project #13-036

Dear Ms. Avery;

This letter constitutes an Annual Progress Report on the above referenced project, which was
granted a CON permit on September 24, 2013.

You may recall that this permit is to construct an addition to our current behavioral health unit
and to renovate other areas that are impacted by this project.

The permit was approved with total project costs of $10,138,535 of which $10,000,000.00 will
be financed through a mortgage and the remainder through cash and securities.

1. The current status of the project is as follows:
a. The project has been obligated.
b. Approximately 81% of the project is finished.
c. The following components of the project have been completed:

Design

IDPH approvals have been obtained
General contractor selected
Subcontractors selected
Construction of new heliport

Site work

Building structure

d. The following components of the project are not yet finished

Renovation of existing clinical and non-clinical areas

e. The project scope, size and cost are unchanged from the approved application.

2. The costs incurred to date as of September 30, 2015 are $8,530,293. Enclosed is an
itemized listing of the total current estimated project costs and total costs incurred.

3. We estimate the project will be complete by December 31, 2015, as specified in our CON
application and the CON permit. If this changes as we move forward, we will request
permit renewal.
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Please feel free to contact me at (618) 332-5298 if you have any questions.

Sincerely, .
M/V\MV\ X

Shannon Tesio
Director of Finance
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