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Central DuPage Hospital

25 North Winfield Road

Nort.h.‘NeQStern Winfield, lllinois 60190
Medicine 630.933.1600
nm.org

June 16, 2016

RECEIVED

Ms. Courtney Avery :
Administrator JUN 21 2018
Illinois Health Facilities and Services Review Board HEALTH FA

525 West Jefferson Street, 2" Floor SERVICES RE&I%WS%:RD

Springfield, IL 62761

Re: Project Completion
Project # 13-071
Northwestern Medicine Central DuPage Hospital
Acute Mental lliness Expansion Project

Dear Ms. Avery:

This letter certifies that project #13-071 has been completed and is in compliance with all
terms of the permit, including scope and total project cost. The final realized cost is
$18,177,816 which is less than the approved permit amount of $20,418,351. This is the total
amount required to complete the project.

A detailed itemization of expenditures and sources of funds is attached. The entire project
cost will be submitted for reimbursement under Titles XVIll and XiX of the Social Security Act.
There are no additional or associated costs or capital expenditures related to this project that
will be submitted for reimbursement under Title XVIII or XIX.

This letter is intended to complete the project close-out process for this permit. If further
information or action is needed, please contact Bridget Orth at 312-926-8650.

Sincerely,
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NOTARY PUBLIC - STATE OF ILLINOIS
Brian Lemon AAAAAAAAAAAAAAAAAANANNS -
President W @( C/_{ﬂ W

cc. Bridget Orth, Director, Regulatory Planning, NMHC
Jan Peterson, Manager, Capital Planning, NMHC
Donald Ziemann, Project Accountant, Capital Planning, CDH

attachments




Acute Mental liiness (AMI) Expansion

Project # 13-071

ANNUAL COST REPORT

to the

lllinois Health Facilities and Services Review Board

Central DuPage Hospital Permit Project Expenditures

Final Realized Cost

Category

USE OF FUNDS
1 PREPLANNING COSTS
2 SITE SURVEY AND SOIL INVESTIGATION
3 SITE PREPARATION
4 OFF SITE WORK
6 MODERNIZATION CONTRACTS
7 CONTINGENCIES
8 ARCHITECTURAL/ENGINEERING FEES
9 CONSULTING & OTHER FEES
10 MOVABLE CAPITAL EQUIPMENT (not in construction contracts)
11 BOND ISSUANCE EXPENSE (project related)
12 NET INTEREST EXPENSE DURING CONSTRUCTION (project reta

14 OTHER COSTS WHICH ARE TO BE CAPITALIZED

GRAND TOTAL

SOURCE OF FUNDS
16 CASH & SECURITIES

18 GIFTS & BEQUESTS
19 BOND ISSUES (project related)
25 TOTAL FUNDS

CON PERMIT AMOUNT

% COMPLETE 100.0%

CON Approved Budget Project to Date
(Final)

$ 245,000 $ 54,367
$ - S -

$ - |9 -

$ - 19 -

$ 12,724,026 | $ 14,953,131
$ 750,975 | $ -

$ 1,212,750 | $ 902,389
$ 200,000 | $ 78,075
$ 1,285,600 | $ 1,259,973
$ - |9 -

$ - | -

$ 4,000,000 | $ 929,881
$ 20,418,351 | $ 18,177,816
$ 20,418,351 | $ 18,177,816
$ - |9 -

$ - |5 .

$ 20,418,351 | $ 18,177,816
$ 20,418,351 | $ 18,177,816
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