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issuance constitutes an Alteration to the Project.  All alterations are required to be reported to 
the State Board before any alteration is executed.  Project alterations shall not increase the total 
approved permit amount by more than the limit (7%) set forth under the Board's rules. 
 

  



 
 

STATE BOARD STAFF REPORT 
ALTERATION TO PERMIT 

PERMIT #14-013 
 

I. Permit Holder 
 
The Permit Holder is the University of Chicago Medical Center located at 5841 S. 
Maryland Avenue, Chicago, Illinois.  The Medical Center is the operating entity/licensee 
and the owner of the real property is the University of Chicago.  
 
The University of Chicago Medical Center is an Illinois not-for profit corporation.  The 
Medical Center operates the Center for Care and Discovery, the Bernard Mitchell 
Hospital, the Chicago Lying-In Hospital, the University of Chicago Comer Children's 
Hospital, the Duchossois Center for Advanced Medicine and various other outpatient 
clinics and treatment areas.  These buildings are operated under a single hospital license.  
 
The University of Chicago as the sole corporate member of Medical Center elects the 
Medical Center Board of Trustees and approves its’ By-Laws. The Medical Center 
President reports to the University's Executive Vice President for Medical Affairs. The 
relationship between the Medical Center and the University is defined in the Medical 
Center By-Laws, an Affiliation Agreement, an Operating Agreement and several Leases.  
The Medical Center is a tax-exempt organization under Section 501(c) 3 of the Internal 
Revenue Code. 
 
The Duchossois Center for Advanced Medicine is a six-story, 525,000-square-foot 
building housing 329 examination rooms, 90 rooms for outpatient procedures, a PET/CT 
scanner, two helical CT scanners, and three echoplanar MRI scanners.  This facility was 
approved by the State Board in October 1993 as Permit #93-048 for approximately $140 
million.  It has facilities for nuclear medicine, eight outpatient surgery suites, and four (4) 
linear accelerators and two (2) simulators for radiation therapy.  The Chicago Lying in 
Hospital was opened in 1932 and was the Medical Center’s first obstetric hospital.  
There are no beds or any clinical operations in the building.  The building is used for 
office space and research labs. 
 
Over the past several years the State Board has approved a number of projects for The 
University of Chicago Medical Center.  Table One below outlines these projects since 
CY 2006.   
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TABLE ONE 

Projects Approved by the State Board Since January 2008 
Permit # Permit Amount Date Approved Completion 

Date 
Description 

#06-024 $28,185,000 6/19/2006 05/20/2008 Master Design Project for 
Center for Care and Discovery 

#07-095 $28,834,412 10/23/2007 12/31/2010 Relocate Pediatric Clinic with 
support services in existing 
space 

#07-041 $0 01/15/2008 02/02/2008 Discontinue 16-bed Inpatient 
Acute Mental Illness Services 

#07-153  $785,745,988 5/20/2008 12/31/2016 Construct Center for Care and 
Discovery Center 

#08-089 $19,066,000 4/21/2009 3/31/2012 Construct and equip facilities 
for Pharmacy and Pediatric 
Infusion at Comer Center for 
Children and Specialty Care 

#10-049 $21,621,412 10/26/2010 1/31/2013 Establish a Cancer Center at 
Silver Cross Hospital and 
Medical Center 

#13-025 $3,426,996 08/13/2013 03/31/2014 Add 38 M/S beds In Bernard 
A. Mitchell Hospital  

#14-013 $126,282,370 8/27/2014 9/30/2017 Convert shelled space on the 
3rd and 4th floors of the 
Center for Care and Discovery 
to inpatient services 

#14-023 $66,873,052 8/27/2014 6/30/2018 Establish a MOB in Orland 
Park 

#14-031 $16,993,653  11/12/2014 12/31/2017 Relocate an existing LDR 
service at Mitchell Hospital to 
the adjacent shell space of 
Comer Hospital 

#16-008 $268,842,147 5/10/2016 6/30/2022 Add 168 M/S and 20 ICU 
beds to existing services, 
Relocate and seek Level 1 
Adult Trauma Designation  

 
Table Two outlines the number of beds approved as of July 2016 by the State Board at 
the hospitals on the University of Chicago Medical Center campus.   
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TABLE TWO  

University of Chicago Medical Center 
Approved Beds By Location 

 Bernard 
A 

Mitchell 
Hospital 

Center 
for Care 

and 
Discovery 

Comer 
Center 

for 
Children 

and 
Specialty 

Care 

Total 

Med. Surgical Beds 196 310  506 
ICU Beds 20 96 30 146 
Obstetric Beds 46   46 
Pediatric Beds   60 60 
NICU Beds   47 47 
Observation Beds (1) 39    

Total Beds 262 406 137 805 
Source: June 2016 Update to the Inventory of Beds and Services  

1.        Observation beds are not considered in the total number of beds at the location.  

 
II. Permit #14-013 - Project Description: 

 
In July 2014 the permit holder (The University of Chicago Medical Center) was approved 
to relocate one hundred twenty-two (122) medical surgical beds, thirty two (32) intensive 
care beds from Bernard A. Mitchell Hospital to the Center for Care and Discovery on The 
University of Chicago Medical Center campus.  In addition the permit holder was also 
approved to increase the number of intensive care beds by twelve (12) beds from 114 to 
126 beds and increase observation beds from 15 to 46 beds.  The approved cost of the 
project was $123,504,716.  The approved completion date is September 30, 2017. 

 
III. First Alteration Request: 

 
On February 16, 2016 the Board Chair approved the permit holder to increase the total 
project costs from $123,504,716 to $126,282,678 a $2,777,962 or 2.25% increase and 
increase the gross square footage by 2,152/GSF.  
 
At that time the permit holder was approved to establish a Heart and Vascular patient unit 
on the 4th Floor at the Center for Care and Discovery.  The 4th floor would remain as 
predominantly inpatient units, but to better serve the special needs of heart and vascular 
patients, there would be ancillary functions added, consisting of a Procedure Room, 
Radial Lounge, and Physical Therapy/Occupational Therapy.  To provide the 2,152 GSF 
needed for these services, observation beds were reduced by seven (7) beds from forty six 
(46) beds to thirty nine (39) observation beds.  In addition, a corridor would be created to 
connect this floor to the 5th floor of the Duchossois Center for Advanced Medicine which 
houses cardiology diagnostic services.  Additionally certain changes to infrastructure 
were approved in order to enhance infection control while building the approved project.   
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IV. Second Alteration Request: 

 
On July 6, 2016 the permit holder submitted a second permit alteration request for Permit 
#14-013.  The permit holder is requesting to relocate acute dialysis services from the 4th 
Floor of the Rubloff Tower, adjacent to Bernard A. Mitchell Hospital to the Center for 
Care and Discovery.  This will allow acute care dialysis service to be closer to the 
majority of the adult inpatients and greatly shortens the transport distance.  The acute 
dialysis unit will be reduced from nine (9) stations to six (6) stations.   
 
The permit holder is requesting an increase in the permit amount of $5,830,621, or a 
cumulative total of 6.97% of the approved permit amount which would bring the permit 
total to $132,113,299.  State Board Rule 77 IAC 1130.750 (b) (5) – Alteration to Permit 
states the cumulative effect of alterations to a project shall not exceed 7% of the total 
permit amount.  
 
The revised cost estimate includes a $1.5 million contingency should other unexpected 
costs arise in the next few months as the project is completed.   
 
The permit holder states while this project seems straightforward in concept - the relocation of beds 
- it involves working in a clinically active hospital (Center for Care and Discovery) and involves a very 
large area of 221,826 gross square feet.  We spare no effort in assuring that construction dust and noise is 
carefully contained so as not to infiltrate the other floors, though this has come at a cost. Additionally, 
something as simple as adding some corner guards, wallguards, and handrails when applied to the very 
large area results in a significant cost.   
 

V.   Project Costs and Sources of Funds 

The State Board approved Permit #14-013 at a cost of $123,504,716 funded entirely from 
cash.  The first permit alteration increased the total permit amount to $126,282,678, again 
funded entirely from cash.   
 
The permit holder is proposing to finance this project with cash of $128,237,771 and 
borrowing of $3,875,528 for a total permit amount of $132,113,299.   
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TABLE THREE 

Project Costs and Sources of Funds  

  Approved 
Permit 

First 
Alteration 

Second Alteration Difference 

Uses of Funds Total Total Reviewable Non 
Reviewable 

Total Reviewable Non 
Reviewable 

Total % 
difference 

From 
Original 
Permit 

Amount 

New Construction Contracts $88,366,370  $90,545,532 $67,291,869 $31,850,065 $99,141,934 $5,366,161 $5,409,403 $10,775,564 12.19% 

Contingencies $6,186,000  $6,379,814 $1,018,089 $481,911 $1,500,000 ($3,316,959) ($1,369,041) ($4,686,000) -75.75% 

A&E Fees $5,744,000  $5,937,814 $2,744,874 $1,155,126 $3,900,000 ($1,280,427) ($563,573) ($1,844,000) -32.10% 

Consulting Fees $1,465,093  $1,465,093 $1,038,691 $443,494 $1,482,185 $11,978 $5,114 $17,092 1.17% 

Movable Equipment $20,048,253  $20,259,087 $19,579,155 $743,028 $20,322,183 ($89,348) $363,278 $273,930 1.37% 

Bond Issuance Expense   $872,411 $311,483 $1,183,894 $872,411 $311,843 $1,184,254 100.00% 

Other Costs to be 
Capitalized 

$1,695,000  $1,695,000 $3,590,985 $992,117 $4,583,102 $2,403,157 $484,945 $2,888,102 170.39% 

Total $123,504,716  $126,282,678 $96,136,075 $35,977,224 $132,113,299 $3,966,973 $4,641,969 $8,608,942 6.97% 

Sources of Funds          

Cash and Securities $123,504,716  $126,282,678 $93,110,822 $35,126,949 $128,237,771 $941,720 $3,791,335 $4,733,055 3.83% 

Mortgage   $3,025,253 $850,275 $3,875,528 $3,025,253 $850,275 $3,875,528 100.00% 

Total $123,504,716  $126,282,678 $96,136,075 $35,977,224 $132,113,299 $3,966,973 $4,641,969 $8,608,942 6.97% 
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VI. Cost Space Requirements  
 
The permit holder in total is increasing the gross square footage by 2,495 GSF from the 
original permit amount.  Again State Board Rule 77 IAC 1130.750 (b) (3) – Alteration to 
Permit states the cumulative effect of alterations to a project shall not exceed 5% of 
the approved gross square footage amount. This increase is less than 1% of the total gross 
square footage.   
 

TABLE FOUR
Costs Space Requirements

 Approved Permit First Alteration Second Alteration

Department Cost Gross 
Square 
Footage 

Cost Gross 
Square 
Footage 

Cost Gross 
Square 
Footage 

Medical Surgical Patient Units $56,733,061 235,201 $56,733,061 235,201 $58,661,357 235,201
ICU Patient Units $15,349,893 77,446 $15,349,893 77,446 $16,135,745 77,446
Observation Patient Units $20,086,148 29,576 $18,454,210 27,424 $19,072,265 25,710
Heart and Vascular Activities  0 $2,520,900 3,863 $2,605,328 3,863
Acute Dialysis   0 $0 0 $387,249 2,498
Total Reviewable $92,169,102 342,223 $92,322,196 343,934 $96,136,075 344,718
Mechanical, Other Support $31,335,614 1,559,747 $33,950,482 1,559,747 $35,977,224 1,559,393
Total  Non reviewable  $31,335,614 1,559,747 $33,950,482 1,559,747 $35,977,244 1,559,747
Total $123,504,716 1,901,970 $126,282,678 1,903,681 $132,113,299 1,904,465

 
VII. Summary of Findings 

 
A. The State Board Staff finds the proposed alteration appears to be in conformance 
with the provisions of Part 1110. 
 
B. The State Board Staff finds the proposed alteration appears to be in conformance 
with the provisions of Part 1120. 
 

VIII.  Original State Board Staff Findings Affected By the Proposed Second Alteration 
Request 

 
 77 IAC 1110.234 (a) – Size of Project 
 77 IAC 1110.3030 (d) (2) – Clinical Services Other than Categories of Service 
 77 IAC 1120.120 – Availability of Funds 
 77 IAC 1120.130 – Financial Viability  
 77 IAC 1120.140 (a) – Reasonableness of Financing Arrangements 
 77 IAC 1120.140 (b) – Terms of Debt Financing  
 77 IAC 1120.140 (c) – Reasonableness of Project Costs 
 77 IAC 1120.140 (d) – Direct Operating Costs 
 77 IAC 1120.140 (e) – Effect of the Project on Capital Costs 

  

Page 7 of 15



 
IX. Criterion 1110.234 (a) –Size of the Project  

To document compliance the permit holder must provide documentation that the 
proposed size of the project is reasonable and meets the requirements of Section 
1110 Appendix B. 

The first alteration approved by the Chair added Heart and Ancillaries Services in space 
approved for observation beds.  Observation beds were reduced from 46 to 39 
observation beds as the result of the first alteration.  The second alteration proposes to 
add Acute Dialysis Services in space approved for 7 observation beds.  An additional two 
observation beds were removed earlier to make room for additional space needs.  In sum 
if this alteration is approved the permit holder will have a total of thirty (30) observation 
beds.    

TABLE FIVE  
Size of the Project 

Department Beds State Standard Proposed Met 
Standard 

Approved Permit 

  Per Bed Total Per Bed Total  

Medical Surgical Patient Units 338 500-660 DGSF 223,080DGSF 696 DGSF 235,201 No 

ICU Patient Units 126 600-685 DGSF 86,310DGSF 615DGSF  77,446 Yes 

Observation Patient Units* 46 NA NA 643 DGSF 29,576 NA 

First Alteration  

Heart & Vascular Ancillaries *  NA NA  3,863 NA 

Second Alteration 

Acute Dialysis * 6   417 DGSF 2,498 NA 

*The State Board does not have a size standard for Observation Beds, Heart & Vascular Ancillaries, and Inpatient Acute Dialysis 
 

THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION TO BE IN 
CONFORMANCE WITH CRITERION SIZE OF THE PROJECT (77 IAC 
1110.234 (a)) 

B) Criterion 1110.234 (b) – Projected Utilization 
To determine compliance with this criterion the permit holder must provide the 
projected utilization for the second year after permit completion.   
 

 The permit holder is proposing to relocate the acute dialysis service from Bernard A. 
Mitchell to the Center for Care and Discovery.  The applicants are projecting utilization 
of these six (6) stations of approximately 81% in 2018 and 92% in 2019.  The State 
Board does not have utilization standards for inpatient dialysis stations.   

Based upon the information provided in the alteration request the State Board Staff finds 
the proposed alteration is in compliance with projected utilization of the acute dialysis 
unit. 

THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT IS IN 
CONFORMANCE WITH CRITERION PROJECTED UTILIZATION (77 IAC 
1110.234 (b))  

X. Clinical Services Other Than Categories of Service 
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A) Criterion 1110.3030 (d) (2)  – Necessary Expansion  
To address this criterion the permit holder must provide documentation that the 
modernization is necessary. 
 
1. Acute Dialysis Service 

 
With the approval by the State Board of Permit #16-008 150 medical surgical and 32 ICU 
beds will be relocated from Bernard A. Mitchell Hospital to the Center for Care and 
Discovery, with 28 medical surgical beds and no ICU beds remaining in Mitchell 
Hospital until newly approved beds can be opened.  With the majority of adult inpatients 
being cared for in the Center for Care and Discovery, it was decided to relocate the acute 
dialysis service from Bernard Mitchell to the Center for Care and Discovery.  In Bernard 
Mitchell Hospital, this service is located in Rubloff Tower and has 9 stations.  Due to 
capacity constraints on the Center for Care and Discovery on the 3rd Floor, this service 
will be reduced to 6 stations. There will be a supply and equipment room proximate to 
the 6 stations.  On the 2nd Floor, within a large mechanical area, there will be created an 
equipment cleaning, storage and supply room with an office for the acute dialysis 
manager.   

 
The applicants are projecting utilization of these six (6) stations of approximately 81% in 
2018 and 92% in 2019.  The State Board does not have utilization standards for inpatient 
dialysis stations.   

 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION TO BE IN 
CONFORMANCE WITH CRITERION CLINICAL SERVICES OTHER THAN 
CATEGORIES OF SERVICE (77 IAC 1110.3030 (d) (2)) 

 
XI. Financial Viability  

 
A) Criterion 1120.120 – Availability of Funds 
B) Criterion 1120.130 – Financial Viability  
 
The permit holder has provided documentation of an “A” or better bond rating from 
Standard & Poor's Ratings Services and Aa3 by Moody's Investors Service in the 
Application for Permit #16-008 at pages 447-450 and their audited financial statements 
for the years 2013, 2014 and 2015.  [Application for Permit #16-008 pages 451-515] 
 
Based upon the State Board Staff’s review of the permit holder’s audited financial 
statements along with the “A” or better bond rating provided by the rating services, the 
permit holder has sufficient funds available and has qualified for the financial waiver that 
allows the permit holder to forgo the provision of providing financial ratios.   

 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IN 
CONFORMANCE WITH CRITERION THE AVAILABILITY OF FUNDS AND 
FINANCIAL VIABILITY (77 IAC 1120.120 77 IAC 1120.130)) 
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XII. Economic Feasibility  
 

A) Criterion 1120.140 (a) - Reasonableness of Financing Arrangement 
B) Criterion 1120.140 (b) – Terms of Debt Financing 
To document compliance with this criterion the applicants must document that the 
financing and the terms and conditions of the debt financing are reasonable.   

 
The applicants stated the following: 
“This project involves debt financing in the amount of $3,875,528 through New Market Tax Credits, a 
federal program operated by the U.S. Treasury Department.  The program allows banks to receive tax 
credits for investment through loans in economically depressed areas.  For the project in question, there 
would be debt issuance costs of $1,183,894 and an amount borrowed of $3,875,528.  Current credit ratings 
for our hospital are AA- by Standard & Poor's Ratings Services and Aa3 by Moody's Investors Service.” 

 
The Internal Revenue Service stated:  
“The New Markets Tax Credit (NMTC) Program was established in 2000 as part of the Community 
Renewal Tax Relief Act of 2000.  The goal of the program is to spur revitalization efforts of low-income 
and impoverished communities across the United States and Territories.  The NMTC Program provides tax 
credit incentives to investors for equity investments in certified Community Development Entities, which 
invest in low-income communities.  The credit equals 39% of the investment paid out (5% in each of the 
first three years, then 6% in the final four years, for a total of 39%) over seven years (more accurately, six 
years and one day of the seventh year)  A Community Development Entity must have a primary mission of 
investing in low-income communities and persons. 

 
The Community Development Financial Institutions (CDFI) Fund in the Department of the Treasury has 
been authorized to administer the program. Community Development Entities (CDEs) apply to the CDFI 
Fund each year not for tax credits directly, but for an award of "allocation authority"—that is, the 
authority to raise a certain amount of capital, or Qualified Equity Investments (QEIs) from investors.  In 
the first year of the program (2001), the CDFI Fund awarded $1 billion in allocation authority to CDEs, 
enabling those CDEs to raise $1 billion in QEIs from investors, which enabled those investors to reduce 
their federal tax liability by $390 million (or 39% of the amount they invested in the CDEs) over seven 
years.  For the investors to be able to claim the credits over the seven-year compliance period, the CDEs 
must use "substantially all" of the QEIs from investors to make Qualified Low Income Community 
Investments (QLICIs) in Qualified Active Low Income Community Businesses (QALICBs) located in Low 
Income Communities (LICs). (Each of the terms—CDE, QEI, "Substantially All," QLICI, QALICB, and 
LIC—are defined in the Internal Revenue Code and other federal guidance.”  [Source Internal Revenue 
Service https://www.irs.gov/businesses/new-markets-tax-credit-1] 
 
Based upon the permit holder’s bond ratings the State Board Staff is able to make a 
positive finding regarding this criterion.   
 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IN 
CONFORMANCE WITH CRITERION TERMS OF DEBT FINANCING (77 IAC 
1120.140 (b)) 
 
C) Criterion 1120.140 (c) - Reasonableness of Project and Related Costs  
The permit holder must document that the altered project costs are reasonable and 
do not exceed the approved permit amount.   

 
As can be seen from the Table below the altered approved permit amount for the first 
alteration as well as the proposed second alteration does not exceed the approved permit 
amount.  The approved State Board Standard for this permit is $482.81 per GSF for new 
construction and contingencies, contingencies of 10% of new construction or $6,192,571 
and A & E Fees of 7.30% of new construction and contingencies or $4,837,036.  The 
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State Board has not developed standards for consulting fees, movable equipment, bond 
issuance expense, other costs to be capitalized.   
 

 TABLE SIX 
Project Costs and Sources of Funds 

  Approved Permit  First Alteration Second Alteration 

Uses of Funds August 27, 2014 
Reviewable 

Approved 
State 
Board   

Standard 

February 16, 2016 
Reviewable 

July 06, 2016 
Reviewable 

New Construction Contracts $61,925,708  $456.97  $482.81 $65,460,193 $458.47  $67,291,869 $459.98 

Contingencies $4,335,048  6.54% 10% $1,018,089 7.20% $1,018,089 1.52% 

A&E Fees $4,025,301  6.07% 7.30% $2,659,958 6.20% $2,744,874 4.09% 

Consulting Fees $1,026,713  NA  $1,038,691 NA $1,038,691 NA 

Movable Equipment $19,668,503  NA  $18,979,155 NA $19,579,155 NA 

Bond Issuance Expense           $872,411 NA 

Other Costs to be Capitalized $1,187,828  NA  $3,176,110 NA $3,590,985 NA 

Total $92,169,102     $92,332,196   $96,136,075   

 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IN 
CONFORMANCE WITH THE REASONABLENESS OF PROJECT COSTS 
CRITERION (77 IAC 1120.140 (c)). 
 
D) Criterion 1120.140 (d) – Direct Operating Costs 
To determine compliance with this criterion the permit holder must provide the 
direct operating costs for the services provided.   
 
The permit holder provided the projected operating costs for the services being proposed 
by this alteration and the annual operating costs have not changed from the approved 
permit amounts for Med. Surg., ICU, and Observation.  Acute Dialysis is $339 per 
procedure.   
 
Based upon the information provided by the permit holder the projected direct operating 
costs appear to be reasonable when compared to previously approved permits.   
 

TABLE SEVEN  
Direct Operating Costs  

 Med Surg. ICU Observation Acute Dialysis 

Compensation $22,823,112 $9,981,776  $4,875,646 $2,228,343 

Supplies $2,047,494  $1,672,540  $56,778 $607,260 

Services $328,893  $153,976  $39,914 $23,277 

Other $7,123  $2,076  $4,747 $140,537 

Total Operating Costs $25,206,622 $11,810,368 $4,977,085 $2,999,417 

Beds/Procedures 134 32 37 8,857 

Annual Operating Costs $188,109 $369,074 $108,198 $339 

 
E) Criterion 1120.140 (e) – Effect of the Project on Capital Costs 
To determine compliance with this criterion the permit holder must provide the 
effect the proposed alteration will have on capital costs.  
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The permit holder is estimating a capital cost per equivalent patient day of $15.22 per 
equivalent patient day.  This is an increase of $1.32 per equivalent patient day from the 
approved permit amount.  However, the $15.22 appears reasonable when compared to 
previously approved permits.  

 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IN 
CONFORMANCE WITH CRITERION DIRECT OPERATING COSTS AND 
EFFECT OF THE PROJECT ON CAPITAL COSTS (77 IAC 1120.140 (d) 77 IAC 
1120.140 (e)) 
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IDPH Number: 3897

HSA 6

HPA A-03

COUNTY: Suburban Cook (Chicago)

OWNERSHIP: The University of Chicago Medical Center

OPERATOR: The University of Chicago Medical Center

Ownership, Management and General Information Patients by Race

White ######

Black ######

American Indian ##

Asian ###

Hawaiian/ Pacific ##

Hispanic or Latino:#####

Not Hispanic or Latino:######

Unknown: ###

39.0%

54.2%

0.2%

2.6%

0.1%

3.7%

6.2%

91.8%

1.9%

Page 1Hospital Profile - CY 2014 University Of Chicago Medical Center Chicago
Patients by Ethnicity

None

5841 South MarylandADDRESS

Not for Profit Corporation (Not Church-RMANAGEMENT:

CERTIFICATION:

ChicagoCITY:

ADMINISTRATOR NAME: Sharon O'Keefe

ADMINSTRATOR PHONE 773-702-8908

Birthing Data

Number of Total Births: 1,735

Number of Live Births: 1,675

Birthing Rooms: 0

Labor Rooms: 0

Delivery Rooms: 0

Labor-Delivery-Recovery Rooms: 8

Labor-Delivery-Recovery-Postpartum Rooms: 0

2,425 5,373 0

C-Section Rooms: 3

Newborn Nursery Utilization

Total Newborn Patient Days 7,798

CSections Performed: 512

Inpatient Studies 3,382,709

Outpatient Studies 2,519,656

Laboratory Studies

Kidney: 70

Heart: 35

Lung: 25

Heart/Lung: 0

Pancreas: 3

Liver: 29

Organ Transplantation

Total: 162

Studies Performed Under Contract 85,897

FACILITY DESIGNATION: General Hospital

Unknown 

Patient Days

Beds 31 24 0

Level I            Level II              Level II+

338

126

60

46

0

47

0

0

Clinical Service

Peak Beds 

Setup and 

Staffed Admissions

Inpatient 

Days

Average 

Length 

of Stay

Average 

Daily 

Census

Staffed Bed 

Occupancy 

Rate %

Medical/Surgical

Pediatric

Intensive Care

Obstetric/Gynecology

Long Term Care

Swing Beds

Neonatal

Acute Mental Illness

Rehabilitation

338

109

61

0

0

0

47

44

16,821 104,146 4,329

6,253 30,070 158

2,805 14,185 1,366

0 0 0

0 0

0 0 0

0 0 0

6,225 268

755 14,449 1

1,903

Observation 

Days

5.5 42.6 71.0 69.8

6.4 297.2 87.9

4.8 82.8 65.7 76.0

87.9

3.4 17.8 38.7 40.4

0.0 0.0

0.0 0.0 0.0 0.0

19.1 39.6 84.2 84.2

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

Medicare Medicaid Charity CareOther Public Private Insurance Private Pay

Inpatients and Outpatients Served by Payor Source

Totals

8948 7701 0 9306 6482

Facility Utilization Data by Category of Service

 Authorized 

CON Beds 

12/31/2014

Peak 

Census

Dedcated Observation

336

107

58

0

0

0

47

24

3,941 24,092

2 4

2,547 15,436

43,677

3,261 20,937

7,070

0-14 Years

15-44 Years

45-64 Years

65-74 Years

75 Years +

18,656

11,414

4,321Direct Admission

Transfers

Maternity

Clean Gynecology 0 0

1,903 6,225

33 992

1,932

(Includes ICU Direct Admissions Only)

Facility Utilization 26,605 169,075 7,114617 6.6 482.7

Inpatients

Outpatients

26,605

163946 95827 0 231726 26848309 518,656

33.6% 28.9% 0.0% 35.0% 0.0% 2.4%

31.6% 18.5% 0.0% 44.7% 0.1% 5.2%

78.2

202,186,000 176,140,000 0 402,984,000 1,478,000 9,770,000782,788,000

61,135,000112,985,000 0 449,179,000 3,006,000 626,305,000 12,858,000

18.0% 9.8% 0.0% 71.7% 0.5%

25.8% 22.5% 0.0% 51.5% 0.2%

Inpatient and Outpatient Net Revenue by Payor Source

Inpatient 

Revenue ( $)

Outpatient 

Revenue ( $)

100.0%

100.0%

22,628,000

1.6%

Medicare Medicaid

Charity 
Care 

Expense
Other Public Private Insurance Private Pay Totals

Total Charity  
Care as % of  
Net Revenue

7/1/2013 6/30/2014Financial Year Reported: to Total Charity 
Care Expense

CON 

Occupancy 

Rate %

Long-Term Acute Care 0 0.0 0.00 00 00 0.0 0.0

0
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Source: 2014 Annual Hospital Questionnaire, Illinois Department of Public Health, Health Systems Development.    

Emergency/Trauma Care

Persons Treated by Emergency Services: 82,987

Patients Admitted from Emergency: 11,132

ComprehensiveEmergency Service Type:

Level of Trauma Service

Operating Rooms Dedicated for Trauma Care 0

Patients Admitted from Trauma 0

Number of Trauma Visits: 0

 Level 1

Pediatric

Level 2

Adult

Total ED Visits (Emergency+Trauma): 82,987

Outpatient Visits at the Hospital/ Campus: 502,829

Outpatient Service Data

Total Outpatient Visits 518,656

Outpatient Visits Offsite/off campus 15,827

Cardiac Catheterization Labs

Total Cath Labs (Dedicated+Nondedicated labs): 5

Dedicated Interventional Catheterization Labs 0

Interventional Catheterizations (0-14): 0

EP Catheterizations (15+) 2,381

Interventional Catheterization (15+) 443

Cardiac Surgery Data

Pediatric (0 - 14 Years): 32

Adult (15 Years and Older): 605

Coronary Artery Bypass Grafts (CABGs) 
        performed of total Cardiac Cases : 105

Total Cardiac Surgery Cases: 637

Diagnostic Catheterizations (15+) 2,131

Dedicated EP Catheterization Labs 2

Cath Labs used for Angiography procedures 0

Dedicated Diagnostic Catheterization Lab 0

Diagnostic Catheterizations (0-14) 0

Cardiac Catheterization Utilization

Total Cardiac Cath Procedures: 4,955
Number of Emergency Room Stations 63

Certified Trauma Center Yes

Hospital Profile - CY 2014

Patient Visits in Free-Standing Centers

Free-Standing Emergency Center

Beds in Free-Standing Centers

Hospital Admissions from Free-Standing Center

General Radiography/Fluoroscopy 20 59,006 61,327

Diagnostic/Interventional Equipment

7 737 3,907Nuclear Medicine

Mammography

Ultrasound

Diagnostic Angiography

Positron Emission Tomography (PET)

Computerized Axial Tomography (CAT)

Magnetic Resonance Imaging

Lithotripsy

6 192 24,780

17 10,388 23,394

3,166 5,841

1 164 1,330

8 16,440 34,592

7 5,323 15,865

 Owned Contract Inpatient Outpt

Linear Accelerator 4 20,247

0

0

0

0

0

0

0

0

Therapies/ 

Treatments

9,4655,097Interventional Angiography

0 0 0Proton Beam Therapy

Gamma Knife 0 0 0

Cyber knife 0 0 0

0 0 0

Therapeutic Equipment 

Owned Contract

Examinations

17,090

11,261

1 0 158

Image Guided Rad Therapy

Intensity Modulated Rad Thrp

High Dose Brachytherapy7 0Angiography

Contract

0

0

0

0

0

0

0

0

0

 Dedicated and Non-Dedicated Procedure Room Utilzation

Procedure Type

Gastrointestinal

Laser Eye Procedures

Pain Management

0 0 13 13 2687 11457 2025 8637 10662

0 0 1 1 0 514 0 514 514

0 0 1 1 133 3640 66 1820 1886

0 0 3 3 512 0 1280 0 1280

0 0 0 0 0 0 0 0 0

Cystoscopy 0 0 0 0 0 0 0 0 0

Multipurpose Non-Dedicated Rooms

C-sections

Inpatient Outpatient

Hours per Case

0.8 0.8

0.0

0.5

0.0

2.5

0.0

1.0

0.5

0.0

0.0

0.0

Inpatient Outpatient Combined Total

Procedure Rooms

Inpatient Outpatient

Surgical Cases

Inpatient Total HoursOutpatient

Surgical Hours

0 0 0 0 0 0 0 0 0 0.0 0.0

4455 3 44580 1 1 600 1

Surgical Specialty

Inpatient Outpatient Combined Total Inpatient Inpatient Total HoursOutpatient Outpatient

0Cardiovascular

0 0 00 0 0 0 0 0Dermatology

16830 11480 2831025 7 0 32 4659 5703General

Gastroenterology

Neurology

OB/Gynecology

Oral/Maxillofacial

Ophthalmology

Orthopedic

Otolaryngology

Plastic Surgery

Podiatry

Thoracic

Urology

Totals

43 65 1080 0 0 0 11 26

4902 712 56140 0 0 0 967 240

2852 2498 53500 0 0 0 2011 1005

0 0 00 0 0 0 0 0

5501 4846 103470 0 0 0 1440 2091

2337 3836 61730 0 0 0 571 1624

3941 1956 58970 0 0 0 723 610

0 0 00 0 0 0 0 0

1759 267 20260 0 0 0 348 119

4768 2423 71910 1 0 1 1036 1357

25 1309 13340 0 0 0 11 903

47413 29395 7680825 8 1 34 12377 13679

Stage 1 Recovery Stations 77 Stage 2 Recovery Stations 0SURGICAL RECOVERY STATIONS

Operating Rooms Surgical Cases Surgical Hours

7.4 3.0

Inpatient Outpatient

0.0 0.0

3.6 2.0

3.9 2.5

5.1 3.0

1.4 2.5

0.0 0.0

3.8 2.3

4.1 2.4

5.5 3.2

0.0 0.0

5.1 2.2

4.6 1.8

2.3 1.4

3.8 2.1

Hours per Case

Surgery and Operating Room Utilization
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