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HealthCare RECEIVED

DEC 1 8 2015

HEALTH FACILITIES &
December 14, 2015 SERVICES REVIEW BOARD

Ms. Kathryn Olson

Chair

lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor

Springfield, IL 62761

RE: Annual Progress Report
Project #14-051
Northwestern Medicine Central DuPage Hospital
Pediatrics/NICU Expansion Project

Dear Ms. Olson:

This report summarizes the current status of the Pediatrics/NICU Expansion
Project at Central DuPage Hospital (CDH). The project was approved by the
HFSRB on December 16, 2014, in the amount of $14,213,951.

Key Milestones

During the past year of the project (from 12/16/14 to date), key accomplishments
include the following:

Obligation
e Obligation occurred on May 21, 2015 in the amount of $7,337,534.

Design and Construction Document Phase
* Design and construction documentation is complete.

Construction
e 1%t floor renovation is 0% complete.
o 4% floor build-out is 80% complete.
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Key Actions Needed to Be Completed

Action/Milestone

Target Completion Date

Construction Substantial Completion
Move-in/Occupancy
Project Close-out

June 2016
October 2016
December 2016

Sources and Uses of Funds

Attached is a schedule of project expenditures to date. Approximately $3,338,107
has been expended of the $14,213,951 allocated for the project and has been
entirely funded from cash and securities. This represents approximately 23% of

the budget.

Contractual Commitments

CDH has executed contracts for this project. Current total project commitments
are $10,662,536. Additionally, a copy of the most recent Application for Payment

for the construction contract has been included.

If you have any questions, please feel free to contact me at (312) 926-8650.

Sincerely,

D

Bridget S. Orth
Director, Regulatory Planning

cc; Jan Peterson, Manager, Capital Planning
Donald Ziemann, Senior Construction Accountant, CDH




Pediatrics/NICU Expansion Project
Project # 14-051

ANNUAL COST REPORT
to the
Minois Health Facilities and Services Review Board
Central DuPage Hospital Permit Project Expenditures

Progress Report: December 16, 2015

CON Approved Budget I-’roject to Date
Category
USE OF FUNDS
1 PREPLANNING COSTS § 250,000 | & e
2 SITE SURVEY AND SOIL INVESTIGATION $ C $ =
3 SITE PREPARATION $ S 5 C
4 OFF SITE WORK $ - $ -
6 MODERNIZATION CONTRACTS $ 9,049,046 | $ 2,565,273
7 CONTINGENCIES 5 904,905 | § e
8 ARCHITECTURAL/ENGINEERING FEES $ 960,000 | $ 298,605
9 CONSULTING & OTHER FEES 3 450,000 | $ 66,776
10 MOVABLE CAPITAL EQUIPMENT {not in construction contracis) 3 2,600,000 | $ 407,453
11 BOND ISSUANCE EXPENSE (project related) 3 - $ -
12 NET INTEREST EXPENSE DURING CONSTRUCTION (project rela 3 - $ -
14 OTHER COSTS WHICH ARE TO BE CAPITALIZED $ : $ &
GRAND TOTAL $ 14,213,951 | § 3,338,107
SOURCE OF FUNDS
16 CASH & SECURITIES 3 14,213,951 | § 3,338,107
18 GIFTS & BEQUESTS 5 : $ &
19 BOND ISSUES (project related) $ - 5 -
25 TOTAL FUNDS 3 14,213,951 | § 3,338,107
CON PERMIT AMOUNT 3 14,213,951 | % 3,338,107
% COMPLETE 23.5%
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