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FRESENIUS
MEDICAL CARE

RECEIVED
APR 21 2016

HEALTH FACILITIES ¢
SERVICES REVIEW BOARD

April 20, 2016

Ms. Courtney Avery

Administrator

[llinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760
Project #15-001, Fresenius Medical Care Steger
Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical
Care Holdings, Inc.

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 630-960-6807.
Sincerely,

Lori Wrigh—tl\w

Senior CON Specialist

cc: Clare Ranalli

. North Division
3500 Lacey Rd., Suite 900, Downers Grove, lllinois 60515 o1

Main: 630-960-6700
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April 20, 2016

Annual Progress Report, Section 1130.760

Project #15-001, Fresenius Medical Care Steger
Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical
Care Holdings, Inc.

This report summarizes the current status of the above-mentioned project located 219 E.
34' Street, Steger, Illinois.

Status of the Project

This project is for the addition of 6 stations to an existing 12-station ESRD facility. The
project was obligated with the execution of the construction contract on November 3,
2015. The stations have been installed and only need CMS certification to be complete.

Application and Certificate for Payment (AIA G702)

Certificate for Payment attached.

Anticipated Completion Date

The project is currently approximately 95% complete and is expected to be completed
prior to December 31, 2016.




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. Project costs have not exceeded the
approved permit amount.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A |
Off-site work N/A N/A |
New Construction Contracts N/A N/A
Modernization 225,500 225,500
Contingencies 10,000 9,500
Architectural/Engineering 26,000 25,832
Consulting and other fees N/A N/A
Movable & Other Equipment 180,000 14,524
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction N/A N/A
FMYV of Leased Space
& Equipment 327,098 327,098
Other Costs to be Capitalized ' N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs 768,598 602,454

Realized Total Project Costs To Date

Cash & Securities 441,500 275,356

Pledges N/A N/A

Gifts & Bequests N/A N/A

Bond Issues N/A N/A

Mortgages N/A N/A

Lease FMV 327,098 327,098

Gov. Approp N/A N/A

Grants N/A N/A

Other funds and Sources N/A N/A

Total funds 768,598

Total Spent to Date 602,454
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