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Fresenius Medical Care

RECEIVED

SEP 27 2012

HEALTH FACILITIES &
SERVIGES REVIEW BOARD

September 26, 2012

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re: Final Cost Report. Section 1130.770
Project: #E-011-11
Permit Holder: National Medical Care, Inc. and Fresenius Medical Care Holdings, Inc.
Project Amount: $317,000

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care
Hoffman Estates, along with a signed notarized cost report certification for the project as
required pursuant to 71I. Adm. 1130.770.

If you have any questions, please contact me at 708-498-9121.
Sincerely,
Lori Wright

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Su(IJte 1000 Westchester, IL 60154 708-562-0371
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Fresenius Medical Care

September 13, 2012

Final Cost Report, Section 1130.770 Fresenius Medical Care Hoffman Estates

Project: #E-011-11

Permit Holder: National Medical Care, Inc. and
Fresenius Medical Care Holdings, Inc.

Permit Amount: $317,000

This report summarizes the final costs of the above-mentioned project. The development is
located at 3150 W. Higgins Road, Suite 190, Hoffman Estates, IL. 60169. There have been no
changes to the scope and size of this project. The permit amount is $317,000.

Key Milestones Completed: Date Complete

. Obligation of project with signing of

construction contract. 04/05/2012
o Stations operational 09/03/2011
. Project Complete 09/03/2011




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. None of the project costs have exceeded the approved
permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 214,000 214,000
Contingencies 20,000 16,000
Architectural/Engineering 23,000 13,000
Consulting and other fees N/A N/A
Movable & Other Equipment 60,000 50,440
Bond Issuance Expense N/A N/A
Net Interest Expense during
Construction N/A N/A
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other
Property (excluding land) N/A N/A
Total Project Costs 317,000
Realized Total Project Costs To 293,440
Date
Cash & Securities 275,725 253,165
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Leases (Dialysis Machines) 40,275 40,275
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 317,000
Total Spent to Date 293,440

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.
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Certification Of Cost Report
For National Medical Care, Inc.
Project # E-011-11

National Medical Care, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Hoffman Estates,
Project #E-011-11, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

ITS: Ma.rk Fawcett ITS: U m Me“o
Vice President & Treasurer Assistant Treasurer

Subscribed and Sworn to
,2012  Before me this 2= day of &@ , 2012

/&Ammhw

Notary Public Notary Public

My commission expires: My commission expires: QI:L\ =)
"By "GUSAN H. CONSOLE
T Notary Public

4 q COMMONWEALTH OF MASSACHUSETTS
; My Commission Expires
! 2 February 1, 2013

Reenryr v e VI TR




Certification Of Cost Report
For Fresenius Medical Care Holdings, Inc.
Project # E-011-11

Fresenius Medical Care Holdings, Inc.. certifies that pursuant to 7711. Adm. 1130.770
that the final realized costs of Fresenius Medical Care Hoffman Estates,
Project #E-011-11, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

ITS:  Brasi ook Pawoett Bryln Mello
stant Treasurer

Subscribed a

worn to
Before me this

Subscribed and Sworn to
day of , 2012

Before me this 95 day of;"}p# , 2012

Notary Public

Notary Public

My commission expires: My commission expires: 2]4 bo;g

R LS

SUSAN H. AN H. CONSOLE

3

! Notary Public

‘ AGMMONWEALTH OF MASSACHUSETTS
i My Commission Expires

f‘nbmarﬂ 2013




