## P-20 ESSA Meeting Calendar

	T
Week of Aug. 22, 2016	ISBE releases Draft 1 of state plan
Sept. 6 – Oct. 5, 2016	ISBE conducts Listening Tour 2 <sup>1</sup>
Sept. 12, 2016 12-4:30pm	P-20 Council meeting <sup>2</sup>
Sept. 21, 2016 10am-12pm	Teacher and Leader Effectiveness P-20 Committee meeting - Chicago
Sept. 22, 2016 1-3pm	Data, Assessment, and Accountability P-20 Committee meeting - Chicago
Oct. 7, 2016	Deadline to submit comments to Draft 1 <sup>3</sup>
Oct. 13 <sup>th</sup> , 2016 1-4pm	Career and College Readiness Committee- Chicago, Location TBA
Mid Oct. 2016	ISBE receives compiled report from Listening Tour 2
Oct. 20, 2016 10am-12:30pm	Teacher and Leader Effectiveness P-20 subcommittees on teacher leadership/ professional development and teacher academies meeting - Chicago
Oct. 20, 2016 1-3pm	Data, Assessment, and Accountability P-20 Committee meeting - Chicago
Mid Nov. 2016	ISBE releases Draft 2 of state plan
Late Nov. – early Dec. 2016	IBSE conducts Listening Tour 3
Nov. 16, 2016 11am-1pm	Teacher and Leader Effectiveness P-20 Committee meeting - Bloomington
Nov. 17, 2016 2-4pm	Data, Assessment, and Accountability P-20 Committee meeting - Chicago
Dec. 2016	ISBE releases Draft 3 of state plan
Dec. 12, 2016 12-4:30pm	P-20 Council meeting – Location TBA
Dec. 15, 2016 <i>1-3pm</i>	Data, Assessment, and Accountability P-20 Committee meeting - Chicago
Dec. 16, 2016 9-11am	Teacher and Leader Effectiveness P-20 Committee meeting – Location TBD
Jan. 2017	ISBE sends full draft of state plan to Governor's Office
Jan. 2017	Governor's Office reviews and sends back to ISBE
Winter 2017	ISBE Board approves

<sup>&</sup>lt;sup>1</sup> Each successive Listening Tour becomes more targeted in order to hone the plan. <sup>2</sup> Other P-20 Coordinating Council meetings, and other ad-hoc meetings will also be occurring during the fall and winter to support and align with the existing ISBE work.

<sup>3</sup> Opportunities to submit comments beyond Draft 1 will also be available.

March 6, 2017	Deadline to submit state plan to US Department of Education
2017 and beyond	Subsequent processes to refine plan and implementation