

May 15, 2014

**BY FEDERAL EXPRESS**

**RECEIVED**

Ms. Courtney Avery  
Illinois Health Facilities and Services Review Board  
525 West Jefferson Street, 2<sup>nd</sup> Floor  
Springfield, Illinois 62761

MAY 19 2014  
HEALTH FACILITIES &  
SERVICES REVIEW BOARD

**RE: Carle Foundation Hospital, Project # 08-013 Notification of Project Completion**

Dear Ms. Avery:

Carle Foundation Hospital's CON permit for project 08-013 was approved on August 12, 2008. On January 12, 2010 the Illinois Health Facilities and Services Review Board (the "Board") approved a request to extend the obligation period for the project from February 12, 2010 to February 12, 2011. On December 14, 2010 the Board approved an alteration request for the project, which resulted in the following:

1. A decrease in the permit amount from \$235,896,765 to \$218,632,421.
2. A decrease in the gross square footage ("GSF") of the clinical portion of the project from 163,328 GSF to 154,828 GSF.
3. A change to the ninth floor of the bed tower to shell space.
4. A change in funding sources of the project.

On September 19, 2012 the Board approved a permit renewal which extended the project completion date to June 30, 2014.

**Project Completion**

In compliance with Section 1130.770 of the Board rules, this letter serves as formal notification that project 08-013 was completed on February 28, 2014. Supporting documentation associated with Section 1130.770 subsections (b), (c) and (d) will be forthcoming on or before its due date.

If you have any questions or concerns about this project, please feel free to contact Collin Anderson at 217-383-8364.

Sincerely,

John Snyder  
Executive Vice President and COO

*Diana L. Quigg\**  
5/15/14

Cc: Mr. Michael Constantino, Mr. Michael Mills, Ms. Kara Friedman

