



Anne M. Cooper
(312) 873-3606
acooper@polsinelli.com

161 N. Clark Street, Suite 4200
Chicago, IL 60601
(312) 819-1900
Fax: (312) 819-1910
www.polsinelli.com

RECEIVED

JUN 14 2012

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

June 13, 2012

FEDERAL EXPRESS

Mr. Dale Galassie
Chair
Illinois Health Facilities and Services Review
Board
525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Apollo Health Center (Proj. No. 11-002)

Dear Mr. Galassie:

Pursuant to Section 1130.740 of the Health Facilities and Services Review Board's ("State Board") rules, I am writing on behalf of Apollo Health Center, Ltd. ("Apollo") to request: (1) a twelve month extension of the obligation period and (2) an eighteen month renewal of the Project Permit. On July 21, 2011, the State Board approved Apollo's application to establish a multi-specialty ambulatory surgery center to be located at 2750 South River Road, Des Plaines, Illinois (the "Project Permit"). The Project Permit provides for a project completion date and obligation date of July 31, 2012. Due to delays in obtaining necessary permits, this project has not proceeded as scheduled. Accordingly, Apollo respectfully requests the State Board grant: (1) a twelve month extension of the obligation period and (2) an eighteen month renewal of the Project Permit and establish January 31, 2014 as the new project completion date.

Requested Extension of the Obligation Period and Completion Date

Apollo requests the State Board grant: (1) a 12 month extension of its obligation period and establish July 31, 2013 as the new obligation date and (2) an 18 month renewal of the Project Permit and establish January 31, 2014 as the new project completion date.

Status Report

The surgery center will be located in an existing medical office building, and as stated in the application, the project will involve minor modifications to the existing physical plant

Chicago Dallas Denver Edwardsville Jefferson City Kansas City Los Angeles
New York
Overland Park Phoenix St. Joseph St. Louis Springfield Topeka Washington, DC
Wilmington

In California, Polsinelli Shughart LLP.

Mr. Dale Galassie
June 13, 2012
Page 2

consisting of installation of a backup generator and modifications to the existing HVAC system. Since approval of the Project Permit, Apollo has been diligently working to get the surgery center operational; however, it has taken longer than expected to get the necessary approvals. In May 2012, Apollo applied for an emergency generator permit from the City of Des Plaines; however, it was not until the generator application was filed that Apollo learned its plat survey was outdated and needed to be revised. Apollo is currently working with the City to update the plat survey.

Apollo is also working with its architects on its architectural plans for the surgery center. Due various issues with its architects, submission of an initial draft of the architectural plans to Illinois Department of Public Health ("IDPH") Design Standards Unit has been delayed. Apollo intends to submit its initial architectural plans to the IDPH Design Standards Unit after receiving approval by the City of Des Plaines and a permit for the generator is issued. Apollo anticipates final approval of the architectural drawings could take three to six months. Once Apollo receives final approval from the Design Standards Unit, it anticipates it will take another six to nine months to install the emergency generator and complete the modifications to the physical plant.

Statement Regarding Completion of the Project

Apollo is a new multi-specialty surgery center to be located in an existing medical office building. Due to various issues in obtaining necessary permits and approvals, modification of the existing space has not commenced. Apollo expects to receive City approval of its generator permit within the next month or two and will submit its architectural plans to the IDPH Design Standards Unit upon approval of its generator permit. Apollo anticipates final approval of its architectural plans will take three to six months. Once all of the necessary City and IDPH approvals are obtained, Apollo projects it will take another six to nine months to install the emergency generator and complete the modifications to the space and approximately 60 to 90 days for IDPH survey and licensure. Accordingly, Apollo requests an 18 month extension of the Project Permit to ensure sufficient time for modification and licensure.

Confirmatory Evidence of Permit Compliance

The attached affidavit confirms that Apollo is complying with the scope and costs of the project approved by the State Board pursuant to Project Permit # 11-002 and that sufficient financial resources are available to complete the project.

Mr. Dale Galassie
June 13, 2012
Page 3

Based on the above information, which is provided to the State Board in compliance with Sections 1130.730 and 1130.740 of the Illinois Administrative Code, I formally request an extension of the obligation period and renewal of the permit for project #11-002 that was approved by the State Board on July 21, 2011.

Sincerely,



Anne M. Cooper

Attachments

cc: Vera Schmidt
Michael Constantino

HOLD DOCUMENT UP TO THE LIGHT TO VIEW TRUE WATERMARK

MONEY ORDER

HOLD DOCUMENT UP TO THE LIGHT TO VIEW TRUE WATERMARK



9025404120 ²⁵⁻³/₄₄₀

Date 06/12/2012

Pay To The Order Of Illinois Department of Public Health

\$ *****500.00 ***

Pay FIVE HUNDRED DOLLARS AND 00 CENTS

Apollo Health Center, Ltd.

SENDER

NOT VALID FOR MORE THAN \$1000.00

MEMO 11-002 Apollo Health

ADDRESS:
JPMorgan Chase Bank, N.A.
Columbus, OH



⑈9025404120⑈ ⑆044000037⑆ 758661227⑈

Obligation extension

Valid Money Order includes: 1. Heat sensitive, red stop sign AND 2. MoneyGram image visible on the other side when held at an angle or rubbed with coin.

INTERNATIONAL MONEY ORDER 25-55 819

MoneyGram Money Orders

To Validate: Touch the stop sign, then watch it fade and reappear

PAY TO THE ORDER OF / PAGAR A LA ORDEN DE Illinois Department of Public Health

IMPORTANT: SEE BACK BEFORE CASHING

PURCHASER, SIGNER FOR DRAWER / COMPRADOR, FIRMA DEL LIBRADOR

ADDRESS / DIRECCIÓN: Payable Through Wells Fargo Bank, N.A. Issued/Drawn: MONEYGRAM PAYMENT SYSTEMS, INC. Fairbault, MN

PAY EXACTLY

MONEY ORDER NUMBER R204066718163

MoneyGram Money Orders

RECEIPT

RECIBO

R204066718163

EMPLOYEE 618 (4/1) 5005000 M 98849-T

DATE/AMOUNT

KEEP A COPY OF THIS STUB FOR YOUR RECORDS / MANTENGA UNA COPIA DE ESTE RECIBO PARA SUS ARCHIVOS

⑆091900533⑆ 2040 66718163⑈ 90

permit renewal

ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD

APOLLO HEALTH CENTER, LTD.

REQUEST FOR RENEWAL OF PROJECT PERMIT # 11-002

I, Jessica Bridgewater do hereby affirm and testify:

1. I am an authorized representative of the Permit Holder, Apollo Health Center, Ltd. I have personal knowledge of the facts stated herein.

2. Based on my personal knowledge of the on-going project to establish a multi-specialty surgery center to be located at 2750 South River Road, Des Plaines, Illinois, I can attest the project's cost and scope are in compliance with those approved by the Illinois Health Facilities and Services Review Board.

3. Additionally, I can also attest there currently exists sufficient financial resources to complete the project.


FURTHER THE AFFIANT SAYETH NOT.

The undersigned certifies the statements set forth in this instrument are true and correct, except as to matters therein stated to be on information and belief and as to such matters the undersigned certifies as aforesaid that she verily believes the same to be true.



Jessica Bridgewater
Vice President
Apollo Health Center, Ltd.

Subscribed and sworn before me
This 30th day of May, 2012



Notary Public