



Fresenius Medical Care

January 2, 2013

RECEIVED

JAN 03 2013

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery
Administrator
Illinois Health Facilities & Services Review Board
525 W. Jefferson, 2nd Floor
Springfield, IL 62761

Re: Annual Progress Report. Section 1130.760

Project: #11-070 thru #11-090, Fresenius Medical Care Chicagoland, LLC

Permit Holder: Fresenius Medical Care Chicagoland, LLC and Fresenius Medical Care Holdings, Inc.

Permit Amount: \$0

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of the above-mentioned permits and as listed in the report.

If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ♦ North Division

One Westbrook Corporate Center, Suite 1000 Westchester, IL 60154 708-562-0371

January 2, 2013

Annual Progress Report, Section 1130.760

Project: #11-070 thru #11-090, Fresenius Medical Care Chicagoland, LLC
Permit Holder: Fresenius Medical Care Chicagoland, LLC and Fresenius Medical Care Holdings, Inc.
Permit Amount: \$0

This report summarizes the current status of the above-mentioned permits and as listed below. There have been no changes to the scope of this project. The Permit amount is \$0.

#11-070 – Neomedica Bridgeport
#11-071 – FMCNA Dialysis Services Burbank
#11-072 – Neomedica Evergreen Park
#11-073 – Neomedica Hazel Crest
#11-074 – Neomedica Hoffman Estates
#11-075 – Fresenius Medical Care Lakeview
#11-076 – Neomedica Marquette Park
#11-077 – Neomedica Melrose Park
#11-078 – Fresenius Medical Care Midway
#11-079 – Fresenius Medical Care Niles
#11-080 – Neomedica Cumberland
#11-081 – Fresenius Medical Care Northcenter
#11-082 – Neomedica North Kilpatrick
#11-083 – Fresenius Medical Care Polk
#11-084 – Neomedica Rolling Meadows
#11-085 – Fresenius Medical Care Roseland
#11-086 – Fresenius Medical Care Ross Dialysis – Englewood
#11-087 – Neomedica South Chicago
#11-088 – Neomedica South Holland
#11-089 – Neomedica South Shore
#11-090 – West Belmont Dialysis Center

Key Milestones Completed:

Date Completed

- Project Obligation with granting of CON permit

01/10/2012

Key Actions that need to be completed:

Target Date

- Transfer of Assets to Fresenius Medical Care Chicagoland, LLC
- Project Complete

03/31/2013

03/31/2013

The project is currently approximately 75% complete and is expected to be completed by March 31, 2013.