



PresenceSM

Saint Francis Hospital

Jeffrey J. Murphy
President and Chief Executive Officer

RECEIVED

JUN 18 2013

HEALTH FACILITIES &
SERVICES REVIEW BOARD

June 11, 2013

Mr. Dale Galassie
Chairman
Illinois Health Facilities and Services Review Board
525 West Jefferson, 2nd Floor
Springfield, Illinois 62761

Re: Project #12-100 Saint Francis Hospital
Report of Final Realized Project Costs

Dear Mr. Galassie:

This letter is being submitted as notification that the above referenced project was completed as of May 31, 2013.


The project was granted a CON permit on April 4, 2013. The permit was granted for discontinuation of the 12 bed pediatric category of service at Presence Saint Francis Hospital with a total approved project cost of \$0.

1. The project's final realized cost is \$0.
2. There will be no project costs reported for reimbursement under Titles XVIII and XIX.
3. There are no additional or associated costs or capital expenditures related to the project which will be submitted for reimbursement under Title XVIII or XIX.
4. I hereby certify that this project complies with all terms of the CON permit, including project cost, square footage and services as applicable.

Mr. Dale Galassie
Report of Final Realized Project Costs (Project # 12-100)
Page 2

Please feel free to contact Shawn Albritton at 773-792-8799 or myself with any questions regarding this matter.

Sincerely,



Jeffrey Murphy
President and CEO
Presence Saint Francis Hospital

Notarization:

Subscribed and sworn to before me
this 11th day of June, 2013

Refugia P. Haire
Signature of Notary

Seal

